# SEWERAGE AND WATER BOARD OF NEW ORLEANS



### CONTRACT NO. 8171 SOLICITATION NO. 2023-SWB-84

Contract 8171

## **PROPOSALS DUE ON**

February 12, 2024 AT 11:00 A.M., CENTRAL TIME

#### SEWERAGE & WATER BOARD OF NEW ORLEANS REPAVING OPEN CUTS IN DRIVEWAYS AND SIDEWALKS CONTRACT NO. 8171 SOLICITATION NO. 2023-SWB-84

The Sewerage and Water Board of New Orleans is requesting bids for repaving open cuts in driveways and sidewalks.

Bid Documents and proposal forms are available for download on January 8, 2024, at the following websites:

SWBNO: <u>https://www2.swbno.org/business\_bidspecifications.asp</u> LAPAC: <u>https://wwwcfprd.doa.louisiana.gov/OSP/LaPAC/dspBid.cfm?search=department&term=181</u>

A MANDATORY pre-bid conference will be held on January 17, 2024, at 11:00 a.m. Central Time at the Purchasing Conference Room 131, 625 St. Joseph Street, New Orleans, Louisiana or if you are unable to attend this in-person meeting, you can also join via teleconference call:

## Microsoft Teams meeting

Join on your computer, mobile app or room device Meeting ID: 268 922 327 314 Passcode: xStDtZ Or call in (audio only) +1 504-224-8698,,483785932# United States, New Orleans Phone Conference ID: 483 785 932#

All prospective bidders shall be present at the beginning of the pre-bid conference and shall remain in attendance for the duration of the conference. Any prospective bidder who fails to attend the pre-bid conference or remain for the duration shall be prohibited from submitting a bid for the project.

Bidder's failure to attend the mandatory pre-bid conference will be disqualified from presenting a bid submission.

All inquiries shall be directed to Connor Metcalf, Procurement Analyst, at <u>cmetcalf@swbno.org</u>. The deadline for inquiries is on January 24, 2024, at 5:00 p.m. Central Time.

Bids are due on February 12, 2024, at 11:00 a.m. Any Bids received after the specified time will be rejected. Bids will then be publicly opened and read on February 12, 2024, at 11:30 a.m. at Sewerage and Water Board of New Orleans, 625 St. Joseph Street, Purchasing Conference Room 131, New Orleans, Louisiana.

## Microsoft Teams meeting

Join on your computer, mobile app or room device Meeting ID: 291 020 557 349 Passcode: XYC6ta Or call in (audio only) +1 504-224-8698,,111864505# United States, New Orleans Phone Conference ID: 111 864 505#

### LATE BIDS WILL NOT BE ACCEPTED.

### **INSTRUCTIONS TO BIDDERS**

### 1. DEFINED TERMS

1.1. Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions and Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings indicated below:

1.1.1. *Issuing Office*—The office from which the Bidding Documents are to be issued and where the bidding procedures are to be administered: Sewerage and Water Board of New Orleans, 625 St. Joseph Street, Procurement Department Room 133, New Orleans, Louisiana 70165.

### 2. COPIES OF BIDDING DOCUMENTS

2.1. Complete sets of the Bidding Documents are available in electronic form on the Sewerage & Water Board of New Orleans website:

<u>https://www2.swbno.org/business\_bidspecifications.asp</u> (Click on Doing Business, then Advertisements & Specifications) Reproduction costs for any of the downloaded electronic Bidding Documents shall be borne by the Contractor.

2.2. Complete sets of Bidding Documents shall be used in preparing Bids. Neither Owner nor Engineer assumes responsibility for errors or misinterpretations resulting from use of incomplete sets of Bidding Documents.

2.3. Drawings included in the Bidding Documents are electronic .pdf files generated from electronic drawing files. Any reduction from actual size is indicated by a note or scale bar on Drawing.

2.4. Owner and Engineer, in making Bidding Documents available on the above terms, do so only for the purpose of obtaining Bids for the Work and do not authorize or confer a license or grant for any other use.

3. QUALIFICATIONS OF BIDDERS

3.1. In order to perform public work, Bidder and its Subcontractors, prior to award of Contract or as otherwise required by the jurisdiction, shall hold or obtain such licenses as required by State Statutes, and federal and local Laws and Regulations.

3.2. Bidder is advised to carefully review those portions of the Bid Form requiring representations and certifications.

# 4. EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, AND SITE

4.1. Subsurface and Physical Conditions:

4.1.1. The Supplementary Conditions identify:

4.1.1.1. Those reports known to Owner of explorations and tests of subsurface conditions at or contiguous to the Site.

4.1.1.2. Those drawings known to Owner of physical conditions relating to existing surface and subsurface structures at the Site.

4.1.2. Copies of reports and drawings referenced will be made available by Owner to any Bidder on request. Those reports and drawings are not part of the Contract Documents, but the "technical data" contained therein upon which Bidder is entitled to rely as provided in Paragraph 4.02 of the General Conditions has been identified and established in Paragraph 4.02 of the Supplementary Conditions. Bidder is responsible for any interpretation or conclusion Bidder draws from any "technical data" or any other data, interpretations, opinions, or information contained in such reports or shown or indicated in such drawings. Costs associated with making available copies of reports and drawings shall be borne by Bidder.

4.2. Underground Facilities: Information and data shown or indicated in the Bidding Documents with respect to existing Underground Facilities at or contiguous to the Site is based upon information and data furnished to Owner and Engineer by owners of such Underground Facilities, including Owner or others.

4.3. Hazardous Environmental Condition:

4.3.1. The Supplementary Conditions identify reports and drawings known to Owner relating to a Hazardous Environmental Condition identified at the Site.

4.3.2. Copies of reports and drawings referenced will be made available by Owner to any Bidder on request. Those reports and drawings are not part of the Contract Documents, but the "technical data" contained therein upon which Bidder is entitled to rely as provided in Paragraph 4.06 of the General Conditions has been identified and established in Paragraph 4.06 of the Supplementary Conditions. Bidder is responsible for any interpretation or conclusion Bidder draws from any "technical data" or any other data, interpretations, opinions, or information contained in such reports or shown or indicated in such drawings. Costs associated with making available copies of reports and drawings shall be borne by Bidder.

4.4. Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect to subsurface conditions, other physical conditions, and Underground Facilities, and possible changes in the Bidding Documents due to differing or unanticipated subsurface or physical conditions appear in Paragraphs 4.02 through 4.04 of the General Conditions. Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect to a Hazardous Environmental Condition at the Site, if any, and possible changes in the Contract Documents due to any Hazardous Environmental

Condition uncovered or revealed at the Site which was not shown or indicated in the Drawings or Specifications or identified in the Contract Documents to be within the scope of the Work, appear in Paragraph 4.06 of the General Conditions.

4.5. On request, Owner will provide each Bidder access to the Site to conduct such examinations, investigations, explorations, tests, and studies as Owner deems necessary for submission of a Bid. Bidder shall fill all holes and clean up and restore the Site to its former condition upon completion of such explorations, investigations, tests, and studies. Bidder shall comply with all applicable Laws and Regulations relative to excavation and utility locates.

4.6. Related Work at Site: Reference is made to the General Requirements for identification of the general nature of other work that is to be performed at the Site by Owner or others (such as utilities and other prime contractors) that relates to the Work contemplated by these Bidding Documents. On request Owner will provide to each Bidder for examination, access to Contract Documents (other than portions thereof related to price) for such other work.

4.7. Safety: Paragraph 6.13.C of the General Conditions indicates that if an Owner safety program exists, it will be noted in the Supplementary Conditions.

4.8. It is responsibility of each Bidder before submitting a Bid to:

4.8.1. Examine and carefully study the Bidding Documents, other related data identified in the Bidding Documents, and any Addenda.

4.8.2. Visit the Site to become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.

4.8.3. Become familiar with to all federal, state, and local Laws and Regulations that may affect cost, progress, and performance of the Work.

4.8.4. Carefully study all information provided and referenced in plans and specifications.

4.8.5. Consider the information known to Bidder; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and the Site-related reports and drawings identified in the Bidding Documents.

4.8.6. Agree at the time of submitting its Bid that no further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of its Bid for performance of the Work at the price(s) Bid and within the times required, and in accordance with the other terms and conditions of the Bidding Documents.

4.8.7. Become aware of the general nature of the work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents.

4.8.8. Promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder discovers in Bidding Documents and confirm that written resolution thereof by Engineer is acceptable to Bidder.

4.8.9. Determine Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance of the Work.

4.9. Submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has complied with every requirement of this article; that without exception the Bid is premised upon performing and furnishing the Work required by Bidding Documents and applying specific means, methods, techniques, sequences, and procedures of construction that may be shown or indicated or expressly required by Bidding Documents; that Bidder has given Engineer written notice of all conflicts, errors, ambiguities, and discrepancies that Bidder has discovered in Bidding Documents and the written resolutions thereof by Engineer are acceptable to Bidder; and that Bidding Documents are generally sufficient to indicate and convey understanding of terms and conditions for performing and furnishing the Work.

### 5. SPECIAL PRODUCT REQUIREMENTS

5.1. Bidder's attention is directed to the Supplementary Conditions, Paragraph 6.03.

### 6. PREBID CONFERENCE

A MANDATORY Prebid conference will be held on January 17, 2024 at 11:00 a.m. at the Sewerage and Water Board of New Orleans, 625 St. Joseph Street, Purchasing Conference Room 131, New Orleans, Louisiana. This meeting will also be accessible via teleconference:

## Microsoft Teams meeting

Join on your computer, mobile app or room device Meeting ID: 268 922 327 314 Passcode: xStDtZ Or call in (audio only) +1 504-224-8698,,483785932# United States, New Orleans Phone Conference ID: 483 785 932#

6.1. Representatives of Owner and Engineer will be present to discuss the Project. Bidders are required to attend and participate in the conference. An award will be issued to Bidders that have a representative at the pre-bid conference. Procurement will transmit to prospective Bidders of record such Addenda as Engineer considers necessary in response to questions arising at the conference. Oral statements may not be relied upon and will not be binding or

legally effective.

### 7. SITE AND OTHER AREAS

7.1. The Site is identified in the Bidding Documents. Easements for permanent structures or permanent changes in existing facilities are to be obtained and paid for by Owner, unless otherwise provided in the Bidding Documents. All additional lands and access thereto required for temporary construction facilities, construction equipment, or storage of materials and equipment to be incorporated in the Work are to be obtained and paid for by Contractor.

### 8. INTERPRETATIONS AND ADDENDA

8.1. All questions about the meaning or intent of the Bidding Documents are to be submitted to the Sewerage & Water Board Purchasing Department. Interpretations or clarifications considered necessary by Engineer in response to such questions will be issued by Addenda sent to all parties recorded by the office issuing documents as having received the Bidding Documents. Questions received after January 24, 2024 at 5:00 p.m. may not be answered. Only questions answered by Addenda will be binding. Oral and other interpretations or clarifications or clarifications will be without legal effect.

8.2. Addenda may also be issued to clarify, correct, or change the Bidding Documents as deemed advisable by Owner or Engineer.

8.3. Addenda issued in response to questions will be issued no later than 72 hours prior to bid opening.

### 9. BID SECURITY

9.1. Bid shall be accompanied by Bid security made payable to Owner in an amount of 5 percent of Bidder's maximum Bid price and in the form of a certified check, bank money order, or a Bid bond (on the attached form), issued by a surety meeting the requirements of Paragraph 5.01 and Paragraph 5.02 of the General Conditions.

9.2. Upon Notice of Award of the Contract, the Bid security of all bidders, other than the lowest two (2) formal bidders will be returned upon request. The return of the Bid security to whom the Contract is awarded is conditioned upon the successful bidder furnishing the insurance required in the specifications and appearance before the Notary for the Sewerage and Water Board of New Orleans within ten (10) consecutive calendar days after notice by the Executive Director or designee of the award of the contract and executing the contract and furnishing bond for the faithful fulfillment thereof according to the attached specifications. The Bid security of the next lowest bidder will be returned as soon as the successful bidder has executed the Contract and furnished bond upon request. If all bid proposals are rejected, all Bid security will be returned immediately upon request.

9.3. Bid security of other Bidders whom Owner believes do not have a reasonable chance of receiving the award will be returned within 7 days after Bid opening upon request.

### 10. CONTRACT TIMES

10.1. The number of days within which, or the dates by which, Milestones are to be achieved and the Work is to be substantially completed and ready for final payment are set forth in the Agreement.

### 11. LIQUIDATED DAMAGES

11.1. Provisions for liquidated damages, if any, are set forth in the Agreement.

### 12. SUBSTITUTE AND "OR-EQUAL" ITEMS

12.1. The Contract, will be on the basis of materials and equipment specified or described in the Bidding Documents without consideration of possible substitute or "or-equal" items. Whenever it is specified or described in the Bidding Documents that a substitute or "or-equal" item of material or equipment may be furnished or used by Contractor if acceptable to Engineer, application for such acceptance will not be considered by Engineer until after the Effective Date of the Agreement.

### 13. WAGE RATES

13.1. The Work under these Bidding Documents is to be paid for by public funds; therefore, minimum prevailing wage rates published by the Secretary of the U.S. Department of Labor (see appended rate tables). Refer to Attachment #5 of the Supplementary Conditions for more information.

13.2. The successful bidder is to make available to the Board, complete records in connection with payment of employees during the term of the job in order to permit the Internal Audit Division to check as to adherence to the wage scale presently in effect in accordance with U.S. Government standards.

### 14. PREPARATION OF BID

14.1. With each electronic copy of the Bidding Documents, Bidder will be furnished one separate Bid Form, and, if applicable, the Bid Bond Form. Contractor is to print and complete all pertinent documents included as the Original Form of Proposal.

14.2. All blanks on the Bid Form shall be completed by typing or printing with ink and the Bid Form signed in ink. Erasures or alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be indicated for each Bid item, unit price item, and alternate listed therein.

14.3. A Bid by a corporation shall be executed in the corporate name by the president or a vice president or other corporate officer accompanied by evidence of authority to sign. The corporate seal shall be affixed and attested by the secretary or an assistant secretary. The corporate address and state of incorporation shall be shown.

14.4. A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must appear under the signature), accompanied by evidence of authority to sign. The official address of the partnership shall be shown.

14.5. A Bid by a limited liability company shall be executed in the name of the firm by a member and accompanied by evidence of authority to sign. The state of formation of the firm and the official address of the firm shall be shown.

14.6. A Bid by a joint venture shall be executed by each joint venturer in the manner indicated on the Bid Form. The official address of the joint venture shall be shown.

14.7. All names shall be typed or printed in ink below the signatures.

14.8. The Bid shall contain an acknowledgement of receipt of all Addenda; the numbers of which shall be filled in on the Bid Form.

14.9. Postal and e-mail addresses and telephone number for communications regarding the Bid shall be shown.

14.10. The Bid shall contain evidence of Bidder's authority and qualification to do business in the state where the Project is located, or Bidder shall covenant in writing to obtain such authority and qualification prior to award of the Contract and attach such covenant to the Bid. Bidder's state contractor license number and class, if applicable, shall also be shown on the Bid Form.

### 15. BASIS OF BID; COMPARISON OF BIDS

15.1. Lump Sum:

15.1.1. Bidders shall submit a Bid on a lump sum basis as set forth in the Bid Form.

15.1.2. Bidders shall submit a Bid on a lump sum basis for the base Bid and include a separate price for each alternate described in the Bidding Documents as provided for in the Bid Form. The price for each alternate will be the amount added to or deleted from the base Bid if Owner selects the alternate. In the comparison of Bids, alternates will be applied in the same order as listed in the Bid Form.

### 15.2. Unit Price:

15.2.1. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the Unit Price Bid Table.

15.2.2. The total of all prices will be the sum of the products of the estimated quantity of each item and the corresponding unit price. The final quantities

and Contract Price will be determined in accordance with Paragraph 11.03 of the General Conditions.

15.2.3. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the correct sum.

### 15.3. Alternates:

15.3.1. Alternates requiring pricing in the Bid Form are described in Section 01 11 01, Summary of Work, and in the Bid Form, if applicable.

15.3.2. Indicate in Bid Form the amount to be added or subtracted from the base Bid for alternates described.

15.3.3. Include cost of all related work, including modifying surrounding work to integrate the Work of each alternate.

15.3.4. Alternates listed on Bid Form will be reviewed and accepted or rejected at Owner's option. Accepted alternates will be identified in the Agreement if applicable.

### 16. SUBMISSION OF BID

16.1. The Bid Form, Section 00 41 13 <u>Louisiana Uniform Public Work Bid Form</u> is to be completed and submitted with the Bid Security. The two (2) lowest bidders will have three (3) days following the bid opening to submit the following:

16.1.1. Additional Requirements, Bidder Declaration, Guarantees, and Emergency Procedures.

- 16.1.2. Affidavit
- 16.1.3. Voluntary Extensions of the Award of Contract
- 16.1.4. Affidavit of Noncollusion
- 16.1.5. Conflict of Interest Disclosure Affidavit
- 16.1.6. Convicted Felon Affidavit
- 16.1.7. Non-Solicitation Affidavit
- 16.1.8. Economically Disadvantaged Business Participation Summary Sheet

16.2. A Bid shall be submitted no later than the date and time prescribed, and at the place indicated in the Invitation to Bid. Enclose Bid in a plainly marked package with the Project

title (and, if applicable, the designated portion of the Project for which the Bid is submitted), name and address of Bidder, and accompanied by the Bid security and other required documents. If a Bid is sent by mail or other delivery system, the sealed envelope containing the Bid shall be enclosed in a separate package plainly marked on the outside with the notation "BID ENCLOSED.

16.3. In accordance with LRS 37:2163, Bidders are required to certify they hold an active Contractor's license and indicate license number on Bid envelope. Bid envelopes received with no Contractor license number will not be opened and will automatically be rejected and considered nonresponsive.

### 17. OPENING OF BIDS

Bids will be opened on February 12, 2024 at 11:30 a.m. at Sewerage and Water Board of New Orleans, 625 St. Joseph Street, Purchasing Conference Room 131, New Orleans, Louisiana and unless obviously nonresponsive, read aloud publicly. The amounts of the base Bids and major alternates, if any, will be made available to Bidders after the opening of Bids. The bid opening will also be available via teleconference:

## Microsoft Teams meeting

Join on your computer, mobile app or room device Meeting ID: 291 020 557 349 Passcode: XYC6ta **Or call in (audio only)** +1 504-224-8698,,111864505# United States, New Orleans Phone Conference ID: 111 864 505#

### 18. BIDS TO REMAIN SUBJECT TO ACCEPTANCE

18.1. All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of this period.

### 19. EVALUATION OF BIDS AND AWARD OF CONTRACT

19.1. Pursuant to Louisiana Statute 38:2225, a resident Bidder shall be allowed a preference over a nonresident Bidder from a state which gives or requires a preference to Bidders from that state. The preference shall be equal to the preference given or required by the state of the nonresident Bidder.

19.2. Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, nonresponsive, unbalanced or conditional Bids. Owner further reserves the right to reject the Bid of any Bidder whom it finds, after reasonable inquiry and evaluation, to not be responsible. Owner may also reject the Bid of any Bidder if Owner believes that it would not be in the best interest of the Project to make an award to that

Bidder. Owner also reserves the right to waive all informalities not involving price, time, or changes in the Work and to negotiate contract terms with the Successful Bidder.

19.3. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed requirements, and such alternates, unit prices, and other data, as may be requested in the Bid Form or prior to the Notice of Award.

### 20. NOTARIAL FEE.

20.1. The Contract and Bond shall be signed in the City of New Orleans, before the Notary for the Sewerage and Water Board of New Orleans, by the Contractor in person or by a duly authorized representative. The notarial fee for the execution of the contract shall be paid by the Contractor in accordance with the Notarial Fee Schedule below. The Fee Schedule is subject to change, and Contractor is responsible for any deviations from this Fee Schedule. Contractor shall also be responsible for payment of all recordation costs and photocopying at the rate of \$0.50 per page. All affidavits of acceptance or substantial completion are \$70.00 plus actual recordation costs.

### NOTARIAL FEE SCHEDULE

Notarial work for all Sewerage and Water Board of New Orleans construction contracts, requiring to be notarized:

<u>Contract Value</u>	Fee
Under \$1,000.00	\$220.00
\$1,000.00 to \$49,999.99	\$410.00
\$50,000.00 to \$499,999.99	\$1,042.00
\$500,000.00 to \$999,999.99	\$2,237.00
\$1,000,000.00 or over	\$4,474.00

### 21. CONTRACT SECURITY AND INSURANCE

21.1. Article 5 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner's requirements as to bonds and insurance. When Successful Bidder delivers executed Agreement to Owner, it shall be accompanied by such bonds.

### 22. SIGNING OF AGREEMENT

23.1 The proposal submitted by the staff-recommended bidder will be tentatively selected by the appropriate Sewerage and Water Board Committee meeting The final award of the contract will be made at the subsequent Board meeting. All prices bid must be held firm for 120 days or until final award of contract by the Board.

23.2 After submittal of required Insurance and Bonds, in form acceptable to the Sewerage and Water Board of New Orleans, the selected Bidder will be authorized by the Executive Director of the Board to appear before the Notary to sign the contract within ten (10) consecutive calendar days from the date of the notice.

### 23. SALES AND USE TAXES

24.1 Applicable state and local sales and use taxes for purchase of materials and supplies furnished under this contract shall be paid by the Contractor. Such taxes shall be included in the lump sum bid for the work of this contract. The board shall be relieved of any obligation to pay these taxes.

#### 24. RETAINAGE

24.1. Provisions concerning retainage and Contractor's rights to deposit securities in lieu of retainage, if applicable, are set forth in the Agreement.

### 25. BID PROTESTS

25.1. Any formal protest which is to be made by an aggrieved Proposer must be submitted in writing to the Procurement Director, Cashanna K. Moses at <u>cmoses@swbno.org</u> according to Sewerage and Water Board of New Orleans Policy 83(R): Procedural Rules for Bid Appeals.

### **END OF SECTION**

#### LOUISIANA UNIFORM PUBLIC BID FORM

BID FOR: Repaying Open Cuts in Driveways

TO:

WORK BID FORM:

Sewerage and Water Board of New Orleans

Purchasing Department, Room 133	and Sidewalks Resulting	
625 St. Joseph St. New Orleans, LA 70165	<u>Repair to the Sewerage a</u> of New Orleans Undergr	
New Orleans, LA 70105	of New Offeans Offerig	ound oundes
The undersigned bidder hereby declares and represents that she/he: a) has cparefull	y examined and understands the Bidding I	Documents, b) has
not received, relied on, or based his bid on any verbal instructions contrary to		
inspected and is familiar with the project site, and hereby proposes to provide all la		
perform, in a workmanlike manner, all work and services for the construction and with the Bidding Documents prepared by:		i strict accordance
(Owner to provide name of entity preparing bidding documents.)	und dated. <u>01/05/21</u>	
Bidders must acknowledge all addenda. The Bidder acknowledges receipt of the f	Collowing ADDENDA. (Enter the number	r the Designer has
assigned to each of the addenda that the Bidder is acknowledging)	······································	the Designer has
<b>TOTAL BASE BID</b> : For all work required by the Bidding Documents (includin alternates) the sum of:	ng any and all unit prices designated "Ba	se Bid" * but not
	Dollars (\$	)
<b>ALTERNATES:</b> For any and all work required by the Bidding Documents for alternates in the unit price description.	Alternates including any and all unit pri	ces designated as
Alternate No. 1 (Owner to provide description of alternate and state whether add o	<i>r deduct)</i> for the lump sum of:	
	Dollars (\$	)
Alternate No. 2 (Owner to provide description of alternate and state whether add o	<i>r deduct)</i> for the lump sum of:	
	Dollars (\$	)
Alternate No. 3 (Owner to provide description of alternate and state whether add o	<i>r deduct)</i> for the lump sum of:	
	Dollars (\$	)
NAME OF BIDDER:		
ADDRESS OF BIDDER:		
LOUISIANA CONTRACTOR'S LICENSE NUMBER:		
NAME OF AUTHORIZED SIGNATORY OF BIDDER:		
TITLE OF AUTHORIZED SIGNATORY OF BIDDER:		
SIGNATURE OF AUTHORIZED SIGNATORY OF BIDDER **:		
DATE:		
THE FOLLOWING ITEMS ARE TO BE INCLUDED WITH THE SUBMISS	ION OF THIS LOUISIANA UNIFORM	PUBLIC

# \* The <u>Unit Price Form</u> shall be used if the contract includes unit prices. Otherwise it is not required and need not be included with the form. The number of unit prices that may be included is not limited and additional sheets may be included if needed.

**\*\*** A CORPORATE RESOLUTION OR WRITTEN EVIDENCE of the authority of the person signing the bid for the public work as prescribed by LA R.S. 38:2212(B)(5).

**BID SECURITY** in the form of a bid bond, certified check or cashier's check as prescribed by LA R.S. 38:2218(A) attached to and made a part of this bid.

## LOUISIANA UNIFORM PUBLIC WORK BID FORM UNIT PRICE FORM

TO: Sewerage & Water Board Of New Orleans Purchasing Department, RM 133 625 St. Joseph St. New Orleans, LA 70165 BID FOR: Contract 8171 Repaying Open Cuts in Streets, Driveways and Sidewalks Resulting from the Repair to the Repair of Sewerage and Water Board of N.O. Underground Utilities

**UNIT PRICES:** This form shall be used for any and all work required by the Bidding Documents and described as unit prices. Amounts shall be stated in figures and only in figures.

DESCRIPTION:		⊠ Base Bid or □ Alt.# Removal of curbs, all types					
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)			
Item 1	1,400	LF					

DESCRIPTION:		⊠ Base Bid or ☐ Alt.# Replacing concrete mountable or barrier curb with dowels (<=8")					
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)			
Item 2	700	LF					

DESCRIPTION:		Base Bid or Alt.#						
	Replacing col	Replacing concrete mountable, barrier curb or rolling strip including gutter bottom						
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)				
Item 3	700	LF						

DESCRIPTION:		⊠ Base Bid or □ Alt.# Reset granite curb including base					
REF. NO.	QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)						
Item 4	70	LF					

DESCRIPTION:	⊠ Base Bid or □ Alt.# Removal of 6" concrete driveway				
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)	
Item 5	400	S.Y.			

DESCRIPTION:		⊠ Base Bid or □ Alt.# Replacement of 6" concrete driveway					
REF. NO.	QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)						
Item 6	400	S.Y.					

DESCRIPTION:	🛛 Base Bid o	Base Bid or 🗌 Alt.#						
DESCRIPTION.	Max pave asphaltic concrete interim 6" thick (>0, <12 SY)							
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)				
Item 7	200	EA						

DESCRIPTION:		⊠ Base Bid or					
REF. NO.	QUANTITY:	QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)					
Item 8	3,800	S.Y.					

DESCRIPTION:	⊠ Base Bid or □ Alt.# Max pave concrete interim 6" thick (>0, <12 SY)					
REF. NO.	QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)					
Item 9	70	EA				

DESCRIPTION:		⊠ Base Bid or □ Alt.# Max pave concrete interim 6" thick (>12 SY)					
REF. NO.	QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)						
Item 10	1,300	S.Y.					

DESCRIPTION:	⊠ Base Bid or ☐ Alt.# Adjust Manholes and Drop Inlets to 6" w brick and mortar				
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)	
Item 11	15	EA			

DESCRIPTION:	⊠ Base Bid o Adjust Manho	or	w brick and mortar	
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
Item 12	5	EA		

DESCRIPTION:	│ ⊠ Base Bid or □ Alt.# Adjust Elevations of Type A Catch Basin				
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)	
Item 13	5	EA			

DESCRIPTION:	Base Bid of Adjust Boxes	or	ater Meter And Clea	n Outs
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
Item 14	40	EA		

DESCRIPTION:	⊠ Base Bid or ☐ Alt.# Repair conc. Sidewalks, 4" thick (reinforced)					
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)		
Item 15	400	S.Y.				

DESCRIPTION:	Base Bid of Removal of 4	or 🔲 Alt.# " concrete sidewalk		
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
Item 16	400	S.Y.		

DESCRIPTION:	Base Bid of Additional Co		op of 4" thick concre	ete base (utilizing item 15)
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
Item 17	5	S.Y.		

DESCRIPTION:	Base Bid of Additional Co	or	o of 4" thick concrete	base (utilizing item 15)
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
Item 18	30	S.Y.		

DESCRIPTION:	Additional Co		op of 4" thick concre	te base (utilizing item 15)
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
Item 19	5	S.Y.		

DESCRIPTION:	Base Bid o Reinforced co	or 🗌 Alt.# oncrete handicapped ram	р	
REF. NO.	QUANTITY:	UNIT OF MEASURE:	UNIT PRICE	UNIT PRICE EXTENSION (Quantity times Unit Price)
Item 20	5	EA		

Wording for "DESCRIPTION" is to be provided by the Owner. All quantities are estimated. The contractor will be paid based upon actual quantities as verified by the Owner.

#### **1-2 ADDITIONAL REQUIREMENTS**

All blank spaces in this Proposal section shall be filled. A bid price shall be indicated for each bid item. Bids received without all such items completed will be considered non-responsive. The bid shall contain an acknowledgement of receipt of all Addenda in space provided. The Louisiana Uniform Public Work Bid Form & Unit Price Form (if applicable) and the amount of Deposit or Bid Bond five percent (5%) of the total amount of the proposal is REQUIRED to be submitted in a sealed envelope on bid opening date. The two (2) lowest numerical bidders have three (3) days after the bid opening (exclusive of Saturdays, Sundays and Holidays) to submit any additional information such as (Voluntary Extension Sheet, Affidavit, Economically Disadvantage Business Summary Sheet if applicable) as well as requirements of Sections 1-3 through 1-6 below. Failure to do so will render the bid non-responsive.

#### 1-3 BIDDER DECLARATION

do hereby declare that the only person interested in this proposal and that no other person than the one herein named have any interest herein or in the contract proposed to be taken; that it is made without any connection with any other person or persons making proposal for the same work and that it is in all respects fair and without collusion or fraud; also that no member of the Sewerage and Water Board or of the City Council of the City of New Orleans or any officer or employee of the City of New Orleans or of the several boards thereof, who are by law excluded from participation herein, and directly or indirectly interested herein or in furnishing bond or in any portion of the profits hereof.

\_\_\_\_\_ do hereby also declare that \_\_\_\_\_\_ have LOUISIANA CONTRACTOR'S LICENSE in the field of with NUMBER \_\_\_\_\_\_.

And do further declare that have carefully examined the annexed specifications and the drawings furnished, and personally inspected the ground and that will contract to provide the necessary tools, machinery and apparatus and other means of construction, and to furnish all labor and material specified in this contract or called for by the plans, necessary to complete the work in the manner specified and within the time mentioned in the specifications and according to the requirements of the Engineer, as herein set forth.

1-4 In accordance with Louisiana Revised Statute 38:2227 the following affidavit shown on the next page must be submitted with the bid, or no later than 3 days after the bid opening (excluding Saturdays, Sundays, and Holidays). Failure to do so will render the bid non-responsive. **Please note, THE AFFIDAVIT MUST BE NOTARIZED.** 

#### 1-5 GUARANTEES

guarantee that the whole of the work under this contract will be substantially completed within

[60 calendar days after the date of the "Commencement of Contract Times."

In case of delay in the completion of the contract beyond the contract time of completion as determined by the Board hereby agree to pay, as liquidated damages, the sum of **Two Thousand Dollars (\$2,000.00)** for each calendar day of such delay, which liquidated damages shall become due by the mere elapsing of the delay without the necessity of putting in default.

1-6 EMERGENCY PROCEDURES

Contractor must furnish telephone numbers for routine or emergency telephone calls. NAME TITLE

TELEPHONE NO.: NORMAL CALLS \_\_\_\_\_\_ EMERGENCY \_\_\_\_\_

#### STATE OF LOUISIANA

#### PARISH OF ORLEANS

#### AFFIDAVIT

BEFORE ME, the undersigned authority, duly commissioned and qualified and sworn in and for the State and Parish aforesaid, personally came and appeared \_\_\_\_\_\_ who after being duly sworn, did depose and say as follows:

 1) He/she is the \_\_\_\_\_\_ (title) of \_\_\_\_\_\_ (company);

2) He/she has not been convicted of, or has entered a plea of guilty or nolo contendere to any of the crimes, or equivalent federal crimes, listed in Louisiana Revised Statute 38:2227, specifically: public bribery, corrupt influencing, extortion, money laundering, theft, identity theft, theft of a business record, false accounting, issuing worthless checks, bank fraud, forgery, contractors misapplication of payments, malfeasance in office.

3) The contracting entity, person or corporation whose principal(s), member(s), and /or Officer(s) have, within the preceding 5 years, not been convicted or plead guilty to, a felony under state or federal statutes, for embezzlement, theft of public funds, bribery, falsification or destruction of public records; (City Code Section 2-8)

4) The following is a list of individual partners, incorporators, directors, managers, officers, organizers, or members who have a minimum ten percent interest ownership interest in the bidding entity:

(name)	(name)
(name)	(name)
(name)	(name)

5) No other persons hold an ownership interest in the bidding entity via a counter letter.

6) None of the above named individual partners, incorporators, directors, managers, officers, organizers, or members, who has a minimum ten percent interest ownership in the bidding entity, been convicted of, or has entered a plea of guilty or nolo contendere to any of the crimes, or equivalent federal crimes, listed in Louisiana Revised Statute 38:2227, specifically: public bribery, corrupt influencing, extortion, money laundering, theft, identity theft, theft of a business record, false accounting, issuing worthless checks, bank fraud, forgery, contractors misapplication of payments, malfeasance in office.

7) He/she is not delinquent on any taxes owed the City of New Orleans or fees/charges to the Sewerage and Water Board. (City Code Section 2-8)

#### The following sections apply only to Public Works Contracts:

8) In accord with LA Revised Statute 38:2212.10 the entity represented herein is registered and participates in the "Status verification system" of the Illegal Immigration Reform and Immigrant Responsibility Act of 1996, 8 U.S.C. 1324(a), known as the "E-Verify" program to verify that all employees in the State of Louisiana are legal citizens of the United States or are legal aliens.

9) The entity represented herein shall continue, during the term of the contract, to utilize a status verification system to verify the legal status of all new employees in the state of Louisiana.

10) The entity represented herein shall require all subcontractors to submit to the contractor a sworn affidavit verifying compliance with the Status verification system.

#### WITNESSES:

#### AFFIANT

SWORN TO AND SUBSCRIBED BEFORE ME ON THIS

\_\_\_\_\_ DAY OF \_\_\_\_\_\_, 20 \_\_\_\_\_.

NOTARY PUBLIC

Notary Id. No. or Bar Roll No.

PLEASE PRINT NAME OF NOTARY

### VOLUNTARY EXTENSIONS OF THE AWARD

If this bid is determined to be the lowest responsive and responsible bid, Bidder agrees to bid extension of the award date by up to two (2) thirty (30) day periods in accordance with the provisions of Louisiana Revised Statue. Title 38, Section 2215 (A).

AGREED:

### NAME OF BIDDER (TYPE OR PRINT)

### **SIGNATURE OF BIDDER**

**COMPANY NAME** 

### \* \* \* END OF SECTION \* \* \*

VOLUNTARY EXTENSIONS OF THE AWARD v1 00 42 13 - 1

#### **BID BOND**

Any singular reference to Bidder, Surety, Owner, or other party shall be considered plural where applicable. BIDDER (Name and Address):

SURETY (Name and Address of Principal Place of Business):

OWNER (Name and Address):

#### BID

Bid Due Date: Project (Brief Description Including Location):

#### BOND

Bond Number: Date (Not later than Bid due date): Penal sum \_\_\_\_\_

(Words)

(Figures)

Surety and Bidder, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do each cause this Bid Bond to be duly executed on its behalf by its authorized officer, agent, or representative.

BIDDER	SURETY	
(S Bidder's Name and Corporate Seal	eal) (Seal Surety's Name and Corporate Seal	l)
By:	By:	
Signature and Title	Signature and Title (Attach Power of Attorney)	
Attest:	Attest:	
Signature and Title	Signature and Title	

Note: Above addresses are to be used for giving required notice.

#### NEW ORLEANS MASTER 469936

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Payment of the penal sum is the extent of Surety's liability.

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents.

3. This obligation shall be null and void if:

3.1. Owner accepts Bidder's Bid and Bidder delivers within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents, or 3.2. All Bids are rejected by Owner, or 3.3. Owner fails to issue a Notice of Award to

4. Payment under this Bond will be due and payable upon default by Bidder and within
30 calendar days after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, identifying this Bond and the Project and including a statement of the amount due.

5. Surety waives notice of any and all defenses

based on or arising out of any time extension to issue Notice of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including extensions shall not in the aggregate exceed 120 days from Bid due date without Surety's written consent.

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after Bid due date.

 Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the state in which the Project is located.

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon receipt by the party concerned.

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind the Surety thereby.

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect.

11. The term "Bid" as used herein includes a Bid, offer, or proposal as applicable.

### **END OF SECTION**

### CONVICTED FELON AFFIDAVIT

STATE OF	

PARISH/COUNTY OF \_\_\_\_\_

Before me, the undersigned authority, came and appeared\_\_\_\_\_,

who, being first duly sworn, deposed and said that:

1. He/She is the \_\_\_\_\_\_ and authorized representative of

\_\_\_\_\_, hereafter called "Contractor."

2. The Contractor complies with City Code Section 2-8 (c) for the City of New Orleans.

3. No Contractor principal, member, or officer has, within the preceding five years, been convicted of, or pled guilty to, a felony under state or federal statutes for embezzlement, theft of public funds, bribery, or falsification or destruction of public records.

Proposer Representative (Signature)

(Print or type

name) (Address)

Sworn to and subscribed before me, in (CITY/STATE)

This	day of (MONTH)	, 20,	•
------	----------------	-------	---

Notary Public

Notary Identification No./Bar Roll No.

### **NON-SOLICITATION AFFIDAVIT**

### STATE OF \_\_\_\_\_

PARISH/COUNTY OF

Before me, the undersigned authority, came and appeared\_\_\_\_\_,

who, being first duly sworn, deposed and said that:

1. He/She is the \_\_\_\_\_\_ and

authorized representative of \_\_\_\_\_\_hereafter called "Contractor."

2. The Contractor has not employed or retained any company or person, other than a bona fide employee working solely for Contractor, to solicit or secure the subject contract. The Contractor has not paid or agreed to pay any person, other than a bona fide employee working for Contractor, any fee, commission, percentage, gift, or any other consideration contingent upon or resulting from the subject contract.

Contractor Representative (Signature)

(Print or type name) (Address)

Sworn to and subscribed before me, in \_\_\_\_\_\_, Louisiana,

this \_\_\_\_\_day of \_\_\_\_\_\_, 20 \_\_\_\_\_.

Notary Public

Notary Identification No./Bar Roll No.

### **NON-COLLUSION AFFIDAVIT**

STATE OF	
PARISH/COUNTY OF	

, being first duly sworn, deposes and says that:

(1) S/He is (Owner) (Partner) (Office) (Representative) or (Agent), of:

the Proposer that has submitted the attached Proposal:

(2) Such Proposal is genuine and is not a collusive or sham Proposal:

(3) Neither the said Proposer nor any of its officers, partners, owners, agents, representatives, employees or parties of interest, including this affiant, has in any way colluded, conspired, connived or agreed, directly, or indirectly with any other Proposer, firm or person to submit a collusive or sham proposal in connection with the Contract for which the attached Proposal has been submitted or to refrain from proposing in connection with such contract, or has in any manner, directly or indirectly sought by agreement or collusion or communication or conference with any other Proposer, or to fix any overhead, profit or cost element of the proposal price or the proposal price of any other proposer, or to secure through any advantage against the Sewerage and Water Board of New Orleans of any person interested in the proposed contract; and

(4) The price or prices quoted in the attached Proposal are fair and proper and are not tainted by any collusion, conspiracy, connivance or unlawful agreement on the part of the Proposer or any of its agents, representatives, owners, employees, or parties in interest, including this affiant.

Proposer Representative (Signature)	Title
(Print or type name)	
SWORN TO AND SUBSCRIBED BEFORE ME	
THIS DAY OF	20 Notary ID#/Bar Roll #
NOTARY PUBLIC (Signature)	NOTARY PUBLIC (Print Name)

### **CONFLICT OF INTEREST DISCLOSURE AFFIDAVIT**

STATE OF

PARISH/COUNTY OF \_\_\_\_\_

Before me, the undersigned authority, came and appeared \_\_\_\_\_\_ who, being first duly sworn, deposed and said that:

He/She is	and authorized representative of	,
Horooftor called "Pidder"		

Hereafter called "Bidder."

The Respondent hereby confirms that a conflict(s) of interest exists /does not exist/may exist (circle one) in connection with this solicitation which might impair Respondent's ability to perform if awarded the contract, including any familial or business relationships that the Respondent, the proposed subcontractors, and their principals have with the Board officials or employees.

(If a conflict(s) of interest exists and/or may exist, describe in a letter the nature of the conflict, the parties involved and why there is a conflict. Attach said letter to this form).

Respondent Representative (Signature)

(Print or type name)

(Address)

SWORN TO AND SUBSCRIBED BEFORE ME THIS \_\_\_\_\_ DAY OF \_\_\_\_\_\_ 20 .

NOTARY PUBLIC (Signature)

NOTARY PUBLIC (Print Name)

Notary ID#/Bar Roll# \_\_\_\_\_

## ECONOMICALLY DISADVANTAGED BUSINESS PARTICIPATION SUMMARY SHEET

Minimum Percentage Goal Participation for this Contract is <u>36</u>%

Contract Name and #\_\_\_\_\_

Name and Address of Disadvantaged Business Enterprise Company	Name of Contact Person	Scope of Work to be Performed	Dollar Amount of work to be performed	Percentage of Dollar Amount to Total Bid Price
THIS FORM MUST BE COMBLET	ED AND CURMITTED DV ALL DIDDI	FRS. ALONG WITH SIGNED CORRESPONDENCE FROM	SI DDE/S) ON THEID OWN LETT	EDHEAD DEAEEIDMING NECOTIATED

THIS FORM MUST BE COMPLETED AND SUBMITTED BY ALL BIDDERS, ALONG WITH SIGNED CORRESPONDENCE FROM SLDBE(S) ON THEIR OWN LETTERHEAD REAFFIRMING NEGOTIATED TERMS, AT TIME OF BID. FAILURE TO DO SO WILL RENDER THE BID NON-RES

## PONSIVE.BY SUBMITTAL OF THIS FORM, PRIME CONTRACTOR ACKNOWLEDGES THAT DBE(S) HAVE BEEN CONTACTED AND A FIRM PRICE HAS BEEN OBTAINED.NOTE: Signature required even if judged NOT APPLICABLE by the BIDDER

Prime Representative Name: Print Name	Prime Signature:
Prime Company's Name:	Date:
Prime Address:	E-mail:

### DISADVANTAGED BUSINESS ENTERPRISE PROGRAM

In accordance with the adoption of Resolution R231-97, the Sewerage and Water Board of New Orleans has established a race and gender-neutral Disadvantaged Business Enterprise (DBE) Plan. The prime contractor shall be required to make a demonstrated good faith effort to award (36)% of the amount of the contract to certified disadvantaged business enterprises as **subcontractors or suppliers performing commercial useful functions which are consistent** with the work required on this contract. The percent participation having been determined for this specific contract by recommendation of the Construction Review Committee (CRC), which is a joint effort of representatives from the City of New Orleans, Sewerage and Water Board, and representatives of local contractor organizations. This percentage requirement shall be considered an informality which is subject to modifications and may be waived or adjusted by the Sewerage and Water Board of New Orleans if the prime contractor, after having demonstrated a good faith effort, is unable to comply with the requirement.

### **DEMONSTRATED GOOD FAITH EFFORTS**

Before receiving an award of the contract, the contractor must meet the DBE goals or prove that he/she has made a demonstrated good faith efforts. To determine whether a particular contract bidder has made demonstrated good faith efforts to reach the DBE participation goal, the Board and its staff will consider the following:

- **a.** whether the contractor attended all pre-bid meetings that may have been scheduled by the Board to inform DBE firms of subcontracting opportunities and/or requested the Board Directory of Certified DBE firms;
- whether the contractor advertised in general circulation and trade association publications, concerning the DBE subcontracting opportunities, and allowed the subcontractors reasonable time to respond;
- **c.** whether the contractor provided written notice to a reasonable number of individually named DBE firms and allowed sufficient time for the DBE firms to participate effectively;

- **d.** whether the contractor followed up initial solicitations of interest by contacting DBEs to determine with certainty whether the DBEs were interested in bidding;
- e. whether the contractor selected specific portions of the work to be performed by DBEs in order to increase the likelihood of meeting the DBE goals (including breaking down contracts into smaller units to facilitate DBE participation);
- **f.** whether the contractor provided interested DBEs with adequate information about the plans, specifications and requirements of the contract;
- **g.** whether the contractor negotiated in "good faith" with interested DBEs and did not reject DBEs as unqualified without sound reasons based on a thorough investigation of their capabilities;
- **h.** if the contractor did reject a DBE as unqualified, the contractor must state his or her reason for doing so in writing;
- i. whether the contractor has used the services of available community organizations and small and/or disadvantaged business groups; local, state and federal small or disadvantage business assistance offices; and other organizations that provide assistance in the recruitment and placement of DBE firms;
- **j.** whether the contractor has made sufficient efforts to negotiate with DBEs for specific sub-bids, including at a minimum:
  - (1) names, addresses, telephone numbers of DBEs that the contractor contacted,
  - (2) a description of information provided to those DBE firms, and

(3) a statement of why additional agreements with DBEs were not reached to include but not limited to proof the DBEs' price exceeded that of non-DBEs.

### 1. <u>Policy</u>:

It is the policy of the Board that DBE firms, as defined in the Board's Disadvantaged Business Enterprise Plan, shall have the maximum allowable opportunity to compete for the award of the participation in the performance of the Board's publicly bid contracts. Consequently, the CRC and the Board have set the DBE participation goal applicable to this construction contract.

### 2. <u>DBE Obligation</u>:

The Board and its contractors agree to ensure that DBE's, as defined in the Board's Disadvantaged Business Enterprises Plan, shall have the maximum allowable opportunity to compete for the award of the participation in the performance of contracts and subcontracts provided under this agreement. In this regard, contractors shall take all necessary and reasonable steps in accordance with this DBE Plan to ensure that DBE's have the maximum allowable opportunity to compete for such contracts. The Board and its contractors shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of the Board's publicly bid contracts.

### 3. <u>Utilization of DBE Vendor Listings:</u>

All bidders are required to utilize the most recent Sewerage and Water Board State-Local Disadvantaged Business Enterprise Program Approved Vendor Listings for **Construction**, **Goods & Services/Professional Services**, in their selection of DBE entities to meet DBE

participation goals. Bidders are required to utilize DBE's as subcontractors or suppliers only in the areas for which they are certified. A description of the areas of work that DBE's can provide is contained in these vendor listings. In addition, an alphabetical list of vendors/contractors is provided indicating the name of the company, address, name of owner, telephone number, fax number, the date the company became certified, and a description of the work that these entities are certified to perform. Companies that are already certified as a DBE cannot fulfill the DBE requirements by listing themselves as the subcontractor to meet the DBE goal. The prime contractor shall select another DBE from the Sewerage and Water Board's Approved Vendor Listing.

### 4. <u>Contacting DBE's and Obtaining a Firm Price</u>

All prime contractors are required to contact DBE's and obtain a firm

price before listing the DBE's on the Participation Summary Sheet. As confirmation of established contact, bidder will include with their Participation Summary Sheet submission a signed correspondence from the SLDBE subcontractor on their own letterhead that reaffirms negotiated terms such as scope of work and monetary compensation.

### 5. <u>Failure to Comply with DBE Bid Specifications</u>:

<u>All bidders for this Board contract are hereby notified that failure to comply with the above DBE specifications may constitute the bid as being non-responsive, and sufficient cause for rejection.</u>

### 6. <u>Failure to Carry Out DBE Policy</u>:

All bidders, potential contractors, or subcontractors for this Board contract are hereby notified that failure to comply with the DBE policy and DBE obligations, set forth above, shall constitute a breach of contract which may result in termination of the contract or such other remedy as deemed appropriate by the Board, to include excluding bidder from bidding on future Board contracts.

### 7. <u>Setting Minimum Participation Goals</u>:

- The stated minimum percentage DBE participation goal recommended by CRC and approved by the Board applies to the work of this contract. The two lowest numerical bidders must complete and submit a DBE Participation Summary Sheet no later than three (3) days after the bid opening (excluding Saturdays, Sundays and holidays). The DBE Participation Summary Sheet should be completed properly, showing that at least the percentage goal of the total contract bid price will be subcontracted or otherwise awarded through procurement action to DBE's. Should the bidder fail to comply with this request, the bid shall be considered unresponsive, unless:
  - **a.** An affidavit is furnished by the bidder with its bid showing that the DBE goals cannot be met for the following reasons:

(1) No DBE firms made offers. Here, it must be shown, documented and demonstrated that good faith efforts (as defined in Part III, D, 2. of the Board's DBE plan) were made by the bidder to obtain the participation of DBE firms and that they did not respond, or

(2) The DBE offers made and accepted for subcontract

and/or material supplies do not total the stated goal

for participation, but total a lesser percentage, and

- (3) The bidder was unable to obtain DBE further participation, despite his or her demonstrated good faith efforts (as defined in Part III, D, 2 of the Board's DBE Plan) to obtain additional participation by DBE firms.
- **b.** Each of the assertions made by the bidder must be supported by documentary evidence.

# 8. <u>Other Clauses Unaffected:</u>

Nothing contained herein shall invalidate, change, annul, release, restrict, or affect the liability on the bonds or insurance given by the contractor, or the time required for completion of the contract.

# 9. Determination of Efforts to Meet Goals:

Initial determination of bidder efforts to meet the DBE participation goal shall be based on the DBE participation representations submitted by the two lowest numerical bidders no later than three (3) days after the bid opening (excluding Saturdays, Sundays and holidays). Bidders shall submit all the forms required herein no later than three (3) days after the bid opening (excluding Saturdays, Sundays and holidays), and the DBE Office will examine the contents thereof. The Board's DBE Officer may, if deemed advisable, request further information, explanation or justification from any bidder.

# 10. <u>Contract Monitoring</u>:

- **a.** The Board's DBE Office will monitor contractor during the operation of the contract to insure that the contractor meets all of its DBE obligations as specified in the contract bid. The Board's DBE office shall establish rules and regulations, to be approved by the Board, for the ongoing monitoring of contractor compliance.
  - b. Disadvantaged Business Enterprise Program Office personnel or their designated representative shall be allowed to conduct periodic monitoring of contractors' compliance with the agreed to Disadvantaged Business Enterprise Program participation requirements. Contractors shall be required to complete and return to the Disadvantaged Business Enterprise Program Office in the time required all requests for information and data relative to the contractors' activities in meeting the required Disadvantaged Business Enterprise Office personnel or their designated representative shall have access to contractor and subcontractor(s) records pertaining to, but not specifically limited to labor, costs and materials supplied and used on the Board contract, as well as inspection and photocopying of any and all contracts, agreements

and correspondence relative to the Disadvantaged Business Enterprise contract participation requirements. Such inspection will be performed during normal business hours, and will be conducted in such a fashion so as to minimize interference with production of the contract. Visits may be made to job sites, as well as to administrative offices of the contractor and subcontractor(s) participants. Such inspection and on-site visits may be scheduled with or without prior notice to the contractor or Disadvantaged Business Enterprise subcontractor participant. Contractors' failure to comply with these monitoring requirements may result in termination of the contract or such other remedy as deemed appropriate by Board.

# 11. <u>Maintaining Records:</u>

Subsequent to the completion of a contract, contractors are required to maintain for three (3) years such records as are necessary to determine compliance with their DBE obligations. During construction, or performance of the DBE obligations, contractors shall submit reports as requested to enable the DBE Office to monitor this compliance.

# 12. Umbrella Bonding:

On contracts where subcontracting exists and where practicable (i.e., when a substantial risk or financial hardship would not be incurred by the prime contractor), the contractor may use an umbrella bond to encompass the DBE firm.

# 13. Board Action to Seek Compliance:

The contractor consents to such appropriate actions taken to ensure that prime contractors and subcontractors comply with the DBE provisions, to include but not limited to:

- **a.** desk audits to review all material, and information concerning the contractor's compliance;
- **b.** on-site reviews that may include interviews, visits to project locations, and inspection of documents and/or information not available at the desk audit that pertains to the contractor's compliance;

**c.** any additional investigation that may be called for by a lack of proper record keeping, failure of the prime contractor to cooperate; failure of DBEs to cooperate; visible evidence unsatisfactory performance; other evidence as may warrant further investigation.

# 14. <u>Non-Compliance Finding:</u>

The Board staff will make compliance determinations regarding its prime contractors. Documentation of noncompliance will include the specific areas in which the contractors failed to comply. In these instances, appropriate legal action consistent with the DBE and other contract provisions will be taken.

# 15. <u>Contractor's Duties</u>

# a. Record Keeping

Successful bidders shall establish and maintain records and submit regular reports to the DBE office as required, which will identify and assess progress in achieving DBE subcontract goals and other DBE participation efforts.

# b. Failure To Comply With EDBP Participation Requirements

Failure to comply with any of the EDBP requirements of this contract shall constitute a violation of the terms and conditions of this contract and a cause for the termination of the contract at the option of the Board.

# Such violations shall include, but not limited to:

Failing to meet the percentage participation requirements as set out in the contract documents.

Failing to use certified EDBP contractors/vendors in performing the scope of work as identified in the contract documents (EDBP participation summary sheet).

Failing to comply with the "monitoring of EDBP requirements" included herein as part of the contract, such as contractors:

Failure to submit quarterly report and any other necessary reports timely and adequately as required by the EDBP Office.

Failure to grant access to contractor/subcontractor records by EDBP Office personnel, and

Failure to allow on-site investigations and visits, etc.

Failing to report the removal or termination of a certified EDBP vendor /subcontractor.

Failing to secure authorization for replacement of certified EDBP subcontractors from the Director of the Economically Disadvantaged Business Program.

In Lieu of termination the Board, through the EDBP Office, may impose the following penalties:

Withhold from the contractor in violation up to 10% of all future payments due to the contractor, until such time as the violations have been corrected.

Withhold from the contractor in violation, all future payments until such time as the violations have been corrected.

# c. Subcontract Clause

All bidders and potential contractors must assure the Board that they will include the above clauses

in all agreements, which offer further subcontracting opportunities.

# d. Contract Award

Bidders are hereby advised that meeting DBE subcontract goals or making a demonstrated good faith efforts to meet such goals are conditions of being awarded and maintaining construction, procurement, or professional services contracts by the Board.

# e. Restrictions on DBE Subcontracting

No **DBE** subcontractor or vendor selected to perform work as a **DBE** on a Sewerage and Water Board contract will be allowed to subcontract any portion of its work to a Non-Board certified **DBE**, unless the work to be performed is necessary for the execution of the contract and there are no Board certified **DBE's** available to perform such work.

This process will require that each **DBE** participant performing work on a Sewerage and Water Board funded contract submit a request to subcontract out any portion of work deemed necessary for execution of the contract to the Board's **EDBP** office. On a form provided by the **EDBP** office, the **DBE** contractor or vendor will indicate the dollar amount of work to be subcontracted, the specific scope or nature of the work, the percentage of the total amount of work to be performed by the **DBE** subcontractor and vendor, and the entity to whom the work will be subcontracted.

Both prime and **DBE** subcontractors are advised that the failure to comply with these requirements may result in the loss of **DBE** certification and non-compliance by the prime contractor in meeting **DBE** contractual obligations.

# f. Changes In DBE Participation

The Prime Contractor will not be allowed to make changes in DBE participation without submittal of a written request explaining reason, a revised Participation Summary Sheet and approval by the Director of the Economically Disadvantaged Business Program. Failure to comply with these requirements may result in non-compliance by the Prime Contractor in meeting DBE contractual obligations.

# 16. <u>POLICY TO ENHANCE THE USE OF DBE VENDORS</u>

All vendors/contractors are encouraged to identify and use S&WB certified DBE vendors

to the fullest extent possible in major as well as minor purchases of heavy equipment, hardware supplies, etc.

The Sewerage and Water Board has a long-standing commitment to fairness and equal opportunity in hiring and contracting. As such, the workforce of contractors/vendors is encouraged to be representative of a diverse population. Achievement of the full benefits of diversity will only come when an attitude of inclusion is adopted.

The Sewerage and Water Board believes that developing such a policy would be a positive step to increase the dollar value of contracts awarded to **DBE** vendors and subcontractors.

# 17. ACCESS TO APPROVED VENDOR LISTS

The current listings of Vendors approved by the Sewerage and Water Board are available for use by the bidders on the Sewerage and Water Board external Website, <u>WWW.SWBNO.ORG</u>

# AGREEMENT

#### THIS AGREEMENT is by and between the Sewerage and Water Board of New Orleans

(Owner) and \_\_\_\_\_\_ (Contractor).

Owner and Contractor, in consideration of the mutual covenants set forth herein, agree as follows:

### 1. WORK

1.1. Contractor shall complete the Work as specified or indicated in the Contract Documents. The Work is generally described as follows:

1.1.1. [ Repaving Open Cuts in Driveways and Sidewalks Throughout Orleans Parish as Directed by Engineer]

## 2. THE PROJECT

2.1. The Project for which the Work under the Contract Documents may be the whole or only a part is generally described as follows:

#### 3. ENGINEER

3.1. The Project has been designed by [\_\_\_Britton Husby\_\_\_\_] (Designer), who is to act as the Engineer-of-Record under the oversight and administration of the Owner's Representative.

## 4. CONTRACT TIMES

4.1. Time of the Essence: Time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

4.2. [A: Days to Achieve Substantial Completion and Final Payment:

4.2.1. The Work shall be substantially completed within [ 365 ] calendar days from the date when the Contract Times commence to run as provided in Paragraph 2.03 of the General Conditions, and completed and ready for final payment in accordance with Paragraph 14.07 of the General Conditions within [ 365 ] calendar days after the date when the Contract Times commence to run.]

#### 4.3. Liquidated Damages:

4.3.1. Should the Contractor fail to commence or start the work within the time allotted or fail to complete individual phases of the work within the times allotted for said individual phases, the Contractor shall pay to the Board the sum of \$2,000 liquidated damages for each calendar day beyond the times specified. If unforeseen circumstances are encountered at the work site, the Contractor may request in writing an extension in days for the completion of work. If granted, the extension of time must be approved in writing by the Engineer and submitted with the invoice.

## 4.4. Night, Weekend, or Holiday Work

4.4.1. Night, weekend or holiday work which requires the presence of an engineer or inspector will not be permitted except in cases of emergency or by permission of the Engineer. Except in cases of emergency, all

requests for night, weekend or holiday work shall be submitted in writing at least seven calendar days prior to the work being performed. Any approved night, weekend or holiday work requires prior written authorization from the Engineer.

## 5. CONTRACT PRICE

5.1. Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents an amount in current funds equal to the sum of the amounts determined pursuant to the prices stated in Contractor's Bid attached hereto as an exhibit.

## 6. PAYMENT PROCEDURES

6.1. Submittal and Processing of Payments: Contractor shall submit Applications for Payment in accordance with Article 14 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

6.2. Progress Payments and Retainage: Owner will make progress payments on account of the Contract Price on the basis of Contractor's Application for Payment on **the date of each month as established in the preconstruction conference** during performance of the Work as provided herein. All such payments will be measured by the Schedule of Values established as provided in Paragraph 2.07 of the General Conditions (and in the case of Unit Price Work based on the number of units completed) or, in the event there is no Schedule of Values, as provided in the General Requirements.

**6.2.1.** Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Engineer may determine or Owner may withhold, including but not limited to liquidated damages, in accordance with Paragraph 14.02 of the General Conditions:

6.2.1.1. **Ninety-five** percent of Work completed for contracts in the amount of \$500,000.00 or greater (with the balance being retainage). Ninety percent of Work completed for contracts in an amount less than \$500,000.00 (with the balance being retainage).

6.2.2. In accordance with Louisiana Statute 38:2249, Contractor may withdraw up to the entire retained amount if they deposit an equal amount in a Certificate of Deposit issued by a commercial bank or savings and loan located in Louisiana.

6.2.3. In accordance with Louisiana Statute 38:2248.A, retainage will be released within 45 days of Final Acceptance by the SWBNO Board of Directors.

6.2.4. Upon Substantial Completion, Owner will pay an amount sufficient to increase total payments to Contractor to 100 percent of the Work completed, less such amounts as Engineer will determine in accordance with Paragraph 14.02.B.5 of the General Conditions and less 200 percent of Engineer's estimate of the value of Work to be completed or corrected as shown on the tentative list of items to be completed or corrected attached to the certificate of Substantial Completion.

#### 6.3. Final Payment:

6.3.1. Upon final completion and acceptance of the Work in accordance with Paragraph 14.07 of the General Conditions, Owner will pay the remainder of the Contract Price as recommended by Engineer as provided in Paragraph 14.07.

## 7. CONTRACTOR'S REPRESENTATIONS

7.1. Contractor makes the following representations:

7.1.1. Contractor has examined and carefully studied the Contract Documents and the other related data identified in the Bidding Documents.

7.1.2. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.

7.1.3. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations that may affect cost, progress, and performance of the Work.

**7.1.4.** Contractor has carefully studied: (1) reports of explorations and tests of subsurface conditions at or contiguous to the Site and drawings of physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities) if any, which have been identified in Paragraph 4.02 of the Supplementary Conditions as containing reliable "technical data", and (2) reports and drawings of Hazardous Environmental Conditions, if any, at the Site which have been identified in Paragraph 4.06 of the Supplementary Conditions as containing reliable "technical data."

7.1.5. Contractor has considered the information known to Contractor; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and Site-related reports and drawings identified in the Contract Documents, with respect to the effect of such information, observations, and documents on 1) the cost, progress, and performance of the Work; 2) the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, including any specific means, methods, techniques, sequences, and procedures of construction expressly required by the Contract Documents; and 3) Contractor's safety precautions and programs.

7.1.6. Based on the information and observations referred to above, Contractor does not consider that any further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract Documents.

7.1.7. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.

7.1.8. Contractor has given Engineer written notice of conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.

7.1.9. The Contract Documents are generally sufficient to indicate and convey understanding of terms and conditions for performance and furnishing of the Work.

## 8. CONTRACT DOCUMENTS

## 8.1. Contents:

8.1.1. The Contract Documents that are attached to this Agreement (except as expressly noted otherwise) consist of the following:

- 8.1.1.1. This Agreement.
- 8.1.1.2. Performance bond .
- 8.1.1.3. General Conditions
- 8.1.1.4. Supplementary Conditions
- 8.1.1.5. Specifications as listed in the table of contents

8.1.1.6. Drawings consisting of [ N/A ] sheets with each sheet bearing the following general title: [" N/A ".]

8.1.1.7. Addenda p

8.1.2. Exhibits to this Agreement (enumerated as follows):

8.1.2.1. Contractor's Bid.

**8.1.3.** The following which may be delivered or issued on or after the Effective Date of the Agreement and are not attached hereto:

8.1.3.1. Notice to Proceed.

8.1.3.2. Work Change Directives.

8.1.3.3. Change Order(s).

8.2. There are no Contract Documents other than those listed above in this Article.

8.3. The Contract Documents may only be amended, modified, or supplemented as provided in Paragraph 3.04 of the General Conditions.

## 9. MISCELLANEOUS

9.1. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary Conditions.

9.2. Successors and Assigns: Owner and Contractor each binds itself, its partners, successors, assigns, and legal representatives to the other party hereto, its partners, successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations contained in the Contract Documents.

9.3. Severability: Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree the Contract Documents shall be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.

9.4. Assignment of Contract:

9.4.1. No assignment by a party hereto of any rights under or interests in the Contract shall be binding on another party hereto without the written consent of the party sought to be bound; and, specifically but without limitation, monies that may become due and monies that are due may not be assigned without such consent (except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written consent to an assignment, no assignment shall release or discharge the assignor from any duty or responsibility under the Contract Documents.

#### 9.5. Contractor's Certifications:

9.5.1. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this paragraph:

9.5.1.1. "corrupt practice" means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process or in Contract execution;

9.5.1.2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract Price at artificial noncompetitive levels, or (c) to deprive Owner of the benefits of free and open competition;

9.5.1.3. "collusive practice" means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, noncompetitive levels; and

9.5.1.4. "coercive practice" means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement in triplicate. One counterpart each has been delivered to Owner, Contractor, and Engineer. All portions of the Contract Documents have been signed or identified by Owner and Contractor or on their behalf.

This Agreement will be effective on, 20 (whi	ich is the Effective Date of the Agreement).	
OWNER:	CONTRACTOR:	
By:	By:	
Title:	Title:	
[CORPORATE SEAL]	[CORPORATE SEAL]	
	Attest:	
Attest:	Title:	
Title:	Address for giving notices:	
Address for giving notices:		
	License No.	
(If Owner is a corporation, attach evidence of authority to sign. If Owner is a public body, attach evidence of authority to sign and resolution or	(Where applicable) Agent for service or process:	
other documents authorizing execution of this Agreement.)	(If Contractor is a corporation, a partnership, or a	

joint venture, attach evidence of authority to sign.)

**END OF SECTION** 

#### PERFORMANCE BOND FORM

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable.

CONTRACTOR

SURETY

(Name and Address):

(Name and Address of Principal Place of Business):

OWNER (Name and Address):

## CONTRACT

Date: Amount: Description (Name and Location):

#### BOND

Bond 1	Number:
--------	---------

Date (Not earlier than Contract Date):

Amount:

Modifications to this Bond Form:

Surety and Contractor, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent, or representative.

## CONTRACTOR AS PRINCIPAL SURETY

Company:

Signature:	(Seal)		(Seal)
Name and Title		Surety's Name and Corporate Seal	
		By: Signature and Title	
		(Attach Power of Attorney)	
(Space is provided below for signatures o parties, if required.)	f additional		
		Attest:	
		Signature and Title	
CONTRACTOR AS PRINCIPAL		SURETY	
Company:			
Signature:	(Seal)		(Seal)

Name and Title

Surety's Name and Corporate Seal

By: \_\_\_\_\_\_ Signature and Title

(Attach Power of Attorney)

# NEW ORLEANS MASTER 469936 PERFORMANCE BOND FORM

1. Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to Owner for the performance of the Contract, which is incorporated herein by reference.

2. If Contractor performs the Contract, Surety and Contractor have no obligation under this Bond, except to participate in conferences as provided in Paragraph 3.1.

3. If there is no Owner Default, Surety's obligation under this Bond shall arise after:

3.1. Owner has notified Contractor and Surety, at the addresses described in Paragraph 10 below, that Owner is considering declaring a Contractor Default and has requested and attempted to arrange a conference with Contractor and Surety to be held not later than 15 days after receipt of such notice to discuss methods of performing the Contract. If Owner, Contractor and Surety agree, Contractor shall be allowed a reasonable time to perform the Contract, but such an agreement shall

not waive Owner's right, if any, subsequently to declare a Contractor Default; and

3.2. Owner has declared a Contractor Default and formally terminated Contractor's right to complete the Contract. Such Contractor Default shall not be declared earlier than 20 days after Contractor and Surety have received notice as provided in Paragraph 3.1; and

3.3. Owner has agreed to pay the Balance of the Contract Price to:

1. Surety in accordance with the terms of the Contract;

2. Another contractor selected pursuant to Paragraph 4.3 to perform the Contract.

4. When Owner has satisfied the conditions of Paragraph 3, Surety shall promptly and at Surety's expense take one of the following actions:

> 4.1. Arrange for Contractor, with consent of Owner, to perform and complete the Contract; or 4.2. Undertake to perform and complete the Contract itself, through its agents or through independent contractors; or

4.3. Obtain bids or negotiated proposals from qualified contractors acceptable to Owner for a contract for performance and completion of the

Contract, arrange for a contract to be prepared for execution by Owner and Contractor selected with Owner's concurrence, to be secured with performance and payment bonds executed by a qualified surety equivalent to the bonds issued on the Contract, and pay to Owner the amount of damages as described in Paragraph 6 in excess of the Balance of the Contract Price incurred by Owner resulting from Contractor Default; or

4.4. Waive its right to perform and complete, arrange for completion, or obtain a new contractor

and with reasonable promptness under the circumstances:

1. After investigation, determine the amount for which it may be liable to Owner and, as soon as practicable after the amount is determined, tender payment therefor to Owner; or 2. Deny liability in whole or in part and notify Owner citing reasons therefor.

5. If Surety does not proceed as provided in Paragraph 4 with reasonable promptness, Surety shall be deemed to be in default on this Bond 15 days after receipt of an additional written notice from Owner to Surety demanding that Surety perform its obligations under this Bond, and Owner shall be entitled to enforce any remedy available to Owner. If Surety proceeds as provided in Paragraph 4.4, and Owner refuses the payment tendered or Surety has denied liability, in whole or in part, without further notice Owner shall be entitled to enforce any remedy available to Owner.

6. After Owner has terminated Contractor's right to complete the Contract, and if Surety elects to act under Paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of Surety to Owner shall not be greater than those of Contractor under the Contract, and the responsibilities of Owner to Surety shall not be greater than those of Owner under the Contract. To a limit of the amount of this Bond, but subject to commitment by Owner of the Balance of the Contract Price to mitigation of costs and damages on the Contract, Surety is obligated without duplication for:

6.1. The responsibilities of Contractor for correction of defective Work and completion of the Contract;

6.2. Additional legal, design professional, and delay costs resulting from Contractor's Default, and resulting from the actions or failure to act of Surety under Paragraph 4; and

6.3. Liquidated damages, or if no liquidated damages are specified in the Contract, actual damages caused by delayed performance or

#### nonperformance of Contractor.

7. Surety shall not be liable to Owner or others for obligations of Contractor that are unrelated to the Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than Owner or its heirs, executors, administrators, or successors.

8. Surety hereby waives notice of any change, including changes of time, to Contract or to related subcontracts, purchase orders, and other obligations.

9. Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in the location in which the Work or part of the Work is located and shall be instituted within two years after Contractor Default or within two years after Contractor ceased working or within two years after Surety refuses or fails to perform its obligations under this Bond, whichever occurs first. If the provisions of this paragraph are void or prohibited by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall be applicable.

10. Notice to Surety, Owner, or Contractor shall be mailed or delivered to the address shown on the signature page.

11. When this Bond has been furnished to comply with a statutory requirement in the location where the Contract was to be performed, any provision in this Bond conflicting with said statutory requirement shall be deemed deleted herefrom and provisions conforming to such statutory requirement shall be deemed incorporated herein. The intent is that this Bond shall be construed as a statutory bond and not as a common law bond.

#### 12. Definitions.

12.1. Balance of the Contract Price: The total amount payable by Owner to Contractor under the Contract after all proper adjustments have been made, including allowance to Contractor of any amounts received or to be received by Owner in settlement of insurance or other Claims for damages to which Contractor is entitled, reduced by all valid and proper payments made to or on behalf of Contractor under the Contract.

12.2. Contract: The agreement between Owner and Contractor identified on the signature page, including all Contract Documents and changes thereto.

12.3. Contractor Default: Failure of Contractor, which has neither been remedied nor waived, to perform or otherwise to comply with the terms of the Contract.

12.4. Owner Default: Failure of Owner, which has

neither been remedied nor waived, to pay Contractor as required by the Contract or to perform and complete or comply with the other terms thereof.

FOR INFORMATION ONLY – Name, Address and Telephone

Surety Agency or Broker

Owner's Representative (engineer or other party)

## **END OF SECTION**

## GENERAL CONDITIONS

## TABLE OF CONTENTS

Page

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY	1
1.01 Defined Terms	1
1.02 Terminology	
ARTICLE 2 – PRELIMINARY MATTERS	
2.01 Delivery of Bonds and Evidence of Insurance	
2.02 Copies of Documents	
2.03 Commencement of Contract Times; Notice to Proceed	
2.04 Starting the Work	
2.05 Before Starting Construction	
2.06 Preconstruction Conference; Designation of Authorized Representatives	
2.00 Treconstruction Conference, Designation of Authorized Representatives	
ARTICLE 3 – CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE	
3.01 Intent	
3.02 Reference Standards	
•	
3.03 Reporting and Resolving Discrepancies	
3.04 Amending and Supplementing Contract Documents	
3.05 Reuse of Documents	
3.06 Electronic Data	/
ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS	-
ENVIRONMENTAL CONDITIONS; REFERENCE POINTS	
4.01 Availability of Lands	
4.02 Subsurface and Physical Conditions	
4.03 Differing Subsurface or Physical Conditions	
4.04 Underground Facilities	
4.05 Reference Points	
4.06 Hazardous Environmental Condition at Site	
ARTICLE 5 – BONDS AND INSURANCE	
5.01 Performance, Payment, and Other Bonds	
5.02 Licensed Sureties and Insurers	
5.03 Certificates of Insurance	
5.04 Contractor's Insurance	11
5.05 Owner's Liability Insurance	12
5.06 Property Insurance	12
5.07 Waiver of Rights	
5.08 Receipt and Application of Insurance Proceeds	
5.09 Acceptance of Bonds and Insurance; Option to Replace	14
5.10 Partial Utilization, Acknowledgment of Property Insurer	14
ARTICLE 6 – CONTRACTOR'S RESPONSIBILITIES	
6.01 Supervision and Superintendence	14
6.02 Labor; Working Hours	
6.03 Services, Materials, and Equipment	
6.04 Progress Schedule	
6.05 Substitutes and "Or-Equals"	
6.06 Concerning Subcontractors, Suppliers, and Others	
6.07 Patent Fees and Royalties	
6.08 Permits	
6.09 Laws and Regulations	
6.10 Taxes	
6.11 Use of Site and Other Areas	
0.11 Ose of bue und Onter Incus	

6.12 Record Documents	
6.13 Safety and Protection	
6.14 Safety Representative	
6.15 Hazard Communication Programs	
6.16 Emergencies	
6.17 Shop Drawings and Samples	
6.18 Continuing the Work	
6.19 Contractor's General Warranty and Guarantee	
6.20 Indemnification	
6.20 Indemnification 6.21 Delegation of Professional Design Services	
ARTICLE 7 – OTHER WORK AT THE SITE	
7.01 Related Work at Site	
7.02 Coordination	
7.03 Legal Relationships	
ARTICLE 8 – OWNER'S RESPONSIBILITIES	
8.01 Communications to Contractor	
8.02 Replacement of Engineer	
8.03 Furnish Data	
8.04 Pay When Due	
8.05 Lands and Easements; Reports and Tests	
8.06 Insurance	
8.07 Change Orders	
8.08 Inspections, Tests, and Approvals	
8.09 Limitations on Owner's Responsibilities	
8.10 Undisclosed Hazardous Environmental Condition	
8.11 Evidence of Financial Arrangements	
8.12 Compliance with Safety Program	
ARTICLE 9 – ENGINEER'S STATUS DURING CONSTRUCTION	
9.01 Owner's Representative	
9.02 Visits to Site	
9.02 Project Representative	
9.04 Authorized Variations in Work	
9.05 Rejecting Defective Work	
9.06 Shop Drawings, Change Orders and Payments	
9.07 Determinations for Unit Price Work	
9.08 Decisions on Requirements of Contract Documents and Acceptability of Work	
9.09 Limitations on Engineer's Authority and Responsibilities	
9.10 Compliance with Safety Program	
ARTICLE 10 – CHANGES IN THE WORK; CLAIMS	
10.01 Authorized Changes in the Work	
10.02 Unauthorized Changes in the Work	
10.03 Execution of Change Orders	
10.04 Notification to Surety	
10.05 Claims	
ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK	
11.01 Cost of the Work	
11.02 Allowances	
11.02 Anowances	
ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES	
12.01 Change of Contract Price	
12.02 Change of Contract Times	
12.03 Delays	
ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFI	
13.01 Notice of Defects	

13.02 Access to Work	
13.03 Tests and Inspections	
13.04 Uncovering Work	
13.05 Owner May Stop the Work	
13.06 Correction or Removal of Defective Work	
13.07 Correction Period	
13.08 Acceptance of Defective Work	
13.09 Owner May Correct Defective Work	
ARTICLE 14 - PAYMENTS TO CONTRACTOR AND COMPLETION	
14.01 Schedule of Values	
14.02 Progress Payments	
14.03 Contractor's Warranty of Title	
14.04 Substantial Completion	
14.05 Partial Utilization	
14.06 Final Inspection	
14.07 Final Payment	
14.08 Final Completion Delayed	
14.09 Waiver of Claims	
ARTICLE 15 - SUSPENSION OF WORK AND TERMINATION	
15.01 Owner May Suspend Work	
15.02 Owner May Terminate for Cause	
15.03 Owner May Terminate For Convenience	
15.04 Contractor May Stop Work or Terminate	
ARTICLE 16 – DISPUTE RESOLUTION	
16.01 Methods and Procedures	
ARTICLE 17 – MISCELLANEOUS	
17.01 Giving Notice	
17.02 Computation of Times	
17.03 Cumulative Remedies	
17.04 Survival of Obligations	
17.05 Controlling Law	
17.06 Headings	

## GENERAL CONDITIONS ARTICLE 1 – DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the terms listed below will have the meanings indicated which are applicable to both the singular and plural thereof. In addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references to identified articles and paragraphs, and the titles of other documents or forms. 1. *Addenda*—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.

2. *Agreement*—The written instrument which is evidence of the agreement between Owner and Contractor covering the Work.

3. *Application for Payment*—The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the Contract Documents.

4. *Asbestos*—Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by the United States Occupational Safety and Health Administration.

5. *Bid*—The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.

6. *Bidder*—The individual or entity who submits a Bid directly to Owner.

7. *Bidding Documents*—The Bidding Requirements and the proposed Contract Documents (including all Addenda).

8. *Bidding Requirements*—The advertisement or invitation to bid, Instructions to Bidders, Bid security of acceptable form, if any, and the Bid Form with any supplements.

9. *Change Order*—A document recommended by Engineer which is signed by Contractor and Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement.

10. Claim-A demand or assertion by Owner or

Contractor seeking an adjustment of Contract Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A demand for money or services by a third party is not a Claim.

11. *Contract*—The entire and integrated written agreement between the Owner and Contractor concerning the Work. The Contract supersedes prior negotiations, representations, or agreements, whether written or oral. 12. *Contract Documents*—Those items so designated in the Agreement. Only printed or hard copies of the items listed in the Agreement are Contract Documents. Approved Shop Drawings, other Contractor submittals, and the reports and drawings of subsurface and physical conditions are not Contract Documents.

13. *Contract Price*—The moneys payable by Owner to Contractor for completion of the Work in accordance with the Contract Documents as stated in the Agreement (subject to the provisions of Paragraph 11.03 in the case of Unit Price Work).

14. *Contract Times*—The number of days or the dates stated in the Agreement to: (i) achieve Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it is ready for final payment as evidenced by Engineer's written recommendation of final payment.

15. *Contractor*—The individual or entity with whom Owner has entered into the Agreement.

16. Cost of the Work—See Paragraph 11.01 for definition.17. Drawings—That part of the Contract

Documents prepared or approved by Engineer which graphically shows the scope, extent, and character of the Work to be performed by Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined.

18. *Effective Date of the Agreement*—The date indicated in the Agreement on which it becomes effective, but if no such date is indicated, it means the date on which the Agreement is signed and delivered by the last of the two parties to sign and deliver.

19. *Engineer*—The individual or entity named as such in the Agreement.

20. *Field Order*—A written order issued by Engineer which requires minor changes in the Work but which does not involve a change in the Contract Price or the Contract Times.

21. *General Requirements*—Sections of Division 1 of the Specifications.

22. *Hazardous Environmental Condition*—The presence at the Site of Asbestos, PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such quantities or

circumstances that may present a substantial danger to persons or property exposed thereto.

23. *Hazardous Waste*—The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.

#### 24. Laws and Regulations; Laws or

*Regulations*—Any and all applicable laws, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.

25. *Liens*—Charges, security interests, or encumbrances upon Project funds, real property, or personal property. 26. *Milestone*—A principal event specified in the Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all the Work.

27. *Notice of Award*—The written notice by Owner to the Successful Bidder stating that upon timely compliance by the Successful Bidder with the conditions precedent listed therein, Owner will sign and deliver the Agreement. 28. *Notice to Proceed*—A written notice given by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work under the

Contract Documents.

29. *Owner*—The individual or entity with whom Contractor has entered into the Agreement and for whom the Work is to be performed.

30. PCBs—Polychlorinated biphenyls.

31. *Petroleum*—Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline,

kerosene, and oil mixed with other non-Hazardous Waste and crude oils.

32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor's plan to accomplish the Work within the Contract Times.
33. Project—The total construction of which the Work to be performed under the Contract Documents may be the whole, or a part.

34. *Project Manual*—The bound documentary information prepared for bidding and constructing the Work. A listing of the contents of the Project Manual, which may be bound in one or more volumes, is contained in the table(s) of contents.

35. *Radioactive Material*—Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

36. *Resident Project Representative*—The authorized representative of Engineer who may be assigned to the Site or any part thereof.

37. *Samples*—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.

38. Schedule of Submittals—A schedule,

prepared and maintained by Contractor, of required

submittals and the time requirements to support scheduled performance of related construction activities. 39. *Schedule of Values*—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor's Applications for Payment.

40. *Shop Drawings*—All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.

41. *Site*—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by Owner which are designated for the use of Contractor.

42. *Specifications*—That part of the Contract Documents consisting of written requirements for materials, equipment, systems, standards and workmanship as applied to the Work, and certain administrative requirements and procedural matters applicable thereto. 43. *Subcontractor*—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work at the Site.

44. Substantial Completion—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documents, so that the Work (or a specified part thereof) can be utilized for the purposes for which it is intended. The terms "substantially complete" and "substantially completed" as applied to all or part of the Work refer to Substantial Completion thereof.

45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an award.
46. Supplementary Conditions—That part of the Contract Documents which amends or supplements these General Conditions.

47. *Supplier*—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or Subcontractor.

48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including those that convey electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, water, wastewater, storm water, other liquids or chemicals, or traffic or other control systems. 49. Unit Price Work—Work to be paid for on the basis of unit prices.

50. *Work*—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary to produce such construction, and furnishing, installing, and incorporating all materials and equipment into such construction, all as required by the Contract Documents.

51. *Work Change Directive*—A written statement to Contractor issued on or after the Effective Date of the Agreement and signed by Owner and recommended by Engineer ordering an addition, deletion, or revision in the Work, or responding to differing or unforeseen subsurface or physical conditions under which the Work is to be performed or to emergencies. A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the change ordered or documented by a Work Change Directive will be incorporated in a subsequently issued Change Order following negotiations by the parties as to its effect, if any, on the Contract Price or Contract Times. 1.02 *Terminology* 

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.

B. Intent of Certain Terms or Adjectives:

1. The Contract Documents include the terms "as allowed," "as approved," "as ordered," "as directed" or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives "reasonable," "suitable," "acceptable," "proper," "satisfactory," or adjectives of like effect or import are used to describe an action or determination of Engineer as to the Work. It is intended that such exercise of professional judgment, action, or determination will be solely to evaluate, in general, the Work for compliance with the information in the Contract Documents and with the design concept of the Project as a functioning whole as shown or indicated in the Contract Documents (unless there is a specific statement indicating otherwise). The use of any such term or adjective is not intended to and shall not be effective to assign to Engineer any duty or authority to supervise or direct the performance of the Work, or any duty or authority to undertake responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the Contract Documents.

C. Day:

1. The word "day" means a calendar day of 24 hours measured from midnight to the next midnight. D. *Defective:* 

1. The word "defective," when modifying the word "Work," refers to Work that is unsatisfactory, faulty, or deficient in that it: a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer's recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 14.04 or 14.05).

E. Furnish, Install, Perform, Provide:

1. The word "furnish," when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable or operable condition. 2. The word "install," when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use. 3. The words "perform" or "provide," when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use. 4. When "furnish," "install," "perform," or "provide" is not used in connection with services, materials, or equipment in a context clearly requiring an obligation of Contractor, "provide" is implied. F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.

## **ARTICLE 2 – PRELIMINARY MATTERS**

2.01 *Delivery of Bonds and Evidence of Insurance* A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.

B. *Evidence of Insurance:* Before any Work at the Site is started, Contractor and Owner shall each deliver to the other, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance which either of them or any additional insured may reasonably request) which Contractor and Owner respectively are required to purchase and maintain in accordance with Article 5. 2.02 *Copies of Documents* 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project Manual. Additional copies will be furnished upon request at the cost of reproduction.

2.03 Commencement of Contract Times; Notice to Proceed

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective Date of the Agreement. In no event will the Contract Times commence to run later than the sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever date is earlier. 2.04 *Starting the Work* 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall be done at the Site prior to the date on which the Contract Times commence to run.

#### 2.05 Before Starting Construction

A. *Preliminary Schedules:* Within 10 days after the Effective Date of the Agreement (unless otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely review:

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract Documents;

2. a preliminary Schedule of Submittals; and 3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progress payments during performance of the Work. Such prices will include an appropriate amount of overhead and profit applicable to each item of Work.

#### 2.06 Preconstruction Conference; Designation of Authorized Representatives

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for handling Shop Drawings and other submittals, processing Applications for Payment, and maintaining required records.

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract. Such individuals shall have the authority to transmit instructions, receive information, render decisions relative to the Contract, and otherwise act on behalf of each respective party.

## 2.07 Initial Acceptance of Schedules

A. At least 10 days before submission of the first Application for Payment a conference attended by Contractor, Engineer, and others as appropriate will be held to review for acceptability to Engineer as provided below the schedules submitted in accordance with

## Paragraph

2.05.A. Contractor shall have an additional 10 days to make corrections and adjustments and to complete and resubmit the schedules. No progress payment shall be made to Contractor until acceptable schedules are submitted to Engineer.

 The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of the Work, nor interfere with or relieve Contractor from Contractor's full responsibility therefor.
 Contractor's Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.

3. Contractor's Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to component parts of the Work.

# ARTICLE 3 – CONTRACT DOCUMENTS: INTENT,

# AMENDING, REUSE

3.01 Intent

A. The Contract Documents are complementary; what is required by one is as binding as if required by all. B. It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to be constructed in accordance with the Contract Documents. Any labor, documentation, services, materials, or equipment that reasonably may be inferred from the Contract Documents or from prevailing custom or trade usage as being required to produce the indicated result will be provided whether or not specifically called for, at no additional cost to Owner.

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as provided in Article 9.

3.02 Reference Standards

A. Standards, Specifications, Codes, Laws, and Regulations

1. Reference to standards, specifications,

manuals, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard, specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there were no Bids), except as may be otherwise specifically stated in the Contract Documents.

2. No provision of any such standard, specification, manual, or code, or any instruction of a Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, consultants, agents, or employees, from those set forth in the Contract Documents. No such provision or instruction shall be effective to assign to Owner, Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, any duty or authority to supervise or direct the performance of the Work or any duty or authority to undertake responsibility inconsistent with the provisions of the Contract Documents.

#### 3.03 *Reporting and Resolving Discrepancies* A. *Reporting Discrepancies:*

A. Reporting Discrepancies: 1. Contractor's Review of Contract Documents

*Before Starting Work*: Before undertaking each part of the Work, Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures therein and all applicable field measurements. Contractor shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy which Contractor discovers, or has actual knowledge of, and shall obtain a written interpretation or clarification from Engineer before proceeding with any Work affected thereby.

2. Contractor's Review of Contract Documents During Performance of Work: If, during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall not proceed with the Work affected thereby (except in an emergency as required by Paragraph

6.16.A) until an amendment or supplement to the Contract Documents has been issued by one of the methods indicated in Paragraph 3.04.

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge thereof. B. *Resolving Discrepancies:* 

1. Except as may be otherwise specifically

stated in the Contract Documents, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the provisions of the Contract Documents and:

a. the provisions of any standard, specification, manual, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference in the Contract Documents); or

b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).

3.04 Amending and Supplementing Contract

## Documents

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to modify the terms and conditions thereof by either a Change Order or a Work Change Directive.

B. The requirements of the Contract Documents may be supplemented, and minor variations and deviations in the Work may be authorized, by one or more of the following ways:

1. A Field Order;

2. Engineer's approval of a Shop Drawing or

Sample (subject to the provisions of Paragraph 6.17.D.3); or

3. Engineer's written interpretation or clarification.

3.05 *Reuse of Documents* 

A. Contractor and any Subcontractor or Supplier shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media editions; or

2. reuse any such Drawings, Specifications,

other documents, or copies thereof on extensions of the Project or any other project without written consent of Owner and Engineer and specific written verification or adaptation by Engineer.

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes. 3.06 *Electronic Data* 

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are limited to the printed copies (also known as hard copies). Files in electronic media format of text, data, graphics, or other types are furnished only for the convenience of the receiving party. Any conclusion or information obtained or derived from such electronic files will be at the user's sole risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies govern.

B. Because data stored in electronic media

format can deteriorate or be modified inadvertently or otherwise without authorization of the data's creator, the party receiving electronic files agrees that it will perform acceptance tests or procedures within 60 days, after which the receiving party shall be deemed to have accepted the data thus transferred. Any errors detected within the 60day acceptance period will be corrected by the transferring party.

C. When transferring documents in electronic media format, the transferring party makes no representations as to long term compatibility, usability, or

readability of documents resulting from the use of software application packages, operating systems, or computer hardware differing from those used by the data's creator.

## ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS

4.01 Availability of Lands

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work. Owner will obtain in a timely manner and pay for easements for permanent structures or permanent changes in existing facilities. If Contractor and Owner are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times, or both, as a result of any delay in Owner's furnishing the Site or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which the Work is to be performed and Owner's interest therein as necessary for giving notice of or filing a mechanic's or construction lien against such lands in accordance with applicable Laws and Regulations.

C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

4.02 *Subsurface and Physical Conditions* A. *Reports and Drawings:* The Supplementary Conditions identify:

1. those reports known to Owner of explorations and tests of subsurface conditions at or contiguous to the Site; and

2. those drawings known to Owner of physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities). B. *Limited Reliance by Contractor on Technical Data Authorized:* Contractor may rely upon the accuracy of the "technical data" contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such "technical data" is identified in the Supplementary Conditions. Except for such reliance on such "technical data," Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors with respect to: 1. the completeness of such reports and drawings for Contractor's purposes, including, but not

limited to, any aspects of the means, methods, techniques,

sequences, and procedures of construction to be employed by Contractor, and safety precautions and programs incident thereto; or

2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any "technical data" or any such other data, interpretations, opinions, or information.

4.03 *Differing Subsurface or Physical Conditions* A. *Notice:* If Contractor believes that any

subsurface or physical condition that is uncovered or revealed either:

1. is of such a nature as to establish that any "technical data" on which Contractor is entitled to rely as provided in Paragraph 4.02 is materially inaccurate; or 2. is of such a nature as to require a change in the Contract Documents; or

3. differs materially from that shown or indicated in the Contract Documents; or

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

5. then Contractor shall, promptly after

becoming aware thereof and before further disturbing the subsurface or physical conditions or performing any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb such condition or perform any Work in connection therewith (except as aforesaid) until receipt of written order to do so.

B. *Engineer's Review*: After receipt of written notice as required by Paragraph 4.03.A, Engineer will promptly review the pertinent condition, determine the necessity of Owner's obtaining additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to Contractor) of Engineer's findings and conclusions.

C. Possible Price and Times Adjustments:

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the existence of such differing subsurface or physical condition

causes an increase or decrease in Contractor's cost of, or time required for, performance of the Work; subject, however, to the following:

a. such condition must meet any one or more of the categories described in Paragraph 4.03.A; and

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraphs 9.07 and 11.03.

2. Contractor shall not be entitled to any

adjustment in the Contract Price or Contract Times if: a. Contractor knew of the existence of such conditions at the time Contractor made a final commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract: or b. the existence of such condition could reasonably have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas required by the Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to Contractor's making such final commitment; Or c. Contractor failed to give the written notice as required by Paragraph 4.03.A. 3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any of their officers, directors, members, partners, employees, agents,

consultants, or subcontractors shall be liable to Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor on or in connection with any other project or anticipated project.

#### 4.04 Underground Facilities

A. *Shown or Indicated:* The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or contiguous

to the Site is based on information and data furnished to Owner or Engineer by the owners of such Underground Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the Supplementary Conditions:

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such information or data provided by others; and

2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:a. reviewing and checking all such information and data;b. locating all Underground Facilities shown or indicated in the Contract Documents;c. coordination of the Work with the owners of such Underground Facilities,

including Owner, during construction; and

d. the safety and protection of all such Underground Facilities and repairing any damage thereto resulting from the Work. B. *Not Shown or Indicated:* 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract Documents, Contractor shall, promptly after becoming aware thereof and before further disturbing conditions affected thereby or performing any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), identify the owner of such Underground Facility and give written notice to that owner and to Owner and Engineer. Engineer will promptly review the Underground Facility and determine the extent, if any, to which a change is required in the Contract Documents to reflect and document the consequences of the existence or location of the Underground Facility. During such time, Contractor shall be responsible for the safety and protection of such Underground Facility.

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change Directive or a Change Order will be issued to reflect and document such consequences. An equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the extent that they are attributable to the existence or location of any Underground Facility that was not shown or indicated or not shown or indicated with reasonable accuracy in the Contract Documents and that Contractor did not know of and could not reasonably have been expected to be aware of or to have anticipated. If Owner

and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price or Contract Times, Owner or Contractor may make a Claim therefor as provided in Paragraph 10.05.

#### 4.05 Reference Points

A. Owner shall provide engineering surveys to

establish reference points for construction which in Engineer's judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect and preserve the established reference points and property monuments, and shall make no changes or relocations without the prior written approval of Owner. Contractor shall report to Engineer whenever any reference point or property monument is lost or destroyed or requires relocation because of necessary changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points or property monuments by professionally qualified personnel. 4.06 Hazardous Environmental Condition at Site A. Reports and Drawings: The Supplementary Conditions identify those reports and drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at the Site.

B. *Limited Reliance by Contractor on Technical Data Authorized:* Contractor may rely upon the accuracy of the "technical data" contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such "technical data" is identified in the Supplementary Conditions. Except for such reliance on such "technical data," Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors with respect to: 1. the completeness of such reports and

drawings for Contractor's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor and safety precautions and programs incident thereto; or

2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any "technical data" or any such other data, interpretations, opinions or information.

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or revealed

at the Site which was not shown or indicated in Drawings or Specifications or identified in the Contract Documents to be within the scope of the Work. Contractor shall be responsible for a Hazardous Environmental Condition created with any materials brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible.

D. If Contractor encounters a Hazardous

Environmental Condition or if Contractor or anyone for

whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall immediately: (i)

secure or otherwise isolate such condition; (ii) stop all Work in connection with such condition and in any area affected thereby (except in an emergency as required by Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner shall promptly consult with Engineer concerning the

necessity for Owner to retain a qualified expert to evaluate

such condition or take corrective action, if any. Promptly after consulting with Engineer, Owner shall take such

actions as are necessary to permit Owner to timely obtain required permits and provide Contractor the written notice required by Paragraph 4.06.E.

E. Contractor shall not be required to resume

Work in connection with such condition or in any affected area until after Owner has obtained any required permits related thereto and delivered written notice to Contractor: (i) specifying that such condition and any affected area is or has been rendered safe for the resumption of Work; or (ii) specifying any special conditions under which such Work may be resumed safely. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a result of such Work stoppage or such special conditions under which Work is

agreed to be resumed by Contractor, either party may make a Claim therefor as provided in Paragraph 10.05. F. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that is in the area affected by such condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a result of deleting such portion of the Work, then either party may make a Claim therefor as

the Work, then either party may make a Claim therefor as provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by Owner's own forces or others in accordance with Article 7. G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents,

consultants, and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, provided that such Hazardous Environmental Condition: (i) was not shown or indicated in the Drawings or Specifications or identified in the Contract Documents to be included within the scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual or entity from and against the consequences of that individual's or entity's own negligence.

H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition created by Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate Contractor to indemnify any individual or entity from and against the consequences of that individual's or entity's own negligence.

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental Condition uncovered or revealed at the Site.

#### **ARTICLE 5 – BONDS AND INSURANCE**

5.01 Performance, Payment, and Other Bonds A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the Contract Price as security for the faithful performance and payment of all of Contractor's obligations under the Contract Documents. These bonds shall remain in effect until one year after the date when final payment becomes due or until completion of the correction period specified in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as are required by the Contract Documents. B. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list of "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 (amended) by the Financial Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed by an agent or attorney-in-fact must be accompanied by a certified copy of that individual's authority to bind the surety. The evidence of authority shall show that it is effective on the date the agent or attorney-in-fact signed each bond. C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its right to do business is terminated in any state where any part of the Project is located or it ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner and Engineer and shall, within 20 days after the event giving rise to such notification, provide another bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B and 5.02.

#### 5.02 Licensed Sureties and Insurers

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized in the jurisdiction in which the Project is located to issue bonds or insurance policies for the limits and coverages so required. Such surety and insurance companies shall also meet such additional requirements and qualifications as may be provided in the Supplementary Conditions. 5.03 *Certificates of Insurance* 

A. Contractor shall deliver to Owner, with

copies to each additional insured and loss payee identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Owner or any other additional insured) which Contractor is required to purchase and maintain.

B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee identified in the Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Contractor or any other additional insured) which Owner is required to purchase and maintain.

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance with these insurance requirements or failure of Owner to identify a deficiency in compliance from the evidence provided shall not be construed as a waiver of Contractor's obligation to maintain such insurance. D. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor. E. The insurance and insurance limits required herein shall not be deemed as a limitation on Contractor's liability under the indemnities granted to Owner in the Contract Documents.

5.04 Contractor's Insurance

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being performed and as will provide protection from claims set forth below which may arise out of or result from Contractor's performance of the Work and Contractor's other obligations under the Contract Documents, whether it is to

be performed by Contractor, any Subcontractor or Supplier,

or by anyone directly or indirectly employed by any of them to perform any of the Work, or by anyone for whose acts any of them may be liable:

1. claims under workers' compensation,

disability benefits, and other similar employee benefit acts;

2. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor's employees;

3. claims for damages because of bodily injury,

sickness or disease, or death of any person other than Contractor's employees;

4. claims for damages insured by reasonably available personal injury liability coverage which are sustained:

a. by any person as a result of an offense directly or indirectly related to the employment of such person by Contractor, or
b. by any other person for any other reason;
c. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom; and

6. claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance or use of any motor vehicle.B. The policies of insurance required by this Paragraph 5.04 shall:

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, be

written on an occurrence basis, include as additional insureds (subject to any customary exclusion regarding professional liability) Owner and Engineer, and any other individuals or entities identified in the Supplementary Conditions, all of whom shall be listed as additional insureds, and include coverage for the respective officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of all such additional insureds, and the insurance afforded to these additional insureds shall provide primary coverage for all claims covered thereby;

2. include at least the specific coverages and be written for not less than the limits of liability provided in the Supplementary Conditions or required by Laws or Regulations, whichever is greater;

3. include contractual liability insurance covering Contractor's indemnity obligations under Paragraphs 6.11 and 6.20;

4. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed or renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each other additional insured identified in the Supplementary Conditions to whom a certificate of insurance has been issued (and the certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so provide);

5. remain in effect at least until final payment and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; and 6. include completed operations coverage:

a. Such insurance shall remain in effect for

two years after final payment.

b. Contractor shall furnish Owner and each

other additional insured identified in the Supplementary Conditions, to whom a certificate of insurance has been issued, evidence satisfactory to Owner and any such additional insured of continuation of such insurance at final payment and one year thereafter.

5.05 Owner's Liability Insurance

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, at Owner's option, may purchase and maintain at Owner's expense Owner's own liability insurance as will protect Owner against claims which may arise from operations under the Contract Documents.

5.06 Property Insurance

A. Unless otherwise provided in the

Supplementary Conditions, Owner shall purchase and maintain property insurance upon the Work at the Site in the amount of the full replacement cost thereof (subject to such deductible amounts as may be provided in the Supplementary Conditions or required by Laws and Regulations). This insurance shall:

1. include the interests of Owner, Contractor,

Subcontractors, and Engineer, and any other individuals or

entities identified in the Supplementary Conditions, and the

officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, each of whom is deemed to have an insurable interest and shall be listed as a loss payee;

2. be written on a Builder's Risk "all-risk"

policy form that shall at least include insurance for physical

loss or damage to the Work, temporary buildings, falsework, and materials and equipment in transit, and shall

insure against at least the following perils or causes of loss:

fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake, collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, water damage (other than that caused by flood), and such other perils or causes of loss as may be specifically required by the Supplementary Conditions. 3. include expenses incurred in the repair or

replacement of any insured property (including but not limited to fees and charges of engineers and architects); 4. cover materials and equipment stored at the

Site or at another location that was agreed to in writing by Owner prior to being incorporated in the Work, provided that such materials and equipment have been included in an

Application for Payment recommended by Engineer; 5. allow for partial utilization of the Work by Owner; 6. include testing and startup; and7. be maintained in effect until final payment is made unless otherwise agreed to in writing by Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to whom a certificate of insurance has

been issued.

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property insurance as may be required by the Supplementary Conditions or Laws and Regulations which will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities identified in the Supplementary Conditions, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, each of whom is deemed to have an insurable interest and shall be listed as a loss payee.

C. All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or endorsement that the coverage afforded will not be canceled or materially changed or renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each other loss payee to whom a certificate of insurance has been issued and will contain waiver provisions in accordance with Paragraph 5.07. D. Owner shall not be responsible for purchasing and maintaining any property insurance specified in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the Work to the extent of any deductible amounts that are identified in the Supplementary Conditions. The risk of loss within such identified deductible amount will be borne by Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes property insurance coverage within the limits of such amounts, each may purchase and maintain it at the purchaser's own expense. E. If Contractor requests in writing that other special insurance be included in the property insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. Prior to commencement of the Work at the Site, Owner shall in writing advise Contractor whether or not such other insurance has been procured by Owner. 5.07 Waiver of Rights

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities identified in the Supplementary

Conditions as loss payees (and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them) in such policies

and will provide primary coverage for all losses and damages caused by the perils or causes of loss covered thereby. All such policies shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against any of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each other and their respective officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them for all losses and damages caused by, arising out of or resulting from any of the perils or causes of loss covered by such policies and any other property insurance applicable to the Work; and, in addition, waive all such rights against Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary Conditions as loss payees (and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them) under such policies for losses and damages so caused. None of the above waivers shall extend to the rights that any party making such waiver may have to the proceeds of insurance held by Owner as trustee or otherwise payable under any policy so issued.

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them for: 1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner's property or the Work caused by, arising out of, or resulting from fire or other perils whether or not insured by Owner: and 2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during partial utilization pursuant to Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final payment pursuant to Paragraph 14.07.

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential loss, the insurers will have no rights of recovery against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of

#### them.

5.08 *Receipt and Application of Insurance Proceeds* A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted

with Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner shall deposit in a separate account any money so received and shall distribute it in accordance with such agreement as the parties in interest may reach. If no other special agreement is reached, the damaged Work shall be repaired or replaced, the moneys so

received applied on account thereof, and the Work and the cost thereof covered by an appropriate Change Order. B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of the parties in interest shall object in writing within 15 days after the occurrence of loss to Owner's exercise of this power. If such objection be made, Owner as fiduciary shall make settlement with the insurers in accordance with such agreement as the parties in interest may reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall adjust and settle the loss with the insurers and, if required in writing by any party in interest, Owner as fiduciary shall give bond for the proper performance of such duties.

# 5.09 Acceptance of Bonds and Insurance; Option to Replace

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions of the bonds or insurance required to be purchased and maintained by the other party in accordance with Article 5 on the basis of non-conformance with the Contract Documents, the objecting party shall so notify the other party in writing within 10 days after receipt of the certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor shall each provide to the other such additional information in respect of insurance provided as the other may reasonably request. If either party does not purchase or maintain all of the bonds and insurance required of such party by the Contract

Documents, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain prior to any change in the required coverage. Without prejudice to any other right or remedy, the other party may elect to obtain equivalent

bonds or insurance to protect such other party's interests at the expense of the party who was required to provide such coverage, and a Change Order shall be issued to adjust the

Contract Price accordingly.

# 5.10 Partial Utilization, Acknowledgment of Property Insurer

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or occupancy shall commence before the insurers providing the property insurance pursuant to

Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in coverage necessitated thereby. The insurers providing the property insurance shall consent by endorsement on the policy or policies, but the property insurance shall not be canceled or permitted to lapse on account of any such partial use or occupancy.

## ARTICLE 6 – CONTRACTOR'S RESPONSIBILITIES

6.01 Supervision and Superintendence

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contractor shall be solely responsible for the means, methods, techniques, sequences,

and procedures of construction. Contractor shall not be responsible for the negligence of Owner or Engineer in the

design or specification of a specific means, method, technique, sequence, or procedure of construction which is

shown or indicated in and expressly required by the Contract Documents.

B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent

who shall not be replaced without written notice to Owner and Engineer except under extraordinary circumstances. 6.02 Labor; Working Hours

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order at the Site.

B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during regular working hours. Contractor will not permit the performance of Work on a Saturday, Sunday, or any legal holiday without Owner's written consent (which will not be unreasonably withheld) given after prior written notice to Engineer.

6.03 Services, Materials, and Equipment A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for the performance, testing, start-up, and completion of the Work. B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications shall expressly run to the benefit of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including reports of required tests) as to the source, kind, and quality of materials and equipment.

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents.

6.04 Progress Schedule

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 as it may be adjusted from time to time as provided below.

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times. Such adjustments will comply with any provisions of the General Requirements applicable thereto.

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 12. Adjustments in Contract Times may only be made by a Change Order.

6.05 Substitutes and "Or-Equals"

A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the specification or description is intended to establish the type, function, appearance, and quality required. Unless the specification or description contains or is followed by words reading that no like, equivalent, or "or-equal" item or no substitution is permitted, other items of material or equipment or material or equipment of other Suppliers may be submitted to Engineer for review under the circumstances described below.

1. "Or-Equal" Items: If in Engineer's sole discretion an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, it may be considered by Engineer as an "or equal" item, in which case review and approval of the proposed item may, in Engineer's sole discretion, be accomplished without compliance with some or all of the requirements for approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of material or equipment will be considered functionally equal to an item so named if: a. in the exercise of reasonable judgment Engineer determines that:

1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;

2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole; and

3) it has a proven record of performance and availability of responsive service.

b. Contractor certifies that, if approved and incorporated into the Work:1) there will be no increase in cost to

the Owner or increase in Contract Times; and

2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.

2. Substitute Items:

a. If in Engineer's sole discretion an item of material or equipment proposed by Contractor does not qualify as an "or-equal" item under Paragraph 6.05.A.1, it will be considered a proposed substitute item. b. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is essentially equivalent to that named and an acceptable substitute therefor. Requests for review of proposed substitute items of material or equipment will not be accepted by Engineer from anyone other than Contractor. c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as supplemented by the General Requirements, and as Engineer may decide is appropriate under the circumstances. d. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use. The application: 1) shall certify that the proposed substitute item will: a) perform adequately the functions and achieve the results called for by the general design, b) be similar in substance to that specified, and c) be suited to the same use as that specified; 2) will state:

a) the extent, if any, to which the use

of the proposed substitute item will prejudice Contractor's achievement of Substantial Completion on time, b) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitute item, and c) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty;

3) will identify:

a) all variations of the proposedsubstitute item from that specified, andb) available engineering, sales,maintenance, repair, and replacementservices; and

4) shall contain an itemized estimate
of all costs or credits that will result directly or
indirectly from use of such substitute item,
including costs of redesign and claims of other
contractors affected by any resulting change.
B. Substitute Construction Methods or

*Procedures:* If a specific means, method, technique, sequence, or procedure of construction is expressly required by the Contract Documents, Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure of construction approved by Engineer. Contractor shall submit sufficient information to allow Engineer, in Engineer's sole discretion, to determine that the substitute proposed is equivalent to that expressly called for by the Contract Documents. The requirements for review by Engineer will be similar to those provided in

Paragraph 6.05.A.2.

C. *Engineer's Evaluation:* Engineer will be allowed a reasonable time within which to evaluate each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require Contractor to furnish additional data about the proposed substitute item. Engineer will be the sole judge of acceptability. No "or equal" or substitute will be ordered, installed or utilized until Engineer's review is complete, which will be evidenced by a Change Order in the case of a substitute and an approved Shop Drawing for an "or equal." Engineer will advise Contractor in writing of any negative determination.

D. *Special Guarantee:* Owner may require Contractor to furnish at Contractor's expense a special performance guarantee or other surety with respect to any substitute. E. Engineer's Cost Reimbursement: Engineer will record Engineer's costs in evaluating a substitute proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed substitute. Contractor shall also reimburse Owner

for the reasonable charges of Engineer for making changes

in the Contract Documents (or in the provisions of any other direct contract with Owner) resulting from the

acceptance of each proposed substitute. F. *Contractor's Expense*: Contractor shall provide all data in support of any proposed substitute or "or-equal" at Contractor's expense.

6.06 Concerning Subcontractors, Suppliers, and Others

A. Contractor shall not employ any

Subcontractor, Supplier, or other individual or entity (including those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a replacement, against whom Owner may have reasonable objection. Contractor shall not be required to employ any Subcontractor, Supplier, or other individual or entity to furnish or perform any of the Work against whom Contractor has reasonable objection.

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other individuals or entities to be submitted to Owner in advance

for acceptance by Owner by a specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list thereof in accordance with the Supplementary Conditions, Owner's acceptance (either in writing or by failing to make written objection thereto by the date indicated for acceptance or objection in the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or other individual or entity so identified may be revoked on the basis of reasonable objection after due investigation. Contractor shall submit an

acceptable replacement for the rejected Subcontractor, Supplier, or other individual or entity, and the Contract Price will be adjusted by the difference in the cost occasioned by such replacement, and an appropriate Change Order will be issued. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute

a waiver of any right of Owner or Engineer to reject defective Work.

C. Contractor shall be fully responsible to

Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities

performing or furnishing any of the Work just as Contractor is responsible for Contractor's own acts and omissions. Nothing in the Contract Documents: 1. shall create for the benefit of any such

Subcontractor, Supplier, or other individual or entity any contractual relationship between Owner or Engineer and any such Subcontractor, Supplier or other individual or entity; nor

2. shall create any obligation on the part of

Owner or Engineer to pay or to see to the payment of any moneys due any such Subcontractor, Supplier, or other individual or entity except as may otherwise be required by Laws and Regulations.

D. Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work under a direct or indirect contract with Contractor.

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work to communicate with Engineer through Contractor.

F. The divisions and sections of the

Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an appropriate agreement between Contractor and the Subcontractor or Supplier which specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will contain provisions whereby the Subcontractor or Supplier waives all rights against Owner, Contractor, Engineer, and all other individuals or entities identified in the Supplementary Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them) for all losses and damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss covered by such policies and any other property insurance applicable to the Work. If the insurers on any such policies require separate waiver forms to be signed by any Subcontractor or Supplier, Contractor will obtain the same.

#### 6.07 Patent Fees and Royalties

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights or copyrights held by others. If a particular invention, design, process, product, or device is specified in the Contract Documents for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for the payment of any

license fee or royalty to others, the existence of such rights shall be disclosed by Owner in the Contract Documents.

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, and its officers, directors, members, partners, employees, agents, consultants, and subcontractors from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals, and all court or arbitration or other dispute resolution costs) arising out of or relating to any infringement of patent rights or copyrights incident to the use in the performance of the Work or resulting from the incorporation in the Work of any invention, design, process, product, or device specified in the Contract Documents, but not identified as being subject to payment of any license fee or royalty to others required by patent rights or copyrights.

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to any infringement of patent rights or copyrights incident to the use in the performance of the Work or resulting from the incorporation in the Work of any invention, design, process, product, or device not specified in the Contract Documents. 6.08 Permits

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governmental charges and inspection fees necessary for the prosecution of the Work which are applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of utility owners for connections for providing permanent service to the Work.

6.09 Laws and Regulations

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for monitoring Contractor's compliance with any Laws or Regulations.

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such Work. However, it shall not be Contractor's responsibility to make certain that the Specifications and Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of Contractor's obligations under Paragraph 3.03.

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective Date of the Agreement if there were no Bids) having an effect on the cost or time of performance of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided

in Paragraph 10.05.

6.10 Taxes

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

6.11 Use of Site and Other Areas

A. Limitation on Use of Site and Other Areas:

Contractor shall confine construction
equipment, the storage of materials and equipment, and
the operations of workers to the Site and other areas
permitted by Laws and Regulations, and shall not
unreasonably encumber the Site and other areas with
construction equipment or other materials or equipment.
Contractor shall assume full responsibility for any
damage to any such land or area, or to the owner or
occupant thereof, or of any adjacent land or areas
resulting from the performance of the Work.
 Should any claim be made by any such owner
or occupant because of the performance of the Work,
Contractor shall promptly settle with such other party by
negotiation or otherwise resolve the claim by arbitration
or other dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless

Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or

arbitration or other dispute resolution costs) arising out of or relating to any claim or action, legal or equitable, brought by any such owner or occupant against Owner, Engineer, or any other party indemnified hereunder to the extent caused by or based upon Contractor's performance of the Work.

B. *Removal of Debris During Performance of the Work:* During the progress of the Work Contractor shall keep the Site and other areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other debris shall conform to applicable Laws and Regulations.

C. *Cleaning:* Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site all tools, appliances, construction equipment and machinery, and surplus materials and shall restore to original condition all property not designated for alteration by the Contract

Documents.

D. *Loading Structures:* Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent property to stresses or pressures that will endanger it. 6.12 *Record Documents* 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written interpretations and clarifications in good order and annotated to show changes made during construction. These record documents together with all approved Samples and a counterpart of all approved Shop Drawings will be available to Engineer for reference. Upon completion of the Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for Owner.

6.13 Safety and Protection

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of persons or property in the performance of their work, nor for compliance with applicable safety Laws and Regulations. Contractor shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury or loss to:

1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the course of construction.

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall notify owners of adjacent property and of Underground Facilities and other utility owners when prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, relocation, and replacement of their property. C. Contractor shall comply with the applicable requirements of Owner's safety programs, if any. The Supplementary Conditions identify any Owner's safety programs that are applicable to the Work. D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor's safety program with which Owner's and Engineer's employees and representatives must comply while at the Site. E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor (except damage or loss attributable to the fault of Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any of them). F. Contractor's duties and responsibilities for safety and for protection of the Work shall continue until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance

with Paragraph 14.07.B that the Work is acceptable (except as otherwise expressly provided in connection with Substantial Completion).

6.14 Safety Representative

A. Contractor shall designate a qualified and

experienced safety representative at the Site whose duties

and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

6.15 Hazard Communication Programs

A. Contractor shall be responsible for

coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or Regulations.

6.16 Emergencies

A. In emergencies affecting the safety or

protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes that any significant changes in the Work or variations from the Contract Documents have been caused thereby or are required as a result thereof. If Engineer determines that a change in the Contract Documents is required because of the action taken by Contractor in response to such an emergency, a Work Change Directive or Change Order will be issued.

6.17 Shop Drawings and Samples

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance

with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each submittal will be identified as Engineer may require.

1. Shop Drawings:

a. Submit number of copies specified in the General Requirements.

b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment Contractor proposes to provide and to enable Engineer to review the information for the limited purposes required by Paragraph 6.17.D.

2. Samples:

a. Submit number of Samples specified in the Specifications.

b. Clearly identify each Sample as to

material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D.

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer's review and approval of the pertinent submittal will be at the sole expense and responsibility of Contractor.

C. Submittal Procedures:

1. Before submitting each Shop Drawing or Sample, Contractor shall have: a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;

b. determined and verified all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;

c. determined and verified the suitability of all materials offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and

d. determined and verified all information relative to Contractor's responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto.

2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor's obligations under the Contract Documents with respect to Contractor's review and approval of that submittal.

3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be both a written communication separate from the Shop Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop Drawing or Sample submitted to Engineer for review and approval of each such variation.

#### D. Engineer's Review:

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer. Engineer's review and approval will be only to determine if the items covered by the submittals will, after installation or incorporation in the Work, conform to the information given in the Contract Documents and be compatible with

the design concept of the completed Project as a functioning whole as indicated by the Contract Documents.

2. Engineer's review and approval will not extend to means, methods, techniques, sequences, or procedures of construction (except where a particular means, method, technique, sequence, or procedure of construction is specifically and expressly called for by the Contract Documents) or to safety precautions or programs incident thereto. The review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.

3. Engineer's review and approval shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each such variation by specific written notation thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer's review and approval shall not relieve Contractor from responsibility for complying with the requirements of Paragraph 6.17.C.1. E. *Resubmittal Procedures:* 

1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to revisions other than the corrections called for by Engineer on previous submittals.

#### 6.18 Continuing the Work

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor may otherwise agree in writing. 6.19 Contractor's General Warranty and Guarantee A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer and its officers, directors, members, partners, employees, agents, consultants, and subcontractors shall be entitled to rely on representation of Contractor's warranty and guarantee. B. Contractor's warranty and guarantee hereunder excludes defects or damage caused by: 1. abuse, modification, or improper maintenance

or operation by persons other than Contractor,

Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or 2. normal wear and tear under normal usage.

C. Contractor's obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of Contractor's obligation to perform the Work in accordance with the Contract Documents:

1. observations by Engineer;

2. recommendation by Engineer or payment by Owner of any progress or final payment;

3. the issuance of a certificate of Substantial

Completion by Engineer or any payment related thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of acceptability by Engineer;

6. any inspection, test, or approval by others; or7. any correction of defective Work by Owner.6.20 *Indemnification* 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of

tangible property (other than the Work itself), including the loss of use resulting therefrom but only to the extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of the Work or anyone for whose acts any of them may be liable .

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 6.20.A shall

not be limited in any way by any limitation on the amount

or type of damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or other individual or entity under workers' compensation acts, disability benefit acts, or other employee benefit acts.

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the liability of Engineer and Engineer's officers, directors, members, partners, employees, agents, consultants and subcontractors

arising out of:

 the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or
 giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.

6.21 *Delegation of Professional Design Services* A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents for a portion of the Work or unless such services are required to

carry out Contractor's responsibilities for construction means, methods, techniques, sequences and procedures. Contractor shall not be required to provide professional services in violation of applicable law.

B. If professional design services or

certifications by a design professional related to systems, materials or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design criteria that such services must satisfy. Contractor shall cause suchservices or certifications to be provided by a properly licensed professional, whose signature and seal shall appear

on all drawings, calculations, specifications, certifications,

Shop Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related tothe Work designed or certified by such professional, if prepared by others, shall bear such professional's written approval when submitted to Engineer.

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performance and design criteria that such services must satisfy. D. Pursuant to this Paragraph 6.21, Engineer's review and approval of design calculations and design

drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed in the Contract Documents. Engineer's review and approval of Shop Drawings and other submittals (except design calculations and design drawings) will be only for the purpose stated in Paragraph 6.17.D.1.

E. Contractor shall not be responsible for the adequacy of the performance or design criteria required by the Contract Documents.

## **End of Article 6**

## **ARTICLE 7 – OTHER WORK AT THE SITE**

7.01 Related Work at Site

A. Owner may perform other work related to the Project at the Site with Owner's employees, or through other direct contracts therefor, or have other work performed by utility owners. If such other work is not noted in the Contract Documents, then:

1. written notice thereof will be given to

Contractor prior to starting any such other work; and 2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times that should be allowed as a result of such other work, a Claim may be made therefor as provided in Paragraph 10.05.

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility owner, and Owner, if Owner is performing other work with Owner's employees, proper and safe access to the Site, provide a reasonable opportunity for the introduction and storage of materials and equipment and the execution of such other work, and properly coordinate the Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to properly connect or otherwise make its several parts come together and properly integrate with such other work. Contractor shall not endanger any work of others by cutting, excavating, or otherwise altering such work; provided, however, that Contractor may cut or alter others' work with the written consent of Engineer and the others whose work will be affected. The duties and responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and other contractors to the extent that there are comparable provisions for the benefit of Contractor in said direct contracts between Owner and such utility owners another contractors. C. If the proper execution or results of any part

of Contractor's Work depends upon work performed by others under this Article 7, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and results of Contractor's Work. Contractor's failure to so report will constitute an acceptance of such other work as fit and proper for integration with Contractor's Work except for latent defects and deficiencies in such other work.

#### 7.02 Coordination

A. If Owner intends to contract with others for the performance of other work on the Project at the Site, the following will be set forth in Supplementary Conditions:

 the individual or entity who will have authority and responsibility for coordination of the activities among the various contractors will be identified;
 the specific matters to be covered by such authority and responsibility will be itemized; and
 the extent of such authority and responsibilities will be provided.

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination. 7.03 *Legal Relationships* 

A. Paragraphs 7.01.A and 7.02 are not

applicable for utilities not under the control of Owner. B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs incurred by Contractor as a result of the other contractor's wrongful actions or inactions.

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for the reasonable direct delay and disruption costs incurred by such other contractor as a result of Contractor's wrongful action or inactions.

#### **ARTICLE 8 – OWNER'S RESPONSIBILITIES**

8.01 Communications to ContractorA. Except as otherwise provided in theseGeneral Conditions, Owner shall issue allcommunications to Contractor through Engineer.8.02 Replacement of Engineer

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom Contractor makes no reasonable objection, whose status under the Contract Documents shall be that of the former Engineer.

8.03 Furnish Data

A. Owner shall promptly furnish the data required of Owner under the Contract Documents.8.04 *Pay When Due* 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C and 14.07.C.

8.05 Lands and Easements; Reports and Tests A. Owner's duties with respect to providing lands and easements and providing engineering surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to Owner's identifying and making available to Contractor copies of reports of explorations and tests of subsurface conditions and drawings of physical conditions relating to existing surface or subsurface structures at the Site. 8.06 Insurance

A. Owner's responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 5.

8.07 Change Orders

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.

8.08 *Inspections, Tests, and Approvals* A. Owner's responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 13.03.B.

8.09 *Limitations on Owner's Responsibilities* A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Owner will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.

8.10 Undisclosed Hazardous Environmental Condition A. Owner's responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 4.06.

8.11 *Evidence of Financial Arrangements* A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner's obligations under the Contract Documents. 8.12 Compliance with Safety Program A. While at the Site, Owner's employees and representatives shall comply with the specific applicable requirements of Contractor's safety programs of which Owner has been informed pursuant to Paragraph 6.13.D.

# ARTICLE 9 – ENGINEER'S STATUS DURING CONSTRUCTION

9.01 Owner's Representative

A. Engineer will be Owner's representative during the construction period. The duties and responsibilities and the limitations of authority of Engineers Owner's representative during construction are set forth in the Contract Documents. 9.02 Visits to Site

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality of the various aspects of Contractor's executed Work. Based on information obtained during such visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in accordance with the Contract Documents. Engineer will not be required to make exhaustive or continuous inspections on the Site to check the quality or quantity of the Work. Engineer's efforts will be directed toward providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract Documents. On the basis of such visits and observations. Engineer will keep Owner informed of the progress of the Work and will endeavor to guard Owner against defective Work. B. Engineer's visits and observations are subject to all the limitations on Engineer's authority and responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result of Engineer's visitor observations of Contractor's Work, Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. 9.03 Project Representative

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist Engineering providing more extensive observation of the Work. The authority and responsibilities of any such Resident Project Representative and assistants will be as provided in the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided in Paragraph

9.09. If Owner designates another representative or agent to represent Owner at the Site who is not Engineer's

consultant, agent or employee, the responsibilities and authority and limitations thereon of such other individual or entity will be as provided in the Supplementary Conditions.

9.04 Authorized Variations in Work

A. Engineer may authorize minor variations in the Work from the requirements of the Contract Documents

which do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. These may be accomplished by a Field Order and will be binding on Owner and also on Contractor, who shall perform the Work involved promptly. If Owner or Contractor believes that afield Order justifies an adjustment in the Contract Price or Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 9.05 *Rejecting Defective Work* 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that Engineer believes will not produce a completed Project that conforms to the Contract Documents or that will prejudice the integrity of the design concept of the completed Projects a functioning whole as indicated by the Contract Documents. Engineer will also have authority to require special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the Work is fabricated, installed, or completed.

9.06 *Shop Drawings, Change Orders and Payments* A. In connection with Engineer's authority, and limitations thereof, as to Shop Drawings and Samples, see Paragraph 6.17.

B. In connection with Engineer's authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, see Paragraph 6.21.C. In connection with Engineer's authority as to Change Orders, see Articles 10, 11, and 12.D. In connection with Engineer's authority as to Applications for Payment, see Article 14.

9.07 Determinations for Unit Price Work

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor the Engineer's preliminary determinations on such matters before rendering a written decision thereon (by recommendation of an Application for Payment or otherwise). Engineer's written decision thereon will be final

and binding (except as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05.

#### 9.08 Decisions on Requirements of Contract Documents and Acceptability of Work

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge of the acceptability of the Work thereunder. All matters in question and other matters between Owner and Contractor arising prior to the date final payment is due relating to the acceptability of the Work, and the interpretation of the requirements of the Contract Documents pertaining to the performance of the Work, will be referred initially to Engineer in writing within 30 days of the event giving rise to the question.

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If Owner or Contractor believes that any such decision entitles them to an adjustment in the Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date of Engineer's decision shall be the date of the event giving rise to the issues referenced for the purposes of Paragraph 10.05.B.

C. Engineer's written decision on the issue referred will be final and binding on Owner and Contractor, subject to the provisions of Paragraph 10.05.D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show partiality to Owner or Contractor and will not be liable in connection with any interpretation or decision rendered in good faith in such capacity.

# 9.09 *Limitations on Engineer's Authority and Responsibilities*

A. Neither Engineer's authority or responsibility under this Article 9 or under any other provision of the Contract Documents nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertaking, exercise, or performance of any authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee or agent of any of them.

B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Engineer will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.

D. Engineer's review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will only be to determine generally that their content complies with the requirements of, and in the case of certificates of inspections, tests, and approvals that the results certified indicate compliance with, the Contract Documents. E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also

apply to the Resident Project Representative, if any, and assistants, if any.

### 9.10 Compliance with Safety Program

A. While at the Site, Engineer's employees and representatives shall comply with the specific applicable requirements of Contractor's safety programs of which Engineer has been informed pursuant to Paragraph 6.13.D.

## ARTICLE 10 – CHANGES IN THE WORK; CLAIMS

#### 10.01 Authorized Changes in the Work

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed with the Work involved which will be performed under the applicable conditions of the Contract Documents(except as otherwise specifically provided). B. If Owner and Contractor are unable to agree

on entitlement to, or on the amount or extent, if any, of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 10.05.

#### 10.02 Unauthorized Changes in the Work

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the case of an emergency as provided in Paragraph 6.16 or in

the case of uncovering Work as provided in Paragraph 13.04.D.

#### 10.03 Execution of Change Orders

A. Owner and Contractor shall execute

appropriate Change Orders recommended by Engineer covering:

1. changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) required because of acceptance of defective Work under Paragraph 13.08.A

or Owner's correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive; and

3. changes in the Contract Price or Contract Times which embody the substance of any written decision rendered by Engineer pursuant to Paragraph 10.05;provided that, in lieu of executing any such Change Order, an appeal may be taken from any such decision in accordance with the provisions of the Contract Documents and applicable Laws and Regulations, but during any such

appeal, Contractor shall carry on the Work and adhere to the Progress Schedule as provided in Paragraph 6.18.A. 10.04 *Notification to Surety* 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or

Contract Times), the giving of any such notice will be Contractor's responsibility. The amount of each applicable

bond will be adjusted to reflect the effect of any such change.

10.05 Claims

A. Engineer's Decision Required: All Claims, except those waived pursuant to Paragraph 14.09, shall be referred to the Engineer for decision. A decision by Engineer shall be required as a condition precedent to any exercise by Owner or Contractor of any rights or remedies either may otherwise have under the Contract Documents or by Laws and Regulations in respect of such Claims. B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with the party making the Claim. Notice of the amount or extent of the Claim, with supporting data shall be delivered to the Engineer and the other party to the Contract within 60 days after the start of such event (unless Engineer allows additional time for claimant to submit additional or more accurate data in support of such Claim).

A Claim for an adjustment in Contract Price shall be prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment in Contract Times shall be prepared in accordance with the provisions of Paragraph

12.02.B. Each Claim shall be accompanied by claimant's written statement that the adjustment claimed is the entire adjustment to which the claimant believes it is entitled as a result of said event. The opposing party shall submit any response to Engineer and the claimant within 30 days

after receipt of the claimant's last submittal (unless Engineer allows additional time).

C. *Engineer's Action*: Engineer will review each Claim and, within 30 days after receipt of the last submittal of the claimant or the last submittal of the opposing party, if any, take one of the following actions in writing:

1. deny the Claim in whole or in part;

2. approve the Claim; or

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer's sole discretion, it would be inappropriate for the Engineer to do so. For purposes of further resolution of the Claim, such notice shall be deemed a denial.

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be deemed denied.

E. Engineer's written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or denial.

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in accordance with this Paragraph 10.05.

## ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

#### 11.01 Cost of the Work

A. *Costs Included:* The term Cost of the Work means the sum of all costs, except those excluded in Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the Work. When the value of any Work covered by a Change Order or when Claim for an adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be reimbursed to Contractor will be only those additional or incremental costs required because of the change in the Work or because of the event giving rise to the Claim. Except as otherwise may be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B, and shall include only the

following items:

1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, superintendents, foremen, and other personnel employed full time on the Work. Payroll costs for employees not employed full time on the Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall include social security contributions, unemployment, excise, and payroll taxes, workers' compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of performing Work outside of regular working hours, on Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized by Owner. 2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers' field services required in connection therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with Contractor with which to make payments, in which case the cash discounts shall accrue to Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials and equipment shall accrue to Owner, and Contractor shall make provisions so that they may be obtained.

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the Subcontractor's Cost of the Work and fee shall be determined in the same manner as Contractor's Cost of the Work and fee as provided in this Paragraph 11.01.

4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor's employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, and cost, less market value, of such items used but not consumed which remain the property of Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof whether rented from Contractor or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. All such costs shall be in accordance with the terms of said rental agreements. The rental of any such equipment, machinery, or parts shall cease when the use thereof is no longer necessary for the Work.

d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.

f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and damages within the deductible amounts of property insurance established in accordance with Paragraph 5.06.D), provided such losses and damages have resulted from causes other than the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable. Such losses shall include settlements made with the written consent and approval of Owner. No such losses, damages, and expenses shall be included in the Cost of the Work for the purpose of determining Contractor's fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the Site, express and courier services, and similar petty cash items in connection with the Work.

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract Documents to purchase and maintain.

B. *Costs Excluded:* The term Cost of the Work shall not include any of the following items: 1. Payroll costs and other compensation of Contractor's officers, executives, principals (of partnerships and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys,

auditors, accountants, purchasing and contracting agents, expediters, timekeepers, clerks, and other personnel

employed by Contractor, whether at the Site or in Contractor's principal or branch office for general administration of the Work and not specifically included in the agreed upon schedule of job classifications referred to in Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be considered administrative costs covered by the Contractor's fee. 2. Expenses of Contractor's principal and branch offices other than Contractor's office at the Site. 3. Any part of Contractor's capital expenses, including interest on Contractor's capital employed for the Work and charges against Contractor for delinquent payments.

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including but not limited to, the correction of defective Work, disposal of materials or equipment wrongly supplied, and making good any damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraphs 11.01.A. C. *Contractor's Fee:* When all the Work is performed on the basis of cost-plus, Contractor's fee shall be determined as set forth in the Agreement. When the value of any Work covered by a Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of Cost of the Work, Contractor's fee shall be determined as set forth in Paragraph 12.01.C.

D. *Documentation:* Whenever the Cost of the Work for any purpose is to be determined pursuant to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and submit in a form acceptable to Engineer an itemized cost breakdown together with supporting data.

#### 11.02 Allowances

A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner and Engineer. B. *Cash Allowances:* 

## 1. Contractor agrees that:

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and b. Contractor's costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for additional payment on account of any of the foregoing will be valid.

C. Contingency Allowance:

1. Contractor agrees that a contingency

allowance, if any, is for the sole use of Owner to cover unanticipated costs.

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

11.03 Unit Price Work

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified item of Unit Price Work times the

estimated quantity of each item as indicated in the Agreement.

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities and classifications of Unit Price Work performed by Contractor will be made by Engineer subject to the provisions of Paragraph 9.07.

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor's overhead and profit for each separately identified item.

D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance with Paragraph 10.05 if:

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and significantly from the estimated quantity of such item indicated in the Agreement; and

2. there is no corresponding adjustment with respect to any other item of Work; and

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of having incurred additional expense or Owner believes that Owner is entitled to a decrease in Contract Price and the parties are unable to agree as to the amount of any such increase or decrease.

## ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES

12.01 Change of Contract Price

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the Contract

Price shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the Contract in accordance with the provisions of

#### Paragraph 10.05.

B. The value of any Work covered by a ChangeOrder or of any Claim for an adjustment in the ContractPrice will be determined as follows:1. where the Work involved is covered by unit

prices contained in the Contract Documents, by application of such unit prices to the quantities of the items involved(subject to the provisions of Paragraph 11.03); or

 where the Work involved is not covered by unit prices contained in the Contract Documents, by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 12.01.C.2); or
 where the Work involved is not covered by unit prices contained in the Contract Documents and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor's fee for overhead and profit (determined as provided in Paragraph 12.01.C).

C. *Contractor's Fee:* The Contractor's fee for overhead and profit shall be determined as follows:

1. a mutually acceptable fixed fee; or

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor's fee

shall be 15 percent;

b. for costs incurred under Paragraph 11.01.A.3, the Contractor's fee shall be five percent: c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is that the Subcontractor who actually performs the Work, at whatever tier, will be paid a fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a fee of five percent of the amount paid to the next lower tier Subcontractor; d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 11.01.A.5, and 11.01.B;

e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor's fee by an amount equal to five percent of such net decrease; and f. when both additions and credits are involved in any one change, the adjustment in Contractor's fee shall be computed on the basis of the net change in accordance with Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.

12.02 Change of Contract Times

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the Contract Times shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 10.05.

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment in the Contract Times will be determined in accordance with the provisions of this Article 12. 12.03 *Delays* 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times due to delay beyond the control of Contractor, the Contract Times will be extended in an amount equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph 12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or neglect by Owner, acts or neglect of utility owners or other contractors performing other work as contemplated by

Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God.

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Price or the Contract Times, or both. Contractor's entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor's ability to complete the Work within the Contract Times.

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment is essential to Contractor's ability to complete the Work

within the Contract Times. Such an adjustment shall be Contractor's sole and exclusive remedy for the delays described in this Paragraph 12.03.C.

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor on or in connection with any other project or anticipated project.

E. Contractor shall not be entitled to an

adjustment in Contract Price or Contract Times for delays within the control of Contractor. Delays attributable to and within the control of a Subcontractor or Supplier shall be deemed to be delays within the control of Contractor.

### ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

## 13.01 Notice of Defects

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this Article 13.

## 13.02 Access to Work

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and governmental agencies with jurisdictional interests will have access to the Site and the Work at reasonable times for their observation, inspection, and testing. Contractor shall provide them proper and safe conditions for such access and advise them of Contractor's safety procedures and programs so that they may comply therewith as applicable. 13.03 *Tests and Inspections* 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or tests. B. Owner shall employ and pay for the services of an independent testing laboratory to perform all inspections, tests, or approvals required by the Contract Documents except:

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 13.04.B shall be paid as provided in Paragraph 13.04.C; and 3. as otherwise specifically provided in the Contract Documents.

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the required certificates of inspection or approval.

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any

inspections, tests, or approvals required for Owner's and Engineer's acceptance of materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor's purchase thereof for incorporation in the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to Owner and Engineer.

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation.

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor's expense unless Contractor

has given Engineer timely notice of Contractor's intention to cover the same and Engineer has not acted with reasonable promptness in response to such notice. 13.04 *Uncovering Work* 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by Engineer, be uncovered for Engineer's observation and replaced at Contractor's expense.

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, Contractor, at Engineer's request, shall uncover, expose, or otherwise make available

for observation, inspection, or testing as Engineer may require, that portion of the Work in question, furnishing all

necessary labor, material, and equipment.

C. If it is found that the uncovered Work is

defective, Contractor shall pay all claims, costs, losses, and

damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs)

arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory replacement or reconstruction (including but not limited to

all costs of repair or replacement of work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as provided in Paragraph 10.05.

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 13.05 *Owner May Stop the Work*  A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, Owner may order Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of Owner to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any surety for, or employee or agent of any of them.

13.06 *Correction or Removal of Defective Work* A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it from the Project and replace it with Work that is not defective. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or removal (including but not limited to all costs of repair or replacement of work of others).

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, Contractor shall take no action that would void or otherwise

impair Owner's special warranty and guarantee, if any, on said Work.

13.07 Correction Period

A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents) or by any specific provision of the Contract Documents, any Work is found to be defective, or if the repair of any damages to the land or areas made available for Contractor's use by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found to be defective, Contractor shall promptly, without cost to Owner and in accordance with Owner's written instructions:

1. repair such defective land or areas; or

2. correct such defective Work; or

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others or other land or areas resulting therefrom.

B. If Contractor does not promptly comply with the terms of Owner's written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work removed and replaced. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or repair or such removal and replacement (including but not limited to all costs of repair or replacement of work of others) will be paid by Contractor.

C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specifications.

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this Paragraph 13.07, the correction period hereunder with respect to such Work will be extended for an additional period of one year after such correction or removal and replacement has been satisfactorily completed.

E. Contractor's obligations under this Paragraph 13.07 are in addition to any other obligation or warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitation or repose. 13.08 *Acceptance of Defective Work* 

A. If, instead of requiring correction or removal and replacement of defective Work. Owner (and, prior to Engineer's recommendation of final payment, Engineer) prefers to accept it, Owner may do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) attributable to Owner's evaluation of and determination to accept such defective Work (such costs to be approved by Engineer as to reasonableness) and for the diminished value of the Work to the extent not otherwise paid by Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer's recommendation of final payment, a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate amount will be paid by Contractor to Owner.

13.09 Owner May Correct Defective Work A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace rejected Work as required by Engineer in accordance with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the Contract Documents, or if Contractor fails to comply with any other provision of the Contract Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any such deficiency. B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of the Work and suspend Contractor's services related thereto, take possession of Contractor's tools, appliances, construction equipment and machinery at the Site, and incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner's representatives, agents and employees, Owner's other contractors, and Engineer and Engineer's consultants access to the Site to enable Owner to exercise the rights and remedies under this Paragraph.

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be limited to all costs of repair, or replacement of work of others destroyed or damaged by correction, removal, or replacement of Contractor's defective Work.

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner's rights and remedies under this Paragraph 13.09.

#### ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION

#### 14.01 Schedule of Values

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will be based on the number of units completed.

## 14.02 Progress Payments

A. Applications for Payments:

1. At least 20 days before the date established in the Agreement for each progress payment (but not more often than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and signed by Contractor covering the Work completed as of the date of the Application and accompanied by such supporting documentation as is required by the Contract Documents. If payment is requested on the basis of materials and equipment not incorporated in the Work but delivered and suitably stored at the Site or at another location agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, invoice, or other documentation warranting that Owner has received the materials and equipment free and clear of all Liens and evidence that the materials and equipment are covered by appropriate property insurance or other arrangements to protect Owner's interest therein, all of which must besa tis factory to Owner.

2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor's legitimate obligations associated with prior Applications for Payment.

3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement. B. *Review of Applications:* 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in writing a recommendation of payment and present the Application towner or return the Application to Contractor indicating inwriting Engineer's reasons for refusing to recommend payment. In the latter case, Contractor may make the necessary corrections and resubmit the Application. 2. Engineer's recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer's observations of the executed Work as an experienced and qualified design professional, and on Engineer's review of the Application for Payment and the accompanying data and schedules, that to the best of Engineer's knowledge, information and belief: a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Documents, a final determination of quantities and classifications for Unit Price Work under Paragraph 9.07, and any other qualifications stated in the recommendation); and

c. the conditions precedent to Contractor's being entitled to such payment appear to have been fulfilled in so far as it is Engineer's responsibility to observe the Work.

3. By recommending any such payment

Engineer will not thereby be deemed to have represented that:

a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically assigned to Engineer in the Contract Documents; or

b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

4. Neither Engineer's review of Contractor's Work for the purposes of recommending payments nor Engineer's recommendation of any payment, including final payment, will impose responsibility on Engineer: a. to supervise, direct, or control the Work, or

b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or

c. for Contractor's failure to comply with Laws and Regulations applicable to Contractor's performance of the Work, or d. to make any examination to ascertain how or for what purposes Contractor has used the moneys paid on account of the Contract Price, or

e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer's opinion, it would be incorrect to make the representations to Owner stated in Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because of subsequently discovered evidence or the results of subsequent inspections or tests, revise or revoke any such payment recommendation previously made, to such extent as may be necessary in Engineer's opinion to protect Owner from loss because:

a. the Work is defective, or completed Work has been damaged, requiring correction or replacement;

b. the Contract Price has been reduced by Change Orders;

c. Owner has been required to correct defective Work or complete Work in accordance with Paragraph 13.09; or d. Engineer has actual knowledge of the occurrence of any of the events enumerated in Paragraph 15.02.A.

### C. Payment Becomes Due:

1. Ten days after presentation of the Application for Payment to Owner with Engineer's recommendation, the amount recommended will (subject to the provisions of Paragraph 14.02.D) become due, and when due will be paid by Owner to Contractor.

D. Reduction in Payment:

1. Owner may refuse to make payment of the full amount recommended by Engineer because: a. claims have been made against Owner on account of Contractor's performance or furnishing of the Work;

b. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;

c. there are other items entitling Owner to a set-off against the amount recommended; or d. Owner has actual knowledge of the occurrence of any of the events enumerated in Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

 If Owner refuses to make payment of the full amount recommended by Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and promptly pay Contractor any amount remaining after deduction of the amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the reasons for such action.
 Upon a subsequent determination that Owner's refusal

of payment was not justified, the amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 14.02.C.1 and subject to interest as provided in the Agreement.

14.03 Contractor's Warranty of Title

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any Application for Payment, whether incorporated in the Project or not, will pass to Owner no later than the time of payment free and clear of all Liens.

14.04 Substantial Completion

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete (except for items specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of Substantial Completion.
B. Promptly after Contractor's notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will notify Contractor in writing giving the reasons therefor. C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. There shall be attached to the certificate a tentative list of items to be completed or corrected before final payment. Owner shall have seven days after receipt of the tentative certificate during which to make written objection to Engineer as to any provisions of the certificate or attached list. If, after considering such objections, Engineer concludes that the Work is not substantially complete, Engineer will, within 14 days after submission of the tentative certificate to Owner, notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner's objections, Engineer considers the Work substantially complete, Engineer will, within said

14 days, execute and deliver to Owner and Contractor a definitive certificate of Substantial Completion (with a revised tentative list of items to be completed or corrected) reflecting such changes from the tentative certificate as Engineer believes justified after consideration of any objections from Owner. D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will deliver to Owner and Contractor a written recommendation as to division of responsibilities pending final payment between Owner and Contractor with respect to security, operation, safety, and protection of the Work, maintenance, heat, utilities, insurance, and warranties and guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in writing prior to Engineer's issuing the definitive certificate of Substantial Completion, Engineer's aforesaid recommendation will be binding on Owner and Contractor until final payment.

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items

#### on the tentative list.

#### 14.05 Partial Utilization

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part of the Work that can be used by Owner for its intended purpose without significant interference with Contractor's performance of the remainder of the Work, subject to the following conditions:

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any such part of the Work which Owner believes to be ready for its intended use and substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, Contractor, Owner, and Engineer will follow the procedures of Paragraph 14.04.A through D for that part of the Work.

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers any such part of the Work ready for its intended use and substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially complete, Engineer will notify Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with respect to certification of Substantial Completion of that part of the Work and the division of responsibility in respect thereof and access thereto. 4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 5.10 regarding property insurance.

#### 14.06 Final Inspection

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspection reveals that the Work is incomplete or defective. Contractor shall immediately take such measures as are necessary to complete such Work or remedy such deficiencies. 14.07 *Final Payment* 

## A. Application for Payment:

1. After Contractor has, in the opinion of

Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, guarantees, bonds, certificates or other evidence of insurance, certificates of inspection, marked-up record documents (as provided in Paragraph 6.12), and other documents, Contractor may make application for final payment following the procedure for progress payments.

2. The final Application for Payment shall be accompanied (except as previously delivered) by: a. all documentation called for in the Contract Documents, including but not limited to the evidence of insurance required by Paragraph 5.04.B.6;

b. consent of the surety, if any, to final payment;

c. a list of all Claims against Owner that Contractor believes are unsettled; and d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of or Liens filed in connection with the Work.

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (i) the releases and receipts include all labor, services, material, and equipment for which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other indebtedness connected with the Work for which Owner might in any way be responsible, or which might in any way result in liens or other burdens on Owner's property, have been paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to indemnify Owner against any Lien.

# B. Engineer's Review of Application and Acceptance:

1. If, on the basis of Engineer's observation of the Work during construction and final inspection, and Engineer's review of the final Application for Payment and accompanying documentation as required by the Contract documents, Engineer is satisfied that the Work has been completed and Contractor's other obligations under the Contract Documents have been fulfilled, Engineer will, within ten days after receipt of the final Application for Payment, indicate in writing Engineer's recommendation of payment and present the Application for Payment to Owner for payment. At the same time Engineer will also give written notice to Owner and Contractor that the Work is acceptable subject to the provisions of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to Contractor, indicating in writing the reasons for refusing to recommend final payment, in which case Contractor shall make the necessary corrections and resubmit the Application for Payment.

#### C. Payment Becomes Due:

1. Thirty days after the presentation to Owner of the Application for Payment and accompanying documentation, the amount recommended by Engineer, less any sum Owner is entitled to set off against Engineer's recommendation, including but not limited to liquidated damages, will become due and will be paid by Owner to Contractor.

#### 14.08 Final Completion Delayed

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if Engineer so confirms, Owner shall, upon receipt of Contractor's final Application for Payment (for Work fully completed and accepted) and recommendation of Engineer, and without terminating the Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining balance to be held by Owner for Work not fully completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by Contractor to Engineer with the Application for such payment. Such payment shall be made under the terms and conditions governing final payment, except that it shall not constitute a waiver of Claims. 14.09 *Waiver of Claims* 

A. The making and acceptance of final payment will constitute:

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, from failure to comply with the Contract Documents or the terms of any special guarantees specified therein, or from Contractor's continuing obligations under the Contract Documents; and

2. a waiver of all Claims by Contractor against Owner other than those previously made in accordance with the requirements herein and expressly acknowledged by Owner in writing as still unsettled.

# ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION

#### 15.01 Owner May Suspend Work

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will fix the date on which Work will be resumed. Contractor shall resume the Work on the date so fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim therefor as provided in Paragraph 10.05.

## 15.02 Owner May Terminate for Cause

A. The occurrence of any one or more of the following events will justify termination for cause: 1. Contractor's persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Schedule established under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04); 2. Contractor's disregard of Laws or Regulations of any public body having jurisdiction; 3. Contractor's repeated disregard of the authority of Engineer; or 4. Contractor's violation in any substantial way of any provisions of the Contract Documents. B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving Contractor (and surety) seven days written notice of its intent to terminate the services of Contractor: 1. exclude Contractor from the Site, and take possession of the Work and of all Contractor's tools, appliances, construction equipment, and machinery at the Site, and use the same to the full extent they could be used by Contractor (without liability to Contractor for trespass or conversion);

 incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere; and
 complete the Work as Owner may deem expedient.

C. If Owner proceeds as provided in

Paragraph 15.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when so approved by Engineer, incorporated in a Change Order. When exercising any rights or remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the Work performed.

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor's services will not be terminated if Contractor begins within seven days of receipt of notice of intent to terminate to correct its failure to perform and proceeds diligently to cure such failure within no more than 30 days of receipt of said notice.

E. Where Contractor's services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. Any retention or payment of moneys due Contractor by Owner will not release Contractor from liability.

F. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of Paragraphs 15.02.B and 15.02.C.

15.03 Owner May Terminate For Convenience A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for(without duplication of any items): 1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such Work; 2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on such expenses:

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors, Suppliers, and others; and 4. reasonable expenses directly attributable to termination.

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out of or resulting from such termination. 15.04 Contractor May Stop Work or Terminate A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such suspension or failure within that time, terminate the Contract and recover from Owner payment on the same terms as provided in

#### Paragraph 15.03.

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for

30 days to pay Contractor any sum finally determined to be due, Contractor may, seven days after written notice to Owner and Engineer, stop the Work until payment is made of all such amounts due Contractor, including interest thereon. The provisions of this Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly attributable to Contractor's stopping the Work as permitted by this Paragraph.

## **ARTICLE 16 – DISPUTE RESOLUTION**

#### 16.01 Methods and Procedures

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a decision under Paragraph 10.05 before such decision becomes final and binding. The mediation will be governed by the Construction Industry Mediation Rules of the American Arbitration Association in effect as of the Effective Date of the Agreement. The request for mediation shall be submitted in writing to the American Arbitration Association and the other party to the Contract. Timely submission of the request shall stay the effect of Paragraph

#### 10.05.E.

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall be concluded within 60 days of filing of the request. The date of termination of the mediation shall be determined by application of the mediation rules referenced above. C. If the Claim is not resolved by mediation, Engineer's action under Paragraph 10.05.C or a denial pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after termination of the mediation unless, within that time period, Owner or Contractor:

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary Conditions; or

 agrees with the other party to submit the Claim to another dispute resolution process; or
 gives written notice to the other party of the intent to submit the Claim to a court of competent jurisdiction.

#### **ARTICLE 17 – MISCELLANEOUS**

#### 17.01 Giving Notice

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if: 1. delivered in person to the individual or to a

member of the firm or to an officer of the corporation for whom it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the giver of the notice.

## 17.02 Computation of Times

A. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation.

17.03 Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to any or all of them which are otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by other provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if repeated specifically in the Contract Documents in connection with each particular duty, obligation, right, and remedy to which they apply.

#### 17.04 Survival of Obligations

A. All representations, indemnifications,

warranties, and guarantees made in, required by, or given in accordance with the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final payment, completion, and acceptance of the Work or termination or completion of the Contract or termination of the services of Contractor. 17.05 *Controlling Law* 

A. This Contract is to be governed by the law of the state in which the Project is located. 17.06 *Headings* 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these

## SUPPLEMENTARY CONDITIONS

These Supplementary Conditions amend or supplement the Standard General Conditions of the Construction Contract as indicated below. All provisions that are not so amended or supplemented remain in full force and effect. The terms used in these Supplementary Conditions have the meanings stated in the General Conditions. Additional terms used in these Supplementary Conditions have the meanings stated below, which are applicable to both the singular and plural thereof. The address system used in these Supplementary Conditions is the same as the address system used in the General Conditions, with the prefix "SC" added thereto.

SC-1.01. Add the following language at the end of Paragraph 1.01.A.19: Engineer is the General Superintendent for the Sewerage and Water Board of New Orleans or delegate and has the authority provided in this Contract to approve or disapprove all changes to the Contract documents.

SC-1.01. Add the following language at the end of Paragraph 1.01.A.44: Substantial Completion is further defined as (i) that degree of completion of the Project's operating facilities or systems sufficient to provide Owner the full time, uninterrupted, and continuous beneficial operation of the Work; and (ii) required functional, performance and acceptance, or startup testing has been successfully demonstrated for components, devices, equipment, and instrumentation and control to the satisfaction of Engineer in accordance with the requirements of the Specifications.

SC-1.01. Add the following new paragraph immediately after Paragraph 1.01.A.51:

1.01.A.52. Specialist—The term Specialist refers to a person, partnership, firm, or corporation of established reputation (or if newly organized, whose personnel have previously established a reputation in the same field), which is regularly engaged in, and which maintains a regular force of workers skilled in either (as applicable) manufacturing or fabricating items required by the Contract Documents, or otherwise performing Work required by the Contract Documents. Where the Specifications require the installation by a Specialist, that term shall also be deemed to mean either the manufacturer of the item, a person, partnership, firm, or corporation licensed by the manufacturer, or a person, partnership, firm, or corporation who will perform the Work under the manufacturer's direct supervision. 1.01.A.53. Construction Coordinator-The term Construction Coordinator, where and when used, refers to an authorized representative of Owner or Engineer who may be assigned to the Site or any part thereof to monitor and oversee construction activities by Contractor. Synonymous with Resident Project Representative (RPR) and Owner's Representative.

1.01.A.54 *Owner's Representative*—The term Owner's Representative, where and when used, refers to an authorized representative of Owner who may be assigned to the Site or any part thereof to monitor and oversee construction activities by Contractor. Synonymous with Resident Project Representative (RPR) and Construction Coordinator.

SC-2.01. Delete the wording "and Owner" and "each" in lines 2 and 7 in Paragraph 2.01.B

SC-2.02. Amend first sentence in Paragraph 2.02.A to read as follows:
 2.02.A. Upon award of Contract, Owner will furnish Contractor with complete conformed project documents (Drawings and Project Manual) in electronic format.

SC-2.03. Delete the third sentence of Paragraph 2.03.A in its entirety.

SC-3.01. Add the following new paragraph immediately after Paragraph 3.01.C:

3.01.D. Sections of Division 01, General Requirements, govern the execution of the Work of all sections of the Specifications.

SC-4.02. Add the following new paragraph(s) immediately after Paragraph 4.02.B:

4.02.D. The following drawings of physical conditions relating to existing surface

and subsurface structures at the Site (except Underground Facilities) are known to Owner:

4.02.D.1. Record drawings of the Main Water Purification Plant.

4.02.E. Copies of reports and drawings itemized in SC-4.02.C and SC-4.02.D that are not included with Bidding Documents may be examined at Owner's offices during regular business hours. These reports and drawings are not part of the Contract Documents, but the "technical data" contained therein upon which Contractor may rely, as expressly identified and established above, are incorporated in the Contract Documents by reference. Contractor is not entitled to rely upon any other information and data known to or identified by Owner.

SC-4.06. Delete Paragraphs 4.06.A and 4.06.B in their entirety and insert the following in their place:

4.06.A. No reports or drawings related to Hazardous Environmental Conditions are

known to Owner.

SC-5.01. Delete in Paragraph 5.01.A first sentence the wording "and payment"

SC-5.02. Add the following new paragraph immediately after Paragraph 5.02.A:

SC-5.02.B. As an alternative to the requirements in paragraph A above, bonds may also be provided by a Louisiana Domiciled Insurance company with at least an A.M. Best's Financial Strength Rating of A minus (A-) rating, or the bond shall be written by an insurance company that is either domiciled in Louisiana or owned by Louisiana residents and is licensed to write surety bonds. In addition, any surety bond written for a public works project shall be written by a surety or insurance company that is currently licensed to do business in the State of Louisiana. Surety and insurance companies from which the bonds and insurance for this Project are purchased under the provisions of paragraph 5.02.A shall have an A.M. Best's Financial Strength Rating of A minus (A-) or better with a Financial Size Category of no less than VII, in addition to other requirements specified herein.

SC-5.04. Add the following language after Paragraph 5.04.B.1: Policies will endorse the following parties or entities as additional insured:

5.04.B.1.a. Sewerage and Water Board of New Orleans, 625 St. Joseph Street, New Orleans, Louisiana 70165

5.04.B.1.b. The City of New Orleans, 1300 Perdido Street, New Orleans, Louisiana 70112

5.04.B.1.c. [\_\_\_\_]

5.04.B.1.d. [\_\_\_\_]

5.04.B.1.e. [\_\_\_\_].

SC-5.04. Add the following new paragraph immediately following Paragraph 5.04.B:

5.04.C. Insurance: General Requirements. The Contractor will maintain, at his own cost and expense, and in good standing, such insurance as will protect the Sewerage and Water Board of New Orleans (the Board), the City of New Orleans (the City,) their officers, officials, employees, boards, commissions and volunteers, as well as the Contractor himself and any subcontractors from and against any and all claims for damages to public and private property and personal injury, including death, to employees or to the public, which may arise from any operations under this Contract or any of its subcontracts. The coverage will contain no special limitations on the scope of protection afforded to the Board and the City. Both the Board and the City will appear as "Additional Insured" on all Commercial General Liability and Business Automobile Liability. Any failure to comply with the reporting provisions of a policy will not affect coverage provided to the Board and the City, their officers, officials, employees, boards and commissions and volunteers. The Contractor's insurance will apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer's liability. In general, insurance is to be placed with insurers with an A.M. Best's rating of A-:V, although this requirement may be reviewed and modified by the Risk Manager of the Sewerage and Water Board of New Orleans in the best interest of the Board. The Risk Manager may also consider performing such review upon written request from the Contractor. The Contractor shall furnish the Sewerage and Water of New Orleans with certificates of insurance affecting coverage required by this Contract. The certificates for each insurance policy are to be signed by a person authorized by that insurer to bind coverage on its behalf. The certificates of insurance are to be received and approved by the Risk Manager of the Sewerage and Water Board of New Orleans, 625 St. Joseph St., Rm. 119, New Orleans, LA 70165, before work commences. The Sewerage and Water Board of New Orleans reserves the right to require complete, certified copies of all insurance policies at any time, as proof that the insurance placed meets the requirements of this Contract.

If the insurance is written subject to a deductible clause, Contractor assumes responsibility for the amount of the deductible. In addition, the Contractor shall be required to furnish to the Risk Manager of the Sewerage and Water Board of New Orleans all copies of investigative reports with regard to any and all claims with the Contractor and his insurance carriers, relative to the contract, with the exception of claims filed with his Workers' Compensation Insurance. Such reports shall include dates, location and description of loss as well as amounts of settlements or judgments in order that annual aggregate limits maybe monitored by the Sewerage and Water Board of New Orleans for the Contractor's compliance with these Specifications. The furnishing of insurance as provided above shall not relieve the Contractor of

his responsibility for losses not covered by insurance. All policies shall be with insurance companies authorized to do business in Louisiana and shall remain in full force and effect until the final completion of the work and acceptance thereof by the authority of the Board. 5.04.C.1 Subrogation The Contractor, Subcontractor(s), and their insurers shall agree to waive all the rights of subrogation against the Board, the City, and their officers, officials, employees, boards and commissions, and volunteers for losses arising from work performed by the Contractor for the Board and the City.

5.04.C.2. Insurance Cancellations and Stop-Work Each insurance policy required by this contract shall be endorsed to state that coverage shall not be suspended, voided, canceled by either party, or reduced in coverage or in limits except after thirty (30) days prior written notice has been given to the Risk Manager, 625 St. Joseph St., Rm. 119, New Orleans, LA 70165, of the Sewerage & Water Board of New Orleans,

via certified mail. The Contractor and/or his insurer shall notify the Risk Manager of the Sewerage and Water Board of New Orleans at least thirty (30) days in advance of any insurance coverage to be canceled or of any insurance

coverage that will expire. The Contractor shall simultaneously furnish the Board evidence of new coverage to be effective the same day and hour of the expired or canceled coverage. In the event the Contractor and/or his insurer fails to submit this evidence of new coverage five (5) days prior to the cancellation date or expiration date of any policy or policies, the Sewerage and Water Board will have the right to obtain the required coverage to become effective on the date of cancellation or expiration of said policies. The cost of such new policies shall be at the expense of the Contractor and any expenditure incurred by the Board for this coverage will be deducted from any balance due to the Contractor. Should the Board be unable to secure new coverage to take the place of the expired or cancelled policy or policies, a "stop work" order will issued and all work on the contract shall cease on the same date and hour as the coverage ceases. Should the Contractor fail or refuse to secure coverage within five (5) days after the date of the "stop work" order, the Contractor shall be declared to be in default, and the contract between the parties shall be considered cancelled and of no force or effect between the parties reserving all the rights of the Board against the Contractor and his surety.

5.04.C.3. Insurance Policies, Endorsements, and Limits Required The following are the types of insurance policies and the minimum limits of insurance coverage which shall be maintained by the Contractor during the entire term of the Contract: 5.04.C.3.a. WORKERS' COMPENSATION AND EMPLOYERS LIABILITY INSURANCE WORKERS' COMPENSATION AND EMPLOYERS LIABILITY INSURANCE, as will protect Contractor from claims under Louisiana Workers' Compensation Laws. The Workers' Compensation section of the policy shall afford Statutory Limits and be in accordance with all Louisiana Workers' Compensation Statutes. The Employers Liability limit shall not be less than \$3,000,000 each accident for bodily injury by accident and \$3,000,000 each employee/policy limit for bodily injury by disease. Whenever any Federal Longshoreman's and Harbor Workers' Act, and shall also include protection for injuries and/or death to Master and Members of the crews of vessels with statutory limits in accordance with the Jones Act. 5.04.C.3.b. COMMERCIAL GENERAL LIABILITY INSURANCE COMMERCIAL GENERAL LIABILITY INSURANCE, with a limit of not less than \$2,000,000 each occurrence and not less than \$4,000,000 general annual aggregate, including Explosion, Collapse, and Underground Property Damage Hazards. The Products-Completed Operations aggregate limit shall not be less than \$2,000,000 each occurrence. The general aggregate limit shall apply separately to this project.

5.04.C.3.c. BUSINESS AUTOMOBILE LIABILITY INSURANCE BUSINESS AUTOMOBILE LIABILITY INSURANCE, which shall cover liability arising out of accidents involving any auto (including Owned, Hired, and Non-Owned autos). The limit of liability shall not be less than \$1,000,000 each accident for all injuries, property damage, and/or death resulting from any one occurrence.

5.04.C.3.d. OWNER'S AND CONTRACTOR'S PROTECTIVE LIABILITY INSURANCE OWNER'S AND CONTRACTOR'S PROTECTIVE LIABILITY INSURANCE, as will protect the Contractor, the Sewerage and Water Board of New Orleans, and the City of New Orleans from and against any and all claims and lawsuits involving vicarious liability. The limits of liability shall be the same as specified in Paragraph (b) above, and shall include Explosion, Collapse and Underground Hazards.

5.04.C.3.e. PROFESSIONAL LIABILITY INSURANCE PROFESSIONAL LIABILITY INSURANCE, as may be applicable to the particular profession or service to be provided, with a limit of not less than \$2,000,000 each Claim, with at least a \$4,000,000 annual aggregate, **without any restrictive "negligent act, negligent error, or negligent omission"** clause, and sufficient to protect the Contractor, the Board, and the City, for a five (5) year period from completion of this contract, against any and all claims which may arise from the Contractor's negligent performance of work described herein. 5.04.C.3.f. PROPERTY INSURANCE PROPERTY INSURANCE, required on all work except sewer and water drainage

pipelines, reinforced concrete canals, work completely underground, and similar work (however Contractor is not relieved of responsibility therefore) as follows:

5.04.C.3.f(1). ALL RISKS BUILDERS RISK INSURANCE (covering Fire, Extended Coverage, Vandalism and Malicious Mischief) will be carried on a completed value or reporting form, for not less than 100 percent of the value of the work, including foundations. Coverage will include all machinery and equipment to be installed, whether furnished by the Sewerage & Water Board or by Contractor, for not less than 100 percent of the installed value of the machinery and equipment. This insurance shall be written in the same Insurance Company carrying the Builder's Risk Insurance, shall include testing and startup, shall for partial utilization of the Work by Owner, and shall terminate only when installation has been accepted by the Sewerage and Water Board. The All Risks Builder's Risk Policy shall include the names of the Sewerage & Water Board of New Orleans, and City of New Orleans, and will cover the interests of all subcontractors without specifically naming them.

5.04.C.3.g. WORKERS' COMPENSATION AND UNEMPLOYMENT COVERAGE, ADDITIONAL CONDITIONS 5.04.C.3.g(1) WORKERS' COMPENSATION: The Contractor expressly agrees and acknowledges that it is an "independent contractor" as defined in LSA-R.S.23:1021(6), and that its employees shall not be considered employees of the Board for workers' compensation benefits or coverage.

5.04.C.3.g(2) EXCLUSIVE OF UNEMPLOYMENT COMPENSATION COVERAGE: Contractor herein expressly agrees and acknowledges that it is an "independent contractor" as defined in LSA-R.S.23:1472(E0, that neither the contractor nor any one employed by the Contractor shall be considered an employee of the Board for the purpose of employment of compensation coverage.

SC-5.06. Delete Paragraph 5.06.A in its entirety.

SC-5.06. Delete Paragraph 5.06.B in its entirety.

SC-5.06. Delete Paragraph 5.06 E in its entirety.

SC-5.07. Delete third sentence of Paragraph 5.07.A in its entirety and insert the following in its place:

Contractor and Contractor's insurers waive all rights against Owner and their respective officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them for all losses and damages caused by, arising out of or resulting from any of the perils or causes of loss covered by such policies and any other property insurance applicable to the Work; and, in addition, waive all such rights against Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary Conditions as loss payees (and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them) under such policies for losses and damages so caused.

SC-5.07. Delete the last sentence of Paragraph 5.07.A in its entirety and insert the following in its place:

None of the above waivers shall extend to the rights that any party making such waiver may have to the proceeds of insurance held by Contractor as trustee or otherwise payable under any policy so issued.

SC-5.07. Delete Paragraph 5.07.B in its entirety.

SC-5.07. Delete Paragraph 5.07.C in its entirety.

SC-5.08. Delete Paragraph 5.08.A in its entirety.

SC-5.08. Delete Paragraph 5.08.B in its entirety.

SC-6.02. Add the following new paragraph immediately after Paragraph 6.02.B:

6.02.C. Contractor shall reimburse Owner for Engineer's additional extraordinary costs for onsite personnel overtime work resulting from Contractor's overtime operations. Reimbursement shall be on the cost basis defined in

Paragraph 14.02.D.4 of these Supplementary Conditions.

6.03. Add the following new paragraph immediately after Paragraph 6.03.C:

6.03.D. Domestic Manufacture:

6.03.D.1. All equipment to be furnished and components of all items specified herein, except bearings, shall be of domestic produce, manufacture and assembly, i.e., manufactured and assembled within the limits of the United States. Parts must be available from suppliers that manufacture components in the USA. The Board reserves the right to waive this requirement if, in the opinion of the Engineer, it appears to be in the best interests of the Board.

6.03.D.2. Sewerage and Water Board staff will determine the ability of the lowest bidder to design and build the equipment and machinery specified hereon. Along with other factors to be considered by Sewerage and Water Board staff will be the manufacturer's facilities, listings of similar equipment and installations, equipment reliability and longevity. Should the lowest bidder be found "non-responsive", then an informal hearing will be held to provide the lowest bidder the opportunity to refute the reasons for disqualification.

SC-6.05. Add the following language at the end of Paragraph 6.05.E: Reimbursement rates for Engineer or their officers, directors, members, partners, employees, agents, and other consultants and subcontractors for evaluation of proposed substitutes shall be on the basis established in Paragraph 14.02.D.4 of these Supplementary Conditions. SC-6.06. Add the following new paragraph immediately after Paragraph 6.06.G:

6.06.H. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information about amounts paid to Contractor on account of Work performed for Contractor by a particular Subcontractor or Supplier.

SC-6.08. Add the following language:

6.08 Permits:

A. Before commencing work, the Contractor shall obtain, at his own expense, any required permits from the City of New Orleans. The Contractor shall also secure, at his own expense, any necessary inspection certificates required after the work is completed.

B. Evidence of compliance shall be furnished to the Board prior to starting work, in the case of permits, or within 10 calendar days after completion of that work requiring inspection certificates.

SC-6.11. Add the following language to the end of Paragraph 6.11.A.1: Contractor shall not enter upon nor use property not under Owner control until appropriate easements have been executed and a copy is on file at the Site.

SC-6.13. Add the following new paragraphs immediately after 6.13.C:

6.13.C.1. The Owner's Safety Orientation Notice is applicable to the Work and is appended to these Supplementary Conditions.

6.13.C.2. The Owner's Drug-Free Workplace Policy is applicable to the Work and is appended to these Supplementary Conditions.

6.13.C.3. Owner's Safety Clearance Procedure

#### **Definitions:**

**Operator:** The Board employee who is onsite and in responsible charge of the operation of the plant, station, or other facility.

Out of Service: The electrical/mechanical disconnection of equipment which is to remain inoperable.

Power Dispatcher: The shift employee on duty at Central Control at the time safety clearance occurs.

Signee: The person who actually tags-out equipment for safety clearance.

**Supervisor/Foreman:** The Board employee who is the supervisor/foreman in responsible charge of the repair/maintenance of one or more work locations which requires safety clearance. This person may not necessarily be "onsite" at any particular location.

**Tag-out:** The physical tagging of equipment by an operator for the purpose of disabling equipment. **Lock-out:** The physical locking of equipment by an operator for the

purpose of disabling equipment.

## **General Provisions**

1) All equipment repair/maintenance work which is scheduled and requires safety clearance should be presented to Central Control at the beginning of each work day by the supervisor/foreman/electrical engineer in charge of the repair/maintenance. Twenty four (24) hour advance notice of scheduled work for major outages is desirable; however, it is understood that due to the nature of the services provided by the Board this preferred notice may not be possible for every safety clearance.

2) In cases where two or more crafts are working on, or require safety clearance on the same equipment, the supervisor/foreman/electrical engineer for each craft must follow the appropriate safety clearance procedure and the equipment must be tagged out for each craft's signee. No equipment can be tested and/or restored to service until all tags have been removed in accordance with the tag removal procedure.

3) When an operator requests service for equipment at an unmanned facility, i.e. an unmanned sewer station or unmanned underpass station, from either Electrical Maintenance or Mechanical Maintenance, the appropriate maintenance department shall request the responsible operator to tag-out the equipment. When the appropriate maintenance department, in the course of servicing this equipment, requires restoration of power, the appropriate maintenance department shall contact the responsible operator directly (if operator is present) or by radio or telephone (if operator is absent) and request that the responsible operator grant his permission. If the power is to be restored for only a short duration, the appropriate maintenance department shall thereafter contact the operator for permission to either remove power or restore power, as often as needed. The operator shall log each request. If the request to restore power is for a short duration only, and the operator does not received contact from the appropriate maintenance personnel to remove power again, the operator shall make every attempt to contact the appropriate maintenance personnel in order to ensure that no accident has occurred.

4) If equipment must remain "Out of Service" upon completion of the onsite work, the signee must request their tag be replaced with an "Out of Service" tag in the name of their department: e.g. "Out of Service - Electrical Maintenance", in addition it must be physically locked-out by that department. However the "Out of Service" tag does not relinquish the responsibility of following the safety clearance procedure each day that piece of equipment is worked on.

5) Any equipment restored to service after being tagged "Out of Service" must be tested through operational test procedures. The signee must remain, when possible, on-site until testing is complete.

6) Any individual involved in these procedures may halt the procedure at any time if it is felt the safety of the personnel and/or equipment warrants said stoppage, or if conditions within the system change that may require postponement of the work.

7) In the event the responsible person, signee, leaves the job site without releasing the cleared equipment and is unreachable to release their tag-out the following procedure must be enacted before the signees name, tag-out, can be removed from the cleared equipment.

a) Cause must be established by the senior power dispatcher giving reason

to remove the tag-out.

b) Senior power dispatcher must receive orders from the Chief of

Operations or higher, in his absence, to remove said tag-out.

c) Concurrence given by a senior representative of the following:

- Department or company to which the signee works for.
- Senior representative of the plant, station, facility in which the tagout occurs.
- If jobsite is in the field then, inspection by Electrical Engineering assuring work has halted for the day.

d) Once all areas have been satisfied then the senior power dispatcher may have the signees tag-out removed.

# **NOTE:** The above and following procedures may be deviated from above at the discretion of the power dispatcher in cases of emergency.

SC-6.11. Add the following language to the end of Paragraph 6.11.D:

6.11.D. *Water and Other Utilities.* It is the responsibility of the Contractor to make all necessary arrangements for the provision of water, electricity, drainage, sanitary sewage disposal, gas, compressed air, and any other utility service required to prosecute the work of this contract. Water used by the Contractor at the job site will be furnished by the Board at no cost to the Contract, if conditions permit. Costs of all other services shall be borne by the Contractor.

6.11.E. *Hydrant Connections*. Connections to fire hydrants shall only be made with meters obtained from the Sewerage and Water Board Customer Service Department, 504-585-2097, which shall record water usage for record purposes and which shall be returned to the Board as a condition of acceptance of the Contract. Application for the meter requires a \$1,500.00 deposit that is refundable upon return of the meter in undamaged and operable condition. The hydrant meter application and instructions are available on the Sewerage and Water Board website: https://www.swbno.org/custserv\_information\_docs.asp. SC-6.17. Add the following new paragraphs immediately after Paragraph 6.17.E.1:

6.17.E.2. Contractor shall furnish required submittals with sufficient information and accuracy in order to obtain required approval of an item with no more than the number of submittals specified in Paragraph 14.02.D.4 of these Supplementary Conditions. Engineer will record time for reviewing subsequent submittals of Shop Drawings, Samples, or other items requiring approval and Contractor shall reimburse Owner for Engineer's charges for such time in accordance with Paragraph 14.02.D.4 of these Supplementary Conditions.

6.17.E.3. In the event Contractor requests a substitution for a previously approved item, Contractor shall reimburse Owner for Engineer's charges for such time, unless the need for such substitution is beyond the control of Contractor.

SC-7.02. Delete Paragraphs 7.02.A and 7.02.B in their entirety and insert the following in their place:

7.02.A. Owner intends to contract with others for the performance of other work on the Project at the Site. The authority and responsibility of the Construction Coordinator for the various prime contractors, utility owners, and Owner (if present at the Site) shall be as follows:

7.02.A.1 Owner's Representative: Shall have authority and responsibility for coordination of the various contractors at the Site. Owner's Representative shall be named by the Owner if necessary.

7.02.A.2. Specific matters to be covered by such authority and responsibility: Prioritization of work activity should conflicts occur in work areas between contractors or between contractor and Owner's operations; approval of requests to curtail, interrupt, or otherwise disrupt Owner operation to allow Contractor work to be scheduled and/or occur; cancellation of scheduled Contractor activity in the event Owner requirements supersede prior plans; other issues that require approval or prioritization relative to interference with Owner operations or conflicts with other.

7.02.A.3. Extent of such authority and responsibility: Owner's Representative decision and direction to Contractor shall be final. Planning and discussions to coordinate options relative to operational disruptions requested by Contractor will be scheduled by Owner's Representative. Owner's Representative will review and respond to requests by the Contractor for outage, interconnection, operational disruption, contract activity prioritization, or the like, within 10 business

days. 7.02.A.4. Limitations of such authority and responsibility: Owner's Representative may not modify the Contract or its terms

and conditions. 7.02.B. Unless expressly assigned to the Construction Coordinator, all other authority and responsibility will remain vested with each prime contractor, utility owner, or Owner (if present at the Site).

SC-7.04. Add the following new paragraph immediately after Paragraph 7.03:

SC-7.04. Claims Between Contractors

7.04.A. Should Contractor cause damage to the work or property of any other contractor at the Site, or should any claim arising out of Contractor's performance of the Work at the Site be made by any other contractor against Contractor, Owner, Engineer, or the Construction Coordinator, if applicable, Contractor shall (without involving Owner, Engineer, or Construction Coordinator) either i) remedy the damage; ii) agree to compensate the other contractor for remedy of the damages; or iii) remedy the damages and attempt to settle with such other contractor by agreement, or to otherwise resolve the dispute by arbitration or at law.

7.04.B. Contractor shall, to the fullest extent permitted by Laws and Regulations, indemnify and hold harmless Owner, Engineer, the Construction Coordinator (if applicable) and the officers, directors, members, partners, employees, agents, and other consultants and subcontractors of each and any of them from and against all Claims, costs, losses and damages (including, but not limited to, fees and charges of engineers, architects, attorneys, and other professionals and court and arbitration costs) arising directly, indirectly or consequentially out of any action, legal or equitable, brought by any other contractor against Owner, Engineer, their officers, directors, members, partners, employees, agents, and other consultants and subcontractors, or the Construction Coordinator (if applicable) to the extent said Claim is based on or arises out of Contractor's performance of the Work. Should another contractor cause damage to the Work or property of Contractor or should the performance of work by any other contractor at the Site give rise to any other Claim, Contractor shall not institute any action, legal or equitable, against Owner, Engineer, or the Construction Coordinator (if applicable) or permit any action against any of them to be maintained and continued in its name or for its benefit in any court or before any arbiter which seeks to impose liability on or to recover damages from Owner, Engineer, or the Construction Coordinator (if applicable) on account of any such damage or Claim.

7.04.C. If Contractor is delayed at any time in performing or furnishing the Work by any act or neglect of another contractor, and Owner and Contractor are unable to agree as to the extent of any adjustment in Contract Times attributable thereto, Contractor may make a Claim for an extension of times in accordance with Article 12. An extension of the Contract Times shall be Contractor's exclusive remedy with respect to Owner, Engineer, and Construction Coordinator (if applicable) for any delay, disruption, interference, or hindrance caused by any other contractor. This paragraph does not prevent recovery from Owner, Engineer, or Construction Coordinator (if applicable) for activities that are their respective

responsibilities. SC-8.02. Delete Paragraph 8.02.A in its entirety and replace with the following:

8.02.A. In case of termination of the employment of Engineer, Owner shall appoint an Engineer whose status in the Contract Documents shall be that of the former Engineer.

SC-8.06. Delete Paragraph 8.06.A in its entirety.

SC-8.11. Delete Paragraph 8.11.A in its entirety.

SC-9.03. Add the following new paragraphs immediately after Paragraph 9.03.A:

9.03.B. Resident Project Representative (RPR) will be furnished by Owner. The responsibilities, authority, and limitations of the RPR are limited to those of Engineer in accordance with Paragraph 9.09 and as set forth elsewhere in the Contract Documents and are further limited and described below.

9.03.C. Responsibilities and Authority:

9.03.C.1. Schedules: Review and monitor Progress Schedule, Schedule of Submittals, and Schedule of Values prepared by Contractor and consult with Engineer concerning acceptability.

9.03.C.2. Conferences and Meetings: Conduct or attend meetings with Contractor, such as preconstruction conferences, progress meetings, Work conferences and other Project related meetings.

9.03.C.3. Liaison: (i) Serve as Engineer's liaison with Contractor, working principally through Contractor's authorized representative, and assist in understanding the intent of the Contract Documents; (ii) assist Engineer in serving as Owner's liaison with Contractor when Contractor's operations affect Owner's onsite operations; (iii) assist in obtaining from Owner additional details or information when required for proper execution of the Work.

9.03.C.4. Interpretation of Contract Documents: Inform Engineer when clarifications and interpretations of the Contract Documents are needed and transmit to Contractor clarifications and interpretations as issued by Engineer.

9.03.C.5. Submittals: Receive submittals that are furnished at the Site by Contractor, and notify Engineer of availability for examination. Advise Engineer and Contractor of the commencement of any Work or arrival of materials and equipment at Site, when recognized, requiring a Shop Drawing or Sample if the submittal has not been approved by Engineer.

9.03.C.6. Modifications: Consider and evaluate Contractor's suggestions for modifications in Drawings or Specifications and provide recommendations to Engineer; transmit to Contractor, in writing decisions as issued by Engineer.

9.03.C.7. Review of Work and Rejection of Defective Work: (i) Conduct onsite observations of the Work in progress to assist Engineer in determining if the Work is, in general, proceeding in accordance with the Contract Documents; (ii) inform Engineer and Contractor whenever RPR believes that any Work is defective; (iii) advise Engineer whenever RPR believes that any Work will not produce a completed Project that conforms generally to the Contract Documents or will imperil the integrity of the design concept of the completed Project as a functioning whole as indicated in the Contract Documents, or has been damaged or does not meet the requirements of any inspection test, or approval required to be made; and advise Engineer of that part of the Work in progress that RPR believes should be corrected or rejected or uncovered for observation, or requires special testing, inspection, or approval.

9.03.C.8. Inspections, Tests, and System Startups: (i) Verify tests, equipment and systems startups and operating and maintenance training are conducted in the presence of appropriate personnel, and that Contractor maintains adequate records thereof; (ii) observe, record, and report to Engineer appropriate details relative to the test procedures and system startups; and (iii) accompany visiting inspectors representing public or other agencies having jurisdiction over the Project, record the results of these inspections, and report to Engineer.

9.03.C.9. Records: (i) Maintain records for use in preparing Project documentation; (ii) keep a diary or log book recording pertinent Site conditions, activities, decisions and events; (iii) record names, addresses, fax numbers, e-mail addresses, web site locations, and telephone numbers of Contractors, Subcontractors, and major Suppliers of materials and equipment.

9.03.C.10. Payment Requests: Review Applications for Payment with Contractor for compliance with the established procedure for their submission and forward with recommendations to Engineer, noting particularly the relationship of the payment requested to the Schedule of Values, Work completed, and materials and equipment delivered at the Site but not incorporated in the Work.

9.03.C.12. Certificates, Operation and Maintenance Manuals: During the course of the Work, verify materials and equipment certificates and operation and maintenance manuals and other data required by Specifications to be assembled and furnished by Contractor are applicable to the items actually installed and in accordance with the Contract Documents, and have these documents been delivered to Engineer for review and forwarding to Owner prior to payment for that part of the Work. 9.03.C.13. Completion: (i) Participate in a Substantial Completion inspection; assist in determination of Substantial Completion and the preparation of lists of items to be completed or corrected; (ii) Participate in a final inspection in the company of Engineer, Owner, and Contractor and prepare a final list of items to be completed and deficiencies to be remedied; and (iii) observe whether items on final list have been completed or corrected, and make recommendations to Engineer concerning acceptance.

9.03.D. Limitations of Authority: Resident Project Representative will not:

9.03.D.1. have authority to authorize a deviation from Contract Documents or substitution of materials or equipment, unless authorized by Engineer; or

9.03.D.2, exceed the limitations of Engineer's authority as set forth in Contract Documents; or

9.03.D.3. undertake any of the responsibilities of Contractor, Subcontractors, Suppliers, or Contractor's authorized representative; or

9.03.D.4. advise on, issue directions relative to, or assume control over an aspect of the means, methods, techniques,

sequences, or procedures of Contractor's work unless such advice or directions are specifically required by the Contract Documents; or

9.03.D.5 advise on, issue directions regarding, or assume control over safety practices, precautions, and programs in connection with the activities or operations of Owner or Contractor; or

9.03.D.6. participate in specialized field or laboratory tests or inspections conducted offsite by others, except as specifically authorized by Engineer; or

9.03.D.7. accept Shop Drawings or Samples from anyone other than Contractor; or

9.03.D.8. authorize Owner to occupy the Project in whole or in part.

SC-9.09. Add the following new paragraph immediately after Paragraph 9.09.E:

9.09.F. Contractors, Subcontractors, Suppliers, and others on the Project, or their sureties, shall maintain no direct action against Engineer, its officers, employees, affiliated corporations, and subcontractors, for any Claim arising out of, in connection with, or resulting from the engineering services performed. Only the Owner will be the beneficiary of any undertaking by Engineer.

SC-10.05. Delete Paragraphs 10.05.C through 10.05.E in their entirety and insert the following in their place and renumber Paragraph 10.05.F to read 10.05.D:

10.05.C. Engineer's Action and Executive Negotiation:

10.05.C.1. Engineer's Action:

10.05.C.1.a. Engineer will render a formal decision in writing within 30 days after receipt of the last submittal of the claimant or the last submittal of the opposing party, if any. Engineer's written decision on such Claim, dispute or other matter will be final and binding upon Owner and Contractor, unless within 10 days after issuance of Engineer's written decision, either party appeals the decision by giving the other party and Engineer written notice of request for executive negotiation.

10.05.C.1.b. In the event Engineer does not take action on a Claim within said 30 days, the Claim shall be deemed denied. 10.05.C.2. Executive Negotiation:

10.05.C.2.a. Within 10 days of the delivery of notice of appeal to Engineer's written decision regarding Claim, dispute or other matter, senior representatives of at least Owner and Contractor, having authority to settle the dispute, and Engineer shall meet at a mutually acceptable time and place, and thereafter as often as they reasonably deem necessary, to exchange relevant information and to attempt to resolve the dispute.

10.05.C.2.b. In the event a mutually acceptable decision cannot be reached through executive negotiation within 20 days of the appealing party's notice, or mutually agreeable longer period, or if the party receiving such notice will not meet within 10 days, Owner or Contractor may make a written declaration, delivered to the other party and Engineer, that the executive negotiation is deemed unsuccessful and may initiate further dispute resolution measures in accordance with Article 16. 10.05.C.2.c. If no such dispute resolution procedures have been set forth in Article 16, a written notice of intention to further appeal Engineer's written decision shall be delivered by Owner or Contractor to the other and to Engineer within 30 days after the date upon which the executive negotiation has been declared unsuccessful, or within 60 days after Substantial Completion, whichever is later (unless otherwise agreed in writing by Owner and Contractor), to exercise such rights or remedies as the appealing party may have with respect to such Claim, dispute, or other matter in accordance with applicable Laws and Regulations.

SC-11.01. Delete Paragraph 11.01.A.5.c in its entirety and insert the following in its place:

11.01.A.5.c. Construction Equipment and Machinery:

11.01.A.5.c(1) Rentals of construction equipment and machinery, and the parts thereof in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. Such costs shall be in accordance with the terms of said rental agreements. The rental of any such equipment, machinery, or parts shall cease when the use thereof is no longer necessary for the Work.

11.01.A.5.c(2) Costs for equipment and machinery owned by Contractor will be paid at a rate shown for such equipment in the Rental Rate Blue Book published by Equipment Watch. An hourly rate will be computed by dividing the monthly rates by 176. These computed rates will include all operating costs. Costs will include the time the equipment or machinery is in use on the changed Work and the costs of transportation, loading, unloading, assembly, dismantling, and removal when directly attributable to the changed Work. The cost of such equipment or machinery, or parts thereof, shall cease to accrue when the use thereof is no longer necessary for the changed Work. Equipment or machinery with a value of less than \$1,000 will be considered small tools.

SC-11.01. Add the following language to the end of Paragraph 11.01.A.5.h: Express and courier services must be approved prior to use.

SC-11.01. Delete Paragraph 11.01.C in its entirety.

SC-11.02. Delete Paragraph 11.02 in its entirety.

SC-12.01. Add the following language to the end of Paragraph 12.01.C.2.c: except, the maximum total allowable cost to Owner shall be the Cost of the Work plus a maximum collective aggregate fee for Contractor and tiered Subcontractors of 20 percent;

SC-12.01. Add the following new paragraph immediately after Paragraph 12.01.C:

12.01.D. *Right to Audit:* The Contractor will submit to any SWBNO audit, inspection, and review and, at the SWBNO's request, will make available all documents relating or pertaining to this Contract maintained by or under the control of the Contractor, its employees, agents, assigns, successors and subcontractors, during normal business hours at the Contractor's office or place of business in Louisiana. If no such location is available, the Contractor will make the documents available at a time and location that is convenient for the SWBNO. Administrative and financial records shall be made and kept by the contractor in accordance with generally accepted accounting principles and practices. Records shall include, but are not limited to, accounting records, daily reports, change order requests, correspondences and subcontract files (hard copies as well as computer readable data, if it can be made available). Records must be retained and made available upon request for a minimum of five (5) years following completion or formal acceptance of the contracted project. The Contractor will abide by all provisions of City Code § 2-1120, including but not limited to City Code § 2-1120(12), which requires the Contractor to provide the Office of Inspector General with documents and information as requested. Failure to comply with such requests shall constitute a material breach of the Contract. The Contractor agrees that it is subject to the jurisdiction of the Orleans Parish Civil District Court for purposes of challenging a subpoena. SC-13.03. Delete Paragraph 13.03.B in its entirety and insert the following in its place:

13.03.B. Contractor shall employ an independent testing laboratory or testing agency and shall be responsible for arranging and shall pay for specified tests, inspections, and approvals required for Owner's and Engineer's acceptance of the Work at the Site except:

13.03.B.1. costs incurred in connection with tests or inspections pursuant to Paragraph 13.04 shall be paid for as provided in said paragraph; and

13.03.B.2. as otherwise specifically provided in the Contract Documents.

SC-13.03. Add the following language at the end of Paragraph 13.03.D: Tests required by Contract Documents to be performed by Contractor that require test certificates be submitted to Owner or Engineer for acceptance shall be made by an independent testing laboratory or agency licensed or certified in accordance with Laws and Regulations and applicable state and local statutes. In the event state license or certification is not required, testing laboratories or agencies shall meet the following applicable requirements:

13.03.D.1. Basic requirements of ASTM E329, "Standard Specification for Agencies Engaged in Construction Inspection, Special Inspection, or Testing Materials used in Construction" as applicable.

13.03.D.2. Calibrate testing equipment at reasonable intervals by devices of accuracy, traceable to the National Institute of Standards and Technology or accepted values of natural physical constants.

SC-14.02. Delete Paragraph 14.02.C.1 in its entirety and insert the following in its place:

14.02.C.1. Forty-Five days after presentation of the Application for Payment to Owner with Engineer's recommendation, the amount recommended will (subject to the provisions of Paragraph 14.02.D) become due and when due will be paid by Owner to Contractor.

SC-14.02. Add the following new paragraph(s) immediately after Paragraph 14.02.D.3:

14.02.D.4. Items entitling Owner to retain set-offs from the amount recommended,

including but not limited to:

14.02.D.4.a. Owner compensation to Engineer at an estimated average rate of \$150 per each extra personnel hour for labor plus expenses, if applicable, because of the following Contractor-caused events:

14.02.D.4.a.(2). return visits to manufacturing facilities to witness factory testing or retesting;

14.02.D.4.a.(3). Submittal review in excess of two reviews by Engineer for substantially the same submittal, in accordance with Paragraphs 6.17.E.2 and 6.17.E.3 of these Supplementary

Conditions;

14.02.D.4.a.(4). evaluation of proposed substitutes and making changes to Contract Documents occasioned thereby, in accordance with Paragraph 6.05.E of these Supplementary Conditions;

14.02.D.4.a.(5). Overtime worked by Contractor necessitating Engineer, and their officers, directors, members, partners, employees, agents, and other consultants and subcontractors of each, Resident Project Representative or Resident Project Representative's Site staff, if any, to work extraordinary overtime in accordance with Paragraph 6.02.C. of these Supplementary Conditions.

14.02.D.4.b. Liability for liquidated damages incurred by Contractor as set forth in the Agreement.

SC-14.06. Add the following new paragraph immediately after Paragraph 14.06.A:

14.06.B. In accordance with Louisiana Statute 38:2248, punch lists will include cost estimate for each item of work identified by Engineer based on mobilization, labor, materials, and equipment costs of correcting each punch list item.

Completed punch list items will be paid upon expiration of 45-day lien period.

SC-14.07. Delete Paragraph 14.07.C.1 in its entirety and insert the following in its place:

14.07.C.1. Forty-five days after presentation to Owner of the final Application for Payment and accompanying documentation, the amount recommended by Engineer less any sum Owner is entitled to set off against

Engineer's recommendation, including but not limited to liquidated damages, will become due and, will be paid by Owner to Contractor. The percentage of the value of the work done, as stated in Paragraph 14.02.A.3 of the General Conditions, will be withheld by the Board for a period of not less than forty-five (45) consecutive calendar days after the contract has been accepted by the Board, and such acceptance has been recorded in the Office of the Recorder of Mortgages for the Parish of Orleans. At the end of the forty-five (45) day period, the percentage withheld by the Board, will be paid to the Contractor, less any sums that may be legally deducted under any provisions of this contract, upon the Contract or furnishing the Board with a certificate from the Recorder of Mortgages for the Parish of Orleans, certifying that the contract is clear of all liens and privileges.

SC-14.10. Add the following new paragraph immediately Paragraph 14.09.2:

SC-14.10 *Maintenance Period*. The maintenance period under this contract, except as otherwise specifically provided for herein, shall be for a period of forty-five (45) consecutive calendar days beginning from the day after the contract has been accepted by the Board, and such acceptance has been recorded in the Office of the Recorder of Mortgages for the Parish of Orleans. During the maintenance period the Contractor will repair, at his own expense, all defects in the work that may arise, to the satisfaction of the Engineer. The Contractor shall restore all surfaces for which he is responsible under the specifications, whether unimproved, partially improved, or paved surfaces (See Section B of the General Specifications), and maintain them in good condition to the satisfaction of the Engineer. If the Contractor should fail or refuse to repair, at his own expense, any defects in structures or surfaces developing before the expiration of the aforesaid forty-five (45) days or to adjust satisfactorily any claims for damages to public or private property, the Board shall have the right to continue to hold the retainer and to make the necessary repairs and to satisfy the claims for damages, by such means as the Board shall elect, and to reimburse itself for the cost of these repairs and satisfied claims, out of the said retainer. Any surplus of this retainer will then be paid the Contractor, under the conditions above stated, any deficiency shall be made good by the surety.

SC-15.03.A. Delete the first sentence of Paragraph 15.03.A in its entirety and insert the following in its place:

Upon 7 days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract or any portion of the Contract.

SC-15.04. Delete Paragraph 15.04 in its entirety.

SC-16.01. Delete Paragraph 16.01 in its entirety and insert the following in its place:

SC-16.01 Meet to Confer and Negotiate

16.01.A. Engineer's action under Paragraph 10.05.C shall become final and binding 30 days after receipt of written notice of Engineer's action or decision unless, within that time period, Owner or Contractor gives to the other party

written notice of intent to submit the Claim to a process of bilateral negotiations as set forth below.

16.01.B. Within 30 days of the delivery of such notice, Owner and Contractor shall meet and confer regarding the Claim. A good-faith effort to negotiate resolution shall be made by both parties.

16.01.C. If the negotiations contemplated by Paragraph SC-16.01.B are unsuccessful, management representatives of Owner and Contractor at least one

tier above the individuals who met under SC-16.01.B shall meet, confer, and negotiate within 30 days of the closure of the unsuccessful negotiations.

16.01.D. If the Claim is not resolved by negotiation, Engineer's action under Paragraph 10.05.C shall become final and binding 30 days after termination of the negotiations unless, within that time period, Owner or Contractor:

16.01.D.1. gives to the other party written notice of intent to submit the Claim to a court of competent jurisdiction; or 16.01.D.2. agrees with the other party to submit the Claim to another

dispute resolution process.

16.01.E. Notwithstanding any applicable statute of limitations, a party giving notice under Paragraph SC-16.01.D.1 shall commence an action on the Claim within 1 year of giving such notice. Failure to do so shall result in the Claim being time-barred and Engineer's action or denial shall become final and binding.

SC-17.05. Delete Paragraph 17.05 and insert the following in its place: 17.05. Controlling Law and Jurisdiction

A. This Contract is to be governed by the laws of the State of Louisiana

B. Contractor hereby consents and yields to the jurisdiction of the Civil

District Court for the Parish of Orleans and does hereby formally waive

any pleas of jurisdiction on account of residence elsewhere.

END OF SECTION

Attachment 1 - Sewerage and Water Board of New Orleans Drug - Free Work Place Policy Contractor Requirements

#### Page 1 of 3

#### ATTACHMENT TO GENERAL SPECIFICATIONS STATEMENT OF POLICY

It is the policy of the Sewerage and Water Board of New Orleans that all work places associated with its operation, maintenance, improvements, and expansion be kept drug free. In order to insure this, the Sewerage and Water Board has approved the following drug testing policy to be implemented on this contract. NOTICE

The contractor shall notify all personnel to be employed on this contract that they must submit to drug testing upon the occurrence of any accident, injury, or unsafe and hazardous incident which involves them. Agreement to submit to such drug testing shall be required for the employment of all personnel under this contract.

#### PENALTIES

Any employee who refuses to agree to testing under this policy or who refuses to be drug tested after the occurrence of any accident, injury or unsafe and hazardous incident which involves them, or who fails to report any such accident, injury or incident within twenty-four (24) hours of its occurrence, shall be deemed incompetent under Paragraph 47 of the General Specifications. Any employee found to have a positive test result after his conformational testing shall be deemed incompetent under Paragraph 47 of the General Specifications. Any employee deemed incompetent under these provisions shall be removed by the contractor from work under this contract and any other current Board contract.

#### **TESTING PROCEDURE**

The contractor shall while performing this contract, require any of its employees who are involved in an accident, injury or unsafe and hazardous incident while in the course and scope of their employment, whether vehicular or non-vehicular in nature, to be tested for blood alcohol or drug levels through a laboratory approved by the National Institute for Drug Abuse. Said employee shall provide a testing sample as soon as possible after such accident, injury or incident, but no longer than twenty-four (24) hours from the time of the occurrence. The contractor shall provide copies of the results of the initial testing on the samples involved to the Risk Manager of the Sewerage and Water Board of New Orleans as soon as such results are known. If the initial testing reveals a positive result, the contractor shall forward the remainder of the original testing sample to a second, conformational testing. The Sewerage and Water Board of New Orleans shall consider any result to be positive if it indicates any level which exceeds the levels set forth as follows:

SWB DRUG - FREE WORK PLACE POLICY 00 73 00 ATTACHMENT 1 - 2

## Drug-Free Workplace Policy Page 2 of 3

## CUT-OFF LEVELS INDICATING POSITIVE TEST RESULTS

The following initial cut-off levels shall be used when screening specimens to determine whether negative or positive:

Marijuana metabolites	Initial Test Level (ng/ml) 50
Cocaine metabolites	300
Opiate metabolites	300
Phencyclidine (PCP, etc.)	25
Amphetamines	1000
Alcohol .05 % by weight based on grams of alcohol per 100cc of blood	
LSD	150
Barbiturates	300
Benzodiazepines	300
Quantitative GC/MS confirmation procedures at the following cut-off values shall be used for the following drugs:	
Confirmatory Test Level (ng/ml)	10
Marijuana metabolites*	
Cocaine metabolites**	150
Opiates (Morphine, Codeine)	150
Phencyclidine (PCP, etc.)	25
Amphetamines (amphetamine, Methamphetamine)	300
LSD	150
Barbiturates	300
Danzadiazaninas 200	

Benzodiazepines 300 \* Delta-9-Tetrahydrocannabinol - 9-Carboxylic Acid \*\* Benzoylecgonine

SWB DRUG - FREE WORK PLACE POLICY 00 73 00 ATTACHMENT 1 - 3

Drug-Free Workplace Policy Sheet 3 of 3 The contractor shall choose the laboratory to be used for drug testing, and shall identify such laboratory to the Risk Manager of the Sewerage and Water Board prior to receiving approval to start work. All laboratories shall be approved by the National Institute for Drug Abuse.

The contractor shall notify the Board's Risk Manager immediately of the results of any conformational testing.

The Contractor's Senior Project Superintendent working in consultation and conjunction with the Board's Risk Manager and the Board's Engineer, shall determine whether an accident, injury or unsafe or hazardous incident occurred. The Safety Department of the Sewerage and Water Board reserves the right to investigate any such matter and make a complete report to the Executive Director of the Sewerage and Water Board whose decision shall be final.

The Sewerage and Water Board shall not be liable for any cause of action of any employee of the contractor brought against the contractor as a result of this policy. The Sewerage and Water Board shall not be liable for the contractor's failure to

stipulate adherence to the terms and conditions of this drug testing policy as a condition of employment of any employee on this contract. The Board shall not release the contractor from his responsibilities under the policy unless failure to

adhere to the conditions of this policy shall be a direct result of any action taken by the Board.

These requirements shall be acknowledged by signature of the contractor's authorized representative in the space provided in the "Form of Proposal".

#### **Welcome**

We welcome you to the S&WB and request your assistance in maintaining our Safety Standards. For the safety of yourself and everyone working at the S&WB, you are asked to observe the following safety precautions. When this notice has been read thoroughly, a senior representative of your company is required to distribute this information to all employees who will be affected. You may call the Board's Risk Management Department at (504) 585-2382 if you have any questions.

#### <u>Basic</u>

1. Smoking will be allowed in designated areas only.

2. Horseplay, practical joking and fighting are positively prohibited.

3. The use or possession of illegal drugs or intoxicating beverages is strictly prohibited on all S&WB property.

4. Housekeeping is a must. We will keep our area safe and free from litter and expect you do to the same.

5. Handrails must always be used when going up and down ladders or stairs.

6. When working in confined spaces, the contractor must be in full compliance with Occupational Safety and Health Administration (OSHA) Standard # 29CFR 1910.146 at all times.

Atmospheric conditions such as adequate ventilation, the presence of oxygen and the absence

of explosive gases must be assured before working in voids, tanks, or other enclosed spaces.

7. Radios must be turned off.

## **Emergency**

 The S&WB Emergency Response Plan is a document, which provides specific notification instructions to be followed in case of hazardous material spills. The Board's Environmental Affairs Office phone number is 942-3855 during normal business hours 7:30 a.m. to 4:00 p.m.
 The Board's 24-hour emergency lines are (504) 529-2837 and 865-0575 (Central Control Dispatcher, Carrollton Plant.)

10. Since Board contracts are performed under various circumstances at various locations, prior to beginning any work, the contractor should consult with the Board employee who is responsible for monitoring the contract in order to establish the most effective procedures for handling emergencies.

## **Transportation**

Warning signals and lights shall be used as follows:

- 11. Rotating beacons shall be used if your vehicle is so equipped.
- 12. Tail lights / emergency flashers shall be used.
- 13. Orange reflector type safety cones shall be placed to give other motorists warning.
- 14. If vehicle is moving, backing, or parking, proper traffic control shall be exercised.

## **Protective Clothing and Equipment**

15. All personnel who are exposed to eye hazards will wear safety glasses. Hard hats will be worn at all times while an employee is in the immediate vicinity of overhead hazards or while operating heavy equipment without a Rollover Protection Device.

16. Protective clothing and equipment such as rubber aprons and gloves, eye and face protection, approved respirators or dust masks will be worn when handling all harmful chemicals.

## **Reporting**

17. Defective equipment, machinery, hazardous conditions, or unsafe work practices or conditions shall be reported immediately to your Supervisor / Foreman who will then contact proper S&WB personnel for corrections.

18. All injuries will be reported to the Risk Manager, (504) 585-2422, or to the Safety Unit, (504)585-2522, regardless of how minor an injury may seem.

19. S&WB employees may hold safety meetings to discuss and promote safe working conditions and accident prevention. You may be asked to attend.

## Work Smart

20. Stay alert at all times, know what is going on around you. Know the safe operating procedures concerned with your assigned duties. When your duties may influence the safety of Board employees, notify the employees and their supervisors first.

21. Vendor / Contractors shall at all times demonstrate strict compliance with all Federal, State and Local regulations regarding safety, including but not limited to, all relevant Department of Environmental Quality (DEQ), Department of Transportation (DOT), Environmental Protection Agency (EPA), and Occupational Safety and Health Act (OSHA) regulations.
22. The Vendor / Contractor will at the request of the Risk Manager and/ or Safety Manager remove any of his employees found to be creating or contributing to unsafe conditions.

- 23. The following items are not allowed on any S&WB Facility or jobsite:
- Firearms and Ammunition
- Alcohol and illegal drugs

Sewerage and Water Board of New Orleans Electrical Safety Clearance Procedure

## **Definitions:**

**Operator:** The Board employee who is on-site and in responsible charge of the operation of the plant, station, or other facility.

**Out of Service:** The electrical/mechanical disconnection of equipment which is to remain inoperable.

**Power Dispatcher:** The shift employee on duty at Central Control at the time safety clearance occurs.

Signee: The person who actually tags-out equipment for safety clearance.

**Supervisor/Foreman:** The Board employee who is the supervisor/foreman in responsible charge of the repair/maintenance of one or more work locations which requires safety clearance. This person may not necessarily be "on-site" at any particular location.

**Tag-out:** The physical tagging of equipment by an operator for the purpose of disabling equipment.

**Lock-out:** The physical locking of equipment by an operator for the purpose of disabling equipment.

## **General Provisions**

1) All equipment repair/maintenance work which is scheduled and requires safety clearance should be presented to Central Control at the beginning of each work day by the supervisor/foreman/electrical engineer in charge of the repair/maintenance. Twenty four (24) hour advance notice of scheduled work for major outages is desirable; however, it is understood that due to the nature of the services provided by the Board this preferred notice may not be possible for every safety clearance.

2) In cases where two (2) or more crafts are working on, or require safety clearance on the same equipment, the supervisor/foreman/electrical engineer for each craft must follow the appropriate safety clearance procedure and the equipment must be tagged out for each craft's signee. No equipment can be tested and/or restored to service until all tags have been removed in accordance with the tag removal procedure.

3) When an operator requests service for equipment at an unmanned facility, i.e. an unmanned sewer station or unmanned underpass station, from either Electrical Maintenance or Mechanical Maintenance, the appropriate maintenance department shall request the responsible operator to tag-out the equipment. When the appropriate maintenance department, in the course of servicing this equipment, requires restoration of power, the appropriate maintenance department shall contact the responsible operator directly (if operator is present) or by radio or telephone (if operator is absent) and request that the responsible operator grant his permission. If the power is to be restored for only a short duration, the appropriate maintenance department shall thereafter contact the operator for permission to either remove power or restore power, as often as needed. The operator shall log each request. If the request to restore power is for a short duration only, and the operator does not received contact from the appropriate maintenance personnel to remove power again, the operator shall make every attempt to contact the appropriate maintenance personnel in order to ensure that no accident has occurred.

4) If equipment must remain "Out of Service" upon completion of the on-site work, the signee must request their tag be replaced with an "Out of Service" tag in the name of their department: e.g. "Out of Service -Electrical Maintenance", in addition it must be physically locked-out by that department. However the "Out of Service" tag does not relinquish the responsibility of following the safety clearance procedure each day that piece of equipment is worked on.

5) Any equipment restored to service after being tagged "Out of Service" must be tested through operational test procedures. The signee must remain, when possible, on-site until testing is complete.

6) Any individual involved in these procedures may halt the procedure at any time if it is felt the safety of the personnel and/or equipment warrants said stoppage, or if conditions within the system change that may require postponement of the work.

7) In the event the responsible person, signee, leaves the job site without releasing the cleared equipment and is unreachable to release their tagout the following procedure must be enacted before the signees name, tag-out, can be removed from the cleared equipment.

1) Cause must be established by the senior power dispatcher giving

reason to remove the tag-out.

2) Senior power dispatcher must receive orders from the Chief of

Operations or higher, in his absence, to remove said tag-out.

3) Concurrence given by a senior representative of the following:

a) Department or company to witch the signee works for.

b) Senior representative of the plant, station, facility in which the tagout occurs.

c) If job site is in the field then, inspection by Electrical Engineering assuring work has halted for the day.

Once all areas have been satisfied then the senior power dispatcher may have

the signees tag-out removed.

**NOTE:** The above and following procedures may be deviated from above at the discretion of the power dispatcher in cases of emergency.

Safety Clearance Procedure 25 Hertz System "Non-Sewerage and Water Board Personnel" 1) The Company or responsible person representing that company shall first contact Electrical Engineering in regards to their outage request. Electrical Engineering will dispatch personnel to the job site and identify all equipment within close proximity to the work which should be cleared for safety.

**NOTE:** After normal working hours clearance request will be routed through Central Control who will notify the proper personnel in Electrical Engineering. It will be the responsibility of Electrical Engineering to identify said feeders.

2) Eletrical Engineering will then contact the power dispatcher informing them of; the company, the person supervising the work, the work to be performed, and supplies the power dispatcher with a clearance list.

3) Electrical Engineering will then direct the company's signee to personally appear at any Board facility involved in the clearance prior to the request. Upon arrival at a Board facility the signee will contact the power dispatcher making their clearance request.

4) The power dispatcher reviews their one line schematics for any additional equipment they feel is required for safety.

5) If the request involved equipment within a station or facility the power dispatcher then notifies the operator of the work to be performed and supplies the operator with a list of the clearance request.

6) The operator makes a visual inspection of the work site and adds to the clearance list any additional equipment which they note as being involved in or in close proximity to the work site. A finalized clearance list is then agreed upon by all parties involved.

7) The power dispatcher, with assistance from other operating personnel as required and through normal operating procedures, will disconnect from all power sources all equipment on the finalized list.

8) After the completion of step seven (7), with the company's signee at a Board facility, the company's signee will be notified of the disconnection of the equipment by the power dispatcher. The company's signee will request the operator at each location to place a tag-out with the company name/signee's name on each piece of equipment on the clearance list.

9) After receiving a tag-out report from the operators, the power dispatcher will then verify the tag-out reports against their finalized clearance list. If satisfactory, the power dispatcher will verify with the company's signee what was tagged-out. The company's signee will then be allowed to begin work.

10) At this point prior to the beginning of any actual work it is the responsibility of the person or persons performing the work to check the equipment with a voltage tester. If all voltage testing is satisfactory, "no voltage", work may begin.

**NOTE:** Due to the nature of some work it may be necessary that voltage be present.

11) Upon completion of the on-site work, the company's signee must report to a Board facility, involved in the clearance. At this point the company's signee will request the operator at each location to remove their tag-out with the company name/signee name off each piece of equipment. The operator and power dispatcher may restore the equipment to its connected position and test same following standard operating procedures.

12) If the equipment is to remain out of service, the company's signee must request their tag be removed and an appropriate "Out of Service" tag in the name of their company be placed on the equipment. The equipment will also be physically locked-out by the operator at each location, which would prevent the reconnection and testing process.

13) When "Out of Service" equipment is to be returned back into service, only an employee of the company which originally

placed the "Out of Service" tag may request it be removed, returning said equipment into service.

#### Safety Clearance Procedure 60 Hertz System "Non Sewerage and Water Board Personnel"

1) The company or responsible person representing that company shall first contact Electrical Engineering in regards to their outage request. Electrical Engineering will dispatch personnel to the job site and identify all equipment within close proximity to the work which should be cleared for safety.

2) Electrical Engineering will then contact the power dispatcher, if the work to be performed is outside of a station. The operator, if the work to be performed is inside the station. They will inform them of; the company, the person supervising the work, the work to be performed, and supplies the power dispatcher or operator with a clearance list.

3) The Electrical Engineering will then direct the company's signee to personally appear at any Board facility involved in the clearance prior to the request. Upon arrival at a Board facility the signee will conduct their business with the operator or power dispatcher based on the procedures listed below.

4) The power dispatcher reviews their one line schematics or the operator make a visual inspection of the work site and adds to the clearance list any additional equipment which they note as being involved in or in close proximity to the work site. A finalized clearance list is then agreed upon by all parties involved.

#### 5) If handled through the power dispatcher:

The power dispatcher, with assistance from other operating personnel as required and through normal operating procedures, will disconnect from all power sources all equipment on the finalized clearance list.

#### If handled through the operator:

The operator will contact the power dispatcher informing them of the work to be performed along with a clearance list request. The power dispatcher reviews their one line schematics for any additional equipment they feel is required for safety. A finalized clearance list is then agreed upon by all parties involved. The operator will then through normal operating procedures disconnect from all power sources all equipment on the finalized clearance list.

6) After the completion of step five (5), with the company's signee at a Board facility, the company's signee will be notified of the disconnection of equipment by the operator or power dispatcher. The company's signee will then request the operator at each location to place a tag-out with the company's name/signee name on each piece of equipment on the clearance list.

#### 7) If handled through the operator:

The operator will then contact the power dispatcher providing then with a tag-out report for logging purposes.

8) At this point prior to the beginning of any actual work it is the responsibility of the person or persons performing the work to check the equipment with a voltage tester. If all voltage testing is satisfactory, "no voltage", work may begin.

**NOTE:** Due to the nature of some work it may be necessary that voltage be present.

9) Upon completion of the on-site work, the company's signee must report to a Board facility involved in the clearance. At this point the company's signee will request the operator at each location to remove their tagout with the company's name/signee name off each piece of equipment. The operator and/or power dispatcher may restore the equipment to its connected position and test same following standard operating procedures.

10) If the equipment is to remain out of service the company's signee must request their tag be removed and an appropriate "Out of Service" tag in the name of their company be placed on the equipment. The equipment will also be physically lockedout by the operator at each location, which would prevent the reconnecting and testing process.

11) When "Out of Service" equipment is to be returned back into service, only an employee of the company which originally placed the "Out of Service" tag may request it be removed, returning said equipment into service.

#### SEWERAGE and WATER BOARD of NEW ORLEANS

#### Storm Water Pollution Prevention Plan (SWPPP) And Storm Water Best Management Practices (BMP) Requirements

#### GENERAL

1. The contractor shall prepare and maintain a Storm Water Pollution Prevention Plan (SWPPP), which describes in specific details the Contractor's program to prevent contamination of the storm water collection system for this project. A suggested SWPPP Templates and Sample Inspection Report, as well as other valuable information can be found at EPA's website http://cfpub.epa.gov/npdes/stormwater/swppp .cfm.

2. Contractor shall implement, maintain, inspect and remove all erosion and sediment controls identified in the SWPPP. The program shall address both common construction activities and extraordinary events.

3. Contractor shall include Water Pollution Control Drawings (WPCD) in the SWPPP to illustrate the locations, applications and deployment of Best Management Practices (BMPs) identified in the SWPPP. The WPCDs shall be included as an attachment to the SWPCP.

4. Best Management Practices (BMPs): A Best Management Practice is a technique, process, activity, or structure used to reduce the pollutant content of a storm water or non-storm water discharge. BMPs may include simple, non-structural methods such as good housekeeping, staff training, and preventive maintenance. Additionally, BMPs may include structural modifications such as the installation of berms, canopies or treatment control

5. The Contractor shall comply with laws, rules, and regulations of the State of Louisiana and agencies of the United States Government prohibiting the pollution of lakes, wetlands, streams, or river waters from the dumping of contaminates, refuse, rubbish or debris.

6. The contractor shall submit six (6) copies of the SWPPP, a minimum of 10 working days prior to beginning construction, to the Engineer. **Construction shall not begin until the SWPPP is approved.** Contractor shall update the SWPPP as necessary during the work to prevent contamination of the storm water collection system.

7. Before start of work, Contractor shall train all employees and subcontractors on the approved SWPPP and related WPCD and provide the Sewerage and Water Board with written documentation of said training.

8. Suggested BMPs can be obtained from Ella Barbe, LA DEQ Small Business Assistance Program, 201 Evans Rd. Bldg. 4, Suite 420 Harahan LA. Phone 504-736-7739, e-mail: ella.barbe@la.gov

#### CONSTRUCTION

The contractor shall keep a copy of the SWPPP on the job site. The contractor shall provide continuously at the jobsite all the tools, equipment, and materials necessary to implement the SWPPP at all times from project initiation through completion, including any punchlist or warranty work on the project. At a minimum the following requirements shall be met as applicable, to the maximum extent practicable, at construction sites:

- 1. Storm Drain System Protection: At the first order of work, the Contractor shall protect the existing storm drain system from entrance of construction debris and pollutants. Such protection shall include implementing the BMPs as outlined in the SWPPP. Protection shall prohibit the discharge of untreated runoff from temporary or permanent street maintenance/landscape maintenance material and waste storage areas from entering the storm drain system. Sediment that is generated on the project site shall be retained using structural drainage controls. In addition, the protection system shall have a minimum of three features: 1) a particulate filter of geosynthetic material securely fastened in place such that it cannot be bypassed without significant physical damage; 2) a prefilter for the particulate filter; and 3) on-hand materials to close off the inlet or opening in the case of a significant pollution spill. Contractor shall monitor and maintain all storm drain inlet protection devices during rain events to prevent flooding.
- 2. Material Management & Storage: No construction-related materials, wastes, spills or residues shall be discharged from the project site to streets, drainage facilities or adjacent properties by wind or runoff. All materials and/or equipment storage areas where liquid construction materials are placed shall be protected by a physical barrier capable of containing the entire volume of stored liquid materials. During active construction activities, portions of the barrier may be removed for access. However, the barrier materials must be readily accessible for replacement by onsite construction personnel. The barrier must be in place at all times during the absence of Contractor personnel at the storage site. Building materials shall be placed on pallets and covered in event of rain. Do not store materials in the street or gutter area.
- 3. Equipment & Vehicle Maintenance: Non-storm water runoff from equipment and vehicle washing and any other activity shall be contained at the project site and shall not be allowed to discharge from the project site to streets, drainage facilities or adjacent properties by wind or runoff. The Contractor shall inspect vehicles and equipment on each day of use. Leaks shall be repaired off-site if possible. If necessary to repair on site, the runoff must be contained or the problem vehicle or equipment shall be removed from the project site until repaired. If necessary, drip pans shall be placed under the vehicles or equipment while not in use to catch and/or contain drips and leaks.
- 4. BMP Inspection: The contractor shall inspect all pollution control BMPs regularly. The Contractor shall also repair/replace any damaged or clogged element on a daily basis. During periods of precipitation where any runoff occurs, the system shall be checked twice a day, seven days a week, whether or not any work has been performed. The daily checks shall be between 6 a.m. and 9 a.m., and 4 p.m. to 8 p.m. The contractor shall keep a monitoring inspection log of each inspection.
- Spill Prevention & Cleanup Plan: Contractor shall have a spill prevention plan and spill cleanup materials readily available and addressed in the SWPPP. Spills shall be cleaned

Issued: 2/27/2012

00 73 00 ATTACHMENT 4 - 2

up immediately using dry methods if possible. Spill cleanup material shall be properly disposed off site. Contractor shall keep a record of any spills in the inspection log. In addition, at the end of the project, the Contractor must certify that all contaminated materials have been properly disposed in accordance with the SWPPP.

- 6. Asphalt & Concrete Activities: Asphalt and concrete activities shall be scheduled for dry weather. Contractor shall prohibit saw cutting during a storm event of 0.25 inches or greater. Store bags of cement away from gutters and storm drains, sealed and covered, protected from rainfall runoff and wind. Place tarp under cement mixer before operating to catch spills. Never dispose of cement washout or concrete dust onto driveways, streets, gutters or storm drains.
- Sidewalk Washing: The following methods should be utilized to prevent discharge of sidewalk cleaning wastewater into the storm drain system:
  - a. Sweep and pick up all areas to be cleaned before using water.
  - b. Manually scrape gum from sidewalks and other surfaces.
  - c. Must use high pressure and low volume of water with no additives and at an average usage of 0.006 gallons per square foot of surface area to be rinsed.
  - d. Use a wet/dry vacuum to collect wash water for disposal. Large volumes of wash water may require the use of a small sump pump to remove wash water from the job site.
  - e. One or more of the following methods are recommended to prevent pollutants from entering the storm drain system:
    - Sandbags can be used to create a barrier around storm drains.\*
    - Rubber mats or plugs can be used to seal drain openings. \*
    - Temporary berms or containment pads help keep water on site. \*
    - Use berms of sandbags to direct wash water to landscaping.\*
      - Use large squeegees to accumulate sheet flow for collection.
      - \* Remember to remove plugs, berms, and sandbags or you may be liable for possible flooding.
  - f. Wash water that may contain hazardous waste such as oil-saturated absorbents, water with lead or other heavy metals from oxidized paint, and solvent cleaners requires special treatment and must be disposed of through a hazardous waste facility.
- Employee BMP Training: Contractor shall train employees and subcontractors on BMP implementation, general good housekeeping, and proper spill containment and cleanup. Before start of work, Contractor shall provide the Board with written documentation of training and keep all documentation in the SWPCP.
- Inspection: Contractor shall inspect and repair or replace, as needed, all job site BMPs a minimum of:
  - Biweekly
  - Before, during and after a major rain event.
  - Contractor shall document the inspections in the SWPPP.
- Dewatering: Avoid dewatering discharges where possible by using the water for dust control, infiltration, etc..

Issued: 2/27/2012

#### WAGE RATES

The contractor shall abide by the Davis-Bacon Act Wage Decision. The Wage Decisions applicable to SWB Construction may be Heavy Industrial (LA20190008 - 8/16/2019) and Building (LA20190041 - 7/26/19).

Please use the applicable wage rates at http://www.wdol.gov/dba.aspx

#### SEWERAGE AND WATER BOARD

OF

**NEW ORLEANS** 

#### **SPECIFICATIONS FOR**

### REPAVING OPEN CUTS IN STREETS, DRIVEWAYS, AND SIDEWALKS RESULTING FROM THE REPAIR TO THE SEWERAGE AND WATER BOARD OF NEW ORLEANS UNDERGROUND UTILITIES

CONTRACT NO. 8171

**BIDS TO BE OPENED** 

11:30 A.M., LOCAL TIME ON MONDAY, February 12, 2024

#### TECHNICAL SPECIFICATIONS

#### FOR CONTRACT 8171

### REPAVING OPEN CUTS IN DRIVEWAYS AND SIDEWALKS RESULTING FROM THE REPAIR TO THE SEWERAGE AND WATER BOARD OF NEW ORLEANS UNDERGROUND UTILITIES

#### TABLE OF CONTENTS

SECTION 01 - CONTRACT DOCUMENTS AND EXTENT OF CONTRACT

SECTION 02 – SUPPLENTARY SPECIAL CONTRACT PROVISIONS

SECTION 03 – TRAFFIC CONTROL AND REGULATION

SECTION 04 – ORDERING OF WORK

SECTION 05- DRIVEWAYS AND SIDEWALKS

SECTION 06 – SAW CUTTING FOR PAVEMENT REPAIR

SECTION 07 - MAX PAVE INTERIM PAVING

SECTION 08 – ADJUSTMENTS TO MANHOLES, CATCH BASINS, CLEAN OUTS, DROP INLETS, VALVE BOXES AND METER BOXES

SECTION 09 – CURBS AND GUTTERS

APPENDIX E

APPENDIX F

#### **TECHNICAL SPECIFICATIONS**

#### FOR CONTRACT 8171 SECTION 1 CONTRACT DOCUMENTS AND EXTENT OF CONTRACT

#### **SECTION 1**

#### CONTRACT DOCUMENTS AND EXTENT OF CONTRACT

#### PART 1.0 GENERAL

### **1.01 CONTRACT DOCUMENTS**

The Contract Documents governing this **Contract 8171**, consist of the following papers, which are bound together under the one cover, namely:

- \* Advertisement and Description of **Contract 8171**;
- \* Contract and Agreement;

The Sewerage and Water Board Standard Drawings, Sewerage and Water Board General Specifications, Sewerage and Water Board General Notes, Sewerage and Water Board Safety Manual, City of New Orleans Department of Public Works Standard Drawings – STD 1 through STD 18, which are not bound with the other Contract documents, are additional governing documents. The General Specifications, General Notes and the Standard Drawings are available from the Purchasing Department of the S&WB. The Sewerage and Water Board Safety Manual can be obtained from Sewerage and Water Board Network Technical Services. The Department of Public Works General Specifications may be obtained from the City of New Orleans Department of Public Works, 1300 Perdido Street, Room 6W02.

### **1.02 CONTRACT DRAWINGS**

At a minimum, the following City of New Orleans Department of Public Works drawings that shall govern the work which will be performed under Contract **8171** are:

#### STD 1 TYPICAL ROADWAY SECTIONS FOR STREET CONSTRUCTION

#### STD 2 MISCELLANEOUS DETAILS FOR STREET CONSTRUCTION

#### STD 3 MISCELLANEOUS DETAILS FOR STREET CONSTRUCTION

#### STD 5 MISCELLANOUS DETAILS FOR STREET CONSTRUCTION

## STD 7 STONE ADA-COMPLIANT RAMPS, CONCRETE SIDEWALK AND MISCELLANEOUS DETAILS FOR STREET CONSTRUCTION

#### STD 8 STANDARD DRIVEWAYS FOR STREET CONSTRUCTION

#### STD 11 TYPICAL CONSTRUCTION ZONE FOR MINIMUM TRAFFIC CONTROL LAYOUT

#### STD 12 TYPICAL CONSTRUCTION ZONE FOR MINIMUM TRAFFIC CONTROL LAYOUT

#### STD 13 TYPICAL CONSTRUCTION ZONE FOR MINIMUM TRAFFIC CONTROL LAYOUT

#### STD 17 AND 18 TYPICAL DDD SIDEWALK

### **1.03 SCOPE AND EXTENT OF CONTRACT**

A. The work to be performed under this contract consists of furnishing and delivering all labor, materials, supervision, construction equipment, mechanical and electrical equipment not furnished by the Board, travel utilities, transportation, supplies, tools and services necessary for performing all work as specified in the Contract Documents.

The intent of the work is interim and final restoration, traffic maintenance and control, labor, equipment, tools and materials as necessary to perform the work as specified in the Contract Documents.

- B. Provide all items, articles, materials, equipment, etc., mentioned herein or scheduled or shown on the drawings, and all labor, workmanship, tools, appliances, etc., required for the proper installation thereof, to accomplish the work as it pertains to this contract. In general, this Contract shall provide any item of labor or material which is necessary for a completed system to accomplish the work as it pertains to this contract, whether specifically mentioned or not.
- C. This contract includes, but is not limited to the following items of work:
  - Removal of Sewerage and Water Board of New Orleans barricades, if present, from the open cut, placement of them in a safe location in the area of the open cut for retrieval by the Board, and the placement of the Contractor's barricades around the cut, all within twenty-four (24) hours of receiving a work order.
  - 2) **Maintenance of temporary pavement and barricades**, as necessary, to protect persons, animals and vehicles of the public from injury, until all work is completed.
  - 3) Removal and disposal of temporary pavement and related materials, and any additional pavement or surface as designated by the Engineer, and restoration of permanent pavement.
  - 4) Removal and disposal of all related construction debris, restoring site to broom swept condition, and removal of all construction equipment, materials and barricades.
  - 5) Submittal of status report.

### **1.04 LOCATION OF CONTRACT WORK**

The location of the work site will be at scattered locations throughout Orleans Parish. It is mandatory that all prospective bidders acquaint themselves with the local conditions.

### **1.05 OTHER CONTRACTORS**

Other Contractors and Sewerage and Water Board personnel may be working in the vicinity of any job site during the execution of this contract. The Contractor shall cooperate with other Contractors and/or Sewerage and Water Board workmen in the area and shall organize his work so as not to interfere with or delay in any way, the work of the other Contractors and/or Sewerage and Water Board workmen. The Engineer reserves the right (should it be the best interest of the Board) to arbitrate questions of conflict between Contractors and/or between Contractors and Sewerage and Water Board workmen and his decision shall be final.

### 1.06 CITY AND STATE SALES TAXES

Applicable state and local sales and use taxes for purchase of materials and supplies furnished under this contract shall be paid by the Contractor. Such taxes shall be included in the Total Base Bid for the work of this contract. The board shall be relieved of any obligation to pay these taxes.

### 1.07 PROPOSAL FORM

All blank spaces in the Form of Proposal shall be completed. A bid price shall be indicated for each Bid item. Bids received without all such items completed will be considered non-responsive. The bid shall contain an acknowledgment of receipt on Bidders' letterhead of all Addenda; which shall be bound to the Bidder's Contract Specifications to form a complete document.

### **1.08 BID PRICE**

- A. The Total Base Bid amount shall include and cover the performance of all labor and the furnishing of all materials requisite and proper for the work named herein and in the manner set forth, including mobilization, all as described in the Contract Documents.
- B. There are no Alternate bids associated with this contract.

### 1.09 Louisiana Revised Statute 9:2716

Any contract between the Sewerage and Water Board of New Orleans and a person or entity entered into as a result of fraud, bribery, corruption, or other criminal acts, for which a final conviction has been obtained, shall be absolutely null and shall be void and unenforceable as contrary to public policy. Any person whose conviction causes the nullity of the contract as provided shall be responsible for payment of all costs, attorneys' fees, and damages incurred in the re-bidding of the contract.

### **1.10 BID EVALUATION**

- A. All bids received will be evaluated on the basis of the Total Base Bid in the Form of Proposal.
- B. The Total Base Price shall be the arithmetic sum of any and all unit prices designated "Base Bid".
- C. Bidders shall provide prices, where required in the form of proposal, for all work. Any bids received without prices submitted for all required items will be rejected and will not be considered.

D. If two or more proposals are received equal in amount and lower than any other proposal, the Sewerage and Water Board reserves the right to evaluate these proposals and to decide which proposal will be accepted. Preference will be given to home contractors, all conditions being equal.

### 1.11 ACT 318 OF 1958

- A. Under the terms of Act 318 of 1958, of the Regular Session of the Legislature of the State of Louisiana, all things being equal, preference must be given to either (1) firms doing business in the State of Louisiana or (2) to products produced (or) grown (or) manufactured in the state.
- B. Before any bill for supplies used shall be paid to any non-resident firm, a statement in writing shall be submitted by the seller to the effect that his firm has paid all taxes duly assessed by the State of Louisiana and its political subdivisions, including franchise taxes, to the state and its political subdivisions.

### **1.12 BID DISPUTES**

Staff recommended awards based on bid results will be posted on a bulletin board located outside the office of the Sewerage and Water Board Purchasing Department within 72 hours (excluding Saturdays, Sundays, and Holidays) after the Bid opening. Bidders may also telephone the Purchasing Department to determine the bid results. Objection by a bidder to any recommended award must be made in writing to the Purchasing Agent or Assistant Purchasing Agent within 72 hours (excluding Saturdays, and Holidays) after the recommended bid award has been posted.

### **1.13 BID CONFLICTS**

- A. Prices bid in the proposal must be written in full in words also in figures. If there is a difference between the words and the figures in any price bid, the price written in words shall be considered to be the true bid.
- B. Erasures or other changes in the Bid Prices must be initialed by the Bidder.

NOTE: ONLY BIDS WRITTEN IN INK OR TYPEWRITTEN AND PROPERLY SIGNED BY AN OFFICER OF THE FIRM OR AUTHORIZED REPRESENTATIVE WILL BE ACCEPTED. PENCIL FIGURES OR PENCIL SIGNATURES WILL DISQUALIFY BIDDER.

C. BIDS MUST BE ENTERED ON PROPOSAL FORMS EMBODIED IN THESE SPECIFICATIONS AND SHALL REMAIN ATTACHED THERETO, OR BIDS WILL NOT BE CONSIDERED.

### **1.14 ESCALATION**

Firm Proposals are desired and no proposal containing an escalation clause will be considered unless the limits of escalation are clearly defined.

#### PART 2.0 MATERIALS

### 2.01 DOMESTIC MANUFACTURE

- A. All equipment to be furnished and components of all items specified herein, except bearings, shall be of domestic produce, manufacture and assembly, i.e., manufactured and assembled within the limits of the United States. Parts must be available from suppliers that manufacture components in the USA. The Board reserves the right to waive this requirement if, in the opinion of the Engineer, it appears to be in the best interests of the Board.
- B. The name of a certain brand, make, model, catalog number, manufacturer or definite specifications indicated on the contract plans and/or included in specifications is used only to establish the standard for quality and/or function desired, and that the bidder is not restricted to a specific brand, make manufacturer or specification named but that the brand, make manufacturer or definite specifications is used only to set forth and convey to prospective bidders the general style, type, character, and quality of product desired and that equivalent products will be acceptable as judged by the Engineer.

#### PART 3.0 EXECUTION

### 3.01 MOBILIZATION

This work consists of preparatory work and operations, including, but not limited to, those necessary for the movement of personnel, equipment, supplies and incidentals to the project site; the establishment of all offices, buildings and other facilities necessary for work on the project and the costs of bonds and any required insurance, and any other pre-construction expense necessary for the start of the work, excluding the cost of construction materials.

Contract 8171 does not include a pay item for mobilization.

### **3.02 COMPLETION TIME**

- A. The work and work schedule requirements of this contract shall be completed in all respects and tendered to the Board for acceptance within 365 calendar days from the date of "Notice to Proceed". There will be two (2) one-year renewal options on **Contract 8171**.
- B. The work performed within the time frame stated above shall also include repair of damages to public or private property, complete cleanup of the premises, and completion of all items generated by the Engineer's final inspection.
- C. The Contractor shall have on hand sufficient materials to perform the work that is listed within ten days of the Notice to Proceed. Work should progress continuously until the job is complete with the exception of nights, weekends, and holidays unless authorized by The Engineer.

#### SUPPLEMENTARY SPECIAL CONTRACT PROVISIONS

#### PART 1 GENERAL

### **1.01 ORGANIZATION OF SPECIFICATIONS**

The Specifications are separated into sections for convenience of reference. These separations do not establish limits to the Contract between the Contractor and Subcontractors or between Subcontractors.

### **1.02 GENERAL SPECIFICATIONS AND THEIR APPLICATION**

The fact that certain paragraphs of the General Specifications have been specified as applying to this contract does not in any way imply that paragraphs not quoted do not apply; in all cases where the General Specifications are not directly contradicted by these Special Specifications, the General Specifications shall have full force and effect; nor shall the fact that certain clauses of the General Specifications refer to operations not constituting a part of the work of this contract be construed as in any way weakening the binding force of the General Specifications in the remaining clause.

### 1.03 CONFLICT BETWEEN THE GENERAL AND SPECIAL SPECIFICATIONS

In case of any conflict between the "General Specifications" herein and these "Special Specifications", the latter shall govern.

### **1.04 CONFLICT BETWEEN DRAWINGS AND/OR SPECIFICATIONS**

- A. In case of the conflict between the bid documents (drawings and the specifications), the Engineer shall be the sole authority in determining which of the two shall take precedence in the Contract Documents. Such conflict shall not be a basis for an extra expense to the Board.
- B. The Contractor is hereby cautioned to base his price and work upon the more costly item in event of conflicts, which may exist within either the specifications or the contract drawings, and no claim for extra expense will be entertained on this basis.

### 1.05 CONTRACT DRAWINGS AND SPECIFICATIONS FROM THE BOARD

- A. The work shall be executed in strict conformity with the contract specifications, and the Contractor shall do no work without proper instructions.
- B. Contract drawings are descriptive of the work to be performed and are to be used for General Guidance only. Contractor shall take and verify all measurements and dimensions in the field. Do not scale. Contractor shall assume all responsibility for failure to take proper and accurate measurements.

- C. These plans and specifications shall be considered to be complimentary, one to the other, and work indicated in/on one shall be as binding as if indicated in both. Discrepancies between drawings and specifications or any clarifications deemed necessary shall be brought to the attention of the Engineer prior to the submission of a bonafide bid. Submission of a bonafide bid indicates that the Contractor has been adequately informed on all phases of the work and that he can and will perform in accordance with these plans and specifications.
- D. All equipment shall be installed in accordance with the manufacturer's recommendation and any conflicting data shall be verified before bids.
- E. After award of contract, the Engineer's interpretation of these documents shall be final.

# **1.06 INFORMATION AND CLARIFICATION FOR PROSPECTIVE BIDDERS**

Prospective bidders may obtain clarification regarding questions arising from the interpretation of the Contract Documents by contacting the Sewerage and Water Board Purchasing Agent, Room 133, 625 St. Joseph Street, New Orleans, LA, 70165, (504) 585-2124.

### **1.07 BIDDERS TO EXAMINE LOCATION AND PLANS**

Each Bidder shall make a personal examination of the location of the proposed work and of the surrounding area. The Bidders shall thoroughly acquaint themselves with the details of the work to be done and all the conditions and obstacles likely to be encountered, including soil conditions, in the performance and completion of work. Bidders shall inform themselves as to the facilities for the transportation, handling and storage of equipment and materials.

Each bidder shall carefully study the plans, specifications and other contract documents and thoroughly educate themselves as to the conditions under which the work is to be done; the character, qualities and quantities of work to be performed; materials to be furnished; and be prepared to execute a finished job in every particular site.

No extra compensation will be accepted except as may be specifically provided for elsewhere in these Contract Documents.

### **1.08 BIDDERS QUALIFICATIONS**

Bidders shall be known to be skilled and reputable Contractors qualified to do the type of work described by the Contract Documents. Proposals from others will not be considered. These qualifications shall be in addition to those required by the Louisiana State Licensing Board for Contractors under LA-R.S. 37:2150 through 37:2163, as amended.

### **1.09 PROPOSALS FROM LICENSED CONTRACTORS**

Proposals will be received from only those Contractors who are licensed by the Louisiana State Licensing Board for Contractors under Louisiana Revised Statutes 37:2150 through 37:2163 as amended and are qualified under the provisions of the said act to perform the work called for in these

specifications. Any bid in the amount of \$50,000.00 or more that does NOT show the Contractor's license number on the bid envelope will be automatically rejected, and will be returned to the bidder stamped "REJECTED" and will NOT be read aloud at the public bid opening.

### 1.10 AWARD AND SIGNING OF CONTRACT

The proposal submitted by the lowest bidder will be tentatively selected by the Sewerage and Water Board at its next scheduled Finance Committee meeting of the Board after the date of opening bids provided that the lowest proposal is acceptable to the Sewerage and Water Board. The final award of the contract will be made at the subsequent Board meeting. All prices bid must be held firm for 120 days or until final award of contract by the Board. The Board reserves the right to reject any one or all bids for just cause and to waive informalities in Bidding.

After submittal of required Insurance and Bonds, in form acceptable to the Sewerage and Water Board, the selected Bidder will be authorized by the Executive Director of the Board to appear before the Notary for the Sewerage and Water Board of New Orleans to sign the contract within ten (10) consecutive calendar days from the date of the notice.

### 1.11 WORKERS' COMPENSATION AND UNEMPLOYMENT COVERAGE WORKERS' COMPENSATION:

The Contractor expressly agrees and acknowledges that it is an "independent contractor" as defined in LSA-R.S.23:1021(6). That its employees shall not be considered employees of the Board for workers' compensation coverage, and that the Board shall not be liable to the contractor or its employees for any workers' compensation benefits or coverage.

#### EXCLUSION OF UNEMPLOYMENT COMPENSATION COVERAGE:

Contractor herein expressly agrees and acknowledges that it is an "Independent Contractor" as defined in LSA-R.S.23:1472(E), that neither the contractor nor any one employed by the Contractor shall be considered an employee of the Board for the purpose of employment compensation coverage.

### **1.12 S&WB RIGHT TO AUDIT PROVISION**

The Board shall have the right to audit by its personnel or its authorized representative, at all reasonable times, any and all records pertaining to the administration of this contract by the contractor, including its records of any subcontractor (s) employed on the contract. Such records shall be made and kept by the contractor in accordance with generally accepted accounting principles and practices. Records shall include, but are not limited to, accounting records, daily reports, correspondence and subcontract files (hard copies as well as computer readable data, if it can be made available). Records subject to audit shall also include, but not be limited to, those records necessary to evaluate and verify direct and indirect costs (including overhead allocations) as they may apply to cost and/or change order requests associated with this contract. The Board also reserves the right to interview employees, make photocopies, and inspect any and all records at a reasonable time for a minimum of three (3) years after completion of the project or formal acceptance by the Board of the contract. Contractors shall be required to retain such files of the project as described herein for a minimum of three (3) years after completion of the project or formal acceptance by the Board.

### **1.13 EQUAL EMPLOYMENT OPPORTUNITY**

- A. In all hiring, employment, or other activity made possible or resulting from this agreement, there shall not be any discrimination against any employee, or applicant for employment because of age, race, color, religion, handicaps, sex, or national origins, and where applicable, affirmative action will be taken to ensure that employees are treated during employment without regard to their age, race, color religion, handicaps, sex and national origin. This requirement shall apply to, but not be limited to, the following: Employment, upgrading, demotion or transfer, recruitment and advertising, layoff or terminations, rates of pay or other forms of compensation, and selection for training, including internship and apprenticeship.
- B. All solicitations or advertisements for employees shall state that all qualified applicants will receive consideration for employment without regard to age, race, color, religion, handicaps, sex or national origin.

### **1.14 LABOR STANDARDS**

- A. The minimum wages to be paid laborers and mechanics shall be the prevailing wages for corresponding classes of laborers and mechanics employed on projects of a character similar to the contract work; said prevailing wages to be determined by the Secretary of the U.S. Department of Labor.
- B. The successful bidder is to make available to the Board, complete records in connection with payment of employees during the term of the job in order to permit the Internal Audit Division to check as to adherence to the wage scale presently in effect in accordance with U.S. Government standards.

### **1.15 OTHER CONTRACTOR WORK**

The contractor is required to fully support each contract awarded and each work order assignment thereafter. In the event that a single contractor holds multiple contracts; work on other contracts and emergencies on other contracts shall not halt work or the efficiency of any work on this contract.

### **1.16 SITE SECURITY**

All Contract Employees who enter Sewerage and Water Board Facilities shall have current and legible picture ID Badges issued by the Contractor. No one will be allowed to enter the Facilities without displaying this badge, which shall also be worn, and visible at all times.

The Contractor shall insure that the site is properly secured at the end of each workday. Fences shall be intact and the gates locked. The Contractor shall also provide and maintain all necessary flagmen, watchmen, barricades, plate, devices as required for the protection and safety of the work and the public against personal injury and property damages. The Contractor will be responsible for any and all damages, injury or loss resulting from his failure to provide such necessary protective precautions. The Contractor is responsible for the site security 7 days from the issuance of the work order. There is no additional pay for this item.

#### **PART 2 MATERIALS**

### 2.01 CONTRACTOR'S PLANS, SAMPLES, AND DATA

All material submittals shall be submitted prior to receipt of any work order subject of said submittal. All submittals, regardless of origin, shall be stamped with the approval of the Contractor and identified with the name and number of the contract, Contractor's name, and references to applicable specifications paragraphs and contract drawings. Each submittal shall indicate the intended use of the item in the work. When catalog pages are submitted, applicable items shall be clearly identified. The current revision, issue number, and date shall be indicated on all drawings and other descriptive data.

All Invoices shall be submitted with current as-built drawings supporting the work completed within the invoice period.

The Contractor shall accept full responsibility for the completeness of each submission and shall verify that all exceptions previously noted by the Engineer have been taken into account.

The Engineer's approval shall not relieve the Contractor of responsibility for correctness of his submittals. The Contractor shall bear any costs or expense incurred to revise or replace material or equipment, furnished in accordance with his submittals, so as to bring the work into conformance with the drawings and specifications.

Any need for more than one resubmission, or any other delay in obtaining the Engineer's review of submittals, will not entitle the Contractor to extension of contract time unless delay of the work is directly caused by a change in the work authorized by a Change Order or by failure of the Engineer to return any submittal within 28 working days after its receipt in the Engineer's office.

NOTE: The fact that the Contractor furnishes on the job items that are listed in the specifications and not a substitution does not relieve the Contractor from furnishing submittals to the Engineer as stated in the preceding paragraphs.

The contract documents are prepared to establish the intent of the required construction. Approval of the contractor's submittals, which may be based upon items different from that specified and/or shown on the plans and specification, shall NOT relieve the contractor of all costs necessary and proper to make the items fit and function in accordance with the evident intend, all as judged by the Engineer.

### 2.02 SUBSTITUTE MATERIALS AND EQUIPMENT

All materials and/or equipment indicated on contract plans and/or included in specifications by Manufacturer's Name, Catalog or Model Number has been selected to establish a standard for quality and/or function. If the Contractor wishes to substitute Material and/or Equipment of another Manufacturer because of availability or as "an equal" he shall, after signing of contract, comply with the following:

A. Such Materials and/or Equipment must be submitted for Engineer's approval within forty-five

(45) consecutive days after signing of contract and thereafter approved as "Equal" by the Engineer.

- B. If Contractor fails to submit the Materials and/or Equipment substitutions within forty-five (45) days limit or if any one of the Materials and/or Equipment submitted within specified period is not approved by the Engineer, then only Materials and/or Equipment specified in the Contract Documents will be accepted.
- C. The term "Equal" used herein is defined as meaning "Equal", in the opinion of the Board Engineer, with regard to quality, fit, finish, and utility.
- D. No more than one submittal of a Material and/or Equipment substitute for each item of Material and/or Equipment indicated on drawings and/or included in specifications will be reviewed for approval by the Board Engineer.

### 2.03 PRIOR APPROVAL

All bids must be based upon the specified items. If the Contractor wishes to substitute "or equal" prior to the bid opening, he shall be responsible for the substitution's equality to the item(s) specified. The Board will entertain prior approval of substitutions up to 14 working days before bid opening. The Board reserves the right to evaluate the equality of the substitute item(s) and its decision regarding the acceptability of the item(s) will be final.

### 2.04 CODES AND STANDARDS

Wherever in the Contract Documents references are made to NEC, NESC, AWWA, ASTM, ANSI, NEMA or any other standards or requirements, it shall be understood that the most current issues of the standards or requirements of the National Electrical Code, National Electrical Safety Code, American Water Works Association, American Society for Testing and Materials, American National Standards Institute, National Electrical Manufacturers Association, etc., are intended and shall apply, except where specific dates are specified and except to the extent that the standards or requirements may be in conflict with applicable laws, regulations, ordinances, etc., of the State of Louisiana or the City of New Orleans.

### 2.05 MATERIALS BY CONTRACTOR AND MATERIALS BY OTHERS

The Contractor shall furnish all materials required for the various items of work except where specifically shown otherwise in the Contract Documents.

### 2.06 CONTRACTOR'S WORK

- A. The Contractor shall furnish, deliver, and unload all materials, tools, appliances and rigging necessary for the completion of this Contract as covered by these specifications.
- B. The Contractor shall furnish all labor, skilled and unskilled.

#### **PART 3 EXECUTION**

### **3.01 PRECONSTRUCTION CONFERENCE**

- A. After the time specified in the Notice to Proceed, or as agreed by the parties, but before Contractor starts any portion of the work on the contract, a conference shall be held for review and acceptance of the schedules referred to in *SECTION 2 PART 3.04*, to establish procedures for handling submittals, securing of Permits, and for processing applications for payment, and to establish a working understanding among the parties as to the work, protection of existing facilities, conflicts with other utilities or owners, and other pertinent items associated with the Contract.
- B. The Conference shall be attended by the Sewerage & Water Board of New Orleans Engineer, the Contractor and his jobsite Superintendent, principal Subcontractors, representatives of principal suppliers as deemed necessary and appropriate and others as deemed advisable by the Contractor, the Board or the Design Engineer.

### 3.02 EXECUTION, CORRELATION AND INTENT OF DOCUMENTS

It is understood that except as otherwise specially stated in the Contract Documents, the Contractor shall provide and pay for all materials, labor, tools, equipment, light, power, transportation, superintendence, temporary construction of every nature, and all other services and facilities of every nature whatsoever necessary to execute, complete, and deliver within the specified time.

### 3.03 ORDER TO START WORK AND COMPLETION OF WORK

- A. After the contract has been signed, the Engineer will issue a "Work Order" directing the Contractor to start work at a point or points designated within 5 working days after the date of receipt of work order transmittal. The "Work Order" shall be the Contractor's authority to purchase materials for use on this contract; materials ordered by the Contractor before the "Work Order" has been issued are ordered at his own risk and the Board has no obligation concerning them.
- B. The Contract shall be completed in every respect, including the repair of all damaged public or private property resulting from the work of this contract, within the specified number of calendar days.

### **3.04 BEFORE STARTING CONSTRUCTION**

Before undertaking each part of the work, the Contractor shall carefully study and compare the contract documents and check and verify pertinent figures shown thereon including all pertinent field measurements. Contractor shall promptly report in writing to the Engineer any conflict, error or discrepancy that the Contractor may discover. Prior to commencement of work under this Contract or the continuance of any work hereunder or under any modification to the Contract Documents, Contractor shall provide written notice to the Engineer of any defects in the plans and specifications and the specific engineering reasons thereof, and of any prospective damages to persons or property that could be or would be caused by the work and/or duties to be performed under this contract.

Prior to beginning the work, the Contractor shall submit to the Engineer an estimated progress schedule indicating the starting and completion dates of the various stages of the work, and a preliminary schedule of values of the work.

If for any reason the work cannot be completed in whole or part in accordance to the standard specifications the Contractor shall inform the Engineer and provide recommendations for approval. The contractor shall obtain the approval in writing and supply all documentation for changes in the scope of work.

### **3.05 PERMITS AND CERTIFICATES**

Before commencing work, the Contractor shall obtain at his own expense any permits from the City of New Orleans Department of Public Works, City of New Orleans Building Inspection Division, and/or Louisiana Department of Transportation that are necessary. The Contractor shall also secure at his own expense any necessary inspection certificates required after the work is done.

Evidence of compliance shall be furnished to the Board prior to starting work in the case of permits or within 10 calendar days after completion of that work requiring inspection certificates.

Delays caused by third parties shall bear no costs to the Board.

### 3.06 SURVEY AND LAYOUT DATA

All field books, notes and other data developed by the Contractor in performing surveys required as part of the Work shall be available to the Engineer for examination throughout the construction period. All such data shall be submitted to the Engineer with the other documentation required for final acceptance of the work.

Contractor shall keep neat and legible notes of measures and calculations made by him in connection with the layout of the Work.

### 3.07 WATER AND OTHER UTILITIES

- A. It shall be the responsibility of the Contractor to make all necessary arrangements for the provision of water, electricity, drainage, sanitary sewage disposal, gas, compressed air, communications, fiber-optics and any other utility service required to prosecute the work of this contract.
- B. Water used by the Contractor at the jobsite will be furnished by the Board at a cost to the Contractor. Contractor shall familiarize himself with "Sewerage and Water Board of New Orleans Hydrant Meter Installation Non-potable (Standard) and Potable (Special Festival) Water Use" Policy and Procedure. These documents are available on the Sewerage and Water Board's Web site: <u>http://www.swbno.org/custserv\_information\_docs.asp</u>.
- C. Contractor shall complete a hydrant meter application for his construction project for each location, if more than one is needed. The hydrant meter(s) shall be turned over to the Sewerage and Water Board every six (6) months for recalibration by the Board's Meter Shop located at

8800 South Claiborne Ave. Each Hydrant Meter shall be returned to the Meter Shop at the end of the construction project otherwise forfeit the deposit(s).

- D. Costs of all other services shall be borne by the Contractor.
- E. Connections to fire hydrants shall only be made with meters obtained from the Sewerage and Water Board Customer Service Department, 585-2097, which shall record water usage for record purposes and which shall be returned to the Board as a condition of acceptance of the Contract. Application for the meter requires a \$1,500.00 deposit that is refundable upon return of the meter in undamaged and operable condition.
- F. If the bidder is selected as the lowest responsive and responsible bidder and is awarded this contract, then should the Contractor owe the Sewerage and Water Board of New Orleans ("Board") any funds not relating to this contract by virtue of the Contractor having been previously provided any services from the Board such as water or any other service, the parties agree to discharge by set-off the Board's debt and the Contractor's debt once the Contractor submits its Request for Payment or any similar document such as a request, invoice, etc., in connection with the Contractor's performance of work on this contract, both debts being at the time enforceable.

### **3.8 EMERGENCY TELEPHONE**

The Contractor shall, before contract work begins, furnish to the Engineer Telephone Numbers at which company officers or responsible persons can be contacted at night, weekends and holidays in case of emergencies.

### **3.9 CONTRACTOR'S RESPONSIBILITY FOR WORK**

- A. The Contractor shall give personal attention to and supervise the work to the end so that it shall be prosecuted faithfully; and, when the Contractor is not personally present on the work, the Contractor shall be at all time represented by a competent superintendent or foreman who shall be present at the work and who shall receive and obey all instructions or orders given under this contract, and who shall have full authority to execute the same, and to supply materials, tools and labor without delay, and who shall be the legal representative of the Contractor. The Contractor shall be liable for the faithful observance of any instructions delivered to the Contractor or to the Contractor's authorized representative.
- B. Until final written acceptance of the project by the Board, the Contractor shall have the charge and care thereof and shall take every precaution against damage to any part thereof by the action of the elements or from any other cause, whether arising from the execution or non-execution of the work. The Contractor shall rebuild, repair, restore and make good all damages to any portion of the work, before final acceptance, including damage to the work due to unforeseeable causes beyond the control of and without the fault or negligence of the Contractor; acts of God, of the public enemy or of governmental authorities and shall bear the expenses thereof.

C. In case of suspension of work from any cause, the Contractor shall be responsible for the project and shall take such precautions as necessary to prevent damage to the project, provide for normal drainage and erect any necessary temporary structures, signs or other facilities at his expense.

### 3.10 BI-WEEKLY JOB MEETINGS

Once every two (2) weeks, or as determined necessary by the Engineer, on a date and location mutually agreed upon by the Contractor and the Engineer, a meeting shall be held for review of the Project and any open work orders, including, but not limited to, the construction and inspection schedule, progress of the construction, traffic control, submittals and any other issues that may arise. The meeting may be used to review the Contractor's monthly application for payment. The Contractor shall preside over all these meetings, and shall arrange for subcontractors and material suppliers to be present as needed to discuss their specific work. The Contractor will keep and distribute minutes of each meeting to all attending parties.

### 3.11 ENVIRONMENTAL REQUIREMENTS - MEETING CONSENT DECREE CONDITIONS

- A. The parties agree that the work and duties required to be performed in accord with the Contract Documents shall meet and comply with all environmental requirements to include the laws and regulations of the United States and the State of Louisiana, and shall satisfy and be in accord with the provisions of the Consent Decree with attachments entered into by and between the BOARD and CITY with the EPA and the UNITED STATES in the matter entitled "UNITED STATES OF AMERICA V. SEWERAGE AND WATER BOARD OF NEW ORLEANS, ET AL," No. 93-3212, United States District Court, Eastern District of Louisiana and all modifications thereof, which provisions the CONTRACTOR must acquaint itself and become familiar with prior to bidding on said Contract.
- B. The above mentioned Consent Decree is available on the Sewerage and Water Board web site, <u>http://www.swbno.org/docs\_consentdecree.asp</u>
- C. CONTRACTOR specifically acknowledges the Board has made said Decree with attachments available for review and CONTRACTOR has read said decree with attachments or the pertinent parts thereof and is familiar with the terms and conditions thereof, and will pay any fines or penalties that will be assessed against the BOARD or CITY (or reimburse them therefore) which are imposed by the terms of said decree with attachments resulting from the actions of CONTRACTOR in performance of or its failure to perform its duties under this Contract.

### 3.12 REPORT, CONTAINMENT/BY-PASS AND CLEAN-UP

A. The Contractor shall develop a plan to report, contain/by-pass and clean up all sewage spills or unanticipated hazards that would adversely affect the health of the community.

#### B. REPORT

A report shall be given immediately to the S&WB Emergency Desk (942-2920). The information communicated in the report must include location, nature of problem, name of project, name of

company performing work, name of the individual making the call, time of incident and other pertinent data as necessary. It should be communicated as a Priority I incident.

#### C. CONTAINMENT/BY-PASS

The Board's first priority in operating its sewer system is to protect the public health of the citizens and the environment in the most cost effective manner possible.

The plan must consider all available options for immediately eliminating the discharge or diverting to a containment area, as well as options for containing the contents of, for example, a damaged main which will be evacuated during repair work. It is impossible to anticipate all the specific conditions and factors that may be relevant for any particular incident. Each incident will be unique.

To this end the Contractor will by-pass, direct and temporarily store sewage as the situation dictates to avoid contamination of soil, street, etc. that would place the citizens in contact with waste products. If these sewer wastes reach a canal it will be the Contractor's first effort to remove the contamination. Drainage pumping from the contaminated canal will be stopped.

In those circumstances when sewage cannot be removed from the canal system because of location or weather, where possible the procedures will be dilute and flush the canals.

#### Considerations

The following are some of the more significant considerations; which will impact the ultimate approach to mitigation activities.

Can any or all of the discharge be returned to the sewerage system immediately? If so, how much, where and by what means?

What is the anticipated duration of the repair activity?

Can normal sewage flow be rerouted? If so how much?

How many and which pump stations will be affected by isolation of the force main?

Do any of the stations have the capability to bypass flow to the gravity system?

How long can the normal sewage flow in the affected gravity sections be interrupted before property damage or upstream overflows occur?

Is there the capability to create in-system containment by artificial draw down of the associated gravity system(s) and if so, how much?

Is there the capability to create a containment area utilizing a drainage canal or catch basin, how would the flow be reintroduced into the sewerage system and could an effective clean-up of the containment area be accomplished? (One or more containment areas could be considered not only at the repair site but at an affected pump station or other location).

Is there a capability to haul sewage (vac tanker, vac truck etc.) from either the repair site or anticipated up-stream overflow location?

Is a rainfall event anticipated during the repair or clean-up activities?

Because of the varying conditions, locations and circumstances which have an impact on the planning process, the development of specific procedures is not practical. It is far more important for a response action plan such as included herein, to provide for the availability of the resources including senior management expertise, such that a response can be initiated in an expedient and thoughtful manner. As evidenced in other sections of this document, the Board has a policy of requiring Division and Department managers to be available on call 24 hours per day and to personally respond to all emergencies including Sanitary Sewer Overflows.

The ability to call on the experience of these managers as a matter of policy insures all possible avenues of mitigation are considered and all required resources are dedicated to this response effort.

#### D. CLEAN-UP/DISINFECTION

For public areas that have come in contact with overflowed sewage, the Contractor will take reasonable action to implement disinfection procedures. Generally, these procedures will involve an application of an oxidizing agent such as a dilute chlorine solution on constructed surfaces (streets, driveways, walls, etc.) and a lime application on organic surfaces (lawns, soil areas, etc.). The level and extent of disinfection will be determined in the field. It is not the intent of this disinfection procedure to infer that total pathogen destruction has been achieved, nor that any other level of disinfection has been achieved.

### 3.13 CONTRACTOR'S EMPLOYEES

The Contractor shall at all times enforce strict discipline and good order among his employees and shall not employ on the work any unfit person or anyone not skilled in the task assigned to him. The Engineer has the right to require the Contractor to remove any employee from the jobsite for just cause. Any contractor employee that is removed for cause shall be ineligible to return to any worksite for the duration of the contract.

### **3.14 OTHER CONTRACTS**

The Sewerage and Water Board has, or may undertake, or award, other contracts for other, or additional work and this Contractor must fully co-operate with such other Contractors and Sewerage and Water Board employees and carefully fit his own work to such other, or additional work, as may be directed by the Engineer. This Contractor must not commit or permit any act that will interfere with the performance of work by any other Contractor or Sewerage and Water Board employees.

### **3.15 PARKING FACILITIES**

Contractor personnel will not be permitted to park personal vehicles on S&WB property due to limited and restricted area available for this purpose. The Contractor will be allowed to bring construction equipment and construction vehicles only into the site as necessary in the execution of this contract but may be required to remove them if their presence interferes with the operation of the Board, at the discretion of the Engineer.

### **3.16 BOARD'S RIGHT TO OCCUPANCY**

- A. The Board will have full access to and full use of all existing utilities during the entire period of construction for the conduct of its normal operations. The Contractor shall cooperate with the Engineer and the Board in all construction operations to minimize conflict, and to facilitate Board usage.
- B. The Contractor shall at all times provide proper facilities for access and inspection of the work by representatives of the Board, the Engineer, inspectors, and any such official Governmental Agencies as may be designated by the Board as having jurisdictional rights to inspect the work.

### 3.17 INJURIES AND DAMAGES TO PERSONS AND PROPERTY

- A. The Contractor shall be held alone responsible for all injuries to persons, and for all damage to the property of the Sewerage and Water Board or others, caused by or resulting from the negligence of himself, his employees, or his agents, during the progress of, or connected with the prosecution of the work, whether within the limits of the work or elsewhere, and whether under the contract proper or as extra work.
- B. The Contractor must protect and support all water, sewer and gas pipes or other conduits and buildings, walls, fences or other properties that are liable to be damaged during the execution of his work. He shall take all reasonable and proper precautions to protect persons, animals and vehicles of the public from injury, and shall erect and maintain a fence or railing around all excavation and place a sufficient number of warning lights about the work and keep them illuminated from twilight until sunrise, and shall employ one or more watchmen, if required, as an additional security. He must, as far as practicable and consistent with good construction, permit access to private and public property and leave fire hydrants and catch basins and canals free from encumbrances. He must restore, at his own expense, all damaged property caused by any act of omission or commission on his part, or on the part of his agent, including sidewalks, curbing, sodding, pipes, conduits, sewers and other public or private property, to a condition as good as it was when he entered upon the work.
- C. In case of failure on the part of the Contractor to restore such property or make good such damage, the General Superintendent may upon forty-eight (48) hours' notice proceed to repair, rebuild or otherwise restore such property as may be deemed necessary, and the cost thereof, will be deducted from any monies due, or which may become due, under this contract.
- D. The Contractor shall indemnify and save harmless the Sewerage and Water Board from all suits and actions that may be brought against it by reasons or any injury, or alleged injury, to the

person or property of another, resulting from negligence or carelessness in the execution of the work, or because of failure to properly light and guard the same, or on account of any act of commission or omission on the part of the Contractor, his representative or employees.

E. There will be no direct payment for erection and maintaining a fence or railing around excavation, placing warning lights and providing watchmen and supporting and protecting utilities as prescribed in (B) above.

### 3.18 NIGHT, WEEKEND OR HOLIDAY WORK

Night, weekend or holiday work requiring the presence of an Engineer or inspector will be permitted only in cases of emergency, and then only to such an extent as is absolutely necessary and with the written permission of the Engineer. In the event such work becomes necessary, no extra payment will be made. No work shall be performed outside of normal working hours and workdays without the prior approval of the Engineer.

### **3.19 SUSPENSION OF WORK**

- A. The Engineer may order the Contractor in writing to suspend, delay or interrupt all or any part of the work for such period of time as he may determine to be appropriate. The Engineer may also suspend, delay or interrupt the work wholly or in part due to the failure of the Contractor to correct conditions unsafe for the workmen or the general public; for failure to carry out provisions of the contract; for such period of time as may deem necessary due to unsuitable weather; or for any other condition or reason deemed to be in the public interest.
- B. No adjustment to the time of completion for the project will be made if the suspension, delay or interruption to the work is ordered due to the fault or negligence of the Contractor; however, if such suspension, delay or interruption if ordered for reasons other than the Contractor's negligence, the period of such suspension, to be determined by the Engineer, shall be added to the time specified for the completion of the work under this contract.
- C. If the work is suspended for any reason, all materials delivered at the work but not yet placed therein shall be neatly stored so as not to constitute an obstruction.

### 3.20 CONTRACT AND WORK ORDER CLOSE-OUT

Satisfactory project close-out is a condition of final acceptance of the Work and will be performed after the following is completed.

Contractor shall deliver to the Engineer all construction records, certifications, and other documents in accordance with these Contract Documents. All damaged or deteriorated surfaces shall be touched up or repaired to the satisfaction of the Engineer. All incomplete or defective work shall be remedied as required by the provisions stated herein for Inspection and Acceptance.

Contractor shall remove from the site all of his temporary structures, trailers, tools equipment, supplies, and unused or waste materials. Roads, fences, and other facilities damaged or deteriorated because of Contractor's operations shall be repaired to the satisfaction of the Engineer. All ground surfaces affected by Contractor's operations shall be restored by grading, raking, smoothing, and other necessary

operations. The site shall be thoroughly cleaned and all rubbish, trash and debris removed.

Board issued hydrant meters shall be returned to the Sewerage and Water Board Meter Shop, 8800 South Claiborne Avenue, for final reading after completion of the Contract. Return of the meter is a condition of acceptance of the contract.

After all work is complete, any necessary changes in the Contract amount will be determined by the Engineer and the necessary adjustment, if any, will be incorporated into a final Change Order.

Upon satisfactory completion of closeout activities and delivery of Record Drawings to the Engineer, Contractor shall submit applications for Final Payment as provided in the General Specifications.

### 3.21 AS-BUILT DRAWINGS

- A. The Contractor shall furnish one (1) neat and legibly marked blue line set of contract drawings to depict actual "as-built" conditions.
- B. The "as-built" drawings shall show all construction, elevation, equipment, mechanical and electrical systems and connections as installed or built.
- C. The work under this contract will not be considered "complete" until "as-built" drawings, prepared to the satisfaction of the Engineer, are received.
- D. There will be no direct payment for furnishing the "as-built" drawings specified above.
- E. As-Built Drawings will not be required unless manholes have been added or the location of the main and service connections have been modified.

#### **SECTION 3**

#### TRAFFIC CONTROL AND REGULATION

#### PART 1 GENERAL

### **1.01 SECTION INCLUDES**

- A. Requirements for notification, signs, signals and traffic control devices.
- B. Qualifications and requirements for use of flagmen.

### **1.02 SUBMITTALS**

The approved traffic control plan shall be submitted with the invoice along with the associated work order and must contain the date, location of work performed and City of New Orleans representative that approved the work.

### **1.03 MEASUREMENT AND PAYMENT**

- A. Local Notification Streets: The department of Public Works maintains a list of local notification streets which includes but is not limited to the street listings in *APPENDIX F*. Traffic control is incidental and includes approval from Owner and any other entity prior to commencing work in their right-of-way, provision of traffic control devices, barrels, barricades, control panels, signage including arrow boards as necessary for the project, relocation of traffic signs and control devices as necessary, relocating and replacing existing signs and provision of equipment and personnel as necessary to protect the work and the public in accordance with the Manual of Uniform Traffic Control Devices (MUTCD).
- B. State Maintained Roadways: Traffic control shall be incidental for permitting, including obtaining approvals by state and federal government. Traffic control shall be incidental for the preparation and submittal of traffic control plan if different than shown on Drawings, and subsequent approval from Owner and any other entity prior to commencing work in their right-of-way, provision of traffic control devices, barrels, barricades, control panels, signage including arrow boards as necessary for the project, relocation of traffic signs and control devices as necessary, relocating and replacing existing signs and provision of equipment and personnel as necessary to protect the work and the public in accordance with the Manual of Uniform Traffic Control Devices (MUTCD).
- C. No separate measurement and payment will be made for flaggers as required for the contract. Flaggers shall be considered incidental to the traffic control requirements.
- D. Local/Residential/State maintained roadways: All traffic control for work under this contract are incidental. No

separate measurement and payment will be made for the provision of traffic control devices, barrels, barricades, control panels, signage including arrow boards as necessary for the project, relocation of traffic signs and control devices as necessary, relocating and replacing existing signs and provision of equipment and personnel as necessary to protect the work and the public in accordance with the Manual of Uniform Traffic Control Devices (MUTCD).

### **1.04 NOTIFICATION REQUIRMENTS**

A. Notification and traffic control requirements shall strictly adhere to the requirements set forth in the General Specifications for Street Paving 2015 Edition issued by the Department of Public Works City of New Orleans, Louisiana. Copies of the Specifications may be obtained from :

City of New Orleans Department of Public Works 1300 Perdido Street - Room 6W02 New Orleans, Louisiana, 70112

Price: \$100.00 per printed copy or downloaded at no cost at <u>http://www.nola.gov/dpw/</u> The Contractor shall give no less than a 48 hours advanced notification of work and street impairment to the SWBNO public relations department, police, fire and other city departments and to the general public. The Contractor shall designate person(s) who can be contacted and shall be available on a 24 hour, seven days per week basis throughout the life of the project. The name and telephone number of the designated individual(s) shall be furnished to the Engineer prior to starting construction. The individual contacted shall be able to respond to emergencies occurring along the project area during normal, after work and holiday hours.

- B. The Contractor shall notify shall obtain advanced approval for work in the roadway from the City of New Orleans Department of Public Works Traffic Division on designated roadways listed in *APPENDIX F* –*NOTIFICATION STREETS*. A traffic control plan indicating, in detail, the location of all signs, lights, and barricades must be prepared by the Contractor for the written approval of the City of New Orleans Department of Public Works Traffic Engineer, no less than two, or more than ten working days in advance of implementation. It shall be the Contractor's responsibility to obtain these approvals in writing.
- C. The Contractor shall notify the City of New Orleans Department of Public Works Traffic Engineer immediately if the project requires changes or modifications to existing traffic control signs, parking meters, etc.

#### PART 2 MATERIALS

### 2.01 SIGNS, SIGNALS, BARRICADES AND DEVICES

A. With reference to *Section 713 of the LDOTD Louisiana Standard Specifications for Roads and Bridges, Latest Edition*, Contractor shall be required to furnish, install and maintain temporary construction barricades, lights, signals, pavement markings and signs; provide flagmen; and comply with all other requirements regarding the protection of the work, workmen and safety of the public. Signs, barricades, temporary pavement markings, etc., shall conform to the details shown on the plans, the MUTCD (latest revision) and these specifications.

- B. Signs and barricades, and arrangements thereof, as shown on the plans, are minimum requirements and shall not be construed as negating requirements for additional proper and special signs and barricades, etc., as may be required by the Engineer. Appropriate signs for special conditions shall be furnished and installed as directed. Requirements as to proper signs, barricades or other safety precautions promulgated by the Contractor's insurers are not negated by these specifications. These specifications shall not be construed as relieving the Contractor of any of his responsibilities for the safety of the traveling public, for any liability in connection therewith, or compliance with City and State laws or ordinances.
- C. Traffic Cones and Drums, Flares and Lights shall be in accordance with MUTCD and all City of New Orleans Department of Public Works requirements.

#### PART 3 EXECUTION

### **3.01 CONSTRUCTION REQUIRMENTS**

- A. The Contractor is required to have all materials and equipment on hand before closing the roadway. The Contractor must submit a traffic plan to the City of New Orleans Department of Public Works and obtain their approval of the traffic plan prior to closing the roadway. A copy of the approved traffic plan shall be submitted to the Engineer upon request and shall be submitted with the invoice.
- B. Signs, barricades and related devices will be required when the Contractor's work is in progress on portions of the work covered by the Notice to Proceed, or when operations are suspended but the traveled portion of the road or sidewalk is not in a safe condition for the traveling public. During such times that barricades are not in place, appropriate regulatory signs shall be erected and maintained by the Contractor.
- C. All traffic control devices (roadway markings, signs, signals, signal controls, etc.) destroyed as a result of construction shall be replaced per City of New Orleans specifications at no cost to the Sewerage and Water Board.
- D. In no event shall construction work under the contract begin until notifications have been made and signs, barricades and other traffic control devices, as provided above, have been erected.
- E. The Contractor shall not obstruct the normal flow of traffic from 7:00 a.m. to 9:00 a.m. and 4:00 p.m. to 6:00 p.m. on designated major arterials or as directed by the Owner's Representative and The Contractor shall maintain fifty (50%) percent of the roadway accessible to vehicular traffic at all other times.
- F. Relocate traffic signs and appurtenances as Work progresses to maintain effective traffic control.

- G. Owner's Representative may direct Contractor to make adjustments to traffic control signage to eliminate driver confusion and maintain orderly traffic flow during construction at no additional cost to the Owner.
- H. The Contractor shall maintain local driveway access to residential and commercial properties adjacent to work areas at all times unless approved. Use all-weather materials approved by Owner's Representative to maintain temporary driveway access to commercial and residential driveways. The Contractor shall also give special consideration to maintain access by constructing temporary driveway pavement for schools, apartment complex, day care facilities, hospitals, clinics, retirement and assisted living facilities. There is no direct pay for this.

### 3.02 FLAGMEN

- A. The Contractor may use flagmen who are off-duty, regularly employed, uniformed peace officers or certified flagmen at locations approved by the Owner or Owner's Representative.
- B. Use flagmen to control, regulate and direct an even flow and movement of vehicular and pedestrian traffic, for periods of time as may be required to provide for public safety and convenience, where:
  - a. Where multi-lane vehicular traffic must be diverted into single-lane vehicular traffic.
  - b. Where vehicular traffic must change lanes abruptly.
  - c. Where construction equipment either enters or crosses vehicular traffic lanes and walks.
  - d. Where construction equipment may intermittently encroach on vehicular traffic lanes and unprotected walks and crosswalks.
  - e. Where traffic regulation is needed due to rerouting of vehicular traffic around the work site.
  - f. Where construction activities might affect public safety and convenience.
- C. The use of flagmen is for the purpose of assisting in the regulation of traffic flow and movement, and does not in any way relieve the contractor of full responsibility for taking such other steps and provide such other flagmen or personnel as the Contractor may deem necessary to protect the work and the public, and does not in any way relieve the Contractor of his responsibility for any damage for which he would otherwise be liable.

### **3.03 MAINTENANCE OF EQUIPMENT AND MATERIAL**

Designate individual to be responsible for maintenance of traffic handling around construction area. This individual must be accessible at all times to immediately correct any deficiencies in equipment and materials used to handle traffic, such as missing, damaged, or obscured signs, drums, barricades, or pavement markings. Give name, address and telephone number of designated individual to the Owner's

Representative.

Make daily inspections of signs, barricades, drums, lamps and temporary pavement markings to verify that these are visible, and in good working order, and in conformance with LDOTD or any other entity. When not in conformance immediately bring equipment and materials into conformance by replacement, repair, cleaning, relocation, and/or realignment.

Keep all equipment and materials, especially signs and pavement markings, clean and free of dust, dirt, grime, oil, mud or debris.

# 3.04 CONSTRUCTION PARKING CONTROL

- A. Control vehicular parking to prevent interference with public traffic and parking, access by emergency vehicles, and the Owner's operations.
- B. Monitor parking of construction personnel's vehicles in existing facilities. Maintain vehicular access to and through parking areas.
- C. Prevent parking on or adjacent to access roads or in non-designated areas.

# 3.05 SUSPENSION OF WORK

- A. The Engineer will have the authority to suspend the work wholly or in part due to the failure of the Contractor to properly notify the entities stated in *SECTION 3 TRAFFIC CONTROL AND REGULATION*.
- B. The Engineer will have the authority to suspend the work wholly or in part due to the failure of the Contractor to the correct conditions unsafe for the workmen or the general public; for failure to carry out provisions of the contract; for failure to carry out orders; for such period as he may deem necessary due to unsuitable weather; for conditions under the control of the Contractor considered unsuitable for the prosecution of the work or for any other condition or reason affecting the public welfare, health and safety. No allowance shall be made to the Contractor for damages sustained or alleged to have been sustained by him on account of such suspension of work. The period of such suspension, to be determined by the Engineer.
- C. If the work is suspended, all materials delivered at the work but not yet placed therein shall be neatly piled so as not to constitute an obstruction or hazard and shall remain the responsibility of the Contractor. Contractor shall have the prerogative to remove materials, tools, etc. to protect same during such time of work suspension.

\* \* \* END OF SECTION 3 \* \* \*

## **SECTION 4**

# **ORDERING OF WORK**

# **1-01 CONTRACTOR'S NOTIFICATION**

Approximately 3 months after the bid opening, and as the Sewerage and Water Board has the need to repair excavations, the Contractor will be notified in writing to proceed with the work in the form of a **"Batch Work Order"**.

Upon completion of performing a pipe repair, the Sewerage and Water Board employees and contractors shall backfill the excavation to the surface of the existing pavement, and if it is deemed necessary, barricades will then be placed around the cut. All cuts shall be maintained until twenty-four (24) hours after the Engineer issues a Batch Work Order to the contractor listing all cuts at different locations for repair, or until the Contractor arrives at the location of the repair with equipment or materials, whichever occurs first. The Engineer will list a cut for repair on a CASSWORKS work order once it has been established that the fill is stable

# 1-02 STIPULATIONS OF A "BATCH WORK ORDER"

Upon completion of performing a pipe repair, the Sewerage and Water Board employees and contractors shall backfill the excavation to the surface of the existing pavement, and if it is deemed necessary, barricades will then be placed around the cut. All cuts shall be maintained until twenty-four (24) hours after the Engineer issues a BATCH WORK ORDER to the contractor listing all cuts at different locations for repair, or until the Contractor arrives at the location of the repair with equipment or materials, whichever occurs first. The Engineer will list a cut for repair on a CASSWORKS work order once it has been established that the fill is stable.

The Contractor shall maintain the temporary surface and his barricades, as necessary, to protect persons, animals and vehicles of the public from injury or damage, until all work is completed and shall accept all liability for all claims of injuries or damages suffered by persons in relation to the repair, once the Sewerage and Water Board ceases to maintain the cut, which is at the point stated in the previous paragraph.

The Contractor shall arrange to have a representative of his company visit the Sewerage and Water Board of New Orleans' Central Yard Technical Services administration office to receive new batch work order and to deliver completed forms from prior work issued. If the Contractor's representative fails to report to the Sewerage and Water Board of New Orleans Central Yard Technical Services as mentioned above, he will be abandoning the work and will be subject to the terms stipulated in Paragraph 4.3 of the Agreement titled "Liquidated Damages". Any other arrangement shall be made in writing and approved by the Engineer.

A twenty-four (24) hour period (except for weekends and Sewerage and Water Board of New Orleans holidays), the Sewerage and Water Board of New Orleans or its Contractors for pipe work will maintain the cuts for safety. Thereafter, the Contractor shall become responsible for the cut, as mentioned above.

All phases of each job on a batch work order shall be completed by the Contractor **within twenty (20) working days** or the Contractor shall be subject to liquidated damages, as described in paragraph 4.3 of the agreement. For each job on a batch work order in which all phases are not completed within fifteen working days, the Contractor shall submit a status report to the Engineer.

A job includes, but is not limited to the following phases:

I) Set up of barricades, servicing of temporary surface and maintaining barricades and temporary surface.

II) Perform all work necessary to restore the pavement, including, but not limited to, reporting requirements and form submittals.

III) Restore the site to a clean and orderly state to the satisfaction of the Engineer by removing all materials and equipment and removing and properly disposing of all debris.

IV) Submit status report.

## 1-03 WORK PROGRESS

Work must continue (with the exceptions of nights, holidays and weekends) at a site until the pavement or other surface type is restored and the final acceptance is attained.

The contractor shall complete all phases of each restoration of the **"Batch Work Order"**, within a maximum of twenty (20) working days from the date of receipt of the Batch Work Order.

Engineer will consider any extenuating circumstances when evaluating the Contractor's response and completion times.

#### **1-04 EMERGENCY WORK**

In cases of emergencies the Contractor will be required to mobilize and begin repairs within 24 hours when requested by the Engineer. There is no direct pay for this requirement.

# 1-05 INVENTORY AND TRAFFIC PLAN

The Contractor is required to have all materials and equipment on hand before closing the roadway. The Contractor must submit a traffic plan to the City of New Orleans Department of Public Works and obtain their approval of the traffic plan prior to closing the roadway. A copy of the approved traffic plan shall be submitted to the Engineer upon request.

# **1-06 NOTIFICATION TO RESIDENTS AND BUSINESSES**

The Contractor shall notify all residents and businesses directly affected by the work, in writing, as to the nature of the work to be done, **no less than forty eight (48) hours** prior to the commencement of mobilization, unless directed otherwise by the Engineer.

# **1-07 INSPECTION OF WORKSITE**

The Contractor MUST perform an inspection of the work area prior to the arrival of his equipment. Existing damage to sidewalks, driveways, and other structures should be documented. The condition of all plant life in this area should also be documented. THE CONTRACTOR SHALL TAKE IDENTIFIABLE PICTURES OF ALL DEFECTS IN THE VICINITY OF THE JOBSITE BEFORE THE COMMENCEMENT OF WORK. The use of a video camera to record all conditions is recommended. The Contractor is urged to be very thorough with his accumulation of photographs and their documentation. Authenticity of claims by area residents will be judged based upon this information. Photographs of the pre-existing conditions will be made available to the Engineer at his request. There is no direct pay for this requirement.

Prior to commencing work at the authorized job site(s), the Contractor must notify the Sewerage and Water Board's Technical Services Department (942-3876), Forty-eight (48) hours before beginning work to arrange inspection services. The Contractor must email to the project manager a list of the work sites that will be worked that day. This information must be sent in the morning before 7:30 AM every day that work continues at any site. This form shall state the work order number, site location and the nature of the work performed

# **1-09 COMMUNICATION**

The Contractor's representative supervising their field operations is required to carry a cellular telephone during normal working hours. All costs for the telephone and communications between the Engineer and the Contractor's representative will be paid for by the Contractor.

# **1-10 UTILITIES**

## **1. COORDINATION WITH OTHER AGENCIES**

The Contractor shall notify all public and private utilities immediately in order to have their facilities located and/or marked at the site. The Contractor will be required to coordinate his operations with the Electric and Technical Services Departments of the Sewerage and Water Board, Entergy Gas and Electric, South Central Bell, Cox Cable, and all other affected public or private agencies. The Contractor shall exercise caution in making excavations to avoid damage to all existing facilities and he will be held responsible for damage to any and all facilities and to the private property of others. Any work started and then abandoned due to conflicts encountered with utilities will be restored at the Contractor's expense if the Contractor began the work prior to having all the utilities in the area marked.

## 2. LIST OF HOUSE CONNECTIONS

If requested by the Contractor, a list of the locations of existing water taps at the main and of sewer house connections can be furnished by the Sewerage and Water Board House Connection Department. However, it shall be the responsibility of the Contractor to obtain this information from that department and to verify these locations at the job site. The Contractor is required to use an underground pipeline locator to locate water services. If a water service or main is broken, the Contractor will not be allowed to repair it and must notify the Sewerage and Water Board's Emergency Phone Center (942-3833) of the location and nature of the break, and request that a Sewerage and Water

Board repair crew make the repair, unless otherwise directed by the Engineer. The Contractor must use equipment or materials to deflect jetting water and minimize the hazard and inconvenience to the public until a Board crew arrives at the site, at no cost to the Board. The Contractor will be charged for the repair on a force account basis. The cost of the repair will be deducted from amounts due or to become due the Contractor. The Sewerage and Water Board shall not be held liable for any expenses or damages occurring while the Contractor is waiting for the Board to repair the broken water line. The existing sewer house connection locations and water tap locations submitted to the Contractor will be taken from Sewerage and Water Board records and could vary from the actual locations.

# 1-11 CASSWORKS LOGS

**The Contractor is required to fill out daily CASSWORKS logs** for the Sewerage and Water Board records. These logs will be provided by the Engineer and the Contractor's comments should describe the work performed at the work sites. These logs should include information as to the type of work, who it was performed by, location of work performed, date of work, and time of arrival and departure. It shall be the responsibility of the Contractor to deliver these logs on a weekly basis to the Technical Services Office of the Sewerage and Water Board, 2900 Peoples Ave. The Engineer has the right to add or delete required information to the form at no additional charge. There is no direct pay for this requirement.

\* \* \* END OF SECTION 4 \* \* \*

**SECTION 5** 

**DRIVEWAYS AND SIDEWALKS** 

#### 1.01 GENERAL

All driveways and sidewalks requiring replacement shall be repaired to match the existing. The work shall conform to Section C706 of the Department of Public Works General Specifications for Street Paving, latest edition.

#### **1.02 MEASUREMENT**

The area of driveways will be determined by surface measurements and no extra allowance will be made for shoulders.

## 1.03 PAYMENT

**Concrete driveways and sidewalks shall be paid for on a square yard basis**. The price bid in the contract for the concrete driveways is to include the costs of furnishing all labor, materials, supervision, construction equipment, tools, appurtenances, mechanical equipment, electrical equipment, travel, utilities, transportation, and supplies, all as necessary and as required by these specifications to repair by repaving driveways and sidewalks with Portland cement concrete pavement, including, but not limited to the supplying and installing of any required sub-grade, the removal and disposal of unsuitable sub-grade and the necessary granular material for adjustment, and the supplying and installing of expansion joint material and welded wire fabric, as well as any other requirement of these specifications for the driveway and/or sidewalk.

\* \* \* END OF SECTION 5 \* \* \*

**SECTION 6** 

SAW CUTTING FOR PAVEMENT REPAIR

#### 1.01 GENERAL

The Contractor is required to square a cut by removing a minimum of one foot of pavement on all sides of a cut by saw cutting one (1") into the pavement to ensure a square break, and breaking out the pavement with hydraulic or pneumatic equipment only. In addition to this requirement, the Contractor shall comply with Section C724-PAVEMENT REPAIR, JOINT REPAIR, AND CRACK REPAIR of the Department of Public Works General Specifications for Street Repair, latest edition.

#### 1.03 PAYMENT

Payment for saw cutting shall not be of direct pay. Payment shall be made within the unit costs for the "Repair" Items of the Contract.

\* \* \* END OF SECTION 6 \* \* \*

#### **SECTION 7**

#### MAX PAVE INTERIM PAVING

#### 1.01 GENERAL

All max pave asphaltic concrete interim and concrete interim pavements shall comply with the specifications in **Attachment 1** of the technical specifications.

#### 1.02 MEASUREMENT

Quantities of the concrete pavement will be based on the horizontal dimensions of the pavement satisfactorily placed. **Measurements will be made to the back of curb when the limits of work extend to that point**. Deductions will not be made for structures in the street occupying less than twelve (12) square feet of area, when these are within the area or areas paved under the contract.

#### 1.03 PAYMENT

Asphaltic concrete interim and concrete interim pavement shall be paid on a **lump sum basis** for quantities 0 - 12 square yards and per additional yard for quantities >12 square yards. The price bid in the contract for the asphaltic concrete and concrete interim pavement is to include the costs of furnishing all labor, materials, supervision, construction equipment, tools, appurtenances, mechanical equipment, electrical equipment, travel, utilities, transportation, and supplies, all as necessary and as required by these specifications to repair by repaving public roadways with asphaltic concrete interim and concrete interim pavement, including, but not limited to, the supplying and installing of any required sub-grade, the removal and disposal of unsuitable sub-grade, the supplying and installing of base course and the supplying and installing of the asphaltic and concrete pavement, as well as any other requirements of these specifications. Payment for the **removal and disposal of existing asphaltic concrete, and base material** shall not be of direct pay. Payment shall be made within the unit costs for the "asphaltic concrete interim and concrete interim pavement" items of the Contract.

\* \* \* END OF SECTION 7 \* \* \*

#### **SECTION 8**

# ADJUSTMENTS TO MANHOLES, CATCH BASINS, CLEAN OUTS, DROP INLETS, VALVE BOXES AND METER BOXES

#### 1.01 GENERAL

This work consists of adjustment of manholes, catch basins, drop inlets, clean-outs, valve boxes and meter boxes within the limits of the repair, to conform with the lines and grades of the new pavement.

All materials shall conform to the Sewerage and Water Board of New Orleans General Specifications, or shall be approved by the Engineer.

#### 1.02 CONSTRUCTION REQUIREMENTS

The Contractor is to obtain the required elevations at which the new pavement is to be installed by arranging to meet with a representative of the Director of the Department of Public Works, 658-8000, prior to beginning the excavation for the base, and prior to removing any additional pavement. The Contractor is to determine the necessary height adjustment and the appropriate method for making adjustment.

Remove pavement or isolation ring, manhole, cleanout, catch basin, drop inlet or valve box frame and cover, and/or, if necessary, the brick work necessary for proper adjustment.

If the finish grade of a manhole or drop inlet must be **increased by more than four (4") inches**, increase wall height using brick and mortar and reinstall the frame in accordance with the Sewerage and Water Board of New Orleans General Specifications.

If the finish grade of manhole or drop inlet must be **increased by less than four (4") inches**, increase frame height, using S&WB approved rings (stacking a maximum of two (2) rings).

Restore sub-grade and base using approved materials and methods.

The Contractor shall construct an isolation pad around each manhole in all concrete pavements, as well as in

concrete pavements with an asphalt wearing surface, at no direct pay.

#### 1.03 MEASUREMENT

Adjustments will be measured per each. Additionally, the adjustment of

manholes and drop inlets over six (6") inches will be measured by the vertical foot.

#### 1.04 PAYMENT

Payment for adjusting manhole or drop inlet up to six (6") inches vertically with brick and mortar will be made at the applicable contract unit price per each.

Payment for adjusting manhole with rings up to four (4") inches vertically stacking a maximum of two (2) rings will be made at the applicable contract unit price per each.

Payment for the vertical height of adjustment of manhole or drop inlet exceeding six (6") inches vertically will be made at the applicable contract unit price per vertical foot.

Payment for adjusting catch basins where no additional walls are required, and it is necessary only to raise or lower the elevation of the casting, will be made at the applicable contract unit price per each for "Type A Catch Basin Adjustment."

Payment for adjusting water valve boxes and clean-outs will be made at the applicable contract unit price per each for "Adjust Water Valve Box and Clean Outs to Grade."

\* \* \* END OF SECTION 8\* \* \*

**SECTION 9** 

#### **CURBS AND GUTTERS**

## 1.01 GENERAL

All curbs and gutters shall comply with section C707-CURBS AND GUTTERS of the Department of Public Works General Specifications for Street Paving, latest edition.

#### 1.02 MEASUREMENT

The length of curb, gutter, and curb with gutter-bottom will be established by measurements of the actual curb, gutter and curb and gutter-bottom in place and no allowance will be made for waste due to closures or other causes.

Joint materials, rebars, concrete base and piers for stone curb or resetting existing curb shall not be measured for payment.

Excavation for reconstruction of curb and gutter-bottom only, and excavation for setting and resetting stone curbs shall not be measured for payment.


#### 1.03 PAYMENT

Payment for curbs, gutters, and curbs with gutter-bottoms shall be made at the contract unit price per linear foot.

Payment for removal shall be included in the price bid of curb, gutters, and curbs with gutter-bottoms repair in the proposal.

\* \* \* END OF SECTION 9\* \* \*


ATTACHMENT 1



111

I

1.1



- PAY ITEMS:

- ASPHALTIC CONCRETE INTERIM REPAIR (0 <6 S.Y.) ASPHALTIC CONCRETE INTERIM REPAIR (6 12 S.Y.) ASPHALTIC CONCRETE INTERIM REPAIR (OVER 12 S.Y.)

\*\*\*END OF ATTACHMENT 1\*\*\*

# APPENDIX E SEWERAGE AND WATER BOARD STANDARD DRAWINGS

(Available on S&WB Website: <u>www.swbno.org</u> - click on Bids and Business, then click on Bid Ads. & Specs.)

END OF APPENDIX E

# APPENDIX F NOTIFICATION STREETS

(List of Notification Streets to be forwarded to Successful Low Bidder)

ADDRE SS	STREET NAME	FROM	ТО	ADDLABEL	NEIGHBORHO OD	DOTDCLA SS	FQ/CB D	Notif y DP W
1800	A P Tureaud Av	St Bernard	Prieur N	1800 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
1900	A P Tureaud Av	Prieur N	Johnson N	1900 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
2000	A P Tureaud Av	Johnson N	Galvez N	2000 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
2100	A P Tureaud Av	Galvez N	Miro N	2100 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
2200	A P Tureaud Av	Miro N	Tonti N	2200 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
2300	A P Tureaud Av	Tonti N	Rocheblave N	2300 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
2400	A P Tureaud Av	Rocheblave N	Dorgenois N	2400 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
2500	A P Tureaud Av	Dorgenois N	Law	2500 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
2600	A P Tureaud Av	Law	Норе	2600 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
2700	A P Tureaud Av	Норе	Duels	2700 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
2800	A P Tureaud Av	Industry	Agriculture	2800 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
2800	A P Tureaud Av	Duels	Industry	2800 A P Tureaud Av	Seventh Ward	Minor Collector		Non- Loca 1
2900	A P Tureaud	Agriculture	Broad N	2900 A P	Seventh Ward	Minor		Non- Loca

	Av			Tureaud Av		Collector	1
100	Academy	Bellaire	Bellaire	100 Academy	Lakewood	Minor Collector	Non- Loca 1
300	Academy	Bellaire	Marcia	300 Academy	Lakewood	Minor Collector	Non- Loca l
500	Academy	Marcia	Cherlyn	500 Academy	Lakewood	Minor Collector	Non- Loca l
600	Academy	Cherlyn	Country Club Dr	600 Academy	Lakewood	Minor Collector	Non- Loca l
700	Academy	Contry Club Dr	Metairie Rd	700 Academy	Lakewood	Minor Collector	Non- Loca l
4600	Alcee Fortier	Chef Menteur	Maxent Canal Br	4600 Alcee Fortier	Village De Lest	Minor Collector	Non- Loca l
4700	Alcee Fortier	Maxent Canal Br	Peltier	4700 Alcee Fortier	Village De Lest	Minor Collector	Non- Loca 1
4800	Alcee Fortier	Peltier	Saigon	4800 Alcee Fortier	Village De Lest	Minor Collector	Non- Loca 1
4900	Alcee Fortier	Saigon	Dwyer Rd	4900 Alcee Fortier	Village De Lest	Minor Collector	Non- Loca l
3050	Allen	RR Underpass	Treasure	3050 Allen	St. Roch	Principal Arterial	Non- Loca 1
3100	Allen	Treasure	Benefit	3100 Allen	St. Roch	Principal Arterial	Non- Loca 1
3200	Allen	Benefit	Humanity	3200 Allen	Dillard	Principal Arterial	Non- Loca 1
3300	Allen	Humanity	Pleasure	3300 Allen	Dillard	Principal Arterial	Non- Loca 1
3400	Allen	Pleasure	Lafreniere	3400 Allen	Dillard	Principal	Non-

						Arterial	Loca 1
3500	Allen	Lafreniere	Gentilly Bl	3500 Allen	Dillard	Principal Arterial	Non- Loca 1
1850	Almonaster	Franklin	Prieur N	1850 Almonaster	St. Claude Q2	Major Collector	Non- Loca 1
1900	Almonaster	Prieur N	Johnson N	1900 Almonaster	St. Claude Q2	Major Collector	Non- Loca 1
2000	Almonaster	Johnson N	Galvez N	2000 Almonaster	St. Claude Q2	Major Collector	Non- Loca 1
2100	Almonaster	Galvez N	Miro N	2100 Almonaster	St. Claude Q2	Major Collector	Non- Loca 1
2200	Almonaster	Miro N	Tonti N	2200 Almonaster	St. Claude Q2	Major Collector	Non- Loca 1
2300	Almonaster	Tonti N	Rocheblave N	2300 Almonaster	St. Claude Q2	Major Collector	Non- Loca 1
2400	Almonaster	Rocheblave N	Dorgenois N	2400 Almonaster	St. Claude Q2	Major Collector	Non- Loca 1
3300	Almonaster	Higgins	Edna	3300 Almonaster	Desire Area	Major Collector	Non- Loca 1
3500	Almonaster	Liberty Terrace	Liberty Terrace	3500 Almonaster	Desire Area	Major Collector	Non- Loca 1
3550	Almonaster	Liberty Terrace	Simmons	3550 Almonaster	Desire Area	Major Collector	Non- Loca 1
3600	Almonaster	Simmons	Simmons	3600 Almonaster	Desire Area	Major Collector	Non- Loca 1
3700	Almonaster	Simmons	St Ferdinand	3700 Almonaster	Desire Area	Major Collector	Non- Loca 1

4300	Almonaster	St	Metropolita	4300	Desire Area	Major	Non-
4500	Annonaster	Ferdinand	n	Almonaster	Desile Alea	Collector	Loca 1
4400	Almonaster	Metropolita n	Louisa	4400 Almonaster	Desire Area	Major Collector	Non- Loca l
4500	Almonaster	Louisa	Desire	4500 Almonaster	Desire Area	Major Collector	Non- Loca 1
4700	Almonaster	Desire	Alvar	4700 Almonaster	Desire Area	Major Collector	Non- Loca 1
5300	Almonaster	Alvar	France Rd	5300 Almonaster	Desire Area	Major Collector	Non- Loca 1
5600	Almonaster	Jourdan Rd	Read Bl	5600 Almonaster	Viavant	Minor Arterial	Non- Loca 1
3200	Alvar	Benefit	Pleasure	3200 Alvar	Desire Area	Minor Arterial	Non- Loca 1
3400	Alvar	Pleasure	Higgins Bl	3400 Alvar	Desire Area	Minor Arterial	Non- Loca 1
3600	Alvar	Higgins	Chickasaw	3600 Alvar	Desire Area	Minor Arterial	Non- Loca 1
3800	Alvar	Chickasaw	Almonaster	3800 Alvar	Desire Area	Minor Arterial	Non- Loca 1
200	Andrew Higgins Dr	Convention Center Bl	Fulton	200 Andrew Higgins Dr	Lower Garden District	Major Collector	Non- Loca 1
225	Andrew Higgins Dr	Fulton	Peters S	225 Andrew Higgins Dr	Lower Garden District	Major Collector	Non- Loca 1
300	Andrew Higgins Dr	Peters S	Poe	300 Andrew Higgins Dr	Lower Garden District	Major Collector	Non- Loca 1
335	Andrew Higgins Dr	Poe	Tchoupitoul as	335 Andrew Higgins Dr	Lower Garden District	Major Collector	Non- Loca

								1
400	Andrew Higgins Dr	Tchoupitoul as	Constance	400 Andrew Higgins Dr	Lower Garden District	Major Collector		Non- Loca 1
472	Andrew Higgins Dr	Constance	Magazine	472 Andrew Higgins Dr	Lower Garden District	Major Collector		Non- Loca 1
500	Andrew Higgins Dr	Magazine	Camp	500 Andrew Higgins Dr	Central Business District	Major Collector	CBD	Non- Loca 1
600	Andrew Higgins Dr	Camp	Lee Circle	600 Andrew Higgins Dr	Central Business District	Major Collector	CBD	Non- Loca 1
1000	Annunciati on	Howard Av	Poeyfarre	1000 Annunciation	Lower Garden District	Major Collector		Non- Loca 1
1050	Annunciati on	Poeyfarre	Calliope	1050 Annunciation	Lower Garden District	Major Collector		Non- Loca 1
1100	Annunciati on	Caliope	Erato	1100 Annunciation	Lower Garden District	Major Collector		Non- Loca 1
1200	Annunciati on	Erato	Thalia	1200 Annunciation	Lower Garden District	Major Collector		Non- Loca 1
1250	Annunciati on	Thalia	Melpomene	1250 Annunciation	Lower Garden District	Major Collector		Non- Loca 1
1300	Annunciati on	Melpomene	Terpsichore	1300 Annunciation	Lower Garden District	Major Collector		Non- Loca 1
1350	Annunciati on	Terpsichore	Euterpe	1350 Annunciation	Lower Garden District	Major Collector		Non- Loca 1
1400	Annunciati on	Euterpe	Race	1400 Annunciation	Lower Garden District	Major Collector		Non- Loca l
1450	Annunciati on	Race	Orange	1450 Annunciation	Lower Garden District	Major Collector		Non- Loca 1
1500	Annunciati	Orange	Richard	1500	Lower Garden	Major		Non-

	on			Annunciation	District	Collector	Loca 1
1550	Annunciati on	Richard	Market	1550 Annunciation	Lower Garden District	Major Collector	Non- Loca 1
1600	Annunciati on	Market	Felicity	1600 Annunciation	Lower Garden District	Major Collector	Non- Loca 1
1800	Annunciati on	Felicity	St Mary	1800 Annunciation	St. Thomas Dev	Major Collector	Non- Loca 1
1900	Annunciati on	St Mary	St Andrew	1900 Annunciation	St. Thomas Dev	Major Collector	Non- Loca 1
2100	Annunciati on	Josephine	Jackson Av LB	2100 Annunciation	St. Thomas Dev	Major Collector	Non- Loca 1
5800	Argonne	Kenilworth	Brooks	5800 Argonne	Lakeview Q1	Minor Collector	Non- Loca 1
5900	Argonne	Brooks	Polk	5900 Argonne	Lakeview Q1	Minor Collector	Non- Loca 1
6000	Argonne	Polk	Germain	6000 Argonne	Lakeview Q1	Minor Collector	Non- Loca 1
6100	Argonne	Germain	French	6100 Argonne	Lakeview Q1	Minor Collector	Non- Loca 1
6200	Argonne	French	Harrison	6200 Argonne	Lakeview Q1	Minor Collector	Non- Loca 1
6300	Argonne	Harrison	Bragg	6300 Argonne	Lakeview Q2	Minor Collector	Non- Loca 1
6400	Argonne	Bragg	Lane	6400 Argonne	Lakeview Q2	Minor Collector	Non- Loca 1
6500	Argonne	Lane	Porteous	6500 Argonne	Lakeview Q2	Minor Collector	Non- Loca 1

6600	Argonne	Porteous	Filmore	6600 Argonne	Lakeview Q2	Minor Collector	Non- Loca
6700	Argonne	Filmore	Chapelle	6700 Argonne	Lakeview Q2	Minor Collector	Non- Loca
6800	Argonne	Chapelle	Mouton	6800 Argonne	Lakeview Q2	Minor Collector	Non- Loca 1
6900	Argonne	Mouton	Walker	6900 Argonne	Lakeview Q2	Minor Collector	Non- Loca
7000	Argonne	Walker	Conrad	7000 Argonne	Lakeview Q2	Minor Collector	Non- Loca 1
7100	Argonne	Conrad	Robert E Lee	7100 Argonne	Lakeview Q2	Minor Collector	Non- Loca 1
2500	Banks Av	Rocheblave S	Dorgenois S	2500 Banks Av	Tulane-Gravier	Major Collector	Non- Loca 1
2600	Banks Av	Dorgenois	Monasseh	2600 Banks Av	Tulane-Gravier	Major Collector	Non- Loca
2650	Banks Av	Monasseh	Broad S	2650 Banks Av	Tulane-Gravier	Major Collector	Non- Loca
2700	Banks Av	Broad	Jane Pl	2700 Banks Av	Mid-City	Major Collector	Non- Loca 1
2750	Banks Av	Jane Pl	White S	2750 Banks Av	Mid-City	Major Collector	Non- Loca 1
2800	Banks Av	White S	Dupre S	2800 Banks Av	Mid-City	Major Collector	Non- Loca 1
2900	Banks Av	Dupre	Gayoso S	2900 Banks Av	Mid-City	Major Collector	Non- Loca 1
3000	Banks Av	Gayoso S	Salcedo S	3000 Banks Av	Mid-City	Major Collector	Non- Loca

							1
3100	Banks Av	Salcedo S	Lopez S	3100 Banks Av	Mid-City	Major Collector	Non- Loca l
3200	Banks Av	Lopez S	Rendon S	3200 Banks Av	Mid-City	Major Collector	Non- Loca l
3300	Banks Av	Rendon S	Jeff Davis S	3300 Banks Av	Mid-City	Major Collector	Non- Loca 1
3400	Banks Av	Jeff Davis S	Clark S	3400 Banks Av	Mid-City	Major Collector	Non- Loca 1
3500	Banks Av	Clark	Genois S	3500 Banks Av	Mid-City	Major Collector	Non- Loca 1
3600	Banks Av	Genois	Telemachus S	3600 Banks Av	Mid-City	Major Collector	Non- Loca 1
3700	Banks Av	Telemachus S	Cortez S	3700 Banks Av	Mid-City	Major Collector	Non- Loca 1
3800	Banks Av	Cortez S	Scott S	3800 Banks Av	Mid-City	Major Collector	Non- Loca 1
3900	Banks Av	Scott S	Pierce S	3900 Banks Av	Mid-City	Major Collector	Non- Loca 1
4000	Banks Av	Pierce S	Carrollton S	4000 Banks Av	Mid-City	Major Collector	Non- Loca 1
4100	Banks Av	Carrollton S	Solomon S	4100 Banks Av	Mid-City	Major Collector	Non- Loca 1
4200	Banks Av	Solomon S	Hennessey S	4200 Banks Av	Mid-City	Major Collector	Non- Loca 1
4300	Banks Av	Hennessey S	Alexander S	4300 Banks Av	Mid-City	Major Collector	Non- Loca l
4400	Banks Av	Alexander S	Murat S	4400 Banks	Mid-City	Major	Non-

				Av		Collector		Loca
4500	Banks Av	Murat N	Olympia N	4500 Banks Av	Mid-City	Major Collector		Non- Loca
4600	Banks Av	Olympia N	St Partick N	4600 Banks Av	Mid-City	Major Collector		Non- Loca 1
4700	Banks Av	St Patrick S	Bernadotte S	4700 Banks Av	Mid-City	Major Collector		Non- Loca 1
100	Baronne	Canal St	Common	100 Baronne	Central Business District	Minor Arterial	CBD	Non- Loca 1
200	Baronne	Common	Gravier	200 Baronne	Central Business District	Minor Arterial	CBD	Non- Loca 1
300	Baronne	Gravier	Union	300 Baronne	Central Business District	Minor Arterial	CBD	Non- Loca 1
350	Baronne	Union	Perdido	350 Baronne	Central Business District	Minor Arterial	CBD	Non- Loca 1
400	Baronne	Perdido	Poydras	400 Baronne	Central Business District	Minor Arterial	CBD	Non- Loca 1
500	Baronne	Poydras	Lafayette	500 Baronne	Central Business District	Minor Arterial	CBD	Non- Loca 1
600	Baronne	Lafayette	Girod	600 Baronne	Central Business District	Minor Arterial	CBD	Non- Loca 1
700	Baronne	Girod	Julia	700 Baronne	Central Business District	Minor Arterial	CBD	Non- Loca 1
800	Baronne	Julia	St Joseph	800 Baronne	Central Business District	Minor Arterial	CBD	Non- Loca 1
400	Barracks	Peters N	French Market	400 Barracks	French Quarter	Local	FQ	Non- Loca 1

450	Barracks	French Market	Decatur	450 Barracks	French Quarter	Local	FQ	Non- Loca 1
500	Barracks	Decatur	Chartres	500 Barracks	French Quarter	Local	FQ	Non- Loca 1
600	Barracks	Chartres	Royal	600 Barracks	French Quarter	Local	FQ	Non- Loca 1
700	Barracks	Royal	Bourbon	700 Barracks	French Quarter	Local	FQ	Non- Loca 1
800	Barracks	Bouon	Dauphine	800 Barracks	French Quarter	Local	FQ	Non- Loca 1
900	Barracks	Dauphine	Burgundy	900 Barracks	French Quarter	Local	FQ	Non- Loca 1
1000	Barracks	Burgundy	Rampart N	1000 Barracks	French Quarter	Local	FQ	Non- Loca 1
100	Basin	Canal St	Iberville	100 Basin	Central Business District	Minor Arterial	CBD	Non- Loca 1
200	Basin	Iberville	Bienville	200 Basin	French Quarter	Minor Arterial	FQ	Non- Loca 1
300	Basin	Bienville	Conti	300 Basin	French Quarter	Minor Arterial	FQ	Non- Loca 1
400	Basin	Conti	St Louis	400 Basin	French Quarter	Minor Arterial	FQ	Non- Loca 1
500	Basin	St Louis	Toulouse	500 Basin	Treme-Lafitte	Minor Arterial		Non- Loca 1
600	Basin	Toulouse	Villere N	600 Basin	Treme-Lafitte	Minor Arterial		Non- Loca 1
1600	Bayou Rd	Claiborne N	Derbigny N	1600 Bayou Rd	Treme-Lafitte	Major Collector		Non- Loca

							1
1700	Bayou Rd	Derbigny N	Roman N	1700 Bayou Rd	Treme-Lafitte	Major Collector	Non- Loca 1
1800	Bayou Rd	Roman N	Prieur N	1800 Bayou Rd	Treme-Lafitte	Major Collector	Non- Loca 1
1900	Bayou Rd	Prieur N	Johnson N	1900 Bayou Rd	Treme-Lafitte	Major Collector	Non- Loca 1
2000	Bayou Rd	Johnson N	Galvez N	2000 Bayou Rd	Gentilly Terrace	Major Collector	Non- Loca 1
2000	Bayou Rd	Johnson N	Galvez N	2000 Bayou Rd	Treme-Lafitte	Major Collector	Non- Loca 1
2200	Bayou Rd	Miro N	Tonti N	2200 Bayou Rd	Seventh Ward	Major Collector	Non- Loca 1
2300	Bayou Rd	Tonti N	Rocheblave N	2300 Bayou Rd	Seventh Ward	Major Collector	Non- Loca 1
2400	Bayou Rd	Rocheblave N	Dorgenois N	2400 Bayou Rd	Seventh Ward	Major Collector	Non- Loca 1
2500	Bayou Rd	Dorgenois N	Broad N	2500 Bayou Rd	Seventh Ward	Major Collector	Non- Loca 1
2600	Bayou Rd	Broad N	Columbus	2600 Bayou Rd	Fairgrounds	Minor Arterial	Non- Loca 1
6300	Beauregard	Robert E Lee	Jay	6300 Beauregard	Lake Vista	Minor Arterial	Non- Loca 1
6400	Beauregard	Jay	Killdeer	6400 Beauregard	Lake Vista	Minor Arterial	Non- Loca 1
6500	Beauregard	Killdeer	Lark	6500 Beauregard	Lake Vista	Minor Arterial	Non- Loca 1
6600	Beauregard	Lark	Oriole	6600	Lake Vista	Minor	Non-

				Beauregard		Arterial	Loca 1
6700	Beauregard	Oriole	Lakeshore Dr	6700 Beauregard	Lake Vista	Minor Arterial	Non- Loca l
800	Behrman Av	Opelousas	Slidell	800 Behrman Av	U.S. Naval Base	Major Collector	Non- Loca 1
900	Behrman Av	Slidell	Gen Meyer	900 Behrman Av	U.S. Naval Base	Major Collector	Non- Loca 1
1000	Behrman Av	Gen Meyer	Diana	1000 Behrman Av	Behrman	Major Collector	Non- Loca 1
1100	Behrman Av	Diana	De Armas	1100 Behrman Av	Behrman	Major Collector	Non- Loca 1
1200	Behrman Av	De Armas	Lamarque	1200 Behrman Av	Behrman	Major Collector	Non- Loca 1
1300	Behrman Av	Lamarque	Socrates	1300 Behrman Av	Behrman	Major Collector	Non- Loca 1
1400	Behrman Av	Socrates	Ptolemy	1400 Behrman Av	Behrman	Major Collector	Non- Loca 1
1500	Behrman Av	Ptolemy	Lawrence	1500 Behrman Av	Behrman	Major Collector	Non- Loca 1
1600	Behrman Av	Lawrence	Bringer	1600 Behrman Av	Behrman	Major Collector	Non- Loca 1
2100	Behrman Hwy	Marr	Farragut	2100 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
2300	Behrman Hwy	Farragut	Arizona	2300 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
2400	Behrman Hwy	Arizona	Florence	2400 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1

2500	Behrman Hwy	Florence	Idaho	2500 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
2700	Behrman Hwy	Idaho	Indiana	2700 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
2900	Behrman Hwy	Indiana	Kansas	2900 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
3000	Behrman Hwy	Kansas	Nevada	3000 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
3100	Behrman Hwy	Nevada	Ohio Canal	3100 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
3211	Behrman Hwy	Oregon	Garden Oaks	3211 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
3250	Behrman Hwy	Garden Oaks	Texas	3250 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
3300	Behrman Hwy	Texas	Ara	3300 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
3350	Behrman Hwy	Ara	Bender	3350 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
3400	Behrman Hwy	Bender	Behrman Pl	3400 Behrman Hwy	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
3700	Behrman Hwy	Behrman Pl	Tullis	3700 Behrman Hwy	Tall Timbers- Brechtel	Principal Arterial	Non- Loca 1
4100	Behrman Hwy	Tullis	Parish Line	4100 Behrman Hwy	Tall Timbers- Brechtel	Principal Arterial	Non- Loca 1
3200	Behrman Pl	Gen DeGaulle	Holiday Dr	3200 Behrman Pl	Tall Timbers- Brechtel	Principal Arterial	Non- Loca 1
3500	Behrman Pl	Holiday Dr	Rhine	3500 Behrman Pl	Tall Timbers- Brechtel	Principal Arterial	Non- Loca

								1
3600	Behrman Pl	Rhine	Behrman Hwy	3600 Behrman Pl	Tall Timbers- Brechtel	Principal Arterial		Non Loca 1
4200	Berkely Dr	Kabel	Hyman Pl	4200 Berkely Dr	Old Aurora	Minor Collector		Non Loc 1
4300	Berkely Dr	Hyman Pl	River Oaks	4300 Berkely Dr	Old Aurora	Minor Collector		Nor Loc 1
4500	Berkely Dr	River Oaks	Huntlee	4500 Berkely Dr	Old Aurora	Minor Collector		Non Loc 1
4600	Berkely Dr	Huntlee	Lang	4600 Berkely Dr	Old Aurora	Minor Collector		Nor Loc 1
4700	Berkely Dr	Lang	Herald	4700 Berkely Dr	Old Aurora	Minor Collector		Nor Loc 1
4800	Berkely Dr	Herald	Someet	4800 Berkely Dr	Old Aurora	Minor Collector		Nor Loc 1
4900	Berkely Dr	Someet	Plymouth Pl	4900 Berkely Dr	Old Aurora	Minor Collector		Nor Loc 1
5000	Berkely Dr	Plymouth Pl	Eton	5000 Berkely Dr	Old Aurora	Minor Collector		Nor Loc 1
5400	Berkely Dr	Eton	Woodland Dr	5400 Berkely Dr	Old Aurora	Minor Collector		Nor Loc 1
100	Bienville	Dead End	Front N	100 Bienville	French Quarter	Local	FQ	Nor Loc 1
400	Bienville	Peters N	Clinton	400 Bienville	French Quarter	Minor Collector	FQ	Nor Loc 1
450	Bienville	Clinton	Decatur	450 Bienville	French Quarter	Minor Collector	FQ	Nor Loc 1
500	Bienville	Decatur	Chartres	500 Bienville	French Quarter	Minor	FQ	Nor

						Collector		Loca 1
600	Bienville	Chartres	Exchange Alley	600 Bienville	French Quarter	Minor Collector	FQ	Non- Loca 1
650	Bienville	Exchange Alley	Royal	650 Bienville	French Quarter	Minor Collector	FQ	Non- Loca 1
700	Bienville	Royal	Bourbon	700 Bienville	French Quarter	Minor Collector	FQ	Non- Loca 1
800	Bienville	Bouon	Dauphine	800 Bienville	French Quarter	Minor Collector	FQ	Non- Loca 1
900	Bienville	Dauphine	Burgundy	900 Bienville	French Quarter	Minor Collector	FQ	Non- Loca 1
1000	Bienville	Burgundy	Rampart N	1000 Bienville	French Quarter	Minor Collector	FQ	Non- Loca 1
1100	Bienville	Rampart N	Basin	1100 Bienville	French Quarter	Local	FQ	Non- Loca 1
1700	Bienville	Claiborne N	Derbigny N	1700 Bienville	Tulane-Gravier	Major Collector		Non- Loca 1
1800	Bienville	Derbigny	Roman N	1800 Bienville	Tulane-Gravier	Major Collector		Non- Loca 1
1900	Bienville	Roman N	Prieur N	1900 Bienville	Tulane-Gravier	Major Collector		Non- Loca 1
2000	Bienville	Prieur N	Johnson N	2000 Bienville	Tulane-Gravier	Major Collector		Non- Loca 1
2100	Bienville	Johnson N	Galvez N	2100 Bienville	Tulane-Gravier	Major Collector		Non- Loca 1
2200	Bienville	Galvez N	Miro N	2200 Bienville	Tulane-Gravier	Major Collector		Non- Loca 1

2300	Bienville	Miro N	Tonti N	2300 Bienville	Tulane-Gravier	Major Collector	Non- Loca 1
2400	Bienville	Tonti N	Rocheblave N	2400 Bienville	Tulane-Gravier	Major Collector	Non- Loca 1
2500	Bienville	Rocheblave N	Dorgenois N	2500 Bienville	Tulane-Gravier	Major Collector	Non- Loca 1
2600	Bienville	Dorgenois	Broad N	2600 Bienville	Tulane-Gravier	Major Collector	Non- Loca 1
2700	Bienville	Broad	White N	2700 Bienville	Mid-City	Major Collector	Non- Loca 1
2800	Bienville	White N	Dupre N	2800 Bienville	Mid-City	Major Collector	Non- Loca 1
2900	Bienville	Dupre	Gayoso N	2900 Bienville	Mid-City	Major Collector	Non- Loca 1
3000	Bienville	Gayoso N	Salcedo N	3000 Bienville	Mid-City	Major Collector	Non- Loca 1
3100	Bienville	Salcedo N	Lopez N	3100 Bienville	Mid-City	Major Collector	Non- Loca 1
3200	Bienville	Lopez N	Rendon N	3200 Bienville	Mid-City	Major Collector	Non- Loca 1
3300	Bienville	Rendon N	Jeff Davis N	3300 Bienville	Mid-City	Major Collector	Non- Loca 1
3400	Bienville	Jeff Davis N	Clark N	3400 Bienville	Mid-City	Major Collector	Non- Loca 1
3500	Bienville	Clark	Genois N	3500 Bienville	Mid-City	Major Collector	Non- Loca 1
3600	Bienville	Genois	Telemachus N	3600 Bienville	Mid-City	Major Collector	Non- Loca

							1
3700	Bienville	Telemachus N	Cortez N	3700 Bienville	Mid-City	Major Collector	Non- Loca 1
3800	Bienville	Cortez N	Scott N	3800 Bienville	Mid-City	Major Collector	Non- Loca 1
3900	Bienville	Scott N	Pierce N	3900 Bienville	Mid-City	Major Collector	Non- Loca 1
4000	Bienville	Pierce N	Carrollton N	4000 Bienville	Mid-City	Major Collector	Non- Loca 1
4100	Bienville	Carrollton N	David	4100 Bienville	Mid-City	Major Collector	Non- Loca 1
4150	Bienville	David	Solomon N	4150 Bienville	Mid-City	Major Collector	Non- Loca 1
4200	Bienville	Solomon N	Hennessey N	4200 Bienville	Mid-City	Major Collector	Non- Loca 1
4300	Bienville	Hennessey N	Alexander N	4300 Bienville	Mid-City	Major Collector	Non- Loca 1
4400	Bienville	Alexander N	Murat N	4400 Bienville	Mid-City	Major Collector	Non- Loca 1
4500	Bienville	Murat N	Olympia N	4500 Bienville	Mid-City	Major Collector	Non- Loca 1
4600	Bienville	Olympia N	St Partick N	4600 Bienville	Mid-City	Major Collector	Non- Loca 1
4700	Bienville	St Partick N	Bernadotte N	4700 Bienville	Mid-City	Major Collector	Non- Loca 1
4800	Bienville	Bernadotte	Anthony	4800 Bienville	Mid-City	Major Collector	Non- Loca l
4900	Bienville	Anthony	Helena	4900	Mid-City	Major	Non-

				Bienville		Collector		Loca
5000	Bienville	Helena	City Park Av	5000 Bienville	Mid-City	Major Collector		Non- Loca 1
100	Bourbon	Canal St	Iberville	100 Bourbon	Central Business District	Major Collector	CBD	Non- Loca 1
200	Bourbon	Iberville	Bienville	200 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
300	Bourbon	Bienville	Conti	300 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
400	Bourbon	Conti	St Louis	400 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
500	Bourbon	St Louis	Toulouse	500 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
600	Bourbon	Toulouse	St Peter	600 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
700	Bourbon	St Peter	Orleans	700 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
750	Bourbon	Orleans Av	St Ann	750 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
800	Bourbon	St Ann	Dumaine	800 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
900	Bourbon	Dumaine	St Philip	900 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
1000	Bourbon	St Philip	Ursulines	1000 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
1100	Bourbon	Ursulines	Gov Nicholls	1100 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1

1200	Bourbon	Gov Nicholls	Barracks	1200 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
1300	Bourbon	Barracks	Esplanade	1300 Bourbon	French Quarter	Major Collector	FQ	Non- Loca 1
1400	Bourbon	Esplanade	Kerlerec	1400 Bourbon	Marigny	Major Collector		Non- Loca 1
100	Broad N	Canal St	Iberville	100 Broad N	Tulane-Gravier	Principal Arterial		Non- Loca 1
200	Broad N	Iberville	Bienville	200 Broad N	Mid-City	Principal Arterial		Non- Loca 1
300	Broad N	Bienville	Conti	300 Broad N	Mid-City	Principal Arterial		Non- Loca 1
400	Broad N	Conti	St Louis	400 Broad N	Tulane-Gravier	Principal Arterial		Non- Loca 1
500	Broad N	Railroad	Lafitte	500 Broad N	Treme-Lafitte	Principal Arterial		Non- Loca 1
600	Broad N	Lafitte	Toulouse	600 Broad N	Treme-Lafitte	Principal Arterial		Non- Loca 1
632	Broad N	Toulouse	St Peter	632 Broad N	Treme-Lafitte	Principal Arterial		Non- Loca 1
700	Broad N	St Peter	Orleans	700 Broad N	Treme-Lafitte	Principal Arterial		Non- Loca 1
722	Broad N	Orleans Av	St Ann	722 Broad N	Treme-Lafitte	Principal Arterial		Non- Loca 1
800	Broad N	St Ann	Dumaine	800 Broad N	Treme-Lafitte	Principal Arterial		Non- Loca 1
1000	Broad N	Dumaine	Philip	1000 Broad N	Treme-Lafitte	Principal Arterial		Non- Loca

							1
1100	Broad N	Ursulines	Gov Nicholls	1100 Broad N	Treme-Lafitte	Principal Arterial	Non- Loca 1
1200	Broad N	Gov Nicholls	Barracks	1200 Broad N	Treme-Lafitte	Principal Arterial	Non- Loca 1
1300	Broad N	Barracks	Esplanade	1300 Broad N	Treme-Lafitte	Principal Arterial	Non- Loca 1
1400	Broad N	Esplanade	Desoto	1400 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
1425	Broad N	De Soto	Bayou Rd	1425 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
1466	Broad N	Bayou Rd	Columbus	1466 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
1500	Broad N	Columbus	La Harpe	1500 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
1550	Broad N	Laharpe	Lapeyrouse	1550 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
1600	Broad N	Lapeyrouse	Onzaga	1600 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
1642	Broad N	Onzaga	D'Abadie	1642 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
1700	Broad N	D'Abadie	Aubry	1700 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
1750	Broad N	Aubry	O'Reilly	1750 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
1800	Broad N	O'Reilly	St Bernard Av	1800 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
1900	Broad N	St Bernard	Bruxelles	1900 Broad N	Seventh Ward	Principal	Non-

						Arterial	Loca
2000	Broad N	Bruxelles	Republic	2000 Broad N	Seventh Ward	Principal Arterial	Non-Loca
2100	Broad N	Industry	Agriculture	2100 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
2100	Broad N	Republic	Havana	2100 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
2200	Broad N	Agriculture	Abundance	2200 Broad N	Seventh Ward	Principal Arterial	Non- Loca 1
100	Broad S	Canal St	Cleveland	100 Broad S	Tulane-Gravier	Principal Arterial	Non- Loca 1
200	Broad S	Cleveland	Palmyra	200 Broad S	Tulane-Gravier	Principal Arterial	Non- Loca 1
300	Broad S	Palmyra	Banks	300 Broad S	Tulane-Gravier	Principal Arterial	Non- Loca 1
400	Broad S	Banks	Tulane Av	400 Broad S	Tulane-Gravier	Principal Arterial	Non- Loca 1
550	Broad S	Tulane Av	Gravier	550 Broad S	Mid-City	Principal Arterial	Non- Loca 1
1100	Broad S	Earhart Bl	Clio	1100 Broad S	B. W. Cooper	Minor Arterial	Non- Loca 1
1200	Broad S	Clio	Erato	1200 Broad S	B. W. Cooper	Minor Arterial	Non- Loca l
1300	Broad S	Erato	Thalia	1300 Broad S	B. W. Cooper	Minor Arterial	Non- Loca 1
1400	Broad S	Thalia	Martin L King	1400 Broad S	B. W. Cooper	Minor Arterial	Non- Loca l

2500	Broad S	Martin L King	Third	2500 Broad S	Central City	Minor Arterial	Non- Loca 1
2600	Broad S	Third	Fourth	2600 Broad S	Central City	Minor Arterial	Non- Loca 1
2700	Broad S	Fourth	Washington Av	2700 Broad S	Central City	Minor Arterial	Non- Loca 1
3300	Broad S	Washington Av	Louisiana Av Pkwy	3300 Broad S	Broadmoor	Minor Arterial	Non- Loca 1
3400	Broad S	Louisiana Av Pkwy	Delachaise	3400 Broad S	Broadmoor	Minor Arterial	Non- Loca l
3700	Broad S	Delachaise	Gen Taylor	3700 Broad S	Broadmoor	Minor Arterial	Non- Loca l
4200	Broad S	Gen Taylor	Gen Pershing	4200 Broad S	Broadmoor	Minor Arterial	Non- Loca 1
4300	Broad S	Gen Pershing	Napoleon Av	4300 Broad S	Broadmoor	Minor Arterial	Non- Loca 1
150	Broadway	Leake	Chestnut	150 Broadway	Black Pearl	Minor Arterial	Non- Loca 1
200	Broadway	Chestnut	Coliseum	200 Broadway	Black Pearl	Minor Arterial	Non- Loca 1
250	Broadway	Coliseum	Perrier	250 Broadway	Audubon	Minor Arterial	Non- Loca 1
300	Broadway	Perrier	Prytania	300 Broadway	Audubon	Minor Arterial	Non- Loca l
350	Broadway	Prytania	Pitt	350 Broadway	Audubon	Minor Arterial	Non- Loca l
375	Broadway	Pitt	Garfield	375 Broadway	Audubon	Minor Arterial	Non- Loca

							1
400	Broadway	Garfield	Hurst	400 Broadway	Audubon	Minor Arterial	Non- Loca 1
450	Broadway	Hut	Benjamin	450 Broadway	Audubon	Minor Arterial	Non- Loca 1
500	Broadway	Benjamin	Dominican	500 Broadway	Audubon	Minor Arterial	Non- Loca 1
550	Broadway	Dominican	St Charles Av	550 Broadway	Audubon	Minor Arterial	Non- Loca 1
600	Broadway	St Charles Av	Hampson	600 Broadway	Audubon	Minor Arterial	Non- Loca 1
700	Broadway	Hampson	Dunleith	700 Broadway	Audubon	Minor Arterial	Non- Loca 1
800	Broadway	Maple	Burthe	800 Broadway	Audubon	Minor Arterial	Non- Loca 1
900	Broadway	Burthe	Freret	900 Broadway	Audubon	Minor Arterial	Non- Loca 1
1000	Broadway	Freret	Zimpel	1000 Broadway	Audubon	Minor Arterial	Non- Loca 1
1100	Broadway	Zimple	Oak	1100 Broadway	Audubon	Minor Arterial	Non- Loca 1
1200	Broadway	Oak	Plum	1200 Broadway	Audubon	Minor Arterial	Non- Loca 1
1300	Broadway	Plum	Willow	1300 Broadway	Audubon	Minor Arterial	Non- Loca 1
1400	Broadway	Willow	Jeannette	1400 Broadway	Audubon	Minor Arterial	Non- Loca 1
1500	Broadway	Jeannette	Birch	1500	Audubon	Minor	Non-

				Broadway		Arterial	Loca
1600	Broadway	Birch	Green	1600 Broadway	Audubon	Minor Arterial	Non-Loca
1700	Broadway	Green	Hickory	1700 Broadway	Audubon	Minor Arterial	Non- Loca 1
1800	Broadway	Hickory	Cohn	1800 Broadway	Audubon	Minor Arterial	Non- Loca 1
1900	Broadway	Cohn	Spruce	1900 Broadway	Audubon	Minor Arterial	Non- Loca 1
2000	Broadway	Spruce	Panola	2000 Broadway	Audubon	Minor Arterial	Non- Loca 1
2100	Broadway	Panola	Sycamore	2100 Broadway	Audubon	Minor Arterial	Non- Loca l
2200	Broadway	Sycamore	Claiborne S	2200 Broadway	Audubon	Minor Arterial	Non- Loca l
2300	Broadway	Claiborne S	Mobile	2300 Broadway	Marlyville- Fontainebleau	Major Collector	Non- Loca l
2400	Broadway	Mobile	Nelson	2400 Broadway	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
2500	Broadway	Nelson	Fontaineble au	2500 Broadway	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
300	Brooks	Milne	Colbert	300 Brooks	Lakeview Q1	Minor Collector	Non- Loca l
400	Brooks	Colbert	Louisville	400 Brooks	Lakeview Q1	Minor Collector	Non- Loca 1
500	Brooks	Louisville	Louis XIV	500 Brooks	Lakeview Q1	Minor Collector	Non- Loca l

600	Brooks	Louis XIV	Canal Bl	600 Brooks	Lakeview Q1	Minor Collector	Non- Loca 1
4500	Bullard Rd	Chef Menteur	Pressburg	4500 Bullard Rd	Read Blvd East	Minor Arterial	Non- Loca 1
4900	Bullard Rd	Pressburg	Dwyer Rd	4900 Bullard Rd	Read Blvd East	Minor Arterial	Non- Loca 1
5100	Bullard Rd	Dwyer Rd	Midpoint	5100 Bullard Rd	Read Blvd East	Minor Arterial	Non- Loca 1
5226	Bullard Rd	Midpoint Dr	Notaway Ln	5226 Bullard Rd	Read Blvd East	Minor Arterial	Non- Loca 1
5276	Bullard Rd	Notaway Ln	Fernley	5276 Bullard Rd	Read Blvd East	Minor Arterial	Non- Loca 1
5316	Bullard Rd	Fernley	Waverly	5316 Bullard Rd	Read Blvd East	Minor Arterial	Non- Loca 1
5356	Bullard Rd	Waverly	Winrock	5356 Bullard Rd	Read Blvd East	Minor Arterial	Non- Loca 1
5660	Bullard Rd	Winrock	Lake Forest Bl	5660 Bullard Rd	Read Blvd East	Minor Arterial	Non- Loca 1
5700	Bullard Rd	Lake Forrest Bl	Levy Dr	5700 Bullard Rd	Read Blvd East	Minor Arterial	Non- Loca 1
6200	Bullard Rd	Levy Dr	I-10 S Service Rd	6200 Bullard Rd	Read Blvd East	Minor Arterial	Non- Loca 1
7000	Bullard Rd	I-10 N Service Rd	Barrington Dr	7000 Bullard Rd	Little Woods	Minor Arterial	Non- Loca 1
7100	Bullard Rd	Barrington Dr	Morrison	7100 Bullard Rd	Little Woods	Minor Arterial	Non- Loca 1
7300	Bullard Rd	Morrison Rd	Oakridge Ct S	7300 Bullard Rd	Little Woods	Minor Arterial	Non- Loca

								1
7700	Bullard Rd	Curran Rd	Wales	7700 Bullard Rd	Little Woods	Minor Arterial		Non- Loca 1
7900	Bullard Rd	Wales	Hayne Bl	7900 Bullard Rd	Little Woods	Minor Arterial		Non- Loca 1
4400	Bundy Rd	Chef Menteur	Grant	4400 Bundy Rd	Read Blvd West	Major Collector		Non- Loca 1
4600	Bundy Rd	Grant	Hammond	4600 Bundy Rd	Read Blvd West	Major Collector		Non- Loca 1
4800	Bundy Rd	Hammond	Dwyer Rd	4800 Bundy Rd	Read Blvd West	Major Collector		Non- Loca 1
5100	Bundy Rd	Dwyer Rd	Tilford	5100 Bundy Rd	West Lake Forest	Major Collector		Non- Loca 1
5200	Bundy Rd	Tilford	Hempstead	5200 Bundy Rd	West Lake Forest	Major Collector		Non- Loca 1
5500	Bundy Rd	Hempstead	Lake Forest Bl	5500 Bundy Rd	West Lake Forest	Major Collector		Non- Loca 1
5600	Bundy Rd	Lake Forrest Bl	I-10 S Service Rd	5600 Bundy Rd	West Lake Forest	Major Collector		Non- Loca 1
5800	Bundy Rd	I-10 N Service Rd	Middleboro	5800 Bundy Rd	Little Woods	Major Collector		Non- Loca 1
6100	Bundy Rd	Middleboro	Morrison	6100 Bundy Rd	Little Woods	Major Collector		Non- Loca 1
100	Burgundy	Canal St	Iberville	100 Burgundy	Central Business District	Major Collector	CBD	Non- Loca 1
200	Burgundy	Iberville	Bienville	200 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
300	Burgundy	Bienville	Conti	300	French Quarter	Major	FQ	Non-

				Burgundy		Collector		Loca 1
400	Burgundy	Conti	St Louis	400 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
500	Burgundy	St Louis	Toulouse	500 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
600	Burgundy	Toulouse	St Peter	600 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
700	Burgundy	St Peter	Orleans	700 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
717	Burgundy	Orleans Av	St Ann	717 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
800	Burgundy	St Ann	Dumaine	800 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
900	Burgundy	Dumaine	St Philip	900 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
1000	Burgundy	St Philip	Ursulines	1000 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
1100	Burgundy	Ursulines	Gov Nicholls	1100 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
1200	Burgundy	Gov Nicholls	Barracks	1200 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
1300	Burgundy	Barracks	Esplanade	1300 Burgundy	French Quarter	Major Collector	FQ	Non- Loca 1
1400	Burgundy	Esplanade	Kerlerec	1400 Burgundy	Marigny	Major Collector		Non- Loca 1
1500	Burgundy	Kerlerec	St Anthony	1500 Burgundy	Marigny	Major Collector		Non- Loca 1

1950	Burgundy	St Anthony	Pauger	1950 Burgundy	Marigny	Major Collector	Non- Loca
2000	Burgundy	Pauger	Touro	2000 Burgundy	Marigny	Major Collector	Non- Loca 1
2100	Burgundy	Touro	Frenchmen	2100 Burgundy	Marigny	Major Collector	Non- Loca 1
2150	Burgundy	Frenchmen	Elysian Fields	2150 Burgundy	Marigny	Major Collector	Non- Loca 1
2200	Burgundy	Elysian Fields	Marigny	2200 Burgundy	Marigny	Major Collector	Non- Loca 1
2250	Burgundy	Marigny	Mandeville	2250 Burgundy	Marigny	Major Collector	Non- Loca 1
2300	Burgundy	Mandeville	Spain	2300 Burgundy	Marigny	Major Collector	Non- Loca 1
2350	Burgundy	Spain	St Roch	2350 Burgundy	Marigny	Major Collector	Non- Loca 1
2400	Burgundy	St Roch	Franklin Av	2400 Burgundy	Marigny	Major Collector	Non- Loca 1
600	Caffin	Chartres	Royal	600 Caffin	Holy Cross	Major Collector	Non- Loca 1
700	Caffin	Royal	Dauphine	700 Caffin	Holy Cross	Major Collector	Non- Loca 1
800	Caffin	Dauphine	Burgundy	800 Caffin	Holy Cross	Major Collector	Non- Loca 1
900	Caffin	Burgundy	Rampart N	900 Caffin	Holy Cross	Major Collector	Non- Loca 1
1000	Caffin	Rampart N	St Claude Av	1000 Caffin	Holy Cross	Major Collector	Non- Loca

							1
1100	Caffin	St Claude Av	Marais	1100 Caffin	Lower Ninth Ward Q3	Major Collector	Non- Loca 1
1200	Caffin	Marais	Urquhart	1200 Caffin	Lower Ninth Ward Q3	Major Collector	Non- Loca 1
1300	Caffin	Urquhart	Villere N	1300 Caffin	Lower Ninth Ward Q3	Major Collector	Non- Loca 1
1400	Caffin	Villere N	Robertson N	1400 Caffin	Lower Ninth Ward Q3	Major Collector	Non- Loca 1
1500	Caffin	Robertson N	Claiborne N	1500 Caffin	Lower Ninth Ward Q3	Major Collector	Non- Loca 1
1600	Caffin	Claiborne N	Derbigny N	1600 Caffin	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
1700	Caffin	Derbigny N	Roman N	1700 Caffin	Lower Ninth Ward Q2	Major Collector	Non- Loca 1
1800	Caffin	Roman N	Prieur N	1800 Caffin	Lower Ninth Ward Q2	Major Collector	Non- Loca 1
1900	Caffin	Prieur N	Johnson N	1900 Caffin	Lower Ninth Ward Q2	Major Collector	Non- Loca 1
2000	Caffin	Johnson N	Galvez N	2000 Caffin	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
2100	Caffin	Galvez N	Miro N	2100 Caffin	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
2200	Caffin	Miro N	Tonti N	2200 Caffin	Lower Ninth Ward Q2	Major Collector	Non- Loca 1
2300	Caffin	Tonti N	Rocheblave N	2300 Caffin	Lower Ninth Ward Q2	Major Collector	Non- Loca 1
2400	Caffin	Rocheblave	Dorgenois	2400 Caffin	Lower Ninth	Major	Non-

		N	N		Ward Q2	Collector		Loca
2500	Caffin	Dorgenois N	Law	2500 Caffin	Lower Ninth Ward Q1	Major Collector		Non- Loca
2600	Caffin	Law	Florida Av	2600 Caffin	Lower Ninth Ward Q2	Major Collector		Non- Loca 1
100	Camp	Canal St	Common	100 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1
200	Camp	Common	Gravier	200 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1
300	Camp	Gravier	Natchez	300 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1
400	Camp	Natchez	Poydras	400 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1
500	Camp	Poydras	Maestri Pl N	500 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1
525	Camp	Maestri Pl N	Lafayette	525 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1
600	Camp	Lafayette	Maestri Pl S	600 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1
630	Camp	Maestri Pl S	Cape De Ville	630 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1
631	Camp	Cape De Ville	Girod	631 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1
700	Camp	Girod	Julia	700 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1
800	Camp	Julia	St Joseph	800 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1

900	Camp	St Joseph	Howard Av	900 Camp	Central Business District	Minor Arterial	CBD	Non- Loca 1
1000	Camp	Howard Av	Calliope	1000 Camp	Central City	Minor Arterial		Non- Loca 1
1150	Camp	Clio	Erato	1150 Camp	Central City	Minor Arterial		Non- Loca l
1200	Camp	Erato	Thalia	1200 Camp	Central City	Minor Arterial		Non- Loca 1
1300	Camp	Thalia	Melpomene	1300 Camp	Lower Garden District	Minor Arterial		Non- Loca l
1344	Camp	Melpomene	Terpsichore	1344 Camp	Lower Garden District	Minor Arterial		Non- Loca 1
1400	Camp	Terpsichore	Euterpe	1400 Camp	Lower Garden District	Minor Arterial		Non- Loca 1
1440	Camp	Euterpe	Race	1440 Camp	Lower Garden District	Minor Arterial		Non- Loca 1
1500	Camp	Race	Orange	1500 Camp	Lower Garden District	Minor Arterial		Non- Loca 1
1540	Camp	Orange	Felicity	1540 Camp	Lower Garden District	Minor Arterial		Non- Loca 1
5100	Canal Bl	City Park	Hawthorne	5100 Canal Bl	Navarre	Principal Arterial		Non- Loca 1
5400	Canal Bl	Hawthorne	Clare Ct	5400 Canal Bl	Navarre	Principal Arterial		Non- Loca 1
5500	Canal Bl	Clare Ct	Aymard Ct	5500 Canal Bl	Navarre	Principal Arterial		Non- Loca 1
5550	Canal Bl	Aymard Ct	Homedale	5550 Canal Bl	Navarre	Principal Arterial		Non- Loca

							1
5600	Canal Bl	Homedale	Florida Av	5600 Canal Bl	Navarre	Principal Arterial	Non- Loca 1
5700	Canal Bl	Florida Bl	I-610	5700 Canal Bl	Navarre	Principal Arterial	Non- Loca 1
5800	Canal Bl	I-610 Entrance Ramp	Brooks	5800 Canal Bl	Lakeview Q1	Minor Arterial	Non- Loca l
5900	Canal Bl	Brooks	Polk	5900 Canal Bl	Lakeview Q1	Minor Arterial	Non- Loca l
6000	Canal Bl	Polk	Germain	6000 Canal Bl	Lakeview Q1	Minor Arterial	Non- Loca 1
6100	Canal Bl	Germain	French	6100 Canal Bl	Lakeview Q1	Minor Arterial	Non- Loca 1
6200	Canal Bl	French	Harrison	6200 Canal Bl	Lakeview Q1	Minor Arterial	Non- Loca 1
6300	Canal Bl	Harrison	Bragg	6300 Canal Bl	Lakeview Q2	Minor Arterial	Non- Loca 1
6400	Canal Bl	Bragg	Lane	6400 Canal Bl	Lakeview Q2	Minor Arterial	Non- Loca 1
6500	Canal Bl	Lane	Porteous	6500 Canal Bl	Lakeview Q2	Minor Arterial	Non- Loca 1
6600	Canal Bl	Porteous	Filmore	6600 Canal Bl	Lakeview Q2	Minor Arterial	Non- Loca 1
6700	Canal Bl	Filmore	Chapelle	6700 Canal Bl	Lakeview Q2	Minor Arterial	Non- Loca 1
6800	Canal Bl	Chapelle	Mouton	6800 Canal Bl	Lakeview Q2	Minor Arterial	Non- Loca 1
6900	Canal Bl	Mouton	Walker	6900 Canal	Lakeview Q2	Minor	Non-

				Bl		Arterial		Loca
7000	Canal Bl	Walker	Conrad	7000 Canal Bl	Lakeview Q2	Minor Arterial		l Non- Loca
7050	Canal Bl	Conrad	Robert E	7050 Canal	Lakeview Q2	Minor		l Non-
			Lee	Bl		Arterial		Loca 1
7100	Canal Bl	Robert E Lee	Ring	7100 Canal Bl	Lakeshore	Minor Arterial		Non- Loca 1
7200	Canal Bl	Ring	Jewel	7200 Canal Bl	Lakeshore	Minor Arterial		Non- Loca 1
7400	Canal Bl	Jewel	Amethyst	7400 Canal Bl	Lakeshore	Minor Arterial		Non- Loca 1
7600	Canal Bl	Amethyst	Lakeshore Pkwy	7600 Canal Bl	Lakeshore	Minor Arterial		Non- Loca 1
100	Canal St	Convention Center Bl	Peters S	100 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
200	Canal St	Peters S	Tchoupitoul as	200 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
300	Canal St	Tchoupitoul as	Magazine	300 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
400	Canal St	Magazine	Camp	400 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
500	Canal St	Camp	St Charles Av	500 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
600	Canal St	St Charles Av	Carondelet	600 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
700	Canal St	Carondelet	Baronne	700 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1

800	Canal St	Baronne	Univeity Pl	800 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
900	Canal St	Univeity	Rampart S	900 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
1000	Canal St	Rampart S	Elk Pl	1000 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
1100	Canal St	Elks Pl	Saratoga	1100 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
1200	Canal St	Saratoga	Liberty S	1200 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
1300	Canal St	Liberty S	Lasalle	1300 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
1400	Canal St	Lasalle	Villere S	1400 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
1500	Canal St	Villere S	Robertson S	1500 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
1600	Canal St	Robertson S	Claiborne S	1600 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
1700	Canal St	Claiborne S	Derbigny S	1700 Canal St	Central Business District	Principal Arterial	CBD	Non- Loca 1
1800	Canal St	Derbigny S	Roman S	1800 Canal St	Tulane-Gravier	Principal Arterial		Non- Loca 1
1900	Canal St	Roman S	Prieur S	1900 Canal St	Tulane-Gravier	Principal Arterial		Non- Loca 1
2000	Canal St	Prieur S	Johnson S	2000 Canal St	Tulane-Gravier	Principal Arterial		Non- Loca 1
2100	Canal St	Johnson S	Galvez S	2100 Canal St	Tulane-Gravier	Principal Arterial		Non- Loca

							1
2200	Canal St	Galvez S	Miro S	2200 Canal St	Tulane-Gravier	Principal Arterial	Non- Loca 1
2300	Canal St	Miro S	Tonti S	2300 Canal St	Tulane-Gravier	Principal Arterial	Non- Loca 1
2400	Canal St	Tonti S	Rocheblave S	2400 Canal St	Tulane-Gravier	Principal Arterial	Non- Loca 1
2500	Canal St	Rocheblave S	Dorgenois S	2500 Canal St	Tulane-Gravier	Principal Arterial	Non- Loca 1
2600	Canal St	Dorgenois S	Broad S	2600 Canal St	Tulane-Gravier	Principal Arterial	Non- Loca 1
2700	Canal St	Broad S	White S	2700 Canal St	Mid-City	Principal Arterial	Non- Loca 1
2800	Canal St	White S	Dupre S	2800 Canal St	Mid-City	Principal Arterial	Non- Loca 1
2900	Canal St	Dupre S	Gayoso S	2900 Canal St	Mid-City	Principal Arterial	Non- Loca 1
3000	Canal St	Gayosa S	Salcedo S	3000 Canal St	Mid-City	Principal Arterial	Non- Loca 1
3100	Canal St	Salcedo S	Lopez S	3100 Canal St	Mid-City	Principal Arterial	Non- Loca 1
3200	Canal St	Lopez S	Rendon S	3200 Canal St	Mid-City	Principal Arterial	Non- Loca 1
3300	Canal St	Rendon S	Jeff Davis S	3300 Canal St	Mid-City	Principal Arterial	Non- Loca 1
3400	Canal St	Jeff Davis S	Clark S	3400 Canal St	Mid-City	Principal Arterial	Non- Loca 1
3500	Canal St	Clark S	Genois S	3500 Canal St	Mid-City	Principal	Non-

						Arterial	Loca 1
3600	Canal St	Genois S	Telemachus S	3600 Canal St	Mid-City	Principal Arterial	Non- Loca 1
3700	Canal St	Telemachus S	Cortez S	3700 Canal St	Mid-City	Principal Arterial	Non- Loca 1
3800	Canal St	Cortez S	Scott S	3800 Canal St	Mid-City	Principal Arterial	Non- Loca 1
3900	Canal St	Scott S	Pierce S	3900 Canal St	Mid-City	Principal Arterial	Non- Loca 1
4000	Canal St	Pierce S	Carrollton S	4000 Canal St	Mid-City	Principal Arterial	Non- Loca 1
4100	Canal St	Carrollton S	Solomon S	4100 Canal St	Mid-City	Principal Arterial	Non- Loca 1
4200	Canal St	Solomon S	Hennessey S	4200 Canal St	Mid-City	Principal Arterial	Non- Loca 1
4300	Canal St	Hennessey S	Alexander S	4300 Canal St	Mid-City	Principal Arterial	Non- Loca 1
4400	Canal St	Alexander S	Murat S	4400 Canal St	Mid-City	Principal Arterial	Non- Loca 1
4500	Canal St	Murat N	Olympia N	4500 Canal St	Mid-City	Principal Arterial	Non- Loca l
4600	Canal St	Olympia N	St Partick N	4600 Canal St	Mid-City	Principal Arterial	Non- Loca 1
4700	Canal St	St Patrick S	Bernadotte S	4700 Canal St	Mid-City	Principal Arterial	Non- Loca 1
4800	Canal St	Bernadotte	Anthony	4800 Canal St	Mid-City	Principal Arterial	Non- Loca 1

4900	Canal St	Anthony	City Park Av	4900 Canal St	Mid-City	Principal Arterial		Non- Loca 1
500	Cape De Ville	Magazine	Camp	500 Capedeville	Central Business District	Local	CBD	Non- Loca 1
100	Carondelet	Canal St	Common	100 Carondelet	Central Business District	Minor Arterial	CBD	Non- Loca 1
200	Carondelet	Common	Gravier	200 Carondelet	Central Business District	Minor Arterial	CBD	Non- Loca 1
300	Carondelet	Gravier	Union	300 Carondelet	Central Business District	Minor Arterial	CBD	Non- Loca 1
330	Carondelet	Union	Perdido	330 Carondelet	Central Business District	Minor Arterial	CBD	Non- Loca 1
400	Carondelet	Perdido	Poydras	400 Carondelet	Central Business District	Minor Arterial	CBD	Non- Loca 1
500	Carondelet	Poydras	Lafayette	500 Carondelet	Central Business District	Minor Arterial	CBD	Non- Loca 1
600	Carondelet	Lafayette	Girod	600 Carondelet	Central Business District	Minor Arterial	CBD	Non- Loca 1
700	Carondelet	Girod	Julia	700 Carondelet	Central Business District	Minor Arterial	CBD	Non- Loca 1
800	Carondelet	Julia	St Joseph	800 Carondelet	Central Business District	Minor Arterial	CBD	Non- Loca 1
900	Carondelet	St Joseph	Howard Av	900 Carondelet	Central Business District	Minor Arterial	CBD	Non- Loca 1
1000	Carondelet	Howard Av	Calliope	1000 Carondelet	Central Business District	Minor Arterial	CBD	Non- Loca 1
400	Carroll	Perdido	Poydras	400 Carroll	Central Business	Local	CBD	Non- Loca

					District		1
100	Carrollton N	Canal St	Iberville	100 Carrollton N	Mid-City	Minor Arterial	Non- Loca 1
200	Carrollton N	Iberville	Bienville	200 Carrollton N	Mid-City	Minor Arterial	Non- Loca 1
300	Carrollton N	Bienville	Conti	300 Carrollton N	Mid-City	Minor Arterial	Non- Loca 1
400	Carrollton N	Conti	Railroad X- ing	400 Carrollton N	Mid-City	Minor Arterial	Non- Loca 1
500	Carrollton N	St Louis	Toulouse	500 Carrollton N	Mid-City	Minor Arterial	Non- Loca l
600	Carrollton N	Toulouse	Orleans	600 Carrollton N	Mid-City	Minor Arterial	Non- Loca 1
700	Carrollton N	Orleans Av	Dumaine	700 Carrollton N	City Park	Minor Arterial	Non- Loca 1
800	Carrollton N	Dumaine	Delgado	800 Carrollton N	City Park	Minor Arterial	Non- Loca l
900	Carrollton N	Delgado	Moss	900 Carrollton N	City Park	Minor Arterial	Non- Loca 1
500	Carrollton S	Leake	St Charles Av	500 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
600	Carrollton S	St Charles Av	Hampson	600 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
700	Carrollton S	Hampson	Maple	700 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
800	Carrollton S	Maple	Burthe	800 Carrollton S	Leonidas	Minor Arterial	Non- Loca l
900	Carrollton	Burthe	Freret	900	Leonidas	Minor	Non-

	S			Carrollton S		Arterial	Loca
							1
1000	Carrollton S	Freret	Zimpel	1000 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
1100	Carrollton S	Zimple	Oak	1100 Carrollton S	Leonidas	Minor Arterial	Non- Loca
1200	Carrollton S	Oak	Plum	1200 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
1300	Carrollton S	Plum	Willow	1300 Carrollton S	Leonidas	Minor Arterial	Non- Loca l
1400	Carrollton S	Willow	Jeannette	1400 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
1500	Carrollton S	Jeannette	Birch	1500 Carrollton S	Leonidas	Minor Arterial	Non- Loca l
1600	Carrollton S	Birch	Green	1600 Carrollton S	Leonidas	Minor Arterial	Non- Loca l
1700	Carrollton S	Green	Hickory	1700 Carrollton S	Leonidas	Minor Arterial	Non- Loca l
1800	Carrollton S	Hickory	Cohn	1800 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
1900	Carrollton S	Cohn	Spruce	1900 Carrollton S	Leonidas	Minor Arterial	Non- Loca l
2000	Carrollton S	Spruce	Panola	2000 Carrollton S	Leonidas	Minor Arterial	Non- Loca l
2100	Carrollton S	Panola	Sycamore	2100 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
2200	Carrollton S	Sycamore	Neron Pl	2200 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1

2300	Carrollton	Neron Pl	Claiborne S	2300	Leonidas	Minor	Non-
2300	S			Carrollton S	Leomuas	Arterial	Loca 1
2400	Carrollton S	Claiborne S	Nelson	2400 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
2500	Carrollton S	Nelson	Apple	2500 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
2600	Carrollton S	Apple	Belfast	2600 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
2700	Carrollton S	Belfast	Apricot	2700 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
2800	Carrollton S	Apricot	Pritchard	2800 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
2900	Carrollton S	Pritchard	Fig	2900 Carrollton S	Leonidas	Minor Arterial	Non- Loca 1
3000	Carrollton S	Fig	Earhart Bl	3000 Carrollton S	Gert Town	Minor Arterial	Non- Loca 1
3100	Carrollton S	Earhart Bl	Oleander	3100 Carrollton S	Gert Town	Minor Arterial	Non- Loca 1
3200	Carrollton S	Oleander	Fohey	3200 Carrollton S	Gert Town	Minor Arterial	Non- Loca 1
3300	Carrollton S	Forshey	Olive	3300 Carrollton S	Gert Town	Minor Arterial	Non- Loca 1
3400	Carrollton S	Olive	Palm	3400 Carrollton S	Gert Town	Minor Arterial	Non- Loca 1
3600	Carrollton S	Palm	Stroelitz	3600 Carrollton S	Gert Town	Minor Arterial	Non- Loca 1
3700	Carrollton S	Stroelitz	Palmetto	3700 Carrollton S	Gert Town	Minor Arterial	Non- Loca

							1
3800	Carrollton S	Palmetto	Dixon	3800 Carrollton S	Dixon	Minor Arterial	Non- Loca 1
3900	Carrollton S	Dixon	Pontchartrai n	3900 Carrollton S	Dixon	Minor Arterial	Non- Loca 1
4000	Carrollton S	Pontchartrai n	Tulane Av	4000 Carrollton S	Mid-City	Minor Arterial	Non- Loca 1
4100	Carrollton S	Tulane Av	Ulloa	4100 Carrollton S	Mid-City	Minor Arterial	Non- Loca 1
4200	Carrollton S	Ulloa	D'Hemecou rt	4200 Carrollton S	Mid-City	Minor Arterial	Non- Loca 1
4300	Carrollton S	D'Hemecou rt	Baudin	4300 Carrollton S	Mid-City	Minor Arterial	Non- Loca 1
4400	Carrollton S	Baudin	Banks	4400 Carrollton S	Mid-City	Minor Arterial	Non- Loca 1
4500	Carrollton S	Banks	Palmyra	4500 Carrollton S	Mid-City	Minor Arterial	Non- Loca 1
4600	Carrollton S	Palmyra	Cleveland	4600 Carrollton S	Mid-City	Minor Arterial	Non- Loca 1
4700	Carrollton S	Cleveland	Canal St	4700 Carrollton S	Mid-City	Minor Arterial	Non- Loca 1
3300	Cecil	Airline Dr	Olive	3300 Cecil	Hollygrove	Major Collector	Non- Loca 1
3400	Cecil	Olive	Monticello	3400 Cecil	Hollygrove	Major Collector	Non- Loca 1
3500	Cecil	Monticello	Palm	3500 Cecil	Hollygrove	Major Collector	Non- Loca 1
3550	Cecil	Palm	Palmetto	3550 Cecil	Hollygrove	Major	Non-

						Collector		Loca 1
100	Chartres	Canal St	Iberville	100 Chartres	Central Business District	Minor Collector	CBD	Non- Loca 1
200	Chartres	Iberville	Bienville	200 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
300	Chartres	Bienville	Conti	300 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
400	Chartres	Conti	St Louis	400 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
500	Chartres	St Louis	Toulouse	500 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
550	Chartres	Toulouse	Wilkinson	550 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
600	Chartres	Wilkinson	St Peter	600 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
700	Chartres	St Peter	St Ann	700 Chartres	French Quarter	Local	FQ	Non- Loca 1
800	Chartres	St Ann	Madison	800 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
824	Chartres	Madison	Dumaine	824 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
900	Chartres	Dumaine	St Philip	900 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
1000	Chartres	St Philip	Ursulines	1000 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
1100	Chartres	Ursulines	Gov Nicholls	1100 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1

1200	Chartres	Gov Nicholls	Barracks	1200 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
1300	Chartres	Barracks	Esplanade	1300 Chartres	French Quarter	Minor Collector	FQ	Non- Loca 1
1400	Chartres	Esplanade	Kerlerec	1400 Chartres	Marigny	Minor Collector		Non- Loca 1
2000	Chartres	Kerlerec	Frenchmen	2000 Chartres	Marigny	Minor Collector		Non- Loca 1
2100	Chartres	Frenchmen	Elysian Fields	2100 Chartres	Marigny	Minor Collector		Non- Loca 1
2200	Chartres	Elysian Fields	Marigny	2200 Chartres	Marigny	Minor Arterial		Non- Loca 1
2250	Chartres	Marigny	Mandeville	2250 Chartres	Marigny	Minor Arterial		Non- Loca 1
2300	Chartres	Mandeville	Spain	2300 Chartres	Marigny	Minor Arterial		Non- Loca 1
2350	Chartres	Spain	Franklin Av	2350 Chartres	Marigny	Minor Arterial		Non- Loca 1
2600	Chartres	Franklin Av	Port	2600 Chartres	Bywater	Minor Arterial		Non- Loca 1
2700	Chartres	Port	St Ferdinand	2700 Chartres	Bywater	Minor Arterial		Non- Loca 1
2800	Chartres	St Ferdinand	Press St	2800 Chartres	Bywater	Minor Arterial		Non- Loca 1
2900	Chartres	Press St	Montegut	2900 Chartres	Bywater	Minor Arterial		Non- Loca 1
3000	Chartres	Montegut	Clouet	3000 Chartres	Bywater	Minor Arterial		Non- Loca

							1
3100	Chartres	Clouet	Louisa	3100 Chartres	Bywater	Minor Arterial	Non- Loca 1
3200	Chartres	Louisa	Piety	3200 Chartres	Bywater	Minor Arterial	Non- Loca 1
3300	Chartres	Piety	Desire	3300 Chartres	Bywater	Minor Arterial	Non- Loca 1
3400	Chartres	Desire	Gallier	3400 Chartres	Bywater	Minor Arterial	Non- Loca 1
3500	Chartres	Gallier	Congress	3500 Chartres	Bywater	Minor Arterial	Non- Loca 1
3600	Chartres	Congress	Independen ce	3600 Chartres	Bywater	Minor Arterial	Non Loca 1
3700	Chartres	Independen ce	Pauline	3700 Chartres	Bywater	Minor Arterial	Non Loca 1
3800	Chartres	Pauline	Alvar	3800 Chartres	Bywater	Minor Arterial	Non Loca 1
3900	Chartres	Alvar	Bartholome w	3900 Chartres	Bywater	Minor Arterial	Non Loca 1
4000	Chartres	Bartholome w	Mazant	4000 Chartres	Bywater	Minor Arterial	Non Loca 1
4100	Chartres	Mazant	France	4100 Chartres	Bywater	Minor Arterial	Non Loca 1
4200	Chartres	France	Lesseps	4200 Chartres	Bywater	Minor Arterial	Non Loca 1
4300	Chartres	Lesseps	Poland Av	4300 Chartres	Bywater	Minor Arterial	Non Loca 1
5600	Chartres	Caffin	Lamanche	5600 Chartres	Holy Cross	Major	Non

						Collector	Loca 1
5700	Chartres	Lamanche	Charbonnet	5700 Chartres	Holy Cross	Major Collector	Non- Loca l
5800	Chartres	Charbonnet	Alabo	5800 Chartres	Holy Cross	Major Collector	Non- Loca 1
6000	Chartres	Alabo	Tupelo	6000 Chartres	Holy Cross	Major Collector	Non- Loca 1
3900	Chef Menteur	Providence	Old Gentilly Rd	3900 Chef Menteur	Desire Area	Principal Arterial	Non- Loca 1
3944	Chef Menteur	Old Gentilly Rd	Press St	3944 Chef Menteur	Desire Area	Principal Arterial	Non- Loca 1
4200	Chef Menteur	Press St	Louisa	4200 Chef Menteur	Desire Area	Principal Arterial	Non- Loca 1
4600	Chef Menteur	Louisa	Desire	4600 Chef Menteur	Desire Area	Principal Arterial	Non- Loca 1
4800	Chef Menteur	Desire	France	4800 Chef Menteur	Desire Area	Principal Arterial	Non- Loca 1
5500	Chef Menteur	Jourdon Rd	Downman Rd	5500 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
5900	Chef Menteur	Downman Rd	Stemway	5900 Chef Menteur	Viavant	Principal Arterial	Non- Loca l
6150	Chef Menteur	Stemway	Majestic Oaks	6150 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
6300	Chef Menteur	Majestic Oaks	I-10 Entrance	6300 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
6551	Chef Menteur	I-10 EB	Ray Av	6551 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1

6551	Chef Menteur	I-10 EB	Ray Av	6551 Chef Menteur	Viavant	Principal Arterial	Non- Loca
			D	((00 GL 0			1
6600	Chef Menteur	Ray Av	Reynes	6600 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
6700	Chef Menteur	Reynes	Dale	6700 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
6733	Chef Menteur	Dale	American	6733 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
6800	Chef Menteur	American	Chantilly	6800 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
7100	Chef Menteur	Chantilly	Plum Orchard	7100 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
7300	Chef Menteur	Plum Orchard	Lonely Oak	7300 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
7400	Chef Menteur	Lonely Oak	Wilson Av	7400 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
7600	Chef Menteur	Wilson Av	Werner	7600 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
8000	Chef Menteur	Werner	Eastview	8000 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
8100	Chef Menteur	East View	Dotd	8100 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
8200	Chef Menteur	Dotd	Laine	8200 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
8300	Chef Menteur	Laine	Flake	8300 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
8400	Chef Menteur	Flake	Crowder Bl	8400 Chef Menteur	Viavant	Principal Arterial	Non- Loca

8500	Chef Menteur	Crowder Bl	Gawain	8500 Chef Menteur	Viavant	Principal Arterial	Noi Loc 1
8600	Chef Menteur	Gawain	Lancelot	8600 Chef Menteur	Viavant	Principal Arterial	No: Loc 1
8700	Chef Menteur	Lancelot	Arthur	8700 Chef Menteur	Viavant	Principal Arterial	No Loc
8800	Chef Menteur	Arthur	Knight	8800 Chef Menteur	Viavant	Principal Arterial	No. Loc 1
8871	Chef Menteur	Knight	Camelot	8871 Chef Menteur	Viavant	Principal Arterial	No Lo 1
8900	Chef Menteur	Camelot	Cerise	8900 Chef Menteur	Viavant	Principal Arterial	No Lo 1
9000	Chef Menteur	Cerise	Bundy Rd	9000 Chef Menteur	Viavant	Principal Arterial	No Lo 1
9200	Chef Menteur	Bundy	Longfellow	9200 Chef Menteur	Viavant	Principal Arterial	No Lo 1
9300	Chef Menteur	Longfellow	Perrault Walk	9300 Chef Menteur	Viavant	Principal Arterial	No Lo 1
9350	Chef Menteur	Perrault Walk	Marque	9350 Chef Menteur	Viavant	Principal Arterial	No Lo 1
9380	Chef Menteur	Marque	Hickeon	9380 Chef Menteur	Viavant	Principal Arterial	No Lo 1
9500	Chef Menteur	Hickeon	Lurline	9500 Chef Menteur	Viavant	Principal Arterial	No Lo 1
9900	Chef Menteur	Lurline	Read Bl	9900 Chef Menteur	Viavant	Principal Arterial	No Lo 1
10100	Chef	Read Bl	Warren	10100 Chef	Viavant	Principal	No

	Menteur			Menteur		Arterial	Loca
10200	Chef Menteur	Cardenas	Sierra Madre	10200 Chef Menteur	Viavant	Principal Arterial	Non- Loca
10400	Chef Menteur	Sierra Madre	Coronado	10400 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
10500	Chef Menteur	Coronado	Schindler	10500 Chef Menteur	Read Blvd East	Principal Arterial	Non- Loca 1
10600	Chef Menteur	Schindler	Hauck	10600 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
10700	Chef Menteur	Hauck	Good	10700 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
10800	Chef Menteur	Good	Papania	10800 Chef Menteur	Read Blvd East	Principal Arterial	Non- Loca 1
10900	Chef Menteur	Papania	Wright Bl	10900 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
11200	Chef Menteur	Major	Adams W	11200 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
11300	Chef Menteur	Adams W	Adams E	11300 Chef Menteur	Viavant	Principal Arterial	Non- Loca l
11400	Chef Menteur	Adams E	Bullard Av	11400 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
11500	Chef Menteur	Bullard	I-510	11500 Chef Menteur	Viavant	Principal Arterial	Non- Loca 1
11600	Chef Menteur	I-510 Entrance Ramp	Michoud Bl	11600 Chef Menteur	Viavant	Minor Arterial	Non- Loca l
11700	Chef Menteur	Michoud Bl	Alcee Fortier	11700 Chef Menteur	Viavant	Minor Arterial	Non- Loca 1

1500	Chippewa	Race	Orange	1500 Chippewa	Lower Garden District	Major Collector		Non- Loca
700	Church	Girod	Julia	700 Church	Central Business District	Local	CBD	Non- Loca 1
100	City Park Av	Pontchartrai n Bl	Canal St	100 City Park Av	Mid-City	Minor Arterial		Non- Loca 1
200	City Park Av	Canal St	Bienville	200 City Park Av	Mid-City	Minor Arterial		Non- Loca 1
300	City Park Av	Bienville	Conti	300 City Park Av	Mid-City	Minor Arterial		Non- Loca 1
400	City Park Av	Conti	St Louis	400 City Park Av	Mid-City	Minor Arterial		Non- Loca 1
500	City Park Av	St Louis	Toulouse	500 City Park Av	Mid-City	Minor Arterial		Non- Loca 1
600	City Park Av	Toulouse	St Peter	600 City Park Av	City Park	Minor Arterial		Non- Loca 1
700	City Park Av	St Peter	Orleans	700 City Park Av	City Park	Minor Arterial		Non- Loca 1
750	City Park Av	Orleans Av	St Ann	750 City Park Av	City Park	Minor Arterial		Non- Loca 1
800	City Park Av	St Ann	Dumaine	800 City Park Av	City Park	Minor Arterial		Non- Loca 1
900	City Park Av	Dumaine	Hennessey N	900 City Park Av	City Park	Minor Arterial		Non- Loca 1
1000	City Park Av	Hennessey N	Solomon N	1000 City Park Av	City Park	Minor Arterial		Non- Loca 1
1026	City Park Av	Solomon N	Allard	1026 City Park Av	City Park	Minor Arterial		Non- Loca

								1
1100	City Park Av	Allard	Sherwood Forrest	1100 City Park Av	City Park	Minor Arterial		Nor Loc 1
1128	City Park Av	Sherwood Forrest	Carrollton N	1128 City Park Av	City Park	Minor Arterial		Nor Loc
100	Claiborne N	Canal St	Iberville	100 Claiborne N	Central Business District	Minor Arterial	CBD	No Lo 1
200	Claiborne N	Iberville	Bienville	200 Claiborne N	Tulane-Gravier	Minor Arterial		No Lo
300	Claiborne N	Bienville	Conti	300 Claiborne N	Iberville	Minor Arterial		No Lo 1
400	Claiborne N	Conti	St Louis	400 Claiborne N	Iberville	Minor Arterial		No Lo 1
500	Claiborne N	St Louis	Railroad X- ing	500 Claiborne N	Treme-Lafitte	Minor Arterial		No Lo 1
600	Claiborne N	Lafitte	St Peter	600 Claiborne N	Treme-Lafitte	Minor Arterial		No Lo 1
700	Claiborne N	St Peter	Orleans	700 Claiborne N	Treme-Lafitte	Minor Arterial		No Lo
750	Claiborne N	Orleans Av	St Ann	750 Claiborne N	Treme-Lafitte	Minor Arterial		No Lo 1
800	Claiborne N	St Ann	Dumaine	800 Claiborne N	Treme-Lafitte	Minor Arterial		No Lo 1
900	Claiborne N	Dumaine	St Philip	900 Claiborne N	Treme-Lafitte	Minor Arterial		No Lo 1
1000	Claiborne N	St Philip	Ursulines	1000 Claiborne N	Treme-Lafitte	Minor Arterial		No Lo 1
1100	Claiborne	Ursulines	Gov	1100	Treme-Lafitte	Minor		No

	N		Nicholls	Claiborne N		Arterial	Loca
1300	Claiborne	Bayou Rd	Esplanade	1300	Treme-Lafitte	Minor	l Non-
	N			Claiborne N		Arterial	Loca 1
1400	Claiborne N	Esplanade	Kerlerec	1400 Claiborne N	Seventh Ward	Minor Arterial	Non- Loca
1500	Claiborne N	Kerlerec	Columbus	1500 Claiborne N	Seventh Ward	Minor Arterial	I Non- Loca
1600	Claiborne	Columbus	La Harpe	1600	Seventh Ward	Minor	l Non-
	N			Claiborne N		Arterial	Loca 1
1700	Claiborne N	Laharpe	St Bernard Av	1700 Claiborne N	Seventh Ward	Minor Arterial	Non- Loca 1
1800	Claiborne N	St Bernard	Annette	1800 Claiborne N	Seventh Ward	Minor Arterial	Non- Loca 1
1950	Claiborne N	St Anthony	Pauger	1950 Claiborne N	Seventh Ward	Minor Arterial	Non- Loca 1
2000	Claiborne N	Pauger	Touro	2000 Claiborne N	Seventh Ward	Principal Arterial	Non- Loca 1
2050	Claiborne N	Touro	Frenchmen	2050 Claiborne N	Seventh Ward	Principal Arterial	Non- Loca 1
2100	Claiborne N	Frenchmen	Elysian Fields	2100 Claiborne N	Seventh Ward	Principal Arterial	Non- Loca 1
2200	Claiborne N	Elysian Fields	Marigny	2200 Claiborne N	St. Roch	Principal Arterial	Non- Loca 1
2250	Claiborne N	Marigny	Mandeville	2250 Claiborne N	St. Roch	Principal Arterial	Non- Loca 1
2300	Claiborne N	Mandeville	Spain	2300 Claiborne N	St. Roch	Principal Arterial	Non- Loca 1

2350	Claiborne N	Spain	St Roch	2350 Claiborne N	St. Roch	Principal Arterial	Non- Loca 1
2400	Claiborne N	St Roch	Music	2400 Claiborne N	St. Roch	Principal Arterial	Non- Loca 1
2450	Claiborne N	Music	Arts	2450 Claiborne N	St. Roch	Principal Arterial	Non- Loca 1
2500	Claiborne N	Arts	Painte	2500 Claiborne N	St. Roch	Principal Arterial	Non- Loca 1
2550	Claiborne N	Painters	Franklin Av	2550 Claiborne N	St. Roch	Principal Arterial	Non- Loca l
3100	Claiborne N	Clouet	Louisa	3100 Claiborne N	St. Claude Q2	Principal Arterial	Non- Loca l
3200	Claiborne N	Louisa	Piety	3200 Claiborne N	St. Claude Q2	Principal Arterial	Non- Loca l
3300	Claiborne N	Piety	Desire	3300 Claiborne N	St. Claude Q2	Principal Arterial	Non- Loca l
3400	Claiborne N	Desire	Gallier	3400 Claiborne N	St. Claude Q2	Principal Arterial	Non- Loca 1
3500	Claiborne N	Gallier	Congress	3500 Claiborne N	St. Claude Q2	Principal Arterial	Non- Loca l
3600	Claiborne N	Congress	Independen ce	3600 Claiborne N	St. Claude Q2	Principal Arterial	Non- Loca l
3700	Claiborne N	Independen ce	Pauline	3700 Claiborne N	St. Claude Q2	Principal Arterial	Non- Loca 1
3800	Claiborne N	Pauline	Alvar	3800 Claiborne N	St. Claude Q2	Principal Arterial	Non- Loca 1
3900	Claiborne N	Alvar	Bartholome w	3900 Claiborne N	St. Claude Q2	Principal Arterial	Non- Loca

							1
4100	Claiborne N	Mazant	France	4100 Claiborne N	St. Claude Q2	Principal Arterial	Nor Loc 1
4200	Claiborne N	France	Lesseps	4200 Claiborne N	St. Claude Q2	Principal Arterial	No Loc 1
4300	Claiborne N	Lesseps	Poland Av	4300 Claiborne N	Bywater	Principal Arterial	No Lo 1
4950	Claiborne N	Tennessee	Reynes	4950 Claiborne N	Lower Ninth Ward Q3	Principal Arterial	No Lo
5000	Claiborne N	Reynes	Fotall	5000 Claiborne N	Lower Ninth Ward Q3	Principal Arterial	No Lo 1
5100	Claiborne N	Forstall	Lizardi	5100 Claiborne N	Lower Ninth Ward Q3	Principal Arterial	No Lo 1
5200	Claiborne N	Lizardi	Egania	5200 Claiborne N	Lower Ninth Ward Q3	Principal Arterial	No Lo 1
5300	Claiborne N	Egania	Andry	5300 Claiborne N	Lower Ninth Ward Q3	Principal Arterial	No Lo 1
5400	Claiborne N	Choctaw	Flood	5400 Claiborne N	Lower Ninth Ward Q3	Principal Arterial	No Lo 1
5500	Claiborne N	Flood	Caffin	5500 Claiborne N	Lower Ninth Ward Q3	Principal Arterial	No Lo 1
5600	Claiborne N	Caffin	Lamanche	5600 Claiborne N	Lower Ninth Ward Q3	Principal Arterial	No Lo 1
5700	Claiborne N	Lamanche	Charbonnet	5700 Claiborne N	Lower Ninth Ward Q3	Principal Arterial	No Lo 1
5800	Claiborne N	Charbonnet	Alabo	5800 Claiborne N	Lower Ninth Ward Q3	Principal Arterial	No Lo 1
5850	Claiborne	Alabo	Benton	5850	Lower Ninth	Principal	No

	N			Claiborne N	Ward Q3	Arterial		Loca
5900	Claiborne N	Benton	Gordon	5900 Claiborne N	Lower Ninth Ward Q3	Principal Arterial		Non- Loca
6000	Claiborne N	Gordon	Tupelo	6000 Claiborne N	Lower Ninth Ward Q3	Principal Arterial		Non- Loca 1
6100	Claiborne N	Tupelo	St Maurice	6100 Claiborne N	Lower Ninth Ward Q3	Principal Arterial		Non- Loca 1
6200	Claiborne N	St Maurice	Tricou	6200 Claiborne N	Lower Ninth Ward Q3	Principal Arterial		Non- Loca 1
6300	Claiborne N	Tricou	Delery	6300 Claiborne N	Lower Ninth Ward Q3	Principal Arterial		Non- Loca 1
6400	Claiborne N	Delery	Parish Line	6400 Claiborne N	Lower Ninth Ward Q3	Principal Arterial		Non- Loca 1
100	Claiborne S	Canal St	Cleveland	100 Claiborne S	Central Business District	Minor Arterial	CBD	Non- Loca 1
200	Claiborne S	Cleveland	Tulane Av	200 Claiborne S	Central Business District	Minor Arterial	CBD	Non- Loca 1
500	Claiborne S	Tulane Av	Gravier	500 Claiborne S	Tulane-Gravier	Principal Arterial		Non- Loca 1
600	Claiborne S	Gravier	Perdido	600 Claiborne S	Central Business District	Principal Arterial	CBD	Non- Loca 1
700	Claiborne S	Perdido	Poydras	700 Claiborne S	Central Business District	Principal Arterial	CBD	Non- Loca 1
1100	Claiborne S	Earhart Bl	Clio	1100 Claiborne S	Central City	Principal Arterial		Non- Loca 1
1200	Claiborne S	Clio	Erato	1200 Claiborne S	Central City	Principal Arterial		Non- Loca 1

1300	Claiborne S	Erato	Thalia	1300 Claiborne S	Central City	Principal Arterial	Non- Loca 1
1400	Claiborne S	Thalia	Martin L King	1400 Claiborne S	B. W. Cooper	Principal Arterial	Non- Loca 1
1900	Claiborne S	Martin L King	Felicity	1900 Claiborne S	Central City	Principal Arterial	Non- Loca 1
2000	Claiborne S	Felicity	St Andrew	2000 Claiborne S	Central City	Principal Arterial	Non- Loca 1
2050	Claiborne S	St Andrew	Josephine	2050 Claiborne S	Central City	Principal Arterial	Non- Loca l
2100	Claiborne S	Josephine	Jackson Av	2100 Claiborne S	Central City	Principal Arterial	Non- Loca 1
2200	Claiborne S	Jackson Av	Philip	2200 Claiborne S	Central City	Principal Arterial	Non- Loca 1
2300	Claiborne S	Philip	First	2300 Claiborne S	Central City	Principal Arterial	Non- Loca 1
2400	Claiborne S	First	Second	2400 Claiborne S	Central City	Principal Arterial	Non- Loca 1
2500	Claiborne S	Second	Third	2500 Claiborne S	Central City	Principal Arterial	Non- Loca 1
2600	Claiborne S	Third	Fourth	2600 Claiborne S	Central City	Principal Arterial	Non- Loca l
2700	Claiborne S	Fourth	Washington Av	2700 Claiborne S	Central City	Principal Arterial	Non- Loca 1
2800	Claiborne S	Washington Av	Sixth	2800 Claiborne S	Central City	Principal Arterial	Non- Loca 1
2900	Claiborne S	Sixth	Toledano	2900 Claiborne S	Central City	Principal Arterial	Non- Loca

							1
3300	Claiborne S	Toledano	Louisiana Av	3300 Claiborne S	Milan	Principal Arterial	Non Loca 1
3400	Claiborne S	Louisiana Av	Amelia	3400 Claiborne S	Milan	Principal Arterial	Non Loca 1
3700	Claiborne S	Amelia	Gen Taylor	3700 Claiborne S	Milan	Principal Arterial	Non Loc 1
4100	Claiborne S	Gen Taylor	MIlan	4100 Claiborne S	Broadmoor	Principal Arterial	Non Loc 1
4200	Claiborne S	MIlan	Gen Pershing	4200 Claiborne S	Broadmoor	Principal Arterial	Non Loc 1
4300	Claiborne S	Gen Pershing	Napoleon Av	4300 Claiborne S	Milan	Principal Arterial	Nor Loc 1
4400	Claiborne S	Napoleon Av	Jena	4400 Claiborne S	Freret	Principal Arterial	Nor Loc 1
4500	Claiborne S	Jena	Cadiz	4500 Claiborne S	Freret	Principal Arterial	Nor Loc 1
4600	Claiborne S	Cadiz	Upperline	4600 Claiborne S	Freret	Principal Arterial	Nor Loc 1
4900	Claiborne S	Upperline	Robert	4900 Claiborne S	Freret	Principal Arterial	Nor Loc 1
5000	Claiborne S	Robert	Soniat	5000 Claiborne S	Freret	Principal Arterial	Nor Loc 1
5100	Claiborne S	Soniat	Jefferson Av	5100 Claiborne S	Freret	Principal Arterial	Nor Loc 1
5400	Claiborne S	Jefferson Av	Octavia	5400 Claiborne S	Audubon	Principal Arterial	Nor Loc 1
5500	Claiborne S	Octavia	Joseph	5500	Audubon	Principal	Nor

				Claiborne S		Arterial	Loca
5700	Claiborne S	Joseph	Nashville	5700 Claiborne S	Marlyville- Fontainebleau	Principal Arterial	Non- Loca 1
5800	Claiborne S	Nashville	State St	5800 Claiborne S	Audubon	Principal Arterial	Non- Loca 1
6100	Claiborne S	State St	Palmer	6100 Claiborne S	Marlyville- Fontainebleau	Principal Arterial	Non- Loca 1
6200	Claiborne S	Palmer	Calhoun	6200 Claiborne S	Audubon	Principal Arterial	Non- Loca 1
7000	Claiborne S	Calhoun	Audubon Bl	7000 Claiborne S	Audubon	Principal Arterial	Non- Loca 1
7050	Claiborne S	Audubon Bl	Audubon St	7050 Claiborne S	Marlyville- Fontainebleau	Principal Arterial	Non- Loca 1
7100	Claiborne S	Audubon St	Broadway	7100 Claiborne S	Audubon	Principal Arterial	Non- Loca 1
7200	Claiborne S	Broadway	Pine	7200 Claiborne S	Audubon	Principal Arterial	Non- Loca 1
7300	Claiborne S	Pine	Lowerline	7300 Claiborne S	Marlyville- Fontainebleau	Principal Arterial	Non- Loca 1
7600	Claiborne S	Lowerline	Adams	7600 Claiborne S	Marlyville- Fontainebleau	Principal Arterial	Non- Loca 1
7700	Claiborne S	Adams	Burdette	7700 Claiborne S	Marlyville- Fontainebleau	Principal Arterial	Non- Loca 1
7800	Claiborne S	Burdette	Fern	7800 Claiborne S	Marlyville- Fontainebleau	Principal Arterial	Non- Loca 1
7900	Claiborne S	Fern	Short	7900 Claiborne S	Marlyville- Fontainebleau	Principal Arterial	Non- Loca 1

8000	Claiborne S	Short	Carrollton S	8000 Claiborne S	Marlyville- Fontainebleau	Principal Arterial		Non- Loca 1
8100	Claiborne S	Carrollton S	Dublin	8100 Claiborne S	Leonidas	Principal Arterial		Non- Loca l
8200	Claiborne S	Dublin	Dante	8200 Claiborne S	Leonidas	Principal Arterial		Non- Loca l
8300	Claiborne S	Dante	Cambronne	8300 Claiborne S	Leonidas	Principal Arterial		Non- Loca l
8400	Claiborne S	Cambronne	Joliet	8400 Claiborne S	Leonidas	Principal Arterial		Non- Loca l
8500	Claiborne S	Joliet	Leonidas	8500 Claiborne S	Leonidas	Principal Arterial		Non- Loca l
8600	Claiborne S	Leonidas	Monroe	8600 Claiborne S	Hollygrove	Principal Arterial		Non- Loca l
8700	Claiborne S	Monroe	Eagle	8700 Claiborne S	Leonidas	Principal Arterial		Non- Loca l
8900	Claiborne S	Gen Odgen	Hollygrove	8900 Claiborne S	Leonidas	Principal Arterial		Non- Loca 1
9000	Claiborne S	Hamilton	Mistletoe	9000 Claiborne S	Leonidas	Principal Arterial		Non- Loca 1
9200	Claiborne S	Mistletoe	Monticello	9200 Claiborne S	Leonidas	Principal Arterial		Non- Loca 1
700	Clara	Perdido	Poydras	700 Clara	Central Business District	Local	CBD	Non- Loca l
5500	Clements	Dwyer	Mayo Bl	5500 Clements	West Lake Forest	Major Collector		Non- Loca 1
1200	Cleveland	Loyola Av	Saratoga	1200 Cleveland	Central Business	Local	CBD	Non- Loca

					District			1
1300	Cleveland	Saratoga	Liberty S	1300 Cleveland	Central Business District	Local	CBD	Non- Loca 1
1400	Cleveland	Liberty S	Lasalle	1400 Cleveland	Central Business District	Local	CBD	Non- Loca 1
1500	Cleveland	Lasalle	Villere S	1500 Cleveland	Central Business District	Local	CBD	Non- Loca 1
1550	Cleveland	Villere S	Robertson S	1550 Cleveland	Central Business District	Local	CBD	Non- Loca 1
1600	Cleveland	Robertson S	Claiborne S	1600 Cleveland	Central Business District	Local	CBD	Non- Loca 1
200	Clinton	Iberville	Bienville	200 Clinton	French Quarter	Local	FQ	Non- Loca 1
600	Commerce	Lafayette	Girod	600 Commerce	Central Business District	Local	CBD	Non- Loca 1
700	Commerce	Girod	Notre Dame	700 Commerce	Central Business District	Local	CBD	Non- Loca 1
800	Commerce	Notre Dame	Julia	800 Commerce	Central Business District	Local	CBD	Non- Loca 1
500	Common	Tchoupitoul as	Magazine	500 Common	Central Business District	Minor Arterial	CBD	Non- Loca 1
600	Common	Magazine	Camp	600 Common	Central Business District	Minor Arterial	CBD	Non- Loca 1
700	Common	Camp	St Charles Av	700 Common	Central Business District	Minor Arterial	CBD	Non- Loca 1
800	Common	St Charles Av	Carondelet	800 Common	Central Business District	Minor Arterial	CBD	Non- Loca 1
900	Common	Carondelet	Baronne	900 Common	Central	Minor	CBD	Non-

					Business District	Arterial		Loca 1
1000	Common	Baronne	Univeity Pl	1000 Common	Central Business District	Minor Arterial	CBD	Non- Loca 1
1100	Common	Univeity	Rampart S	1100 Common	Central Business District	Minor Arterial	CBD	Non- Loca 1
4400	Congress	Chef Menteur	Stephen Girard	4400 Congress	Gentilly Woods	Major Collector		Non- Loca 1
4500	Congress	Stephen Girard	Pauline	4500 Congress	Gentilly Woods	Major Collector		Non- Loca 1
4700	Congress	Pauline	Plauche	4700 Congress	Gentilly Woods	Major Collector		Non- Loca 1
4800	Congress	Plauche Cir	Mirabeau	4800 Congress	Gentilly Woods	Major Collector		Non- Loca 1
4900	Congress	Mirabeau	Debore Dr	4900 Congress	Gentilly Woods	Major Collector		Non- Loca 1
4932	Congress	Debore	Debore Dr	4932 Congress	Gentilly Woods	Major Collector		Non- Loca 1
5100	Congress	Debore	Dreux	5100 Congress	Gentilly Woods	Major Collector		Non- Loca 1
5200	Congress	Dreux	Mithra	5200 Congress	Pontchartrain Park	Major Collector		Non- Loca 1
5400	Congress	Mithra	Odin	5400 Congress	Pontchartrain Park	Major Collector		Non- Loca 1
5500	Congress	Odin	Mendez	5500 Congress	Pontchartrain Park	Major Collector		Non- Loca 1
5600	Congress	Mendez	Prentiss Av	5600 Congress	Pontchartrain Park	Major Collector		Non- Loca 1

5700	Congress	Prentiss	Prentiss Av	5700 Congress	Pontchartrain Park	Major Collector		Non- Loca
6000	Congress	Prentiss Av	Madrid	6000 Congress	Pontchartrain Park	Major Collector		Non- Loca
6300	Congress	Madrid	Mexico	6300 Congress	Pontchartrain Park	Major Collector		Non- Loca 1
6400	Congress	Mexico	Frankfort	6400 Congress	Pontchartrain Park	Major Collector		Non- Loca 1
6500	Congress	Frankfort	Columbia	6500 Congress	Pontchartrain Park	Major Collector		Non- Loca 1
6700	Congress	Columbia	Hayne Bl	6700 Congress	Pontchartrain Park	Major Collector		Non- Loca 1
600	Constance	Poydras	Lafayette	600 Constance	Central Business District	Local	CBD	Non- Loca 1
700	Constance	Lafayette	Girod	700 Constance	Central Business District	Local	CBD	Non- Loca 1
300	Conti	Front N	Peters N	300 Conti	French Quarter	Local	FQ	Non- Loca 1
400	Conti	Peters N	Decatur	400 Conti	French Quarter	Local	FQ	Non- Loca 1
500	Conti	Decatur	Chartres	500 Conti	French Quarter	Local	FQ	Non- Loca 1
600	Conti	Chartres	Exchange Alley	600 Conti	French Quarter	Local	FQ	Non- Loca 1
650	Conti	Exchange Alley	Royal	650 Conti	French Quarter	Local	FQ	Non- Loca 1
700	Conti	Royal	Bourbon	700 Conti	French Quarter	Local	FQ	Non- Loca

								1
800	Conti	Bouon	Dauphine	800 Conti	French Quarter	Local	FQ	Nor Loc 1
900	Conti	Dauphine	Burgundy	900 Conti	French Quarter	Local	FQ	Nor Loc
1000	Conti	Burgundy	Rampart N	1000 Conti	French Quarter	Local	FQ	No Lo
1100	Conti	Rampart N	Basin	1100 Conti	French Quarter	Local	FQ	No: Loc 1
500	Convention Center Bl	Poydras	Lafayette	500 Convention Center Bl	Central Business District	Minor Arterial	CBD	No Lo 1
600	Convention Center Bl	Lafayette	Girod	600 Convention Center Bl	Central Business District	Minor Arterial	CBD	No Lo
700	Convention Center Bl	Girod	Notre Dame	700 Convention Center Bl	Central Business District	Minor Arterial	CBD	No Lo
800	Convention Center Bl	Notre Dame	Julia	800 Convention Center Bl	Central Business District	Minor Arterial	CBD	No Lo
850	Convention Center Bl	Julia	St Joseph	850 Convention Center Bl	Lower Garden District	Minor Arterial		No Lo 1
900	Convention Center Bl	St Joseph	Diamond N	900 Convention Center Bl	Lower Garden District	Minor Arterial		No Lo 1
940	Convention Center Bl	Diamond N	Diamond S	940 Convention Center Bl	Lower Garden District	Minor Arterial		No Lo 1
960	Convention Center Bl	Diamond S	Howard Av	960 Convention Center Bl	Lower Garden District	Minor Arterial		No Lo 1
1000	Convention Center Bl	Howard Av	John C Chase	1000 Convention Center Bl	Lower Garden District	Minor Arterial		No Lo 1
1100	Convention	John C	Gaiennie	1100	Lower Garden	Minor	1	No

	Center Bl	Chase		Convention Center Bl	District	Arterial	Loca 1
1200	Convention Center Bl	Gaiennie	Erato	1200 Convention Center Bl	Lower Garden District	Minor Arterial	Non- Loca 1
1400	Convention Center Bl	Calliope	Henderson	1400 Convention Center Bl	Lower Garden District	Minor Arterial	Non- Loca 1
4400	Crowder Bl	Chef Menteur	Dwyer Rd	4400 Crowder Bl	Read Blvd West	Minor Arterial	Non- Loca 1
5000	Crowder Bl	Dwyer Rd	Lake Forest Bl	5000 Crowder Bl	West Lake Forest	Minor Arterial	Non- Loca 1
5700	Crowder Bl	Lake Forrest Bl	I-10 Serv Rd S	5700 Crowder Bl	West Lake Forest	Minor Arterial	Non- Loca 1
5800	Crowder Bl	I-10 S Service Rd	I-10 Serv Rd N	5800 Crowder Bl	Little Woods	Minor Arterial	Non- Loca 1
7000	Crowder B1	I-10 N Service Rd	Lake Willow	7000 Crowder Bl	Little Woods	Minor Arterial	Non- Loca 1
7100	Crowder Bl	Huntington Pk	Beechwood	7100 Crowder Bl	Little Woods	Minor Arterial	Non- Loca 1
7200	Crowder Bl	Beechwood	Morrison	7200 Crowder Bl	Little Woods	Minor Arterial	Non- Loca 1
7300	Crowder Bl	Morrison Rd	Aberdeen	7300 Crowder Bl	Little Woods	Minor Arterial	Non- Loca 1
7600	Crowder Bl	Aberdeen	Lomond	7600 Crowder Bl	Little Woods	Minor Arterial	Non- Loca 1
7700	Crowder Bl	Lomond	Curran Rd	7700 Crowder Bl	Little Woods	Minor Arterial	Non- Loca 1
7800	Crowder Bl	Curran Rd	Edgelake	7800 Crowder Bl	Little Woods	Minor Arterial	Non- Loca 1

7900	Crowder Bl	Edgelake	Hayne Bl	7900 Crowder Bl	Little Woods	Minor Arterial		Non- Loca 1
100	Crozat	Canal St	Iberville	100 Crozat	Central Business District	Local	CBD	Non- Loca 1
100	Dauphine	Canal St	Iberville	100 Dauphine	Central Business District	Major Collector	CBD	Non- Loca 1
200	Dauphine	Iberville	Bienville	200 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
300	Dauphine	Bienville	Conti	300 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
400	Dauphine	Conti	St Louis	400 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
500	Dauphine	St Louis	Toulouse	500 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
600	Dauphine	Toulouse	St Peter	600 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
700	Dauphine	St Peter	Orleans	700 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
750	Dauphine	Orleans Av	St Ann	750 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
800	Dauphine	St Ann	Dumaine	800 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
900	Dauphine	Dumaine	St Philip	900 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
1000	Dauphine	St Philip	Ursulines	1000 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
1100	Dauphine	Ursulines	Gov Nicholls	1100 Dauphine	French Quarter	Major Collector	FQ	Non- Loca

								1
1200	Dauphine	Gov Nicholls	Barracks	1200 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
1300	Dauphine	Barracks	Esplanade	1300 Dauphine	French Quarter	Major Collector	FQ	Non- Loca 1
3100	De Saix	Gentilly Bl	Trafalgar	3100 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
3107	De Saix	St Bernard	Alden Pl	3107 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
3130	De Saix	Alden Pl	Alden Pl	3130 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
3176	De Saix	Alden Pl	Hathaway	3176 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
3200	De Saix	Hathaway	Hathaway	3200 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
3237	De Saix	Hathaway	Winthrop Pl	3237 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
3267	De Saix	Winthrop Pl	Winthrop Pl	3267 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
3301	De Saix	Winthrop Pl	Castine	3301 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
3367	De Saix	Castine	Tunica	3367 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
3401	De Saix	Tunica	Tensas	3401 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
3435	De Saix	Trafalgar	Moss	3435 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
3501	De Saix	Tensas	Yupon	3501 De Saix	Fairgrounds	Minor		Non-

						Arterial		Loca 1
3601	De Saix	Yupon	Moss	3601 De Saix	Fairgrounds	Minor Arterial		Non- Loca 1
100	Decatur	Canal St	Iberville	100 Decatur	Central Business District	Minor Arterial	CBD	Non- Loca 1
200	Decatur	Iberville	Bienville	200 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
300	Decatur	Bienville	Conti	300 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
400	Decatur	Conti	St Louis	400 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
500	Decatur	St Louis	Toulouse	500 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
600	Decatur	Toulouse	Wilkinson	600 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
650	Decatur	Wilkinson	St Peter	650 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
700	Decatur	St Peter	St Ann	700 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
800	Decatur	St Ann	Madison	800 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
850	Decatur	Madison	Dumaine	850 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
900	Decatur	Dumaine	St Philip	900 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
1000	Decatur	St Philip	Ursulines	1000 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1

1100	Decatur	Ursulines	Gov Nicholls	1100 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
1200	Decatur	Gov Nicholls	Barracks	1200 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
1300	Decatur	Barracks	Esplanade	1300 Decatur	French Quarter	Minor Arterial	FQ	Non- Loca 1
2000	Decatur	Esplanade	Frenchmen	2000 Decatur	Marigny	Minor Arterial		Non- Loca 1
2100	Decatur	Frenchmen	Elysian Fields	2100 Decatur	Marigny	Minor Arterial		Non- Loca 1
2200	Decatur	Elysian Fields	Marigny	2200 Decatur	Marigny	Minor Arterial		Non- Loca 1
2200	Decatur	Marigny	Mandeville	2200 Decatur	Marigny	Minor Arterial		Non- Loca 1
2300	Decatur	Mandeville	Spain	2300 Decatur	Marigny	Minor Arterial		Non- Loca 1
2350	Decatur	Spain	Franklin Av	2350 Decatur	Marigny	Minor Arterial		Non- Loca 1
2600	Decatur	Franklin Av	Port	2600 Decatur	Bywater	Minor Arterial		Non- Loca 1
2700	Decatur	Port	St Ferdinand	2700 Decatur	Bywater	Minor Arterial		Non- Loca 1
100	Derbigny N	Canal St	Iberville	100 Derbigny N	Tulane-Gravier	Major Collector		Non- Loca 1
200	Derbigny N	Iberville	Bienville	200 Derbigny N	Tulane-Gravier	Major Collector		Non- Loca 1
100	Derbigny S	Canal St	Cleveland	100 Derbigny S	Tulane-Gravier	Major Collector		Non- Loca

								1
100	Doiere	Canal St	Iberville	100 Doiere	Central Business District	Local	CBD	Non- Loca 1
3900	Downman Rd	Chef Menteur	Monroe	3900 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
3900	Downman Rd	Chef Menteur	Dwyer Rd	3900 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
3915	Downman Rd	Monroe	Reel	3915 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
3941	Downman Rd	Reel	Timoleon	3941 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
4000	Downman Rd	Timoleon	Selma	4000 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
4100	Downman Rd	Selma	Alost	4100 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
4200	Downman Rd	Alost	Robin	4200 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
4300	Downman Rd	Robin	Filmore	4300 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
4400	Downman Rd	Filmore St	Denny	4400 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
4500	Downman Rd	Denny	Jamison	4500 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
4529	Downman Rd	Jamison	Dreux	4529 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
4600	Downman Rd	Dreux	Odin	4600 Downman Rd	Pines Village	Minor Arterial		Non- Loca 1
4700	Downman	Odin	Mendez	4700	Pines Village	Minor		Non-

	Rd			Downman Rd		Arterial	Loca
4800	Downman Rd	Mendez	Dwyer Rd	4800 Downman Rd	Pines Village	Minor Arterial	Non- Loca 1
4900	Downman Rd	Dwyer Rd	Babylon	4900 Downman Rd	Pines Village	Minor Arterial	Non- Loca 1
6761	Downman Rd	Babylon	Pines B1	6761 Downman Rd	Pines Village	Minor Arterial	Non- Loca 1
6900	Downman Rd	Pines Bl	Dorothea	6900 Downman Rd	Pines Village	Minor Arterial	Non- Loca 1
7000	Downman Rd	Lewis Rd	Morrison	7000 Downman Rd	Pines Village	Minor Arterial	Non- Loca 1
7200	Downman Rd	Dorothea	Morrison	7200 Downman Rd	Pines Village	Minor Arterial	Non- Loca 1
7300	Downman Rd	Morrison Rd	Curran Rd	7300 Downman Rd	Little Woods	Minor Arterial	Non- Loca 1
7300	Downman Rd	Morrison Rd	Hayne Bl	7300 Downman Rd	Pines Village	Minor Arterial	Non- Loca 1
7700	Downman Rd	Curran	Wales	7700 Downman Rd	Little Woods	Minor Arterial	Non- Loca 1
7900	Downman Rd	Wales	Hayne Bl	7900 Downman Rd	Little Woods	Minor Arterial	Non- Loca 1
4200	Dreux	Press Dr	Montegut	4200 Dreux	Gentilly Woods	Major Collector	Non- Loca 1
4300	Dreux	Montegut	Feliciana	4300 Dreux	Gentilly Woods	Major Collector	Non- Loca 1
4400	Dreux	Feliciana	Metropolita n	4400 Dreux	Gentilly Woods	Major Collector	Non- Loca 1

4500	Dreux	Metropolita n	Louisa	4500 Dreux	Gentilly Woods	Major Collector		Non- Loca 1
4600	Dreux	Louisa	Piety	4600 Dreux	Gentilly Woods	Major Collector		Non- Loca 1
4800	Dreux	Piety	Desire	4800 Dreux	Gentilly Woods	Major Collector		Non- Loca 1
4900	Dreux	Desire	Gallier	4900 Dreux	Gentilly Woods	Major Collector		Non- Loca 1
4931	Dreux	Gallier	Congress	4931 Dreux	Gentilly Woods	Major Collector		Non- Loca 1
8000	Drexel	Short	Carrollton S	8000 Drexel	Gert Town	Minor Arterial		Non- Loca 1
500	Dumaine	Decatur	Chartres	500 Dumaine	French Quarter	Minor Collector	FQ	Non- Loca 1
600	Dumaine	Chartres	Royal	600 Dumaine	French Quarter	Minor Collector	FQ	Non- Loca 1
700	Dumaine	Royal	Bourbon	700 Dumaine	French Quarter	Minor Collector	FQ	Non- Loca 1
800	Dumaine	Bouon	Dauphine	800 Dumaine	French Quarter	Minor Collector	FQ	Non- Loca 1
900	Dumaine	Dauphine	Burgundy	900 Dumaine	French Quarter	Minor Collector	FQ	Non- Loca 1
1000	Dumaine	Burgundy	Rampart N	1000 Dumaine	French Quarter	Minor Collector	FQ	Non- Loca 1
900	Dupre S	Howard Av	Euphrosine	900 Dupre S	Gert Town	Major Collector		Non- Loca 1
1100	Dupre S	Euphrosine	Earhart Bl	1100 Dupre S	Gert Town	Major Collector		Non- Loca

							1
5900	Dwyer Rd	Downman Rd	Babylon	5900 Dwyer Rd	Pines Village	Major Collector	Non- Loca 1
6000	Dwyer Rd	Babylon	Foch Rd	6000 Dwyer Rd	Pines Village	Major Collector	Non- Loca 1
6450	Dwyer Rd	Foch	Virgillian	6450 Dwyer Rd	Pines Village	Major Collector	Non- Loca 1
6500	Dwyer Rd	Virgilian	Hermes E	6500 Dwyer Rd	Pines Village	Major Collector	Non- Loca 1
6550	Dwyer Rd	Hermes E	Lamb Rd	6550 Dwyer Rd	Pines Village	Major Collector	Non- Loca 1
6600	Dwyer Rd	Lamb Rd	Basinview	6600 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
6900	Dwyer Rd	West Lake Dr	St Charles Canal	6900 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
7100	Dwyer Rd	St Charles Canal	Mayo Bl	7100 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
7300	Dwyer Rd	Mayo Rd LB	Rickert Dr	7300 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
7400	Dwyer Rd	Rickert Dr	Holley Ln	7400 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca l
7500	Dwyer Rd	Holley Ln	Samoyar Dr	7500 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
7600	Dwyer Rd	Samoyar Dr	Bentley Dr	7600 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
7800	Dwyer Rd	Lawrence Canal	Christian	7800 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
7900	Dwyer Rd	Christian	Wentworth	7900 Dwyer	West Lake	Major	Non-

				Rd	Forest	Collector	Loca 1
8000	Dwyer Rd	Wentworth	Sandhut	8000 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
8100	Dwyer Rd	Sandhut	Crowder Bl	8100 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
8200	Dwyer Rd	Crowder Bl	Benson Canal	8200 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
8500	Dwyer Rd	Norgate	Bundy Rd	8500 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
8900	Dwyer Rd	Bundy	Citrus Canal	8900 Dwyer Rd	West Lake Forest	Major Collector	Non- Loca 1
13300	Dwyer Rd	Michoud Bl	Corte	13300 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
13300	Dwyer Rd	Michoud Bl	Corte	13300 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
13600	Dwyer Rd	Corte	Cannes	13600 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
13600	Dwyer Rd	Corte	Cannes	13600 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
13800	Dwyer Rd	Cannes	Lemans	13800 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
13800	Dwyer Rd	Cannes	Lemans	13800 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
13900	Dwyer Rd	Lemans	Bayou Michoud	13900 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
13900	Dwyer Rd	Lemans	Bayou Michoud	13900 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1

13920	Dwyer Rd	Bayou Michoud	Willowbroo k	13920 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
13920	Dwyer Rd	Bayou Michoud	Willowbroo k	13920 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
14000	Dwyer Rd	Willowbroo k	Palace St	14000 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
14000	Dwyer Rd	Willowbroo k	Palace St	14000 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
14200	Dwyer Rd	Palace St	Alcee Fortier	14200 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
14200	Dwyer Rd	Palace St	Alcee Fortier	14200 Dwyer Rd	Village De Lest	Minor Collector	Non- Loca 1
1100	Eagle	Leake	Oak	1100 Eagle	Leonidas	Minor Arterial	Non- Loca 1
2700	Earhart Bl	Magnolia	Clara	2700 Earhart Bl	Central City	Principal Arterial	Non- Loca 1
2800	Earhart Bl	Clara	Willow	2800 Earhart Bl	Central City	Principal Arterial	Non- Loca 1
2900	Earhart Bl	Willow	Claiborne S	2900 Earhart Bl	Central City	Principal Arterial	Non- Loca 1
3000	Earhart Bl	Claiborne S	Roman S	3000 Earhart Bl	B. W. Cooper	Principal Arterial	Non- Loca 1
3200	Earhart Bl	Roman S	Galvez S	3200 Earhart Bl	B. W. Cooper	Principal Arterial	Non- Loca 1
3500	Earhart Bl	Galvez S	Broad S	3500 Earhart Bl	B. W. Cooper	Principal Arterial	Non- Loca 1
4000	Earhart Bl	Broad	Dupre S	4000 Earhart Bl	Gert Town	Principal Arterial	Non- Loca

							1
4100	Earhart Bl	Dupre	Gayoso S	4100 Earhart Bl	Gert Town	Principal Arterial	Non- Loca 1
4200	Earhart Bl	Gayoso S	Salcedo S	4200 Earhart Bl	Gert Town	Principal Arterial	Non- Loca 1
4300	Earhart Bl	Salcedo S	Lopez S	4300 Earhart Bl	Gert Town	Principal Arterial	Non- Loca 1
4400	Earhart Bl	Lopez S	Washington Av	4400 Earhart Bl	Gert Town	Principal Arterial	Non- Loca 1
4500	Earhart Bl	Washington Av	Jeff Davis S	4500 Earhart Bl	Gert Town	Principal Arterial	Non- Loca 1
4550	Earhart Bl	Jeff Davis S	Jeff Davis S	4550 Earhart Bl	Gert Town	Principal Arterial	Non- Loca 1
4600	Earhart Bl	Jeff Davis S	Martin L King	4600 Earhart Bl	Gert Town	Principal Arterial	Non- Loca 1
4700	Earhart Bl	Martin L King	State St	4700 Earhart Bl	Marlyville- Fontainebleau	Principal Arterial	Non- Loca l
4800	Earhart Bl	State St Dr	College	4800 Earhart Bl	Marlyville- Fontainebleau	Principal Arterial	Non- Loca 1
4900	Earhart Bl	College	Audubon St	4900 Earhart Bl	Marlyville- Fontainebleau	Principal Arterial	Non- Loca 1
5000	Earhart Bl	Audubon	Broadway	5000 Earhart Bl	Marlyville- Fontainebleau	Principal Arterial	Non- Loca 1
7500	Earhart Bl	Broadway	Pine	7500 Earhart Bl	Gert Town	Principal Arterial	Non- Loca 1
7700	Earhart Bl	Lowerline	Burdette	7700 Earhart Bl	Gert Town	Principal Arterial	Non- Loca 1
7800	Earhart Bl	Burdette	Fern	7800 Earhart	Gert Town	Principal	Non-

				Bl		Arterial		Loca
								1
7900	Earhart Bl	Fern	Short	7900 Earhart Bl	Gert Town	Principal Arterial		Non- Loca 1
8000	Earhart Bl	Short	Carrollton S	8000 Earhart Bl	Gert Town	Principal Arterial		Non- Loca 1
8100	Earhart Bl	Carrollton S	Dublin	8100 Earhart Bl	Gert Town	Principal Arterial		Non- Loca 1
8200	Earhart Bl	Dublin	Dante	8200 Earhart Bl	Gert Town	Principal Arterial		Non- Loca 1
8300	Earhart Bl	Dante	Cambronne	8300 Earhart Bl	Gert Town	Principal Arterial		Non- Loca 1
8400	Earhart Bl	Cambronne	Joliet	8400 Earhart Bl	Hollygrove	Principal Arterial		Non- Loca 1
8500	Earhart Bl	Joliet	Leonidas	8500 Earhart Bl	Hollygrove	Principal Arterial		Non- Loca 1
8600	Earhart Bl	Leonidas	Monroe	8600 Earhart Bl	Hollygrove	Principal Arterial		Non- Loca 1
8700	Earhart Bl	Monroe	Eagle	8700 Earhart Bl	Hollygrove	Principal Arterial		Non- Loca 1
8800	Earhart Bl	Eagle	Gen Ogden	8800 Earhart Bl	Hollygrove	Principal Arterial		Non- Loca 1
8900	Earhart Bl	Gen Ogden	Hollygrove	8900 Earhart Bl	Hollygrove	Principal Arterial		Non- Loca 1
9000	Earhart Bl	Hollygrove	Hamilton	9000 Earhart Bl	Hollygrove	Principal Arterial		Non- Loca 1
100	Elks Pl	Canal St	Cleveland	100 Elks Pl	Central Business District	Principal Arterial	CBD	Non- Loca 1

100	Elks Pl	Canal St	Cleveland	100 Elks Pl	Central Business District	Principal Arterial	CBD	Non- Loca 1
200	Elks Pl	Cleveland	Tulane Av	200 Elks Pl	Central Business District	Principal Arterial	CBD	Non- Loca 1
200	Elks Pl	Cleveland	Tulane Av	200 Elks Pl	Central Business District	Principal Arterial	CBD	Non- Loca 1
400	Elysian Fields	Peters N	Decatur	400 Elysian Fields	Marigny	Minor Arterial		Non- Loca 1
500	Elysian Fields	Decatur	Chartres	500 Elysian Fields	Marigny	Minor Arterial		Non- Loca 1
600	Elysian Fields	Chartres	Royal	600 Elysian Fields	Marigny	Minor Arterial		Non- Loca 1
700	Elysian Fields	Royal	Dauphine	700 Elysian Fields	Marigny	Minor Arterial		Non- Loca 1
800	Elysian Fields	Dauphine	Burgundy	800 Elysian Fields	Marigny	Minor Arterial		Non- Loca 1
900	Elysian Fields	Burgundy	Rampart N	900 Elysian Fields	Marigny	Minor Arterial		Non- Loca 1
1000	Elysian Fields	Rampart N	St Claude Av	1000 Elysian Fields	Marigny	Minor Arterial		Non- Loca 1
1100	Elysian Fields	St Claude Av	Marais	1100 Elysian Fields	Seventh Ward	Principal Arterial		Non- Loca 1
1200	Elysian Fields	Marais	Urquhart	1200 Elysian Fields	Seventh Ward	Principal Arterial		Non- Loca 1
1300	Elysian Fields	Urquhart	Villere N	1300 Elysian Fields	Seventh Ward	Principal Arterial		Non- Loca 1
1400	Elysian Fields	Villere N	Robertson N	1400 Elysian Fields	Seventh Ward	Principal Arterial		Non- Loca

							1
1500	Elysian Fields	Robertson N	Claiborne N	1500 Elysian Fields	Seventh Ward	Principal Arterial	Non- Loca 1
1600	Elysian Fields	Claiborne N	Derbigny N	1600 Elysian Fields	Seventh Ward	Principal Arterial	Non- Loca 1
1700	Elysian Fields	Derbigny	Roman N	1700 Elysian Fields	Seventh Ward	Principal Arterial	Non- Loca 1
1800	Elysian Fields	Roman N	Prieur N	1800 Elysian Fields	Seventh Ward	Principal Arterial	Non- Loca 1
1900	Elysian Fields	Prieur N	Johnson N	1900 Elysian Fields	Seventh Ward	Principal Arterial	Non- Loca 1
2000	Elysian Fields	Johnson N	Galvez N	2000 Elysian Fields	Seventh Ward	Principal Arterial	Non- Loca 1
2100	Elysian Fields	Galvez N	Miro N	2100 Elysian Fields	St. Roch	Principal Arterial	Non- Loca l
2400	Elysian Fields	Rocheblave N	Dorgenois N	2400 Elysian Fields	Desire Area	Principal Arterial	Non- Loca 1
2400	Elysian Fields	Rocheblave N	Dorgenois N	2400 Elysian Fields	St. Roch	Principal Arterial	Non- Loca 1
2500	Elysian Fields	Dorgenois	Law	2500 Elysian Fields	Seventh Ward	Principal Arterial	Non- Loca 1
2600	Elysian Fields	Law	Норе	2600 Elysian Fields	Seventh Ward	Major Collector	Non- Loca 1
2700	Elysian Fields	Норе	Florida Av	2700 Elysian Fields	St. Roch	Major Collector	Non- Loca l
3000	Elysian Fields	Abundance	Treasure	3000 Elysian Fields	St. Roch	Principal Arterial	Non- Loca l
3100	Elysian	Treasure	Benefit	3100 Elysian	St. Roch	Principal	Non-

	Fields			Fields		Arterial	Loca
3200	Elysian Fields	Benefit	Humanity	3200 Elysian Fields	Gentilly Terrace	Principal Arterial	Non-Loca
3300	Elysian Fields	Humanity	Pleasure	3300 Elysian Fields	Dillard	Principal Arterial	Non- Loca 1
3400	Elysian Fields	Pleasure	Lafraniere	3400 Elysian Fields	Dillard	Principal Arterial	Non- Loca 1
3500	Elysian Fields	Lafraniere	Sere	3500 Elysian Fields	Gentilly Terrace	Principal Arterial	Non- Loca 1
3600	Elysian Fields	Sere	St Denis	3600 Elysian Fields	Gentilly Terrace	Principal Arterial	Non- Loca 1
3700	Elysian Fields	St Denis	Milton	3700 Elysian Fields	Gentilly Terrace	Principal Arterial	Non- Loca 1
3800	Elysian Fields	Milton	Foy	3800 Elysian Fields	Gentilly Terrace	Principal Arterial	Non- Loca 1
3900	Elysian Fields	Foy	Caton	3900 Elysian Fields	Dillard	Principal Arterial	Non- Loca 1
4000	Elysian Fields	Caton	Gentilly Bl	4000 Elysian Fields	Dillard	Principal Arterial	Non- Loca 1
4050	Elysian Fields	Gentilly Bl	Senate	4050 Elysian Fields	Gentilly Terrace	Minor Arterial	Non- Loca 1
4100	Elysian Fields	Senate	Pelopidas	4100 Elysian Fields	Gentilly Terrace	Minor Arterial	Non- Loca 1
4200	Elysian Fields	Pelopidas	Mandolin	4200 Elysian Fields	Gentilly Terrace	Minor Arterial	Non- Loca 1
4300	Elysian Fields	Mandolin	Stephen Girard	4300 Elysian Fields	Gentilly Terrace	Minor Arterial	Non- Loca

4400	Elysian Fields	Stephen Girard	Lombard	4400 Elysian Fields	Dillard	Minor Arterial	Non- Loca 1
4500	Elysian Fields	Lombard	Sumpter	4500 Elysian Fields	Dillard	Minor Arterial	Non- Loca 1
4600	Elysian Fields	Sumpter	Carnot	4600 Elysian Fields	Dillard	Minor Arterial	Non- Loca 1
4700	Elysian Fields	Carnot	Brutus	4700 Elysian Fields	Gentilly Terrace	Minor Arterial	Non- Loca 1
4800	Elysian Fields	Brutus	Mirabeau	4800 Elysian Fields	Gentilly Terrace	Minor Arterial	Non- Loca 1
4900	Elysian Fields	Mirabeau	Timoleon	4900 Elysian Fields	Gentilly Terrace	Minor Arterial	Non- Loca 1
5000	Elysian Fields	Timoleon	Selma	5000 Elysian Fields	Gentilly Terrace	Minor Arterial	Non- Loca 1
5100	Elysian Fields	Selma	Robin	5100 Elysian Fields	St. Anthony Q2	Minor Arterial	Non- Loca 1
5200	Elysian Fields	Robin	Filmore	5200 Elysian Fields	St. Anthony Q2	Minor Arterial	Non- Loca 1
5300	Elysian Fields	Filmore	Rapides	5300 Elysian Fields	St. Anthony Q2	Minor Arterial	Non- Loca 1
5500	Elysian Fields	Rapides	Prentiss Av	5500 Elysian Fields	St. Anthony Q2	Minor Arterial	Non- Loca 1
5700	Elysian Fields	Prentiss Av	Buank	5700 Elysian Fields	Milneburg	Minor Arterial	Non- Loca 1
5900	Elysian Fields	Burbank	Robert E Lee	5900 Elysian Fields	St. Anthony Q2	Minor Arterial	Non- Loca 1
6200	Elysian Fields	Robert E Lee	Mexico	6200 Elysian Fields	Milneburg	Minor Arterial	Non- Loca

								1
6300	Elysian Fields	Mexico	New York	6300 Elysian Fields	Milneburg	Minor Arterial		Nor Loc 1
6400	Elysian Fields	New York	Leon C Simon	6400 Elysian Fields	Milneburg	Minor Arterial		Nor Loc 1
6500	Elysian Fields	Leon C Simon	Lakeshore Dr	6500 Elysian Fields	Lake Terrace & Oaks	Minor Arterial		Nor Loc 1
400	Esplanade	N Pete	Decatur	400 Esplanade	French Quarter	Minor Arterial	FQ	Nor Loc 1
500	Esplanade	Decatur	Chartres	500 Esplanade	French Quarter	Minor Arterial	FQ	Nor Loc 1
600	Esplanade	Chartres	Royal	600 Esplanade	French Quarter	Minor Arterial	FQ	Nor Loc
700	Esplanade	Royal	Bourbon	700 Esplanade	French Quarter	Minor Arterial	FQ	Nor Loc
800	Esplanade	Bouon	Dauphine	800 Esplanade	French Quarter	Minor Arterial	FQ	No: Loc
900	Esplanade	Dauphine	Burgundy	900 Esplanade	French Quarter	Minor Arterial	FQ	Nor Loc
1000	Esplanade	Burgundy	Rampart N	1000 Esplanade	French Quarter	Minor Arterial	FQ	No: Loc
1100	Esplanade	Rampart N	St Claude	1100 Esplanade	Treme-Lafitte	Minor Arterial		Nor Loc
1200	Esplanade	St Claude Av	Treme'	1200 Esplanade	Treme-Lafitte	Minor Arterial		No Lo 1
1240	Esplanade	Treme'	Marais	1240 Esplanade	Treme-Lafitte	Minor Arterial		No Lo
1300	Esplanade	Marias	Villere N	1300	Treme-Lafitte	Minor		Not

				Esplanade		Arterial	Loca
1400	Esplanade	Villere N	Robertson N	1400 Esplanade	Treme-Lafitte	Minor Arterial	Non- Loca 1
1500	Esplanade	Robertson N	Claiborne N	1500 Esplanade	Treme-Lafitte	Minor Arterial	Non- Loca l
1600	Esplanade	Claiborne N	Derbigny N	1600 Esplanade	Treme-Lafitte	Minor Arterial	Non- Loca l
1700	Esplanade	Derbigny	Roman N	1700 Esplanade	Treme-Lafitte	Minor Arterial	Non- Loca 1
1800	Esplanade	Roman N	Prieur N	1800 Esplanade	Treme-Lafitte	Minor Arterial	Non- Loca 1
1900	Esplanade	Prieur N	Johnson N	1900 Esplanade	Treme-Lafitte	Minor Arterial	Non- Loca 1
2100	Esplanade	Galvez N	Miro N	2100 Esplanade	Treme-Lafitte	Minor Arterial	Non- Loca 1
2200	Esplanade	Miro N	Tonti N	2200 Esplanade	Treme-Lafitte	Minor Arterial	Non- Loca l
2300	Esplanade	Tonti N	Rocheblave N	2300 Esplanade	Treme-Lafitte	Minor Arterial	Non- Loca 1
2400	Esplanade	Rocheblave N	Dorgenois N	2400 Esplanade	Treme-Lafitte	Minor Arterial	Non- Loca 1
2500	Esplanade	Dorgenois	Broad N	2500 Esplanade	Treme-Lafitte	Minor Arterial	Non- Loca 1
2600	Esplanade	Broad	Crete	2600 Esplanade	Bayou St. John	Minor Arterial	Non- Loca 1
2700	Esplanade	Crete	White N	2700 Esplanade	Bayou St. John	Minor Arterial	Non- Loca 1

2800	Esplanade	White N	Dupre N	2800 Esplanade	Bayou St. John	Minor Arterial	Non- Loca 1
2900	Esplanade	Dupre	Gayoso N	2900 Esplanade	Bayou St. John	Minor Arterial	Non- Loca 1
3000	Esplanade	Gayoso	Lopez N	3000 Esplanade	Bayou St. John	Minor Arterial	Non- Loca 1
3100	Esplanade	Lopez N	Grand Rte St John	3100 Esplanade	Bayou St. John	Minor Arterial	Non- Loca 1
3101	Esplanade	Grand Rte St John	Ponce De Leon	3101 Esplanade	Bayou St. John	Minor Arterial	Non- Loca 1
3200	Esplanade	Ponce De Leon	Moss	3200 Esplanade	Bayou St. John	Minor Arterial	Non- Loca 1
2900	Eton	Rhodes Av	MacArthur	2900 Eton	Old Aurora	Minor Collector	Non- Loca 1
2900	Eton	Rhodes Av	MacArthur	2900 Eton	Old Aurora	Minor Collector	Non- Loca 1
3000	Eton	MacArthur	Berkley	3000 Eton	Old Aurora	Minor Collector	Non- Loca 1
3000	Eton	MacArthur	Wimbledon	3000 Eton	Old Aurora	Minor Collector	Non- Loca 1
3100	Eton	Wimbledon	Durham	3100 Eton	Old Aurora	Minor Collector	Non- Loca 1
3200	Eton	Durham	Sutton Pl	3200 Eton	Old Aurora	Minor Collector	Non- Loca 1
3300	Eton	Sutton Pl	Berkley	3300 Eton	Old Aurora	Minor Collector	Non- Loca 1
3900	Euphrosine	Broad S	White S	3900 Euphrosine	Gert Town	Major Collector	Non- Loca

								1
4000	Euphrosine	White S	Dupre S	4000 Euphrosine	Gert Town	Major Collector		Non- Loca 1
100	Exchange Alley	Canal St	Iberville	100 Exchange Alley	Central Business District	Local	CBD	Non- Loca 1
200	Exchange Alley	Iberville	Bienville	200 Exchange Alley	French Quarter	Local	FQ	Non- Loca 1
300	Exchange Alley	Bienville	Conti	300 Exchange Alley	French Quarter	Local	FQ	Non- Loca 1
300	Felicity	Tchoupitoul as	Religious	300 Felicity	Lower Garden District	Minor Arterial		Non- Loca 1
400	Felicity	Religious	Rousseau	400 Felicity	Lower Garden District	Major Collector		Non- Loca 1
500	Felicity	Rousseau	St Thomas	500 Felicity	St. Thomas Dev	Major Collector		Non- Loca 1
600	Felicity	St Thomas	Chippewa	600 Felicity	St. Thomas Dev	Major Collector		Non- Loca 1
700	Felicity	Chippewa	Annunciatio n	700 Felicity	St. Thomas Dev	Major Collector		Non- Loca 1
800	Felicity	Annunciatio n	Laurel	800 Felicity	Lower Garden District	Major Collector		Non- Loca 1
900	Felicity	Laurel	Constance	900 Felicity	Lower Garden District	Major Collector		Non- Loca 1
1000	Felicity	Constance	Magazine	1000 Felicity	Lower Garden District	Major Collector		Non- Loca 1
1100	Felicity	Magazine	Richard	1100 Felicity	Lower Garden District	Major Collector		Non- Loca 1
1150	Felicity	Richard	Camp	1150 Felicity	Lower Garden	Major		Non-

					District	Collector	Loca
1200	Felicity	Camp	Chestnut	1200 Felicity	Lower Garden District	Major Collector	Non- Loca 1
1300	Felicity	Chestnut	Coliseum	1300 Felicity	Lower Garden District	Major Collector	Non- Loca l
1400	Felicity	Coliseum	Prytania	1400 Felicity	Lower Garden District	Major Collector	Non- Loca 1
1500	Felicity	Prytania	Urania	1500 Felicity	Lower Garden District	Major Collector	Non- Loca l
1520	Felicity	Urania	St Charles Av	1520 Felicity	Lower Garden District	Major Collector	Non- Loca l
1600	Felicity	St Charles Av	Carondelet	1600 Felicity	Central City	Major Collector	Non- Loca l
1700	Felicity	Carondelet	Baronne	1700 Felicity	Central City	Major Collector	Non- Loca 1
1800	Felicity	Baronne	Oretha C Haley	1800 Felicity	Central City	Major Collector	Non- Loca l
1900	Felicity	Oretha C Haley	Rampart S	1900 Felicity	Central City	Major Collector	Non- Loca l
2000	Felicity	Rampart S	Saratoga	2000 Felicity	Central City	Major Collector	Non- Loca l
2016	Felicity	Saratoga	Simon Bolivar	2016 Felicity	Central City	Major Collector	Non- Loca l
100	Filmore Av	West End Bl	Catina	100 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca 1
150	Filmore Av	Catina	Wuerpel	150 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca 1

200	Filmore Av	Wuerpel	Milne	200 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca 1
300	Filmore Av	Milne	Colbert	300 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca 1
400	Filmore Av	Colbert	Louisville	400 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca 1
500	Filmore Av	Louisville	Louis XIV	500 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca 1
600	Filmore Av	Louis XIV	Canal Bl	600 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca 1
700	Filmore Av	Canal Bl	Vicksburg	700 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca 1
750	Filmore Av	Vicksburg	Memphis	750 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca 1
800	Filmore Av	Memphis	Gen Diaz	800 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca 1
850	Filmore Av	Gen Diaz	Marshal Foch	850 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca 1
900	Filmore Av	Marshal Foch	Argonne	900 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca l
955	Filmore Av	Argonne	Gen Haig	955 Filmore Av	Lakeview Q2	Minor Arterial	Non- Loca l
1200	Filmore Av	St Bernard	Cartier	1200 Filmore Av	Filmore Q2	Minor Arterial	Non- Loca 1
1400	Filmore Av	Cartier	Perlita	1400 Filmore Av	Filmore Q2	Minor Arterial	Non- Loca 1
1500	Filmore Av	Perlita	Paris Av	1500 Filmore Av	Filmore Q2	Minor Arterial	Non- Loca

							1
1600	Filmore Av	Paris Av	Chamberlai n	1600 Filmore Av	Filmore Q2	Minor Arterial	Non- Loca 1
1646	Filmore Av	Chamberlai n	Chatham	1646 Filmore Av	Filmore Q2	Minor Arterial	Non- Loca 1
1672	Filmore Av	Chatham	Charlotte	1672 Filmore Av	Filmore Q2	Minor Arterial	Non- Loca 1
1860	Filmore Av	Wickfield	Wildair	1860 Filmore Av	St. Anthony Q1	Minor Arterial	Non- Loca 1
1900	Filmore Av	Wildair	Wilton	1900 Filmore Av	St. Anthony Q1	Minor Arterial	Non- Loca 1
1944	Filmore Av	Wilton	St Anthony	1944 Filmore Av	St. Anthony Q1	Minor Arterial	Non- Loca 1
2000	Filmore Av	St Anthony	Cameron Bl	2000 Filmore Av	St. Anthony Q2	Minor Arterial	Non- Loca 1
2050	Filmore Av	Cameron	Pasteur	2050 Filmore Av	St. Anthony Q2	Minor Arterial	Non- Loca 1
2100	Filmore Av	Pasteur	Vermillion	2100 Filmore Av	St. Anthony Q2	Minor Arterial	Non- Loca 1
2137	Filmore Av	Vermillion	Elysian Fields	2137 Filmore Av	St. Anthony Q2	Minor Arterial	Non- Loca 1
2200	Filmore Av	Elysian Fields	Western	2200 Filmore Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
2233	Filmore Av	Western	Marigny	2233 Filmore Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
2251	Filmore Av	Marigny	Mandeville	2251 Filmore Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
2300	Filmore Av	Mandeville	Spain	2300 Filmore	Gentilly Terrace	Minor	Non-

				Av		Arterial	Loca 1
2350	Filmore Av	Spain	St Roch	2350 Filmore Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
2400	Filmore Av	St Roch	Music	2400 Filmore Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
2450	Filmore Av	Music	Arts	2450 Filmore Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
2500	Filmore Av	Arts	Painte	2500 Filmore Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
2533	Filmore Av	Painters	Venus	2533 Filmore Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
2567	Filmore Av	Venus	Franklin Av	2567 Filmore Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
200	Finland	Westchester	Gen Meyer	200 Finland	Old Aurora	Major Collector	Non- Loca 1
5750	Fleur De Lis	Frontage Rd N	Kenilworth W	5750 Fleur De Lis	Lakewood	Minor Collector	Non- Loca 1
5800	Fleur De Lis	Kenilworth	Brooks	5800 Fleur De Lis	Lakewood	Minor Collector	Non- Loca 1
5833	Fleur De Lis	Brooks	Sharon	5833 Fleur De Lis	Lakewood	Minor Collector	Non- Loca 1
5850	Fleur De Lis	Sharon	Harney	5850 Fleur De Lis	Lakewood	Minor Collector	Non- Loca 1
5875	Fleur De Lis	Harney	Veterans Bl	5875 Fleur De Lis	Lakewood	Minor Collector	Non- Loca 1
6000	Fleur De Lis	10th	12th	6000 Fleur De Lis	West End	Major Collector	Non- Loca 1

6050	Fleur De Lis	12th	14th	6050 Fleur De Lis	West End	Major Collector	Non- Loca
				De Lis			1
6100	Fleur De Lis	14th	16th	6100 Fleur De Lis	West End	Major Collector	Non- Loca 1
6133	Fleur De Lis	16th	18th	6133 Fleur De Lis	West End	Major Collector	Non- Loca 1
6167	Fleur De Lis	18th	20th	6167 Fleur De Lis	West End	Major Collector	Non- Loca 1
6200	Fleur De Lis	20th	22nd	6200 Fleur De Lis	West End	Major Collector	Non- Loca l
6250	Fleur De Lis	22nd	Harrison W	6250 Fleur De Lis	West End	Major Collector	Non- Loca 1
6300	Fleur De Lis	Harrison W	26th	6300 Fleur De Lis	West End	Major Collector	Non- Loca l
6333	Fleur De Lis	26th	28th	6333 Fleur De Lis	West End	Major Collector	Non- Loca 1
6367	Fleur De Lis	28th	30th	6367 Fleur De Lis	West End	Major Collector	Non- Loca l
6400	Fleur De Lis	30th	32nd	6400 Fleur De Lis	West End	Major Collector	Non- Loca 1
6433	Fleur De Lis	32nd	33rd	6433 Fleur De Lis	West End	Major Collector	Non- Loca 1
6467	Fleur De Lis	33rd	Tacoma	6467 Fleur De Lis	West End	Major Collector	Non- Loca 1
6500	Fleur De Lis	Tacoma	34th	6500 Fleur De Lis	West End	Major Collector	Non- Loca 1
6533	Fleur De Lis	34th	35th	6533 Fleur De Lis	West End	Major Collector	Non- Loca

							1
6633	Fleur De Lis	Seattle	37th	6633 Fleur De Lis	West End	Major Collector	Non Loc 1
6667	Fleur De Lis	37th	38th	6667 Fleur De Lis	West End	Major Collector	Nor Loc 1
6750	Fleur De Lis	39th	40th	6750 Fleur De Lis	West End	Major Collector	Nor Loc 1
6800	Fleur De Lis	40th	Spencer	6800 Fleur De Lis	West End	Major Collector	Nor Loc 1
6900	Fleur De Lis	Spencer	Stafford	6900 Fleur De Lis	West End	Major Collector	Nor Loc 1
6950	Fleur De Lis	Stafford	Hay Pl	6950 Fleur De Lis	West End	Major Collector	Not Loc 1
7000	Fleur De Lis	Hay Pl	Hammond Hwy	7000 Fleur De Lis	West End	Major Collector	Nor Loc 1
200	Florida Av	Milne	Rosemary	200 Florida Av	Navarre	Principal Arterial	No: Loc 1
300	Florida Av	Rosemary	Woodlawn	300 Florida Av	Navarre	Principal Arterial	No: Loc 1
400	Florida Av	Woodlawn	Hawthorne	400 Florida Av	Navarre	Principal Arterial	No Loc
500	Florida Av	Hawthorne	Canal Bl	500 Florida Av	Navarre	Principal Arterial	No. Loc
2200	Florida Av	Elysian Fields	Spain	2200 Florida Av	St. Roch	Major Collector	No Lo 1
2350	Florida Av	Spain	St Roch	2350 Florida Av	St. Roch	Major Collector	No Lo
2400	Florida Av	St Roch	Music	2400 Florida	St. Roch	Major	No

				Av		Collector	Loca
2450	Florida Av	Music	Arts	2450 Florida Av	St. Roch	Major Collector	Non- Loca 1
2500	Florida Av	Arts	Painte	2500 Florida Av	St. Roch	Major Collector	Non- Loca 1
2550	Florida Av	Painters	Franklin Av	2550 Florida Av	St. Roch	Major Collector	Non- Loca 1
2600	Florida Av	Franklin Av	Eads	2600 Florida Av	St. Roch	Major Collector	Non- Loca 1
2625	Florida Av	Eads	Deers	2625 Florida Av	St. Roch	Major Collector	Non- Loca 1
2650	Florida Av	Dee	Almonaster	2650 Florida Av	Florida Area	Major Collector	Non- Loca 1
2900	Florida Av	Press St	Montegut	2900 Florida Av	Florida Area	Major Collector	Non- Loca 1
3000	Florida Av	Montegut	Feliciana	3000 Florida Av	Florida Area	Major Collector	Non- Loca 1
3050	Florida Av	Feliciana	Clouet	3050 Florida Av	Florida Area	Major Collector	Non- Loca 1
3100	Florida Av	Clouet	Louisa	3100 Florida Av	Florida Area	Major Collector	Non- Loca 1
3200	Florida Av	Louisa	Piety	3200 Florida Av	Florida Area	Major Collector	Non- Loca 1
3300	Florida Av	Piety	Desire	3300 Florida Av	Florida Area	Major Collector	Non- Loca 1
3400	Florida Av	Desire	Gallier	3400 Florida Av	Florida Area	Major Collector	Non- Loca 1

3500	Florida Av	Gallier	Congress	3500 Florida Av	Florida Dev	Major Collector	Non- Loca 1
3600	Florida Av	Congress	Alvar	3600 Florida Av	Florida Dev	Major Collector	Non- Loca l
3900	Florida Av	Alvar	Mazant	3900 Florida Av	Florida Dev	Major Collector	Non- Loca l
4200	Florida Av	France	IHNC Bridge	4200 Florida Av	Viavant	Major Collector	Non- Loca 1
4200	Florida Av	France	IHNC Bridge	4200 Florida Av	Viavant	Major Collector	Non- Loca 1
4800	Florida Av	Jordan	Deslonde	4800 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
4800	Florida Av	Jordan	Deslonde	4800 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
4900	Florida Av	Deslonde	Tennessee	4900 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
4900	Florida Av	Deslonde	Tennessee	4900 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
4950	Florida Av	Tennessee	Reynes	4950 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
5000	Florida Av	Reynes	Fotall	5000 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
5100	Florida Av	Forstall	Lizardi	5100 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
5200	Florida Av	Lizardi	Egania	5200 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca l
5300	Florida Av	Egania	Andry	5300 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca

							1
5400	Florida Av	Andry	Choctaw	5400 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
5450	Florida Av	Choctaw	Flood	5450 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
5500	Florida Av	Flood	Caffin	5500 Florida Av	Lower Ninth Ward Q1	Major Collector	Non- Loca 1
5600	Florida Av	Caffin	Lamanche	5600 Florida Av	Lower Ninth Ward Q2	Major Collector	Non- Loca 1
5700	Florida Av	Lamanche	Charbonnet	5700 Florida Av	Lower Ninth Ward Q2	Major Collector	Non- Loca 1
5800	Florida Av	Charbonnet	Alabo	5800 Florida Av	Lower Ninth Ward Q2	Major Collector	Non- Loca 1
5900	Florida Av	Alabo	Roffignac	5900 Florida Av	Viavant	Major Collector	Non- Loca 1
5925	Florida Av	Roffignac	Benton	5925 Florida Av	Viavant	Major Collector	Non- Loca 1
6000	Florida Av	Benton	Gordon	6000 Florida Av	Viavant	Major Collector	Non- Loca 1
6050	Florida Av	Gordon	Tupelo	6050 Florida Av	Viavant	Major Collector	Non- Loca 1
4100	Fontaineble au	Napoleon Av	Gayoso S	4100 Fontainebleau	Broadmoor	Major Collector	Non- Loca 1
4200	Fontaineble au	Gayoso S	Salcedo S	4200 Fontainebleau	Broadmoor	Major Collector	Non- Loca 1
4300	Fontaineble au	Salcedo S	Lopez S	4300 Fontainebleau	Broadmoor	Major Collector	Non- Loca 1
5400	Fontaineble	Lopez S	Octavia	5400	Broadmoor	Major	Non-

	au			Fontainebleau		Collector	Loca
5500	Fontaineble au	Octavia	Nashville	5500 Fontainebleau	Broadmoor	Major Collector	Non- Loca 1
5800	Fontaineble au	Nashville	Vincennes Pl	5800 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
5900	Fontaineble au	Vincennes Pl	State St Dr	5900 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
6100	Fontaineble au	State St	Calhoun	6100 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
6300	Fontaineble au	Calhoun	Veailles	6300 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
6400	Fontaineble au	Veailles	Audubon Bl	6400 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
7100	Fontaineble au	Audubon St	Broadway	7100 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
7200	Fontaineble au	Broadway	Pine	7200 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
7300	Fontaineble au	Pine	Lowerline	7300 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
7700	Fontaineble au	Lowerline	Burdette	7700 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
7800	Fontaineble au	Burdette	Fern	7800 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
7900	Fontaineble au	Fern	Short	7900 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca 1
8000	Fontaineble au	Short	Carrollton S	8000 Fontainebleau	Marlyville- Fontainebleau	Major Collector	Non- Loca

400	Franklin Av	Peters N	Decatur	400 Franklin Av	Bywater	Minor Arterial	Non- Loca 1
500	Franklin Av	Decatur	Chartres	500 Franklin Av	Bywater	Minor Arterial	Non- Loca 1
600	Franklin Av	Chartres	Royal	600 Franklin Av	Bywater	Minor Arterial	Non- Loca 1
700	Franklin Av	Royal	Dauphine	700 Franklin Av	Bywater	Minor Arterial	Non- Loca 1
800	Franklin Av	Dauphine	Burgundy	800 Franklin Av	Bywater	Minor Arterial	Non- Loca 1
900	Franklin Av	Burgundy	Rampart N	900 Franklin Av	Bywater	Minor Arterial	Non- Loca 1
1000	Franklin Av	Rampart N	St Claude Av	1000 Franklin Av	Bywater	Minor Arterial	Non- Loca 1
1100	Franklin Av	St Claude Av	Marais	1100 Franklin Av	St. Claude Q1	Minor Arterial	Non- Loca 1
1200	Franklin Av	Marais	Urquhart	1200 Franklin Av	St. Claude Q1	Minor Arterial	Non- Loca 1
1300	Franklin Av	Urquhart	Villere N	1300 Franklin Av	St. Claude Q1	Minor Arterial	Non- Loca 1
1400	Franklin Av	Villere N	Robertson N	1400 Franklin Av	St. Roch	Minor Arterial	Non- Loca 1
1500	Franklin Av	Robertson N	Claiborne N	1500 Franklin Av	St. Claude Q2	Minor Arterial	Non- Loca 1
1600	Franklin Av	Claiborne N	Derbigny N	1600 Franklin Av	St. Claude Q2	Minor Arterial	Non- Loca 1
1700	Franklin Av	Derbigny	Roman N	1700 Franklin Av	St. Claude Q2	Minor Arterial	Non- Loca

							1
1800	Franklin Av	Roman N	Prieur N	1800 Franklin Av	St. Roch	Minor Arterial	Non Loc 1
1900	Franklin Av	Prieur N	Johnson N	1900 Franklin Av	St. Roch	Minor Arterial	Nor Loc 1
2000	Franklin Av	Johnson N	Galvez N	2000 Franklin Av	St. Roch	Minor Arterial	Nor Loc 1
2100	Franklin Av	Galvez N	Miro N	2100 Franklin Av	St. Roch	Minor Arterial	Nor Loc 1
2200	Franklin Av	Miro N	Tonti N	2200 Franklin Av	St. Roch	Minor Arterial	Nor Loc 1
2300	Franklin Av	Tonti N	Rocheblave N	2300 Franklin Av	St. Roch	Minor Arterial	Nor Loc 1
2400	Franklin Av	Rocheblave N	Dorgenois N	2400 Franklin Av	St. Roch	Minor Arterial	Nor Loc 1
2900	Franklin Av	Agriculture	Abundance	2900 Franklin Av	St. Roch	Minor Arterial	Nor Loc 1
3500	Franklin Av	Sage	Elder	3500 Franklin Av	Gentilly Terrace	Minor Arterial	Nor Loc 1
3525	Franklin Av	Elder	Myrtle	3525 Franklin Av	Gentilly Terrace	Minor Arterial	Nor Loc 1
3600	Franklin Av	Myrtle	Acacia	3600 Franklin Av	Gentilly Terrace	Minor Arterial	Nor Loc 1
3700	Franklin Av	Acacia	Clover	3700 Franklin Av	Gentilly Terrace	Minor Arterial	Nor Loc 1
3800	Franklin Av	Clover	Lavender	3800 Franklin Av	Gentilly Terrace	Minor Arterial	No Loc 1
3900	Franklin	Lavender	Jonquil	3900 Franklin	Gentilly Terrace	Minor	Nor

	Av			Av		Arterial	Loca 1
3921	Franklin Av	Jonquil	Gladiolas	3921 Franklin Av	Gentilly Terrace	Minor Arterial	Non- Loca l
4000	Franklin Av	Gladiolas	Veena	4000 Franklin Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
4100	Franklin Av	Veena	Jasmine	4100 Franklin Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
4200	Franklin Av	Jasmine	Wisteria	4200 Franklin Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
4216	Franklin Av	Wisteria	Gentilly Bl	4216 Franklin Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
4400	Franklin Av	Gentilly Bl	Lombard	4400 Franklin Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
4600	Franklin Av	Lombard	Carnot	4600 Franklin Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
4725	Franklin Av	Carnot	Mirabeau	4725 Franklin Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
4900	Franklin Av	Mirabeau	Selma	4900 Franklin Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
5100	Franklin Av	Selma	Dreux	5100 Franklin Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
5300	Franklin Av	Dreux	Filmore Av	5300 Franklin Av	Gentilly Terrace	Minor Arterial	Non- Loca 1
5325	Franklin Av	Filmore	Mendez	5325 Franklin Av	Milneburg	Minor Arterial	Non- Loca 1
5600	Franklin Av	Mendez	Prentiss Av	5600 Franklin Av	Milneburg	Minor Arterial	Non- Loca 1

5700	Franklin Av	Prentiss Av	Athis	5700 Franklin Av	Milneburg	Minor Arterial		Non- Loca 1
5823	Franklin Av	Athis	Pressburg	5823 Franklin Av	Milneburg	Minor Arterial		Non- Loca 1
5923	Franklin Av	Pressburg	Vienna	5923 Franklin Av	Milneburg	Minor Arterial		Non- Loca 1
6000	Franklin Av	Vienna	Madrid	6000 Franklin Av	Milneburg	Minor Arterial		Non- Loca 1
6100	Franklin Av	Madrid	Robert E Lee	6100 Franklin Av	Milneburg	Minor Arterial		Non- Loca 1
6200	Franklin Av	Robert E Lee	Mexico	6200 Franklin Av	Milneburg	Minor Arterial		Non- Loca 1
6300	Franklin Av	Mexico	New York	6300 Franklin Av	Milneburg	Minor Arterial		Non- Loca 1
6400	Franklin Av	New York	Frankfort	6400 Franklin Av	Milneburg	Minor Arterial		Non- Loca 1
6500	Franklin Av	Frankfort	Leon C Simon	6500 Franklin Av	Milneburg	Minor Arterial		Non- Loca 1
6600	Franklin Av	Leon C Simon	Lakeshore Dr	6600 Franklin Av	Lake Terrace & Oaks	Minor Arterial		Non- Loca 1
1100	French Market	Ursulines	Gov Nicholls	1100 French Market	French Quarter	Local	FQ	Non- Loca 1
1200	French Market	Gov Nicholls	Barracks	1200 French Market	French Quarter	Local	FQ	Non- Loca 1
600	Freret	Gravier	Perdido	600 Freret	Central Business District	Local	CBD	Non- Loca 1
700	Freret	Perdido	Poydras	700 Freret	Central Business	Local	CBD	Non- Loca

					District		1
2200	Freret	Jackson Av	Philip	2200 Freret	Central City	Major Collector	Non- Loca 1
2300	Freret	Philip	First	2300 Freret	Central City	Major Collector	Non- Loca 1
2400	Freret	First	Second	2400 Freret	Central City	Major Collector	Non- Loca 1
2500	Freret	Second	Third	2500 Freret	Central City	Major Collector	Non- Loca 1
2600	Freret	Third	Washington Av	2600 Freret	Central City	Major Collector	Non- Loca 1
2800	Freret	Washington Av	Seventh	2800 Freret	Central City	Major Collector	Non- Loca 1
3000	Freret	Seventh	Toledano	3000 Freret	Central City	Major Collector	Non- Loca 1
3300	Freret	Toledano	Louisiana Av	3300 Freret	Central City	Major Collector	Non- Loca 1
3400	Freret	Louisiana Av	Delachaise	3400 Freret	Milan	Major Collector	Non- Loca l
3500	Freret	Delachaise	Amelia	3500 Freret	Milan	Major Collector	Non- Loca 1
3700	Freret	Amelia	Peniston	3700 Freret	Milan	Major Collector	Non- Loca 1
3800	Freret	Peniston	Gen Taylor	3800 Freret	Milan	Major Collector	Non- Loca 1
3900	Freret	Gen Taylor	Marengo	3900 Freret	Milan	Major Collector	Non- Loca 1
4100	Freret	Marengo	Milan	4100 Freret	Milan	Major	Non-

						Collector	Loca
4200	Freret	Milan	Gen Pershing	4200 Freret	Milan	Major Collector	Non- Loca 1
4300	Freret	Gen Pershing	Napoleon Av	4300 Freret	Milan	Major Collector	Non- Loca 1
4400	Freret	Napoleon Av	Jena	4400 Freret	Freret	Major Collector	Non- Loca 1
4500	Freret	Jena	Cadiz	4500 Freret	Freret	Major Collector	Non- Loca 1
4600	Freret	Cadiz	Valence	4600 Freret	Freret	Major Collector	Non- Loca 1
4700	Freret	Valence	Upperline	4700 Freret	Freret	Major Collector	Non- Loca 1
4900	Freret	Upperline	Robert	4900 Freret	Freret	Major Collector	Non- Loca 1
5000	Freret	Robert	Soniat	5000 Freret	Freret	Major Collector	Non- Loca 1
5100	Freret	Soniat	Valmont	5100 Freret	Freret	Major Collector	Non- Loca 1
5300	Freret	Valmont	Jefferson Av	5300 Freret	Freret	Major Collector	Non- Loca 1
5400	Freret	Jefferson Av	Octavia	5400 Freret	Audubon	Major Collector	Non- Loca 1
5500	Freret	Octavia	Joseph	5500 Freret	Audubon	Major Collector	Non- Loca 1
5600	Freret	Joseph	Wirth	5600 Freret	Audubon	Major Collector	Non Loca l

5626	Freret	Wirth	Nashville	5626 Freret	Audubon	Major Collector	Non- Loca 1
5700	Freret	Nashville	Richmond Pl	5700 Freret	Audubon	Major Collector	Non- Loca 1
5900	Freret	Richmond Pl	State St	5900 Freret	Audubon	Major Collector	Non- Loca 1
6000	Freret	State St	Palmer	6000 Freret	Audubon	Major Collector	Non- Loca 1
6200	Freret	Palmer	Calhoun	6200 Freret	Audubon	Major Collector	Non- Loca 1
6300	Freret	Calhoun	Audubon Bl	6300 Freret	Audubon	Major Collector	Non- Loca 1
7000	Freret	Newcomb Bl	Audubon St	7000 Freret	Audubon	Major Collector	Non- Loca 1
7100	Freret	Audubon	Broadway	7100 Freret	Audubon	Major Collector	Non- Loca 1
7200	Freret	Broadway	Pine	7200 Freret	Audubon	Major Collector	Non- Loca 1
7300	Freret	Pine	Lowerline	7300 Freret	Audubon	Major Collector	Non- Loca 1
7400	Freret	Lowerline	Cherokee	7400 Freret	East Carrollton	Major Collector	Non- Loca 1
7500	Freret	Cherokee	Hillary	7500 Freret	East Carrollton	Major Collector	Non- Loca 1
7600	Freret	Hillary	Adams	7600 Freret	East Carrollton	Major Collector	Non- Loca 1
7700	Freret	Adams	Burdette	7700 Freret	East Carrollton	Major Collector	Non- Loca

								1
7800	Freret	Burdette	Fern	7800 Freret	East Carrollton	Major Collector		Nor Loc 1
7900	Freret	Fern	Short	7900 Freret	East Carrollton	Major Collector		Nor Loc 1
8000	Freret	Short	Carrollton S	8000 Freret	East Carrollton	Major Collector		Nor Loc
1	Frontage Rd	Bellaire	Fleur De Lis	1 Frontage Rd	Lakewood	Minor Collector		Nor Loc 1
500	Fulton	Poydras	Lafayette	500 Fulton	Central Business District	Local	CBD	Nor Loc
600	Fulton	Lafayette	Girod	600 Fulton	Central Business District	Local	CBD	Nor Loc 1
700	Fulton	Girod	Notre Dame	700 Fulton	Central Business District	Local	CBD	Nor Loc 1
800	Fulton	Notre Dame	Julia	800 Fulton	Central Business District	Local	CBD	Nor Loc 1
100	Galvez N	Canal St	Iberville	100 Galvez N	Tulane-Gravier	Major Collector		Nor Loc
200	Galvez N	Iberville	Bienville	200 Galvez N	Tulane-Gravier	Major Collector		Nor Loc
300	Galvez N	Bienville	Conti	300 Galvez N	Tulane-Gravier	Major Collector		Nor Loc
400	Galvez N	Conti	St Louis	400 Galvez N	Tulane-Gravier	Major Collector		No Lo 1
500	Galvez N	St Louis	Railroad X- ing	500 Galvez N	Treme-Lafitte	Major Collector		No Lo 1
600	Galvez N	Railroad	Lafitte	600 Galvez N	Treme-Lafitte	Major		No

						Collector	Loca 1
700	Galvez N	Lafitte	Orleans	700 Galvez N	Treme-Lafitte	Major Collector	Non- Loca 1
750	Galvez N	Orleans Av	St Ann	750 Galvez N	Treme-Lafitte	Major Collector	Non- Loca 1
800	Galvez N	St Ann	Dumaine	800 Galvez N	Treme-Lafitte	Major Collector	Non- Loca 1
900	Galvez N	Dumaine	St Philip	900 Galvez N	Treme-Lafitte	Major Collector	Non- Loca 1
1000	Galvez N	Philip	Ursulines	1000 Galvez N	Treme-Lafitte	Major Collector	Non- Loca 1
1100	Galvez N	Ursulines	Gov Nicholls	1100 Galvez N	Treme-Lafitte	Major Collector	Non- Loca 1
1200	Galvez N	Gov Nicholls	Barracks	1200 Galvez N	Treme-Lafitte	Major Collector	Non- Loca 1
1300	Galvez N	Barracks	Esplanade	1300 Galvez N	Treme-Lafitte	Major Collector	Non- Loca 1
1400	Galvez N	Esplanade	Kerlerec	1400 Galvez N	Seventh Ward	Major Collector	Non- Loca 1
1450	Galvez N	Kerlerec	Columbus	1450 Galvez N	Seventh Ward	Major Collector	Non- Loca 1
1500	Galvez N	Columbus	La Harpe	1500 Galvez N	Seventh Ward	Major Collector	Non- Loca 1
1550	Galvez N	Laharpe	Lapeyrouse	1550 Galvez N	Seventh Ward	Major Collector	Non- Loca 1
1600	Galvez N	Lapeyrouse	Onzaga	1600 Galvez N	Seventh Ward	Major Collector	Non- Loca 1

1650	Galvez N	Onzaga	D'Abadie	1650 Galvez N	Seventh Ward	Major Collector	Non- Loca 1
1700	Galvez N	D'Abadie	St Bernard Av	1700 Galvez N	Seventh Ward	Major Collector	Non- Loca l
1736	Galvez N	St Bernard	Aubry	1736 Galvez N	Seventh Ward	Major Collector	Non- Loca l
1754	Galvez N	Aubry	A P Tureaud	1754 Galvez N	Seventh Ward	Major Collector	Non- Loca 1
1812	Galvez N	A P Tureaud	New Orleans	1812 Galvez N	Seventh Ward	Major Collector	Non- Loca l
1854	Galvez N	New Orleans	Old Prieur	1854 Galvez N	Seventh Ward	Major Collector	Non- Loca l
1864	Galvez N	Allen	Annette	1864 Galvez N	Seventh Ward	Major Collector	Non- Loca l
1864	Galvez N	Old Prieur	Allen	1864 Galvez N	Seventh Ward	Major Collector	Non- Loca l
1900	Galvez N	Annette	St Anthony	1900 Galvez N	Seventh Ward	Major Collector	Non- Loca l
1954	Galvez N	St Anthony	Pauger	1954 Galvez N	Seventh Ward	Major Collector	Non- Loca l
2000	Galvez N	Pauger	Touro	2000 Galvez N	Seventh Ward	Major Collector	Non- Loca l
2060	Galvez N	Touro	Frenchmen	2060 Galvez N	Seventh Ward	Major Collector	Non- Loca 1
2100	Galvez N	Frenchmen	Elysian Fields	2100 Galvez N	Seventh Ward	Major Collector	Non- Loca 1
2200	Galvez N	Elysian Fields	Marigny	2200 Galvez N	St. Roch	Major Collector	Non- Loca

							1
2237	Galvez N	Marigny	Mandeville	2237 Galvez N	St. Roch	Major Collector	Non- Loca 1
2300	Galvez N	Mandeville	Spain	2300 Galvez N	St. Roch	Major Collector	Non- Loca 1
2344	Galvez N	Spain	St Roch	2344 Galvez N	St. Roch	Major Collector	Non- Loca 1
2400	Galvez N	St Roch	Music	2400 Galvez N	St. Roch	Major Collector	Non- Loca 1
2440	Galvez N	Music	Arts	2440 Galvez N	St. Roch	Major Collector	Non- Loca 1
2500	Galvez N	Arts	Painte	2500 Galvez N	St. Roch	Major Collector	Non- Loca 1
2544	Galvez N	Painters	Franklin Av	2544 Galvez N	St. Roch	Major Collector	Non- Loca 1
2600	Galvez N	Franklin Av	Eads	2600 Galvez N	St. Roch	Major Collector	Non- Loca 1
2633	Galvez N	Almonaster	Port	2633 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
3121	Galvez N	Clouet	Louisa	3121 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
3200	Galvez N	Louisa	Piety	3200 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
3300	Galvez N	Piety	Desire	3300 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
3400	Galvez N	Desire	Gallier	3400 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
3500	Galvez N	Gallier	Congress	3500 Galvez	St. Claude Q2	Major	Non-

				N		Collector	Loca
3600	Galvez N	Congress	Independen ce	3600 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
3700	Galvez N	Independen ce	Pauline	3700 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
3800	Galvez N	Pauline	Alvar	3800 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
3900	Galvez N	Alvar	Bartholome w	3900 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
4000	Galvez N	Bartholome w	Mazant	4000 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
4100	Galvez N	Mazant	France	4100 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
4200	Galvez N	France	Poland Av	4200 Galvez N	St. Claude Q2	Major Collector	Non- Loca 1
100	Galvez S	Canal St	Cleveland	100 Galvez S	Tulane-Gravier	Major Collector	Non- Loca 1
200	Galvez S	Cleveland	Palmyra	200 Galvez S	Tulane-Gravier	Major Collector	Non- Loca 1
300	Galvez S	Palmyra	Banks	300 Galvez S	Tulane-Gravier	Major Collector	Non- Loca 1
400	Galvez S	Banks	Tulane Av	400 Galvez S	Tulane-Gravier	Major Collector	Non- Loca l
500	Galvez S	Tulane Av	Gravier	500 Galvez S	Tulane-Gravier	Major Collector	Non- Loca 1
600	Galvez S	Gravier	Perdido	600 Galvez S	Tulane-Gravier	Major Collector	Non- Loca 1

700	Galvez S	Perdido	Poydras	700 Galvez S	Tulane-Gravier	Major Collector	Non- Loca
800	Galvez S	Poydras	Lafayette	800 Galvez S	Tulane-Gravier	Major Collector	Non- Loca 1
900	Galvez S	Lafayette	Julia	900 Galvez S	Tulane-Gravier	Major Collector	Non- Loca 1
1200	Galvez S	Earhart Bl	Erato	1200 Galvez S	B. W. Cooper	Minor Collector	Non- Loca 1
1400	Galvez S	Erato	Martin L King	1400 Galvez S	B. W. Cooper	Minor Collector	Non- Loca 1
2100	Galvez S	Martin L King	Jackson Av	2100 Galvez S	Central City	Minor Collector	Non- Loca 1
2300	Galvez S	Jackson	First	2300 Galvez S	Central City	Minor Collector	Non- Loca l
2400	Galvez S	First	Second	2400 Galvez S	Central City	Minor Collector	Non- Loca 1
2500	Galvez S	Second	Third	2500 Galvez S	Central City	Minor Collector	Non- Loca 1
2600	Galvez S	Third	Fourth	2600 Galvez S	Central City	Minor Collector	Non- Loca 1
2700	Galvez S	Fourth	Washington Av	2700 Galvez S	Central City	Minor Collector	Non- Loca l
2800	Galvez S	Washington Av	Toledano	2800 Galvez S	Central City	Minor Collector	Non- Loca 1
6600	Gannon Rd	Frontage Rd N	Morrison	6600 Gannon Rd	Little Woods	Major Collector	Non- Loca 1
7300	Gannon Rd	Morrison Rd	Maritime	7300 Gannon Rd	Little Woods	Major Collector	Non- Loca

							1
7550	Gannon Rd	Christopher Ct	Curran Rd	7550 Gannon Rd	Little Woods	Major Collector	Non- Loca 1
7600	Gannon Rd	Curran Rd	Winner's Cir	7600 Gannon Rd	Little Woods	Major Collector	Non- Loca 1
7700	Gannon Rd	Winner's Cir	Winner's Cir	7700 Gannon Rd	Little Woods	Major Collector	Non- Loca 1
7750	Gannon Rd	Winner's Cir	Wales	7750 Gannon Rd	Little Woods	Major Collector	Non- Loca 1
7800	Gannon Rd	Wales	Tradewinds	7800 Gannon Rd	Little Woods	Major Collector	Non- Loca 1
8000	Gannon Rd	Tradewinds	Hayne Bl	8000 Gannon Rd	Little Woods	Major Collector	Non- Loca 1
3200	Garden Oaks Dr	Gen DeGaulle	Seine	3200 Garden Oaks Dr	Tall Timbers- Brechtel	Minor Collector	Non- Loca 1
3400	Garden Oaks Dr	Seine	Memorial Park	3400 Garden Oaks Dr	Tall Timbers- Brechtel	Minor Collector	Non- Loca 1
3700	Garden Oaks Dr	Memorial Park	Behrman Hwy	3700 Garden Oaks Dr	Tall Timbers- Brechtel	Minor Collector	Non- Loca 1
1700	Gen DeGaulle	Parish Line	L B Landry	1700 Gen DeGaulle	Fischer Dev	Minor Arterial	Non- Loca 1
1800	Gen DeGaulle	L B Landry	WB Expressway	1800 Gen DeGaulle	Fischer Dev	Principal Arterial	Non- Loca 1
2100	Gen DeGaulle	US 90	Shirley	2100 Gen DeGaulle	Behrman	Principal Arterial	Non- Loca 1
2500	Gen DeGaulle	Shirley Dr	Wall Bl	2500 Gen DeGaulle	Behrman	Principal Arterial	Non- Loca 1
2600	Gen	Wall Bl	Wall Bl	2600 Gen	Behrman	Principal	Non-

	DeGaulle			DeGaulle		Arterial	Loca
2700	Gen DeGaulle	Wall Bl	Sandra Dr	2700 Gen DeGaulle	Behrman	Principal Arterial	Non- Loca
2828	Gen DeGaulle	Sandra Dr	Sandra Dr	2828 Gen DeGaulle	Behrman	Principal Arterial	Non- Loca 1
3200	Gen DeGaulle	Sandra Dr	Cypress Acres	3200 Gen DeGaulle	Behrman	Principal Arterial	Non- Loca 1
3400	Gen DeGaulle	Cypress Acres	West Bend Pkwy	3400 Gen DeGaulle	Behrman	Principal Arterial	Non- Loca 1
3500	Gen DeGaulle	West Bend Pkwy	MacArthur	3500 Gen DeGaulle	Behrman	Principal Arterial	Non- Loca 1
3600	Gen DeGaulle	MacArthur	Halsey	3600 Gen DeGaulle	Behrman	Principal Arterial	Non- Loca 1
3800	Gen DeGaulle	Halsey	Mercedes	3800 Gen DeGaulle	Behrman	Principal Arterial	Non- Loca 1
3900	Gen DeGaulle	Mercedes	Gen Collins	3900 Gen DeGaulle	Behrman	Principal Arterial	Non- Loca 1
4050	Gen DeGaulle	Magellan Canal	Holiday Dr	4050 Gen DeGaulle	Behrman	Principal Arterial	Non- Loca 1
4100	Gen DeGaulle	Holiday Dr	Rue Parc Fontaine	4100 Gen DeGaulle	Tall Timbers- Brechtel	Minor Arterial	Non- Loca 1
4450	Gen DeGaulle	Rue Parc Fontaine	Kabel LB	4450 Gen DeGaulle	Tall Timbers- Brechtel	Minor Arterial	Non- Loca 1
4600	Gen DeGaulle	Kabel	River Oaks	4600 Gen DeGaulle	Tall Timbers- Brechtel	Minor Arterial	Non- Loca 1
4800	Gen DeGaulle	River Oaks	Huntlee	4800 Gen DeGaulle	Tall Timbers- Brechtel	Minor Arterial	Non- Loca 1

4850	Gen DeGaulle	Huntlee	Lang	4850 Gen DeGaulle	Old Aurora	Minor Arterial	Non- Loca 1
4900	Gen DeGaulle	Lang	Herald	4900 Gen DeGaulle	Old Aurora	Minor Arterial	Non- Loca 1
4950	Gen DeGaulle	Herald	Someet	4950 Gen DeGaulle	Tall Timbers- Brechtel	Minor Arterial	Non- Loca 1
5000	Gen DeGaulle	Sommerset	Plymouth Pl	5000 Gen DeGaulle	Tall Timbers- Brechtel	Minor Arterial	Non- Loca 1
5050	Gen DeGaulle	Plymouth Pl	Carlisle	5050 Gen DeGaulle	Old Aurora	Minor Arterial	Non- Loca 1
5101	Gen DeGaulle	Carlisle	Norman Canal	5101 Gen DeGaulle	Old Aurora	Minor Arterial	Non- Loca 1
5400	Gen DeGaulle	Norman Canal	Woodland Dr	5400 Gen DeGaulle	Old Aurora	Minor Arterial	Non- Loca 1
5700	Gen Diaz	Florida Blvd	Frontage Rd S	5700 Gen Diaz	Lakeview Q1	Minor Collector	Non- Loca 1
2000	Gen Meyer Av	Behrman	Numa	2000 Gen Meyer Av	U.S. Naval Base	Minor Arterial	Non- Loca 1
2100	Gen Meyer Av	Numa	Casa Calvo	2100 Gen Meyer Av	U.S. Naval Base	Minor Arterial	Non- Loca 1
2200	Gen Meyer Av	Casa Calvo	Farragut	2200 Gen Meyer Av	U.S. Naval Base	Minor Arterial	Non- Loca 1
2300	Gen Meyer Av	Farragut	Saux Ln	2300 Gen Meyer Av	U.S. Naval Base	Minor Arterial	Non- Loca 1
2400	Gen Meyer Av	Saux Ln	Shirley	2400 Gen Meyer Av	Behrman	Minor Arterial	Non- Loca l
2500	Gen Meyer Av	Shirley Dr	Florence	2500 Gen Meyer Av	U.S. Naval Base	Minor Arterial	Non- Loca

							1
2600	Gen Meyer Av	Florence	Pace	2600 Gen Meyer Av	Behrman	Minor Arterial	Non Loca 1
2700	Gen Meyer Av	Pace	Elizardi	2700 Gen Meyer Av	Behrman	Minor Arterial	Non Loc 1
2800	Gen Meyer Av	Elizardi	Merrill	2800 Gen Meyer Av	Behrman	Minor Arterial	Nor Loc 1
2900	Gen Meyer Dr	Merrill	Southlawn	2900 Gen Meyer Dr	Behrman	Minor Arterial	Nor Loc 1
3000	Gen Meyer Dr	Southlawn	Murl	3000 Gen Meyer Dr	Behrman	Minor Arterial	Nor Loc 1
3100	Gen Meyer Dr	Murl	Tita	3100 Gen Meyer Dr	Behrman	Minor Arterial	Nor Loc 1
3150	Gen Meyer Dr	Tita	Odeon	3150 Gen Meyer Dr	Behrman	Minor Arterial	Nor Loc 1
3200	Gen Meyer Dr	Odeon	Horace	3200 Gen Meyer Dr	Behrman	Minor Arterial	Nor Loc 1
3300	Gen Meyer Dr	Horace	Flanders	3300 Gen Meyer Dr	Behrman	Minor Arterial	Nor Loc 1
3400	Gen Meyer Dr	Flanders	Michael	3400 Gen Meyer Dr	Behrman	Minor Arterial	Nor Loc 1
3500	Gen Meyer Dr	Michael	Wiltz Ln	3500 Gen Meyer Dr	Behrman	Minor Arterial	Nor Loc 1
3600	Gen Meyer Dr	Wiltz Ln	Richland Rd	3600 Gen Meyer Dr	Behrman	Minor Arterial	Not Loc 1
3800	Gen Meyer Dr	Richland Rd	Gen Collins	3800 Gen Meyer Dr	Behrman	Minor Arterial	Nor Loc 1
3900	Gen Meyer	Gen Collins	Holiday Dr	3900 Gen	Old Aurora	Minor	Noi

	Dr			Meyer Dr		Arterial	Loca
4100	Gen Meyer Dr	Holiday Dr	Easter	4100 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca
4200	Gen Meyer Dr	Easter	St Nick	4200 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
4400	Gen Meyer Dr	St Nick	Kabel LB	4400 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
4500	Gen Meyer Dr	Kabel	Hyman Pl	4500 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
4600	Gen Meyer Dr	Hyman Pl	River Oaks	4600 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
4700	Gen Meyer Dr	River Oaks	Huntlee	4700 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
4800	Gen Meyer Dr	Huntlee	Bristol Pl	4800 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
4900	Gen Meyer Dr	Bristol	Ramsey	4900 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
5200	Gen Meyer Dr	Ramsey	Hudson	5200 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
5300	Gen Meyer Dr	Hudson	Danbury	5300 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
5400	Gen Meyer Dr	Danbury	Eton	5400 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
5500	Gen Meyer Dr	Eton	Chelsea	5500 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
5600	Gen Meyer Dr	Chelsea	Cumberland Ct	5600 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1

5700	Gen Meyer Dr	Cumberland	Bedford	5700 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
5800	Gen Meyer Dr	Bedford	Woodland Dr	5800 Gen Meyer Dr	Old Aurora	Minor Arterial	Non- Loca 1
5900	Gen Meyer Dr	Woodland Dr	Westchester	5900 Gen Meyer Dr	Old Aurora	Major Collector	Non- Loca 1
6000	Gen Meyer Dr	Westchester	Finland	6000 Gen Meyer Dr	Old Aurora	Major Collector	Non- Loca 1
6100	Gen Meyer Dr	Finland	Aurora	6100 Gen Meyer Dr	Old Aurora	Major Collector	Non- Loca 1
6200	Gen Meyer Dr	Aurora	Sullen Pl	6200 Gen Meyer Dr	Old Aurora	Major Collector	Non- Loca 1
6400	Gen Meyer Dr	Sullen Pl	Casmire	6400 Gen Meyer Dr	New Aurora- English Turn	Major Collector	Non- Loca 1
6500	Gen Meyer Dr	Casmire	Carver	6500 Gen Meyer Dr	New Aurora- English Turn	Major Collector	Non- Loca 1
6600	Gen Meyer Dr	Carver	Ernest	6600 Gen Meyer Dr	New Aurora- English Turn	Major Collector	Non- Loca 1
6700	Gen Meyer Dr	Ernest	Kent Dr	6700 Gen Meyer Dr	New Aurora- English Turn	Major Collector	Non- Loca 1
6800	Gen Meyer Dr	Kent	Mansfield	6800 Gen Meyer Dr	New Aurora- English Turn	Major Collector	Non- Loca 1
6900	Gen Meyer Dr	Mansfield	Blair	6900 Gen Meyer Dr	New Aurora- English Turn	Major Collector	Non- Loca 1
7000	Gen Meyer Dr	Blair	Pittari	7000 Gen Meyer Dr	New Aurora- English Turn	Major Collector	Non- Loca 1
1400	Gentilly Bl	Bayou Rd	Grand Rte St John	1400 Gentilly Bl	Fairgrounds	Minor Arterial	Non- Loca

							1
1500	Gentilly Bl	Bayou Rd	La Harpe	1500 Gentilly Bl	Fairgrounds	Minor Arterial	Non- Loca 1
1550	Gentilly Bl	Laharpe	Lapeyrouse	1550 Gentilly Bl	Fairgrounds	Minor Arterial	Non- Loca 1
1600	Gentilly Bl	Lapeyrouse	Onzaga	1600 Gentilly Bl	Fairgrounds	Minor Arterial	Non- Loca 1
1650	Gentilly Bl	Onzaga	D'Abadie	1650 Gentilly Bl	Fairgrounds	Minor Arterial	Non- Loca 1
1700	Gentilly Bl	D'Abadie	Aubry	1700 Gentilly Bl	Fairgrounds	Minor Arterial	Non- Loca 1
1750	Gentilly Bl	Aubry	O'Reilly	1750 Gentilly Bl	Fairgrounds	Minor Arterial	Non- Loca l
1800	Gentilly Bl	O'Reilly	Castiglione	1800 Gentilly Bl	Fairgrounds	Minor Arterial	Non- Loca 1
1850	Gentilly Bl	Castiglione	Serantine	1850 Gentilly Bl	Fairgrounds	Minor Arterial	Non- Loca 1
1900	Gentilly Bl	Serantine	St Bernard Av	1900 Gentilly Bl	Fairgrounds	Minor Arterial	Non- Loca 1
1950	Gentilly Bl	St Bernard	Treasure	1950 Gentilly Bl	Fairgrounds	Minor Arterial	Non- Loca 1
2000	Gentilly Bl	Treasure	Paris Av	2000 Gentilly Bl	St. Roch	Minor Arterial	Non- Loca 1
2050	Gentilly Bl	Paris	Florida Av	2050 Gentilly Bl	St. Roch	Minor Arterial	Non- Loca 1
2200	Gentilly Bl	Florida	Havana	2200 Gentilly Bl	Dillard	Minor Arterial	Non- Loca 1
2300	Gentilly Bl	Havana	London	2300 Gentilly	Dillard	Minor	Non-

			Canal	Bl		Arterial	Loca
2300	Gentilly Bl	Havana	London	2300 Gentilly	Dillard	Minor	l Non-
			Canal	Bl		Arterial	Loca 1
2400	Gentilly Bl	London Canal	Live Oak	2400 Gentilly Bl	Dillard	Minor Arterial	Non- Loca 1
2500	Gentilly Bl	New Orleans	Allen	2500 Gentilly Bl	Dillard	Minor Arterial	Non- Loca 1
2600	Gentilly Bl	Allen	Annette	2600 Gentilly Bl	Dillard	Principal Arterial	Non- Loca 1
2700	Gentilly Bl	Annette	St Anthony	2700 Gentilly Bl	Dillard	Principal Arterial	Non- Loca 1
2800	Gentilly Bl	St Anthony	Pauger	2800 Gentilly Bl	Dillard	Principal Arterial	Non- Loca 1
2900	Gentilly Bl	Pauger	Touro	2900 Gentilly Bl	Dillard	Principal Arterial	Non- Loca 1
3000	Gentilly Bl	Touro	Frenchmen	3000 Gentilly Bl	Dillard	Principal Arterial	Non- Loca 1
3100	Gentilly Bl	Frenchmen	Elysian Fields	3100 Gentilly Bl	Dillard	Principal Arterial	Non- Loca 1
3200	Gentilly Bl	Elysian Fields	Fairmont	3200 Gentilly Bl	Gentilly Terrace	Principal Arterial	Non- Loca 1
3218	Gentilly Bl	Fairmont	Clermont	3218 Gentilly Bl	Gentilly Terrace	Principal Arterial	Non- Loca 1
3300	Gentilly Bl	Clermont	Piedmont	3300 Gentilly Bl	Gentilly Terrace	Principal Arterial	Non- Loca 1
3322	Gentilly Bl	Piedmont	Clematis	3322 Gentilly Bl	Gentilly Terrace	Principal Arterial	Non- Loca 1

3400	Gentilly Bl	Clematis	Iris	3400 Gentilly Bl	Gentilly Terrace	Principal Arterial		Non- Loca 1
3600	Gentilly Bl	Iris	Franklin Av	3600 Gentilly Bl	Gentilly Terrace	Principal Arterial		Non- Loca 1
3700	Gentilly Bl	Franklin	Lotus	3700 Gentilly Bl	Gentilly Terrace	Principal Arterial		Non- Loca 1
3777	Gentilly Bl	Lotus	Aster	3777 Gentilly Bl	Gentilly Terrace	Principal Arterial		Non- Loca 1
3800	Gentilly Bl	Aster	Peoples	3800 Gentilly Bl	Gentilly Terrace	Principal Arterial		Non- Loca 1
200	Girod	Convention Center Bl	Fulton	200 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
250	Girod	Fulton	Peters S	250 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
300	Girod	Peters S	Commerce	300 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
325	Girod	Commerce	Tchoupitoul as	325 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
400	Girod	Tchoupitoul as	Constance	400 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
422	Girod	Constance	Magazine	422 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
500	Girod	Magazine	Camp	500 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
600	Girod	Camp	Church	600 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
616	Girod	Church	St Charles Av	616 Girod	Central Business	Major Collector	CBD	Non- Loca

					District			1
700	Girod	St Charles Av	Carondelet	700 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
800	Girod	Carondelet	Baronne	800 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
900	Girod	Baronne	O'Keefe	900 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
1000	Girod	O'Keefe	Rampart S	1000 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
1100	Girod	Rampart S	Loyola	1100 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
1200	Girod	Loyola Av	Liberty S	1200 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
1300	Girod	Liberty S	Lasalle	1300 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
1400	Girod	Lasalle	Stadium Dr W	1400 Girod	Central Business District	Major Collector	CBD	Non- Loca 1
400	Gov Nicholls	Peters N	Decatur	400 Gov Nicholls	French Quarter	Major Collector	FQ	Non- Loca 1
500	Gov Nicholls	Decatur	Chartres	500 Gov Nicholls	French Quarter	Major Collector	FQ	Non- Loca 1
600	Gov Nicholls	Chartres	Royal	600 Gov Nicholls	French Quarter	Major Collector	FQ	Non- Loca 1
700	Gov Nicholls	Royal	Bourbon	700 Gov Nicholls	French Quarter	Major Collector	FQ	Non- Loca 1
800	Gov Nicholls	Bouon	Dauphine	800 Gov Nicholls	French Quarter	Major Collector	FQ	Non- Loca 1
900	Gov	Dauphine	Burgundy	900 Gov	French Quarter	Major	FQ	Non-

	Nicholls			Nicholls		Collector		Loca 1
1000	Gov Nicholls	Burgundy	Rampart N	1000 Gov Nicholls	French Quarter	Major Collector	FQ	Non- Loca 1
1100	Gov Nicholls	Rampart N	St Claude	1100 Gov Nicholls	Treme-Lafitte	Major Collector		Non- Loca 1
1200	Gov Nicholls	St Claude Av	Treme'	1200 Gov Nicholls	Treme-Lafitte	Major Collector		Non- Loca 1
1300	Gov Nicholls	Treme'	Marais	1300 Gov Nicholls	Treme-Lafitte	Major Collector		Non- Loca 1
1400	Gov Nicholls	Marais	Villere N	1400 Gov Nicholls	Treme-Lafitte	Major Collector		Non- Loca 1
1500	Gov Nicholls	Villere N	Robertson N	1500 Gov Nicholls	Treme-Lafitte	Major Collector		Non- Loca 1
1600	Gov Nicholls	Robertson N	Claiborne N	1600 Gov Nicholls	Treme-Lafitte	Major Collector		Non- Loca 1
300	Gravier	Peters S	Tchoupitoul as	300 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
400	Gravier	Tchoupitoul as	Magazine	400 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
500	Gravier	Magazine	Camp	500 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
600	Gravier	Camp	St Charles Av	600 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
700	Gravier	St Charles Av	Carondelet	700 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
800	Gravier	Carondelet	Baronne	800 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1

900	Gravier	Baronne	O'Keefe	900 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
1000	Gravier	O'Keefe	Rampart S	1000 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
1100	Gravier	Rampart S	Loyola	1100 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
1200	Gravier	Loyola Av	Liberty S	1200 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
1300	Gravier	Liberty S	Lasalle	1300 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
1400	Gravier	Lasalle	Freret	1400 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
1500	Gravier	Freret	Robertson S	1500 Gravier	Central Business District	Major Collector	CBD	Non- Loca 1
1700	Gravier	Claiborne S	Derbigny S	1700 Gravier	Tulane-Gravier	Major Collector		Non- Loca 1
1800	Gravier	Derbigny S	Roman S	1800 Gravier	Tulane-Gravier	Major Collector		Non- Loca 1
1900	Gravier	Roman S	Bolivar	1900 Gravier	Tulane-Gravier	Major Collector		Non- Loca 1
1950	Gravier	Bolivar	Prieur S	1950 Gravier	Tulane-Gravier	Major Collector		Non- Loca 1
2000	Gravier	Prieur S	Johnson S	2000 Gravier	Tulane-Gravier	Major Collector		Non- Loca 1
2100	Gravier	Johnson S	Galvez S	2100 Gravier	Tulane-Gravier	Major Collector		Non- Loca 1
100	Harrison Av	Pontchartrai n	West End Bl	100 Harrison Av	Lakeview Q1	Major Collector		Non- Loca

							1
100	Harrison Av	West End Bl	Catina	100 Harrison Av	Lakeview Q1	Major Collector	Non Loc 1
200	Harrison Av	Catina	Milne	200 Harrison Av	Lakeview Q1	Major Collector	Nor Loc 1
300	Harrison Av	Milne	Colbert	300 Harrison Av	Lakeview Q1	Major Collector	Nor Loc 1
400	Harrison Av	Colbert	Louisville	400 Harrison Av	Lakeview Q1	Major Collector	Nor Loc 1
500	Harrison Av	Louisville	Louis XIV	500 Harrison Av	Lakeview Q1	Major Collector	No: Loc 1
600	Harrison Av	Louis XIV	Canal Bl	600 Harrison Av	Lakeview Q1	Major Collector	No. Loc
700	Harrison Av	Canal Bl	Vicksburg	700 Harrison Av	Lakeview Q1	Major Collector	No Loc 1
750	Harrison Av	Vicksburg	Memphis	750 Harrison Av	Lakeview Q1	Major Collector	No Loc 1
800	Harrison Av	Memphis	Harrison Ct	800 Harrison Av	Lakeview Q1	Major Collector	No Loc 1
833	Harrison Av	Harrison Ct	Gen Diaz	833 Harrison Av	Lakeview Q1	Major Collector	No Lo 1
867	Harrison Av	Gen Diaz	Marshal Foch	867 Harrison Av	Lakeview Q1	Major Collector	No Lo 1
900	Harrison Av	Marshal Foch	Argonne	900 Harrison Av	Lakeview Q1	Major Collector	No Lo 1
933	Harrison Av	Argonne	Gen Haig	933 Harrison Av	Lakeview Q1	Major Collector	No Lo 1
1120	Harrison	Davey	Encampmen	1120	St. Bernard	Major	No

	Av		t	Harrison Av	Area	Collector	Loca
1200	Harrison Av	Encampmen t	Cadillac	1200 Harrison Av	St. Bernard Area	Major Collector	Non- Loca 1
1256	Harrison Av	Cadillac	St Bernard Av	1256 Harrison Av	St. Bernard Area	Major Collector	Non- Loca 1
1300	Harrison Av	St Bernard	Alfred	1300 Harrison Av	St. Bernard Area	Major Collector	Non- Loca 1
1339	Harrison Av	Alfred	Jumunville	1339 Harrison Av	St. Bernard Area	Major Collector	Non- Loca 1
1400	Harrison Av	Jumunville	Duplessis	1400 Harrison Av	St. Bernard Area	Major Collector	Non- Loca 1
1446	Harrison Av	Duplessis	Gibson	1446 Harrison Av	St. Bernard Area	Major Collector	Non- Loca 1
1500	Harrison Av	Gibson	Hamburg	1500 Harrison Av	St. Bernard Area	Major Collector	Non- Loca 1
1544	Harrison Av	Hamburg	Paris Av	1544 Harrison Av	St. Bernard Area	Major Collector	Non- Loca 1
5350	Hawthorne	Canal Bl	Clare Ct	5350 Hawthorne	Navarre	Principal Arterial	Non- Loca 1
4700	Hayne Bl	Press Dr	Congress	4700 Hayne Bl	Pontchartrain Park	Major Collector	Non- Loca 1
5800	Hayne Bl	Downman Rd	Alabama	5800 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
5900	Hayne Bl	Alabama	Laverne W	5900 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
6000	Hayne Bl	Lavergne W	Lamb Rd	6000 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1

6500	Hayne Bl	Lamb Rd	Curtis	6500 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
6700	Hayne Bl	Curtis	Martin	6700 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
6800	Hayne Bl	Martin	Curtis	6800 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
6850	Hayne Bl	Curtis	Tarpon	6850 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
6900	Hayne Bl	Tarpon	Redfish	6900 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
7000	Hayne Bl	Redfish	Mullet	7000 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
7100	Hayne Bl	Mullet	Danube	7100 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
7200	Hayne Bl	Danube	Sheephead	7200 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
7250	Hayne Bl	Sheephead	Trout	7250 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
7300	Hayne Bl	Trout	Flounder	7300 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
7350	Hayne Bl	Flounder	Drum	7350 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
7400	Hayne Bl	Drum	Pompano	7400 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
7500	Hayne Bl	Pompano	Mayo Bl	7500 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
7600	Hayne Bl	Мауо	Edwards	7600 Hayne Bl	Little Woods	Minor Arterial	Non- Loca

							1
7700	Hayne Bl	Edward	Edgelake	7700 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
8100	Hayne Bl	Edgelake	Crowder Bl	8100 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
8300	Hayne Bl	Crowder Bl	Gus	8300 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
8500	Hayne Bl	Gus	Benson	8500 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
8700	Hayne Bl	Benson	Burke Av	8700 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
9000	Hayne Bl	Devine	Vandercloot	9000 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
9000	Hayne Bl	Burke	Devine	9000 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
9200	Hayne Bl	Vandercloot	Hickman	9200 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
9300	Hayne Bl	Hickman	Brevard	9300 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
9400	Hayne Bl	Brevard	Trapier	9400 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
9800	Hayne Bl	Weaver Av	Symmes	9800 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
9900	Hayne Bl	Symmes	Means	9900 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
10000	Hayne Bl	Means	Read Bl	10000 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
10100	Hayne Bl	Read Bl	Lacombe	10100 Hayne	Little Woods	Minor	Non-

				Bl		Arterial	Loca
							1
10700	Hayne Bl	Lacombe	Lady Gray	10700 Hayne	Little Woods	Minor	Non-
				Bl		Arterial	Loca
							1
10800	Hayne Bl	Lady Gray	Lafourche	10800 Hayne Bl	Little Woods	Minor Arterial	Non- Loca
				DI		Alterial	1
10900	Hayne Bl	Lafourche	Lehigh	10900 Hayne	Little Woods	Minor	Non-
	5			Bl		Arterial	Loca
							1
11000	Hayne Bl	Lucerne	Mackenzie	11000 Hayne	Little Woods	Minor	Non-
				Bl		Arterial	Loca
11000	Hayne Bl	Lehigh	Lucerne	11000 Hayne	Little Woods	Minor	Non-
11000	Traylle Di	Lenigh	Lucenne	Bl	Little woods	Arterial	Loca
							1
11200	Hayne Bl	Mackenzie	Marquis	11200 Hayne	Little Woods	Minor	Non-
				Bl		Arterial	Loca
							1
11300	Hayne Bl	Marquis	Mercier	11300 Hayne Bl	Little Woods	Minor Arterial	Non- Loca
				DI		Arterial	1
11400	Hayne Bl	Mercier	Michigan	11400 Hayne	Little Woods	Minor	Non-
	5			Bl		Arterial	Loca
							1
11500	Hayne Bl	Michigan	Berg	11500 Hayne	Little Woods	Minor	Non-
				Bl		Arterial	Loca
11600	Hayne Bl	Berg Rd	Unity Dr	11600 Hayne	Little Woods	Minor	Non-
11000	Traylic Di	Derg Ru	Unity Di	Bl	Little woods	Arterial	Loca
							1
11650	Hayne Bl	Unity Dr	Acadia Ln	11650 Hayne	Little Woods	Minor	Non-
				Bl		Arterial	Loca
							1
11700	Hayne Bl	Arcadia	Haney	11700 Hayne Bl	Little Woods	Minor Arterial	Non- Loca
							1
11800	Hayne Bl	Haney	Doett	11800 Hayne	Little Woods	Minor	Non-
				Bl		Arterial	Loca
							1

11900	Hayne Bl	Doett	Bullard Av	11900 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
12000	Hayne Bl	Bullard	Oneida	12000 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
12100	Hayne Bl	Oneida	Jahncke Rd	12100 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
12200	Hayne Bl	Jahncke Rd	Parry	12200 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
12300	Hayne Bl	Parry	Placid	12300 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
12400	Hayne Bl	Placid	Branch Dr	12400 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
12450	Hayne Bl	Branch	Wave	12450 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
12500	Hayne Bl	Wave	Pebble	12500 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
12600	Hayne Bl	Pebble	Sandy Cove	12600 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
12900	Hayne Bl	Sandy Cove	Sandpiper	12900 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
13000	Hayne Bl	Sandpiper	Gannon Rd	13000 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
13100	Hayne Bl	Gannon Rd	Reelfoot	13100 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
13200	Hayne Bl	Reelfoot	Scottwood	13200 Hayne Bl	Little Woods	Minor Arterial	Non- Loca l
13600	Hayne Bl	Scottwood	Briarwood	13600 Hayne Bl	Little Woods	Minor Arterial	Non- Loca

							1
13700	Hayne Bl	Briarwood	Lawrence	13700 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
13800	Hayne Bl	Lawrence	Vincent Rd	13800 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
13900	Hayne Bl	Vincent Rd	Buffalo Rd	13900 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
14600	Hayne Bl	Buffalo Rd	Bass	14600 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
14700	Hayne B1	Bass	Venice Rd	14700 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
14800	Hayne Bl	Venice Rd	Paris Rd	14800 Hayne Bl	Little Woods	Minor Arterial	Non- Loca 1
400	Hendeon	Peters S	Tchoupitoul as	400 Hendeon	Lower Garden District	Minor Arterial	Non- Loca 1
400	Hendeon	Peters S	Tchoupitoul as	400 Hendeon LB	Lower Garden District	Minor Arterial	Non- Loca 1
300	Henry Clay	Tchoupitoul as	Annunciatio n	300 Henry Clay	Audubon	Major Collector	Non- Loca 1
400	Henry Clay	Annunciatio n	Laurel	400 Henry Clay	Audubon	Major Collector	Non- Loca 1
500	Henry Clay	Laurel	Patton	500 Henry Clay	Audubon	Major Collector	Non- Loca 1
600	Henry Clay	Patton	Constance	600 Henry Clay	Audubon	Major Collector	Non- Loca 1
700	Henry Clay	Constance	Magazine	700 Henry Clay	Audubon	Major Collector	Non- Loca 1
800	Henry Clay	Magazine	Camp	800 Henry	Audubon	Major	Non-

				Clay		Collector	Loca
900	Henry Clay	Camp	Chestnut	900 Henry Clay	Audubon	Major Collector	Non- Loca 1
1000	Henry Clay	Chestnut	Coliseum	1000 Henry Clay	Audubon	Major Collector	Non- Loca 1
1100	Henry Clay	Coliseum	Perrier	1100 Henry Clay	Audubon	Major Collector	Non- Loca 1
1200	Henry Clay	Perrier	Prytania	1200 Henry Clay	Audubon	Major Collector	Non- Loca 1
1300	Henry Clay	Prytania	Pitt	1300 Henry Clay	Audubon	Major Collector	Non- Loca 1
1400	Henry Clay	Pitt	Garfield	1400 Henry Clay	Audubon	Major Collector	Non- Loca 1
1444	Henry Clay	Garfield	Hurst	1444 Henry Clay	Audubon	Major Collector	Non- Loca 1
1500	Henry Clay	Hut	Benjamin	1500 Henry Clay	Audubon	Major Collector	Non- Loca 1
1550	Henry Clay	Benjamin	St Charles Av	1550 Henry Clay	Audubon	Major Collector	Non- Loca 1
2700	Higgins Bl	Port	Gordon Plaza	2700 Higgins Bl	Desire Area	Major Collector	Non- Loca 1
2800	Higgins Bl	Gordon Plaza	Press St	2800 Higgins Bl	Desire Area	Major Collector	Non- Loca 1
2900	Higgins B1	Press St	Montegut	2900 Higgins Bl	Desire Area	Major Collector	Non- Loca 1
3000	Higgins Bl	Montegut	Feliciana	3000 Higgins Bl	Desire Area	Major Collector	Non- Loca 1

3100	Higgins Bl	Feliciana	Clouet	3100 Higgins Bl	Desire Area	Major Collector	Non- Loca 1
3200	Higgins Bl	Clouet	Metropolita n	3200 Higgins Bl	Desire Area	Major Collector	Non- Loca 1
3300	Higgins Bl	Metropolita n	Louisa	3300 Higgins Bl	Desire Area	Major Collector	Non- Loca 1
3400	Higgins Bl	Louisa	Piety	3400 Higgins Bl	Desire Area	Major Collector	Non- Loca 1
3500	Higgins Bl	Piety	Desire	3500 Higgins Bl	Desire Dev	Major Collector	Non- Loca 1
3600	Higgins Bl	Desire	Alvar	3600 Higgins Bl	Desire Dev	Major Collector	Non- Loca 1
1700	Holiday Dr	Gen Meyer	Wall Bl	1700 Holiday Dr	Old Aurora	Minor Arterial	Non- Loca 1
2100	Holiday Dr	Wall Bl	Copernicus	2100 Holiday Dr	Old Aurora	Minor Arterial	Non- Loca 1
2147	Holiday Dr	Copernicus	Fiesta	2147 Holiday Dr	Old Aurora	Minor Arterial	Non- Loca 1
2500	Holiday Dr	Fiesta	Vixen	2500 Holiday Dr	Old Aurora	Minor Arterial	Non- Loca 1
2901	Holiday Dr	Vixen	MacArthur	2901 Holiday Dr	Old Aurora	Minor Arterial	Non- Loca 1
3000	Holiday Dr	MacArthur	Gen DeGaulle	3000 Holiday Dr	Old Aurora	Minor Arterial	Non- Loca 1
3500	Holiday Dr	Gen DeGaulle	Behrman Pl	3500 Holiday Dr	Tall Timbers- Brechtel	Principal Arterial	Non- Loca 1
3800	Hollygrove	Palmetto	Dixon	3800 Hollygrove	Dixon	Minor Collector	Non- Loca

								1
3900	Hollygrove	Dixon	Peach	3900 Hollygrove	Dixon	Minor Collector		Nor Loc 1
4400	Hollygrove	Quince	Pontchartrai n	4400 Hollygrove	Dixon	Minor Collector		Nor Loc 1
700	Howard Av	St Charles Av	Carondelet	700 Howard Av	Central Business District	Minor Arterial	CBD	Nor Loc 1
800	Howard Av	Carondelet	Baronne	800 Howard Av	Central Business District	Minor Arterial	CBD	Nor Loc 1
900	Howard Av	Baronne	O'Keefe	900 Howard Av	Central Business District	Minor Arterial	CBD	Nor Loc 1
955	Howard Av	O'Keefe	Rampart S	955 Howard Av	Central Business District	Minor Arterial	CBD	Nor Loc 1
1000	Howard Av	Rampart S	Loyola	1000 Howard Av	Central Business District	Minor Arterial	CBD	Nor Loc
3900	Howard Av	Broad S	White S	3900 Howard Av	Gert Town	Major Collector		Nor Loc
4100	Howard Av	White S	Dupre S	4100 Howard Av	Gert Town	Major Collector		No: Loc
4200	Howard Av	Dupre S	Salcedo S	4200 Howard Av	Gert Town	Major Collector		Nor Loc
4400	Howard Av	Salcedo S	Jeff Davis S	4400 Howard Av	Gert Town	Major Collector		Nor Loc
4600	Howard Av	Jeff Davis S	Clark S	4600 Howard Av	Gert Town	Major Collector		No Lo
4700	Howard Av	Clark S	Genois S	4700 Howard Av	Gert Town	Major Collector		No Lo 1
4800	Howard Av	Genois S	Telemachus	4800 Howard	Gert Town	Major		No

			S	Av		Collector		Loca 1
4900	Howard Av	Telemachus S	Cortez S	4900 Howard Av	Gert Town	Major Collector		Non- Loca 1
5000	Howard Av	Cortez S	I-10 Exit	5000 Howard Av	Gert Town	Major Collector		Non- Loca 1
400	Iberville	Peters N	Clinton	400 Iberville	French Quarter	Minor Collector	FQ	Non- Loca 1
450	Iberville	Clinton	Decatur	450 Iberville	French Quarter	Minor Collector	FQ	Non- Loca 1
500	Iberville	Decatur	Doiere	500 Iberville	Central Business District	Minor Collector	CBD	Non- Loca 1
550	Iberville	Doiere	Chartres	550 Iberville	Central Business District	Minor Collector	CBD	Non- Loca 1
600	Iberville	Chartres	Exchange Alley	600 Iberville	Central Business District	Minor Collector	CBD	Non- Loca 1
622	Iberville	Exchange Alley	Royal	622 Iberville	Central Business District	Minor Collector	CBD	Non- Loca 1
700	Iberville	Royal	Bourbon	700 Iberville	Central Business District	Minor Collector	CBD	Non- Loca 1
800	Iberville	Bouon	Dauphine	800 Iberville	Central Business District	Minor Collector	CBD	Non- Loca 1
900	Iberville	Dauphine	Burgundy	900 Iberville	Central Business District	Minor Collector	CBD	Non- Loca 1
1000	Iberville	Burgundy	Rampart N	1000 Iberville	Central Business District	Minor Collector	CBD	Non- Loca 1
1200	Iberville	Basin	Crozat	1200 Iberville	Central Business District	Local	CBD	Non- Loca 1

1400	Iberville	Treme'	Marais	1400 Iberville	Central Business District	Local	CBD	Non- Loca 1
1500	Iberville	Marais	Villere N	1500 Iberville	Central Business District	Local	CBD	Non- Loca 1
1559	Iberville	Villere N	Robertson N	1559 Iberville	Central Business District	Local	CBD	Non- Loca 1
1600	Iberville	Robertson N	Claiborne N	1600 Iberville	Central Business District	Local	CBD	Non- Loca 1
400	Jackson Av	Tchoupitoul as	Rousseau	400 Jackson Av	St. Thomas Dev	Major Collector		Non- Loca 1
500	Jackson Av	Rousseau	St Thomas	500 Jackson Av	St. Thomas Dev	Major Collector		Non- Loca 1
600	Jackson Av	St Thomas	Chippewa	600 Jackson Av	St. Thomas Dev	Major Collector		Non- Loca 1
700	Jackson Av	Chippewa	Annunciatio n	700 Jackson Av	Lower Garden District	Major Collector		Non- Loca 1
800	Jackson Av	Annunciatio n	Laurel	800 Jackson Av	Lower Garden District	Major Collector		Non- Loca 1
900	Jackson Av	Laurel	Constance	900 Jackson Av	Lower Garden District	Major Collector		Non- Loca 1
1000	Jackson Av	Constance	Magazine	1000 Jackson Av	Lower Garden District	Major Collector		Non- Loca 1
1100	Jackson Av	Magazine	Camp	1100 Jackson Av	Lower Garden District	Major Collector		Non- Loca 1
1200	Jackson Av	Camp	Chestnut	1200 Jackson Av	Lower Garden District	Major Collector		Non- Loca 1
1300	Jackson Av	Chestnut	Coliseum	1300 Jackson Av	Lower Garden District	Major Collector		Non- Loca

							1
1400	Jackson Av	Coliseum	Prytania	1400 Jackson Av	Lower Garden District	Major Collector	Non- Loca 1
1500	Jackson Av	Prytania	St Charles Av	1500 Jackson Av	Lower Garden District	Major Collector	Non- Loca 1
1600	Jackson Av	St Charles Av	Carondelet	1600 Jackson Av	Central City	Major Collector	Non- Loca 1
1700	Jackson Av	Carondelet	Brainard	1700 Jackson Av	Central City	Major Collector	Non- Loca 1
1740	Jackson Av	Brainard	Baronne	1740 Jackson Av	Central City	Major Collector	Non- Loca 1
1800	Jackson Av	Baronne	Dryades	1800 Jackson Av	Central City	Major Collector	Non- Loca 1
1900	Jackson Av	Dryades	Danneel	1900 Jackson Av	Central City	Major Collector	Non- Loca 1
2000	Jackson Av	Danneel	Saratoga	2000 Jackson Av	Central City	Major Collector	Non- Loca 1
2037	Jackson Av	Saratoga	Simon Bolivar	2037 Jackson Av	Central City	Major Collector	Non- Loca 1
2100	Jackson Av	Simon Bolivar	Liberty S	2100 Jackson Av	Central City	Major Collector	Non- Loca 1
2200	Jackson Av	Liberty S	Lasalle	2200 Jackson Av	Central City	Major Collector	Non- Loca 1
2300	Jackson Av	Lasalle	Freret	2300 Jackson Av	Central City	Major Collector	Non- Loca 1
2400	Jackson Av	Freret	Robertson S	2400 Jackson Av	Central City	Major Collector	Non- Loca 1
2500	Jackson Av	Robertson S	Magnolia	2500 Jackson	Central City	Major	Non-

				Av		Collector	Loca
2600	Jackson Av	Magnolia	Clara	2600 Jackson Av	Central City	Major Collector	Non-Loca
2700	Jackson Av	Clara	Willow	2700 Jackson Av	Central City	Major Collector	Non- Loca 1
2800	Jackson Av	Willow	Claiborne S	2800 Jackson Av	Central City	Major Collector	Non- Loca 1
2900	Jackson Av	Claiborne S	Derbigny S	2900 Jackson Av	Central City	Major Collector	Non- Loca 1
3000	Jackson Av	Derbigny S	Roman S	3000 Jackson Av	Central City	Major Collector	Non- Loca 1
3100	Jackson Av	Roman S	Seminole	3100 Jackson Av	Central City	Major Collector	Non- Loca 1
3130	Jackson Av	Seminole	Prieur S	3130 Jackson Av	Central City	Major Collector	Non- Loca 1
3200	Jackson Av	Prieur S	Johnson S	3200 Jackson Av	Central City	Major Collector	Non- Loca 1
3300	Jackson Av	Johnson S	Galvez S	3300 Jackson Av	Central City	Major Collector	Non- Loca 1
500	Jefferson Av	Tchoupitoul as	Annunciatio n	500 Jefferson Av	West Riverside	Minor Arterial	Non- Loca 1
600	Jefferson Av	Annunciatio n	Laurel	600 Jefferson Av	West Riverside	Minor Arterial	Non- Loca 1
700	Jefferson Av	Laurel	Constance	700 Jefferson Av	West Riverside	Minor Arterial	Non- Loca 1
800	Jefferson Av	Constance	Magazine	800 Jefferson Av	West Riverside	Minor Arterial	Non- Loca 1

900	Jefferson Av	Magazine	Camp	900 Jefferson Av	Uptown	Minor Arterial	Non- Loca 1
1000	Jefferson Av	Camp	Chestnut	1000 Jefferson Av	Uptown	Minor Arterial	Non- Loca 1
1100	Jefferson Av	Chestnut	Coliseum	1100 Jefferson Av	Uptown	Minor Arterial	Non- Loca 1
1200	Jefferson Av	Coliseum	Perrier	1200 Jefferson Av	Audubon	Minor Arterial	Non- Loca 1
1300	Jefferson Av	Perrier	Prytania	1300 Jefferson Av	Audubon	Minor Arterial	Non- Loca 1
1400	Jefferson Av	Prytania	Pitt	1400 Jefferson Av	Uptown	Minor Arterial	Non- Loca 1
1500	Jefferson Av	Pitt	Atlanta	1500 Jefferson Av	Uptown	Minor Arterial	Non- Loca 1
1540	Jefferson Av	Atlanta	Garfield	1540 Jefferson Av	Uptown	Minor Arterial	Non- Loca 1
1564	Jefferson Av	Garfield	St Charles Av	1564 Jefferson Av	Uptown	Minor Arterial	Non- Loca 1
1600	Jefferson Av	St Charles Av	Danneel	1600 Jefferson Av	Uptown	Minor Arterial	Non- Loca 1
1800	Jefferson Av	Danneel	Saratoga	1800 Jefferson Av	Audubon	Minor Arterial	Non- Loca 1
1900	Jefferson Av	Saratoga	Loyola	1900 Jefferson Av	Audubon	Minor Arterial	Non- Loca 1
2000	Jefferson Av	Loyola	Liberty S	2000 Jefferson Av	Audubon	Minor Arterial	Non- Loca 1
2100	Jefferson Av	Liberty S	Lasalle	2100 Jefferson Av	Audubon	Minor Arterial	Non- Loca

								1
2200	Jefferson Av	Lasalle	Freret	2200 Jefferson Av	Audubon	Minor Arterial		Nor Loc 1
2300	Jefferson Av	Freret	Robertson S	2300 Jefferson Av	Audubon	Minor Arterial		Nor Loc 1
2400	Jefferson Av	Robertson S	Magnolia	2400 Jefferson Av	Audubon	Minor Arterial		Nor Loc
2500	Jefferson Av	Magnolia	Clara	2500 Jefferson Av	Audubon	Minor Arterial		Nor Loc
2600	Jefferson Av	Clara	Willow	2600 Jefferson Av	Audubon	Minor Arterial		Nor Loc 1
2700	Jefferson Av	Willow	Cucullu	2700 Jefferson Av	Audubon	Minor Arterial		No: Loc
2800	Jefferson Av	Cucullu	Story	2800 Jefferson Av	Freret	Minor Arterial		Nor Loc
2900	Jefferson Av	Story	Claiborne S	2900 Jefferson Av	Freret	Minor Arterial		Nor Loc
210	Julia	Convention Center Bl	Fulton	210 Julia	Central Business District	Major Collector	CBD	No: Loc
220	Julia	Fulton	Peters S	220 Julia	Central Business District	Major Collector	CBD	Nor Loc
300	Julia	Peters S	Commerce	300 Julia	Central Business District	Major Collector	CBD	Nor Loc
350	Julia	Commerce	Tchoupitoul as	350 Julia	Central Business District	Major Collector	CBD	No: Loc
400	Julia	Tchoupitoul as	Constance	400 Julia	Central Business District	Major Collector	CBD	No: Loc
432	Julia	Constance	Magazine	432 Julia	Central	Major	CBD	No

					Business District	Collector		Loca 1
500	Julia	Magazine	Camp	500 Julia	Central Business District	Major Collector	CBD	Non- Loca 1
600	Julia	Camp	Church	600 Julia	Central Business District	Major Collector	CBD	Non- Loca 1
620	Julia	Church	St Charles Av	620 Julia	Central Business District	Major Collector	CBD	Non- Loca 1
700	Julia	St Charles Av	Carondelet	700 Julia	Central Business District	Major Collector	CBD	Non- Loca 1
800	Julia	Carondelet	Baronne	800 Julia	Central Business District	Major Collector	CBD	Non- Loca 1
900	Julia	Baronne	O'Keefe	900 Julia	Central Business District	Major Collector	CBD	Non- Loca 1
1000	Julia	O'Keefe	Rampart S	1000 Julia	Central Business District	Major Collector	CBD	Non- Loca 1
1100	Julia	Rampart S	Loyola	1100 Julia	Central Business District	Major Collector	CBD	Non- Loca 1
1100	Kabel	Gen Meyer	Copernicus	1100 Kabel	Old Aurora	Major Collector		Non- Loca 1
1300	Kabel	Copernicus	Gallatin	1300 Kabel	Old Aurora	Major Collector		Non- Loca 1
1500	Kabel	Galatin	Anson	1500 Kabel	Old Aurora	Major Collector		Non- Loca 1
1700	Kabel	Anson	Hehel	1700 Kabel	Old Aurora	Major Collector		Non- Loca 1
2800	Kabel	Hehel	MacArthur	2800 Kabel	Old Aurora	Major Collector		Non- Loca 1

3200	Kabel	MacArthur	Erickson	3200 Kabel	Old Aurora	Major Collector	Non- Loca 1
3300	Kabel	Erickson	Berkely	3300 Kabel	Old Aurora	Major Collector	Non- Loca 1
3500	Kabel	Berkely	Gen DeGaulle	3500 Kabel	Old Aurora	Major Collector	Non- Loca 1
933	Kenilworth	Argonne	Gen Haig	933 Kenilworth	Lakeview Q1	Minor Collector	Non- Loca 1
967	Kenilworth	Gen Haig	Orleans	967 Kenilworth	Lakeview Q1	Minor Collector	Non- Loca l
200	L B Landry	Patterson	Pelican	200 L B Landry	Whitney	Major Collector	Non- Loca 1
300	L B Landry	Pelican	Alix	300 L B Landry	Whitney	Major Collector	Non- Loca 1
400	L B Landry	Alix	Eliza	400 L B Landry	Whitney	Major Collector	Non- Loca 1
500	L B Landry	Eliza	Evelina	500 L B Landry	Whitney	Major Collector	Non- Loca 1
600	L B Landry	Evelina	Opelousas	600 L B Landry	Whitney	Major Collector	Non- Loca 1
700	L B Landry	Opelousas	Slidell	700 L B Landry	Whitney	Major Collector	Non- Loca 1
800	L B Landry	Slidell	Homer	800 L B Landry	Whitney	Major Collector	Non- Loca l
900	L B Landry	Homer	Newton	900 L B Landry	Whitney	Major Collector	Non- Loca 1
1000	L B Landry	Newton	Diana	1000 L B Landry	Whitney	Minor Arterial	Non- Loca

								1
1100	L B Landry	Diana	De Armas	1100 L B Landry	Whitney	Minor Arterial		Non- Loca 1
1200	L B Landry	De Armas	Lamarque	1200 L B Landry	Whitney	Minor Arterial		Non- Loca l
1300	L B Landry	Lamarque	Socrates	1300 L B Landry	Whitney	Minor Arterial		Non- Loca 1
1400	L B Landry	Socrates	Ptolemy	1400 L B Landry	Whitney	Minor Arterial		Non- Loca 1
1600	L B Landry	Lawrence	Mardi Gras	1600 L B Landry	Whitney	Minor Arterial		Non- Loca l
1700	L B Landry	Mardi Gras	Stephens	1700 L B Landry	Whitney	Minor Arterial		Non- Loca l
1732	L B Landry	Stephens	Semmes	1732 L B Landry	Fischer Dev	Minor Arterial		Non- Loca 1
1742	L B Landry	Semmes	Wall	1742 L B Landry	Fischer Dev	Minor Arterial		Non- Loca l
1900	L B Landry	Wall	Gen DeGaulle	1900 L B Landry	Fischer Dev	Minor Arterial		Non- Loca 1
2163	L B Landry	Gen DeGaulle	Erie	2163 L B Landry	Fischer Dev	Minor Arterial		Non- Loca 1
200	Lafayette	Fulton	Peters S	200 Lafayette	Central Business District	Local	CBD	Non- Loca l
300	Lafayette	Peters S	Commerce	300 Lafayette	Central Business District	Local	CBD	Non- Loca 1
322	Lafayette	Commerce	Tchoupitoul as	322 Lafayette	Central Business District	Local	CBD	Non- Loca 1
400	Lafayette	Tchoupitoul	Constance	400 Lafayette	Central	Local	CBD	Non-

		as			Business District			Loca 1
500	Lafayette	Constance	Magazine	500 Lafayette	Central Business District	Local	CBD	Non- Loca 1
600	Lafayette	Magazine	Camp	600 Lafayette	Central Business District	Local	CBD	Non- Loca 1
700	Lafayette	Dead End	Carondelet	700 Lafayette	Central Business District	Local	CBD	Non- Loca 1
800	Lafayette	Carondelet	Baronne	800 Lafayette	Central Business District	Local	CBD	Non- Loca 1
900	Lafayette	Baronne	O'Keefe	900 Lafayette	Central Business District	Local	CBD	Non- Loca 1
1200	Lafayette	O'Keefe	Rampart S	1200 Lafayette	Central Business District	Local	CBD	Non- Loca 1
7300	Lake Forrest	Mayo Rd LB	Rickert Dr	7300 Lake Forrest	West Lake Forest	Major Collector		Non- Loca 1
7400	Lake Forrest	Rickert Dr	Holley Ln	7400 Lake Forrest	West Lake Forest	Major Collector		Non- Loca 1
7500	Lake Forrest	Holley Ln	Samoyar Dr	7500 Lake Forrest	West Lake Forest	Major Collector		Non- Loca 1
7600	Lake Forrest	Samoyar Dr	Bentley Dr	7600 Lake Forrest	West Lake Forest	Major Collector		Non- Loca 1
7700	Lake Forrest	Bentley Dr	Lawrence Canal	7700 Lake Forrest	West Lake Forest	Major Collector		Non- Loca 1
7900	Lake Forrest	Christian	Wentworth	7900 Lake Forrest	West Lake Forest	Major Collector		Non- Loca 1
8000	Lake Forrest	Wentworth	Sandhut	8000 Lake Forrest	West Lake Forest	Major Collector		Non- Loca 1

8100	Lake	Sandhut	Crowder Bl	8100 Lake	West Lake	Major	Non-
	Forrest			Forrest	Forest	Collector	Loca 1
8200	Lake	Crowder Bl	Benson	8200 Lake	West Lake	Minor	Non-
	Forrest		Canal	Forrest	Forest	Arterial	Loca 1
8800	Lake	Benson	Glouster	8800 Lake	West Lake	Minor	Non-
	Forrest	Canal		Forrest	Forest	Arterial	Loca 1
8900	Lake	Glouster	Edenboro	8900 Lake	West Lake	Minor	Non-
	Forrest			Forrest	Forest	Arterial	Loca 1
9000	Lake	Edenboro	Bundy Rd	9000 Lake	West Lake	Minor	Non-
	Forrest			Forrest	Forest	Arterial	Loca 1
9300	Lake	Bundy Rd	Citrus Canal	9300 Lake	West Lake	Minor	Non-
	Forrest			Forrest	Forest	Arterial	Loca 1
9660	Lake	Citrus Canal	Methodist	9660 Lake	West Lake	Minor	Non-
	Forrest		Hosp	Forrest	Forest	Arterial	Loca 1
9800	Lake	Methodist	Read Bl	9800 Lake	West Lake	Minor	Non-
	Forrest	Hosp		Forrest	Forest	Arterial	Loca 1
10100	Lake	Read B1	Farrar Canal	10100 Lake	Read Blvd East	Minor	Non-
	Forrest			Forrest		Arterial	Loca 1
10700	Lake	Farrar Canal	Wright Bl	10700 Lake	Read Blvd East	Minor	Non-
	Forrest			Forrest		Arterial	Loca 1
11200	Lake	Wright Bl	Berg Canal	11200 Lake	Read Blvd East	Minor	Non-
	Forrest			Forrest		Arterial	Loca 1
11400	Lake	Berg Canal	Stillwater	11400 Lake	Read Blvd East	Minor	Non-
	Forrest			Forrest		Arterial	Loca 1
11500	Lake	Stillwater	Bullard Av	11500 Lake	Read Blvd East	Minor	Non-
	Forrest			Forrest		Arterial	Loca 1
11800	Lake	Bullard Rd	Jahncke	11800 Lake	Read Blvd East	Minor	Non-
	Forrest		Canal	Forrest		Arterial	Loca

							1
12500	Lake Forrest	Eastover Dr	Gannon Canal	12500 Lake Forrest	Read Blvd East	Minor Arterial	Non Loc 1
13100	Lake Forrest	Gannon Canal	I-510 Serv Rd	13100 Lake Forrest	Read Blvd East	Minor Arterial	Nor Loc 1
13300	Lake Forrest	I-510 Entrance Ramp	Michoud Bl	13300 Lake Forrest	Village De Lest	Minor Arterial	Nor Loc 1
7066	Lake Willow	Grey Oaks	Morrison	7066 Lake Willow	Little Woods	Minor Arterial	Nor Loc 1
1600	Lakeshore Dr	Paris	Carlson	1600 Lakeshore Dr	Lake Terrace & Oaks	Minor Arterial	Nor Loc 1
1700	Lakeshore Dr	Carlson	Pratt Dr	1700 Lakeshore Dr	Lake Terrace & Oaks	Minor Arterial	Nor Loc 1
600	Lamarque	Nunez	Valette	600 Lamarque	McDonogh	Minor Collector	Nor Loc 1
700	Lamarque	Valette	Belleville	700 Lamarque	McDonogh	Minor Collector	Nor Loc l
800	Lamarque	Belleville	Elmira	800 Lamarque	McDonogh	Minor Collector	Noi Loc 1
900	Lamarque	Elmira	Pacific	900 Lamarque	McDonogh	Minor Collector	Nor Loc 1
1000	Lamarque	Pacific	Atlantic	1000 Lamarque	McDonogh	Minor Collector	Nor Loc 1
1100	Lamarque	Atlantic	Sunset	1100 Lamarque	Whitney	Minor Collector	Nor Loc 1
1200	Lamarque	S.P. Railroad	Thayer	1200 Lamarque	Whitney	Minor Collector	No: Loc
1400	Lamarque	Thayer	Leboeuf	1400	Whitney	Minor	Noi

				Lamarque		Collector		Loca
1500	Lamarque	Leboeuf	L B Landry	1500 Lamarque	Whitney	Minor Collector		Non- Loca 1
100	Lasalle	Canal St	Cleveland	100 Lasalle	Central Business District	Local	CBD	Non- Loca 1
200	Lasalle	Cleveland	Tulane Av	200 Lasalle	Central Business District	Local	CBD	Non- Loca 1
300	Lasalle	Tulane Av	Gravier	300 Lasalle	Central Business District	Local	CBD	Non- Loca 1
400	Lasalle	Gravier	Perdido	400 Lasalle	Central Business District	Local	CBD	Non- Loca 1
500	Lasalle	Perdido	Poydras	500 Lasalle	Central Business District	Local	CBD	Non- Loca 1
2400	Lasalle	First	Second	2400 Lasalle	Central City	Major Collector		Non- Loca 1
2500	Lasalle	Second	Third	2500 Lasalle	Central City	Major Collector		Non- Loca 1
2600	Lasalle	Third	Fourth	2600 Lasalle	Central City	Major Collector		Non- Loca 1
2700	Lasalle	Fourth	Washington Av	2700 Lasalle	Central City	Major Collector		Non- Loca 1
2800	Lasalle	Washington Av	Sixth	2800 Lasalle	Central City	Major Collector		Non- Loca 1
2900	Lasalle	Sixth	Seventh	2900 Lasalle	Central City	Major Collector		Non- Loca 1
3000	Lasalle	Seventh	Harmony	3000 Lasalle	Central City	Major Collector		Non- Loca 1

3200	Lasalle	Harmony	Toledano	3200 Lasalle	Central City	Major Collector	Non- Loca 1
3300	Lasalle	Toledano	Louisiana Av	3300 Lasalle	Milan	Major Collector	Non- Loca 1
7200	Leake	Magazine	Broadway	7200 Leake	Audubon	Minor Arterial	Non- Loca 1
7300	Leake	Broadway	Millaudon	7300 Leake	Black Pearl	Minor Arterial	Non- Loca 1
7400	Leake	Millaudon	Cherokee	7400 Leake	Black Pearl	Minor Arterial	Non- Loca l
7500	Leake	Cherokee	Hillery	7500 Leake	Black Pearl	Minor Arterial	Non- Loca l
7600	Leake	Hillery	Adams	7600 Leake	Black Pearl	Minor Arterial	Non- Loca l
7700	Leake	Adams	Burdette	7700 Leake	Black Pearl	Minor Arterial	Non- Loca l
7800	Leake	Burdette	Fern	7800 Leake	Black Pearl	Minor Arterial	Non- Loca l
7900	Leake	Fern	Huso	7900 Leake	Black Pearl	Minor Arterial	Non- Loca l
7950	Leake	Huso	Short	7950 Leake	Black Pearl	Minor Arterial	Non- Loca l
8000	Leake	Short	Carrollton S	8000 Leake	Black Pearl	Minor Arterial	Non- Loca l
8100	Leake	Carrollton S	Dublin	8100 Leake	Leonidas	Minor Arterial	Non- Loca 1
8200	Leake	Dublin	Dante	8200 Leake	Leonidas	Minor Arterial	Non- Loca

							1
8300	Leake	Dante	Cambronne	8300 Leake	Leonidas	Minor Arterial	Non Loca 1
8400	Leake	Cambronne	Joliet	8400 Leake	Leonidas	Minor Arterial	Non Loc 1
8500	Leake	Joliet	Leonidas	8500 Leake	Leonidas	Minor Arterial	Non Loc 1
8600	Leake	Leonidas	Monroe	8600 Leake	Leonidas	Minor Arterial	Non Loc 1
8700	Leake	Monroe	Eagle	8700 Leake	Leonidas	Minor Arterial	Non Loc 1
8800	Leake	Eagle	Oak	8800 Leake	Leonidas	Minor Arterial	Nor Loc 1
1860	Leon C Simon	Waldo	Wainwright	1860 Leon C Simon	St. Anthony Q1	Minor Arterial	Nor Loc 1
1900	Leon C Simon	Wainwright	Wadsworth	1900 Leon C Simon	St. Anthony Q1	Minor Arterial	Nor Loc 1
1950	Leon C Simon	Wadsworth	St Anthony	1950 Leon C Simon	St. Anthony Q1	Minor Arterial	Nor Loc 1
2000	Leon C Simon	St Anthony	Cameron Bl	2000 Leon C Simon	St. Anthony Q2	Minor Arterial	Nor Loc 1
2100	Leon C Simon	Cameron	Curie	2100 Leon C Simon	St. Anthony Q2	Minor Arterial	Nor Loc 1
2130	Leon C Simon	Curie	Elysian Fields	2130 Leon C Simon	St. Anthony Q2	Minor Arterial	Nor Loc 1
2200	Leon C Simon	Elysian Fields	St Roch	2200 Leon C Simon	Milneburg	Minor Arterial	Noi Loc 1
2400	Leon C	St Roch	Music	2400 Leon C	Milneburg	Minor	Nor

	Simon			Simon		Arterial	Loca
2428	Leon C Simon	Music	Franklin Av	2428 Leon C Simon	Milneburg	Minor Arterial	Non- Loca 1
2600	Leon C Simon	Franklin Av	Press Dr	2600 Leon C Simon	Milneburg	Minor Arterial	Non- Loca 1
4100	Leon C Simon	Press Dr	IHNC	4100 Leon C Simon	Pontchartrain Park	Minor Arterial	Non- Loca 1
1000	Leonidas	Leake	Zimpel	1000 Leonidas	Leonidas	Major Collector	Non- Loca 1
1100	Leonidas	Zimple	Oak	1100 Leonidas	Leonidas	Major Collector	Non- Loca 1
1200	Leonidas	Oak	Plum	1200 Leonidas	Leonidas	Major Collector	Non- Loca 1
1300	Leonidas	Plum	Willow	1300 Leonidas	Leonidas	Major Collector	Non- Loca 1
1400	Leonidas	Willow	Jeannette	1400 Leonidas	Leonidas	Major Collector	Non- Loca 1
1500	Leonidas	Jeannette	Birch	1500 Leonidas	Leonidas	Major Collector	Non- Loca 1
1600	Leonidas	Birch	Green	1600 Leonidas	Leonidas	Major Collector	Non- Loca 1
1700	Leonidas	Green	Hickory	1700 Leonidas	Leonidas	Major Collector	Non- Loca 1
1800	Leonidas	Hickory	Cohn	1800 Leonidas	Leonidas	Major Collector	Non- Loca 1
1900	Leonidas	Cohn	Spruce	1900 Leonidas	Leonidas	Major Collector	Non- Loca 1

2000	Leonidas	Spruce	Panola	2000 Leonidas	Leonidas	Major Collector	Non- Loca 1
2100	Leonidas	Panola	Sycamore	2100 Leonidas	Leonidas	Major Collector	Non- Loca 1
2200	Leonidas	Sycamore	Claiborne S	2200 Leonidas	Leonidas	Major Collector	Non- Loca 1
2400	Leonidas	Claiborne S	Nelson	2400 Leonidas	Leonidas	Major Collector	Non- Loca 1
2500	Leonidas	Nelson	Apple	2500 Leonidas	Hollygrove	Major Collector	Non- Loca 1
2600	Leonidas	Apple	Belfast	2600 Leonidas	Hollygrove	Major Collector	Non- Loca 1
2700	Leonidas	Belfast	Apricot	2700 Leonidas	Hollygrove	Major Collector	Non- Loca 1
2800	Leonidas	Apricot	Pritchard	2800 Leonidas	Leonidas	Major Collector	Non- Loca 1
2900	Leonidas	Pritchard	Fig	2900 Leonidas	Leonidas	Major Collector	Non- Loca 1
3000	Leonidas	Fig	Earhart Bl	3000 Leonidas	Hollygrove	Major Collector	Non- Loca 1
3020	Leonidas	Earhart Bl	Colapissa	3020 Leonidas	Hollygrove	Major Collector	Non- Loca 1
3100	Leonidas	Colapissa	Oleander	3100 Leonidas	Hollygrove	Major Collector	Non- Loca 1
3200	Leonidas	Oleander	Fohey	3200 Leonidas	Hollygrove	Major Collector	Non- Loca 1
3300	Leonidas	Forshey	Olive	3300 Leonidas	Hollygrove	Major Collector	Non- Loca

								1
3400	Leonidas	Olive	Edinburgh	3400 Leonidas	Hollygrove	Major Collector		Non- Loca 1
3500	Leonidas	Edinburgh	Palm	3500 Leonidas	Hollygrove	Major Collector		Non- Loca 1
3600	Leonidas	Palm	Stroelitz	3600 Leonidas	Hollygrove	Major Collector		Non- Loca 1
3700	Leonidas	Stroelitz	Palmetto	3700 Leonidas	Hollygrove	Major Collector		Non- Loca 1
100	Liberty S	Canal St	Cleveland	100 Liberty S	Central Business District	Local	CBD	Non- Loca 1
300	Liberty S	Tulane Av	Gravier	300 Liberty S	Central Business District	Local	CBD	Non- Loca 1
500	Louisa	Dead End	Chartres	500 Louisa	Bywater	Major Collector		Non- Loca 1
600	Louisa	Chartres	Royal	600 Louisa	Bywater	Major Collector		Non- Loca 1
700	Louisa	Royal	Dauphine	700 Louisa	Bywater	Major Collector		Non- Loca 1
800	Louisa	Dauphine	Burgundy	800 Louisa	Bywater	Major Collector		Non- Loca 1
900	Louisa	Burgundy	Rampart N	900 Louisa	St. Claude Q1	Major Collector		Non- Loca 1
1000	Louisa	Rampart N	St Claude Av	1000 Louisa	St. Claude Q1	Major Collector		Non- Loca 1
1100	Louisa	St Claude Av	Marais	1100 Louisa	St. Claude Q1	Major Collector		Non- Loca 1
1200	Louisa	Marais	Urquhart	1200 Louisa	St. Claude Q1	Major		Non-

						Collector	Loca
1300	Louisa	Urquhart	Villere N	1300 Louisa	St. Claude Q1	Major Collector	Non- Loca 1
1400	Louisa	Villere N	Robertson N	1400 Louisa	St. Claude Q1	Major Collector	Non- Loca l
1500	Louisa	Robertson N	Claiborne N	1500 Louisa	St. Claude Q2	Major Collector	Non- Loca 1
1600	Louisa	Claiborne N	Derbigny N	1600 Louisa	St. Claude Q2	Major Collector	Non- Loca l
1700	Louisa	Derbigny N	Roman N	1700 Louisa	St. Claude Q2	Major Collector	Non- Loca 1
1800	Louisa	Roman N	Prieur N	1800 Louisa	St. Claude Q2	Major Collector	Non- Loca l
1900	Louisa	Prieur N	Johnson N	1900 Louisa	St. Claude Q2	Major Collector	Non- Loca l
2000	Louisa	Johnson N	Galvez N	2000 Louisa	St. Claude Q2	Major Collector	Non- Loca l
2100	Louisa	Galvez N	Miro N	2100 Louisa	Florida Area	Major Collector	Non- Loca 1
2200	Louisa	Miro N	Byrne Pl	2200 Louisa	Florida Area	Major Collector	Non- Loca l
2250	Louisa	Byrne Pl	Tonti N	2250 Louisa	Florida Area	Major Collector	Non- Loca l
2300	Louisa	Tonti N	Rocheblave N	2300 Louisa	Florida Area	Major Collector	Non- Loca l
2400	Louisa	Rocheblave N	Dorgenois N	2400 Louisa	Florida Area	Major Collector	Non- Loca l

2500	Louisa	Dorgenois N	Law	2500 Louisa	Florida Area	Major Collector	Non- Loca 1
2600	Louisa	Law	Lausat Pl	2600 Louisa	Florida Area	Major Collector	Non- Loca l
2650	Louisa	Lausat Pl	Florida Av	2650 Louisa	Florida Area	Major Collector	Non- Loca 1
2700	Louisa Av	Florida	Industry	2700 Louisa Av	Desire Area	Major Collector	Non- Loca l
2800	Louisa Av	Industry	Abundance	2800 Louisa Av	Desire Area	Major Collector	Non- Loca l
3000	Louisa Av	Abundance	Treasure	3000 Louisa Av	Desire Area	Major Collector	Non- Loca 1
3100	Louisa Av	Treasure	Benefit	3100 Louisa Av	Desire Area	Major Collector	Non- Loca 1
3200	Louisa Av	Benefit	Humanity	3200 Louisa Av	Desire Area	Major Collector	Non- Loca 1
3300	Louisa Av	Humanity	Pleasure	3300 Louisa Av	Desire Area	Major Collector	Non- Loca 1
3400	Louisa Av	Pleasure	Lafreniere	3400 Louisa Av	Desire Area	Major Collector	Non- Loca 1
3500	Louisa Av	Lafreniere	Higgins Bl	3500 Louisa Av	Desire Area	Major Collector	Non- Loca 1
3600	Louisa Av	Higgins	Elder	3600 Louisa Av	Desire Area	Major Collector	Non- Loca 1
3700	Louisa Av	Elder	Myrtle	3700 Louisa Av	Desire Area	Major Collector	Non- Loca l
3756	Louisa Av	Myrtle	Acacia	3756 Louisa Av	Desire Area	Major Collector	Non- Loca

							1
3800	Louisa Av	Acacia	Clover	3800 Louisa Av	Desire Area	Major Collector	Non- Loca 1
3816	Louisa Av	Clover	Chickasaw	3816 Louisa Av	Desire Area	Major Collector	Non- Loca 1
3842	Louisa Av	Chickasaw	Tecumseh	3842 Louisa Av	Desire Area	Major Collector	Non- Loca 1
3900	Louisa Av	Tecumseh	Powhatan	3900 Louisa Av	Desire Area	Major Collector	Non- Loca 1
3900	Louisa Av	Powhatan	Hiawatha	3900 Louisa Av	Desire Area	Major Collector	Non- Loca 1
4000	Louisa Av	Hiawatha	Almonaster	4000 Louisa Av	Desire Area	Major Collector	Non- Loca 1
4100	Louisa Av	Almonaster	Old Gentilly Rd	4100 Louisa Av	Desire Area	Major Collector	Non- Loca 1
4200	Louisa Dr	Old Gentilly Rd	US 90 East	4200 Louisa Dr	Desire Area	Major Collector	Non- Loca 1
4300	Louisa Dr	Chef Menteur	Stephen Girard	4300 Louisa Dr	Gentilly Woods	Major Collector	Non- Loca 1
4500	Louisa Dr	Stephen Girard	Gaines	4500 Louisa Dr	Gentilly Woods	Major Collector	Non- Loca 1
4800	Louisa Dr	Gains	Mirabeau	4800 Louisa Dr	Gentilly Woods	Major Collector	Non- Loca 1
4900	Louisa Dr	Mirabeau	Pineda	4900 Louisa Dr	Gentilly Woods	Major Collector	Non- Loca 1
5100	Louisa Dr	Pineda	Dreux	5100 Louisa Dr	Gentilly Woods	Major Collector	Non- Loca 1
600	Louisiana	Tchoupitoul	Chippewa	600	East Riverside	Minor	Non-

	Av	as		Louisiana Av		Arterial	Loca 1
700	Louisiana Av	Chippewa	Annunciatio n	700 Louisiana Av	East Riverside	Minor Arterial	Non- Loca 1
800	Louisiana Av	Annunciatio n	Laurel	800 Louisiana Av	East Riverside	Minor Arterial	Non- Loca 1
900	Louisiana Av	Laurel	Constance	900 Louisiana Av	East Riverside	Minor Arterial	Non- Loca 1
1000	Louisiana Av	Constance	Magazine	1000 Louisiana Av	East Riverside	Minor Arterial	Non- Loca 1
1100	Louisiana Av	Magazine	Camp	1100 Louisiana Av	Touro	Minor Arterial	Non- Loca 1
1200	Louisiana Av	Camp	Chestnut	1200 Louisiana Av	Touro	Minor Arterial	Non- Loca 1
1300	Louisiana Av	Chestnut	Coliseum	1300 Louisiana Av	Touro	Minor Arterial	Non- Loca 1
1400	Louisiana Av	Coliseum	Prytania	1400 Louisiana Av	Touro	Minor Arterial	Non- Loca 1
1500	Louisiana Av	Prytania	St Charles Av	1500 Louisiana Av	Touro	Minor Arterial	Non- Loca 1
1600	Louisiana Av	St Charles Av	Carondelet	1600 Louisiana Av	Milan	Minor Arterial	Non- Loca 1
1700	Louisiana Av	Carondelet	Baronne	1700 Louisiana Av	Milan	Minor Arterial	Non- Loca 1
1800	Louisiana Av	Baronne	Dryades	1800 Louisiana Av	Milan	Minor Arterial	Non- Loca 1
1900	Louisiana Av	Dryades	Danneel	1900 Louisiana Av	Milan	Minor Arterial	Non- Loca 1

2000	Louisiana Av	Danneel	Saratoga	2000 Louisiana Av	Milan	Minor Arterial		Non- Loca 1
2100	Louisiana Av	Saratoga	Loyola	2100 Louisiana Av	Milan	Minor Arterial		Non- Loca 1
2200	Louisiana Av	Loyola	Liberty S	2200 Louisiana Av	Milan	Minor Arterial		Non- Loca 1
2300	Louisiana Av	Liberty S	Lasalle	2300 Louisiana Av	Milan	Minor Arterial		Non- Loca 1
2400	Louisiana Av	Lasalle	Freret	2400 Louisiana Av	Central City	Minor Arterial		Non- Loca 1
2500	Louisiana Av	Freret	Robertson S	2500 Louisiana Av	Central City	Minor Arterial		Non- Loca 1
2600	Louisiana Av	Robertson S	Magnolia	2600 Louisiana Av	Milan	Minor Arterial		Non- Loca 1
300	Loyola Av	Gravier	Perdido	300 Loyola Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
400	Loyola Av	Perdido	Poydras	400 Loyola Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
500	Loyola Av	Poydras	Lafayette	500 Loyola Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
600	Loyola Av	Lafayette	Girod	600 Loyola Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
700	Loyola Av	Girod	Julia	700 Loyola Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
800	Loyola Av	Julia	Howard Av	800 Loyola Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
1000	Loyola Av	Howard Av	Calliope	1000 Loyola Av	Central Business	Principal Arterial	CBD	Non- Loca

					District		1
7300	Lucerne Bl	Morrison Rd	Zenith	7300 Lucerne Bl	Little Woods	Major Collector	Non- Loca 1
7500	Lucerne Bl	Zenith	Curran Rd	7500 Lucerne Bl	Little Woods	Major Collector	Non- Loca 1
7700	Lucerne Bl	Curran Rd	Wales	7700 Lucerne Bl	Little Woods	Major Collector	Non- Loca 1
7900	Lucerne Bl	Wales	Hayne Bl	7900 Lucerne Bl	Little Woods	Major Collector	Non- Loca l
3300	MacArthur	Gen DeGaulle	Halsey	3300 MacArthur	Behrman	Major Collector	Non- Loca l
3300	MacArthur	Gen DeGaulle	Halsey	3300 MacArthur	Behrman	Major Collector	Non- Loca l
3400	MacArthur	Halsey	Mercedes	3400 MacArthur	Behrman	Major Collector	Non- Loca l
3500	MacArthur	Mercedes	Gen Collins	3500 MacArthur	Behrman	Major Collector	Non- Loca 1
3500	MacArthur	Mercedes	Gen Collins	3500 MacArthur	Behrman	Major Collector	Non- Loca 1
3700	MacArthur	Magellan Canal	Holiday Dr	3700 MacArthur	Behrman	Major Collector	Non- Loca 1
3800	MacArthur	Holiday Dr	Cupid	3800 MacArthur	Old Aurora	Major Collector	Non- Loca 1
4200	MacArthur	Rue Parc Fontaine	Cupid	4200 MacArthur	Old Aurora	Major Collector	Non- Loca 1
4300	MacArthur	Cupid	Kabel LB	4300 MacArthur	Old Aurora	Major Collector	Non- Loca 1
4400	MacArthur	Kabel	Hyman Pl	4400	Old Aurora	Major	Non-

				MacArthur		Collector	Loca
4500	MacArthur	Hyman	Aurora Oaks	4500 MacArthur	Old Aurora	Major Collector	Non- Loca 1
4500	MacArthur	Hyman	Aurora Oaks	4500 MacArthur	Old Aurora	Major Collector	Non- Loca 1
4600	MacArthur	Aurora Oaks	River Oaks	4600 MacArthur	Old Aurora	Major Collector	Non- Loca l
4700	MacArthur	River Oaks	Huntlee	4700 MacArthur	Old Aurora	Major Collector	Non- Loca 1
4800	MacArthur	Huntlee	Lang	4800 MacArthur	Old Aurora	Major Collector	Non- Loca 1
4900	MacArthur	Lang	Herald	4900 MacArthur	Old Aurora	Major Collector	Non- Loca 1
5000	MacArthur	Herald	Someet	5000 MacArthur	Old Aurora	Major Collector	Non- Loca 1
5100	MacArthur	Sommerset	Hudson Pl	5100 MacArthur	Old Aurora	Major Collector	Non- Loca 1
5200	MacArthur	Hudson Pl	Eton	5200 MacArthur	Old Aurora	Major Collector	Non- Loca 1
5200	MacArthur	Hudson Pl	Eton	5200 MacArthur	Old Aurora	Major Collector	Non- Loca 1
5300	MacArthur	Eton	Downey	5300 MacArthur	Old Aurora	Major Collector	Non- Loca 1
5300	MacArthur	Eton	Downey	5300 MacArthur	Old Aurora	Major Collector	Non- Loca l
5400	MacArthur	Downey	Woodland Dr	5400 MacArthur	Old Aurora	Major Collector	Non- Loca 1

500	Madison	Decatur	Chartres	500 Madison	French Quarter	Local	FQ	Non- Loca
600	Maestri Pl N	Camp	St Charles Av	600 Maestri Pl N	Central Business District	Local	CBD	1Non-Loca1
600	Maestri Pl S	Camp	St Charles Av	600 Maestri Pl S	Central Business District	Local	CBD	Non- Loca 1
100	Magazine	Canal St	Common	100 Magazine	Central Business District	Minor Arterial	CBD	Non- Loca 1
200	Magazine	Common	Gravier	200 Magazine	Central Business District	Minor Arterial	CBD	Non- Loca 1
300	Magazine	Gravier	Natchez	300 Magazine	Central Business District	Minor Arterial	CBD	Non- Loca 1
400	Magazine	Natchez	Poydras	400 Magazine	Central Business District	Minor Arterial	CBD	Non- Loca 1
500	Magazine	Poydras	Lafayette	500 Magazine	Central Business District	Minor Arterial	CBD	Non- Loca 1
600	Magazine	Lafayette	Cape De Ville	600 Magazine	Central Business District	Minor Arterial	CBD	Non- Loca 1
650	Magazine	Cape De Ville	Girod	650 Magazine	Central Business District	Minor Arterial	CBD	Non- Loca 1
700	Magazine	Girod	Notre Dame	700 Magazine	Central Business District	Minor Arterial	CBD	Non- Loca 1
750	Magazine	Notre Dame	Julia	750 Magazine	Central Business District	Minor Arterial	CBD	Non- Loca 1
800	Magazine	Julia	St Joseph	800 Magazine	Central Business District	Minor Arterial	CBD	Non- Loca 1
900	Magazine	St Joseph	Howard	900 Magazine	Central Business	Minor Arterial	CBD	Non- Loca

					District			1
1000	Magazine	Howard Av	Poeyfarre	1000 Magazine	Central Business District	Minor Arterial	CBD	Non- Loca 1
1050	Magazine	Poeyfarre	Calliope	1050 Magazine	Lower Garden District	Minor Arterial		Non- Loca 1
1100	Magazine	Calliope	Erato	1100 Magazine	Central City	Minor Arterial		Non- Loca 1
1200	Magazine	Erato	Thalia	1200 Magazine	Central City	Minor Arterial		Non- Loca 1
1300	Magazine	Thalia	Melpomene	1300 Magazine	Lower Garden District	Minor Arterial		Non- Loca 1
1350	Magazine	Melpomene	Terpsichore	1350 Magazine	Lower Garden District	Minor Arterial		Non- Loca 1
1400	Magazine	Terpsichore	Euterpe	1400 Magazine	Lower Garden District	Minor Arterial		Non- Loca 1
1450	Magazine	Euterpe	Race	1450 Magazine	Lower Garden District	Minor Arterial		Non- Loca 1
1500	Magazine	Race	Orange	1500 Magazine	Lower Garden District	Minor Arterial		Non- Loca 1
1550	Magazine	Orange	Richard	1550 Magazine	Lower Garden District	Minor Arterial		Non- Loca 1
1600	Magazine	Richard	Felicity	1600 Magazine	Lower Garden District	Minor Arterial		Non- Loca 1
1800	Magazine	Felicity	St Mary	1800 Magazine	Lower Garden District	Minor Arterial		Non- Loca 1
1900	Magazine	St Mary	St Andrew	1900 Magazine	Lower Garden District	Minor Arterial		Non- Loca 1
2000	Magazine	St Andrew	Josephine	2000	Lower Garden	Minor		Non-

				Magazine	District	Arterial	Loca 1
2100	Magazine	Josephine	Jackson Av LB	2100 Magazine	Lower Garden District	Minor Arterial	Non- Loca 1
2200	Magazine	Jackson Av	Philip	2200 Magazine	Lower Garden District	Minor Arterial	Non- Loca 1
2300	Magazine	Philip	First	2300 Magazine	Lower Garden District	Minor Arterial	Non- Loca 1
2400	Magazine	First	Second	2400 Magazine	Garden District	Minor Arterial	Non- Loca 1
2500	Magazine	Second	Third	2500 Magazine	Garden District	Minor Arterial	Non- Loca 1
2600	Magazine	Third	Fourth	2600 Magazine	Garden District	Minor Arterial	Non- Loca 1
2700	Magazine	Fourth	Washington Av	2700 Magazine	Garden District	Minor Arterial	Non- Loca 1
2800	Magazine	Washington Av	Sixth	2800 Magazine	Irish Channel	Minor Arterial	Non- Loca 1
3000	Magazine	Sixth	Seventh	3000 Magazine	Garden District	Minor Arterial	Non- Loca 1
3050	Magazine	Seventh	Eighth	3050 Magazine	Garden District	Minor Arterial	Non- Loca 1
3100	Magazine	Eight	Ninth	3100 Magazine	Garden District	Minor Arterial	Non- Loca 1
3150	Magazine	Ninth	Harmony	3150 Magazine	Irish Channel	Minor Arterial	Non- Loca 1
3200	Magazine	Harmony	Pleasant	3200 Magazine	Irish Channel	Minor Arterial	Non- Loca 1

3250	Magazine	Pleasant	Toledano	3250 Magazine	Irish Channel	Minor Arterial	Non- Loca 1
3300	Magazine	Toledano	Louisiana Av	3300 Magazine	East Riverside	Minor Arterial	Non- Loca l
3400	Magazine	Louisiana Av	Delachaise	3400 Magazine	Touro	Minor Arterial	Non- Loca 1
3450	Magazine	Delachaise	Aline	3450 Magazine	Touro	Minor Arterial	Non- Loca 1
3500	Magazine	Aline	Foucher	3500 Magazine	Touro	Minor Arterial	Non- Loca 1
3600	Magazine	Foucher	Antonine	3600 Magazine	Touro	Minor Arterial	Non- Loca 1
3650	Magazine	Antonine	Amelia	3650 Magazine	Touro	Minor Arterial	Non- Loca 1
3700	Magazine	Amelia	Peniston	3700 Magazine	Touro	Minor Arterial	Non- Loca 1
3800	Magazine	Peniston	Gen Taylor	3800 Magazine	Touro	Minor Arterial	Non- Loca 1
3850	Magazine	Gen Taylor	Austerlitz	3850 Magazine	Touro	Minor Arterial	Non- Loca 1
3900	Magazine	Austerlitz	Constantino ple	3900 Magazine	Touro	Minor Arterial	Non- Loca 1
4000	Magazine	Constantino ple	Marengo	4000 Magazine	Touro	Minor Arterial	Non- Loca 1
4100	Magazine	Marengo	Milan	4100 Magazine	East Riverside	Minor Arterial	Non- Loca 1
4200	Magazine	Milan	Gen Pershing	4200 Magazine	East Riverside	Minor Arterial	Non- Loca

							1
4300	Magazine	Gen Pershing	Napoleon Av	4300 Magazine	East Riverside	Minor Arterial	Non- Loca 1
4400	Magazine	Napoleon Av	Jena	4400 Magazine	Uptown	Minor Arterial	Non- Loca 1
4500	Magazine	Jena	Cadiz	4500 Magazine	Uptown	Minor Arterial	Non- Loca 1
4600	Magazine	Cadiz	Valance	4600 Magazine	Uptown	Minor Arterial	Non- Loca 1
4700	Magazine	Valance	Bordeaux	4700 Magazine	Uptown	Minor Arterial	Non- Loca 1
4800	Magazine	Bordeaux	Lyons	4800 Magazine	Uptown	Minor Arterial	Non- Loca 1
4843	Magazine	Lyons	Upperline	4843 Magazine	Uptown	Minor Arterial	Non- Loca 1
4900	Magazine	Upperline	Robert	4900 Magazine	West Riverside	Minor Arterial	Non- Loca 1
5000	Magazine	Robert	Soniat	5000 Magazine	West Riverside	Minor Arterial	Non- Loca 1
5100	Magazine	Soniat	Dufossat	5100 Magazine	West Riverside	Minor Arterial	Non- Loca 1
5200	Magazine	Dufossat	Bellecastle	5200 Magazine	West Riverside	Minor Arterial	Non- Loca 1
5250	Magazine	Bellecastle	Valmont	5250 Magazine	West Riverside	Minor Arterial	Non- Loca 1
5300	Magazine	Valmont	Leontine	5300 Magazine	West Riverside	Minor Arterial	Non- Loca 1
5350	Magazine	Leontine	Jefferson	5350	West Riverside	Minor	Non-

			Av	Magazine		Arterial		Loca 1
5400	Magazine	Jefferson Av	Octavia	5400 Magazine	West Riverside	Minor Arterial		Non- Loca 1
5500	Magazine	Octavia	Joseph	5500 Magazine	West Riverside	Minor Arterial		Non- Loca 1
5600	Magazine	Joseph	Arabella	5600 Magazine	West Riverside	Minor Arterial		Non- Loca 1
5700	Magazine	Arabella	Nashville	5700 Magazine	West Riverside	Minor Arterial		Non- Loca 1
5800	Magazine	Nashville	Eleonore	5800 Magazine	Audubon	Minor Arterial		Non- Loca 1
5900	Magazine	Eleonore	State St	5900 Magazine	West Riverside	Minor Arterial		Non- Loca 1
6000	Magazine	State St	Webster	6000 Magazine	West Riverside	Minor Arterial		Non- Loca 1
6100	Magazine	Webster	Henry Clay	6100 Magazine	Audubon	Minor Arterial		Non- Loca 1
6200	Magazine	Henry Clay	Calhoun	6200 Magazine	Audubon	Minor Arterial		Non- Loca 1
6300	Magazine	Calhoun	Walnut	6300 Magazine	Audubon	Minor Arterial		Non- Loca 1
6400	Magazine	Walnut	Audubon St	6400 Magazine	Audubon	Minor Arterial		Non- Loca 1
7100	Magazine	Audubon St	Leake Av	7100 Magazine	Audubon	Minor Arterial		Non- Loca 1
100	Marais	Canal St	Iberville	100 Marais	Central Business District	Local	CBD	Non- Loca 1

4800	Marconi	City Park	Navarre	4800 Marconi	City Park	Major Collector	Non- Loca
5300	Marconi	Navarre	Florida Av	5300 Marconi	City Park	Major Collector	Non- Loca 1
5800	Marconi	Florida Bl	Harrison	5800 Marconi	City Park	Major Collector	Non- Loca 1
6300	Marconi	Harrison	Filmore	6300 Marconi	City Park	Major Collector	Non- Loca 1
6700	Marconi	Filmore	Robert E Lee	6700 Marconi	City Park	Major Collector	Non- Loca 1
7200	Marconi	Robert E Lee	Thrush	7200 Marconi	Lake Vista	Major Collector	Non- Loca 1
7300	Marconi	Thrush	Finch	7300 Marconi	Lake Vista	Major Collector	Non- Loca 1
7400	Marconi	Finch	Hawk	7400 Marconi	Lake Vista	Major Collector	Non- Loca 1
7500	Marconi	Hawk	Wren	7500 Marconi	Lake Vista	Major Collector	Non- Loca 1
7600	Marconi	Wren	Thrasher	7600 Marconi	Lake Vista	Major Collector	Non- Loca l
7700	Marconi	Thrasher	Snipe	7700 Marconi	Lake Vista	Major Collector	Non- Loca 1
7800	Marconi	Snipe	Waler	7800 Marconi	Lake Vista	Major Collector	Non- Loca 1
8000	Marconi	Waler	Stilt	8000 Marconi	Lake Vista	Major Collector	Non- Loca 1
8020	Marconi	Stilt	Swan	8020 Marconi	Lake Vista	Major Collector	Non- Loca

							1
8100	Marconi	Swan	Lakeshore Dr	8100 Marconi	Lake Vista	Major Collector	Non- Loca 1
300	Mardi Gras	Teche	Nunez	300 Mardi Gras	McDonogh	Major Collector	Non- Loca 1
400	Mardi Gras	Nunez	Hermosa	400 Mardi Gras	McDonogh	Major Collector	Non- Loca 1
500	Mardi Gras	Hermosa	Evergreen	500 Mardi Gras	McDonogh	Major Collector	Non- Loca l
900	Mardi Gras	Evergreen	Bodenger	900 Mardi Gras	McDonogh	Major Collector	Non- Loca 1
1000	Mardi Gras	Bodenger	Railroad X- ing	1000 Mardi Gras	Whitney	Major Collector	Non- Loca 1
1400	Mardi Gras	Thayer	Leboeuf	1400 Mardi Gras	Whitney	Major Collector	Non- Loca 1
1600	Mardi Gras	L B Landry	Hendee	1600 Mardi Gras	Whitney	Major Collector	Non- Loca l
1700	Mardi Gras	Hendee	Sumner	1700 Mardi Gras	Whitney	Major Collector	Non- Loca 1
1800	Mardi Gras	Sumner	Behrman Av	1800 Mardi Gras	Whitney	Major Collector	Non- Loca 1
1900	Mardi Gras	Behrman Av	Numa	1900 Mardi Gras	Behrman	Major Collector	Non- Loca 1
2000	Mardi Gras	Numa	Copernicus	2000 Mardi Gras	Behrman	Major Collector	Non- Loca l
2100	Mardi Gras	Copernicus	Casa Calvo	2100 Mardi Gras	Behrman	Major Collector	Non- Loca 1
2200	Mardi Gras	Casa Calvo	Farragut	2200 Mardi	Behrman	Major	Non-

				Gras		Collector	Loca
2300	Mardi Gras	Faragut	Kraft	2300 Mardi Gras	Behrman	Major Collector	Non- Loca 1
2400	Mardi Gras	Kraft	Lauredale	2400 Mardi Gras	Behrman	Major Collector	Non- Loca 1
2500	Mardi Gras	Lauredale	Shirley Dr	2500 Mardi Gras	Behrman	Major Collector	Non- Loca 1
2400	Marr Av	Gen DeGaulle	Behrman Hwy	2400 Marr Av	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
1600	Martin L King	St Charles Av	Carondelet	1600 Martin L King	Central City	Minor Arterial	Non- Loca 1
1700	Martin L King	Carondelet	Baronne	1700 Martin L King	Central City	Minor Arterial	Non- Loca 1
1800	Martin L King	Baronne	Oretha C Haley	1800 Martin L King	Central City	Minor Arterial	Non- Loca 1
1900	Martin L King	Oretha C Haley	Rampart S	1900 Martin L King	Central City	Minor Arterial	Non- Loca 1
2000	Martin L King	Rampart S	Saratoga	2000 Martin L King	Central City	Minor Arterial	Non- Loca 1
2100	Martin L King	Saratoga	Simon Bolivar	2100 Martin L King	Central City	Minor Arterial	Non- Loca 1
2200	Martin L King	Simon Bolivar	Liberty S	2200 Martin L King	Central City	Minor Arterial	Non- Loca 1
2300	Martin L King	Liberty S	Lasalle	2300 Martin L King	Central City	Minor Arterial	Non- Loca 1
2400	Martin L King	Lasalle	Freret	2400 Martin L King	Central City	Minor Arterial	Non- Loca l

2500	Martin L King	Freret	Robertson S	2500 Martin L King	Central City	Minor Arterial	Non- Loca 1
2600	Martin L King	Robertson S	Magnolia	2600 Martin L King	Central City	Minor Arterial	Non- Loca 1
2700	Martin L King	Magnolia	Clara	2700 Martin L King	Central City	Minor Arterial	Non- Loca 1
2800	Martin L King	Clara	Willow	2800 Martin L King	Central City	Minor Arterial	Non- Loca 1
2900	Martin L King	Willow	Claiborne S	2900 Martin L King	Central City	Minor Arterial	Non- Loca 1
3000	Martin L King	Claiborne S	Derbigny S	3000 Martin L King	Central City	Minor Arterial	Non- Loca 1
3100	Martin L King	Derbigny S	Roman S	3100 Martin L King	Central City	Minor Arterial	Non- Loca 1
3200	Martin L King	Roman S	Prieur S	3200 Martin L King	Central City	Minor Arterial	Non- Loca 1
3300	Martin L King	Prieur S	Johnson S	3300 Martin L King	Central City	Minor Arterial	Non- Loca 1
3400	Martin L King	Johnson S	Galvez S	3400 Martin L King	Central City	Minor Arterial	Non- Loca 1
3500	Martin L King	Galvez S	Miro S	3500 Martin L King	Central City	Minor Arterial	Non- Loca 1
3600	Martin L King	Miro S	Tonti S	3600 Martin L King	Central City	Minor Arterial	Non- Loca 1
3700	Martin L King	Tonti S	Rocheblave S	3700 Martin L King	B. W. Cooper	Minor Arterial	Non- Loca 1
3800	Martin L King	Rocheblave S	Dorgenois S	3800 Martin L King	B. W. Cooper	Minor Arterial	Non- Loca

							1
3900	Martin L King	Dorgenois S	Broad S	3900 Martin L King	B. W. Cooper	Minor Arterial	Non- Loca 1
4200	Martin L King	Washington Av	Salcedo S	4200 Martin L King	Gert Town	Minor Arterial	Non- Loca 1
4300	Martin L King	Salcedo S	Lopez S	4300 Martin L King	Gert Town	Minor Arterial	Non- Loca 1
4400	Martin L King	Lopez S	Rendon S	4400 Martin L King	Gert Town	Minor Arterial	Non- Loca 1
4500	Martin L King	Rendon S	Jeff Davis S	4500 Martin L King	Gert Town	Minor Arterial	Non- Loca 1
6000	Mayo Bl	Dwyer	Clements Dr	6000 Mayo Bl	West Lake Forest	Major Collector	Non- Loca 1
6200	Mayo Bl	Clements Dr	Farwood	6200 Mayo Bl	West Lake Forest	Major Collector	Non- Loca 1
6300	Mayo Bl	Farwood	I-10 S Service Rd	6300 Mayo Bl	West Lake Forest	Major Collector	Non- Loca 1
6600	Mayo Bl	I-10 N Service Rd	Aor	6600 Mayo Bl	Little Woods	Major Collector	Non- Loca 1
6700	Mayo Bl	Aor	Spring Lake	6700 Mayo Bl	Little Woods	Major Collector	Non- Loca 1
7200	Mayo Bl	Spring Lake	Morrison	7200 Mayo Bl	Little Woods	Major Collector	Non- Loca 1
7300	Mayo Bl	Morrison Rd	Curran Rd	7300 Mayo Bl	Little Woods	Major Collector	Non- Loca 1
7700	Mayo Bl	Curran Rd	Wales	7700 Mayo Bl	Little Woods	Major Collector	Non- Loca 1
7900	Mayo Bl	Wales	Hayne Bl	7900 Mayo	Little Woods	Major	Non-

				Bl		Collector	Loca
1700	McShane	Rampart N	St Anthony	1700 McShane	Marigny	Principal Arterial	I Non- Loca 1
1800	McShane	St Anthony	St Claude Av	1800 McShane	Marigny	Principal Arterial	Non- Loca 1
800	Merrill	Patterson	Homer	800 Merrill	U.S. Naval Base	Major Collector	Non- Loca l
900	Merrill	Homer	Diana	900 Merrill	U.S. Naval Base	Major Collector	Non- Loca 1
1100	Merrill	Diana	Gen Meyer	1100 Merrill	U.S. Naval Base	Major Collector	Non- Loca 1
3900	Michoud Bl	Gentilly Hwy	Carrere Dr	3900 Michoud Bl	Viavant	Minor Arterial	Non- Loca 1
4100	Michoud Bl	Carrere Ct	Carrere Dr	4100 Michoud Bl	Viavant	Minor Arterial	Non- Loca 1
4200	Michoud Bl	Carrere Ct	US 90 East	4200 Michoud Bl	Viavant	Minor Arterial	Non- Loca 1
4600	Michoud Bl	Chef Menteur	Maxent Canal Br	4600 Michoud Bl	Village De Lest	Minor Arterial	Non- Loca 1
4700	Michoud Bl	Maxent Canal Br	Lourdes	4700 Michoud Bl	Village De Lest	Minor Arterial	Non- Loca 1
4800	Michoud Bl	Lourdes	Deauville	4800 Michoud Bl	Village De Lest	Minor Arterial	Non- Loca 1
4900	Michoud Bl	Deauville	Dwyer Rd	4900 Michoud Bl	Village De Lest	Minor Arterial	Non- Loca 1
5000	Michoud Bl	Dwyer Rd	Chateau Ct	5000 Michoud Bl	Village De Lest	Minor Arterial	Non- Loca 1

5200	Michoud Bl	Chateau Ct	Lemans	5200 Michoud Bl	Village De Lest	Minor Arterial	Non- Loca 1
5300	Michoud Bl	Lemans	Maple Wood	5300 Michoud Bl	Village De Lest	Minor Arterial	Non- Loca 1
5500	Michoud Bl	Willowbroo k	Levee	5500 Michoud Bl	Village De Lest	Minor Arterial	Non- Loca 1
5600	Michoud Bl	Levee	Cavalier W	5600 Michoud Bl	Village De Lest	Minor Arterial	Non- Loca l
6600	Michoud Bl	Cavalier W	Adventure	6600 Michoud Bl	Village De Lest	Minor Arterial	Non- Loca 1
7400	Michoud Bl	Expedition	Travele Way	7400 Michoud Bl	Village De Lest	Minor Arterial	Non- Loca 1
5900	Milne Av	Harney	Polk	5900 Milne Av	Lakeview Q1	Minor Collector	Non- Loca l
6000	Milne Av	Polk	Germain	6000 Milne Av	Lakeview Q1	Minor Collector	Non- Loca 1
6100	Milne Av	Germain	Ringold	6100 Milne Av	Lakeview Q1	Minor Collector	Non- Loca 1
6150	Milne Av	Ringold	French	6150 Milne Av	Lakeview Q1	Minor Collector	Non- Loca 1
6200	Milne Av	French	Harrison	6200 Milne Av	Lakeview Q1	Minor Collector	Non- Loca l
6300	Milne Av	Harrison	Fremont	6300 Milne Av	Lakeview Q2	Minor Collector	Non- Loca 1
6350	Milne Av	Fremont	Bragg	6350 Milne Av	Lakeview Q2	Minor Collector	Non- Loca 1
6400	Milne Av	Bragg	Lane	6400 Milne Av	Lakeview Q2	Minor Collector	Non- Loca

							1
6500	Milne Av	Lane	Smith	6500 Milne Av	Lakeview Q2	Minor Collector	Non- Loca 1
6550	Milne Av	Smith	Porteous	6550 Milne Av	Lakeview Q2	Minor Collector	Non- Loca 1
6600	Milne Av	Porteous	Filmore	6600 Milne Av	Lakeview Q2	Minor Collector	Non- Loca 1
6700	Milne Av	Filmore	Chapelle	6700 Milne Av	Lakeview Q2	Minor Collector	Non- Loca 1
6800	Milne Av	Chapelle	Downs	6800 Milne Av	Lakeview Q2	Minor Collector	Non- Loca 1
6850	Milne Av	Downs	Mouton	6850 Milne Av	Lakeview Q2	Minor Collector	Non- Loca 1
6900	Milne Av	Mouton	Walker	6900 Milne Av	Lakeview Q2	Minor Collector	Non- Loca 1
7000	Milne Av	Walker	Conrad	7000 Milne Av	Lakeview Q2	Minor Collector	Non- Loca 1
7100	Milne Av	Conrad	Robert E Lee	7100 Milne Av	Lakeview Q2	Minor Collector	Non- Loca 1
1200	Mirabeau Av	Bancroft	St Bernard Av	1200 Mirabeau Av	Filmore Q2	Major Collector	Non- Loca 1
1300	Mirabeau Av	St Bernard	Cartier	1300 Mirabeau Av	Filmore Q2	Major Collector	Non- Loca 1
1449	Mirabeau Av	Cartier	Duplessis	1449 Mirabeau Av	Filmore Q2	Major Collector	Non- Loca 1
1467	Mirabeau Av	Duplessis	Marjorie	1467 Mirabeau Av	Filmore Q2	Major Collector	Non- Loca 1
1500	Mirabeau	Marjorie	Perlita	1500	Filmore Q2	Major	Non-

	Av			Mirabeau Av		Collector	Loca
1550	Mirabeau Av	Perlita	Paris Av	1550 Mirabeau Av	Filmore Q2	Major Collector	Non- Loca 1
1600	Mirabeau Av	Paris	Pratt Dr	1600 Mirabeau Av	Filmore Q2	Major Collector	Non- Loca 1
1800	Mirabeau Av	Warrington	Allen	1800 Mirabeau Av	Dillard	Major Collector	Non- Loca 1
1900	Mirabeau Av	Allen	Annette	1900 Mirabeau Av	Dillard	Major Collector	Non- Loca 1
1950	Mirabeau Av	Annette	St Anthony	1950 Mirabeau Av	Dillard	Major Collector	Non- Loca 1
2000	Mirabeau Av	St Anthony	Pauger	2000 Mirabeau Av	Dillard	Major Collector	Non- Loca 1
2050	Mirabeau Av	Pauger	Touro	2050 Mirabeau Av	Dillard	Major Collector	Non- Loca 1
2100	Mirabeau Av	Touro	Frenchmen	2100 Mirabeau Av	Dillard	Major Collector	Non- Loca 1
2150	Mirabeau Av	Frenchmen	Elysian Fields	2150 Mirabeau Av	Dillard	Major Collector	Non- Loca 1
2200	Mirabeau Dr	Elysian Fields	Western	2200 Mirabeau Dr	Gentilly Terrace	Major Collector	Non- Loca 1
2233	Mirabeau Dr	Western	Marigny	2233 Mirabeau Dr	Gentilly Terrace	Major Collector	Non- Loca 1
2267	Mirabeau Dr	Marigny	Mandolin	2267 Mirabeau Dr	Gentilly Terrace	Major Collector	Non- Loca 1
2300	Mirabeau Dr	Mandolin	Spain	2300 Mirabeau Dr	Gentilly Terrace	Major Collector	Non- Loca 1

2350	Mirabeau Dr	Spain	St Roch	2350 Mirabeau Dr	Gentilly Terrace	Major Collector	Non- Loca
2400	Mirabeau Dr	St Roch	Music	2400 Mirabeau Dr	Gentilly Terrace	Major Collector	Non- Loca 1
2450	Mirabeau Dr	Music	Arts	2450 Mirabeau Dr	Gentilly Terrace	Major Collector	Non- Loca 1
2500	Mirabeau Dr	Arts	Painte	2500 Mirabeau Dr	Gentilly Terrace	Major Collector	Non- Loca 1
2533	Mirabeau Dr	Painters	Venus	2533 Mirabeau Dr	Gentilly Terrace	Major Collector	Non- Loca 1
2567	Mirabeau Dr	Venus	Franklin Av	2567 Mirabeau Dr	Gentilly Terrace	Major Collector	Non- Loca l
4200	Mirabeau Dr	Press Dr	Montegut	4200 Mirabeau Dr	Gentilly Woods	Minor Collector	Non- Loca 1
4300	Mirabeau Dr	Montegut	Feliciana	4300 Mirabeau Dr	Gentilly Woods	Minor Collector	Non- Loca 1
4400	Mirabeau Dr	Feliciana	Kendall	4400 Mirabeau Dr	Gentilly Woods	Minor Collector	Non- Loca 1
4450	Mirabeau Dr	Kendall	Metropolita n	4450 Mirabeau Dr	Gentilly Woods	Minor Collector	Non- Loca 1
4500	Mirabeau Dr	Metropolita n	Louisa	4500 Mirabeau Dr	Gentilly Woods	Minor Collector	Non- Loca 1
4600	Mirabeau Dr	Louisa	Piety	4600 Mirabeau Dr	Gentilly Woods	Minor Collector	Non- Loca 1
4700	Mirabeau Dr	Piety	Desire	4700 Mirabeau Dr	Gentilly Woods	Minor Collector	Non- Loca 1
4800	Mirabeau Dr	Desire	Gallier	4800 Mirabeau Dr	Gentilly Woods	Minor Collector	Non- Loca

4900	Mirabeau Dr	Gallier	Congress	4900 Mirabeau Dr	Gentilly Woods	Minor Collector	Not Loc 1
700	Miro N	Orleans Av	St Ann	700 Miro N	Treme-Lafitte	Major Collector	No: Loc 1
800	Miro N	St Ann	Dumaine	800 Miro N	Treme-Lafitte	Major Collector	No Lo 1
900	Miro N	Dumaine	St Philip	900 Miro N	Treme-Lafitte	Major Collector	No Lo 1
1000	Miro N	St Philip	Ursulines	1000 Miro N	Treme-Lafitte	Major Collector	No Lo 1
1100	Miro N	Ursulines	Gov Nicholls	1100 Miro N	Treme-Lafitte	Major Collector	No Lo 1
1200	Miro N	Gov Nicholls	Barracks	1200 Miro N	Treme-Lafitte	Major Collector	No Lo 1
1300	Miro N	Barracks	Esplanade	1300 Miro N	Treme-Lafitte	Major Collector	No Lo 1
1400	Miro N	Esplanade	Kerlerec	1400 Miro N	Seventh Ward	Major Collector	No Lo 1
1444	Miro N	Kerlerec	Columbus	1444 Miro N	Seventh Ward	Major Collector	No Lo 1
1500	Miro N	Columbus	La Harpe	1500 Miro N	Seventh Ward	Major Collector	Nc Lo
1542	Miro N	Laharpe	Lapeyrouse	1542 Miro N	Seventh Ward	Major Collector	No Lo l
1600	Miro N	Lapeyrouse	Onzaga	1600 Miro N	Seventh Ward	Major Collector	Nc Lo I
1656	Miro N	Onzaga	D'Abadie	1656 Miro N	Seventh Ward	Major	No

						Collector	Loca
1700	Miro N	D'Abadie	St Bernard Av	1700 Miro N	Seventh Ward	Major Collector	Non- Loca 1
1736	Miro N	St Bernard	Havana	1736 Miro N	Seventh Ward	Major Collector	Non- Loca 1
1741	Miro N	Havana	A P Tureaud	1741 Miro N	Seventh Ward	Major Collector	Non- Loca 1
1800	Miro N	A P Tureaud	New Orleans	1800 Miro N	Seventh Ward	Major Collector	Non- Loca l
1854	Miro N	New Orleans	Allen	1854 Miro N	Seventh Ward	Major Collector	Non- Loca 1
1900	Miro N	Allen	Annette	1900 Miro N	Seventh Ward	Major Collector	Non- Loca 1
1950	Miro N	Annette	St Anthony	1950 Miro N	Seventh Ward	Major Collector	Non- Loca 1
2000	Miro N	St Anthony	Pauger	2000 Miro N	Seventh Ward	Major Collector	Non- Loca 1
2050	Miro N	Pauger	Touro	2050 Miro N	Seventh Ward	Major Collector	Non- Loca 1
2100	Miro N	Touro	Frenchmen	2100 Miro N	Seventh Ward	Major Collector	Non- Loca 1
2150	Miro N	Frenchmen	Elysian Fields	2150 Miro N	Seventh Ward	Major Collector	Non- Loca 1
2200	Miro N	Elysian Fields	Marigny	2200 Miro N	St. Roch	Major Collector	Non- Loca 1
2250	Miro N	Marigny	Mandeville	2250 Miro N	St. Roch	Major Collector	Non- Loca 1

2300	Miro N	Mandeville	Spain	2300 Miro N	St. Roch	Major Collector	Non- Loca 1
2350	Miro N	Spain	St Roch	2350 Miro N	St. Roch	Major Collector	Non- Loca 1
2400	Miro N	St Roch	Music	2400 Miro N	St. Roch	Major Collector	Non- Loca 1
2450	Miro N	Music	Arts	2450 Miro N	St. Roch	Major Collector	Non- Loca 1
2500	Miro N	Arts	Painte	2500 Miro N	St. Roch	Major Collector	Non- Loca 1
2550	Miro N	Painters	Franklin Av	2550 Miro N	St. Roch	Major Collector	Non- Loca 1
4100	Mithra	Press Dr	Montegut	4100 Mithra	Pontchartrain Park	Minor Collector	Non- Loca 1
4300	Mithra	Montegut	Feliciana	4300 Mithra	Pontchartrain Park	Minor Collector	Non- Loca 1
4400	Mithra	Feliciana	Piety	4400 Mithra	Pontchartrain Park	Minor Collector	Non- Loca 1
4600	Mithra	Piety	Desire	4600 Mithra	Pontchartrain Park	Minor Collector	Non- Loca 1
4700	Mithra	Desire	Congress	4700 Mithra	Pontchartrain Park	Minor Collector	Non- Loca 1
4000	Monroe	Peach	Marks	4000 Monroe	Dixon	Minor Collector	Non- Loca 1
4100	Monroe	Marks	Fern Ct	4100 Monroe	Dixon	Minor Collector	Non- Loca 1
4150	Monroe	Fern Ct	Pear	4150 Monroe	Dixon	Minor Collector	Non- Loca

							1
4200	Monroe	Pear	Pontchartrai n	4200 Monroe	Dixon	Minor Collector	Nor Loc 1
3500	Monticello Av	Cecil	Palm	3500 Monticello Av	Hollygrove	Major Collector	Nor Loc 1
3600	Monticello Av	Palm	Palmetto	3600 Monticello Av	Hollygrove	Major Collector	No Loc 1
5900	Morrison Rd	Downman Rd	Foch Rd	5900 Morrison Rd	Pines Village	Minor Arterial	No Lo 1
6100	Morrison Rd	Lavergne W	Beau	6100 Morrison Rd	Pines Village	Minor Arterial	No Lo 1
6200	Morrison Rd	Foch Rd	Lamb Rd	6200 Morrison Rd	Pines Village	Minor Arterial	No Lo 1
6500	Morrison Rd	Lamb Rd	Martin Rd	6500 Morrison Rd	Little Woods	Minor Arterial	No Lo 1
6800	Morrison Rd	Martin Rd	St Charles Canal	6800 Morrison Rd	Little Woods	Minor Arterial	No Lo 1
7200	Morrison Rd	Cove	Mayo Bl	7200 Morrison Rd	Little Woods	Minor Arterial	No Lo 1
7600	Morrison Rd	Mayo	Lawrence Canal	7600 Morrison Rd	Little Woods	Minor Arterial	No Lo 1
7800	Morrison Rd	Lawrence Canal	Lake Willow	7800 Morrison Rd	Little Woods	Minor Arterial	No Lo 1
7900	Morrison Rd	Lake Willow	Thornley	7900 Morrison Rd	Little Woods	Minor Arterial	No Lo 1
8100	Morrison Rd	Thornley	Colony Ct	8100 Morrison Rd	Little Woods	Minor Arterial	No Lo 1
8200	Morrison	Colony Ct	Westhaven	8200	Little Woods	Minor	No

	Rd			Morrison Rd		Arterial	Loca
8300	Morrison Rd	Westhaven	Crowder Bl	8300 Morrison Rd	Little Woods	Minor Arterial	Non-Loca
8400	Morrison Rd	Crowder Bl	Claridge	8400 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
8454	Morrison Rd	Morrison Ct	Benson	8454 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
8700	Morrison Rd	Claridge	Benson Ct	8700 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
8800	Morrison Rd	Benson Ct	Benson Canal	8800 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
9200	Morrison Rd	Burke	Bundy Rd	9200 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
9300	Morrison Rd	Bundy Rd	Citrus Canal	9300 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
9700	Morrison Rd	Weaver Rd	Read B1	9700 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
10000	Morrison Rd	Read Bl	Avalon Way	10000 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
10100	Morrison Rd	Read Bl	Restgate	10100 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
10400	Morrison Rd	Restgate	Farrar Canal	10400 Morrison Rd	Little Woods	Minor Arterial	Non- Loca l
10400	Morrison Rd	Restgate	Farrar Canal	10400 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
11000	Morrison Rd	Wright Bl	Finchley	11000 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1

11300	Morrison Rd	Finchley	Seven Oaks	11300 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
11400	Morrison Rd	Seven Oaks	Camberly Dr	11400 Morrison Rd	Little Woods	Minor Arterial	Non- Loca 1
11500	Morrison Rd	Camberly Dr	Berg Canal	11500 Morrison Rd	Little Woods	Minor Arterial	Non- Loca l
11900	Morrison Rd	Bullard Rd	Strathmore	11900 Morrison Rd	Little Woods	Major Collector	Non- Loca 1
12100	Morrison Rd	Strathmore	Jahncke Canal	12100 Morrison Rd	Little Woods	Major Collector	Non- Loca 1
14300	Morrison Rd	Stonewood	Avon Park Bl	14300 Morrison Rd	Little Woods	Minor Collector	Non- Loca 1
400	Napoleon	Port Rdwy	Tchoupitoul as	400 Napoleon	West Riverside	Minor Arterial	Non- Loca 1
500	Napoleon	Tchoupitoul as	Annunciatio n	500 Napoleon	West Riverside	Minor Arterial	Non- Loca 1
600	Napoleon	Annunciatio n	Laurel	600 Napoleon	West Riverside	Minor Arterial	Non- Loca 1
700	Napoleon	Laurel	Constance	700 Napoleon	West Riverside	Minor Arterial	Non- Loca 1
800	Napoleon	Constance	Magazine	800 Napoleon	West Riverside	Minor Arterial	Non- Loca l
900	Napoleon	Magazine	Camp	900 Napoleon	Uptown	Minor Arterial	Non- Loca 1
1000	Napoleon	Camp	Chestnut	1000 Napoleon	Uptown	Minor Arterial	Non- Loca 1
1100	Napoleon	Chestnut	Coliseum	1100 Napoleon	Uptown	Minor Arterial	Non- Loca

							1
1200	Napoleon	Coliseum	Perrier	1200 Napoleon	Uptown	Minor Arterial	Non- Loca l
1300	Napoleon	Perrier	Prytania	1300 Napoleon	Uptown	Minor Arterial	Non- Loca 1
1400	Napoleon	Prytania	Pitt	1400 Napoleon	Uptown	Minor Arterial	Non- Loca 1
1500	Napoleon	Pitt	St Charles Av	1500 Napoleon	Uptown	Minor Arterial	Non- Loca l
1600	Napoleon	St Charles Av	Carondelet	1600 Napoleon	Uptown	Minor Arterial	Non- Loca 1
1700	Napoleon	Carondelet	Baronne	1700 Napoleon	Uptown	Minor Arterial	Non- Loca 1
1800	Napoleon	Baronne	Dryades	1800 Napoleon	Uptown	Minor Arterial	Non- Loca 1
1900	Napoleon	Dryades	Danneel	1900 Napoleon	Uptown	Minor Arterial	Non- Loca 1
2000	Napoleon	Danneel	Saratoga	2000 Napoleon	Uptown	Minor Arterial	Non- Loca 1
2100	Napoleon	Saratoga	Loyola	2100 Napoleon	Uptown	Minor Arterial	Non- Loca 1
2200	Napoleon	Loyola	Liberty S	2200 Napoleon	Uptown	Minor Arterial	Non- Loca 1
2300	Napoleon	Liberty S	Lasalle	2300 Napoleon	Uptown	Minor Arterial	Non- Loca l
2400	Napoleon	Lasalle	Freret	2400 Napoleon	Freret	Minor Arterial	Non- Loca 1
2500	Napoleon	Freret	Robertson S	2500	Freret	Minor	Non-

				Napoleon		Arterial	Loca
2600	Napoleon	Robertson S	Magnolia	2600 Napoleon	Freret	Minor Arterial	Non- Loca 1
2700	Napoleon	Magnolia	Clara	2700 Napoleon	Freret	Minor Arterial	Non- Loca 1
2800	Napoleon	Clara	Willow	2800 Napoleon	Freret	Minor Arterial	Non- Loca 1
2900	Napoleon	Willow	Claiborne S	2900 Napoleon	Freret	Minor Arterial	Non- Loca 1
3000	Napoleon	Claiborne S	Derbigny S	3000 Napoleon	Broadmoor	Minor Arterial	Non- Loca 1
3100	Napoleon	Derbigny S	Roman S	3100 Napoleon	Broadmoor	Minor Arterial	Non- Loca 1
3200	Napoleon	Roman S	Prieur S	3200 Napoleon	Broadmoor	Minor Arterial	Non- Loca 1
3300	Napoleon	Prieur S	Johnson S	3300 Napoleon	Broadmoor	Minor Arterial	Non- Loca 1
3400	Napoleon	Johnson S	Galvez S	3400 Napoleon	Broadmoor	Minor Arterial	Non- Loca 1
3450	Napoleon	Galvez S	Galvez S	3450 Napoleon	Broadmoor	Minor Arterial	Non- Loca 1
3500	Napoleon	Galvez S	Miro S	3500 Napoleon	Broadmoor	Minor Arterial	Non- Loca 1
3600	Napoleon	Miro S	Tonti S	3600 Napoleon	Broadmoor	Minor Arterial	Non- Loca 1
3700	Napoleon	Tonti S	Rocheblave S	3700 Napoleon	Broadmoor	Minor Arterial	Non- Loca 1

3800	Napoleon	Rocheblave S	Fontaineble au	3800 Napoleon	Broadmoor	Minor Arterial	Non- Loca 1
300	Nashville	Tchoupitoul as	Annunciatio n	300 Nashville	West Riverside	Major Collector	Non- Loca l
400	Nashville	Annunciatio n	Laurel	400 Nashville	West Riverside	Major Collector	Non- Loca 1
500	Nashville	Laurel	Patton	500 Nashville	West Riverside	Major Collector	Non- Loca 1
600	Nashville	Patton	Constance	600 Nashville	West Riverside	Major Collector	Non- Loca 1
700	Nashville	Constance	Magazine	700 Nashville	West Riverside	Major Collector	Non- Loca 1
800	Nashville	Magazine	Camp	800 Nashville	Audubon	Major Collector	Non- Loca 1
900	Nashville	Camp	Chestnut	900 Nashville	Audubon	Major Collector	Non- Loca 1
1000	Nashville	Chestnut	Coliseum	1000 Nashville	Audubon	Major Collector	Non- Loca 1
1100	Nashville	Coliseum	Perrier	1100 Nashville	Audubon	Major Collector	Non- Loca 1
1200	Nashville	Perrier	Prytania	1200 Nashville	Audubon	Major Collector	Non- Loca 1
1300	Nashville	Prytania	Pitt	1300 Nashville	Audubon	Major Collector	Non- Loca 1
1400	Nashville	Pitt	Garfield	1400 Nashville	Audubon	Major Collector	Non- Loca 1
1437	Nashville	Garfield	Hurst	1437 Nashville	Audubon	Major Collector	Non- Loca

							1
1500	Nashville	Hut	St Charles Av	1500 Nashville	Audubon	Major Collector	Noi Loc 1
1600	Nashville	St Charles Av	Danneel	1600 Nashville	Audubon	Major Collector	Nor Loc 1
1700	Nashville	Danneel	Loyola	1700 Nashville	Audubon	Major Collector	No Lo 1
2000	Nashville	Loyola	Freret	2000 Nashville	Audubon	Major Collector	No: Loc
2200	Nashville	Freret	Robertson S	2200 Nashville	Audubon	Major Collector	No Lo 1
2250	Nashville	Robertson S	Magnolia	2250 Nashville	Audubon	Major Collector	No Lo 1
2300	Nashville	Magnolia	Clara	2300 Nashville	Audubon	Major Collector	No Lo 1
2400	Nashville	Clara	Willow	2400 Nashville	Audubon	Major Collector	No Lo 1
2500	Nashville	Willow	Cucullu	2500 Nashville	Audubon	Major Collector	No Lo 1
2600	Nashville	Cucullu	Claiborne S	2600 Nashville	Audubon	Major Collector	No Lo 1
2700	Nashville	Claiborne S	Johnson S	2700 Nashville	Marlyville- Fontainebleau	Major Collector	No Lo 1
2800	Nashville	Johnson S	Galvez S	2800 Nashville	Marlyville- Fontainebleau	Major Collector	No Lo 1
2900	Nashville	Galvez S	Miro S	2900 Nashville	Marlyville- Fontainebleau	Major Collector	No Lo 1
3000	Nashville	Miro S	Tonti S	3000	Marlyville-	Major	No

				Nashville	Fontainebleau	Collector		Loca 1
3100	Nashville	Tonti S	Rocheblave S	3100 Nashville	Marlyville- Fontainebleau	Major Collector		Non- Loca 1
3200	Nashville	Rocheblave S	York	3200 Nashville	Marlyville- Fontainebleau	Major Collector		Non- Loca 1
3300	Nashville	York	McKenna	3300 Nashville	Marlyville- Fontainebleau	Major Collector		Non- Loca 1
3400	Nashville	McKenna	Hewes	3400 Nashville	Marlyville- Fontainebleau	Major Collector		Non- Loca 1
3500	Nashville	Hewes	Fontaineble au	3500 Nashville	Marlyville- Fontainebleau	Major Collector		Non- Loca 1
600	Natchez	Peters S	Tchoupitoul as	600 Natchez	Central Business District	Local	CBD	Non- Loca 1
700	Natchez	Tchoupitoul as	Magazine	700 Natchez	Central Business District	Local	CBD	Non- Loca 1
1100	Natchez	Magazine	Camp	1100 Natchez	Central Business District	Local	CBD	Non- Loca 1
3100	New Orleans	Treasure	Benefit	3100 New Orleans	St. Roch	Principal Arterial		Non- Loca 1
3200	New Orleans	Benefit	Humanity	3200 New Orleans	Dillard	Principal Arterial		Non- Loca 1
3300	New Orleans	Humanity	Pleasure	3300 New Orleans	Dillard	Principal Arterial		Non- Loca 1
3400	New Orleans	Pleasure	Gentilly Bl	3400 New Orleans	Dillard	Principal Arterial		Non- Loca 1
500	Newton	Verret	Valette	500 Newton	McDonogh	Minor Arterial		Non- Loca 1

600	Newton	Vallette	Belleville	600 Newton	McDonogh	Minor Arterial	Non- Loca 1
700	Newton	Belleville	Elmira	700 Newton	McDonogh	Minor Arterial	Non- Loca 1
900	Newton	Elmira	Pacific	900 Newton	McDonogh	Minor Arterial	Non- Loca l
1000	Newton	Pacific	Atlantic	1000 Newton	McDonogh	Minor Arterial	Non- Loca 1
1100	Newton	Atlantic	Railroad X- ing	1100 Newton	Whitney	Minor Arterial	Non- Loca 1
1400	Newton	Thayer	Leboeuf	1400 Newton	Whitney	Minor Arterial	Non- Loca 1
1500	Newton	Leboeuf	L B Landry	1500 Newton	Whitney	Minor Arterial	Non- Loca 1
1600	Newton	L B Landry	Wagner	1600 Newton	Whitney	Minor Arterial	Non- Loca 1
1700	Newton	Wagner	Hendee	1700 Newton	Whitney	Minor Arterial	Non- Loca 1
1800	Newton	Hendee	Sumner	1800 Newton	Behrman	Minor Arterial	Non- Loca 1
1900	Newton	Sumner	Behrman Av	1900 Newton	Behrman	Minor Arterial	Non- Loca l
3700	Norman Mayer	Gentilly Bl	Foy	3700 Norman Mayer	Dillard	Major Collector	Non- Loca 1
3800	Norman Mayer	Foy	Caton	3800 Norman Mayer	Dillard	Major Collector	Non- Loca 1
3900	Norman Mayer	Caton	Pauger	3900 Norman Mayer	Dillard	Major Collector	Non- Loca

								1
4000	Norman Mayer	Pauger	Senate	4000 Norman Mayer	Dillard	Major Collector		Nor Loc 1
4100	Norman Mayer	Senate	St Anthony	4100 Norman Mayer	Dillard	Major Collector		Nor Loc 1
200	Notre Dame	Fulton	Peters S	200 Notre Dame	Central Business District	Local	CBD	Nor Loc 1
300	Notre Dame	Peters S	Commerce	300 Notre Dame	Central Business District	Local	CBD	Nor Loc 1
400	Notre Dame	Commerce	Tchoupitoul as	400 Notre Dame	Central Business District	Local	CBD	No: Loc 1
700	Notre Dame	Tchoupitoul as	Magazine	700 Notre Dame	Central Business District	Local	CBD	No Lo 1
1300	Nunez E	Lamarque	Socrates	1300 Nunez E	McDonogh	Minor Collector		No Lo
1400	Nunez E	Socrates	Ptolemy	1400 Nunez E	McDonogh	Minor Arterial		No Lo
1500	Nunez E	Ptolemy	Park Bl	1500 Nunez E	McDonogh	Minor Arterial		No Lo 1
1550	Nunez E	Park Bl	Lawrence	1550 Nunez E	McDonogh	Minor Arterial		No Lo
1600	Nunez E	Lawrence	Mardi Gras	1600 Nunez E	McDonogh	Minor Arterial		No Lo
1700	Nunez E	Mardi Gras	Magellan	1700 Nunez E	McDonogh	Minor Arterial		No Lo 1
1300	Nunez W	Lamarque	Socrates	1300 Nunez W	McDonogh	Minor Collector		No Lo
1400	Nunez W	Socrates	Ptolemy	1400 Nunez	McDonogh	Minor		No

				W		Arterial		Loca
								1
1500	Nunez W	Ptolemy	Park Bl	1500 Nunez W	McDonogh	Minor Arterial		Non- Loca 1
1550	Nunez W	Park Bl	Lawrence	1550 Nunez W	McDonogh	Minor Arterial		Non- Loca 1
1600	Nunez W	Lawrence	Mardi Gras	1600 Nunez W	McDonogh	Minor Arterial		Non- Loca 1
1700	Nunez W	Mardi Gras	Magellan	1700 Nunez W	McDonogh	Minor Arterial		Non- Loca 1
8800	Oak	Eagle	Leake Av	8800 Oak	Leonidas	Minor Arterial		Non- Loca 1
8900	Oak	Leake	Parish Line	8900 Oak	Leonidas	Minor Arterial		Non- Loca 1
4000	Octavia	Fontaineble au	Walmsley	4000 Octavia	Marlyville- Fontainebleau	Major Collector		Non- Loca 1
200	O'Keefe	Common	Gravier	200 O'Keefe	Central Business District	Minor Arterial	CBD	Non- Loca 1
300	O'Keefe	Gravier	Union	300 O'Keefe	Central Business District	Minor Arterial	CBD	Non- Loca 1
350	O'Keefe	Union	Perdido	350 O'Keefe	Central Business District	Minor Arterial	CBD	Non- Loca 1
400	O'Keefe	Perdido	Poydras	400 O'Keefe	Central Business District	Minor Arterial	CBD	Non- Loca 1
500	O'Keefe	Poydras	Lafayette	500 O'Keefe	Central Business District	Minor Arterial	CBD	Non- Loca 1
600	O'Keefe	Lafayette	Girod	600 O'Keefe	Central Business District	Minor Arterial	CBD	Non- Loca 1

700	O'Keefe	Girod	Julia	700 O'Keefe	Central Business District	Minor Arterial	CBD	Non- Loca 1
800	O'Keefe	Julia	Howard Av	800 O'Keefe	Central Business District	Minor Arterial	CBD	Non- Loca 1
3944	Old Gentilly Rd	Chef Menteur	Iroquois	3944 Old Gentilly Rd	Desire Area	Major Collector		Non- Loca 1
4000	Old Gentilly Rd	Iroquois	St Ferdinand	4000 Old Gentilly Rd	Desire Area	Major Collector		Non- Loca 1
4100	Old Gentilly Rd	St Ferdinand	Press Dr	4100 Old Gentilly Rd	Desire Area	Major Collector		Non- Loca 1
4200	Old Gentilly Rd	Press Dr	Louisa	4200 Old Gentilly Rd	Desire Area	Major Collector		Non- Loca 1
4600	Old Gentilly Rd	Louisa	Desire	4600 Old Gentilly Rd	Desire Area	Major Collector		Non- Loca 1
4800	Old Gentilly Rd	Desire	France Rd	4800 Old Gentilly Rd	Desire Area	Major Collector		Non- Loca 1
9000	Old Gentilly Rd	Chef Menteur	Railroad X- ing	9000 Old Gentilly Rd	Viavant	Minor Collector		Non- Loca 1
9100	Old Gentilly Rd	Railroad	Day	9100 Old Gentilly Rd	Viavant	Minor Collector		Non- Loca 1
9729	Old Gentilly Rd	Day	МсСоу	9729 Old Gentilly Rd	Viavant	Minor Collector		Non- Loca 1
10000	Old Gentilly Rd	McCoy	Read Bl	10000 Old Gentilly Rd	Viavant	Minor Collector		Non- Loca 1
10100	Old Gentilly Rd	Read Bl	Bayou	10100 Old Gentilly Rd	Viavant	Minor Collector		Non- Loca 1
10400	Old Gentilly Rd	Bayou	Oak	10400 Old Gentilly Rd	Viavant	Minor Collector		Non- Loca

							1
10500	Old Gentilly Rd	Oak	Almonaster	10500 Old Gentilly Rd	Viavant	Minor Collector	Nor Loc l
12169	Old Gentilly Rd	Almonaster	Paris Rd	12169 Old Gentilly Rd	Viavant	Minor Collector	Nor Loc 1
12700	Old Gentilly Rd	Paris Rd	Michoud Bl	12700 Old Gentilly Rd	Viavant	Minor Collector	No: Loc 1
13553	Old Gentilly Rd	Michoud Bl	Poche Ct W	13553 Old Gentilly Rd	Viavant	Minor Arterial	Nor Loc 1
13600	Old Gentilly Rd	Poche Ct W	Poche Ct E	13600 Old Gentilly Rd	Viavant	Minor Arterial	No: Loc 1
13700	Old Gentilly Rd	Poche Ct E	US 90 East	13700 Old Gentilly Rd	Viavant	Minor Arterial	No: Loc 1
501	Opelousas	Verret	Oliver	501 Opelousas	Algiers Point	Major Collector	No Loc 1
600	Opelousas	Oliver	Valette	600 Opelousas	Algiers Point	Major Collector	No Lo
700	Opelousas	Valette	Belleville	700 Opelousas	Algiers Point	Major Collector	No Lo
800	Opelousas	Belleville	Elmira	800 Opelousas	Algiers Point	Major Collector	No Lo
900	Opelousas	Elmira	Pacific	900 Opelousas	Algiers Point	Major Collector	No Loc
1000	Opelousas	Pacific	Atlantic	1000 Opelousas	Whitney	Major Collector	No Lo 1
1100	Opelousas	Atlantic	Railroad X- ing	1100 Opelousas	Whitney	Major Collector	No Lo 1
1300	Opelousas	Railroad	Thayer	1300	Whitney	Major	No

				Opelousas		Collector		Loca 1
1400	Opelousas	Thayer	Leboeuf	1400 Opelousas	Whitney	Major Collector		Non- Loca 1
1500	Opelousas	Leboeuf	L B Landry	1500 Opelousas	Whitney	Major Collector		Non- Loca 1
1600	Opelousas	L B Landry	Wagner	1600 Opelousas	Whitney	Major Collector		Non- Loca 1
1700	Opelousas	Wagner	Hendee	1700 Opelousas	Whitney	Major Collector		Non- Loca 1
1800	Opelousas	Hendee	Sumner	1800 Opelousas	U.S. Naval Base	Major Collector		Non- Loca 1
1900	Opelousas	Sumner	Behrman Av	1900 Opelousas	U.S. Naval Base	Major Collector		Non- Loca 1
500	Orange	St Thomas	Chippewa	500 Orange	Lower Garden District	Major Collector		Non- Loca 1
600	Orange	Chippewa	Annunciatio n	600 Orange	Lower Garden District	Major Collector		Non- Loca 1
1000	Oretha C Haley	Howard Av	Calliope	1000 Oretha C Haley	Central Business District	Minor Arterial	CBD	Non- Loca 1
1100	Oretha C Haley	Caliope	Clio	1100 Oretha C Haley	Central City	Major Collector		Non- Loca 1
1200	Oretha C Haley	Clio	Erato	1200 Oretha C Haley	Central City	Major Collector		Non- Loca 1
1300	Oretha C Haley	Erato	Thalia	1300 Oretha C Haley	Central City	Major Collector		Non- Loca 1
1400	Oretha C Haley	Thalia	Martin L King	1400 Oretha C Haley	Central City	Major Collector		Non- Loca 1

1500	Oretha C Haley	Martin L King	Terpsichore	1500 Oretha C Haley	Central City	Major Collector		Non- Loca 1
1600	Oretha C Haley	Terpsichore	Euterpe	1600 Oretha C Haley	Central City	Major Collector		Non- Loca 1
1700	Oretha C Haley	Euterpe	Felicity	1700 Oretha C Haley	Central City	Major Collector		Non- Loca 1
1800	Oretha C Haley	Felicity	St Andrew	1800 Oretha C Haley	Central City	Major Collector		Non- Loca 1
1400	Oriole	Cartier	Perlita	1400 Oriole	Lake Terrace & Oaks	Major Collector		Non- Loca 1
1500	Oriole	Perlita	Lakeshore Dr	1500 Oriole	Lake Terrace & Oaks	Major Collector		Non- Loca 1
700	Orleans Av	Royal	Bourbon	700 Orleans Av	French Quarter	Local	FQ	Non- Loca 1
800	Orleans Av	Bouon	Dauphine	800 Orleans Av	French Quarter	Local	FQ	Non- Loca 1
900	Orleans Av	Dauphine	Burgundy	900 Orleans Av	French Quarter	Local	FQ	Non- Loca 1
1000	Orleans Av	Burgundy	Rampart N	1000 Orleans Av	French Quarter	Local	FQ	Non- Loca 1
1700	Orleans Av	Claiborne N	Prieur N	1700 Orleans Av	Treme-Lafitte	Minor Arterial		Non- Loca 1
2000	Orleans Av	Prieur N	Galvez N	2000 Orleans Av	Treme-Lafitte	Minor Arterial		Non- Loca 1
2200	Orleans Av	Galvez N	Rocheblave N	2200 Orleans Av	Treme-Lafitte	Minor Arterial		Non- Loca 1
2500	Orleans Av	Rocheblave N	Dorgenois N	2500 Orleans Av	Treme-Lafitte	Minor Arterial		Non- Loca

							1
2600	Orleans Av	Dorgenois N	Broad N	2600 Orleans Av	Treme-Lafitte	Minor Arterial	Non- Loca 1
2700	Orleans Av	Broad N	White N	2700 Orleans Av	Bayou St. John	Minor Arterial	Non- Loca 1
2800	Orleans Av	White N	Dupre N	2800 Orleans Av	Bayou St. John	Minor Arterial	Non- Loca 1
2900	Orleans Av	Dupre N	Gayoso N	2900 Orleans Av	Bayou St. John	Minor Arterial	Non- Loca 1
3000	Orleans Av	Gayoso N	Salcedo N	3000 Orleans Av	Bayou St. John	Minor Arterial	Non- Loca 1
3041	Orleans Av	Salcedo N	Lopez N	3041 Orleans Av	Bayou St. John	Minor Arterial	Non- Loca 1
3101	Orleans Av	Lopez N	Rendon N	3101 Orleans Av	Bayou St. John	Minor Arterial	Non- Loca 1
3201	Orleans Av	Rendon N	Hagan	3201 Orleans Av	Bayou St. John	Minor Arterial	Non- Loca 1
3301	Orleans Av	Hagan	Moss	3301 Orleans Av	Bayou St. John	Minor Arterial	Non- Loca 1
3500	Orleans Av	Jeff Davis N	Scott N	3500 Orleans Av	Mid-City	Minor Arterial	Non- Loca 1
3900	Orleans Av	Scott N	Pierce N	3900 Orleans Av	Mid-City	Minor Arterial	Non- Loca 1
4000	Orleans Av	Pierce N	Carrollton S	4000 Orleans Av	Mid-City	Minor Arterial	Non- Loca 1
4100	Orleans Av	Carrollton	David	4100 Orleans Av	City Park	Minor Arterial	Non- Loca 1
4141	Orleans Av	David	Solomon N	4141 Orleans	City Park	Minor	Non-

				Av		Arterial	Loca
4200	Orleans Av	Solomon S	Hennessey N	4200 Orleans Av	City Park	Minor Arterial	l Non- Loca 1
4300	Orleans Av	Hennessey N	Alexander N	4300 Orleans Av	City Park	Minor Arterial	Non- Loca 1
4400	Orleans Av	Alexander N	Murat N	4400 Orleans Av	City Park	Minor Arterial	Non- Loca 1
4500	Orleans Av	Murat N	Olympia N	4500 Orleans Av	City Park	Minor Arterial	Non- Loca 1
4600	Orleans Av	Olympia N	St Partick N	4600 Orleans Av	City Park	Minor Arterial	Non- Loca 1
4700	Orleans Av	St Patrick N	City Park Av	4700 Orleans Av	City Park	Minor Arterial	Non- Loca 1
4900	Orleans Av	City Park	Navarre	4900 Orleans Av	City Park	Major Collector	Non- Loca 1
5200	Orleans Av	Navarre	Park South	5200 Orleans Av	Navarre	Major Collector	Non- Loca 1
5300	Orleans Av	Park South	Central Park	5300 Orleans Av	Navarre	Major Collector	Non- Loca 1
5400	Orleans Av	Central Park	Florida Av	5400 Orleans Av	Navarre	Major Collector	Non- Loca 1
5700	Orleans Av	Frontage Rd N	Kenilworth	5700 Orleans Av	Lakeview Q1	Minor Collector	Non- Loca 1
1200	Pace Bl	Gen Meyer	Lamarque	1200 Pace Bl	Behrman	Minor Collector	Non- Loca 1
1300	Pace Bl	Lamarque	Socrates	1300 Pace Bl	Behrman	Minor Collector	Non- Loca 1

1400	Pace Bl	Socrates	Ptolemy	1400 Pace B1	Behrman	Minor Collector	Non- Loca 1
1500	Pace Bl	Ptolemy	Lawrence	1500 Pace Bl	Behrman	Minor Collector	Non- Loca l
1600	Pace Bl	Lawrence	Magellan	1600 Pace B1	Behrman	Minor Collector	Non- Loca 1
1700	Pace Bl	Magellan	Wall Bl	1700 Pace B1	Behrman	Minor Collector	Non- Loca 1
8100	Palmetto	Carrollton S	Dublin	8100 Palmetto	Gert Town	Major Collector	Non- Loca 1
8200	Palmetto	Dublin	Dante	8200 Palmetto	Dixon	Major Collector	Non- Loca 1
8300	Palmetto	Dante	Cambronne	8300 Palmetto	Dixon	Major Collector	Non- Loca 1
8400	Palmetto	Cambronne	Joliet	8400 Palmetto	Dixon	Major Collector	Non- Loca l
8500	Palmetto	Joliet	Leonidas	8500 Palmetto	Dixon	Major Collector	Non- Loca 1
8600	Palmetto	Leonidas	Monroe	8600 Palmetto	Dixon	Major Collector	Non- Loca 1
9000	Palmetto	Overpass	Mistletoe	9000 Palmetto	Hollygrove	Major Collector	Non- Loca 1
9200	Palmetto	Mistletoe	Cherry	9200 Palmetto	Hollygrove	Major Collector	Non- Loca l
9300	Palmetto	Cherry	Live Oak	9300 Palmetto	Hollygrove	Major Collector	Non- Loca l
9400	Palmetto	Live Oak	Livingston	9400 Palmetto	Hollygrove	Major Collector	Non- Loca

							1
9500	Palmetto	Livingston	Stroelitz	9500 Palmetto	Lakewood	Major Collector	Non Loca 1
9700	Palmetto	Stroelitz	Cecil	9700 Palmetto	Hollygrove	Major Collector	Non Loca 1
9750	Palmetto	Cecil	Monticello	9750 Palmetto	Lakewood	Major Collector	Non Loca 1
2800	Paris Av	Industry	Agriculture	2800 Paris Av	Fairgrounds	Minor Arterial	Non Loca 1
2900	Paris Av	Agriculture	Abundance	2900 Paris Av	Fairgrounds	Minor Arterial	Non Loca 1
3000	Paris Av	Abundance	Treasure	3000 Paris Av	Fairgrounds	Minor Arterial	Non Loca 1
3100	Paris Av	Treasure	Gentilly Bl	3100 Paris Av	St. Roch	Minor Arterial	Non Loca 1
3200	Paris Av	Gentilly Bl	Florida Av	3200 Paris Av	St. Roch	Minor Arterial	Non Loca 1
3300	Paris Av	Railroad	Pleasure	3300 Paris Av	St. Roch	Minor Arterial	Non Loca 1
3400	Paris Av	Pleasure	Lafraniere	3400 Paris Av	Dillard	Minor Arterial	Non Loca 1
3500	Paris Av	Lafraniere	Sere	3500 Paris Av	Dillard	Minor Arterial	Non Loca 1
3600	Paris Av	Sere	St Denis	3600 Paris Av	St. Bernard Area	Minor Arterial	Non Loca 1
3700	Paris Av	St Denis	Milton	3700 Paris Av	St. Bernard Area	Minor Arterial	Non Loca 1
3800	Paris Av	Milton	Foy	3800 Paris	St. Bernard	Minor	Non

				Av	Area	Arterial	Loca 1
3900	Paris Av	Foy	Caton	3900 Paris Av	St. Bernard Area	Minor Arterial	Non- Loca 1
4000	Paris Av	Caton	Senate	4000 Paris Av	St. Bernard Area	Minor Arterial	Non- Loca 1
4100	Paris Av	Senate	Harrison	4100 Paris Av	Dillard	Minor Arterial	Non- Loca l
4200	Paris Av	Harrison	Mandolin	4200 Paris Av	Dillard	Minor Arterial	Non- Loca 1
4300	Paris Av	Mandolin	Harcourt	4300 Paris Av	Filmore Q2	Minor Arterial	Non- Loca 1
4400	Paris Av	Harcourt	Virginia Marie	4400 Paris Av	Filmore Q2	Minor Arterial	Non- Loca 1
4430	Paris Av	Virginia Marie	Owens	4430 Paris Av	Filmore Q2	Minor Arterial	Non- Loca 1
4500	Paris Av	Owens	Paula	4500 Paris Av	Filmore Q2	Minor Arterial	Non- Loca 1
4530	Paris Av	Paula	Westbrook	4530 Paris Av	Filmore Q2	Minor Arterial	Non- Loca 1
4600	Paris Av	Westbrook	Wakefield	4600 Paris Av	Filmore Q2	Minor Arterial	Non- Loca 1
4700	Paris Av	Wakefield	Mirabeau	4700 Paris Av	Filmore Q2	Minor Arterial	Non- Loca 1
4900	Paris Av	Mirabeau	Riviera	4900 Paris Av	Filmore Q2	Minor Arterial	Non- Loca 1
5027	Paris Av	Riviera	Seville	5027 Paris Av	Filmore Q2	Minor Arterial	Non- Loca 1

5135	Paris Av	Seville	Gardena	5135 Paris Av	Filmore Q2	Minor Arterial	Non- Loca 1
5233	Paris Av	Gardena	Filmore Av	5233 Paris Av	Filmore Q2	Minor Arterial	Non- Loca l
5351	Paris Av	Filmore	Mithra	5351 Paris Av	Filmore Q1	Minor Arterial	Non- Loca l
5400	Paris Av	Mithra	Crescent	5400 Paris Av	Filmore Q1	Minor Arterial	Non- Loca 1
5500	Paris Av	Crescent	Prentiss Av	5500 Paris Av	Filmore Q1	Minor Arterial	Non- Loca 1
5700	Paris Av	Prentiss Av	Athis	5700 Paris Av	Filmore Q1	Minor Arterial	Non- Loca 1
5800	Paris Av	Athis	Pressburg	5800 Paris Av	Filmore Q1	Minor Arterial	Non- Loca 1
5900	Paris Av	Pressburg	Buank	5900 Paris Av	Filmore Q1	Minor Arterial	Non- Loca 1
6000	Paris Av	Burbank	Aviato	6000 Paris Av	Filmore Q1	Minor Arterial	Non- Loca 1
6100	Paris Av	Aviato	Robert E Lee	6100 Paris Av	Filmore Q1	Minor Arterial	Non- Loca 1
6200	Paris Av	Robert E Lee	Bertha	6200 Paris Av	Lake Terrace & Oaks	Minor Arterial	Non- Loca 1
6225	Paris Av	Bertha	Frankfort	6225 Paris Av	Lake Terrace & Oaks	Minor Arterial	Non- Loca l
6300	Paris Av	Frankfort	Killdeer	6300 Paris Av	Lake Terrace & Oaks	Minor Arterial	Non- Loca l
6400	Paris Av	Killdeer	Lakeshore Dr	6400 Paris Av	Lake Terrace & Oaks	Minor Arterial	Non- Loca

							1
7200	Paris Rd	I-10 N Service Rd	Morrison	7200 Paris Rd	Village De Lest	Minor Arterial	Non Loca 1
7400	Paris Rd	Morrison Rd	Duane	7400 Paris Rd	Village De Lest	Minor Arterial	Nor Loc 1
7500	Paris Rd	Duane	Emory	7500 Paris Rd	Village De Lest	Minor Arterial	Nor Loc 1
7600	Paris Rd	Emory	Curran Rd	7600 Paris Rd	Village De Lest	Minor Arterial	Nor Loc 1
7700	Paris Rd	Curran Rd	Hayne Bl	7700 Paris Rd	Little Woods	Minor Arterial	Nor Loc 1
300	Patterson Dr	Verret	Baumann	300 Patterson Dr	Algiers Point	Major Collector	Nor Loc 1
400	Patterson Dr	Baumann	Amann	400 Patterson Dr	Algiers Point	Major Collector	Nor Loc 1
500	Patterson Dr	Amann	Olivier	500 Patterson Dr	Algiers Point	Major Collector	Nor Loc 1
600	Patterson Dr	Olivier	Valette	600 Patterson Dr	Algiers Point	Major Collector	Nor Loc 1
700	Patterson Dr	Valette	Belleville	700 Patterson Dr	Algiers Point	Major Collector	Nor Loc 1
800	Patterson Dr	Belleville	Elmira	800 Patterson Dr	Algiers Point	Major Collector	Nor Loc 1
900	Patterson Dr	Elmira	Pacific	900 Patterson Dr	Algiers Point	Major Collector	Nor Loc 1
1000	Patterson Dr	Pacific	Atlantic	1000 Patterson Dr	Whitney	Major Collector	Nor Loc 1
1100	Patterson	Atlantic	Railroad X-	1100	Whitney	Major	Noi

	Dr		ing	Patterson Dr		Collector	Loca
1400	Patterson Dr	Thayer	Leboeuf	1400 Patterson Dr	Whitney	Major Collector	Non- Loca l
1500	Patterson Dr	Leboeuf	L B Landry	1500 Patterson Dr	Whitney	Major Collector	Non- Loca 1
2900	Patterson Rd	Merrill	Odeon	2900 Patterson Rd	U.S. Naval Base	Major Collector	Non- Loca 1
3200	Patterson Rd	Odeon	Horace	3200 Patterson Rd	U.S. Naval Base	Major Collector	Non- Loca 1
3300	Patterson Rd	Horace	Flanders	3300 Patterson Rd	U.S. Naval Base	Major Collector	Non- Loca 1
3400	Patterson Rd	Flanders	Terry	3400 Patterson Rd	U.S. Naval Base	Major Collector	Non- Loca 1
3500	Patterson Rd	Terry	Michael	3500 Patterson Rd	U.S. Naval Base	Major Collector	Non- Loca 1
3600	Patterson Rd	Michael	Wiltz Ln	3600 Patterson Rd	U.S. Naval Base	Major Collector	Non- Loca 1
3700	Patterson Rd	Wiltz Ln	Richland Rd	3700 Patterson Rd	U.S. Naval Base	Major Collector	Non- Loca 1
3800	Patterson Rd	Richland Rd	Gen Collins	3800 Patterson Rd	U.S. Naval Base	Major Collector	Non- Loca 1
3900	Patterson Rd	Gen Collins	Holiday Pl	3900 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
4000	Patterson Rd	Holiday Pl	Five Oaks	4000 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
4100	Patterson Rd	Five Oaks	Nie Pkwy	4100 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1

4300	Patterson Rd	Nie Pkwy	River Oaks	4300 Patterson Rd	Old Aurora	Major Collector	Non- Loca
4500	Patterson	Danny Dr	Huntlee	4500	Old Aurora	Major	l Non-
4300	Rd		Hunnee	Patterson Rd	Old Autora	Collector	Loca
4500	Patterson Rd	River Oaks	Danny	4500 Patterson Rd	Old Aurora	Major Collector	Non- Loca l
4700	Patterson Rd	Huntlee	Roselyn Pl	4700 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
4900	Patterson Rd	Roselyn Pl	Ellen Park	4900 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
5000	Patterson Rd	Ellen Park	Hudson Pl	5000 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
5300	Patterson Rd	Hudson Pl	Chelsea	5300 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
5600	Patterson Rd	Chelsea	Cumberland Ct	5600 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
5700	Patterson Rd	Cumberlain	Bedford	5700 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
5800	Patterson Rd	Bedford	Woodland Pl	5800 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
5900	Patterson Rd	Woodland Dr	Westchester	5900 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
6000	Patterson Rd	Westchester	Lennox Ct	6000 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
6100	Patterson Rd	Lennox Ct	Aurora Dr	6100 Patterson Rd	Old Aurora	Major Collector	Non- Loca 1
6200	Patterson Rd	Aurora Dr	Larchmont Pl	6200 Patterson Rd	Old Aurora	Major Collector	Non- Loca

								1
6300	Patterson Rd	Larchmont Pl	Sullen Pl	6300 Patterson Rd	Old Aurora	Major Collector		No: Loc
6500	Patterson Rd	Sullen Pl	Ernest	6500 Patterson Rd	New Aurora- English Turn	Major Collector		No Lo 1
6800	Patterson Rd	Ernest	Blair	6800 Patterson Rd	New Aurora- English Turn	Major Collector		No Lo 1
7000	Patterson Rd	Blair	Pittari	7000 Patterson Rd	New Aurora- English Turn	Major Collector		No Lo l
7100	Patterson Rd	Pittari	Lancaster	7100 Patterson Rd	New Aurora- English Turn	Major Collector		No Lo 1
7200	Patterson Rd	Lancaster	Bennett	7200 Patterson Rd	New Aurora- English Turn	Major Collector		No Lo
7300	Patterson Rd	Bennett	Adrian	7300 Patterson Rd	New Aurora- English Turn	Major Collector		Nc Lo 1
7400	Patterson Rd	Adrian	Donald	7400 Patterson Rd	New Aurora- English Turn	Major Collector		No Lo 1
7500	Patterson Rd	Donald	Winston	7500 Patterson Rd	New Aurora- English Turn	Major Collector		No Lo
8700	Peach	Monroe	Eagle	8700 Peach	Dixon	Minor Collector		No Lo 1
8800	Peach	Eagle	Gen Ogden	8800 Peach	Dixon	Minor Collector		No Lo 1
8900	Peach	Gen Ogden	Hollygrove	8900 Peach	Dixon	Minor Collector		Nc Lo 1
400	Penn	Perdido	Poydras	400 Penn	Central Business District	Local	CBD	No Lo I
500	Perdido	St Charles	Carondelet	500 Perdido	Central	Major	CBD	No

		Av			Business District	Collector		Loca 1
600	Perdido	Carondelet	Carroll	600 Perdido	Central Business District	Major Collector	CBD	Non- Loca 1
700	Perdido	Carroll	Baronne	700 Perdido	Central Business District	Major Collector	CBD	Non- Loca 1
800	Perdido	Baronne	Penn	800 Perdido	Central Business District	Major Collector	CBD	Non- Loca 1
900	Perdido	Penn	O'Keefe	900 Perdido	Central Business District	Major Collector	CBD	Non- Loca 1
1000	Perdido	O'Keefe	Rampart S	1000 Perdido	Central Business District	Major Collector	CBD	Non- Loca 1
1100	Perdido	Rampart S	Loyola	1100 Perdido	Central Business District	Major Collector	CBD	Non- Loca 1
1200	Perdido	Loyola Av	Lasalle	1200 Perdido	Central Business District	Major Collector	CBD	Non- Loca 1
1300	Perdido	Lasalle	Freret	1300 Perdido	Central Business District	Major Collector	CBD	Non- Loca 1
1400	Perdido	Freret	Robertson S	1400 Perdido	Central Business District	Major Collector	CBD	Non- Loca 1
1600	Perdido	Magnolia	Clara	1600 Perdido	Central Business District	Major Collector	CBD	Non- Loca 1
1700	Perdido	Clara	Claiborne S	1700 Perdido	Central Business District	Major Collector	CBD	Non- Loca 1
1800	Perdido	Claiborne S	Roman S	1800 Perdido	Tulane-Gravier	Major Collector		Non- Loca 1
1850	Perdido	Roman S	Bolivar	1850 Perdido	Tulane-Gravier	Major Collector		Non- Loca 1

1900	Perdido	Bolivar	Bertrand	1900 Perdido	Tulane-Gravier	Major Collector		Non- Loca
1950	Perdido	Bertrand	Prieur S	1950 Perdido	Tulane-Gravier	Major Collector		Non- Loca
2000	Perdido	Prieur S	Johnson S	2000 Perdido	Tulane-Gravier	Major Collector		Non- Loca 1
2100	Perdido	Johnson S	Galvez S	2100 Perdido	Tulane-Gravier	Major Collector		Non- Loca 1
600	Pere Antoine Al	Chartres	Royal	600 Pere Antoine Al	French Quarter	Local	FQ	Non- Loca 1
100	Peters N	Canal St	Iberville	100 Peters N	French Quarter	Minor Arterial	FQ	Non- Loca 1
200	Peters N	Iberville	Bienville	200 Peters N	French Quarter	Minor Arterial	FQ	Non- Loca 1
300	Peters N	Bienville	Conti	300 Peters N	French Quarter	Minor Arterial	FQ	Non- Loca 1
400	Peters N	Conti	Decatur	400 Peters N	French Quarter	Minor Arterial	FQ	Non- Loca 1
900	Peters N	Decatur	St Philip	900 Peters N	French Quarter	Minor Arterial	FQ	Non- Loca 1
1000	Peters N	St Philip	Ursulines	1000 Peters N	French Quarter	Minor Arterial	FQ	Non- Loca 1
1100	Peters N	Ursulines	Gov Nicholls	1100 Peters N	French Quarter	Minor Arterial	FQ	Non- Loca 1
1200	Peters N	Gov Nicholls	Barracks	1200 Peters N	French Quarter	Minor Arterial	FQ	Non- Loca 1
1300	Peters N	Barracks	Esplanade	1300 Peters N	French Quarter	Minor Arterial	FQ	Non- Loca

								1
2200	Peters N	Elysian Fields	Marigny	2200 Peters N	Marigny	Major Collector		Non- Loca 1
2250	Peters N	Marigny	Mandeville	2250 Peters N	Marigny	Major Collector		Non- Loca 1
2300	Peters N	Mandeville	Spain	2300 Peters N	Marigny	Major Collector		Non- Loca 1
2350	Peters N	Spain	Franklin Av	2350 Peters N	Marigny	Major Collector		Non- Loca 1
2600	Peters N	Franklin Av	Port	2600 Peters N	Bywater	Major Collector		Non- Loca 1
2700	Peters N	Port	St Ferdinand	2700 Peters N	Bywater	Major Collector		Non- Loca 1
200	Peters S	Common	Gravier	200 Peters S	Central Business District	Minor Arterial	CBD	Non- Loca 1
300	Peters S	Gravier	Natchez	300 Peters S	Central Business District	Minor Arterial	CBD	Non- Loca 1
500	Peters S	Poydras	Lafayette	500 Peters S	Central Business District	Minor Arterial	CBD	Non- Loca 1
600	Peters S	Lafayette	Girod	600 Peters S	Central Business District	Minor Arterial	CBD	Non- Loca 1
700	Peters S	Girod	Notre Dame	700 Peters S	Central Business District	Minor Arterial	CBD	Non- Loca 1
800	Peters S	Notre Dame	Julia	800 Peters S	Central Business District	Minor Arterial	CBD	Non- Loca 1
850	Peters S	Julia	St Joseph	850 Peters S	Lower Garden District	Minor Arterial		Non- Loca 1
900	Peters S	St Joseph	Diamond N	900 Peters S	Lower Garden	Minor		Non-

					District	Arterial		Loca
914	Peters S	Diamond N	Diamond S	914 Peters S	Lower Garden District	Minor Arterial		Non- Loca 1
916	Peters S	Diamond S	Howard Av	916 Peters S	Lower Garden District	Minor Arterial		Non- Loca 1
950	Peters S	Howard Av	Triangle	950 Peters S	Lower Garden District	Minor Arterial		Non- Loca 1
1000	Peters S	Triangle	John C Chase	1000 Peters S	Lower Garden District	Minor Arterial		Non- Loca 1
1100	Peters S	John C Chase	Gaiennie	1100 Peters S	Lower Garden District	Minor Arterial		Non- Loca 1
1142	Peters S	Gaiennie	Calliope	1142 Peters S	Lower Garden District	Minor Arterial		Non- Loca 1
1200	Peters S	Erato	Thalia	1200 Peters S	Lower Garden District	Minor Arterial		Non- Loca 1
500	Picayune	Gravier	Natchez	500 Picayune	Central Business District	Local	CBD	Non- Loca 1
600	Piety	Chartres	Royal	600 Piety	Bywater	Major Collector		Non- Loca 1
700	Piety	Royal	Dauphine	700 Piety	Bywater	Major Collector		Non- Loca 1
800	Piety	Dauphine	Burgundy	800 Piety	Bywater	Major Collector		Non- Loca 1
900	Piety	Burgundy	Rampart N	900 Piety	St. Claude Q1	Major Collector		Non- Loca 1
1000	Piety	Rampart N	St Claude Av	1000 Piety	St. Claude Q1	Major Collector		Non- Loca 1

1100	Piety	St Claude Av	Marais	1100 Piety	St. Claude Q1	Major Collector	Non- Loca 1
1200	Piety	Marais	Urquhart	1200 Piety	St. Claude Q1	Major Collector	Non- Loca l
1300	Piety	Urquhart	Villere N	1300 Piety	St. Claude Q1	Major Collector	Non- Loca 1
1400	Piety	Villere N	Robertson N	1400 Piety	St. Claude Q1	Major Collector	Non- Loca l
1500	Piety	Robertson N	Claiborne N	1500 Piety	St. Claude Q2	Major Collector	Non- Loca 1
1600	Piety	Claiborne N	Derbigny N	1600 Piety	St. Claude Q2	Major Collector	Non- Loca l
1700	Piety	Derbigny N	Roman N	1700 Piety	St. Claude Q2	Major Collector	Non- Loca 1
1800	Piety	Roman N	Prieur N	1800 Piety	St. Claude Q2	Major Collector	Non- Loca l
1900	Piety	Prieur N	Johnson N	1900 Piety	St. Claude Q2	Major Collector	Non- Loca l
2000	Piety	Johnson N	Galvez N	2000 Piety	St. Claude Q2	Major Collector	Non- Loca l
2100	Piety	Galvez N	Miro N	2100 Piety	Florida Area	Major Collector	Non- Loca l
2200	Piety	Miro N	Byrne Pl	2200 Piety	Florida Area	Major Collector	Non- Loca l
2250	Piety	Byrne Pl	Tonti N	2250 Piety	Florida Area	Major Collector	Non- Loca l
2300	Piety	Tonti N	Rocheblave N	2300 Piety	Florida Area	Major Collector	Non- Loca

								1
2400	Piety	Rocheblave N	Dorgenois N	2400 Piety	Florida Area	Major Collector		Nor Loc 1
2500	Piety	Dorgenois N	Law	2500 Piety	Florida Area	Major Collector		Nor Loc 1
2600	Piety	Law	Florida Av	2600 Piety	Florida Area	Major Collector		Nor Loc 1
3800	Pine	Palmetto	Dixon	3800 Pine	Gert Town	Major Collector		Nor Loc 1
3900	Pine	Dixon	Howard Av	3900 Pine	Gert Town	Major Collector		Nor Loc 1
600	Pirate's Alley	Chartres	Royal	600 Pirate's Alley	French Quarter	Local	FQ	Nor Loc
600	Poland Av	Chartres	Royal	600 Poland Av	Bywater	Minor Arterial		Nor Loc
700	Poland Av	Royal	Dauphine	700 Poland Av	Bywater	Minor Arterial		Nor Loc
800	Poland Av	Dauphine	Burgundy	800 Poland Av	Bywater	Minor Arterial		Nor Loc
900	Poland Av	Burgundy	Rampart N	900 Poland Av	Bywater	Minor Arterial		Nor Loc
1000	Poland Av	Rampart N	St Claude Av	1000 Poland Av	Bywater	Minor Arterial		Nor Loc 1
1100	Poland Av	St Claude Av	Marais	1100 Poland Av	Bywater	Minor Arterial		Nor Loc 1
1200	Poland Av	Marais	Urquhart	1200 Poland Av	Bywater	Minor Arterial		Nor Loc
1300	Poland Av	Urquhart	Villere N	1300 Poland	Bywater	Minor		No

				Av		Arterial	Loca 1
1400	Poland Av	Villere N	Robertson N	1400 Poland Av	Bywater	Minor Arterial	Non-Loca
1500	Poland Av	Robertson N	Claiborne N	1500 Poland Av	Bywater	Minor Arterial	Non- Loca 1
1600	Poland Av	Claiborne N	Derbigny N	1600 Poland Av	Bywater	Minor Arterial	Non- Loca 1
1700	Poland Av	Derbigny	Roman N	1700 Poland Av	Bywater	Minor Arterial	Non- Loca 1
1800	Poland Av	Roman N	Prieur N	1800 Poland Av	Bywater	Minor Arterial	Non- Loca 1
1900	Poland Av	Prieur N	Johnson N	1900 Poland Av	Bywater	Minor Arterial	Non- Loca 1
2000	Poland Av	Johnson N	Galvez N	2000 Poland Av	Bywater	Minor Arterial	Non- Loca 1
2100	Poland Av	Galvez N	Miro N	2100 Poland Av	Bywater	Minor Arterial	Non- Loca 1
2200	Poland Av	Miro N	Tonti N	2200 Poland Av	Bywater	Minor Arterial	Non- Loca 1
2300	Poland Av	Tonti N	Rocheblave N	2300 Poland Av	Bywater	Minor Arterial	Non- Loca 1
2400	Poland Av	Rocheblave N	Dorgenois N	2400 Poland Av	Bywater	Minor Arterial	Non- Loca 1
2500	Poland Av	Dorgenois N	Law	2500 Poland Av	Bywater	Minor Arterial	Non- Loca 1
100	Polk Av	West End Bl	Catina	100 Polk Av	Lakeview Q1	Minor Collector	Non- Loca 1

200	Polk Av	Catina	Milne	200 Polk Av	Lakeview Q1	Minor	Non-
						Collector	Loca 1
6000	Pontchartra	Veterans	10th	6000 Pontchartrain	Lakeview Q1	Minor	Non-
	in			Pontchartrain		Arterial	Loca 1
6022	Pontchartra	10th	12th	6022 Pontchartrain	West End	Minor Arterial	Non-
	in			Pontenartrain		Anenai	Loca 1
6040	Pontchartra	12th	14th	6040 Dentshartnein	Lakeview Q1	Minor	Non-
	in			Pontchartrain		Arterial	Loca 1
6100	Pontchartra	14th	16th	6100	Lakeview Q1	Minor	Non-
	in			Pontchartrain		Arterial	Loca 1
6134	Pontchartra	16th	18th	6134	Lakeview Q1	Minor	Non-
	in			Pontchartrain		Arterial	Loca 1
6176	Pontchartra	18th	20th	6176	Lakeview Q1	Minor	Non-
	in			Pontchartrain		Arterial	Loca 1
6200	Pontchartra	20th	22nd	6200	Lakeview Q1	Minor	Non-
	in			Pontchartrain		Arterial	Loca 1
6234	Pontchartra	22nd	Harrison W	6234	Lakeview Q1	Minor	Non-
	in			Pontchartrain		Arterial	Loca 1
6300	Pontchartra	Harrison W	26th	6300	Lakeview Q2	Minor	Non-
	in			Pontchartrain		Arterial	Loca 1
6330	Pontchartra	26th	28th	6330	Lakeview Q2	Minor	Non-
	in			Pontchartrain		Arterial	Loca 1
6364	Pontchartra	28th	30th	6364	Lakeview Q2	Minor	Non-
	in			Pontchartrain		Arterial	Loca 1
6400	Pontchartra	30th	32nd	6400	Lakeview Q2	Minor	Non-
	in			Pontchartrain		Arterial	Loca 1
6416	Pontchartra	32nd	34th	6416	Lakeview Q2	Minor	Non-
	in			Pontchartrain		Arterial	Loca

								1
6500	Pontchartra in	34th	36th	6500 Pontchartrain	Lakeview Q2	Minor Arterial		Nor Loc 1
6600	Pontchartra in	36th	38th	6600 Pontchartrain	Lakeview Q2	Minor Arterial		Nor Loc 1
6700	Pontchartra in	38th	40th	6700 Pontchartrain	Lakeview Q2	Minor Arterial		No Lo
6800	Pontchartra in	40th	Spencer	6800 Pontchartrain	Lakeview Q2	Minor Arterial		Nor Loc
6900	Pontchartra in	Spencer	Stafford	6900 Pontchartrain	Lakeview Q2	Minor Arterial		No: Loc
6932	Pontchartra in	Stafford	Hay Pl	6932 Pontchartrain	Lakeview Q2	Minor Arterial		No Loc 1
7000	Pontchartra in	Hay Pl	Hammond Hwy	7000 Pontchartrain	West End	Minor Arterial		No Lo 1
200	Poydras	Fulton	Peters S	200 Poydras	Central Business District	Principal Arterial	CBD	No Loc
250	Poydras	Peters S	Commerce	250 Poydras	Central Business District	Principal Arterial	CBD	No Lo
300	Poydras	Commerce	Tchoupitoul as	300 Poydras	Central Business District	Principal Arterial	CBD	No Lo 1
400	Poydras	Tchoupitoul as	Constance	400 Poydras	Central Business District	Principal Arterial	CBD	No Lo 1
450	Poydras	Constance	Magazine	450 Poydras	Central Business District	Principal Arterial	CBD	No Lo 1
500	Poydras	Magazine	Camp	500 Poydras	Central Business District	Principal Arterial	CBD	No Lo 1
600	Poydras	Camp	St Charles	600 Poydras	Central	Principal	CBD	No

			Av		Business District	Arterial		Loca 1
700	Poydras	St Charles Av	Carondelet	700 Poydras	Central Business District	Principal Arterial	CBD	Non- Loca 1
800	Poydras	Carondelet	Carroll	800 Poydras	Central Business District	Principal Arterial	CBD	Non- Loca 1
850	Poydras	Carroll	Baronne	850 Poydras	Central Business District	Principal Arterial	CBD	Non- Loca 1
900	Poydras	Baronne	Penn	900 Poydras	Central Business District	Principal Arterial	CBD	Non- Loca 1
950	Poydras	Penn	O'Keefe	950 Poydras	Central Business District	Principal Arterial	CBD	Non- Loca 1
1000	Poydras	O'Keefe	Rampart S	1000 Poydras	Central Business District	Principal Arterial	CBD	Non- Loca 1
1100	Poydras	Rampart S	Loyola	1100 Poydras	Central Business District	Principal Arterial	CBD	Non- Loca 1
1200	Poydras	Loyola Av	Lasalle	1200 Poydras	Central Business District	Principal Arterial	CBD	Non- Loca 1
1700	Poydras	Clara	Claiborne S	1700 Poydras	Central Business District	Principal Arterial	CBD	Non- Loca 1
1825	Poydras	Roman S	Bolivar	1825 Poydras	Tulane-Gravier	Principal Arterial		Non- Loca 1
2100	Poydras	Johnson S	Galvez S	2100 Poydras	Tulane-Gravier	Principal Arterial		Non- Loca 1
2200	Poydras	Galvez S	Broad S	2200 Poydras	Tulane-Gravier	Principal Arterial		Non- Loca 1
4300	Press Dr	Old Gentilly Rd	US 90 East	4300 Press Dr	Desire Area	Major Collector		Non- Loca 1

4400	Press Dr	Chef Menteur	Stephen Girard	4400 Press Dr	Gentilly Woods	Minor Arterial	Non- Loca 1
4500	Press Dr	Stephen Girard	Dement	4500 Press Dr	Gentilly Woods	Minor Arterial	Non- Loca 1
4600	Press Dr	Dement	St Ferdinand	4600 Press Dr	Gentilly Woods	Minor Arterial	Non- Loca 1
4800	Press Dr	St Ferdinand	Mirabeau	4800 Press Dr	Gentilly Woods	Minor Arterial	Non- Loca 1
5100	Press Dr	Mirabeau	St Ferdinand	5100 Press Dr	Gentilly Woods	Minor Arterial	Non- Loca 1
5200	Press Dr	St Ferdinand	Dreux	5200 Press Dr	Gentilly Woods	Minor Arterial	Non- Loca 1
5300	Press Dr	Dreux	Mithra	5300 Press Dr	Pontchartrain Park	Minor Arterial	Non- Loca 1
5400	Press Dr	Mithra	Odin	5400 Press Dr	Pontchartrain Park	Minor Arterial	Non- Loca 1
5534	Press Dr	Odin	Mendez	5534 Press Dr	Pontchartrain Park	Minor Arterial	Non- Loca 1
5600	Press Dr	Mendez	Prentiss Av	5600 Press Dr	Pontchartrain Park	Minor Arterial	Non- Loca 1
5700	Press Dr	Prentiss	Prentiss Av	5700 Press Dr	Pontchartrain Park	Minor Arterial	Non- Loca 1
5800	Press Dr	Prentiss	Pressburg	5800 Press Dr	Pontchartrain Park	Minor Arterial	Non- Loca 1
5900	Press Dr	Pressburg	Robert E Lee	5900 Press Dr	Pontchartrain Park	Minor Arterial	Non- Loca 1
6400	Press Dr	Robert E Lee	Hayne Bl	6400 Press Dr	Pontchartrain Park	Minor Arterial	Non- Loca

							1
6500	Press Dr	Hayne	Leon C Simon	6500 Press Dr	Pontchartrain Park	Minor Arterial	Nor Loc 1
3400	Prytania	Louisiana Av	Delachaise	3400 Prytania	Touro	Minor Collector	Nor Loc 1
3445	Prytania	Delachaise	Aline	3445 Prytania	Touro	Minor Collector	Nor Loc 1
3500	Prytania	Aline	Foucher	3500 Prytania	Touro	Minor Collector	Nor Loc 1
3600	Prytania	Foucher	Antonine	3600 Prytania	Touro	Minor Collector	Nor Loc 1
3650	Prytania	Antonine	Amelia	3650 Prytania	Touro	Minor Collector	Nor Loc 1
3700	Prytania	Amelia	Peniston	3700 Prytania	Touro	Minor Collector	Nor Loc 1
3800	Prytania	Peniston	Gen Taylor	3800 Prytania	Touro	Minor Collector	No: Loc 1
3900	Prytania	Gen Taylor	Constantino ple	3900 Prytania	Touro	Minor Collector	No: Loc 1
4000	Prytania	Constantino ple	Marengo	4000 Prytania	Touro	Minor Collector	No: Loc 1
4100	Prytania	Marengo	Milan	4100 Prytania	Touro	Minor Collector	No: Loc 1
4200	Prytania	Milan	Gen Pershing	4200 Prytania	Touro	Minor Collector	No Loc 1
4300	Prytania	Gen Pershing	Napoleon Av	4300 Prytania	Touro	Minor Collector	No Loc 1
4400	Prytania	Napoleon	Jena	4400 Prytania	Uptown	Minor	Noi

		Av				Collector		Loca 1
4500	Prytania	Jena	Cadiz	4500 Prytania	Uptown	Minor Collector		Non- Loca 1
4600	Prytania	Cadiz	Valence	4600 Prytania	Uptown	Minor Collector		Non- Loca 1
4700	Prytania	Valence	Bordeaux	4700 Prytania	Uptown	Minor Collector		Non- Loca l
4800	Prytania	Bordeaux	Upperline	4800 Prytania	Uptown	Minor Collector		Non- Loca 1
4900	Prytania	Upperline	Robert	4900 Prytania	Uptown	Minor Collector		Non- Loca 1
5000	Prytania	Robert	Soniat	5000 Prytania	Uptown	Minor Collector		Non- Loca 1
5100	Prytania	Soniat	Dufossat	5100 Prytania	Uptown	Minor Collector		Non- Loca 1
5200	Prytania	Dufossat	Valmont	5200 Prytania	Uptown	Minor Collector		Non- Loca 1
5300	Prytania	Valmont	Leontine	5300 Prytania	Uptown	Minor Collector		Non- Loca 1
5350	Prytania	Leontine	Jefferson Av	5350 Prytania	Uptown	Minor Collector		Non- Loca 1
8900	Quince	Gen Ogden	Hollygrove	8900 Quince	Dixon	Minor Collector		Non- Loca 1
800	Race	Chippewa	Annunciatio n	800 Race	Lower Garden District	Major Collector		Non- Loca 1
100	Rampart Av N	Canal St	Iberville	100 Rampart Av N	Central Business District	Principal Arterial	CBD	Non- Loca 1

200	Rampart Av N	Iberville	Bienville	200 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
300	Rampart Av N	Bienville	Conti	300 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
400	Rampart Av N	Conti	St Louis	400 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
500	Rampart Av N	St Louis	Toulouse	500 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
600	Rampart Av N	Toulouse	St Peter	600 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
700	Rampart Av N	St Peter	Orleans	700 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
723	Rampart Av N	Orleans Av	St Ann	723 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
800	Rampart Av N	St Ann	Dumaine	800 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
900	Rampart Av N	Dumaine	St Philip	900 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
1000	Rampart Av N	St Philip	Ursulines	1000 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
1100	Rampart Av N	Ursulines	Gov Nicholls	1100 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
1200	Rampart Av N	Gov Nicholls	Barracks	1200 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
1300	Rampart Av N	Barracks	Esplanade	1300 Rampart Av N	French Quarter	Principal Arterial	FQ	Non- Loca 1
1400	Rampart Av N	Esplanade	Kerlerec	1400 Rampart Av	Marigny	Principal Arterial		Non- Loca

				Ν				1
1500	Rampart Av N	Kerlerec	St Bernard Av	1500 Rampart Av N	Marigny	Principal Arterial		Non- Loca 1
100	Rampart St S	Canal St	Common	100 Rampart St S	Central Business District	Minor Arterial	CBD	Non- Loca 1
200	Rampart St S	Common	Gravier	200 Rampart St S	Central Business District	Minor Arterial	CBD	Non- Loca 1
300	Rampart St S	Gravier	Perdido	300 Rampart St S	Central Business District	Minor Arterial	CBD	Non- Loca 1
400	Rampart St S	Perdido	Poydras	400 Rampart St S	Central Business District	Minor Arterial	CBD	Non- Loca 1
500	Rampart St S	Poydras	Lafayette	500 Rampart St S	Central Business District	Minor Arterial	CBD	Non- Loca 1
600	Rampart St S	Lafayette	Girod	600 Rampart St S	Central Business District	Minor Arterial	CBD	Non- Loca 1
900	Rampart St S	Girod	Julia	900 Rampart St S	Central Business District	Minor Arterial	CBD	Non- Loca 1
1000	Rampart St S	Julia	Howard Av	1000 Rampart St S	Central Business District	Minor Arterial	CBD	Non- Loca 1
3600	Read Bl	Almonaster	Old Gentilly Rd	3600 Read Bl	Viavant	Minor Arterial		Non- Loca 1
4000	Read Bl	Gentilly Hwy	US 90 East	4000 Read Bl	Viavant	Minor Arterial		Non- Loca 1
4510	Read Bl	Chef Menteur	Grant	4510 Read Bl	Read Blvd East	Minor Arterial		Non- Loca 1
4600	Read Bl	Grant	Springwood	4600 Read Bl	Read Blvd West	Minor Arterial		Non- Loca 1
4650	Read Bl	Springwood	Dreux	4650 Read Bl	Read Blvd West	Minor		Non-

						Arterial	Loca
4700	Read Bl	Dreux	Airwood	4700 Read Bl	Read Blvd West	Minor Arterial	Non- Loca 1
4734	Read Bl	Airwood	Hammond	4734 Read Bl	Read Blvd East	Minor Arterial	Non- Loca 1
4800	Read Bl	Hammond	Hillwood	4800 Read B1	Read Blvd East	Minor Arterial	Non- Loca 1
4834	Read Bl	Hillwood	Lakewood	4834 Read Bl	Read Blvd East	Minor Arterial	Non- Loca 1
4900	Read Bl	Lakewood	Pressburg	4900 Read Bl	Read Blvd East	Minor Arterial	Non- Loca 1
4934	Read Bl	Pressburg	Seawood	4934 Read Bl	Read Blvd West	Minor Arterial	Non- Loca 1
5000	Read Bl	Seawood	Rosewood	5000 Read B1	Read Blvd East	Minor Arterial	Non- Loca 1
5403	Read Bl	Dwyer Rd	Lake Forest Bl	5403 Read Bl	Read Blvd East	Minor Arterial	Non- Loca 1
5700	Read Bl	Lake Forrest Bl	I-10 Service Rd	5700 Read Bl	Read Blvd East	Minor Arterial	Non- Loca 1
7000	Read Bl	I-10 N Service Rd	Plainfield	7000 Read B1	Little Woods	Minor Arterial	Non- Loca 1
7100	Read Bl	Plainfield	Rockton Cir E	7100 Read Bl	Little Woods	Minor Arterial	Non- Loca 1
7300	Read Bl	Rockton Cir E	Flossmoor	7300 Read Bl	Little Woods	Minor Arterial	Non- Loca 1
7348	Read Bl	Flossmoor	Morrison Canal	7348 Read Bl	Little Woods	Minor Arterial	Non- Loca 1

7600	Read Bl	Morrison Rd	Queisser	7600 Read Bl	Little Woods	Minor Arterial	Non- Loca 1
7700	Read Bl	Queisser	Carter	7700 Read Bl	Little Woods	Minor Arterial	Non- Loca l
7800	Read Bl	Carter	Iy	7800 Read Bl	Little Woods	Minor Arterial	Non- Loca 1
7900	Read B1	Iy	Hayne Bl	7900 Read Bl	Little Woods	Minor Arterial	Non- Loca 1
1400	Religious	Tchoupitoul as	Race	1400 Religious	Lower Garden District	Minor Arterial	Non- Loca 1
1500	Religious	Race	Orange	1500 Religious	Lower Garden District	Minor Arterial	Non- Loca 1
1550	Religious	Orange	Richard	1550 Religious	Lower Garden District	Minor Arterial	Non- Loca l
1600	Religious	Richard	Market	1600 Religious	Lower Garden District	Minor Arterial	Non- Loca 1
1650	Religious	Market	St James	1650 Religious	Lower Garden District	Minor Arterial	Non- Loca 1
1700	Religious	St James	Celeste	1700 Religious	Lower Garden District	Minor Arterial	Non- Loca 1
1750	Religious	Celeste	Felicity	1750 Religious	Lower Garden District	Minor Arterial	Non- Loca 1
100	Robert E Lee	West End Bl	Catina	100 Robert E Lee	Lakeview Q2	Minor Arterial	Non- Loca 1
200	Robert E Lee	Catina	Wuerpel	200 Robert E Lee	Lakeview Q2	Minor Arterial	Non- Loca 1
300	Robert E Lee	Wuerpel	Milne	300 Robert E Lee	Lakeview Q2	Minor Arterial	Non- Loca

							1
400	Robert E Lee	Milne	Louisville	400 Robert E Lee	Lakeview Q2	Minor Arterial	Nor Loc 1
500	Robert E Lee	Louisville	Louis XIV	500 Robert E Lee	Lakeview Q2	Minor Arterial	Nor Loc 1
600	Robert E Lee	Louis XIV	Canal Bl	600 Robert E Lee	Lakeview Q2	Minor Arterial	Nor Loc 1
700	Robert E Lee	Canal Bl	Vicksburg	700 Robert E Lee	Lakeview Q2	Minor Arterial	Nor Loc 1
741	Robert E Lee	Vicksburg	Memphis	741 Robert E Lee	Lakeview Q2	Minor Arterial	Nor Loc 1
800	Robert E Lee	Memphis	Gen Diaz	800 Robert E Lee	Lakeview Q2	Minor Arterial	Nor Loc 1
830	Robert E Lee	Gen Diaz	Marshal Foch	830 Robert E Lee	Lakeview Q2	Minor Arterial	Nor Loc 1
900	Robert E Lee	Marshal Foch	Argonne	900 Robert E Lee	Lakeview Q2	Minor Arterial	Nor Loc 1
921	Robert E Lee	Argonne	Gen Haig	921 Robert E Lee	Lakeview Q2	Minor Arterial	Nor Loc 1
966	Robert E Lee	Gen Haig	Orleans	966 Robert E Lee	Lakeview Q2	Minor Arterial	Nor Loc 1
1001	Robert E Lee	Marconi	Wisner	1001 Robert E Lee	City Park	Minor Arterial	Nor Loc 1
1300	Robert E Lee	St Bernard	Cartier	1300 Robert E Lee	Filmore Q1	Minor Arterial	Nor Loc 1
1400	Robert E Lee	Cartier	Duplessis	1400 Robert E Lee	Filmore Q1	Minor Arterial	No: Loc 1
1450	Robert E	Duplessis	Perlita	1450 Robert	Filmore Q1	Minor	No

	Lee			E Lee		Arterial	Loca
1500	Robert E Lee	Perlita	Hamburg	1500 Robert E Lee	Filmore Q1	Minor Arterial	Non- Loca 1
1516	Robert E Lee	Hamburg	Paris Av	1516 Robert E Lee	Filmore Q1	Minor Arterial	Non- Loca 1
1600	Robert E Lee	Paris Av	Leon C Simon	1600 Robert E Lee	Filmore Q1	Minor Arterial	Non- Loca l
1633	Robert E Lee	Leon C Simon	Chatham	1633 Robert E Lee	Filmore Q1	Major Collector	Non- Loca 1
1667	Robert E Lee	Chatham	Charlotte	1667 Robert E Lee	Filmore Q1	Major Collector	Non- Loca 1
1700	Robert E Lee	Charlotte	Pratt Dr	1700 Robert E Lee	Filmore Q1	Major Collector	Non- Loca 1
1850	Robert E Lee	Warrington	Wickfield	1850 Robert E Lee	St. Anthony Q1	Major Collector	Non- Loca 1
1900	Robert E Lee	Wickfield	Wingate	1900 Robert E Lee	St. Anthony Q1	Major Collector	Non- Loca 1
1933	Robert E Lee	Wingate	Wildair	1933 Robert E Lee	St. Anthony Q1	Major Collector	Non- Loca 1
1967	Robert E Lee	Wildair	Wilton	1967 Robert E Lee	St. Anthony Q1	Major Collector	Non- Loca 1
2000	Robert E Lee	Wilton	St Anthony	2000 Robert E Lee	St. Anthony Q1	Major Collector	Non- Loca 1
2033	Robert E Lee	St Anthony	Cameron Bl	2033 Robert E Lee	St. Anthony Q2	Major Collector	Non- Loca l
2100	Robert E Lee	Cameron	Pasteur	2100 Robert E Lee	St. Anthony Q2	Major Collector	Non- Loca 1

2122	Robert E Lee	Pasteur	Vermillion	2122 Robert E Lee	St. Anthony Q2	Major Collector		Non- Loca 1
2150	Robert E Lee	Vermillion	Elysian Fields	2150 Robert E Lee	St. Anthony Q2	Major Collector		Non- Loca 1
2200	Robert E Lee	Elysian Fields	Marigny	2200 Robert E Lee	Milneburg	Major Collector		Non- Loca 1
2250	Robert E Lee	Marigny	Mandeville	2250 Robert E Lee	Milneburg	Major Collector		Non- Loca 1
2300	Robert E Lee	Mandeville	Spain	2300 Robert E Lee	Milneburg	Major Collector		Non- Loca 1
2350	Robert E Lee	Spain	St Roch	2350 Robert E Lee	Milneburg	Major Collector		Non- Loca 1
2400	Robert E Lee	St Roch	Music	2400 Robert E Lee	Milneburg	Major Collector		Non- Loca 1
2438	Robert E Lee	Music	Arts	2438 Robert E Lee	Milneburg	Major Collector		Non- Loca 1
2500	Robert E Lee	Arts	Painte	2500 Robert E Lee	Milneburg	Major Collector		Non- Loca 1
2550	Robert E Lee	Painters	Franklin Av	2550 Robert E Lee	Milneburg	Major Collector		Non- Loca 1
100	Robertson N	Canal St	Iberville	100 Robertson N	Central Business District	Local	CBD	Non- Loca 1
2239	Robertson N	Marigny	Mandeville	2239 Robertson N	St. Roch	Principal Arterial		Non- Loca 1
2300	Robertson N	Mandeville	Spain	2300 Robertson N	St. Roch	Principal Arterial		Non- Loca 1
2350	Robertson N	Spain	St Roch	2350 Robertson N	St. Roch	Principal Arterial		Non- Loca

							1
2400	Robertson N	St Roch	Music	2400 Robertson N	St. Roch	Principal Arterial	Nor Loc 1
2500	Robertson N	Music	Arts	2500 Robertson N	St. Roch	Principal Arterial	No: Loc 1
2550	Robertson N	Arts	Franklin Av	2550 Robertson N	St. Roch	Principal Arterial	No Lo 1
2600	Robertson N	Franklin Av	Port	2600 Robertson N	St. Claude Q2	Principal Arterial	No Loc 1
3100	Robertson N	Clouet	Louisa	3100 Robertson N	St. Claude Q2	Principal Arterial	No Loc 1
3200	Robertson N	Louisa	Piety	3200 Robertson N	St. Claude Q1	Principal Arterial	No Loc 1
3600	Robertson N	Congress	Independen ce	3600 Robertson N	St. Claude Q1	Principal Arterial	No Loc 1
3700	Robertson N	Independen ce	Pauline	3700 Robertson N	St. Claude Q1	Principal Arterial	No Loc 1
3800	Robertson N	Pauline	Alvar	3800 Robertson N	St. Claude Q1	Principal Arterial	No Loc 1
3900	Robertson N	Alvar	Bartholome w	3900 Robertson N	St. Claude Q1	Principal Arterial	No Loc 1
4000	Robertson N	Bartholome w	Mazant	4000 Robertson N	St. Claude Q1	Principal Arterial	No Loc 1
4100	Robertson N	Mazant	France	4100 Robertson N	St. Claude Q2	Principal Arterial	No Lo 1
4200	Robertson N	France	Lesseps	4200 Robertson N	St. Claude Q2	Principal Arterial	No Lo 1
4300	Robertson	Lesseps	Poland Av	4300	Bywater	Principal	No

	N			Robertson N		Arterial		Loca
4400	Robertson N	Poland Av	Kentucky	4400 Robertson N	Bywater	Principal Arterial		Non- Loca 1
100	Robertson S	Canal St	Cleveland	100 Robertson S	Central Business District	Local	CBD	Non- Loca 1
200	Robertson S	Cleveland	Tulane Av	200 Robertson S	Central Business District	Local	CBD	Non- Loca 1
600	Robertson S	Perdido	Poydras	600 Robertson S	Central Business District	Local	CBD	Non- Loca 1
100	Royal	Canal St	Iberville	100 Royal	Central Business District	Major Collector	CBD	Non- Loca 1
200	Royal	Iberville	Bienville	200 Royal	French Quarter	Major Collector	FQ	Non- Loca 1
300	Royal	Bienville	Conti	300 Royal	French Quarter	Major Collector	FQ	Non- Loca 1
500	Royal	St Louis	Toulouse	500 Royal	French Quarter	Major Collector	FQ	Non- Loca 1
600	Royal	Toulouse	St Peter	600 Royal	French Quarter	Major Collector	FQ	Non- Loca 1
700	Royal	St Peter	Orleans	700 Royal	French Quarter	Major Collector	FQ	Non- Loca 1
750	Royal	Orleans Av	St Ann	750 Royal	French Quarter	Major Collector	FQ	Non- Loca 1
800	Royal	St Ann	Dumaine	800 Royal	French Quarter	Major Collector	FQ	Non- Loca 1
900	Royal	Dumaine	St Philip	900 Royal	French Quarter	Major Collector	FQ	Non- Loca l

1000	Royal	St Philip	Ursulines	1000 Royal	French Quarter	Major Collector	FQ	Non- Loca 1
1100	Royal	Ursulines	Gov Nicholls	1100 Royal	French Quarter	Major Collector	FQ	Non- Loca 1
1300	Royal	Barracks	Esplanade	1300 Royal	French Quarter	Major Collector	FQ	Non- Loca 1
1	Saphire	West End Bl	Robert E Lee	1 Saphire	Lakeshore	Minor Arterial		Non- Loca 1
100	Saratoga	Canal St	Cleveland	100 Saratoga	Central Business District	Local	CBD	Non- Loca 1
200	Saratoga	Cleveland	Tulane Av	200 Saratoga	Central Business District	Local	CBD	Non- Loca 1
1100	Shirley Dr	Gen Meyer	De Armas	1100 Shirley Dr	Behrman	Major Collector		Non- Loca 1
1200	Shirley Dr	De Armas	Socrates	1200 Shirley Dr	Behrman	Major Collector		Non- Loca 1
1400	Shirley Dr	Socrates	Lawrence	1400 Shirley Dr	Behrman	Major Collector		Non- Loca 1
1500	Shirley Dr	Lawrence	Magellan Canal	1500 Shirley Dr	Behrman	Major Collector		Non- Loca 1
1600	Shirley Dr	Magellan Canal	Copernicus	1600 Shirley Dr	Behrman	Major Collector		Non- Loca 1
1700	Shirley Dr	Copernicus	Vespasian	1700 Shirley Dr	Behrman	Major Collector		Non- Loca 1
1800	Shirley Dr	Vespasian	Gen DeGaulle	1800 Shirley Dr	Behrman	Major Collector		Non- Loca 1
1100	Simon Bolivar	Earhart Bl	Clio	1100 Simon Bolivar	Central City	Major Collector		Non- Loca

								1
1200	Simon Bolivar	Clio	Erato	1200 Simon Bolivar	Central City	Major Collector		Nor Loc
1300	Simon Bolivar	Erato	Thalia	1300 Simon Bolivar	Central City	Major Collector		No Lo 1
1400	Simon Bolivar	Thalia	Martin L King	1400 Simon Bolivar	Central City	Major Collector		No Lo 1
1500	Simon Bolivar	Martin L King	Terpsichore	1500 Simon Bolivar	Central City	Major Collector		No Lo 1
1600	Simon Bolivar	Terpsichore	Euterpe	1600 Simon Bolivar	Central City	Major Collector		Nc Lo 1
1700	Simon Bolivar	Euterpe	Felicity	1700 Simon Bolivar	Central City	Major Collector		No Lo
1800	Simon Bolivar	Felicity	St Andrew	1800 Simon Bolivar	Central City	Major Collector		No Lo
2000	Simon Bolivar	St Andrew	Josephine	2000 Simon Bolivar	Central City	Major Collector		No Lo
2100	Simon Bolivar	Josephine	Jackson Av	2100 Simon Bolivar	Central City	Major Collector		No Lo
2200	Simon Bolivar	Jackson	Philip	2200 Simon Bolivar	Central City	Major Collector		No Lo
2300	Simon Bolivar	Philip	First	2300 Simon Bolivar	Central City	Major Collector		No Lo
1800	Sophie Wright	Felicity	St Mary	1800 Sophie Wright	Lower Garden District	Minor Arterial		No Lo
1900	Sophie Wright	St Mary	Magazine	1900 Sophie Wright	Lower Garden District	Minor Arterial		No Lo
500	St Ann	Decatur	Chartres	500 St Ann	French Quarter	Local	FQ	No

								Loca 1
600	St Ann	Chartres	Royal	600 St Ann	French Quarter	Minor Collector	FQ	Non- Loca 1
700	St Ann	Royal	Bourbon	700 St Ann	French Quarter	Minor Collector	FQ	Non- Loca 1
800	St Ann	Bouon	Dauphine	800 St Ann	French Quarter	Minor Collector	FQ	Non- Loca 1
900	St Ann	Dauphine	Burgundy	900 St Ann	French Quarter	Minor Collector	FQ	Non- Loca 1
1000	St Ann	Burgundy	Rampart N	1000 St Ann	French Quarter	Minor Collector	FQ	Non- Loca 1
4100	St Anthony	Norman Mayer	Pelopidas	4100 St Anthony	Dillard	Major Collector		Non- Loca 1
4200	St Anthony	Pelopidas	Mandolin	4200 St Anthony	Dillard	Major Collector		Non- Loca 1
4300	St Anthony	Mandolin	Stephen Girard	4300 St Anthony	Dillard	Major Collector		Non- Loca 1
4400	St Anthony	Stephen Girard	Lombard	4400 St Anthony	Dillard	Major Collector		Non- Loca 1
4500	St Anthony	Lombard	Sumpter	4500 St Anthony	Dillard	Major Collector		Non- Loca 1
4600	St Anthony	Sumpter	Carnot	4600 St Anthony	Dillard	Major Collector		Non- Loca 1
4700	St Anthony	Carnot	Brutus	4700 St Anthony	Dillard	Major Collector		Non- Loca 1
4800	St Anthony	Brutus	Mirabeau	4800 St Anthony	Dillard	Major Collector		Non- Loca 1

4900	St Anthony	Mirabeau	Timoleon	4900 St Anthony	St. Anthony Q1	Major Collector	Non- Loca 1
5000	St Anthony	Timoleon	Selma	5000 St Anthony	St. Anthony Q1	Major Collector	Non- Loca 1
5200	St Anthony	Selma	Filmore Av	5200 St Anthony	St. Anthony Q2	Major Collector	Non- Loca 1
5300	St Anthony	Filmore	Rapides	5300 St Anthony	St. Anthony Q2	Major Collector	Non- Loca 1
5700	St Anthony	Rapides	Prentiss Av	5700 St Anthony	St. Anthony Q2	Major Collector	Non- Loca 1
5900	St Anthony	Prentiss Av	Buank	5900 St Anthony	St. Anthony Q2	Major Collector	Non- Loca 1
6000	St Anthony	Burbank	Rosary	6000 St Anthony	St. Anthony Q1	Major Collector	Non- Loca 1
6100	St Anthony	Rosary	Robert E Lee	6100 St Anthony	St. Anthony Q1	Major Collector	Non- Loca 1
6200	St Anthony	Robert E Lee	Leon C Simon	6200 St Anthony	St. Anthony Q2	Major Collector	Non- Loca 1
1100	St Bernard Av	Rampart N	St Claude Av	1100 St Bernard Av	Seventh Ward	Major Collector	Non- Loca 1
1200	St Bernard Av	St Claude Av	Marais	1200 St Bernard Av	Seventh Ward	Major Collector	Non- Loca 1
1300	St Bernard Av	Marias	Urquhart	1300 St Bernard Av	Seventh Ward	Major Collector	Non- Loca 1
1352	St Bernard Av	Urquhart	Villere N	1352 St Bernard Av	Seventh Ward	Major Collector	Non- Loca 1
1400	St Bernard Av	Villere N	Robertson N	1400 St Bernard Av	Seventh Ward	Major Collector	Non- Loca

							1
1500	St Bernard Av	Robertson N	Claiborne N	1500 St Bernard Av	Seventh Ward	Major Collector	Nor Loc 1
1600	St Bernard Av	Claiborne N	Derbigny N	1600 St Bernard Av	Seventh Ward	Minor Arterial	Nor Loc 1
1700	St Bernard Av	Derbigny	Roman N	1700 St Bernard Av	Seventh Ward	Minor Arterial	Nor Loc 1
1800	St Bernard Av	Roman N	Prieur N	1800 St Bernard Av	Seventh Ward	Minor Arterial	Nor Loc 1
1900	St Bernard Av	Prieur N	Johnson N	1900 St Bernard Av	Seventh Ward	Minor Arterial	No: Loo 1
2000	St Bernard Av	Johnson N	Galvez N	2000 St Bernard Av	Seventh Ward	Minor Arterial	No Loc 1
2100	St Bernard Av	Galvez N	Miro N	2100 St Bernard Av	Seventh Ward	Minor Arterial	No Loc 1
2200	St Bernard Av	Miro N	Tonti N	2200 St Bernard Av	Seventh Ward	Minor Arterial	No Lo 1
2300	St Bernard Av	Tonti N	Rocheblave N	2300 St Bernard Av	Seventh Ward	Minor Arterial	No Loc 1
2400	St Bernard Av	Rocheblave N	Dorgenois N	2400 St Bernard Av	Seventh Ward	Minor Arterial	No Loc 1
2500	St Bernard Av	Dorgenois N	Rousselin	2500 St Bernard Av	Seventh Ward	Minor Arterial	No Loc 1
2550	St Bernard Av	Rousselin	Broad N	2550 St Bernard Av	Seventh Ward	Minor Arterial	No Lo 1
2600	St Bernard Av	Broad N	Paul Morphy	2600 St Bernard Av	Fairgrounds	Minor Arterial	No Lo 1
2625	St Bernard	Paul	Dupre N	2625 St	Fairgrounds	Minor	No

	Av	Morphy		Bernard Av		Arterial	Loca
2800	St Bernard Av	Dupre	Gayoso N	2800 St Bernard Av	Fairgrounds	Minor Arterial	Non- Loca l
2900	St Bernard Av	Gayoso	Rosiere	2900 St Bernard Av	Fairgrounds	Minor Arterial	Non- Loca l
2940	St Bernard Av	Rosiere	Gentilly Bl	2940 St Bernard Av	Fairgrounds	Minor Arterial	Non- Loca l
3000	St Bernard Av	Gentilly Bl	Frey	3000 St Bernard Av	Fairgrounds	Minor Arterial	Non- Loca 1
3200	St Bernard Av	Frey	Florida Av	3200 St Bernard Av	Fairgrounds	Minor Arterial	Non- Loca 1
3500	St Bernard Av	Florida Av	Railroad U- Pass	3500 St Bernard Av	Fairgrounds	Minor Arterial	Non- Loca 1
3550	St Bernard Av	RR Underpass	Sere	3550 St Bernard Av	St. Bernard Area	Minor Arterial	Non- Loca 1
3700	St Bernard Av	St Denis	Milton	3700 St Bernard Av	St. Bernard Area	Major Collector	Non- Loca 1
3800	St Bernard Av	Milton	Foy	3800 St Bernard Av	St. Bernard Area	Major Collector	Non- Loca 1
3900	St Bernard Av	Foy	Caton	3900 St Bernard Av	St. Bernard Area	Major Collector	Non- Loca l
4000	St Bernard Av	Caton	Senate	4000 St Bernard Av	St. Bernard Area	Major Collector	Non- Loca 1
4100	St Bernard Av	Senate	Harrison	4100 St Bernard Av	St. Bernard Area	Major Collector	Non- Loca 1
4200	St Bernard Av	Harrison	Mandolin	4200 St Bernard Av	Filmore Q2	Major Collector	Non- Loca 1

4400	St Bernard Av	Mandolin	Owens Bl	4400 St Bernard Av	Filmore Q2	Major Collector		Non- Loca 1
4500	St Bernard Av	Owens Dr	Croftway Ct	4500 St Bernard Av	Filmore Q2	Major Collector		Non- Loca 1
4700	St Bernard Av	Croftway Ct	Owens Bl	4700 St Bernard Av	Filmore Q2	Major Collector		Non- Loca 1
4800	St Bernard Av	Owens Dr	Mirabeau	4800 St Bernard Av	Filmore Q2	Major Collector		Non- Loca 1
4900	St Bernard Av	Mirabeau	Filmore	4900 St Bernard Av	Filmore Q2	Major Collector		Non- Loca 1
5400	St Bernard Av	Filmore	Prentiss Av	5400 St Bernard Av	Filmore Q1	Major Collector		Non- Loca 1
5700	St Bernard Av	Prentiss Av	Soldie	5700 St Bernard Av	Filmore Q1	Major Collector		Non- Loca 1
6000	St Bernard Av	Soldie	Robert E Lee	6000 St Bernard Av	Filmore Q1	Major Collector		Non- Loca 1
6200	St Bernard Dr	Robert E Lee	New York	6200 St Bernard Dr	Lake Terrace & Oaks	Major Collector		Non- Loca 1
6219	St Bernard Dr	New York	Frankfort	6219 St Bernard Dr	Lake Terrace & Oaks	Major Collector		Non- Loca 1
6300	St Bernard Dr	Frankfort	Jay	6300 St Bernard Dr	Lake Terrace & Oaks	Major Collector		Non- Loca 1
6325	St Bernard Dr	Jay	Killdeer	6325 St Bernard Dr	Lake Terrace & Oaks	Major Collector		Non- Loca 1
100	St Charles Av	Canal St	Common	100 St Charles Av	Central Business District	Minor Arterial	CBD	Non- Loca l
200	St Charles Av	Common	Gravier	200 St Charles Av	Central Business	Minor Arterial	CBD	Non- Loca

					District			1
300	St Charles Av	Gravier	Union	300 St Charles Av	Central Business District	Minor Arterial	CBD	Non- Loca 1
350	St Charles Av	Union	Perdido	350 St Charles Av	Central Business District	Minor Arterial	CBD	Non- Loca 1
400	St Charles Av	Perdido	Poydras	400 St Charles Av	Central Business District	Minor Arterial	CBD	Non- Loca 1
500	St Charles Av	Poydras	Lafayette	500 St Charles Av	Central Business District	Minor Arterial	CBD	Non- Loca 1
600	St Charles Av	Lafayette	Girod	600 St Charles Av	Central Business District	Minor Arterial	CBD	Non- Loca 1
700	St Charles Av	Girod	Julia	700 St Charles Av	Central Business District	Minor Arterial	CBD	Non- Loca 1
800	St Charles Av	Julia	St Joseph	800 St Charles Av	Central Business District	Minor Arterial	CBD	Non- Loca 1
900	St Charles Av	St Joseph	Lee Circle	900 St Charles Av	Central Business District	Minor Arterial	CBD	Non- Loca 1
1000	St Charles Av	Lee Circle	Calliope	1000 St Charles Av	Central Business District	Minor Arterial	CBD	Non- Loca 1
1100	St Charles Av	Calliope	Clio	1100 St Charles Av	Central City	Minor Arterial		Non- Loca 1
1200	St Charles Av	Clio	Erato	1200 St Charles Av	Central City	Minor Arterial		Non- Loca 1
1300	St Charles Av	Erato	Thalia	1300 St Charles Av	Central City	Minor Arterial		Non- Loca 1
1400	St Charles Av	Thalia	Melpomene	1400 St Charles Av	Central City	Minor Arterial		Non- Loca 1
1500	St Charles	Melpomene	Terpsichore	1500 St	Central City	Minor		Non-

	Av			Charles Av		Arterial	Loca
1600	St Charles Av	Terpsichore	Euterpe	1600 St Charles Av	Central City	Minor Arterial	Non- Loca 1
1650	St Charles Av	Euterpe	Polymnia	1650 St Charles Av	Central City	Minor Arterial	Non- Loca 1
1750	St Charles Av	Urania	Felicity	1750 St Charles Av	Central City	Minor Arterial	Non- Loca 1
1800	St Charles Av	Felicity	St Mary	1800 St Charles Av	Central City	Minor Arterial	Non- Loca 1
1900	St Charles Av	St Mary	St Andrew	1900 St Charles Av	Central City	Minor Arterial	Non- Loca 1
2000	St Charles Av	St Andrew	Josephine	2000 St Charles Av	Central City	Minor Arterial	Non- Loca 1
2100	St Charles Av	Josephine	Jackson Av LB	2100 St Charles Av	Central City	Minor Arterial	Non- Loca 1
2200	St Charles Av	Jackson Av	Philip	2200 St Charles Av	Lower Garden District	Minor Arterial	Non- Loca 1
2300	St Charles Av	Philip	First	2300 St Charles Av	Lower Garden District	Minor Arterial	Non- Loca 1
2400	St Charles Av	First	Second	2400 St Charles Av	Garden District	Minor Arterial	Non- Loca 1
2500	St Charles Av	Second	Third	2500 St Charles Av	Central City	Minor Arterial	Non- Loca 1
2600	St Charles Av	Third	Fourth	2600 St Charles Av	Central City	Minor Arterial	Non- Loca l
2700	St Charles Av	Fourth	Washington Av	2700 St Charles Av	Central City	Minor Arterial	Non- Loca 1

2800	St Charles Av	Washington Av	Conery	2800 St Charles Av	Central City	Minor Arterial	Non- Loca 1
2850	St Charles Av	Conery	Sixth	2850 St Charles Av	Garden District	Minor Arterial	Non- Loca 1
2900	St Charles Av	Sixth	Seventh	2900 St Charles Av	Central City	Minor Arterial	Non- Loca 1
3000	St Charles Av	Seventh	Eighth	3000 St Charles Av	Garden District	Minor Arterial	Non- Loca 1
3100	St Charles Av	Eight	Harmony	3100 St Charles Av	Garden District	Minor Arterial	Non- Loca l
3200	St Charles Av	Harmony	Pleasant	3200 St Charles Av	Garden District	Minor Arterial	Non- Loca 1
3300	St Charles Av	Toledano	Louisiana Av	3300 St Charles Av	Touro	Minor Arterial	Non- Loca 1
3400	St Charles Av	Louisiana Av	Delachaise	3400 St Charles Av	Touro	Minor Arterial	Non- Loca 1
3442	St Charles Av	Delachaise	Aline	3442 St Charles Av	Touro	Minor Arterial	Non- Loca 1
3500	St Charles Av	Aline	Foucher	3500 St Charles Av	Touro	Minor Arterial	Non- Loca 1
3600	St Charles Av	Foucher	Antonine	3600 St Charles Av	Touro	Minor Arterial	Non- Loca 1
3650	St Charles Av	Antonine	Amelia	3650 St Charles Av	Touro	Minor Arterial	Non- Loca 1
3700	St Charles Av	Amelia	Peniston	3700 St Charles Av	Touro	Minor Arterial	Non- Loca 1
3800	St Charles Av	Peniston	Gen Taylor	3800 St Charles Av	Touro	Minor Arterial	Non- Loca

							1
3900	St Charles Av	Gen Taylor	Constantino ple	3900 St Charles Av	Milan	Minor Arterial	Nor Loc 1
4000	St Charles Av	Constantino ple	Marengo	4000 St Charles Av	Milan	Minor Arterial	Nor Loc 1
4100	St Charles Av	Marengo	Milan	4100 St Charles Av	Milan	Minor Arterial	Nor Loc 1
4200	St Charles Av	Milan	Gen Pershing	4200 St Charles Av	Milan	Minor Arterial	Nor Loc 1
4300	St Charles Av	Gen Pershing	Napoleon Av	4300 St Charles Av	Milan	Minor Arterial	Nor Loc 1
4400	St Charles Av	Napoleon Av	Jena	4400 St Charles Av	Uptown	Minor Arterial	No: Loc 1
4500	St Charles Av	Jena	Cadiz	4500 St Charles Av	Uptown	Minor Arterial	No: Loc 1
4600	St Charles Av	Cadiz	Valence	4600 St Charles Av	Uptown	Minor Arterial	No: Loc 1
4700	St Charles Av	Valence	Bordeaux	4700 St Charles Av	Uptown	Minor Arterial	No: Loc
4800	St Charles Av	Bordeaux	Upperline	4800 St Charles Av	Uptown	Minor Arterial	No: Loc 1
4900	St Charles Av	Upperline	Robert	4900 St Charles Av	Uptown	Minor Arterial	No: Loc
5000	St Charles Av	Robert	Soniat	5000 St Charles Av	Uptown	Minor Arterial	No Lo 1
5100	St Charles Av	Soniat	Dufossat	5100 St Charles Av	Uptown	Minor Arterial	No Lo 1
5200	St Charles	Dufossat	Valmont	5200 St	Uptown	Minor	No

	Av			Charles Av		Arterial	Loca
5300	St Charles Av	Valmont	Leontine	5300 St Charles Av	Uptown	Minor Arterial	Non- Loca
5350	St Charles Av	Leontine	Jefferson Av	5350 St Charles Av	Uptown	Minor Arterial	Non- Loca l
5400	St Charles Av	Jefferson Av	Octavia	5400 St Charles Av	Audubon	Minor Arterial	Non- Loca l
5500	St Charles Av	Octavia	Joseph	5500 St Charles Av	Audubon	Minor Arterial	Non- Loca 1
5600	St Charles Av	Joseph	Arabella	5600 St Charles Av	Audubon	Minor Arterial	Non- Loca 1
5700	St Charles Av	Arabella	Nashville	5700 St Charles Av	Audubon	Minor Arterial	Non- Loca l
5800	St Charles Av	Nashville	Eleonore	5800 St Charles Av	Audubon	Minor Arterial	Non- Loca 1
5900	St Charles Av	Eleonore	State St	5900 St Charles Av	Audubon	Minor Arterial	Non- Loca 1
6000	St Charles Av	State St	Webster	6000 St Charles Av	Audubon	Minor Arterial	Non- Loca 1
6100	St Charles Av	Webster	Henry Clay	6100 St Charles Av	Audubon	Minor Arterial	Non- Loca 1
6200	St Charles Av	Henry Clay	Calhoun	6200 St Charles Av	Audubon	Minor Arterial	Non- Loca 1
6300	St Charles Av	Calhoun	Walnut	6300 St Charles Av	Audubon	Minor Arterial	Non- Loca 1
7000	St Charles Av	Walnut	Audubon St	7000 St Charles Av	Audubon	Minor Arterial	Non- Loca 1

7100	St Charles Av	Audubon	Broadway	7100 St Charles Av	Audubon	Minor Arterial	Non- Loca
7200			D:	<b>70</b> 00 G			1
7200	St Charles Av	Broadway	Pine	7200 St Charles Av	Audubon	Minor Arterial	Non- Loca 1
7300	St Charles Av	Pine	Lowerline	7300 St Charles Av	Audubon	Minor Arterial	Non- Loca 1
7400	St Charles Av	Lowerline	Millaudon	7400 St Charles Av	Black Pearl	Minor Arterial	Non- Loca 1
7450	St Charles Av	Millaudon	Cherokee	7450 St Charles Av	Black Pearl	Minor Arterial	Non- Loca 1
7500	St Charles Av	Cherokee	Hillary	7500 St Charles Av	Black Pearl	Minor Arterial	Non- Loca 1
7600	St Charles Av	Hillary	Adams	7600 St Charles Av	Black Pearl	Minor Arterial	Non- Loca 1
7700	St Charles Av	Adams	Burdette	7700 St Charles Av	Black Pearl	Minor Arterial	Non- Loca 1
7800	St Charles Av	Burdette	Fern	7800 St Charles Av	Black Pearl	Minor Arterial	Non- Loca 1
7900	St Charles Av	Fern	Huso	7900 St Charles Av	Black Pearl	Minor Arterial	Non- Loca l
7950	St Charles Av	Huso	Short	7950 St Charles Av	Black Pearl	Minor Arterial	Non- Loca 1
8000	St Charles Av	Short	Carrollton S	8000 St Charles Av	Black Pearl	Minor Arterial	Non- Loca 1
8100	St Charles Av	Carrollton S	Leake Av	8100 St Charles Av	Leonidas	Minor Arterial	Non- Loca 1
1900	St Claude Av	Pauger	Touro	1900 St Claude Av	Marigny	Principal Arterial	Non- Loca

							1
2000	St Claude Av	Touro	Frenchmen	2000 St Claude Av	Marigny	Principal Arterial	Nor Loc 1
2100	St Claude Av	Frenchmen	Elysian Fields	2100 St Claude Av	Marigny	Principal Arterial	Nor Loc 1
2200	St Claude Av	Elysian Fields	Marigny	2200 St Claude Av	Marigny	Principal Arterial	Nor Loc 1
2250	St Claude Av	Marigny	Mandeville	2250 St Claude Av	Marigny	Principal Arterial	Nor Loc 1
2300	St Claude Av	Mandeville	Spain	2300 St Claude Av	Marigny	Principal Arterial	No: Loc 1
2350	St Claude Av	Spain	St Roch	2350 St Claude Av	Marigny	Principal Arterial	No Loc 1
2400	St Claude Av	St Roch	Music	2400 St Claude Av	Marigny	Principal Arterial	No Loc 1
2500	St Claude Av	Music	Franklin Av	2500 St Claude Av	Marigny	Principal Arterial	No Lo 1
2600	St Claude Av	Franklin Av	Port	2600 St Claude Av	Bywater	Principal Arterial	No Loc 1
2700	St Claude Av	Port	St Ferdinand	2700 St Claude Av	Bywater	Principal Arterial	No: Loc
2800	St Claude Av	St Ferdinand	Press St	2800 St Claude Av	Bywater	Principal Arterial	No: Loc 1
2900	St Claude Av	Press St	Montegut	2900 St Claude Av	Bywater	Principal Arterial	No Lo 1
3000	St Claude Av	Montegut	Feliciana	3000 St Claude Av	Bywater	Principal Arterial	No Loc 1
3050	St Claude	Feliciana	Clouet	3050 St	Bywater	Principal	No

	Av			Claude Av		Arterial	Loca
3100	St Claude Av	Clouet	Louisa	3100 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
3200	St Claude Av	Louisa	Piety	3200 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
3300	St Claude Av	Piety	Desire	3300 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
3400	St Claude Av	Desire	Gallier	3400 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
3500	St Claude Av	Gallier	Congress	3500 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
3600	St Claude Av	Congress	Independen ce	3600 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
3700	St Claude Av	Independen ce	Pauline	3700 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
3800	St Claude Av	Pauline	Alvar	3800 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
3900	St Claude Av	Alvar	Bartholome w	3900 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
4000	St Claude Av	Bartholome w	Mazant	4000 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
4100	St Claude Av	Mazant	France	4100 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
4200	St Claude Av	France	Lesseps	4200 St Claude Av	St. Claude Q1	Principal Arterial	Non- Loca 1
4300	St Claude Av	Lesseps	Poland Av	4300 St Claude Av	Bywater	Principal Arterial	Non- Loca 1

5000	St Claude Av	Reynes	Fotall	5000 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
5100	St Claude Av	Forstall	Lizardi	5100 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
5200	St Claude Av	Lizardi	Egania	5200 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
5300	St Claude Av	Egania	Andry	5300 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
5350	St Claude Av	Andry	St Claude Ct	5350 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
5400	St Claude Av	St Claude Ct	Flood	5400 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
5500	St Claude Av	Flood	Caffin	5500 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
5600	St Claude Av	Caffin	Lamanche	5600 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
5700	St Claude Av	Lamanche	Charbonnet	5700 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
5800	St Claude Av	Charbonnet	Alabo	5800 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
5850	St Claude Av	Alabo	Benton	5850 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
6000	St Claude Av	Gordon	Tupelo	6000 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
6100	St Claude Av	Tupelo	St Maurice	6100 St Claude Av	Holy Cross	Principal Arterial	Non- Loca 1
6200	St Claude Av	St Maurice	Tricou	6200 St Claude Av	Holy Cross	Principal Arterial	Non- Loca

								I
6300	St Claude Av	Tricou	Delery	6300 St Claude Av	Holy Cross	Principal Arterial		Nor Loc 1
6400	St Claude Av	Delery	Parish Line	6400 St Claude Av	Holy Cross	Principal Arterial		No: Loc
400	St Ferdinand	Peters N	Decatur	400 St Ferdinand	Bywater	Major Collector		No Lo 1
500	St Ferdinand	Decatur	Chartres	500 St Ferdinand	Bywater	Minor Arterial		Nor Loc
200	St Joseph	Convention Center Bl	Fulton	200 St Joseph	Lower Garden District	Major Collector		No: Loc
220	St Joseph	Fulton	Peters S	220 St Joseph	Lower Garden District	Major Collector		No Lo 1
300	St Joseph	Peters S	Commerce	300 St Joseph	Lower Garden District	Major Collector		No Lo
333	St Joseph	Commerce	Tchoupitoul as	333 St Joseph	Lower Garden District	Major Collector		No Lo
342	St Joseph	Tchoupitoul as	Constance	342 St Joseph	Lower Garden District	Major Collector		No Lo
400	St Joseph	Constance	Magazine	400 St Joseph	Lower Garden District	Major Collector		No Lo 1
500	St Joseph	Magazine	Camp	500 St Joseph	Central Business District	Major Collector	CBD	No Lo
600	St Joseph	Camp	St Charles Av	600 St Joseph	Central Business District	Major Collector	CBD	No Lo 1
700	St Joseph	St Charles Av	Carondelet	700 St Joseph	Central Business District	Major Collector	CBD	No Lo 1
800	St Joseph	Carondelet	Baronne	800 St Joseph	Central	Major	CBD	No

					Business District	Collector		Loca 1
500	St Louis	Decatur	Chartres	500 St Louis	French Quarter	Major Collector	FQ	Non- Loca 1
600	St Louis	Chartres	Royal	600 St Louis	French Quarter	Major Collector	FQ	Non- Loca 1
700	St Louis	Royal	Bourbon	700 St Louis	French Quarter	Major Collector	FQ	Non- Loca l
800	St Louis	Bouon	Dauphine	800 St Louis	French Quarter	Major Collector	FQ	Non- Loca 1
900	St Louis	Dauphine	Burgundy	900 St Louis	French Quarter	Major Collector	FQ	Non- Loca 1
1000	St Louis	Burgundy	Rampart N	1000 St Louis	French Quarter	Major Collector	FQ	Non- Loca l
1100	St Louis	Rampart N	Basin	1100 St Louis	Treme-Lafitte	Major Collector		Non- Loca 1
1200	St Louis	Basin	Treme'	1200 St Louis	Treme-Lafitte	Major Collector		Non- Loca 1
1400	St Louis	Marais	Villere N	1400 St Louis	Iberville	Major Collector		Non- Loca 1
1500	St Louis	Villere N	Robertson N	1500 St Louis	Iberville	Major Collector		Non- Loca 1
1600	St Louis	Robertson N	Claiborne N	1600 St Louis	Iberville	Major Collector		Non- Loca 1
400	St Peter	Dead End	Decatur	400 St Peter	French Quarter	Local	FQ	Non- Loca 1
500	St Peter	Decatur	Chartres	500 St Peter	French Quarter	Local	FQ	Non- Loca 1

600	St Peter	Chartres	Royal	600 St Peter	French Quarter	Minor Collector	FQ	Non- Loca 1
700	St Peter	Royal	Bourbon	700 St Peter	French Quarter	Minor Collector	FQ	Non- Loca 1
800	St Peter	Bouon	Dauphine	800 St Peter	French Quarter	Minor Collector	FQ	Non- Loca 1
900	St Peter	Dauphine	Burgundy	900 St Peter	French Quarter	Minor Collector	FQ	Non- Loca 1
1000	St Peter	Burgundy	Rampart N	1000 St Peter	French Quarter	Minor Collector	FQ	Non- Loca 1
500	St Philip	Decatur	Chartres	500 St Philip	French Quarter	Local	FQ	Non- Loca 1
600	St Philip	Chartres	Royal	600 St Philip	French Quarter	Local	FQ	Non- Loca 1
700	St Philip	Bouon	Dauphine	700 St Philip	French Quarter	Local	FQ	Non- Loca 1
700	St Philip	Royal	Bourbon	700 St Philip	French Quarter	Local	FQ	Non- Loca 1
900	St Philip	Dauphine	Burgundy	900 St Philip	French Quarter	Local	FQ	Non- Loca 1
1000	St Philip	Burgundy	Rampart N	1000 St Philip	French Quarter	Local	FQ	Non- Loca 1
4400	St Roch	Gentilly Bl	Lombard	4400 St Roch	Gentilly Terrace	Minor Collector		Non- Loca 1
4500	St Roch	Lombard	Carnot	4500 St Roch	Gentilly Terrace	Minor Collector		Non- Loca 1
4700	St Roch	Carnot	Mirabeau	4700 St Roch	Gentilly Terrace	Minor Collector		Non- Loca

							1
4900	St Roch	Mirabeau	Selma	4900 St Roch	Gentilly Terrace	Minor Collector	Non Loca 1
5100	St Roch	Selma	Dreux	5100 St Roch	Gentilly Terrace	Minor Collector	Non Loca 1
5200	St Roch	Dreux	Filmore Av	5200 St Roch	Gentilly Terrace	Minor Collector	Non Loca 1
5300	St Roch	Filmore	Mithra	5300 St Roch	Milneburg	Minor Collector	Non Loca 1
5400	St Roch	Mithra	Odin	5400 St Roch	Milneburg	Minor Collector	Non Loc 1
5500	St Roch	Odin	Mendez	5500 St Roch	Milneburg	Minor Collector	Nor Loc 1
5600	St Roch	Mendez	Prentiss Av	5600 St Roch	Milneburg	Minor Collector	Nor Loc 1
5700	St Roch	Prentiss Av	Athis	5700 St Roch	Milneburg	Minor Collector	Nor Loc 1
5800	St Roch	Athis	Pressburg	5800 St Roch	Milneburg	Minor Collector	Nor Loc 1
5900	St Roch	Pressburg	Vienna	5900 St Roch	Milneburg	Minor Collector	Nor Loc 1
6000	St Roch	Vienna	Madrid	6000 St Roch	Milneburg	Minor Collector	Nor Loc 1
6100	St Roch	Madrid	Robert E Lee	6100 St Roch	Milneburg	Minor Collector	Nor Loc 1
6200	St Roch	Robert E Lee	Mexico	6200 St Roch	Milneburg	Minor Collector	Nor Loc 1
6300	St Roch	Mexico	New York	6300 St Roch	Milneburg	Minor	Nor

						Collector		Loca 1
6400	St Roch	New York	Leon C Simon	6400 St Roch	Milneburg	Minor Collector		Non Loca 1
1	Stanton Rd	Patterson	Willow Rd	1 Stanton Rd	New Aurora- English Turn	Minor Collector		Non Loca 1
2	Stanton Rd	Willow Rd	English Turn Pkwy	2 Stanton Rd	New Aurora- English Turn	Minor Collector		Non Loca 1
3600	Sullen Pl	Kingston Ct	Essex Ct	3600 Sullen Pl	Old Aurora	Major Collector		Non Loca 1
100	Tchoupitou las	Canal St	Common	100 Tchoupitoula s	Central Business District	Minor Arterial	CBD	Non Loca 1
200	Tchoupitou las	Common	Gravier	200 Tchoupitoula s	Central Business District	Minor Arterial	CBD	Non Loca 1
300	Tchoupitou las	Gravier	Natchez	300 Tchoupitoula s	Central Business District	Minor Arterial	CBD	Non Loca 1
400	Tchoupitou las	Natchez	Poydras	400 Tchoupitoula s	Central Business District	Minor Arterial	CBD	Non Loca 1
500	Tchoupitou las	Poydras	Lafayette	500 Tchoupitoula s	Central Business District	Minor Arterial	CBD	Non Loca 1
600	Tchoupitou las	Lafayette	Girod	600 Tchoupitoula s	Central Business District	Minor Arterial	CBD	Non Loca 1
700	Tchoupitou las	Girod	Notre Dame	700 Tchoupitoula s	Central Business District	Minor Arterial	CBD	Non Loca 1
733	Tchoupitou las	Notre Dame	Julia	733 Tchoupitoula s	Central Business District	Minor Arterial	CBD	Non Loca 1
800	Tchoupitou las	Julia	St Joseph	800 Tchoupitoula s	Lower Garden District	Minor Arterial		Non Loc 1

900	Tchoupitou las	St Joseph	Diamond N	900 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
933	Tchoupitou las	Diamond N	Diamond S	933 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca l
967	Tchoupitou las	Diamond S	Howard Av	967 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
1000	Tchoupitou las	Howard Av	Poeyfarre	1000 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
1050	Tchoupitou las	Poeyfarre	John C Chase	1050 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
1100	Tchoupitou las	John C Chase	Gaiennie	1100 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
1150	Tchoupitou las	Gaiennie	Erato	1150 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
1475	Tchoupitou las	Euterpe	Race	1475 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
1500	Tchoupitou las	Race	Orange	1500 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
1544	Tchoupitou las	Orange	Richard	1544 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
1600	Tchoupitou las	Richard	Market	1600 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
1650	Tchoupitou las	Market	St James	1650 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
1700	Tchoupitou las	St James	Celeste	1700 Tchoupitoula s	Lower Garden District	Minor Arterial	Non- Loca 1
1745	Tchoupitou las	Celeste	Felicity	1745 Tchoupitoula	Lower Garden District	Minor Arterial	Non- Loca

				S			1
1800	Tchoupitou las	Felicity/Nun s	St Mary	1800 Tchoupitoula s	St. Thomas Dev	Minor Arterial	Non Loc: 1
2100	Tchoupitou las	Josephine	Jackson Av LB	2100 Tchoupitoula s	St. Thomas Dev	Minor Arterial	Non Loc 1
2200	Tchoupitou las	Jackson Av	Philip	2200 Tchoupitoula s	St. Thomas Dev	Minor Arterial	Nor Loc 1
2300	Tchoupitou las	Philip	Soraparu E	2300 Tchoupitoula s	St. Thomas Dev	Minor Arterial	Nor Loc 1
2335	Tchoupitou las	Soraparu E	Soraparu W	2335 Tchoupitoula s	St. Thomas Dev	Minor Arterial	Nor Loc 1
2337	Tchoupitou las	Soraparu W	First	2337 Tchoupitoula s	St. Thomas Dev	Minor Arterial	Nor Loc 1
2400	Tchoupitou las	First	Second	2400 Tchoupitoula s	Irish Channel	Minor Arterial	Nor Loc 1
2500	Tchoupitou las	Second	Third	2500 Tchoupitoula s	Irish Channel	Minor Arterial	Nor Loc 1
2600	Tchoupitou las	Third	Fourth	2600 Tchoupitoula s	Irish Channel	Minor Arterial	Nor Loc 1
2700	Tchoupitou las	Fourth	Washington Av	2700 Tchoupitoula s	Irish Channel	Minor Arterial	Nor Loc 1
2800	Tchoupitou las	Washington Av	Sixth	2800 Tchoupitoula s	Irish Channel	Minor Arterial	Nor Loc 1
3000	Tchoupitou las	Sixth	Seventh	3000 Tchoupitoula s	Irish Channel	Minor Arterial	Nor Loc 1
3050	Tchoupitou las	Seventh	Eighth	3050 Tchoupitoula s	Irish Channel	Minor Arterial	Noi Loc 1
3100	Tchoupitou	Eighth	Ninth	3100	Irish Channel	Minor	Nor

	las			Tchoupitoula		Arterial	Loca
3150	Tchoupitou las	Ninth	Harmony	s 3150 Tchoupitoula s	Irish Channel	Minor Arterial	Non-Loca
3200	Tchoupitou las	Harmony	Pleasant	3200 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
3250	Tchoupitou las	Pleasant	Toledano	3250 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca l
3300	Tchoupitou las	Toledano	Louisiana Av	3300 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
3400	Tchoupitou las	Louisiana Av	Delachaise	3400 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
3450	Tchoupitou las	Delachaise	Aline	3450 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
3500	Tchoupitou las	Aline	Foucher	3500 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
3600	Tchoupitou las	Foucher	Antonine	3600 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
3650	Tchoupitou las	Antonine	Amelia	3650 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
3700	Tchoupitou las	Amelia	Peniston	3700 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
3800	Tchoupitou las	Peniston	Gen Taylor	3800 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
3900	Tchoupitou las	Gen Taylor	Austerlitz	3900 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
3950	Tchoupitou las	Auterlitz	Constantino ple	3950 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1

4000	Tchoupitou las	Constantino ple	Marengo	4000 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
4100	Tchoupitou las	Marengo	Milan	4100 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
4200	Tchoupitou las	Milan	Gen Pershing	4200 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
4300	Tchoupitou las	Gen Pershing	Napoleon Av	4300 Tchoupitoula s	Irish Channel	Minor Arterial	Non- Loca 1
4400	Tchoupitou las	Napoleon Av	Jena	4400 Tchoupitoula s	West Riverside	Minor Arterial	Non- Loca 1
4500	Tchoupitou las	Jena	Cadiz	4500 Tchoupitoula s	West Riverside	Minor Arterial	Non- Loca 1
4600	Tchoupitou las	Cadiz	Valance	4600 Tchoupitoula s	West Riverside	Minor Arterial	Non- Loca 1
4700	Tchoupitou las	Valance	Bordeaux	4700 Tchoupitoula s	West Riverside	Minor Arterial	Non- Loca 1
4800	Tchoupitou las	Bordeaux	Lyons	4800 Tchoupitoula s	West Riverside	Minor Arterial	Non- Loca 1
4850	Tchoupitou las	Lyons	Upperline	4850 Tchoupitoula s	West Riverside	Minor Arterial	Non- Loca 1
4900	Tchoupitou las	Upperline	Robert	4900 Tchoupitoula s	West Riverside	Minor Arterial	Non- Loca 1
5000	Tchoupitou las	Robert	Soniat	5000 Tchoupitoula s	West Riverside	Minor Arterial	Non- Loca 1
5100	Tchoupitou las	Soniat	Dufossat	5100 Tchoupitoula s	West Riverside	Minor Arterial	Non- Loca 1
5200	Tchoupitou las	Dufossat	Bellecastle	5200 Tchoupitoula	West Riverside	Minor Arterial	Non- Loca

				S			1
5250	Tchoupitou las	Bellecastle	Valmont	5250 Tchoupitoula s	West Riverside	Minor Arterial	Non Loca 1
5300	Tchoupitou las	Valmont	Leontine	5300 Tchoupitoula s	West Riverside	Minor Arterial	Non Loca 1
5345	Tchoupitou las	Leontine	Jefferson Av	5345 Tchoupitoula s	West Riverside	Minor Arterial	Non Loca 1
5400	Tchoupitou las	Jefferson Av	Octavia	5400 Tchoupitoula s	West Riverside	Major Collector	Non Loca 1
5500	Tchoupitou las	Octavia	Joseph	5500 Tchoupitoula s	West Riverside	Major Collector	Non Loca 1
5600	Tchoupitou las	Joseph	Arabella	5600 Tchoupitoula s	West Riverside	Major Collector	Non Loc 1
5700	Tchoupitou las	Arabella	Nashville	5700 Tchoupitoula s	West Riverside	Major Collector	Nor Loc 1
5800	Tchoupitou las	Nashville	Eleonore	5800 Tchoupitoula s	West Riverside	Major Collector	Nor Loc 1
5900	Tchoupitou las	Eleonore	Alonzo	5900 Tchoupitoula s	West Riverside	Major Collector	Nor Loc 1
6000	Tchoupitou las	Alonzo	State St	6000 Tchoupitoula s	West Riverside	Major Collector	Nor Loc 1
6100	Tchoupitou las	State St	Webster	6100 Tchoupitoula s	West Riverside	Major Collector	Nor Loc 1
6200	Tchoupitou las	Webster	Henry Clay	6200 Tchoupitoula s	West Riverside	Major Collector	Nor Loc 1
2800	Toledano	Magnolia	Willow	2800 Toledano	Milan	Minor Arterial	Nor Loc 1
2900	Toledano	Willow	Claiborne S	2900	Milan	Minor	Nor

				Toledano		Arterial		Loca
3000	Toledano	Claiborne S	Derbigny S	3000 Toledano	Broadmoor	Minor Arterial		Non- Loca 1
3100	Toledano	Derbigny	Roman S	3100 Toledano	Broadmoor	Minor Arterial		Non- Loca 1
3200	Toledano	Roman S	Prieur S	3200 Toledano	Broadmoor	Minor Arterial		Non- Loca 1
3300	Toledano	Prieur S	Johnson S	3300 Toledano	Broadmoor	Minor Arterial		Non- Loca 1
3400	Toledano	Johnson S	Galvez S	3400 Toledano	Broadmoor	Minor Arterial		Non- Loca 1
3500	Toledano	Galvez S	Miro S	3500 Toledano	Broadmoor	Minor Arterial		Non- Loca 1
3600	Toledano	Miro S	Tonti S	3600 Toledano	Broadmoor	Minor Arterial		Non- Loca 1
3700	Toledano	Tonti S	Rocheblave S	3700 Toledano	Broadmoor	Minor Arterial		Non- Loca 1
3800	Toledano	Rocheblave S	Dorgenois S	3800 Toledano	Broadmoor	Minor Arterial		Non- Loca 1
3900	Toledano	Dorgenois	Broad S	3900 Toledano	Broadmoor	Minor Arterial		Non- Loca 1
400	Toulouse	Dead End	Decatur	400 Toulouse	French Quarter	Local	FQ	Non- Loca 1
500	Toulouse	Decatur	Chartres	500 Toulouse	French Quarter	Minor Collector	FQ	Non- Loca 1
600	Toulouse	Chartres	Royal	600 Toulouse	French Quarter	Minor Collector	FQ	Non- Loca 1

700	Toulouse	Royal	Bourbon	700 Toulouse	French Quarter	Minor Collector	FQ	Non- Loca 1
800	Toulouse	Bouon	Dauphine	800 Toulouse	French Quarter	Minor Collector	FQ	Non- Loca 1
900	Toulouse	Dauphine	Burgundy	900 Toulouse	French Quarter	Minor Collector	FQ	Non- Loca 1
1000	Toulouse	Burgundy	Rampart N	1000 Toulouse	French Quarter	Minor Collector	FQ	Non- Loca 1
1100	Toulouse	Rampart N	Basin	1100 Toulouse	Treme-Lafitte	Minor Collector		Non- Loca 1
100	Treme'	Canal St	Iberville	100 Treme'	Central Business District	Local	CBD	Non- Loca 1
900	Tulane Av	Rampart S	Elk Pl	900 Tulane Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
1000	Tulane Av	Elks Pl	Saratoga	1000 Tulane Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
1100	Tulane Av	Saratoga	Liberty S	1100 Tulane Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
1200	Tulane Av	Liberty S	Lasalle	1200 Tulane Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
1300	Tulane Av	Lasalle	Villere S	1300 Tulane Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
1400	Tulane Av	Villere S	Robertson S	1400 Tulane Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
1500	Tulane Av	Robertson S	Claiborne S	1500 Tulane Av	Central Business District	Principal Arterial	CBD	Non- Loca 1
1600	Tulane Av	Claiborne S	Derbigny S	1600 Tulane Av	Tulane-Gravier	Principal Arterial		Non- Loca

							1
1700	Tulane Av	Derbigny	Roman S	1700 Tulane Av	Tulane-Gravier	Principal Arterial	Non- Loca 1
1800	Tulane Av	Roman S	Prieur S	1800 Tulane Av	Tulane-Gravier	Principal Arterial	Non- Loca 1
1900	Tulane Av	Prieur S	Johnson S	1900 Tulane Av	Tulane-Gravier	Principal Arterial	Non- Loca 1
2100	Tulane Av	Johnson S	Galvez S	2100 Tulane Av	Tulane-Gravier	Principal Arterial	Non- Loca 1
2200	Tulane Av	Galvez S	Miro S	2200 Tulane Av	Tulane-Gravier	Principal Arterial	Non- Loca 1
2300	Tulane Av	Miro S	Tonti S	2300 Tulane Av	Tulane-Gravier	Principal Arterial	Non- Loca 1
2400	Tulane Av	Tonti S	Rocheblave S	2400 Tulane Av	Tulane-Gravier	Principal Arterial	Non- Loca 1
2500	Tulane Av	Rocheblave S	Dorgenois S	2500 Tulane Av	Tulane-Gravier	Principal Arterial	Non- Loca 1
2600	Tulane Av	Dorgenois	Broad S	2600 Tulane Av	Tulane-Gravier	Principal Arterial	Non- Loca 1
2700	Tulane Av	Broad	White S	2700 Tulane Av	Mid-City	Principal Arterial	Non- Loca 1
2800	Tulane Av	White S	Dupre S	2800 Tulane Av	Mid-City	Principal Arterial	Non- Loca 1
2900	Tulane Av	Dupre	Gayoso S	2900 Tulane Av	Mid-City	Principal Arterial	Non- Loca 1
3000	Tulane Av	Gayoso S	Salcedo S	3000 Tulane Av	Mid-City	Principal Arterial	Non- Loca 1
3100	Tulane Av	Salcedo S	Lopez S	3100 Tulane	Mid-City	Principal	Non-

				Av		Arterial	Loca
3200	Tulane Av	Lopez S	Rendon S	3200 Tulane Av	Mid-City	Principal Arterial	Non- Loca 1
3300	Tulane Av	Rendon S	Jeff Davis S	3300 Tulane Av	Mid-City	Principal Arterial	Non- Loca 1
3400	Tulane Av	Jeff Davis S	Clark S	3400 Tulane Av	Mid-City	Principal Arterial	Non- Loca 1
3500	Tulane Av	Clark	Genois S	3500 Tulane Av	Mid-City	Principal Arterial	Non- Loca 1
3600	Tulane Av	Genois	Telemachus S	3600 Tulane Av	Mid-City	Principal Arterial	Non- Loca 1
3700	Tulane Av	Telemachus S	Cortez S	3700 Tulane Av	Mid-City	Principal Arterial	Non- Loca 1
3800	Tulane Av	Cortez S	Scott S	3800 Tulane Av	Mid-City	Principal Arterial	Non- Loca 1
3900	Tulane Av	Scott S	Pierce S	3900 Tulane Av	Mid-City	Principal Arterial	Non- Loca l
4000	Tulane Av	Pierce S	Carrollton S	4000 Tulane Av	Mid-City	Principal Arterial	Non- Loca l
4100	Tulane Av	Carrollton S	O'Pass	4100 Tulane Av	Mid-City	Principal Arterial	Non- Loca l
3400	Tullis Dr N	Behrman Hwy	Algie Canal	3400 Tullis Dr N	Tall Timbers- Brechtel	Major Collector	Non- Loca l
4000	Tullis Dr N	Algie Canal	Lennox	4000 Tullis Dr N	Tall Timbers- Brechtel	Major Collector	Non- Loca l
4500	Tullis Dr N	Lennox	Nolan Canal	4500 Tullis Dr N	Tall Timbers- Brechtel	Major Collector	Non- Loca 1

5200	Tullis Dr N	Nolan Canal	Tall Timbe	5200 Tullis Dr N	Tall Timbers- Brechtel	Major Collector	Non- Loca
5400	Tullis Dr N	Tall Timbe Dr	Timber Ridge	5400 Tullis Dr N	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
5700	Tullis Dr N	Tall Pines Dr	Woodland Dr	5700 Tullis Dr N	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
5900	Tullis Dr N	Woodland Dr	Gen DeGaulle	5900 Tullis Dr N	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
4000	Tullis Dr S	Algie Canal	Lennox	4000 Tullis Dr S	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
4500	Tullis Dr S	Lennox	Nolan Canal	4500 Tullis Dr S	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
5200	Tullis Dr S	Nolan Canal	Tall Timbe	5200 Tullis Dr S	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
5400	Tullis Dr S	Tall Timbe Dr	Timber Ridge	5400 Tullis Dr S	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
5700	Tullis Dr S	Tall Pines Dr	Woodland Dr	5700 Tullis Dr S	Tall Timbers- Brechtel	Major Collector	Non- Loca l
5900	Tullis Dr S	Woodland Dr	Gen DeGaulle	5900 Tullis Dr S	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
600	Tupelo	Chartres	Royal	600 Tupelo	Holy Cross	Major Collector	Non- Loca 1
700	Tupelo	Royal	Dauphine	700 Tupelo	Holy Cross	Major Collector	Non- Loca 1
800	Tupelo	Dauphine	Burgundy	800 Tupelo	Holy Cross	Major Collector	Non- Loca 1
900	Tupelo	Burgundy	Todd	900 Tupelo	Holy Cross	Major Collector	Non- Loca

							1
950	Tupelo	Todd	Rampart N	950 Tupelo	Holy Cross	Major Collector	Nor Loc 1
1000	Tupelo	Rampart N	El Dorado	1000 Tupelo	Holy Cross	Major Collector	Nor Loc 1
1050	Tupelo	El Dorado	St Claude Av	1050 Tupelo	Holy Cross	Major Collector	Nor Loc 1
1100	Tupelo	St Claude Av	Marais	1100 Tupelo	Lower Ninth Ward Q3	Major Collector	Nor Loc 1
1200	Tupelo	Marais	Urquhart	1200 Tupelo	Lower Ninth Ward Q3	Major Collector	No: Loc 1
1300	Tupelo	Urquhart	Villere N	1300 Tupelo	Lower Ninth Ward Q3	Major Collector	No Loc 1
1400	Tupelo	Villere N	Robertson N	1400 Tupelo	Lower Ninth Ward Q3	Major Collector	No Loc 1
1500	Tupelo	Robertson N	Claiborne N	1500 Tupelo	Lower Ninth Ward Q3	Major Collector	No Loc 1
1600	Tupelo	Claiborne N	Derbigny N	1600 Tupelo	Lower Ninth Ward Q2	Major Collector	No Loc 1
1700	Tupelo	Derbigny N	Roman N	1700 Tupelo	Lower Ninth Ward Q2	Major Collector	No Loc 1
1800	Tupelo	Roman N	Prieur N	1800 Tupelo	Lower Ninth Ward Q2	Major Collector	No Lo 1
1900	Tupelo	Prieur N	Johnson N	1900 Tupelo	Lower Ninth Ward Q2	Major Collector	No Lo 1
2000	Tupelo	Johnson N	Galvez N	2000 Tupelo	Lower Ninth Ward Q2	Major Collector	No Lo 1
2100	Tupelo	Galvez N	Miro N	2100 Tupelo	Lower Ninth	Major	No

					Ward Q2	Collector		Loca 1
2200	Tupelo	Miro N	Tonti N	2200 Tupelo	Lower Ninth Ward Q2	Major Collector		Non- Loca 1
2300	Tupelo	Tonti N	Rocheblave N	2300 Tupelo	Lower Ninth Ward Q2	Major Collector		Non- Loca 1
2400	Tupelo	Rocheblave N	Dorgenois N	2400 Tupelo	Lower Ninth Ward Q2	Major Collector		Non- Loca 1
2500	Tupelo	Dorgenois N	Law	2500 Tupelo	Lower Ninth Ward Q2	Major Collector		Non- Loca 1
2600	Tupelo	Law	Florida Av	2600 Tupelo	Lower Ninth Ward Q2	Major Collector		Non- Loca 1
700	Union	St Charles Av	Carondelet	700 Union	Central Business District	Local	CBD	Non- Loca 1
800	Union	Carondelet	Baronne	800 Union	Central Business District	Local	CBD	Non- Loca 1
900	Union	Baronne	O'Keefe	900 Union	Central Business District	Local	CBD	Non- Loca 1
1000	Union	O'Keefe	Rampart S	1000 Union	Central Business District	Local	CBD	Non- Loca 1
400	Ursulines	Peters N	Decatur	400 Ursulines	French Quarter	Major Collector	FQ	Non- Loca 1
500	Ursulines	Decatur	Chartres	500 Ursulines	French Quarter	Major Collector	FQ	Non- Loca 1
600	Ursulines	Chartres	Royal	600 Ursulines	French Quarter	Major Collector	FQ	Non- Loca 1
700	Ursulines	Royal	Bourbon	700 Ursulines	French Quarter	Major Collector	FQ	Non- Loca 1

800	Ursulines	Bouon	Dauphine	800 Ursulines	French Quarter	Major Collector	FQ	Non- Loca 1
900	Ursulines	Dauphine	Burgundy	900 Ursulines	French Quarter	Major Collector	FQ	Non- Loca 1
1000	Ursulines	Burgundy	Rampart N	1000 Ursulines	French Quarter	Major Collector	FQ	Non- Loca 1
1100	Ursulines	Rampart N	St Claude	1100 Ursulines	Treme-Lafitte	Major Collector		Non- Loca 1
1200	Ursulines	St Claude Av	Treme'	1200 Ursulines	Treme-Lafitte	Major Collector		Non- Loca 1
1300	Ursulines	Treme'	Marais	1300 Ursulines	Treme-Lafitte	Major Collector		Non- Loca 1
1400	Ursulines	Marais	Villere N	1400 Ursulines	Treme-Lafitte	Major Collector		Non- Loca 1
1500	Ursulines	Villere N	Robertson N	1500 Ursulines	Treme-Lafitte	Major Collector		Non- Loca 1
1600	Ursulines	Robertson S	Dead End	1600 Ursulines	Treme-Lafitte	Major Collector		Non- Loca 1
1700	Ursulines Av	Claiborne N	Derbigny N	1700 Ursulines Av	Treme-Lafitte	Major Collector		Non- Loca 1
1800	Ursulines Av	Derbigny	Roman N	1800 Ursulines Av	Treme-Lafitte	Major Collector		Non- Loca 1
1900	Ursulines Av	Roman N	Prieur N	1900 Ursulines Av	Treme-Lafitte	Major Collector		Non- Loca 1
2000	Ursulines Av	Prieur N	Johnson N	2000 Ursulines Av	Treme-Lafitte	Major Collector		Non- Loca 1
2100	Ursulines Av	Johnson N	Galvez N	2100 Ursulines Av	Treme-Lafitte	Major Collector		Non- Loca

							1
2200	Ursulines Av	Galvez N	Miro N	2200 Ursulines Av	Treme-Lafitte	Major Collector	Nor Loc 1
2300	Ursulines Av	Miro N	Tonti N	2300 Ursulines Av	Treme-Lafitte	Major Collector	Nor Loc 1
2400	Ursulines Av	Tonti N	Rocheblave N	2400 Ursulines Av	Treme-Lafitte	Major Collector	No: Loc 1
2500	Ursulines Av	Rocheblave S	Dorgenois N	2500 Ursulines Av	Treme-Lafitte	Major Collector	Nor Loc 1
2600	Ursulines Av	Dorgenois	Broad N	2600 Ursulines Av	Treme-Lafitte	Major Collector	No. Loc 1
100	Valette	Patterson	Delaronde	100 Valette	Algiers Point	Major Collector	No Lo 1
200	Valette	Delaronde	Pelican	200 Valette	Algiers Point	Major Collector	No Lo 1
300	Valette	Pelican	Alix	300 Valette	Algiers Point	Major Collector	No Loc 1
400	Valette	Alix	Eliza	400 Valette	Algiers Point	Major Collector	No Lo 1
500	Valette	Eliza	Evelina	500 Valette	Algiers Point	Major Collector	No Loc 1
600	Valette	Evelina	Opelousas	600 Valette	Algiers Point	Major Collector	No: Loc 1
700	Valette	Opelousas	Slidell	700 Valette	McDonogh	Major Collector	No Lo 1
800	Valette	Slidell	Homer	800 Valette	McDonogh	Major Collector	No Lo 1
900	Valette	Homer	Newton	900 Valette	McDonogh	Major	No

						Collector	Loca 1
1000	Valette	Newton	Diana	1000 Valette	McDonogh	Minor Arterial	Non- Loca 1
1100	Valette	Diana	De Armas	1100 Valette	McDonogh	Minor Arterial	Non- Loca 1
1200	Valette	De Armas	Lamarque	1200 Valette	McDonogh	Minor Arterial	Non- Loca 1
7300	Vanderkloo t	Morrison Rd	Adele	7300 Vanderkloot	Little Woods	Major Collector	Non- Loca 1
7500	Vanderkloo t	Adele	Fulton	7500 Vanderkloot	Little Woods	Major Collector	Non- Loca 1
7700	Vanderkloo t	Fulton	Dinkins	7700 Vanderkloot	Little Woods	Major Collector	Non Loca 1
7900	Vanderkloo t	Dinkins	Hayne Bl	7900 Vanderkloot	Little Woods	Major Collector	Non Loca 1
4000	Vendome Pl	Fontaineble au	Walmsley	4000 Vendome Pl	Marlyville- Fontainebleau	Major Collector	Non Loca 1
4100	Vendome Pl	Walmsley	Grape	4100 Vendome Pl	Marlyville- Fontainebleau	Major Collector	Non Loca 1
4200	Vendome Pl	Grape	Dart	4200 Vendome Pl	Marlyville- Fontainebleau	Major Collector	Non Loca 1
1	Vererans Service Rd	Fleur De Lis	Harney W	1 Vererans Service Rd	Lakewood	Principal Arterial	Non Loca 1
2	Vererans Service Rd	Harney W	Sharon	2 Vererans Service Rd	Lakewood	Principal Arterial	Non Loca 1
3	Vererans Service Rd	Sharon	Brooks	3 Vererans Service Rd	Lakewood	Principal Arterial	Non Loca 1

100	Verret	Patterson	Delaronde	100 Verret	Algiers Point	Major Collector	Non- Loca 1
200	Verret	Delaronde	Pelican	200 Verret	Algiers Point	Major Collector	Non- Loca 1
300	Verret	Pelican	Alix	300 Verret	Algiers Point	Major Collector	Non- Loca 1
400	Verret	Alix	Eliza	400 Verret	Algiers Point	Major Collector	Non- Loca 1
500	Verret	Eliza	Evelina	500 Verret	Algiers Point	Major Collector	Non- Loca 1
600	Verret	Evelina	Opelousas	600 Verret	Algiers Point	Major Collector	Non- Loca 1
700	Verret	Opelousas	Slidell	700 Verret	McDonogh	Major Collector	Non- Loca 1
800	Verret	Slidell	Homer	800 Verret	McDonogh	Major Collector	Non- Loca 1
900	Verret	Homer	Newton	900 Verret	McDonogh	Major Collector	Non- Loca 1
1000	Verret	Newton	Diana	1000 Verret	McDonogh	Minor Arterial	Non- Loca 1
1100	Verret	Diana	De Armas	1100 Verret	McDonogh	Minor Arterial	Non- Loca 1
1200	Verret	De Armas	Lamarque	1200 Verret	McDonogh	Minor Arterial	Non- Loca 1
100	Veterans Bl	Pontchartrai n	Fleur De Lis	100 Veterans Bl	Lakewood	Principal Arterial	Non- Loca 1
300	Veterans B1	Fleur De Lis	Parish Line	300 Veterans Bl	Lakewood	Principal Arterial	Non- Loca

								1
100	Villere N	Canal St	Iberville	100 Villere N	Central Business District	Local	CBD	Non- Loca 1
100	Villere S	Canal St	Cleveland	100 Villere S	Central Business District	Local	CBD	Non- Loca 1
200	Villere S	Cleveland	Dead End	200 Villere S	Central Business District	Local	CBD	Non- Loca 1
7300	Vincent Rd	Morrison Rd	Curran Rd	7300 Vincent Rd	Little Woods	Minor Collector		Non- Loca 1
7700	Vincent Rd	Curran	Linden	7700 Vincent Rd	Little Woods	Minor Collector		Non- Loca 1
7800	Vincent Rd	Linden	Wales	7800 Vincent Rd	Little Woods	Minor Collector		Non- Loca 1
8000	Vincent Rd	Wales	Hayne Bl	8000 Vincent Rd	Little Woods	Minor Collector		Non- Loca 1
2500	Wall Bl	Gen DeGaulle	Vespasian	2500 Wall Bl	Behrman	Major Collector		Non- Loca 1
2600	Wall Bl	Vespasian	Shalett	2600 Wall Bl	Behrman	Major Collector		Non- Loca 1
2700	Wall Bl	Shalett	Pace	2700 Wall Bl	Behrman	Major Collector		Non- Loca 1
2800	Wall Bl	Pace	Elizardi	2800 Wall Bl	Behrman	Major Collector		Non- Loca 1
2900	Wall Bl	Elizardi	Jo Ann Pl	2900 Wall Bl	Behrman	Major Collector		Non- Loca 1
2944	Wall Bl	Jo Ann Pl	Murl	2944 Wall Bl	Behrman	Major Collector		Non- Loca 1
3100	Wall Bl	Murl	Odeon	3100 Wall Bl	Behrman	Major		Non-

						Collector	Loca
3437	Wall Bl	Odeon	Horace	3437 Wall Bl	Behrman	Major Collector	Non- Loca 1
3467	Wall Bl	Horace	Flanders	3467 Wall Bl	Behrman	Major Collector	Non- Loca 1
3500	Wall Bl	Flanders	West Bend Pkwy	3500 Wall Bl	Behrman	Major Collector	Non- Loca l
3650	Wall Bl	West Bend Pkwy	Lee's Ln	3650 Wall Bl	Behrman	Major Collector	Non- Loca 1
3750	Wall Bl	Lee's Ln	Halsey	3750 Wall Bl	Behrman	Major Collector	Non- Loca 1
3800	Wall Bl	Halsey	Mercedes	3800 Wall Bl	Behrman	Major Collector	Non- Loca l
3865	Wall Bl	Mercedes	Gen Collins	3865 Wall BI	Behrman	Major Collector	Non- Loca 1
4000	Wall Bl	Magellan Canal	Holiday Dr	4000 Wall Bl	Old Aurora	Major Collector	Non- Loca 1
400	Washingto n Av	Tchoupitoul as	Rousseau	400 Washington Av	Irish Channel	Major Collector	Non- Loca 1
450	Washingto n Av	Rousseau	Livaudais	450 Washington Av	Irish Channel	Major Collector	Non- Loca 1
500	Washingto n Av	Livaudais	St Thomas	500 Washington Av	Irish Channel	Major Collector	Non- Loca 1
600	Washingto n Av	St Thomas	Chippewa	600 Washington Av	Irish Channel	Major Collector	Non- Loca 1
700	Washingto n Av	Chippewa	Annunciatio n	700 Washington Av	Irish Channel	Major Collector	Non- Loca 1

800	Washingto n Av	Annunciatio n	Laurel	800 Washington Av	Irish Channel	Major Collector	Non- Loca 1
900	Washingto n Av	Laurel	Constance	900 Washington Av	Irish Channel	Major Collector	Non- Loca 1
1000	Washingto n Av	Constance	Magazine	1000 Washington Av	Irish Channel	Major Collector	Non- Loca 1
1100	Washingto n Av	Magazine	Camp	1100 Washington Av	Garden District	Major Collector	Non- Loca 1
1200	Washingto n Av	Camp	Chestnut	1200 Washington Av	Garden District	Major Collector	Non- Loca 1
1300	Washingto n Av	Chestnut	Coliseum	1300 Washington Av	Garden District	Major Collector	Non- Loca 1
1400	Washingto n Av	Coliseum	Prytania	1400 Washington Av	Garden District	Major Collector	Non- Loca l
1500	Washingto n Av	Prytania	St Charles Av	1500 Washington Av	Garden District	Major Collector	Non- Loca 1
1600	Washingto n Av	St Charles Av	Carondelet	1600 Washington Av	Central City	Major Collector	Non- Loca l
1700	Washingto n Av	Carondelet	Baronne	1700 Washington Av	Central City	Major Collector	Non- Loca l
1800	Washingto n Av	Baronne	Dryades	1800 Washington Av	Central City	Major Collector	Non- Loca 1
1900	Washingto n Av	Dryades	Danneel	1900 Washington Av	Central City	Major Collector	Non- Loca 1
2000	Washingto n Av	Danneel	Saratoga	2000 Washington Av	Central City	Major Collector	Non- Loca 1
2100	Washingto n Av	Saratoga	Loyola	2100 Washington	Central City	Major Collector	Non- Loca

				Av			1
2200	Washingto n Av	Loyola	Liberty S	2200 Washington Av	Central City	Major Collector	Non- Loca 1
2300	Washingto n Av	Liberty S	Lasalle	2300 Washington Av	Central City	Major Collector	Non- Loca 1
2400	Washingto n Av	Lasalle	Freret	2400 Washington Av	Central City	Major Collector	Non- Loca 1
2500	Washingto n Av	Freret	Robertson S	2500 Washington Av	Central City	Major Collector	Non- Loca 1
2600	Washingto n Av	Robertson S	Magnolia	2600 Washington Av	Central City	Major Collector	Non- Loca 1
2700	Washingto n Av	Magnolia	Clara	2700 Washington Av	Central City	Major Collector	Non- Loca 1
2800	Washingto n Av	Clara	Willow	2800 Washington Av	Central City	Major Collector	Non- Loca 1
2900	Washingto n Av	Willow	Claiborne S	2900 Washington Av	Central City	Major Collector	Non- Loca 1
3000	Washingto n Av	Claiborne S	Derbigny S	3000 Washington Av	Central City	Major Collector	Non- Loca 1
3100	Washingto n Av	Derbigny S	Roman S	3100 Washington Av	Central City	Major Collector	Non- Loca 1
3200	Washingto n Av	Roman S	Prieur S	3200 Washington Av	Central City	Major Collector	Non- Loca 1
3300	Washingto n Av	Prieur S	Johnson S	3300 Washington Av	Central City	Major Collector	Non- Loca 1
3400	Washingto n Av	Johnson S	Galvez S	3400 Washington Av	Central City	Major Collector	Non- Loca 1
3500	Washingto	Galvez S	Miro S	3500	Central City	Major	Non-

	n Av			Washington Av		Collector	Loca 1
3600	Washingto n Av	Miro S	Tonti S	3600 Washington Av	Central City	Major Collector	Non- Loca l
3700	Washingto n Av	Tonti S	Rocheblave S	3700 Washington Av	Central City	Major Collector	Non- Loca 1
3800	Washingto n Av	Rocheblave S	Dorgenois S	3800 Washington Av	Central City	Major Collector	Non- Loca 1
3900	Washingto n Av	Dorgenois S	Broad S	3900 Washington Av	Broadmoor	Minor Arterial	Non- Loca 1
4000	Washingto n Av	Broad S	White S	4000 Washington Av	Broadmoor	Minor Arterial	Non- Loca 1
4100	Washingto n Av	White S	Dupre S	4100 Washington Av	Broadmoor	Minor Arterial	Non- Loca 1
4200	Washingto n Av	Dupre	Gayoso S	4200 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
4300	Washingto n Av	Gayoso S	Salcedo S	4300 Washington Av	Gert Town	Minor Arterial	Non- Loca l
4400	Washingto n Av	Salcedo S	Lopez S	4400 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
4500	Washingto n Av	Lopez S	Rendon S	4500 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
4550	Washingto n Av	Rendon S	Earhart Bl	4550 Washington Av	Gert Town	Minor Arterial	Non- Loca l
4600	Washingto n Av	Earhart Bl	Jeff Davis S	4600 Washington Av	Gert Town	Minor Arterial	Non- Loca l
4620	Washingto n Av	Jeff Davis S	Jeff Davis S	4620 Washington Av	Gert Town	Minor Arterial	Non- Loca 1

4630	Washingto n Av	Jeff Davis S	Clark S	4630 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
4700	Washingto n Av	Clark	Genois S	4700 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
4800	Washingto n Av	Genois	Telemachus S	4800 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
7000	Washingto n Av	Telemachus S	Broadway	7000 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
7200	Washingto n Av	Broadway	Pine	7200 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
7300	Washingto n Av	Pine	Lowerline	7300 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
7800	Washingto n Av	Lowerline	Fern	7800 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
7900	Washingto n Av	Fern	Short	7900 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
8000	Washingto n Av	Short	Carrollton S	8000 Washington Av	Gert Town	Minor Arterial	Non- Loca 1
2400	West Bend	Wall Bl	Vespasian	2400 West Bend	Behrman	Minor Collector	Non- Loca 1
2500	West Bend	Vespasian	West Park	2500 West Bend	Behrman	Minor Collector	Non- Loca 1
2600	West Bend	West Park	Hehel	2600 West Bend	Behrman	Minor Collector	Non- Loca 1
2646	West Bend	Hehel	Gen DeGaulle	2646 West Bend	Behrman	Minor Collector	Non- Loca 1
6000	West End Bl	Polk	Germain	6000 West End Bl	Lakeview Q1	Minor Arterial	Non- Loca

							1
6100	West End Bl	Germain	Ringold	6100 West End Bl	Lakeview Q1	Minor Arterial	Non Loc 1
6150	West End Bl	Ringold	French	6150 West End Bl	Lakeview Q1	Minor Arterial	Nor Loc 1
6200	West End Bl	French	Harrison	6200 West End Bl	Lakeview Q1	Minor Arterial	Noi Loc 1
6300	West End Bl	Harrison	Fremont	6300 West End Bl	Lakeview Q2	Minor Arterial	Nor Loc 1
6350	West End Bl	Fremont	Bragg	6350 West End Bl	Lakeview Q2	Minor Arterial	Nor Loc 1
6400	West End Bl	Bragg	Lane	6400 West End Bl	Lakeview Q2	Minor Arterial	No: Loc 1
6500	West End Bl	Lane	Smith	6500 West End Bl	Lakeview Q2	Minor Arterial	Nor Loc 1
6550	West End Bl	Smith	Porteous	6550 West End Bl	Lakeview Q2	Minor Arterial	Nor Loc 1
6600	West End Bl	Porteous	Filmore	6600 West End Bl	Lakeview Q2	Minor Arterial	No: Loc 1
6700	West End Bl	Filmore	Chapelle	6700 West End Bl	Lakeview Q2	Minor Arterial	No Loc 1
6800	West End Bl	Chapelle	Downs	6800 West End Bl	Lakeview Q2	Minor Arterial	No Loc
6850	West End Bl	Downs	Mouton	6850 West End Bl	Lakeview Q2	Minor Arterial	No Lo 1
6900	West End Bl	Mouton	Walker	6900 West End Bl	Lakeview Q2	Minor Arterial	No Lo 1
7000	West End	Walker	Conrad	7000 West	Lakeview Q2	Minor	No

	Bl			End Bl		Arterial		Loca
7050	West End Bl	Conrad	Robert E Lee	7050 West End Bl	Lakeview Q2	Minor Arterial		Non- Loca
500	Wilkinson	Decatur	Chartres	500 Wilkinson	French Quarter	Local	FQ	Non- Loca 1
4400	Willow	Napoleon Av	Jena	4400 Willow	Freret	Major Collector		Non- Loca
4500	Willow	Jena	Cadiz	4500 Willow	Freret	Major Collector		Non- Loca 1
4600	Willow	Cadiz	Upperline	4600 Willow	Freret	Major Collector		Non- Loca 1
4900	Willow	Upperline	Robert	4900 Willow	Freret	Major Collector		Non- Loca 1
5000	Willow	Robert	Soniat	5000 Willow	Freret	Major Collector		Non- Loca 1
5100	Willow	Soniat	Jefferson Av	5100 Willow	Freret	Major Collector		Non- Loca 1
5400	Willow	Jefferson Av	Octavia	5400 Willow	Audubon	Major Collector		Non- Loca 1
5500	Willow	Octavia	Joseph	5500 Willow	Audubon	Major Collector		Non- Loca 1
5700	Willow	Joseph	Nashville	5700 Willow	Audubon	Major Collector		Non- Loca 1
5800	Willow	Nashville	State St	5800 Willow	Audubon	Major Collector		Non- Loca 1
6100	Willow	State St	Palmer	6100 Willow	Audubon	Major Collector		Non- Loca 1

6200	Willow	Palmer	Calhoun	6200 Willow	Audubon	Major Collector	Non- Loca 1
6300	Willow	Calhoun	Audubon Bl	6300 Willow	Audubon	Major Collector	Non- Loca 1
7000	Willow	Audubon Bl	Audubon St	7000 Willow	Audubon	Major Collector	Non- Loca 1
7100	Willow	Audubon	Broadway	7100 Willow	Audubon	Major Collector	Non- Loca 1
7200	Willow	Broadway	Pine	7200 Willow	Audubon	Major Collector	Non- Loca 1
7300	Willow	Pine	Lowerline	7300 Willow	Audubon	Major Collector	Non- Loca 1
7400	Willow	Lowerline	Hillary	7400 Willow	East Carrollton	Major Collector	Non- Loca 1
7600	Willow	Hillary	Adams	7600 Willow	East Carrollton	Major Collector	Non- Loca 1
7700	Willow	Adams	Burdette	7700 Willow	East Carrollton	Major Collector	Non- Loca 1
7800	Willow	Burdette	Fern	7800 Willow	East Carrollton	Major Collector	Non- Loca 1
7900	Willow	Fern	Short	7900 Willow	East Carrollton	Major Collector	Non- Loca 1
8000	Willow	Short	Carrollton S	8000 Willow	East Carrollton	Major Collector	Non- Loca 1
8100	Willow	Carrollton S	Dublin	8100 Willow	Leonidas	Major Collector	Non- Loca 1
8200	Willow	Dublin	Dante	8200 Willow	Leonidas	Major Collector	Non- Loca

							1
8300	Willow	Dante	Cambronne	8300 Willow	Leonidas	Major Collector	Non Loc 1
8400	Willow	Cambronne	Joliet	8400 Willow	Leonidas	Major Collector	Nor Loc 1
8500	Willow	Joliet	Leonidas	8500 Willow	Leonidas	Major Collector	Nor Loc 1
8600	Willow	Leonidas	Monroe	8600 Willow	Leonidas	Major Collector	Nor Loc 1
8700	Willow	Monroe	Eagle	8700 Willow	Leonidas	Major Collector	Nor Loc 1
8800	Willow	Eagle	Gen Ogden	8800 Willow	Leonidas	Major Collector	Nor Loc 1
8900	Willow	Gen Ogden	Ferry Pl	8900 Willow	Leonidas	Major Collector	Nor Loc 1
8950	Willow	Ferry Pl	Monticello	8950 Willow	Leonidas	Major Collector	Nor Loc 1
4300	Wilson Av	Chef Menteur	Lombard	4300 Wilson Av	Plum Orchard	Major Collector	Nor Loc 1
4400	Wilson Av	Lombard	Warfield	4400 Wilson Av	Plum Orchard	Major Collector	Nor Loc 1
4445	Wilson Av	Warfield	Ransom	4445 Wilson Av	Plum Orchard	Major Collector	Nor Loc 1
4500	Wilson Av	Ransom	Selma	4500 Wilson Av	Plum Orchard	Major Collector	Nor Loc 1
4600	Wilson Av	Selma	Dreux	4600 Wilson Av	Plum Orchard	Major Collector	Nor Loc 1
4700	Wilson Av	Dreux	Prentiss Av	4700 Wilson	Plum Orchard	Major	Noi

				Av		Collector	Loca
4800	Wilson Av	Prentiss	Dwyer Rd	4800 Wilson Av	Plum Orchard	Major Collector	Non- Loca 1
13000	Winner's Circle	Gannon Rd	Gannon Rd	13000 Winner's Circle	Little Woods	Major Collector	Non- Loca 1
5800	Wisner BL	Wisner O'Pass	Harrison	5800 Wisner BL	City Park	Minor Arterial	Non- Loca 1
6400	Wisner BL	Harrison	Mirabeau	6400 Wisner BL	City Park	Minor Arterial	Non- Loca 1
6700	Wisner BL	Mirabeau	Filmore Av	6700 Wisner BL	City Park	Minor Arterial	Non- Loca 1
6900	Wisner BL	Filmore	Robert E Lee	6900 Wisner BL	City Park	Minor Arterial	Non- Loca 1
200	Woodland Dr	Gen Meyer	Finland	200 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
300	Woodland Dr	Finland	Norland	300 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
400	Woodland Dr	Norland	Brighton Pl	400 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
500	Woodland Dr	Brighton	Oxford Pl	500 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
600	Woodland Dr	Oxford	Rhodes Av	600 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
700	Woodland Dr	Rhodes Av	Dover Pl	700 Woodland Dr	Old Aurora	Minor Arterial	Non Loca 1
800	Woodland Dr	Dover	Neil Av	800 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1

900	Woodland Dr	Neil	Cambridge	900 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca
1000	Woodland Dr	Cambridge	Berkley	1000 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
1100	Woodland Dr	Berkley	Kingston	1100 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
1200	Woodland Dr	Kingston	Fairfax	1200 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
1300	Woodland Dr	Fairfax	Brunswick	1300 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
1400	Woodland Dr	Brunswick	Maumas	1400 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
2600	Woodland Dr	Maumas	Carlisle	2600 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
2700	Woodland Dr	Carlisle	Stratford	2700 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
2800	Woodland Dr	Stratford	Warwick	2800 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
3000	Woodland Dr	Norman Canal	Maple Leaf	3000 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
3100	Woodland Dr	Maple Leaf	LA 407	3100 Woodland Dr	Old Aurora	Minor Arterial	Non- Loca 1
4300	Woodland Dr	LA407	Tall Timbe	4300 Woodland Dr	Tall Timbers- Brechtel	Major Collector	Non- Loca l
4400	Woodland Dr	Tall Timbe Dr	Tullis	4400 Woodland Dr	Tall Timbers- Brechtel	Major Collector	Non- Loca 1
100	Woodland Pl	Patterson	Gen Meyer	100 Woodland Pl	Old Aurora	Major Collector	Non- Loca

							1
4500	Wright Bl	Chef Menteur	Old Spanish Trail	4500 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
4510	Wright Bl	Old Spanish Trail	King Richard Rd	4510 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
4600	Wright Bl	King Richard Rd	Prentiss Av	4600 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
4700	Wright Bl	Prentiss	Pressburg	4700 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
4900	Wright Bl	Pressburg	Will Stutley	4900 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
5000	Wright Bl	Will Stutley	Dwyer Rd	5000 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
5050	Wright Bl	Dwyer	Parkwood Ct S	5050 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
5100	Wright Bl	Parkwood Ct S	Parkwood Ct N	5100 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
5200	Wright Bl	Parkwood Ct N	Idlewood Ct S	5200 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
5400	Wright Bl	Woodvine	Ivy Ln	5400 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
5600	Wright Bl	Idlewood Ct N	Lake Forest Bl	5600 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
5700	Wright Bl	Lake Forrest Bl	Winchester	5700 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
5800	Wright Bl	Winchester Park Dr	Kensington Bl	5800 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
6100	Wright Bl	Kensington	Hardy S	6100 Wright	Read Blvd East	Major	Non-

		Bl		Bl		Collector	Loca
6200	Wright Bl	Hardy S	Chaucer	6200 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
6300	Wright Bl	Chaucer	Hardy N	6300 Wright Bl	Read Blvd East	Major Collector	Non- Loca 1
6400	Wright Bl	Hardy N	I-10 S Service Rd	6400 Wright Bl	Read Blvd East	Major Collector	Non- Loca l
6500	Wright Bl	I-10 N Service Rd	Roger	6500 Wright Bl	Little Woods	Major Collector	Non- Loca 1
6600	Wright Bl	Roger	Yardley	6600 Wright Bl	Little Woods	Major Collector	Non- Loca 1
6700	Wright Bl	Yardley	Harrow	6700 Wright Bl	Little Woods	Major Collector	Non- Loca 1
6800	Wright Bl	Harrow	Guilford	6800 Wright Bl	Little Woods	Major Collector	Non- Loca 1
6900	Wright Bl	Guilford	Kinneil	6900 Wright Bl	Little Woods	Major Collector	Non- Loca 1
7000	Wright Bl	Kinneil	Willowbrae	7000 Wright Bl	Little Woods	Major Collector	Non- Loca 1
7100	Wright Bl	Willowbrae	Whiteside	7100 Wright Bl	Little Woods	Major Collector	Non- Loca l
7200	Wright Bl	Whiteside	Morrison	7200 Wright Bl	Little Woods	Major Collector	Non- Loca 1