
[bookmark: _Hlk42869626]	The Board of Commissioners of the Bossier Levee District met in regular session on Wednesday, 
 April 9, 2025 at 10:00 a.m. at the Levee Board Office, 3404 Industrial Drive, Bossier City, Louisiana.  
 The President, Tim Larkin, called the meeting to order.
[bookmark: _Hlk69285346]ROLL CALL PRESENT:  Commissioners – LARKIN, ALLEY, MONTGOMERY, MOORE & STELLY.     
 Staff: Mark Long, Devan Jordan, Deanna Rabb, Josh Monroe with DOTD, and counsel for the Bossier Levee 
 District, Daniel Baker.
 ABSENT: BANTLE 	
	The first order of business was the opening prayer by Commissioner Montgomery and the Pledge of 
 Allegiance by Commissioner Alley.
[bookmark: _Hlk512603757] 	On motion by Moore, seconded by Alley, and unanimously passed, the Board dispensed with the reading of the minutes and approved the minutes of the regular Board Meeting previously held on March 12, 2025.
REQUESTS BY VISITORS: 
	Kurt Nixon with Nixon Engineering Solutions on behalf of their client Ensight Management, LLC is seeking  

permission for an after-fact encroachment for a well pad for the existing Wiggins 27H well near Red Chute Bayou. 

		This permit request was tabled and postponed until further information is received by the Bossier Levee 

District to review. No comments from the public. (PERMIT #2025-25) 

OLD BUSINESS:  

NONE
	
  NEW BUSINESS:

	 	The Board received the Golden Meadows Subdivision, Unit No. #28 from the MPC to be reviewed for 

approval and or the issuance of a No Objection Letter.
 
		 The above plat was only provisionally approved until the Bossier Levee District obtains further information 

regarding drainage servitudes, access easement, and needed coordination with Swepco and possible other 

entities. The plat will be administratively approved by Mr. Long once all updated information is submitted.  

		The Board discussed the resolution for the approval of the Proposed Budget previously reviewed by the 

Finance and Insurance Committee on Wednesday, April 2, 2025.

		On motion by Alley, seconded by Stelly, and on recommendation from the Finance & Ins. Committee the 

Board approved the budget as proposed with no further changes to be ADOPTED for the 2025-2026 Fiscal Year.


LEVEE AND DRAINGE REPORT
		 
Red Chute Bayou Channel Slope Repairs
- July 24, 2019 – Vicksburg Corps conducted a damage assessment of high-water damages on Red Chute Bayou; no determination as of November 11, 2019.
- December 9, 2019 – Donald Walker, Chief of Vicksburg Corps Emergency Management called and advised that the Vicksburg Corps would be providing funding for approximately 10 bank caving sites along the levee.
- December 10, 2019 – Captain Papia with the Vicksburg District made a site visit to assess the bank repair areas.
- March 30, 2020 – received letter dated March 24, 2020, from the colonel of the Vicksburg District Army Corps denying our request for PL 84-99 funding for bank caving repairs.
- July 8, 2021 – Lanny Barfield, with the USACE Vicksburg District, advised that the Vicksburg District recently requested approval from the MVD for funding approval to repair of the sites.
- May 10, 2022 – Received an email from Craig Prestwood, Senior Project Manager, with the USACE Vicksburg District 



advising that our request for bank stabilization repairs has been approved by the MVD and that they are getting ready to send 
in a funding request to MVD for design and data collection.
- July 21, 2022- BLD provided a right-of-entry to Patrick White with the Vicksburg District for surveying and site assessment needed for plan design for bank stabilization repairs.
- September 12, 2022 – Soil survey for bank stabilization design started.
- October 12, 2022 – Topo survey for bank stabilization design near completion.
- May 4, 2023 - PDT meeting conducted through WEBX; major topic was discussion of unexploded ordinances within project limits. It is anticipated that the project delivery date will be in the fall of this year.
- May 11, 2023 – submitted right-of-way authorization documents to Corps.
- January 9, 2024 – USACE awarded a contract for bank stabilization on (9) sites on Red Chute Bayou.
- May 2, 2024 – work delayed due to high water. 
- Notice to proceed issued September 3, 2024. 
- September 10, 2024 – Work began. 
- January 6, 2025 - Work is substantially complete on (8) sites on BAFB; work on site (9) located south of BAFB is delayed pending relocation of an overhead powerline. 

Red Chute Levee Raise Project
- Mitigation analysis for levee raise was conducted by Nixon Engineering and Dewberry Consultants.
- October 31, 2019 – Nixon Engineering delivered mitigation report.
- December 8, 2019 – Kurt Nixon and Jacob Lesue presented the board with mitigation study results.
- March 11, 2020 – Kurt Nixon submitted a revised mitigation study report with recommendations for a levee raise and mitigation.

Levee Inspection Compliance
- BLD has completed an inspection and report of deficiencies on the Red River Levee including items listed on the USACE 2019 and 2021 Levee Inspection Report. 
- Work to remove encroaching items and the correction of deficiencies is ongoing.

Red River Levee Certification / Accreditation 
- May 8, 2018 – sent letter to Corps requesting their services in providing new levee certification.
- February 7, 2020 – we received word from Craig McRaney with the Vicksburg Corps that the levee can be raised above 
elevation of Lock and Dam 5 Road; Mr. McRaney also advised that the levee district should submit a request for a 408
permit to raise the levee in the areas with insufficient freeboard.
- February 10, 2020 – a conference call was held with several members of the Vicksburg Corps; the purpose of the call was 
to seek guidance on how to expedite the permit for the levee raise and to request that the Corps provide assistance in obtaining 
the permit. Very little new information was obtained from the call; the Corps did say that they would research
the Congressional Authorization for the levee to determine if any restrictions such as an additional congressional authorization would be needed to raise the levee.
- September 9, 2020 – hired Kurt Nixon to review options for levee certification. 
- January 11, 2021 – held conference call with Vicksburg Corps and discussed 408 permit requirements for raising the areas with deficient free board on the Red River Levee north of Lock and Dam 5.
- March 3, 2021 – Kurt Nixon provided progress letter on status of the 408 permit. 
- April 12, 2021 – conference call held with Katy Breaux and members of the Vicksburg Army Corps of Engineers to discuss 
a Risk Assessment to be used for levee certification.
- April 22, 2021 – conference call with Vicksburg Corps to discuss Risk Assessment; Katy Breaux advised that the Corps has obtained funding for the Hydraulic Analysis portion of a Risk Assessment
- June 8, 2021 – spoke with Katy Breaux, Project Manager with Vicksburg Corps and she advised that work on the Hydraulic Analysis portion of the Risk Assessment should be completed by the end of July 2021.
- On August 17, 2021, Raley and Associates completed work on cross sectioning and topo survey of a 6.0-mile segment of the levee from lock and Dam 5 road north.
- January 4, 2022 – received a status update on the CORPS H&H Analysis for the Red River Levee; the H&H Analysis is complete however they are waiting on new risk assessment classification guidance before issuing a report.
- March 28, 2022 – a meeting with the Vicksburg Corps and local officials was held; Will McRae with the Vicksburg Corps Levee Safety Center presented Corps recommendations for a path forward on levee accreditation and discussed an in-depth levee risk assessment to be cost shared with the Corps and local entities; estimated cost range between $250,000.00 and $750,000.00. 
- July 6, 2022 – re-submitted letter of request to the Vicksburg Army Corps of Engineers for a Semi-Quantitative Risk Assessment on the Red River Levee.
- December 13, 2022 – conference call with Will McCrae, Brandon Cummins, Lanny Barfield and other members of the Vicksburg Corps concerning the Semi-Quantitative Risk Assessment. Will McCrae advised that new guidance for evaluating 
a risk assessment would be coming out in February of 2023; he advised waiting for the new guidance before starting the risk assessment. 
- March 8, 2023 – Vicksburg Corps met with board and provide updates and recommendations for an NFIP Risk Assessment. 
- April 29, 2023 – mailed letter of request for an Accelerated Levee Evaluation (Risk Assessment) for NFIP Purposes to the Vicksburg USACE.
- June 6, 2023 – received cost share agreement and scope of work for the levee risk assessment.
- July 12, 2023 – cost share funding in the amount of $433,000.00 was mailed to USACE this date. 
- September 13, 2023 – hired Kurt Nixon to provide a cost estimate to raise an approximate 6-mile segment of the Red River Levee for the purpose of applying for capital outlay funding from the State. 
- October 13, 2023 - Kurt Nixon provided a cost for raising a 6-mile segment of the Red River Levee with an estimated cost 


of $10,376,768.00. 
- December 12, 2023, through December 15, 2023 – Risk assessment team made field observations of the levee; also performed tabletop discussion on potential failure modes. 
- July 8, 2024 - Risk assessment ongoing.

Levee Surfacing 
- August 14, 2024 – levee surfacing planned on Red River Levee from levee station 2095+00 near Elm Grove to station 2239+00 near McDade Road; approximate length 2.73 miles; estimated cost $250,000.00.
- September 9, 2024 – currently working to resolve utility levee crossing conflicts. 
- October 9, 2024 – Received approval for levee surfacing work between levee station 2131+75 south of Elm Grove and levee station 2239+00 near McDade. Approximate length 2.03 miles estimated cost $230,000.00. Utility conflict delaying work on 0.7-mile segment of original planned work.
- November 25, 2024 – Completed work on levee surfacing between levee station 2131+75 and 2239+00 at total cost of $244,223.25.  
- December 2, 2024 - Began work on levee segment station 2095+00 to 2121+75, work completed on 12/4/24, total cost $67,641.63.
- December 20, 2024 – Contractor began work grading and compacting Red Chute Bayou Levee north of Dogwood Trail; 
work completed on December 23, 2024. Cost $8,000.

Flat River Culvert Replacement
- October 9, 2024 – Requested approval to hire contractor to replace 42-inch diameter by 80-foot CMP outfall culvert on Ninock Ditch to Flat River Cut-off Ditch.

Levee and Drainage Crews
- Inspecting various construction activities near levees and drainage channels.
- Clearing Flat River to Red Chute Cut-Off upstream of Smith Road.
- Clearing over hanging limbs on drainage channels and levees.
- Cleaning outfall drainage culverts.
- Herbicide application on drainage channels and levees.
- Inspecting levees, channels, and drainage structures.
- Made repairs to actuators on Red Chute Bayou Diversion Structure.
- Servicing and repairing equipment.

Equipment Purchases
- July 11, 2024 – Ordered two 16-yard dump trucks. Expected delivery is February 2025.

Surplus Equipment
- The following equipment is to be sold as surplus.
1. 2003 Case MX 110 with 5313 hours; Equipment # 205.
1. 2016 John Deere 6135E with 520 hours; Equipment # 380.
1. 2016 John Deere 6135E with 326 hours; Equipment # 381.
1. 2009 John Deere 7230 with 4975 hours; Equipment # 207.
1. 2009 John Deere 7230 with 4705 hours: Equipment # 208.
1. 2007 Ford F-450 with 103,566 miles; Equipment # 108.
1. 2000 John Deere Track Excavator with 4790 hours; Equipment # 203.

On motion by Moore, seconded by Bantle, and unanimously approved, the Board authorized the secretary 
on behalf of the Bossier Levee District to process all payments in the amount of $185,128.02 as set forth in the 
materials provided for the Board. The Board Meeting was adjourned at approximately 10:25 a.m. 



	_________________________			_________________________
	Timothy A. Larkin, President		                        Deanna S. Rabb, Secretary 
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