
 MINUTES OF REGULAR MEETING OF THE 

AMITE RIVER BASIN DRAINAGE & WATER CONSERVATION DISTRICT 

3535 S. Sherwood Forest Boulevard, Suite 135, Baton Rouge, LA 

 
February 16, 2016 

 

MEMBERS PRESENT DURING ROLL CALL: Don Thompson, Ben Babin, Anthony “Tony” Rouchon, Jerry Thibeau, John Brass,    

                                                                                David Hoover, Terry Louque,   Kenneth Wade Welborn, William “Carey” Jenkins   

MEMBERS ABSENT:  Larry Thomas, Willie George Lee 

NOTE: Vacant Seat(s) Livingston Parish, St. Helena Parish 

ALSO PRESENT: ARBC Executive Director Dietmar Rietschier, ARBC Legal Counsel Larry Bankston 

 

1. The meeting was called to order at 6:00 p.m. by Thompson. 
2. Prayer/Pledge of Allegiance 
3. Public Comments on Agenda Items:  See below. 
4.    Minutes  

The Board unanimously approved a motion by Rouchon, second by Hoover to approve the January 2016 regular meeting 
minutes as presented. 

5.   Financial Statement Report  
Rouchon presented to the Board the January 2016 General Fund and CRDC Fund financial statements.  The Board 
unanimously approved a motion by Hoover, second by Thibeaux to approve the January 2016 General Fund and CRDC Fund 
financial statements. 

6.  Report by Executive Director - Discussed the following items: 
 CRDC: Discussed the following: 

 Rietschier reported that the contractors are working on the bypass road, moving dirt to start construction of the road 

very quickly. The PCT meeting was last Monday. They discussed the funding of the project. Some rules were 

enacted regarding in-kind services for projects by the USACE. He reviewed them and it appears the CRDC Project 

would qualify. The federal funds are to do construction. The USACE received this year $4 million to utilize for 

design work for future features. These funds expire by September 30, 2016 if not used. Rietschier would like to see 

the $4 million dedicated to construction. He would like to combine this with local funds, approximately $16 million, 

to do construction. This would give a better chance to receive federal and state funding. This would require 

advancing money which under the new regulations is allowed. Rietschier said decisions need to be made. Rouchon 

asked if the ARBC would get the funds back if it fronts $12 million for construction. Bankston said the money 

would not be reimbursed. It would be considered as credits. Rouchon said this would leave the ARBC without funds 

to continue LERRDS. He said we would have a bridge but no money to do the remainder of our part. Rietschier said 

money will be coming in until 2020. If we focus 5 years in getting right-of-way for Phase 1, we would have to buy 

the right-of-way for the canal and mitigation. Rietschier said in our agreements with the USACE and DOTD, ARBC 

contributes from proceeds of the tax dollars so if we can’t do it the DOTD would have to. Bankston said one thing to 

consider is a physical structure in sight of the public would show the tax payers that construction is being done. 

Discussed the shoofly and bridge construction, demolitions, detours, bypass etc. Rouchon said that $16 million 

would not build all of this, and that estimates are needed. Bankston said that first it needs to be determined if an in-

kind contribution can be made. Based upon the regulations, it appears that it can but because of the age of the project 

these rules may not apply. We are waiting on a determination. We are at our 5% requirement limit on cash 

contributions unless there is an in-kind provision. Rouchon believes spending tax funds on in-kind contributions is a 

mistake since ARBC has already met its 5% requirement. He said that LERRDS is ARBC responsibility, not 

construction of bridges. Rietschier said when he requests an estimate on the construction of the bridge; it will 

include everything to build it. He believes it will open the door for future federal funding. Once the in-kind 

determination and the cost estimate are received the Board needs to make a decision. He said this is why he hired 

Stantec to do a cost estimate of the utility relocations. The USACE will provide a cost estimate for the construction 

of the bridges. He is now going to get them to do an estimated cost of the bridges. Once ARBC receives the numbers 

then decisions can be made. 

 DOTD Report: DOTD Real Estate is wrapping up on the mitigation parcels. These parcels are from willing sellers 

and are both right-of-way and mitigation. The acquisitions will allow us to meet the mitigation requirements for all 

of Functional Element 1. DOTD Location and Survey is collecting data from USACE to begin marking the 

boundaries of the Design Memorandum Lines. This will allow us to begin discussions with the landowners that have 

only part of their property within the right of way. DOTD Environmental is waiting to hear back from DEQ in 

regards to the Beechgrove Farms property. The landowner had hired a consultant to perform the work to clean up 

the property. All utilities have been relocated for the bypass road. DOTD Project Management is working to set up a 

meeting between the Non-Federal partners to discuss the permitting process. This will create a path forward for the 
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future utility relocations. Hoover asked if they have estimates on the right of way and mitigation parcels in McHugh 

Swamp. Delmar said they are finalizing details on some negotiations. Some are vacant properties. There are a few 

locations where they are working with the landowners. The main focus is the right of way properties. Bankston said 

somewhere in the amount of $3 million worth of expenditures for property, some small and some very large pieces. 

Hoover said it is something to consider if we are discussing spending $12 million in construction. Rietschier said 

ARBC share would be approximately 1.5 million so that would be no issue. Rietschier stated that it is time to make 

decisions to do whatever it takes to move forward.  Delmar advised the board that he is arranging a meeting with 

DOTD legal staff concerning the need for the permitting rules.   This meeting has not yet been set. 

7.   Report by ARBC Legal Counsel:  

 A set of draft permitting rules has been prepared based on the permitting rules of DOTD. Bankston explained that 

when pipelines and utilities are relocated a procedure must be followed. EBR Parish will need to be in agreement 

with the policy and procedures that ARBC adopts because this project will be their responsibility once it is 

constructed. At this time, EBR Parish has no rules and regulations for relocation of utilities. He contacted the parish 

attorney office regarding this. Currently, they negotiate for the best engineering and relocation of particular projects 

with utility relocations. A meeting is being set up with ARBC, DOTD, and EBR Parish to discuss what kind of rules 

and regulations are needed, if any at all, or can we say as long as ARBC is the owner of the property we will 

negotiate with you concerning the relocations of any right-of-ways. Rietschier said he has contacted several levee 

districts regarding the necessity of rules and regulations for utility relocations. They hire a consultant and contractor 

and have no rules and regulations adopted. 

 Bankston told the Board that with the election of a new governor, if they are interested in continuing to serve as 

Board members they need to contact their senators to let them know. 

8.   Old Business:  None 

9.  New Business 

 Act of Sale – Tract No. 42 – The Board unanimously approved a motion by Rouchon, second by Hoover to approve 

Resolution 1122, as presented. 

 Public Comment: Mr. Jay Watson spoke saying he appreciates all the efforts of the ARBC to move this project forward.  He 
agrees with trying to construct a bridge first so that the public can see construction being done, etc. 

10.  The Board unanimously approved a motion by Rouchon, second by Hoover to adjourn the meeting. 
 

 

APPROVED:      

____________________________________                        ___________________________________ 

/s/ Don Thompson                                                                   /s/ Toni B. Guitrau 

Don Thompson, ARBC President                          Toni B. Guitrau, Executive Secretary                                         

Date: March 15, 2016 


