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ADVERTISEMENT
REQUEST FOR BID
BID #50016-10374
ROOF REPLACEMENT
LOCATION: DEBOSE HALL & ANNEX
SOUTHERN UNUVERSITY AND A&M COLLEGE
BATON ROUGE CAMPUS
STATE BUILDING ID # S02143

Project # 19-671-22-01, WBS # F.19002620
DIDIER PROJECT NUMBER 25-112
DECEMBER 14, 2026 @ 10:30 AM

Sealed bids will be received by Southern University, Baton Rouge, Louisiana, in the Purchasing
Department, 8100 James L. Prestage Drive, PO Box 9543, J. S. Clark Administration Building
Annex, South Entrance, First Floor East, Baton Rouge, LA 70813. Bids will be opened and read
aloud in a public meeting in the Southern University Purchasing Department.

Use link to submit bid/upload online: http.//www.sus.edu/bidcertification

MAIL, HAND-DELIVER OR UPLOAD BID TO PURCHASING DEPARTMENT
NO LATER THAN 10:30 AM-on DECEMBER 8, 2026

Bidders are solely responsible for ensuring timely delivery of their bids. The Southern University
Purchasing Department is not responsible for any delays caused by bidders’ chosen means of
delivery. Failure to meet the bid deadline submittal date and time shall result in rejection of bid.

Architecture Firm: Didier Architecture

Derryl Didier, AIA,NCARB,CPP

17531 Old Jefferson Highway, Suite C, Prairieville, LA70769
Ph. 225-744-0008

ALL BID SPECIFICATIONS AND ADDENDA CAN BE OBTAINED BY ACCESSING
THE LA STATE PROCUREMENT WEBSITE
https://wwwcfprd.doa.louisiana.gov/osp/lapac/pubMain.cfm.

(Search by bid # 50016-10371)

We highly recommend registering your company with Louisiana State
Procurement/LAPAC.

Mandatory Pre-Bid Conference & Site Visit DECEMBER 1, 2026 @ 10:30 AM
Conference & Site Visit Location: Physical Plant Department

(Southern University Campus)

Benjamin H. Kraft Building, 515 James L. Hunt Street

Baton Rouge, La 70813

Site Visit Location Telephone Number: 225-771-4741 or 225-771-6241

Participants shall be in attendance by 10:30 a.m. and sign sheet provided by the
Purchasing Department.


http://www.sus.edu/bidcertification
https://wwwcfprd.doa.louisiana.gov/osp/lapac/pubMain.cfm

Bidders shall visit the site and be familiarized with the local conditions under which the
work is to be performed. No additional compensation will be granted because of unusual
difficulties, which may be encountered in the execution of any portion of the work.

Inquiries will be accepted until December 4, 2026 by 5:00 p.m. Inquiries shall be
submitted to Linda Antoine at linda_antoine@subr.edu

Responses to inquiries will be posted on LAPAC-LA State Procurement website by
December 9, 2026 by 5:00 PM

Any person requiring special accommodation should notify the Purchasing Office of the type(s)
of accommodation required not less than seven (7) days before the bid opening date. Additional
contact is Henry Thurman, Southern University Safety Department henry thurman@subr.edu or
225-771-4741.

5% Security

All bids must be accompanied by bid security equal to five (5%) percent of the sum of
the base bid and all alternates, if applicable and must be in the form of a
certified/official check, cashier’s check or bid bond, made payable to Southern University
and A & M College. Surety represents that it is listed on the current U.S. Department of
the Treasury Financial Management Service list of approved bonding companies and that
is listed thereon as approved for amount equal to or greater than the amount for which it
obligates itself in this instrument. No bid bond indicating an obligation of less than five
percent (5%) by any method is acceptable.

Performance & Payment Bond

Successful Proposer shall be required to furnish a performance (surety) bond. The
amount will be determined during contract negotiations for the period the contract is in
effect. The Bond should be made payable to Southern University. Any performance
bond furnished shall be written by a surety or insurance company currently on the U.S.
Department of the Treasury Financial Management Service list of approved bonding
companies which is published annually in the Federal Register, or by a Louisiana
domiciled insurance company with at least an A-:VI rating or higher in the latest printing
of the A.M. Best's Key Rating Guide or by an insurance company that is either
domiciled in Louisiana or owned by Louisiana residents and is licensed to write surety
bonds.

No surety or insurance company shall write a performance bond which is in excess of the
amount indicated as approved by the U.S. Department of the Treasury Financial
Management Service list or by a Louisiana domiciled insurance company with an A-:VI
rating by A.M. Best up to a limit of 10 percent of policyholders' surplus as shown by
AM. Best; companies authorized by this Paragraph who are not on the treasury list
shall not write a performance bond when the penalty exceeds 15 percent of its capital
and surplus, such capital and surplus being the amount by which the company's assets
exceed its liabilities as reflected by the most recent financial statements filed by the
company with the Department of Insurance.



In addition, any performance bond furnished shall be written by a surety or insurance
company that is currently licensed or authorized to do business in the State of
Louisiana. The bond must be received within twelve (12) working days from the date
of notification.

Bidders shall include the following on envelopes of choice: company’s name, address,
Louisiana contractor’s license number, bid number, name of bid, bid opening date and
time.

Bids may be withdrawn by written, telegraphic fax notice or email and received at the
address or email address designated in the Invitation to Bid prior to the time set for bid
opening, as recorded by date stamp at the Purchasing Office. Bids received after closing
time will be returned unopened. Evidence of authority to submit the bid shall be required
in accordance with R.S. 38:2212(a)(1)(c) and/or R.S. 39:1594(c)(2)(d).

The Southern University System is a participant in the Louisiana for the Small Entrepreneurships
Program (the Hudson Initiative) and the Louisiana Initiative for Veterans and Service-Connected
Disabled Veterans-Owned Business Small Entrepreneurships. Bidders are encouraged to
consider participation. A list of certified vendors and additional information can be obtained
from website http://www.ledsmallbiz.com. Potential participants may also register at this
website.

Any questions concerning bid documents, please contact Mary Jane Spruel, Assistant
Director of Purchasing at (225) 771-2800 or email to maryjane_spruel@subr.edu

No bid may be withdrawn for a period of forty-five (45) days after receipt of bids, except
under the provisions of LA. R.S. 38:2214. Bidder is required to comply with provisions
and requirements of LA R.S. 38:2212(B)(5).

The University reserves the right to reject all bids and to waive any informalities
incidental thereto.

Bids shall be accepted from Contractors who are licensed under LA. R.S. 37:2150-2192
for the classification of 72000000 Building and Construction Maintenance Services;
72130000 General Building Construction; 72131600 Commercial or Industrial
Construction.

SOUTHERN UNIVERSITY & A&M COLLEGE
AN EQUAL OPPORTUNITY EMPLOYER

Linda A. Antoine, Director of Purchasing

DATES ADVERTISED
NOVEMBER 16, 23, & 30, 2026



http://www.ledsmallbiz.com/

SOUTHERN UNIVERSITY AND A&M COLLEGE
BATON ROUGE CAMPUS
REQUEST FOR BID
GENERAL CONDITIONS

PROJECT: ROOF REPLACEMENT
LOCATION: DEBOSE HALL & ANNEX

Project #19-671-22-01, WBS # F.19002620
Didier Architecture Project # 25-112

BID DUE DATE AND TIME: DECEMBER 14, 2026 @ 10:30 AM
BID # 50016-10374

Bids submitted are subject to provisions of but not limited to La.R.S.38:2212 Purchasing Rules and Regulations;
Executive Orders; and the General Terms and Conditions, listed in this Invitation for Bid. Southern University reserves
the right to award items separately, grouped or on an all or none basis and to reject any or all bids and waive any
informalities.

BIDS MAY BE SENT BY MAIL, HAND-DELIVERED or UPLOADED TO:

As an alternative, bids may be hand delivered to:

Bids should be mailed to: Southern University

Southern University Purchasing Department

Purchasing Department 1% Floor East-James L. Prestage Drive
Post Office Box 9534 J. S. Clark Administration Building
Baton Rouge, LA 70813 Baton Rouge, LA 70813

As an alternative:
Use link to submit bid online:
http.//www.sus.edu/bidcertification

The Southern University Purchasing Department is not responsible for any delays caused by bidders’ chosen means of
delivery. Failure to meet the bid deadline submittal date and time shall result in rejection of bid.

Architect Firm: Didier Architecture
Derryl Didier, AIA, NACRB, CPP
17531 Old Jefterson Highway, Suite C
Prairieville, LA 70769

225-744-0008

derryl@didierarch.com

MANDATORY PRE-BID CONFERENCE & SITE VISIT: DECEMBER 1, 2026 @ 10:30 AM
LOCATION: Physical Plant Department

Benjamin H. Kraft Building

515 James L. Hunt Street

Southern University SUBR Campus

Site Telephone No. 225-771-4741

Deadline to submit inquiries: December 4, 2026 by 5:00 PM
Deadline to respond to inquiries: December 9. 2026 by 5:00 PM

INOQUIRIES:

No negotiations, decisions, or actions will be executed by any bidder as a result or any oral discussion with any University employee or State
Consultant. Only those transactions which are in writing, sent to Linda A. Antoine, Director of Purchasing, will be considered as valid.
Send inquiries to linda_antoine@subr.edu

Document will be included with the successful vendor’s contact.


http://www.sus.edu/bidcertification

INSTRUCTIONS TO BIDDERS

1.

10.

11.

Bid Forms

All written bids, unless otherwise provided for, must be submitted on, and in accordance with forms provided and properly signed in
ink. Bids submitted in the following manner will not be accepted:

Bid containing no signature indicating intent to be bound

(1) Bid filled out in pencil

(2) Bid not submitted on university standard forms

Bids must be received at the address specified in the Invitation for Bid or uploaded prior to bid opening time to be considered.

Envelope (if mailed)

Bidders are requested to submit bid package in a sealed envelope of your choice that is clearly marked identifying the company’s
name, complete address, bid number, time and date of bid opening, and license number, if applicable.

Bidder is responsible for means of delivery of bid.

Louisiana Contractors License Number shall be placed on the outside of the envelope.

Standards of Quality

Any product or service bid shall conform to all applicable federal, state and local laws, regulations and the
specifications contained in the IFB. Unless otherwise specified in the IFB, any manufacturer’s name, trade
name, brand name, or catalog numbers used in the specifications is for the purpose of describing the quality
level, performance and characteristics required. Bidder must specify the brand and model number of the
product offered in his/her bid. Bids not specifying brand and model numbers will be considered as offering
the exact product(s) specified in the IFB.

Descriptive Information

Bidders proposing an equivalent brand or model should submit information with bid (such as illustrations, descriptive
literature, technical data) sufficient for the University to evaluate quality, suitability and compliance with the
specifications in the IFB. Failure to submit descriptive information may cause bid to be rejected. Any change made
to a manufacturer’s published specification submitted for a product should be verifiable by the manufacturer. If
item(s) bid do not fully comply with specifications (including brand and/or product number), bidder must state in
what respect the item(s) deviate. Failure to note exceptions on the bid form will not relieve the successful bidder(s)
from supplying the actual products requested.

INSURANCE:
A current insurance certificate with Southern University as the certificate holder shall be sent to the Purchasing Department before
starting project. Contractor shall maintain insurance coverage until project is completed.

Prices
Unless otherwise specified by the Purchasing Department, bid prices must be complete, including transportation, prepaid by bidder to
destination. In the event of extension errors, the unit price shall prevail.

Payment Terms
Payment is to be made within thirty (30) days after receipt of properly executed invoice, or delivery and
acceptance, whichever is later. Delinquent payment penalties are governed by L.R.S. 39:1695.

Deliveries
Bids may be rejected if the delivery or completion time indicated is longer than that specified in the bid.

Vendor Invoices

Invoices or AIA payment form shall reference the Southern University purchase/release order number, vendor’s packing list/delivery
ticket, ticket number, shipping/delivery date, etc. Invoices are to be itemized and billed in accordance with the order and should show
the amount of any prompt payment discount and submitted on the vendor’s own invoice form. Invoices submitted by the vendor’s
supplier will not be accepted. Terms are net 30.

Tax Information/State of Louisiana

Vendor is responsible for including all applicable taxes in the bid prices. Southern University is exempt from
all Louisiana state and local sales and use taxes. By accepting an award, resident and non-resident firms
acknowledge their responsibility for the payment of all taxes duly accessed by the State of Louisiana and its
political subdivisions for which they are liable, including but not limited to: franchise taxes, privilege taxes,
sales taxes, use taxes, ad valorem taxes, etc. In accordance with Act Number 1029 of the 1991 Regular
Session, effective September 1, 1991 state agencies will no longer be required to pay state sales tax.

New Products
Unless specifically called for, all products for purchases must be new (never previously used) and
the current model and/or packaging. The manufacturer’s standard warranty will apply unless otherwise

Document will be included with the successful vendor’s contact.



12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

specified in the IFB.

Contract Cancellation

Southern University has the right to cancel any contract, in accordance with Purchasing Rules and
Regulations, for cause, including but not limited to, the following: (1) failure to deliver within time specified
in the contract; (2) failure of the product or service to meet specifications, conform to sample quality or to be
delivered in good condition;( 3) misrepresentations by the contractor;(4) fraud, collusion, conspiracy or other
unlawful means of obtaining any contract with the state; (5) conflict of contract provisions with constitutional
or statutory provision of state or federal law; (6) any other breach of contract.

AWARD AND EXECUTION OF CONTRACT:

The owner shall incur no obligation to the contractor until the contract between the owner and contractor is duly executed. If the
contractor is notified of the acceptance of the bid within thirty (30) days of the opening bid date, contractor agrees to execute and
deliver to owner, Performance and Payment Bond and Certificate of Insurance, a copy of which is attached to the Contract
Documents, within ten (10) working days after notice from the Owner that the instrument is ready for signature.

Fiscal Funding Clause (Renewal Contracts Only)

In accordance with LA R.S.39:1615 (c¢) and (e), any contract entered into by the State of Louisiana and Southern University
shall include the following Fiscal Funding Clause:

C. Termination due to unavailability of funds in succeeding years. When funds are not appropriated to support continuation of
performance in a subsequent year of a multiyear contract, the contract for such subsequent year shall be terminated. When a contract
is terminated under these conditions, no additional funds shall be paid to the contractor as a result of such action. E. With respect to
all multiyear contracts, there shall be no provisions for a penalty to the state for the cancellation or early payment of the contract. The
continuation of this contract is contingent upon the appropriation of funds to fulfill the requirements of the contract by the legislature.
All proposers should be aware that our legislative process is such that it is often impossible to give prior notice of the non-
appropriation of funds.

Default of Contactor

Failure to deliver within the time specified in the bid will constitute a default and may cause cancellation of the contract. Where the
state had determined the contractor to be in default, the state reserves the right to purchase any or all products or services covered by
the contract on the open market and to charge the contractor with cost in excess of the contract price. Until such assessed charges
have been paid, no subsequent bid from the defaulting contractor will be considered.

Order of Priority
In the event there is a conflict between the Instructions to Bidders the General Terms and Conditions will govern.

Applicable Law

All contracts will be construed in accordance with and governed by the laws of State of Louisiana. Vendors shall be in compliance
with applicable laws of the State of Louisiana and Federal Laws where applicable, to include licenses, fees and permits. Vendors are
responsible for the cost of licenses, fees and permits.

Certification of No Suspension or Debarment ($25,000 or more)

By signing and submitting this bid, bidder certifies that its company, any subcontractors, or principals thereof, are not suspended or
debarred under federal or state laws or regulations. A list of parties who have been suspended or debarred by federal agencies is

maintained by the General Services Administration and can be viewed on the internet at www.sam.gov.
Federal Funded XXNon-Federal Funded

E-VERIFY (verification of employees)
Contractor acknowledges and agrees to comply with the provisions of La R.S. 38:2212.10 and federal law pertaining to E-Verify in
the performance of services under this contract.

Prohibited Contractual Arrangements

Per Louisiana R.S. 42:1113.a, no public servant, or member of such public servant’s immediate family, or legal entity in which he is a
controlling interest shall bid on or enter into any contract, subcontract, or other transaction that is under the supervision or jurisdiction
of the agency of such public servant. See statute for complete law, exclusions and provisions.

Discriminatory Boycotts of Israel

This section applies to procurements with a value of $100,000 or more and for vendors with five (5) or more employees
Prohibition of Discriminatory Boycotts of Israel

In accordance with R.S. 39:1602.1, for any contract for $100,000 or more and for any contractor with five or more
employees, the Contractor certifies that neither it nor its subcontractors are engaged in a boycott of Israel, and that the

Document will be included with the successful vendor’s contact.
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Contractor and any subcontractors shall, for the duration of this contract, refrain from a boycott of Israel. The State
reserves the right to terminate this contract if the Contractor, or any Subcontractor, engages in a boycott of Israel during
the term of this contract.

Prohibition of Companies That Discriminate Against Firearm and Ammunition Industries
In accordance with La. R.S. 39:1602.2, the following applies to any competitive sealed bids, competitive sealed
proposals, or contract(s) with a value of $100,000 or more involving a for-profit company with at least fifty full-time
employees:
Unless otherwise exempted by law, by submitting a response to this solicitation or entering into this contract, the Bidder,
Proposer or Contractor certifies the following:
The company does not have a practice, policy, guidance, or directive that discriminates against a firearm entity or
firearm trade association based solely on the entity’s or association’s status as a firearm entity or firearm trade
association;

The company will not discriminate against a firearm entity or firearm trade association during the term of the
contract based solely on the entity’s or association’s status as a firearm entity or firearm trade association

Mutual Indemnification

Each party hereto agrees to indemnify, defend and hold the other, its officers, directors, agents and employees harmless from and
against any and all losses, liabilities and claims, including reasonable attorney’s fees arising out of or resulting from the willful act,
fault, omission, or negligence of the indemnifying party or of its employees, contractors, or agents in performing its obligations under
this agreement, provided however, that neither party hereto shall be liable to the other for any consequential damages arising out of its
willful act, fault, omission, or negligence.

Fair Labor Standards Act

Contractor shall be in compliance with the Fair Labor Standards Act 29 USC 201-6; Establishes minimum wage, overtime pay,
equal pay, recordkeeping, and child labor standards for employees or in the production of goods for interstate commerce. By signing
and submitting this bid, bidder certifies that its company, any subcontractors, or principals thereof is in accordance with said
compliance. United States Department of Labor website: www.dol.gov/esa

Davis-Bacon Act (52,000 or more)

Contractor shall be in compliance with the Davis-Bacon Act, 40 USC 276A-7; ensures that laborers and mechanics employed
pursuant to federally funded construction contracts, subcontracts and construction under Federal grants, will be paid wages as
determined by the U.S. Secretary of Labor. By signing and submitting this bid, bidder certifies that its company, any
subcontractors, or principals thereof is in accordance with said compliance. United States Department of Labor website:

www.dol.gov/esa
Federal Funded XX Non-Federal Funded

Small Business Entrepreneurship Programs

The Southern University System is a participant in the Louisiana for the Small Entrepreneurships Program (the Hudson Initiative) and
the Louisiana Initiative for Veterans and Service-Connected Disabled Veterans-Owned Business Small Entrepreneurships. Bidders
are encouraged to consider participation. A list of certified vendors and additional information can be obtained from website
http://www.ledsmallbiz.com. Potential participants may also register at this website. Businesses include minority and women.

Public Works Projects (R.S. 38:2227)

In accordance with the provisions of R.S. 38:2227; in awarding public works projects, any public entity is authorized to reject a
proposal or bid, or not award the contract, to a business in which any individual with an ownership interest of ten percent (10%) or
more, has been convicted, or has entered a plea of guilty or nolo contenere to any state felony or equivalent federal felony crime.

Tobacco-Free Policy

The use of tobacco products on any Southern University campus is prohibited by students, staff, faculty or visitors in all campus
buildings, facilities, or property owned or leased by Southern University System and outside areas of the campus where non-smokers
cannot avoid exposure to smoke; on campus grounds, facilities, or vehicles that are the property of the University; and at lectures,
conferences, meetings, and social and cultural events held on school property or school grounds. The sale or free distribution of
tobacco products, including merchandise on campus or at school events is prohibited.

Equal Opportunity Employer

Southern University and A&M College Systems of the State of Louisiana is an equal opportunity employer and looks to its
contractors, sub-contractors, vendors, and suppliers to take affirmative action to effect this commitment in its operations. By
submitting and signing this bid, the bidder certifies that he agrees to adhere to the mandates dictated by Title VI and VII of the Civil
Rights Act of 1964, as amended; the Vietnam Era Veterans’ Readjustment Assistance Act of 1974; Section 303 of the Rehabilitation
Act of 1973; Section 202 of Executive Orderll24b,as amended; and the Americans with Disabilities Act of 1990. Bidder agrees that he
will not discriminate in the rendering of services to and/or employment of individuals because of race, color, religion, sex, age,

Document will be included with the successful vendor’s contact.
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national origin, handicap, disability, veteran status, or any other non-merit factor. Bidder further agrees to keep informed of and
comply with all Federal, State, and local laws, ordinances, and regulations which affect his employees or prospective employees. Any
person who is a “Qualified Individual with a Disability” as defined by 42 USC 12131 of the American with Disabilities Act who has
submitted a bid on this procurement and who desires to attend the bid opening, must notify this office in writing no later than seven
(7) working days prior to the bid opening date of their need for special accommodations. If the requested accommodations cannot be
reasonably provided, the individual will be so informed prior to the bid opening.

Code of Ethics

The contractor acknowledges that Chapter 15 of Title 42 of the Louisiana Revised Statutes (R.S. 42:1101 et. seq., Code of
Governmental Ethics) applies to the Contracting Party in the performance of services called for in this contract. The contractor agrees
to immediately notify the state if potential violations of the Code of Governmental Ethics arise at any time during the term of this
contract.

Vendor Forms/SU Signature Authority

The terms and conditions of the SU solicitation and purchase order/contract shall solely govern the purchase agreement, and shall not
be amended by any vendor contract, form, etc. The University’s chief procurement officer, or designee, is delegated sole authority to
execute any vendor contracts, forms, etc. Departments are prohibited from signing any vendor forms.

Prosecution of Work
The work is to be done when Southern University is in operation. The contractor shall, therefore, plan the repairs and installation in
specifications so as not to interfere with normal operations of the facility and shall exert effort to expedite completion of the work
once it has started. It is intended that the work shall be done during normal working hours, however, should work require overtime
(Saturday, Sunday and/or night working hours), the cost must be borne by the contractor at no extra compensation from the Owner
(Southern University).

On-Campus Attendance Requirements (COVID-19)

The Center for Disease and Control (CDC) recommends social distancing and wearing of masks to prevent the spread of the
Coronavirus (COVID19). Persons visiting Southern University are required to wear a mask/face covering and stay at least 6 feet
between yourself and others, even when you wear a face covering.

Termination of the Contract for Convenience

The State/University may terminate the contract at any time by giving thirty (30) days written notice to the Contractor of such
termination or negotiating an effective date with the Contractor. The Contractor shall be entitled to payment for deliverables in
progress, to the extent work has been performed satisfactorily.

Termination for Cause

The State may terminate this Contract for cause based upon the failure of the Contractor to comply with the terms and/or conditions of
the Contract; provided that the State shall give the Contractor written notice specifying the Contractor’s failure. If within thirty (30)
days after receipt of such notice, the Contractor shall not have either corrected such failure or thereafter proceeded diligently to
complete such correction, then the State may, at its option, place the Contractor in default and the Contract shall terminate on the date
specified in such notice. The Contractor may exercise any rights available to it under Louisiana law to terminate for cause upon the
failure of the Owner to comply with the terms and conditions of this contract; provided that the Contractor shall give the State, written
notice specifying the State’s failure and a reasonable opportunity for the Owner to cure the defect.

Auditors
It is hereby agreed that the Legislative Auditor of the State of Louisiana and/or the Office of the Governor, Division of Administration
auditors shall have the option of auditing all accounts of contractor which relate to this contract.

Awarded Products/Unauthorized Substitutions

Only those awarded brands and numbers stated in the SU contract are approved for delivery, acceptance, and payment purposes. Any
substitution requires prior approval of the Purchasing Office. Unauthorized product substitutions are subject to rejection at time of
delivery, post-return at vendor’s expense, and non-payment.

Acceptance
Upon written notice by the Owner, a Notice by Owner of Acceptance of Work will be executed and forwarded to the Contractor for

recording with the Clerk of Court in the parish in which the work has been performed and shall furnish a clear Lien Certificate from
the Clerk of Court (to the owner along with final invoice) forty-five (45) days after recordation of acceptance. Final payment of ten
percent (10%) will be made at this time.

Guarantee
It is the intention of the specifications to secure a first-class permanent material and construction and to this end, Contractor will be
held responsible for and must correct defects discovered in the work within one (1) year from acceptance. Should any materials or

Document will be included with the successful vendor’s contact.
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41.

42.

43.

44.

45.

46.

47.

48.
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methods be called for, of such nature to render this guarantee impossible, written notice to this effect should be given Owner
(Southern University) before signing contract and/or beginning of work; failure to do this will be construed as agreement to the
strictest terms of the guarantee.

Clean-Up
The Contractor will be directed during the progress of work to remove and properly dispose of the resultant and debris. Upon

completion, Contractor shall remove all equipment, unused materials and debris and will leave the premises in a clean and first-class
condition.

Examination of Site

Each bidder will visit the site of the proposed project and will fully acquaint himself with conditions relating to construction and labor
so that he may fully understand the facilities, difficulties and restrictions attending the execution of work under this contract. No
consideration or allowance will be granted the Contractor for failure to visit the site or for any alleged misunderstanding of the
materials to be furnished or the work to be done.

Anti-Kickback Clause

The Contractor hereby agrees to adhere to the mandate dictated by The Copeland "Anti-Kickback" ACT which provides that each
Contractor or Subgrantee shall be prohibited from inducing, by any means, any person employed in the completion of work, to give up
any part of the compensation to which he is otherwise entitled.

Clean Air Act

The Contractor hereby agrees to adhere to the provisions which require compliance with all applicable standards, orders or
requirements issued under Section 306 of the CLEAN AIR ACT which prohibits the use under non-exempt contracts, grants or loans
of facilities included on the EPA list of Violating Facilities.

Clean Water Act

The Contractor hereby agrees to adhere to the provisions which require compliance with all applicable standards, orders or
requirements issued under Section 508 of the Clean Water Act which prohibits the use under non-exempt federal contracts, grants or
loans of facilities included on the EPA list of Violating Facilities.

Energy Policy and Conservation Act
The Contractor hereby recognizes the mandatory standards and policies relating to energy efficiency which are contained in the State
energy conservation plan issued in compliance with the Energy Policy and Conservation Act (P.L. 94-163).

Anti-Lobbying and Debarment Act
The Contractor will be expected to comply with federal statutes in the Anti-Lobbying Act and The Debarment Act.

Signature Authority

A CORPORATE RESOLUTION OR WRITTEN EVIDENCE OF THE AUTHORITY OF THE PERSON SIGNING
THE BID FOR THE PUBLIC WORK AS PRESCRIBED BY LOUISIANA REVISED STATUTE 38:2212 (B)(5)

A copy of the applicable signature authority document/Board Resolution or LA Secretary of State
Registration must be submitted with bid.

ADITIONAL REQUIREMENTS

ALL WORK SHALL BE IN ACCORDANCE WITH THE PLANS; THE PROJECT SPECIFICATIONS, AND HALL COMPLY
WITH APPLICALBE LOCAL AND STATE BUILDING CODES AS WELL AS ANY AND ALL REGULATORY AGENCY
REQUIREMENTS AND LAWS, INCLUDING BUT NOT LIMIOTED TO OSHA, ETC. GENERAL NOTES SHALL APPLY TO
ALL DRAWINGS.

CONTRACTOR SHALL NOTIFY THE ENGINEER/ARCHITECT, IF APPLICABLE, OF ALL CONFLICTS OR
DISCRENPENSIES PRESENTED IN THESE PLANS PRIOR TO THE START OF WORK.

ALL WORK, WHETHER SHOWN OR IMPLIED, UNLESS SPECIFICALLY QUESTIONED SHALL BE CONSIDERED
UNDERSTOOD IN ALL RESPECTS BY THE GENERAL CONTRATOR AND WHO WILL BE RESPOSIBLE FOR ANY
MISINTERPRETATIONS AND CONSEQUENCES THEREOF.

ANY UTILITIES DAMAGED DURING CONSTRUCTION SHALL BE REPAIRED AT THE CONTRACTORS EXPENSE.
ENGINEER/ARCHITECT SHALL BE NOTIFIED IMMEDIATELY OF ALL IDENTIFIED EXISTING UTILITIES NOT
INDENTIFIED IN THE PLANS.

OWNER SHALL PROVIDE WATER FOR CLEANING OPERATIONS FROM ANY FIRE HYDRANT AT NO COST TO THE
CONSULTANT.

PUBLIC AWARENESS —192.616
Southern University Baton Rouge owns and operates a master meter natural gas distribution system on the school

campus. The gas system consists of an underground network of pipelines. The purpose of the gas system is to provide a reliable
and safe economical source of energy for heating purposes. The pipeline system has the capacity to reliably deliver natural gas.

Document will be included with the successful vendor’s contact.
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The hazards of natural gas are odorless, colorless, tasteless, lighter than air and can ignite and/or explode with tremendous

force when mixed with the right amount of air.
Measures taken include:

¢ Adding odorant to the gas to give it that distinctive smell, like rotten eggs, to warn us of its presence.
o Testing the odorant level each calendar quarter,
e Performing annual gas leakage surveys, and
e Conducting periodic pipeline patrols.

The following are signs that may indicate a gas leak:
o A hissing or roaring sound (caused by escaping gas)
o A patch of dead or discolored vegetation in an otherwise green setting along a pipeline route
o Blowing dirt, grass or leaves near a pipeline,
¢ Continuous bubbling in wet, flooded areas,

o A “gas small” like rotten eggs.
Anyone who may smell this odor or notice any unusual conditions on or near gas mains, vents, service lines, meter

sets, or especially inside of a building should call the maintenance office immediately. If you smell a strong gas odor inside a
building, notify everyone in the building to leave. Do not operate any switches or use the phone. Go a safe distance away
upwind of the smell of the gas and call the maintenance office. With any gas leak protect life first, then property, then notify the
maintenance office.
State and federal laws require excavators to notify LA One-Call 2 days before digging. If any excavation is planned,
you must notify LA One-Call which will notify the Southern University to locate the gas lines.
To obtain additional information or report a gas related issue call Southern University Baton Rouge Maintenance Office.
The Southern University Maintenance Office phone number is 225-771-4741. The LA One-Call Center phone number is 811.

Document will be included with the successful vendor’s contact.



EXHIBIT D

INSURANCE REQUIREMENTS
FOR NEW CONSTRUCTION, ADDITIONS AND LARGE RENOVATIONS

The Contractor shall purchase and maintain without interruption for the duration of the contract insurance
against claims for injuries to persons or damages to property which may arise from or in connection with
the performance of the work hereunder by the Contractor, its agents, representatives, employees or
subcontractors, or anyone employed directly or indirectly by any of them. The duration of the contract shall
be from the inception of the contract until the date of final payment.

A. MINIMUM SCOPE AND LIMITS OF INSURANCE

1. Workers Compensation
Workers Compensation insurance shall be in compliance with the Workers Compensation law of
the State of the Contractor's headquarters. Employers Liability is included with a minimum limit of
$1,000,000 per accident/per disease/per employee. If work is to be performed over water and
involves maritime exposure, applicable LHWCA, Jones Act, or other maritime law coverage shall
be included. A.M. Best's insurance company rating requirement may be waived for workers
compensation coverage only.

2. Commercial General Liability
a. Commercial General Liability insurance, including Personal and Advertising Injury Liability and
Products and Completed Operations Liability, shall have a minimum limit per occurrence based
on the project value. The Insurance Services Office (ISO) Commercial General Liability
occurrence coverage form CG 00 01 (current form approved for use in Louisiana), or
equivalent, is to be used in the policy. Claims-made form is unacceptable.

b. The aggregate loss limit must apply to each project. ISO form CG 25 03 (current form approved
for use in Louisiana), or equivalent, shall also be submitted. The State project humber,
including part number, and project name shall be included on this endorsement.

c. COMBINED SINGLE LIMIT (CSL) PER OCCURRENCE

Projects over

Type of Projects $1,000,000 up to Projects over
Construction up to $1,000,000 $10,000,000 $10,000,000
New Buildings:
Each Occurrence
Minimum Limit $1,000,000 $2,000,000 $4,000,000
Per Project Aggregate $2,000,000 $4,000,000 $8,000,000

Each Occurrence

Minimum Limit $1,000,000 ** $2,000,000 ** $4,000,000 **
2 times per 2 times per 2 times per
Per Project Aggregate occur limit ** occur limit ** occur limit **

** While the minimum Combined Single Limit of $1,000,000 is required for any renovation, the limit
is calculated by taking 10% of the building value and rounding it to the nearest $1,000,000 to get



the insurance limit. Example: Renovation on a $33,000,000 building would have a calculated
$3,000,000 combined single limit of coverage (33,000,000 times .10 = 3,300,000 and then rounding
down to $3,000,000). If the calculated limit is less than the minimum limit listed in the above chart,
then the amount needed is the minimum listed in the chart. Maximum per occurrence limit required
is $10,000,000 regardless of building value. The per project aggregate limit is then calculated as
twice the per occurrence limit.

3. Automobile Liability
Automobile Liability Insurance shall have a minimum combined single limit per accident of
$1,000,000. 1SO form number CA 00 01 (current form approved for use in Louisiana), or equivalent,
is to be used in the policy. This insurance shall include third-party bodily injury and property
damage liability for owned, hired and non-owned automobiles.

4. Excess Umbrella
Excess Umbrella insurance may be used to meet the minimum requirements for Commercial
General Liability and Automobile Liability only.

5. Builder’s Risk

a. Builder's Risk Insurance shall be in an amount equal to the amount of the construction contract
including any amendments and shall be upon the entire work included in the contract. The
policy shall provide coverage equivalent to the ISO form number CP 10 20, Broad Form Causes
of Loss (extended, if necessary, to include the perils of wind, earthquake, collapse,
vandalism/malicious mischief, and theft, including theft of materials whether or not attached to
any structure). The policy must include architects’ and engineers’ fees necessary to provide
plans, specifications and supervision of work for the repair and/or replacement of property
damage caused by a covered peril, not to exceed 10% of the cost of the repair and/or
replacement.

b. Flood coverage shall be provided by the Contractor on the first floor and below for all projects,
except as otherwise noted. The builder’s risk insurance policy, sub-limit for flood coverage shall
not be less than ten percent (10%) of the total contract cost per occurrence. If flood is
purchased as a separate policy, the limit shall be ten percent (10%) of the total contract cost
per occurrence (with a max of $500,000 if NFIP). Coverage for roofing projects shall not
require flood coverage.

c. A Specialty Contractor may provide an installation floater in lieu of a Builders Risk policy, with
the similar coverage as the Builder’s Risk policy, upon the system to be installed in an amount
equal to the amount of the contract including any amendments. Flood coverage is not required.

d. The policy must include coverage for the Owner, Contractor and any subcontractors as their
interests may appear.

6. Pollution Liability (required when asbestos or other hazardous material abatement is
included in the contract)

Pollution Liability insurance, including gradual release as well as sudden and accidental, shall have
a minimum limit of not less than $1,000,000 per claim. A claims-made form will be acceptable.
A policy period inception date of no later than the first day of anticipated work under this contract and an
expiration date of no earlier than 30 days after anticipated completion of all work under the contract shall
be provided. There shall be an extended reporting period of at least 24 months, with full reinstatement
of limits, from the expiration date of the policy if policy is not renewed. The policy shall not be cancelled
for any reason, except non-payment of premium.

B. DEDUCTIBLES AND SELF-INSURED RETENTIONS




Any deductibles or self-insured retentions must be declared to and accepted by the Agency. The
Contractor shall be responsible for all deductibles and self-insured retentions.

C. OTHER INSURANCE PROVISIONS

The policies are to contain, or be endorsed to contain, the following provisions:
1. Workers Compensation and Employers Liability Coverage

To the fullest extent allowed by law, the insurer shall agree to waive all rights of subrogation against
the Agency, its officers, agents, employees and volunteers for losses arising from work performed
by the Contractor for the Agency.

2. Commercial General Liability Coverage

a. The Owner, its officers, agents, employees and volunteers are to be added as additional
insureds as respects liability arising out of activities performed by or on behalf of the Contractor;
products and completed operations of the Contractor, premises owned, occupied or used by
the Contractor. 1SO Forms CG 20 10 (for ongoing work) AND CG 20 37 (for completed work)
(current forms approved for use in Louisiana), or equivalent, are to be used.

b. The Contractor’s insurance shall be primary as respects the Agency, its officers, agents,
employees and volunteers for any and all losses that occur under the contract. The coverage
shall contain no special limitations on the scope of protection afforded to the Agency, its
officers, officials, employees or volunteers. Any insurance or self-insurance maintained by the
Agency shall be excess and non-contributory of the Contractor’s insurance.

3. Builder’s Risk
The policy must include an endorsement providing the following:

In the event of a disagreement regarding a loss covered by this policy which may also
be covered by a State of Louisiana self-insurance or commercial property policy
through the Office of Risk Management (ORM), Contractor and its insurer agree to
follow the following procedure to establish coverage and/or the amount of loss:

Any party to a loss may make written demand for an appraisal of the matter in
disagreement. Within 20 days of receipt of written demand, the Contractor’s insurer
and either ORM or its commercial insurance company shall each select a competent
and impartial appraiser and notify the other of the appraiser selected. The two
appraisers will select a competent and impartial umpire. The appraisers will then
identify the policy or policies under which the loss is insured and, if necessary, state
separately the value of the property and the amount of the loss that must be borne by
each policy. If the two appraisers fail to agree, they shall submit their differences to
the umpire. A written decision by any two shall determine the policy or policies and
the amount of the loss. Each insurance company agree that the decision of the
appraisers and the umpire if involved will be binding and final and that neither party will
resort to litigation. Each of the two parties shall pay its chosen appraiser and bear the
cost of the umpire equally.

4. All Coverages

a. All policies must be endorsed to require 30 days written notice of cancellation to the Agency.
Ten-day written notice of cancellation is acceptable for non-payment of premium. Notifications
shall comply with the standard cancellation provisions in the Contractor’s policy. In addition,
Contractor is required to notify Agency of policy cancellations or reductions in limits.



b. Neither the acceptance of the completed work nor the payment thereof shall release the
Contractor from the obligations of the insurance requirements or indemnification agreement.

c. The insurance companies issuing the policies shall have no recourse against the Agency for
payment of premiums or for assessments under any form of the policies.

d. Any failure of the Contractor to comply with reporting provisions of the policy shall not affect
coverage provided to the Agency, its officers, agents, employees and volunteers.

. ACCEPTABILITY OF INSURERS

1.

All required insurance shall be provided by a company or companies lawfully authorized to do
business in the jurisdiction in which the Project is located. Insurance shall be placed with insurers
with an A.M. Best's rating of A-:VI or higher. This rating requirement may be waived for workers
compensation coverage only.

If at any time an insurer issuing any such policy does not meet the minimum A.M. Best rating, the
Contractor shall obtain a policy with an insurer that meets the A.M. Best rating and shall submit
another Certificate of Insurance within 30 days.

VERIFICATION OF COVERAGE

1.

Contractor shall furnish the Agency with Certificates of Insurance reflecting proof of required
coverage. The Certificates for each insurance policy are to be signed by a person authorized by
that insurer to bind coverage on its behalf. The Certificates are to be received and approved by
the Agency before work commences and upon any contract renewal or insurance policy renewal
thereafter.

The Certificate Holder Shall be listed as follows:

State of Louisiana

Agency Name, Its Officers, Agents, Employees and Volunteers
Address, City, State, Zip

Project or Contract #:

In addition to the Certificates, Contractor shall submit the declarations page and the cancellation
provision for each insurance policy. The Agency reserves the right to request complete certified
copies of all required insurance policies at any time.

If the Contractor does not meet the insurance requirements at policy renewal, at the option of the
Agency, payment to the Contractor may be withheld until the requirements have been met, OR the
Agency may pay the renewal premium and withhold such payment from any monies due the
Contractor, OR the contract may be suspended or terminated for cause. Failure of the Contractor
to purchase and/or maintain any required insurance shall not relieve the Contractor from any liability
or indemnification under the contract.

SUBCONTRACTORS

1.

Contractor shall include all subcontractors as insureds under its policies OR shall be responsible
for verifying and maintaining the Certificates provided by each subcontractor. Subcontractors shall
be subject to all of the requirements stated herein. The Agency reserves the right to request copies
of subcontractor’s Certificates at any time.

If Contractor does not verify subcontractors’ insurance as described above, Agency has the right
to withhold payments to the Contractor until the requirements have been met.



G. WORKERS COMPENSATION INDEMNITY

H.

In the event Contractor is not required to provide or elects not to provide workers compensation
coverage, the parties hereby agree that Contractor, its owners, agents and employees will have no
cause of action against, and will not assert a claim against, the State of Louisiana, its departments,
agencies, agents and employees as an employer, whether pursuant to the Louisiana Workers
Compensation Act or otherwise, under any circumstance. The parties also hereby agree that the State
of Louisiana, its departments, agencies, agents and employees shall in no circumstance be, or
considered as, the employer or statutory employer of Contractor, its owners, agents and employees.
The parties further agree that Contractor is a wholly independent Contractor and is exclusively
responsible for its employees, owners, and agents. Contractor hereby agrees to protect, defend,
indemnify and hold the State of Louisiana, its departments, agencies, agents and employees harmless
from any such assertion or claim that may arise from the performance of this contract.

INDEMNIFICATION/HOLD HARMLESS AGREEMENT

1. Contractor agrees to protect, defend, indemnify, save, and hold harmless, the State of Louisiana,
all State Departments, Agencies, Boards and Commissions, its officers, agents, servants,
employees, and volunteers, from and against any and all claims, damages, expenses, and liability
arising out of injury or death to any person or the damage, loss or destruction of any property which
may occur, or in any way grow out of, any act or omission of Contractor, its agents, servants, and
employees, or any and all costs, expenses and/or attorney fees incurred by Contractor as a result
of any claims, demands, suits or causes of action, except those claims, demands, suits, or causes
of action arising out of the negligence of the State of Louisiana, all State Departments, Agencies,
Boards, Commissions, its officers, agents, servants, employees and volunteers.

2. Contractor agrees to investigate, handle, respond to, provide defense for and defend any such
claims, demands, suits, or causes of action at its sole expense and agrees to bear all other costs
and expenses related thereto, even if the claims, demands, suits, or causes of action are
groundless, false or fraudulent. The State of Louisiana may, but is not required to, consult with the
Contractor in the defense of claims, but this shall not affect the Contractor’s responsibility for the
handling of and expenses for all claims.



LOUISIANA UNIFORM PUBLIC WORK BID FORM

TO: Southern University and A&M College

Post Office Box 9534 BID FOR: Bid Number 10374
James J. Prestage Dr-J.S. Clark Adm. Bldg. Annex Roof Replacement Debose Hall & Annex
Baton Rouge, LA 70813 Southern University and A&M College

Baton Rouge Campus

The undersigned bidder hereby declares and represents that she/he: a) has carefully examined and understands the Bidding
Documents, b) has not received, relied on, or based his bid on any verbal instructions contrary to the Bidding Documents or any
addenda, c) has personally inspected and is familiar with the project site, and hereby proposes to provide all labor, materials, tools,
appliances and facilities as required to perform, in a workmanlike manner, all work and services for the construction and completion

of the referenced project, all in strict accordance with the Bidding Documents prepared by. Didier Architecture
Bidders must acknowledge all addenda. The Bidder acknowledges receipt of the following ADDENDA: (Enter the number the

Designer has assigned to each of the addenda that the Bidder is acknowledging)

TOTAL BASE BID: For all work required by the Bidding Documents (including any and all unit prices designated “Base Bid”
* but not alternates) the sum of:

Dollars ($ )

ALTERNATES: For any and all work required by the Bidding Documents for Alternates including any and all unit prices
designated as alternates in the unit price description, not applicable
Alternate No. 1 for the lump sum of:

Dollars ($ )
Alternate No. 2 for the lump sum of:

Dollars ($ )
Alternate No. 3 for the lump sum of: Dollars ($ )
NAME OF COMPANY:
ADDRESS OF BIDDER:
EMAIL
PHONE

LOUISIANA CONTRACTOR’S LICENSE NUMBER:

PRINT NAME OF AUTHORIZED SIGNATORY OF BIDDER:
TITLE OF AUTHORIZED SIGNATORY OF BIDDER:
SIGNATURE OF AUTHORIZED SIGNATORY OF BIDDER**:

DATE:

Completion Time: 180 consecutive calendar days, or within the time that may be extended as stipulated in the contract.
Liquidated Damages $300.00

THE FOLLOWING ITEMS ARE TO BE INCLUDED WITH THE SUBMISSION OF THIS LOUISIANA UNIFORM PUBLIC
WORK BID FORM.

The UNIT PRICE FORM shall be used if the contract includes unit prices. Otherwise, it is not required and need not to be included with the
form. The number of unit prices that may be included is not limited and additional sheet may be included if needed. Number of unit prices that
may be included

**A CORPORATE RESOLUTION OR WRITTEN EVIDENCE of the authority of the person signing the bid for the public
work as prescribed by LA R.S. 38:2212(B)(5)

BID SECURITY in the form of a bid bond, certified check or cashier’s check as prescribed by LA RS 38: 2218.A is attached to
and made a part of this bid.




LOUISIANA UNIFORM PUBLIC WORK BID FORM

TO: Southern University and A&M College

Post Office Box 9534-Purchasing

James J. Prestage Dr-J. S. Clark Administration Bldg. Annex

Baton Rouge, LA 70813

UNIT PRICE FORM

BID FOR: Bid Number 50016-10374

BID 10374-ROOF REPLACEMENT-DEBOSE HALL & ANNEX

UNIT PRICES: This form shall be used for any and all work required by the Bidding Documents and described as unit prices. Amounts shall be stated in figures and only in figures.

DESCRIPTION: [XIBase Bid or O Alt.# 2x8 Wood blocking (As required for replacement of unforeseen deteriorated conditions)

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
DESCRIPTION: Base Bid or U Alt.# 2x6 Wood blocking (As required for replacement of unforeseen deteriorated conditions)

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
DESCRIPTION: U Base Bid or O Alt.# N/A

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
N/A N/A N/A N/A N/A
DESCRIPTION: U Base Bid or O Alt.# N/A

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
N/A N/A N/A N/A N/A
DESCRIPTION: U Base Bid or O Alt.# N/A

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
N/A N/A N/A N/A N/A
DESCRIPTION: U Base Bid or O Alt.# N/A

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
N/A N/A N/A N/A N/A
DESCRIPTION: U Base Bid or O Alt.# N/A

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
N/A N/A N/A N/A N/A
DESCRIPTION: U Base Bid or O Alt.# N/A

REF. NO. QUANTITY: UNIT OF MEASURE: UNIT PRICE UNIT PRICE EXTENSION (Quantity times Unit Price)
N/A N/A N/A N/A N/A

Wording for “DESCRIPTION?” is to be provided by the Owner.

All quantities are estimated. The contractor will be paid based upon actual quantities as verified by the Owner.




BID BOND
FOR
FACILITY PLANNING AND CONTROL PROJECTS

Date:
KNOW ALL MEN BY THESE PRESENTS:
That of ,as
Principal, and , as Surety, are held

and firmly bound unto the State of Louisiana, Division of Administration, Office of Facility Planning and
Control (Obligee), in the full and just sum of five (5%) percent of the total amount of this proposal, including
all alternates, lawful money of the United States, for payment of which sum, well and truly be made, we bind
ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally firmly by these
presents.

Surety represents that it is listed on the current U. S. Department of the Treasury Financial
Management Service list of approved bonding companies as approved for an amount equal to or greater that
the amount for which it obligates itself in this instrument or that it is a Louisiana domiciled insurance company
with at least an A - rating in the latest printing of the A. M. Best's Key Rating Guide. If surety qualifies by
virtue of its Best's listing, the Bond amount may not exceed ten percent of policyholders' surplus as shown in
the latest A. M. Best's Key Rating Guide.

Surety further represents that it is licensed to do business in the State of Louisiana and that this Bond
is signed by surety's agent or attorney-in-fact. This Bid Bond is accompanied by appropriate power of attorney.

THE CONDITION OF THIS OBLIGATION IS SUCH that, whereas said Principal is herewith
submitting its proposal to the Obligee on a Contract for:

NOW, THEREFORE, if the said Contract be awarded to the Principal and the Principal shall, within
such time as may be specified, enter into the Contract in writing and give a good and sufficient bond to secure
the performance of the terms and conditions of the Contract with surety acceptable to the Obligee, then this
obligation shall be void; otherwise this obligation shall become due and payable.

PRINCIPAL (BIDDER) SURETY

BY: BY:
AUTHORIZED OFFICER-OWNER-PARTNER AGENT OR ATTORNEY-IN-FACT(SEAL)

July 2021
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10.2.8,13.3.2, 14.1, 15.1.2, 15.2

Addenda

1.1.1

Additional Costs, Claims for
3.74,3.7.5,10.3.2,15.1.5

Additional Inspections and Testing
94.2,9.8.3,12.2.1,13.4

Additional Time, Claims for
3.24,3.74,3.7.5,3.10.2,8.3.2,15.1.6
Administration of the Contract
3.1.3,4.2,9.4,9.5

Advertisement or Invitation to Bid

1.1.1

Aesthetic Effect

4.2.13

Allowances

3.8

Applications for Payment
42.5,739,92,93,94,9.5.1,9.54,9.6.3,9.7,9.10
Approvals

2.1.1,2.3.1,2.5,3.1.3,3.10.2, 3.12.8, 3.12.9,
3.12.10.1,4.2.7,9.3.2, 13 4.1

Arbitration

8.3.1,153.2,154

ARCHITECT

4

Architect, Definition of

4.1.1

Architect, Extent of Authority
2.5,3.12.7,4.1.2,4.2,52,6.3,7.1.2,7.3.4,7.4,9.2,
9.3.1,94,9.5,9.6.3,9.8,9.10.1,9.10.3, 12.1, 12.2.1,
13.4.1,13.4.2,142.2,14.2.4,15.1.4,15.2.1
Architect, Limitations of Authority and
Responsibility
2.1.1,3.12.4,3.12.8,3.12.10,4.1.2,4.2.1,4.2.2,
42.3,4.2.6,42.7,42.10,4.2.12,4.2.13,5.2.1,7.4,
9.4.2,9.54,9.6.4,15.1.4,15.2

Architect’s Additional Services and Expenses
2.5,12.2.1,13.42,134.3,14.24

Architect’s Administration of the Contract
3.1.3,3.74,152,9.4.1,9.5

2.5,3.1.3,3.5,3.10.2,4.2.7

Architect’s Authority to Reject Work
3.5,4.2.6,12.1.2,12.2.1

Architect’s Copyright

1.1.7, 1.5

Architect’s Decisions
3.74,42.6,42.7,42.11,4.2.12,4.2.13,4.2.14, 6.3,
7.3.4,73.9,8.1.3,83.1,9.2,9.4.1,9.5,9.8.4,9.9.1,
13.4.2,15.2

Architect’s Inspections
3.74,42.2,429,9.42,9.8.3,9.9.2,9.10.1, 13.4
Architect’s Instructions
3.2.4,33.1,4.2.6,42.7,13.4.2

Architect’s Interpretations

42.11,4.2.12

Architect’s Project Representative

4.2.10

Architect’s Relationship with Contractor
1.1.2,1.5,2.3.3,3.1.3,3.2.2,3.2.3,3.2.4,3.3.1,3.4.2,
3.5,3.74,3.7.5,3.9.2,3.9.3,3.10, 3.11, 3.12, 3.16,
3.18,4.1.2,4.2,52,6.2.2,7,83.1,9.2,9.3,9.4,9.5,
9.7,9.8,9.9,10.2.6,10.3, 11.3, 12, 13.3.2, 13.4, 15.2
Architect’s Relationship with Subcontractors
1.1.2,42.3,4.2.4,42.6,9.6.3,9.6.4,11.3
Architect’s Representations

9.4.2,9.5.1,9.10.1

Architect’s Site Visits
3.74,42.2,429,9.42,9.5.1,99.2,9.10.1, 13.4
Asbestos

10.3.1

Attorneys’ Fees

3.18.1,9.6.8,9.10.2, 10.3.3

Award of Separate Contracts

6.1.1,6.1.2

Award of Subcontracts and Other Contracts for
Portions of the Work

5.2

Basic Definitions

1.1

Bidding Requirements

1.1.1

Binding Dispute Resolution

8.3.1,9.7,11.5,13.1, 15.1.2,15.1.3, 15.2.1, 15.2.5,
15.2.6.1,15.3.1, 15.3.2,15.3.3, 15.4.1

Bonds, Lien

7.3.4.4,9.6.8,9.10.2,9.10.3

Bonds, Performance, and Payment
7.3.44,9.6.7,9.10.3, 11.1.2, 11.1.3, 11.5

Building Information Models Use and Reliance

1.8

Building Permit

3.7.1

Capitalization

1.3

Certificate of Substantial Completion

Architect’s Approvals 9.8.3,9.8.4,9.8.5
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Certificates for Payment
42.1,42.5,42.9,93.3,9.4,9.5,9.6.1,9.6.6,9.7,
9.10.1,9.10.3,14.1.1.3, 14.2.4,15.1.4

Certificates of Inspection, Testing or Approval
1344

Certificates of Insurance

9.10.2

Change Orders
1.1.1,3.42,3.7.4,3.8.2.3,3.11,3.12.8,4.2.8,5.2.3,
7.1.2,7.1.3,7.2,7.3.2,7.3.7,7.3.9,7.3.10, 8.3.1,
9.3.1.1,9.10.3,10.3.2, 11.2, 11.5, 12.1.2

Change Orders, Definition of

7.2.1

CHANGES IN THE WORK
222,3.11,428,7,7.2.1,7.3.1,7.4,8.3.1,9.3.1.1,
11.5

Claims, Definition of

15.1.1

Claims, Notice of

1.6.2,15.1.3

CLAIMS AND DISPUTES
324,6.1.1,6.3,7.3.9,9.3.3,9.10.4,10.3.3,15, 154
Claims and Timely Assertion of Claims

15.4.1

Claims for Additional Cost
3.2.4,33.1,3.74,7.3.9,9.5.2,10.2.5,10.3.2, 15.1.5
Claims for Additional Time
3.2.4,33.1,3.74,6.1.1,8.3.2,9.52,10.3.2, 15.1.6
Concealed or Unknown Conditions, Claims for
3.7.4

Claims for Damages
3.2.4,3.18,8.3.3,9.5.1,9.6.7,10.2.5, 10.3.3, 11.3,
11.3.2,14.2.4,15.1.7

Claims Subject to Arbitration

15.4.1

Cleaning Up

3.15,6.3

Commencement of the Work, Conditions Relating to
2.2.1,3.2.2,34.1,3.7.1,3.10.1, 3.12.6, 5.2.1, 5.2.3,
6.2.2,8.1.2,82.2,83.1,11.1,11.2,15.1.5
Commencement of the Work, Definition of

8.1.2

Communications

39.1,42.4

Completion, Conditions Relating to
3.4.1,3.11,3.15,4.2.2,4.29,8.2,9.4.2,9.8,9.9.1,
9.10,12.2,14.1.2,15.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial
3.10.1,4.2.9,8.1.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1,
9.10.3, 12.2,15.1.2

Compliance with Laws
2.3.2,3.2.3,3.6,3.7,3.12.10,3.13,9.6.4, 10.2.2,
13.1,13.3,13.4.1, 13.4.2,13.5, 14.1.1, 14.2.1.3,
15.2.8,15.4.2,154.3

Concealed or Unknown Conditions

3.74,42.8,83.1,10.3

Conditions of the Contract

1.1.1,6.1.1,6.1.4

Consent, Written
342,3.142,4.1.2,9.8.5,9.9.1,9.10.2,9.10.3, 13.2,
154.4.2

Consolidation or Joinder

154.4

CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS

1.14,6

Construction Change Directive, Definition of

7.3.1

Construction Change Directives
1.1.1,34.2,3.11,3.12.8,4.2.8,7.1.1,7.1.2,7.1.3,
7.3,9.3.1.1

Construction Schedules, Contractor’s

3.10,3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2
Contingent Assignment of Subcontracts
54,142.22

Continuing Contract Performance

15.1.4

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR SUSPENSION
OF THE

54.1.1,542, 115,14

Contract Administration

3.1.3,4,94,9.5

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2, 6.1

Contract Documents, Copies Furnished and Use of
1.52,2.3.6,53

Contract Documents, Definition of

1.1.1

Contract Sum
222,224,374,3.7.5,3.8,3.10.2,5.2.3,7.3,7.4,
9.1,9.2,94.2,95.1.4,96.7,9.7,103.2, 11.5, 12.1.2,
12.3,14.2.4,14.3.2,15.1.4.2,15.1.5,15.2.5
Contract Sum, Definition of

9.1

Contract Time
1.14,2.2.1,2.2.2,3.7.4,3.7.5,3.10.2,5.2.3,6.1.5,
7.2.13,73.1,7.3.5,73.6,7,7,7.3.10,7.4,8.1.1,
8.2.1,8.2.3,83.1,9.5.1,9.7,10.3.2, 12.1.1, 12.1.2,
143.2,15.1.4.2,15.1.6.1,15.2.5

Contract Time, Definition of

8.1.1

CONTRACTOR

3

Contractor, Definition of

3.1,6.1.2

Contractor’s Construction and Submittal Schedules
3.10,3.12.1,3.12.2,4.2.3,6.1.3, 15.1.6.2
Contractor’s Employees
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Init.

2.2.4,33.2,34.3,3.8.1,3.9,3.18.2,4.2.3,4.2.6,
10.2,10.3,11.3, 14.1, 14.2.1.1

Contractor’s Liability Insurance

11.1

Contractor’s Relationship with Separate Contractors
and Owner’s Forces
3.12.5,3.142,42.4,6,11.3,12.2.4

Contractor’s Relationship with Subcontractors
1.2.2,2.2.4,3.3.2,3.18.1,3.18.2,4.2.4,5,9.6.2,
9.6.7,9.10.2,11.2,11.3, 11.4

Contractor’s Relationship with the Architect
1.1.2,1.5,2.3.3,3.1.3,3.2.2,3.2.3,3.2.4,3.3.1,3.4.2,
3.5.1,3.7.4,3.10,3.11, 3.12, 3.16, 3.18,4.2, 5.2,
6.2.2,7,83.1,9.2,9.3,9.4,9.5,9.7,9.8,9.9, 10.2.6,
10.3,11.3,12,13.4,15.1.3, 15.2.1

Contractor’s Representations
3.2.1,3.2.2,3.5,3.12.6,6.2.2,8.2.1,9.3.3,9.8.2
Contractor’s Responsibility for Those Performing the
Work

3.3.2,3.18,5.3,6.1.3,6.2,9.5.1, 10.2.8
Contractor’s Review of Contract Documents

3.2

Contractor’s Right to Stop the Work

222,97

Contractor’s Right to Terminate the Contract

14.1

Contractor’s Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,9.2,9.3,9.8.2,
9.8.3,9.9.1,9.10.2,9.10.3

Contractor’s Superintendent

3.9,10.2.6

Contractor’s Supervision and Construction
Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,42.7,6.1.3,6.2.4,
7.1.3,7.3.4,7.3.6,82,10,12,14,15.1.4
Coordination and Correlation
1.2,3.2.1,3.3.1,3.10, 3.12.6, 6.1.3, 6.2.1

Copies Furnished of Drawings and Specifications
1.5,2.3.6,3.11

Copyrights

1.5,3.17

Correction of Work
2.5,3.7.3,9.4.2,9.8.2,9.8.3,9.9.1,12.1.2, 12.2, 12.3,
15.1.3.1,15.1.3.2, 15.2.1

Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

7.3.4

Costs
2.5,3.24,3.7.3,3.8.2,3.152,5.4.2,6.1.1,6.2.3,
7.3.3.3,7.3.4,7.3.8,7.3.9,9.10.2, 10.3.2, 10.3.6,
11.2,12.1.2,12.2.1, 12.2.4, 13 .4, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.14.2,6.2.4,10.2.1.2,10.2.5,10.4, 12.2.4

Damage to the Work

3.14.2,9.9.1,10.2.1.2,10.2.5, 10.4, 12.2.4
Damages, Claims for
3.2.4,3.18,6.1.1,8.3.3,9.5.1,9.6.7,10.3.3, 11.3.2,
11.3,14.2.4,15.1.7

Damages for Delay
6.2.3,8.3.3,9.5.1.6,9.7,10.3.2, 14.3.2

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of

8.1.3

Day, Definition of

8.1.4

Decisions of the Architect
3.74,42.6,42.7,42.11,42.12,4.2.13,6.3,7.3.4,
7.3.9,8.1.3,8.3.1,9.2,9.4,9.5.1,9.8.4,9.9.1, 13.4.2,
14.2.2,14.2.4,15.1,15.2

Decisions to Withhold Certification

9.4.1,9.5,9.7, 14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.5,3.5,4.2.6,6.2.3,9.5.1,9.5.3,9.6.6,9.8.2,9.9.3,
9.10.4,12.2.1

Definitions

1.1,2.1.1,3.1.1,3.5,3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1,
6.1.2,7.2.1,7.3.1,8.1,9.1,9.8.1, 15.1.1

Delays and Extensions of Time
3.2,3.74,523,72.1,7.3.1,7.4,8.3,9.5.1,9.7,
10.3.2,10.4, 14.3.2, 15.1.6, 15.2.5

Digital Data Use and Transmission

1.7

Disputes

6.3,7.3.9,15.1,15.2

Documents and Samples at the Site

3.11

Drawings, Definition of

1.1.5

Drawings and Specifications, Use and Ownership of
3.11

Effective Date of Insurance

8.2.2

Emergencies

10.4,14.1.1.2,15.1.5

Employees, Contractor’s
3.3.2,3.4.3,3.8.1,3.9,3.18.2,4.2.3,4.2.6, 10.2,
10.3.3,11.3, 14.1, 14.2.1.1

Equipment, Labor, or Materials
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
42.6,42.7,52.1,62.1,7.3.4,9.3.2,9.3.3,9.5.1.3,
9.10.2,10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2

Execution and Progress of the Work
1.1.3,1.2.1,1.2.2,2.3.4,2.3.6,3.1,3.3.1,3.4.1,3.7.1,
3.10.1,3.12,3.14,4.2,6.2.2,7.1.3,7.3.6, 8.2, 9.5.1,
9.9.1,10.2,10.3,12.1, 12.2, 14.2, 14.3.1, 15.1.4
Extensions of Time
324,37.4,523,72.1,7.3,7.4,9.5.1,9.7,10.3.2,
10.4, 14.3,15.1.6, 15.2.5
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Failure of Payment

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
42.1,42.9,9.8.2,9.10,12.3,14.2.4, 1443
Financial Arrangements, Owner’s
22.1,1322,14.1.14

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials and Substances

10.2.4,10.3

Identification of Subcontractors and Suppliers
5.2.1

Indemnification

3.17,3.18,9.6.8,9.10.2, 10.3.3, 11.3
Information and Services Required of the Owner
2.1.2,2.2,2.3,3.2.2,3.12.10.1,6.1.3,6.1.4, 6.2.5,
9.6.1,9.9.2,9.10.3,10.3.3, 11.2, 13.4.1, 13.4.2,
14.1.1.4,14.14,15.1.4

Initial Decision

15.2

Initial Decision Maker, Definition of

1.1.8

Initial Decision Maker, Decisions
14.2.4,15.1.4.2,15.2.1,15.2.2,15.2.3, 1524, 15.2.5
Initial Decision Maker, Extent of Authority
14.2.4,15.1.4.2,15.2.1,15.2.2,15.2.3,15.2.4,15.2.5
Injury or Damage to Person or Property

10.2.8, 10.4

Inspections
3.1.3,3.3.3,3.7.1,42.2,4.2.6,42.9,9.4.2,9.8.3,
9.9.2,9.10.1, 12.2.1, 13.4

Instructions to Bidders

1.1.1

Instructions to the Contractor
3.2.4,33.1,3.8.1,5.2.1,7,8.2.2,12,13.4.2
Instruments of Service, Definition of

1.1.7

Insurance
6.1.1,7.3.4,8.2.2,9.3.2,9.84,9.9.1,9.10.2, 10.2.5,
11

Insurance, Notice of Cancellation or Expiration
11.14,11.2.3

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

8.2.2,14.4.2

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.2,11.4,11.5

Insurance, Stored Materials

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy
9.9.1

Insured loss, Adjustment and Settlement of

11.5

Intent of the Contract Documents
1.2.1,42.7,4.2.12,4.2.13

Interest

13.5

Interpretation

1.1.8,1.2.3,14,4.1.1,5.1,6.1.2, 15.1.1
Interpretations, Written

42.11,4.2.12

Judgment on Final Award

15.4.2

Labor and Materials, Equipment
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13, 3.15.1,
52.1,6.2.1,7.34,93.2,9.3.3,9.5.1.3,9.10.2, 10.2.1,
10.2.4,14.2.1.1,14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations
1.5,2.3.2,3.2.3,3.24,3.6,3.7,3.12.10, 3.13, 9.6 4,
9.9.1,10.2.2,13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8,
15.4

Liens

2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10.4, 15.2.8
Limitations, Statutes of

12.2.5,15.1.2,15.4.1.1

Limitations of Liability

3.2.2,3.5,3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6,
42.7,62.2,9.4.2,9.6.4,9.6.7,9.6.8,10.2.5, 10.3.3,
11.3,12.2.5,13.3.1

Limitations of Time
2.1.2,2.2,2.5,322,3.10,3.11, 3.12.5,3.15.1,4.2.7,
52,53,54.1,6.2.4,7.3,74,82,9.2,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14, 15,
15.1.2,15.1.3, 15.1.5

Materials, Hazardous

10.2.4,10.3

Materials, Labor, Equipment and
1.1.3,1.1.6,3.4.1,3.5,3.8.2,3.8.3,3.12, 3.13, 3.15.1,
52.1,6.2.1,7.3.4,9.3.2,9.3.3,9.5.1.3,9.10.2,
10.2.1.2,10.2.4, 14.2.1.1, 14.2.1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,4.2.7,9.4.2

Mechanic’s Lien
2.1.2,9.3.1,9.3.3,9.6.8,9.10.2,9.10.4, 15.2.8
Mediation

8.3.1,15.1.3.2,15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1,
15.4.1.1

Minor Changes in the Work
1.1.1,3.4.2,3.12.8,4.2.8,7.1,7.4
MISCELLANEOUS PROVISIONS
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Modifications, Definition of

1.1.1

Modifications to the Contract
1.1.1,1.1.2,2.5,3.11,4.1.2,4.2.1,52.3,7,8.3.1,9.7,
10.3.2

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3

Nonconforming Work, Rejection and Correction of
2.4,2.5,3.5,426,62.4,9.5.1,9.8.2,9.9.3,9.104,
12.2

Notice
1.6,1.6.1,1.6.2,2.1.2,2.2.2.,2.2.3,2.2.4,2.5,3.2.4,
3.3.1,3.7.4,3.7.5,3.9.2,3.12.9,3.12.10, 5.2.1, 7.4,
8.2.29.6.8,9.7,9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1,
13.4.1,13.4.2,14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5,
15.1.6,15.4.1

Notice of Cancellation or Expiration of Insurance
11.1.4,11.2.3

Notice of Claims

1.6.2,2.1.2,3.7.4,9.6.8,10.2.8, 15.1.3, 15.1.5,
15.1.6,15.2.8,15.3.2, 15.4.1

Notice of Testing and Inspections

13.4.1,13.4.2

Observations, Contractor’s

32,374

Occupancy

2.3.1,9.6.6,9.8

Orders, Written
1.1.1,2.4,39.2,7,82.2,11.5,12.1,12.2.2.1, 13.4.2,
14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Evidence of Financial Arrangements
2.2,1322,14.1.14

Owner, Information and Services Required of the
2.1.2,2.2,2.3,3.2.2,3.12.10,6.1.3,6.1.4,6.2.5,
9.3.2,9.6.1,9.6.4,9.9.2,9.10.3, 10.3.3, 11.2, 13.4.1,
13.4.2,14.1.14,14.1.4,15.1.4

Owner’s Authority
1.5,2.1.1,2.3.324,2.5,3.4.2,3.8.1,3.12.10, 3.14.2,
4.1.2,424,429,52.1,52.4,54.1,6.1,6.3,7.2.1,
7.3.1,8.2.2,8.3.1,9.3.2,9.5.1,9.6.4,9.9.1,9.10.2,
10.3.2,11.4,11.5,12.2.2,12.3,13.2.2,14.3, 14.4,
15.2.7

Owner’s Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,5.2,5.3,54,9.6.4,9.10.2, 14.2.2

Owner’s Right to Carry Out the Work

25,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to Award

Separate Contracts

6.1

Owner’s Right to Stop the Work

2.4

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract
14.2,14.4

Ownership and Use of Drawings, Specifications and
Other Instruments of Service

1.1.1,1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12,
53

Partial Occupancy or Use

9.6.6,9.9

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
425,739,92,9.3,94,9.5,9.6.3,9.7,9.8.5,9.10.1,
14.2.3,14.2.4,1443

Payment, Certificates for
425,429,93.3,94,9.5,9.6.1,9.6.6,9.7,9.10.1,
9.10.3, 14.1.1.3, 14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Payment, Final

42.1,429,9.10,12.3,14.2.4, 1443

Payment Bond, Performance Bond and
7.3.4.4,9.6.7,9.10.3, 11.1.2

Payments, Progress
9.3,9.6,9.8.5,9.10.3,14.2.3,15.1.4
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
54.2,9.5.1.3,9.6.2,9.6.3,9.6.4,9.6.7,14.2.1.2
PCB

10.3.1

Performance Bond and Payment Bond
7.3.4.4,9.6.7,9.10.3, 11.1.2

Permits, Fees, Notices and Compliance with Laws
2.3.1,3.7,3.13,7.3.4.4,10.2.2

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
422,82,9.8,99.1,14.1.4,15.1.4

Progress Payments
9.3,9.6,9.8.5,9.10.3,14.2.3,15.1.4

Project, Definition of

1.1.4

Project Representatives
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42.10

Property Insurance

10.2.5,11.2

Proposal Requirements

1.1.1

PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws
1.5,2.3.2,3.2.3,3.6,3.7,3.12.10, 3.13, 9.6.4,9.9.1,
10.2.2,13.1,13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8,
154

Rejection of Work

42.6,12.2.1

Releases and Waivers of Liens

9.3.1,9.10.2

Representations
3.2.1,3.5,3.12.6,8.2.1,9.3.3,9.4.2,9.5.1,9.10.1
Representatives

2.1.1,3.1.1,3.9,4.1.1,4.2.10, 13.2.1
Responsibility for Those Performing the Work
3.3.2,3.18,4.2.2,4.23,5.3,6.1.3,6.2,6.3,9.5.1, 10
Retainage

9.3.1,9.6.2,9.8.5,9.9.1,9.10.2,9.10.3

Review of Contract Documents and Field Conditions
by Contractor

3.2,3.12.7,6.1.3

Review of Contractor’s Submittals by Owner and
Architect

3.10.1,3.10.2,3.11, 3.12,4.2,5.2,6.1.3,9.2,9.8.2
Review of Shop Drawings, Product Data and
Samples by Contractor

3.12

Rights and Remedies
1.1.2,24,2.5,3.5,3.7.4,3.152,42.6,5.3,54,6.1,
6.3,7.3.1,83,9.5.1,9.7,10.2.5, 10.3, 12.2.1, 12.2.2,
12.2.4,13.3,14,15.4

Royalties, Patents and Copyrights

3.17

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2,10.4

Safety Precautions and Programs
3.3.1,42.2,42.7,53,10.1,10.2, 10.4

Samples, Definition of

3.123

Samples, Shop Drawings, Product Data and
3.11,3.12,4.2.7

Samples at the Site, Documents and

3.11

Schedule of Values

9.2,9.3.1

Schedules, Construction
3.10,3.12.1,3.12.2,6.1.3, 15.1.6.2

Separate Contracts and Contractors
1.1.4,3.12.5,3.14.2,42.4,42.7,6,8.3.1,12.1.2
Separate Contractors, Definition of

6.1.1

Shop Drawings, Definition of

3.12.1

Shop Drawings, Product Data and Samples
3.11,3.12,4.2.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections
32.2,33.3,3.7.1,3.7.4,42,99.2,94.2,9.10.1, 13.4
Site Visits, Architect’s
3.74,42.2,429,9.42,9.5.1,99.2,9.10.1, 13.4
Special Inspections and Testing
42.6,12.2.1,13.4

Specifications, Definition of

1.1.6

Specifications

1.1.1,1.1.6,1.2.2,1.5,3.12.10, 3.17,4.2.14
Statute of Limitations

15.1.2,15.4.1.1

Stopping the Work

2.2.2,2.4,9.7,10.3, 14.1

Stored Materials

6.2.1,9.3.2,10.2.1.2,10.2.4

Subcontractor, Definition of

5.1.1

SUBCONTRACTORS

5

Subcontractors, Work by
1.2.2,3.3.2,3.12.1,3.18,4.2.3,5.2.3,5.3,5.4,
9.3.1.2,9.6.7

Subcontractual Relations
53,54,9.3.1.2,9.6,9.10, 10.2.1, 14.1, 14.2.1
Submittals
3.10,3.11,3.12,4.2.7,5.2.1,5.2.3,7.3.4,9.2, 9.3,
9.8,9.9.1,9.10.2,9.10.3

Submittal Schedule

3.10.2,3.12.5,4.2.7

Subrogation, Waivers of

6.1.1,11.3

Substances, Hazardous

10.3

Substantial Completion
4209,8.1.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1, 9.10.3,
12.2,15.1.2

Substantial Completion, Definition of

9.8.1

Substitution of Subcontractors

523,524

Substitution of Architect

233

Substitutions of Materials

3.42,3.5,73.8

Sub-subcontractor, Definition of

5.1.2

Subsurface Conditions

3.7.4

Successors and Assigns
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13.2

Superintendent

3.9,10.2.6

Supervision and Construction Procedures
1.2.2,3.3,3.4,3.12.10,4.2.2,4.2.7,6.1.3, 6.2.4,
7.1.3,7.3.4,82,8.3.1,9.4.2,10, 12,14, 15.1.4
Suppliers
1.5,3.12.1,42.4,4.2.6,5.2.1,9.3,9.4.2,9.5.4, 9.6,
9.10.5, 14.2.1

Surety

54.1.2,9.6.8,9.8.5,9.10.2,9.10.3, 11.1.2, 14.2.2,
15.2.7

Surety, Consent of

9.8.5,9.10.2,9.10.3

Surveys

1.1.7,2.3.4

Suspension by the Owner for Convenience
14.3

Suspension of the Work

3.7.5,5.4.2,143

Suspension or Termination of the Contract
54.1.1,14

Taxes

3.6,3.8.2.1,7.34.4

Termination by the Contractor

14.1, 15.1.7

Termination by the Owner for Cause
54.1.1,14.2,15.1.7

Termination by the Owner for Convenience
14.4

Termination of the Architect

233

Termination of the Contractor Employment
14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.13,33.3,3.7.1,42.2,42.6,42.9,9.4.2,9.8.3,
99.2,9.10.1,10.3.2,12.2.1, 13.4

TIME

8

Time, Delays and Extensions of
3.24,3.7.4,523,72.1,73.1,74,8.3,9.5.1,9.7,
10.3.2,10.4,14.3.2, 15.1.6, 15.2.5

Time Limits

2.1.2,2.2,2.5,32.2,3.10,3.11,3.12.5,3.15.1, 4.2,
52,53,54,62.4,7.3,74,82,9.2,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8,9.9,9.10, 12.2, 13.4, 14,
15.1.2,15.1.3,15.4

Time Limits on Claims
3.74,10.2.8,15.1.2,15.1.3

Title to Work

932,933

UNCOVERING AND CORRECTION OF WORK
12

Uncovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.7.4,8.3.1,10.3

Unit Prices

7.33.2,9.1.2

Use of Documents

1.1.1,1.5,2.3.6,3.12.6, 5.3

Use of Site

3.13,6.1.1,6.2.1

Values, Schedule of

9.2,9.3.1

Waiver of Claims by the Architect

13.3.2

Waiver of Claims by the Contractor
9.10.5,13.3.2,15.1.7

Waiver of Claims by the Owner
9.9.3,9.10.3,9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7
Waiver of Consequential Damages

14.2.4,15.1.7

Waiver of Liens

9.3,9.10.2,9.10.4

Waivers of Subrogation

6.1.1,11.3

Warranty
3.5,42.9,9.33,9.8.4,9.9.1,9.10.2,9.104, 12.2.2,
15.1.2

Weather Delays

8.3,15.1.6.2

Work, Definition of

1.1.3

Written Consent
1.5.2,3.42,3.7.4,3.12.8,3.14.2,4.1.2,9.3.2,9.10.3,
13.2,13.3.2,15.4.4.2

Written Interpretations

4.2.11,4.2.12

Written Orders
1.1.1,2.4,3.9,7,8.2.2,12.1,12.2,13.4.2, 14.3.1

AIA Document A201® — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The

Init. American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo, "A201," and “AlA Contract Documents” are
registered trademarks and may not be used without permission. This document was produced by AlA software at 09:47:16 CT on 10/15/2021 under Order
/ N0.9659553134 which expires on 07/22/2022, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract
Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.
User Notes: (3B9ADA4D)



ARTICLE1 GENERAL PROVISIONS

§ 1.1 Basic Definitions

§ 1.1.1 The Contract Documents

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in
the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment
to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written
order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the
Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms,
other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or
proposal, or portions of Addenda relating to bidding or proposal requirements.

§ 1.1.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either
written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall
not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the
Contract intended to facilitate performance of the Architect’s duties.

§ 1.1.3 The Work

The term “Work” means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole
or a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the
tangible and intangible creative work performed by the Architect and the Architect’s consultants under their
respective professional services agreements. Instruments of Service may include, without limitation, studies,
surveys, models, sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker

The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and
shall not be liable for results of interpretations or decisions rendered in good faith.

§ 1.2 Correlation and Intent of the Contract Documents

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent
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consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the
indicated results.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid
or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give
effect to the parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of
numbered articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation

In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in
another is not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service

§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-
subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice,
if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may
not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work
without the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice

§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by
courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by
certified or registered mail, or by courier providing proof of delivery.

§ 1.7 Digital Data Use and Transmission

The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation in digital form. The parties will use AIA Document E203™-2013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission,
and exchange of digital data.
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§ 1.8 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without agreement to protocols
governing the use of, and reliance on, the information contained in the model and without having those protocols set
forth in AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, and the requisite
ATA Document G202™-2013, Project Building Information Modeling Protocol Form, shall be at the using or
relying party’s sole risk and without liability to the other party and its contractors or consultants, the authors of, or
contributors to, the building information model, and each of their agents and employees.

ARTICLE2 OWNER

§ 2.1 General

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization.
Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means
the Owner or the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such
information shall include a correct statement of the record legal title to the property on which the Project is located,
usually referred to as the site, and the Owner’s interest therein.

§ 2.2 Evidence of the Owner’s Financial Arrangements

§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to
the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s
obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner
provides such evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall
be extended appropriately.

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish
to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s
obligations under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract
Documents require; (2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to
make payment when due; or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to
provide such evidence, as required, within fourteen days of the Contractor’s request, the Contractor may
immediately stop the Work and, in that event, shall notify the Owner that the Work has stopped. However, if the
request is made because a change in the Work materially changes the Contract Sum under (3) above, the Contractor
may immediately stop only that portion of the Work affected by the change until reasonable evidence is provided. If
the Work is stopped under this Section 2.2.2, the Contract Time shall be extended appropriately and the Contract
Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus
interest as provided in the Contract Documents.

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the
Contractor shall keep the information confidential and shall not disclose it to any other person. However, the
Contractor may disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is
required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental
entity, or by court or arbitrator(s) order. The Contractor may also disclose “confidential” information to its
employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to
know the content of such information solely and exclusively for the Project and who agree to maintain the
confidentiality of such information.

§ 2.3 Information and Services Required of the Owner
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
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assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor
has no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the
Work.

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control
and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the
Contractor’s written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner’s Right to Stop the Work

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent
required by Section 6.1.3.

§ 2.5 Owner’s Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default
or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have,
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to
prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to
Article 15.

ARTICLE3 CONTRACTOR

§ 3.1 General

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have
express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means
the Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.
§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract

Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.
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§ 3.2 Review of Contract Documents and Field Conditions by Contractor

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site,
become generally familiar with local conditions under which the Work is to be performed, and correlated personal
observations with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as
the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor
shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the
Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design professional,
unless otherwise specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor
shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a
request for information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or
3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations
of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7,
as would have been avoided if the Contractor had performed such obligations. If the Contractor performs those
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors,
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.3 Supervision and Construction Procedures

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques,
sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract
Documents give specific instructions concerning construction means, methods, techniques, sequences, or
procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite
safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means,
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner
and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect
shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction.
Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using
its alternative means, methods, techniques, sequences, or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.4 Labor and Materials

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.
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§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction
Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.5 Warranty

§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the
Contract will be of good quality and new unless the Contract Documents require or permit otherwise. The
Contractor further warrants that the Work will conform to the requirements of the Contract Documents and will be
free from defects, except for those inherent in the quality of the Work the Contract Documents require or permit.
Work, materials, or equipment not conforming to these requirements may be considered defective. The Contractor’s
warranty excludes remedy for damage or defect caused by abuse, alterations to the Work not executed by the
Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear and normal usage. If
required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials
and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes

The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled
to go into effect.

§ 3.7 Permits, Fees, Notices and Compliance with Laws

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper
execution and completion of the Work that are customarily secured after execution of the Contract and legally
required at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes,
rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility
for such Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions

If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly
provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days
after first observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect
determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required
for, performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum
or Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from
those indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect
shall promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s
determination or recommendation, that party may submit a Claim as provided in Article 15.
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§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in
Article 15.

§ 3.8 Allowances

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct,
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable
objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and
all required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual
costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section
3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect
may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day
period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent,
which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules

§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at
appropriate intervals as required by the conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the
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Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time
required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to
the Owner and Architect.

§ 3.11 Documents and Samples at the Site

The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner,
and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as
constructed.

§ 3.12 Shop Drawings, Product Data and Samples

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams,
and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose
is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed
in the Contract Documents for those portions of the Work for which the Contract Documents require submittals.
Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the
Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that
are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of
the Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and
coordinated the information contained within such submittals with the requirements of the Work and of the Contract
Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal
and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as
a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing
the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings,
Product Data, Samples, or similar submittals, by the Architect’s approval thereof.
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§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s
responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be
required to provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely
upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The
Contractor shall cause such services or certifications to be provided by an appropriately licensed design
professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop
Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the
Work, designed or certified by such professional, if prepared by others, shall bear such professional’s written
approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy
and accuracy of the services, certifications, and approvals performed or provided by such design professionals,
provided the Owner and Architect have specified to the Contractor the performance and design criteria that such
services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other
appropriate action on submittals only for the limited purpose of checking for conformance with information given
and the design concept expressed in the Contract Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at
the time and in the form specified by the Architect.

§ 3.13 Use of Site

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

§ 3.14 Cutting and Patching

§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to
make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition
existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or
by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor
except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably
withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to
cutting or otherwise altering the Work.

§ 3.15 Cleaning Up

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the
Owner shall be entitled to reimbursement from the Contractor.
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§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever
located.

§ 3.17 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement
of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but
shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer
or manufacturers is required by the Contract Documents, or where the copyright violations are contained in
Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a
copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the
loss unless the information is promptly furnished to the Architect.

§ 3.18 Indemnification

§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner,
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages,
losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the
Work, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death,
or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the
negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or
anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is
caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce
other rights or obligations of indemnity that would otherwise exist as to a party or person described in this Section
3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers” compensation acts,
disability benefit acts, or other employee benefit acts.

ARTICLE 4 ARCHITECT

§ 4.1 General

§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect.
Consent shall not be unreasonably withheld.

§ 4.2 Administration of the Contract

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment.
The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract
Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed
with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed,
and to determine in general if the Work observed is being performed in a manner indicating that the Work, when
fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to
make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will
not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or
procedures, or for the safety precautions and programs in connection with the Work, since these are solely the
Contractor’s rights and responsibilities under the Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the

AIA Document A201® — 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The
American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AlA,” the AIA Logo, "A201," and “AlA Contract Documents” are
registered trademarks and may not be used without permission. This document was produced by AlA software at 09:47:16 CT on 10/15/2021 under Order

/ N0.9659553134 which expires on 07/22/2022, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract
Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes: (3B9ADA4D)

Init.



Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor,
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors,
or their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications

The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any
direct communications between the Owner and the Contractor otherwise relating to the Project. Communications by
and with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the
Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to
exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors,
suppliers, their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals
such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance
with information given and the design concept expressed in the Contract Documents. The Architect’s action will be
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved
submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for
installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as
required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the
Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval
of safety precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s
approval of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section
9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations
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and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not
show partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and
Specifications in response to the requests for information.

ARTICLE5 SUBCONTRACTORS

§ 5.1 Definitions

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in
number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor”
does not include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to
perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work

§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has
reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the
Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the
Contractor has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall
be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order
shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract
Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively
in submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner
or Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations

By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect.
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor,
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prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor
will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of
the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will
similarly make copies of applicable portions of such documents available to their respective proposed Sub-
subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided
that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity,
the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts

§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate
agreements. The Owner reserves the right to perform construction or operations related to the Project with the
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar
to those of this Contract, including those provisions of the Conditions of the Contract related to insurance and
waiver of subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes
each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with
any Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until
subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate
Contractors shall have the same obligations and rights that the Contractor has under the Conditions of the Contract,
including, without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility

§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by
the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work,
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promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or
Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work.
Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the
Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially
completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible
for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not
apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate
Contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner
shall be responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays,
improperly timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or
partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up

If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK

§ 7.1 General

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the
Contractor. An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order,
Construction Change Directive, or order for a minor change in the Work.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and
Architect stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 Construction Change Directives

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes
in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the
Contract Sum and Contract Time being adjusted accordingly.

§7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
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.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;

.2 Unit prices stated in the Contract Documents or subsequently agreed upon;

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or

4 As provided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing
the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead
and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In
such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may
prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the
Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:
.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom,
workers’ compensation insurance, and other employee costs approved by the Architect;
.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or
consumed;
.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others;
4  Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly
related to the change; and
.5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in
the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a
net decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and
credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall
be figured on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment.
The Architect will make an interim determination for purposes of monthly certification for payment for those costs
and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis
as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Directive.

§ 7.4 Minor Changes in the Work

The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents
and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order
for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will
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affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to
implement the change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor
change without prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the
Contractor waives any adjustment to the Contract Sum or extension of the Contract Time.

ARTICLE 8 TIME

§ 8.1 Definitions

§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement,
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence
the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 Delays and Extensions of Time

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect
of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the
Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions
documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay
authorized by the Owner pending mediation and binding dispute resolution; or (5) by other causes that the
Contractor asserts, and the Architect determines, justify delay, then the Contract Time shall be extended for such
reasonable time as the Architect may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of
the Contract Documents.

ARTICLE 9 PAYMENTS AND COMPLETION

§ 9.1 Contract Sum

§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a
schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to
the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to
substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used
as a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be
submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and
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unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications
for Payment.

§ 9.3 Applications for Payment

§9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of
requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if
provided for in the Contract Documents.

§9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others
whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable
insurance, storage, and transportation to the site, for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for
Payment all Work for which Certificates for Payment have been previously issued and payments received from the
Owner shall, to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims,
security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities
that provided labor, materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1)
issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is
properly due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as
provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the
Contractor and Owner of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner,
based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the
Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1)
made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed
construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received
from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to
payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously
paid on account of the Contract Sum.
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§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor
is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of
A defective Work not remedied;
.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security
acceptable to the Owner is provided by the Contractor;
.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials
or equipment;
4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

.5 damage to the Owner or a Separate Contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or

.T repeated failure to carry out the Work in accordance with the Contract Documents.

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1,
in whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next
Application for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the
Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar
manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on
account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and
suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an
obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be
required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2,
9.6.3 and 9.6.4.
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§9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall
be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both,
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall
require money to be placed in a separate account and not commingled with money of the Contractor, create any
fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an
award of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees
and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of
any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property
against which the lien or other claim for payment has been asserted.

§ 9.7 Failure of Payment

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days
after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding
dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the
Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and
the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-
up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the
Work for its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor
shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to
determine Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a
Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and
insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if
any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.
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§ 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented
to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or
use may commence whether or not the portion is substantially complete, provided the Owner and Contractor have
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security,
maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for
correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor
considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided
under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The
stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if
no agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the
Work.

§9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not
constitute acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect
finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will
promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and
belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance
with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final
Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further representation
that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been
fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected
with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the
Contract Documents to remain in force after final payment is currently in effect, (3) a written statement that the
Contractor knows of no reason that the insurance will not be renewable to cover the period required by the Contract
Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as
manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data
establishing payment or satisfaction of obligations, such as receipts and releases and waivers of liens, claims,
security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated
by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may
furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or
encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the
Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien,
claim, security interest, or encumbrance, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the
Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If
the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for
that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to
certification of such payment. Such payment shall be made under terms and conditions governing final payment,
except that it shall not constitute a waiver of Claims.
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§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
A liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents;
.3 terms of special warranties required by the Contract Documents; or
4 audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs
in connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury, or loss to
.1 employees on the Work and other persons who may be affected thereby;
.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and
.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures, and utilities not designated for removal, relocation, or replacement in the course of
construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable
to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the
Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise
designated by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.
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§ 10.2.8 Injury or Damage to Person or Property

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall
be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily
injury or death to persons resulting from a material or substance, including but not limited to asbestos or
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing
the condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify
the presence or absence of the material or substance reported by the Contractor and, in the event such material or
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of
persons or entities who are to perform tests verifying the presence or absence of the material or substance or who are
to perform the task of removal or safe containment of the material or substance. The Contractor and the Architect
will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or
entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed
by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable
objection. When the material or substance has been rendered harmless, Work in the affected area shall resume upon
written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs
of shutdown, delay, and start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,
Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against
claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence
of the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The
Owner shall be responsible for hazardous materials or substances required by the Contract Documents, except to the
extent of the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the
Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are
due to the Owner’s fault or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the
Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred.

§ 10.4 Emergencies

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor
on account of an emergency shall be determined as provided in Article 15 and Article 7.
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ARTICLE 11 INSURANCE AND BONDS

§ 11.1 Contractor’s Insurance and Bonds

§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s
commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is
located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall
authorize a copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation
or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from
an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve
the Contractor of any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance

§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the
Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon
receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance
that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the
failure to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably
adjusted. In the event the Owner fails to procure coverage, the Owner waives all rights against the Contractor,
Subcontractors, and Sub-subcontractors to the extent the loss to the Owner would have been covered by the
insurance to have been procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change
Order. If the Owner does not provide written notice, and the Contractor is damaged by the failure or neglect of the
Owner to purchase or maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable
costs and damages attributable thereto.

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of
the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance
required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual
cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the
Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage
has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract
Time and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor,
Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the
insurance had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the
insurance shall be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner
shall not relieve the Owner of any contractual obligation to provide required insurance.
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§ 11.3 Waivers of Subrogation

§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3)
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for
damages caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required
by the Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds
of such insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the
individuals and entities identified above from the Architect, Architect’s consultants, Separate Contractors,
subcontractors, and sub-subcontractors. The policies of insurance purchased and maintained by each person or entity
agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of
subrogation shall be effective as to a person or entity (1) even though that person or entity would otherwise have a
duty of indemnification, contractual or otherwise, (2) even though that person or entity did not pay the insurance
premium directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged

property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
property insurance is to be provided on the completed Project through a policy or policies other than those insuring
the Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this
separate property insurance.

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance

The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to
fire or other hazards however caused.

§11.5 Adjustment and Settlement of Insured Loss

§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as
fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to
requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and
Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the
Architect and Contractor shall make payments to their consultants and Subcontractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from
receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object,
the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the
Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter,
if no other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and
Contractor shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount
allocated for that purpose. If the Contractor timely objects to either the terms of the proposed settlement or the
allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and
Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15.
Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of
the damaged or destroyed Work.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 Uncovering of Work

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to
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the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.

§ 12.2 Correction of Work

§ 12.2.1 Before Substantial Completion

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of
the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or
completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby,
shall be at the Contractor’s expense.

§ 12.2.2 After Substantial Completion

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties
established under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents,
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor
shall correct it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the
Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the
condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the
Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the
Contractor and to make a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within
a reasonable time during that period after receipt of notice from the Owner or Architect, the Owner may correct it in
accordance with Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work
that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS

§ 13.1 Governing Law

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal
Arbitration Act shall govern Section 15.4.
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§ 13.2 Successors and Assigns

§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the
other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain
legally responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents.
The Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies

§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available
by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.4 Tests and Inspections

§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until
after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or
approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection,
or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of
when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such
costs, except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary
by such failure, including those of repeated procedures and compensation for the Architect’s services and expenses,
shall be at the Contractor’s expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the
Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.5 Interest

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate
the parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place
where the Project is located.
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ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT

§ 14.1 Termination by the Contractor

§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days
through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any
other persons or entities performing portions of the Work, for any of the following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be
stopped;

.2 Anact of government, such as a declaration of national emergency, that requires all Work to be
stopped;

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not
made payment on a Certificate for Payment within the time stated in the Contract Documents; or

4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work,
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3,
constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days
in any 365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’
notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed,
as well as reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing
portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional
days’ notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in
Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements
between the Contractor and the Subcontractors or suppliers;
.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that
sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the
Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment
of the Contractor and may, subject to any prior rights of the surety:
.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
.2 Accept assignment of subcontracts pursuant to Section 5.4; and
.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs
incurred by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 1f the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
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the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall
survive termination of the Contract.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No
adjustment shall be made to the extent
A that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause
for which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor
shall
.1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and
.3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work
properly executed; costs incurred by reason of the termination, including costs attributable to termination of
Subcontracts; and the termination fee, if any, set forth in the Agreement.

ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 Claims

§ 15.1.1 Definition

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in
the Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other
disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The
responsibility to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require
the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

§ 15.1.2 Time Limits on Claims

The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the
requirements of the binding dispute resolution method selected in the Agreement and within the period specified by
applicable law, but in any case not more than 10 years after the date of Substantial Completion of the Work. The
Owner and Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.

§ 15.1.3 Notice of Claims

§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to
the other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as
the Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition
giving rise to the Claim, whichever is later.
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§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party. In such event, no decision by the Initial Decision Maker is required.

§ 15.1.4 Continuing Contract Performance

§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7
and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall
continue to make payments in accordance with the Contract Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue
Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost

If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is
not required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time

§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in
Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of
delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be
documented by data substantiating that weather conditions were abnormal for the period of time, could not have
been reasonably anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to
this Contract. This mutual waiver includes
.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of
such persons; and
.2 damages incurred by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit,
except anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination
in accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 Initial Decision

§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of
the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall
be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker,
unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial
decision shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been
rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the
Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the
Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the
Contractor and persons or entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or
more of the following actions: (1) request additional supporting data from the claimant or a response with supporting
data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise,
or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker
lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the
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Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the
Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek
information from either party or from persons with special knowledge or expertise who may assist the Initial
Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of
such persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting
data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon
receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim
in whole or in part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding
on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding
dispute resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for
mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding
dispute resolution proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation

§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those
waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent
to binding dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction
Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in
writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation.
The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event,
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the
parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed
to the selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the
other party file for binding dispute resolution. If such a demand is made and the party receiving the demand fails to
file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding
dispute resolution proceedings with respect to the initial decision.
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§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 Arbitration

§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually
agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction
Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place
where the Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be
made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the
arbitration. The party filing a notice of demand for arbitration must assert in the demand all Claims then known to
that party on which arbitration is permitted to be demanded.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based
on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of
legal or equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction thereof.

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity
duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court
having jurisdiction thereof.

§ 15.4.4 Consolidation or Joinder

§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either
party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations
to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially
similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either
party may include by joinder persons or entities substantially involved in a common question of law or fact whose
presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined
consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not
constitute consent to arbitration of any claim, dispute or other matter in question not described in the written
consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under
this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the
Owner and Contractor under this Agreement.
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SUPPLEMENTARY CONDITIONS

These Supplementary Conditions modify, change, delete from or add to the General Conditions
of the Contract for Construction, AIA Document A201, 2017 Edition. Where any Article of the General
Conditions is modified or any Section, Paragraph, Subparagraph or Clause thereof is modified or deleted
by these supplements, the unaltered provisions of that Section, Article, Paragraph, Subparagraph or
Clause shall remain in effect.

Articles, Sections, Paragraphs, Subparagraphs or Clauses modified or deleted have the same
numerical designation as those occurring in the General Conditions.

ARTICLE 1

GENERAL PROVISIONS
1.1 BASIC DEFINITIONS

1.1.1. The Contract Documents
In Section 1.1.1 delete the third sentence, and add the following sentence:
The Contract Documents shall include the Bid Documents as listed in the Instructions to
Bidders and any modifications made thereto by addenda.

1.1.8 Initial Decision Maker
Delete all after the words, “shall not show partiality to the Owner or Contractor”.

1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER
INSTRUMENTS OF SERVICE [REFER TO La R.S. 38:2317)

1.5.1 Delete the first sentence of the paragraph.
1.5.1 In the third sentence: delete the remainder after the word “publication”.
1.7 DIGITAL DATA USE AND TRANSMISSION

In the first sentence after the words, “in digital form” delete ““. The parties will use AIA
Document E203 2013, Building Information Modeling and Digital Data Exhibit”.

1.8 BUILDING INFORMATION MODELS USE AND RELIANCE
Delete Section 1.8.
ARTICLE 2
OWNER
2.2 EVIDENCE OF THE OWNER’S FINANCIAL ARRANGEMENTS

Delete Section 2.2.
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2.3

34

3.5

3.7

INFORMATION AND SERVICES REQUIRED OF THE OWNER

2.3.1 In the first sentence, delete: all before “the Owner shall secure...”

Delete Section 2.3.2 and substitute the following:

2.3.2  The term Architect, when used in the Contract Documents, shall mean the prime
Designer (Architect, Engineer, or Landscape Architect), or his authorized representative,
lawfully licensed to practice architecture, engineering, or landscape architecture in the
State of Louisiana, identified as such in the Agreement and is referred to throughout the

Contract Documents as if singular in number.

2.3.3 Delete the words: “to whom the Contractor has no reasonable objection and”.

ARTICLE 3
CONTRACTOR
LABOR AND MATERIALS
3.4.2 Delete Section 3.4.2.
Delete Section 3.4.3 and substitute with the following:

3.4.3 Contractor and its employees, officers, agents, representatives, and Subcontractors shall
conduct themselves in an appropriate and professional manner, in accordance with the
Owner’s requirements, at all times while working on the Project. Any such individual
who behaves in an inappropriate manner or who engages in the use of inappropriate
language or conduct while on Owner’s property, as determined by the Owner, shall be
removed from the Project at the Owner’s request. Such individual shall not be permitted
to return without the written permission of the Owner. The Owner shall not be
responsible or liable to Contractor or any Subcontractor for any additional costs,
expenses, losses, claims or damages incurred by Contractor or its Subcontractor as a
result of the removal of an individual from the Owner’s property pursuant to this Section.
The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

WARRANTY

3.5.2 Replace reference to “Section 9.8.4” with “Section 9.8.6”.

PERMITS, FEES, NOTICES, AND COMPLIANCE WITH LAWS (La R.S. 40:1724[A])
3.7.1 Delete Section 3.7.1.

3.7.2  In Section 3.7.2, replace the word “public” with the word “State”.

Delete Section 3.7.5 and substitute the following:
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3.7.5 If, during the course of the Work, the Contractor discovers human remains, unmarked
burial or archaeological sites, burial artifacts, or wetlands, which are not indicated in the
Contract Documents, the Contractor shall follow all procedures mandated by State and
Federal law, including but not limited to La R.S. 8:671 et seq., the Office of Coastal
Protection and Restoration, and Sections 401 & 404 of the Federal Clean Water Act.
Request for adjustment of the Contract Sum and Contract Time arising from the existence
of such remains or features shall be submitted in writing to the Owner pursuant to the
Contract Documents.

3.8 ALLOWANCES

Delete Sections 3.8.1, 3.8.2, and 3.8.3 in their entirety and add the following new
Section 3.8.1:

3.8.1  Allowances shall not be made on any of the Work.
3.9 SUPERINTENDENT

3.9.1 Add the following to the end of the paragraph:
Important communications shall be confirmed in writing. Other communications shall be
similarly confirmed on written request in each case.

3.10 CONTRACTOR’S CONSTRUCTION AND SUBMITTAL SCHEDULES

3.10.1 Add the following: For projects with a contract sum greater than $1,000,000.00, the
Contractor shall include with the schedule, for the Owner’s and Architect’s information,
a network analysis to identify those tasks which are on the critical path, i.e., where any
delay in the completion of these tasks will lengthen the project timescale, unless action
is taken. A revised schedule shall be submitted with each Application and Certificate for
Payment. No payment shall be made until this schedule is received.

3.10.3 In the first sentence, delete the word “general”.

After the first sentence, add the following:

If the Work is not on schedule, as determined by the Architect, and the Contractor fails
to take action to bring the Work on schedule, then the Contractor shall be deemed in
default under this Contract and the progress of the Work shall be deemed unsatisfactory.
Such default may be considered grounds for termination by the Owner for cause in
accordance with Section 14.2.

Add the following Sections:

3.10.4 Add the following: Submittal by the contractor of a schedule or other documentation
showing a completion date for his Work prior to the completion date stated in the
contract shall not impose any obligation or responsibility on the Owner or Architect for

the earlier completion date.

3.10.5 In the event the Owner employs a commissioning consultant, the Contractor shall
cooperate fully in the commissioning process and shall require all subcontractors and
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others under his control to cooperate. The purpose of such services shall be to ensure that
all systems perform correctly and interactively according to the provisions of the Contract
Documents.

3.11 DOCUMENTS AND SAMPLES AT THE SITE

Add the following: This requirement is of the essence of the contract. The Architect shall
determine the value of these documents and this amount shall not be approved for payment to the
Contractor until all of the listed documents are delivered to the Architect in good order,
completely marked with field changes and otherwise complete in all aspects.

ARTICLE 4

ARCHITECT

4.2 ADMINISTRATION OF THE CONTRACT

4.2.1

422

4.2.4

4.2.10

4.2.11

4.2.14

July 2021

In the first sentence, delete the phrase: “the date the Architect issues the final
Certificate for Payment” and replace with the phrase “final payment is due, and with the
Owner’s concurrence, from time to time during the one year period for correction of
Work described in Section 12.2.”

In the first sentence, after the phrase: “become generally familiar with”; insert the
following: “and to keep the Owner informed about”.

In the first sentence, after the phrase “portion of the Work completed”, insert the
following: “to endeavor to guard the Owner against defects and deficiencies in the
Work,”

In the first sentence, delete all after “The Owner and Contractor”, and add the following
“may communicate directly with each other, when deemed necessary by the Owner, and
the Owner will notify the Architect of any decision.”

Add the following sentence to the end of Section 4.2.10: There shall be no restriction on
the Owner having a Representative.

Add the following sentence to the end of Section 4.2.11:

If no agreement is made concerning the time within which interpretation required of the
Architect shall be furnished in compliance with this Section 4.2, then delay shall not be
recognized on account of failure by the Architect to furnish such interpretation until 15

days after written request is made for them.

Insert the following sentence between the second and third sentences of Section 4.2.14:
If no agreement is made concerning the time within which interpretation required of the
Architect shall be furnished in compliance with this Section 4.2, then delay shall not be

recognized on account of failure by the Architect to furnish such interpretation until 15
days after written request is made for them.
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5.2

5.4

7.1

ARTICLE 5
SUBCONTRACTORS

AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE
WORK

Delete Section 5.2.1, and substitute the following:

5.2.1  Unless otherwise required by the Contract Documents, the Contractor shall furnish at the
Pre-Construction Conference, to the Owner and the Architect, in writing, the names of
the persons or entities (including those who are to furnish materials or equipment
fabricated to a special design) proposed for each of the principal portions of the Work.
No Contractor payments shall be made until this information is received.

Delete Section 5.2.2, and substitute the following:

5.2.2  The Contractor shall be solely responsible for selection and performance of all
subcontractors. The Contractor shall not be entitled to claims for additional time and/or
an increase in the contract sum due to a problem with performance or nonperformance of
a subcontractor.

Delete Sections 5.2.3 and 5.2.4 and substitute the following:

5.2.3  The Contractor shall notify the Architect and the Owner when a subcontractor is to be
changed and substituted with another subcontractor.

CONTINGENT ASSIGNMENT OF SUBCONTRACTS

Delete Sections 5.4, 5.4.1,5.4.2 and 5.4.3

ARTICLE 7
CHANGES IN THE WORK
GENERAL
Add the following Sections:

7.1.4  As part of the pre-construction conference submittals, the Contractor shall submit the
following prior to the Contractor’s initial request for payment:

7.1.4.1 Fixed job site overhead cost itemized with documentation to support daily rates.

7.1.4.2 Bond Premium Rate with supporting information from the General Contractor’s
carrier.
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7.1.4.3 Labor Burden by trade for both Subcontractors and General Contractor. The
Labor Burden shall be supported by the Worker’s Compensation and Employer’s
Liability Insurance Policy Information Page. Provide for all trades.

7.1.4.4 Internal Rate Charges for all significant company owned equipment.
If the General Contractor fails to submit the aforementioned documentation as part of the

pre-construction submittals, then pay applications shall not be processed until such time
as the Owner receives this information.

7.2 CHANGE ORDERS

Delete Section 7.2.1, and substitute the following Sections:

7.2.1

7.2.2

July 2021

A Change Order is a written instrument prepared by the Architect and signed by the
Owner, the Architect, and the Contractor issued after execution of the Contract,
authorizing a change in the Work and/or an adjustment in the Contract Sum and/or the
Contract Time. The Contract Sum and the Contract Time may be changed only by
Change Order. A Change Order signed by the Contractor indicates his agreement
therewith, including the adjustment in the Contract Sum or the Contract Time. Any
reservation of rights, stipulation, or other modification made on the change order by the
contractor shall have no effect.

“Cost of the Work” for the purpose of Change Orders shall be the eligible costs required
to be incurred in performance of the Work and paid by the Contractor and Subcontractors
which eligible costs shall be limited to:

7.2.2.1 Actual wages paid directly to labor personnel, with a labor burden markup
exclusively limited to applicable payroll taxes, worker’s compensation insurance,
unemployment compensation, and social security taxes for those labor personnel
performing the Work. Wages shall be the basic hourly labor rate paid an
employee exclusive of fringe benefits or other employee costs. The labor burden
percentage for the “Cost of the Work™ is limited to categories listed herein.
Employer-provided health insurance, fringe benefits, employee training (whether
a requirement of employment or not), vacation pay, etc., are examples of
ineligible labor burden costs which shall not be included, as these costs are
already compensated by the Overhead and Profit markup.

Supervision shall not be included as a line item in the “Cost of the Work”, except
when the change results in a documented delay in the critical path, as described
in Section 7.2.7.

7.2.2.2 Cost of all materials and supplies necessary and required to perform the Work,
identifying each item and its individual cost, including taxes. Incidental
consumables are not eligible costs and shall not be included.

7.2.2.3 Cost of each necessary piece of machinery and equipment required to perform
the Work, identifying each item and its individual cost, including taxes.
Incidental small tools of a specific trade (i.e., shovels, saws, hammers, air
compressors, etc.,) and general use vehicles, such as pickup trucks even for
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7.2.3

7.2.4

7.2.5

July 2021

moving items around the site, fuel for these general use vehicles, travel, lodging,
and/or meals are not eligible and shall not be included.

7.2.2.4 Eligible Insurance costs shall be limited to documented increases in “Builder’s
Risk” insurance premium / costs only. Commercial General Liability,
Automobile Liability, and all other required insurances, where referenced in the
Contract shall be considered part of normal overhead. These costs are already
compensated by the Overhead and Profit markup.

7.2.2.5 Cost for the General Contractor Performance and Payment Bond premium, where
the documented cost of the premiums have been increased due to the Change
Order.

Overhead and Profit - The Contractor and Subcontractor shall be due home office fixed
overhead and profits on the Cost of the Work, but shall not exceed a total of 16% of the
direct cost of any portion of Work.

The credit to the Owner resulting from a change in the Work shall be the sum of those
items above, including overhead and profit. Where a change results in both credits to the
Owner and extras to the Contractor for related items, overhead and profit shall be
computed for credits to the Owner and extras to the Contractor. The Owner shall receive
full credit for the computed overhead and profit on credit change order items.

The cost to the Owner resulting from a change in the Work shall be the sum of: Cost of
the Work (as defined at Section 7.2.2) and Overhead and Profit (as defined at Section
7.2.3), and shall be computed as follows:

7.2.4.1 When all of the Work is General Contractor Work; 8% markup on the Cost of the
Work.

7.2.4.2 When the Work is all Subcontract Work; 8% markup on the Cost of the Work for
Subcontractor’s Overhead and Profit, plus 8% markup on the Cost of the Work,
not including the Subcontractor’s Overhead and Profit markup, for General
Contractor’s Overhead and Profit.

7.2.4.3 When the Work is a combination of General Contractor Work and Subcontract
Work; that portion of the direct cost that is General Contract Work shall be
computed per Section 7.2.4.1 and that portion of the direct cost that is
Subcontract Work shall be computed per Section 7.2.4.2.

Premiums for the General Contractor’s bond may be included, but after the
markup is added to the Cost of the Work.
Premiums for the Subcontractor’s Bond shall not be included.

7.2.4.4 Subcontract cost shall consist of the items in Section 7.2.2 above plus Overhead
and Profit as defined in Section 7.2.3.

Before a Change Order is prepared, the Contractor shall prepare and deliver to the

Architect the following information concerning the Cost of the Work, not subject to
waiver, within a reasonable time after being notified to prepare said Change Order:
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7.2.6

7.2.7

7.2.8

7.2.9

July 2021

A detailed, itemized list of labor, material and equipment costs for the General
Contractor’s Work including quantities and unit costs for each item of labor, material
and equipment.

An itemized list of labor, material and equipment costs for each Subcontractor’s and/or
Sub-Subcontractor’s Work including quantities and unit costs for each item of labor,
material and equipment.

After a Change Order has been approved, no future requests for extensions of time or
additional cost shall be considered for that Change Order.

Extended fixed job-site costs are indirect costs that are necessary to support the work in
the field. Examples of fixed job-site costs are field office rental, salaries of field office
staff, field office utilities, and telephone.

Extended fixed job-site costs or equitable adjustment may be included in a Change Order
due to a delay in the critical path, with the exception of weather related delays. In the event
of a delay in the critical path, the Contractor shall submit all changes or adjustments to the
Contract Time within twenty-one (21) days of the event giving rise to the delay. The
Contractor shall submit documentation and justification for the adjustment by performing
a critical path analysis of its most recent schedule in use prior to the change, which shows
an extension in critical path activities.

The Contractor shall notify the Architect in writing that the Contractor is making a claim
for extended fixed job-site overhead as required by Section 15.1.2. The Contractor shall
provide proof that the Contractor is unable to mitigate financial damages through Alternate
Work within this Contract or replacement work. ‘“Replacement Work” is that work which
the Contractor is obligated to perform under any construction contract separate from this
Contract. Reasonable proof shall be required by the Architect that the delays affected the
Completion Date.

“Cost of the Work” whether General Contractor cost or Subcontractor cost shall not
apply to the following:

7.2.8.1 Salaries or other compensation of the Contractor’s personnel at the Contractor’s
principal office and branch offices.

7.2.8.2 Any part of the Contractor’s capital expenses, including interest on the
Contractor’s capital employed for the Work.

7.2.8.3 Overhead and general expenses of any kind or the cost of any item not
specifically and expressly included above in Cost of the Work.

7.2.8.4 Cost of supervision refer to section 7.2.2.1, with exception as provided in Section
7.2.7.

When applicable as provided by the Contract, the cost to Owner for Change Orders
shall be determined by quantities and unit prices. The quantity of any item shall be as
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submitted by the Contractor and approved by the Architect. Unit prices shall cover cost
of Material, Labor, Equipment, Overhead and Profit.

7.3 CONSTRUCTION CHANGE DIRECTIVES

7.3.3  In the first sentence after “following methods” insert: “, but not to exceed a specified
amount”.

7.3.4 From .1 of the list, delete all after “Costs of labor, including” and substitute the following
“social security, old age and employment insurance, applicable payroll taxes, and
workers’ compensation insurance;”

Delete the following from .4 of the list: “permit fees,”
Delete Section 7.3.9 and substitute the following:

7.3.9  Pending final determination of the total costs of a Construction Change Directive to the
Owner, amounts not in dispute for such changes in the Work shall be included in
Applications for Payment accompanied by a Change Order indicating the parties’
agreement with part or all of such costs.

ARTICLE 8
TIME
8.1 DEFINITIONS
Add the following:

8.1.5 The Contract Time shall not be changed by the submission of a schedule that shows an
early completion date unless specifically authorized by change order.

8.2 PROGRESS AND COMPLETION
Add to Section 8.2.1 the following:

Completion of the Work must be within the Time for Completion stated in the Agreement,
subject to such extensions as may be granted under Section 8.3. The Contractor agrees to
commence Work not later than fourteen (14) days after the transmittal date of Written Notice
to Proceed from the Owner and to substantially complete the project within the time stated in the
Contract. The Owner will suffer financial loss if the project is not substantially complete in the
time set forth in the Contract Documents. The Contractor and the Contractor’s Surety shall be
liable for and shall pay to the Owner the sum stated in the Contract Documents as fixed, agreed
and liquidated damages for each consecutive calendar day (Saturdays, Sundays and holidays
included) of delay until the Work is substantially complete. The Owner shall be entitled to the
sum stated in the Contract Documents. Such Liquidated Damages shall be withheld by the
Owner from the amounts due the Contractor for progress payments.

Delete Section 8.2.2.
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8.3 DELAYS AND EXTENSIONS OF TIME

8.3.1

In the first sentence after the words “Owner pending” delete the words “mediation and
binding dispute resolution” and add the word “litigation”, and delete the last word
“determine” and add the following: “recommend, subject to Owner’s approval of
Change Order. If the claim is not made within the limits of Article 15, all rights for
future claims for that month are waived.”

ARTICLE 9

PAYMENTS AND COMPLETION

9.1 CONTRACT SUM

Delete Section 9.1.2.

Delete Section 9.2 and substitute the following:

9.2 SCHEDULE OF VALUES
At the Pre-Construction Conference, the Contractor shall submit to the Owner and the
Architect a Schedule of Values prepared as follows:

9.2.1

922

The attached Schedule of Values Format shall be used. If applicable, the cost of Work
for each section listed under each division, shall be given. The cost for each section shall
include Labor, Materials, Overhead and Profit.

The Total of all items shall equal the Total Contract Sum. This schedule, when approved
by the Architect, shall be used as a basis for the Contractor’s Applications for Payment
and it may be used for determining the cost of the Work in deductive change orders,
when a specific item of Work listed on the Schedule of Values is to be removed. Once
the Schedule of Values is submitted at the Pre-Construction Conference, the schedule
shall not be modified without approval from the Owner and Architect.

9.3 APPLICATIONS FOR PAYMENT

Delete Sections 9.3.1, 9.3.1.1, and 9.3.1.2 and substitute the following:

9.3.1

July 2021

Monthly, the Contractor shall submit to the Architect a Facility Planning and Control —
Application and Certification for Payment form, supported by any additional data
substantiating the Contractor’s right to payment as the Owner or the Architect may
require. Application for Payment shall be submitted on or about the first of each month
for the value of labor and materials incorporated into the Work and of materials, suitably
stored, at the site as of the twenty-fifth day of the preceding month, less normal retainage
as follows, per La R.S. 38:2248:

9.3.1.1 Projects with Contract price up to $500,000.00 — 10% of the Contract price.

9.3.1.2 Projects with Contract price of $500,000.00, or more — 5% of the Contract price.
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9.3.1.3 No payment shall be made until the revised schedule required by Section 3.10.1
is received.

9.3.1.4 The normal retainage shall not be due the Contractor until after substantial
completion and expiration of the forty-five day lien period and submission to the
Architect of a clear lien certificate, consent of surety, and invoice for retainage.

Delete Section 9.3.2 and substitute the following:

932

Unless otherwise provided in the Contract Documents, payments shall be made on
account of materials and equipment delivered and suitably stored at the site for
subsequent incorporation in the Work. Payments for materials or equipment stored on
the site shall be conditioned upon submission by the Contractor of bills of sale or such
other procedures satisfactory to the Owner to establish the Owner’s title to such
materials and equipment or otherwise protect the Owner’s interest, including applicable
insurance.

9.5 DECISIONS TO WITHHOLD CERTIFICATION

Section 9.5.1.7: Delete the word “repeated”.

Delete Section 9.5.4.

9.6 PROGRESS PAYMENTS

Delete Section 9.6.1 and substitute the following:

9.6.1

9.6.2

9.6.4

July 2021

After the Architect has issued a Certificate for Payment, the Owner shall make payment
within twenty days except for projects funded fully or in part by a Federal reimbursement
program. For such projects the Owner will make payment in a timely manner consistent
with reimbursement.

Delete the phrase: “no later than seven days” from the first sentence.
After the end of the second sentence, add the following:

LaR.S. 9:2784 (A) and (C) require a Contractor or Subcontractor to make payment due
to each Subcontractor and supplier within fourteen (14) consecutive days of the receipt of
payment from the Owner. If not paid, a penalty in the amount of %2 of 1% per day is due,
up to a maximum of 15% from the expiration date until paid. The contractor or
subcontractor, whichever is applicable, is solely responsible for payment of a penalty.

Delete the first two sentences of Section 9.6.4 and add the following to the end of
the Section:

Pursuant to La. R.S. 38:2242 and La. R.S. 38:2242.2, when the Owner receives any claim
of nonpayment arising out of the Contract, the Owner shall deduct 125% of such claim
from the Contract Sum. The Contractor, or any interested party, may deposit security, in
accordance with La. R.S. 38:2242.2, guaranteeing payment of the claim with the recorder
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of mortgages of the parish where the Work has been done. When the Owner receives
original proof of such guarantee from the recorder of mortgages, the claim deduction will
be added back to the Contract Sum.

Delete Section 9.7 FAILURE OF PAYMENT.

Delete Section 9.8 and substitute the following:

9.8 SUBSTANTIAL COMPLETION

9.8.1

9.8.2

9.8.3

9.8.4

July 2021

Substantial Completion is the stage in the progress of the Work when the Work is
sufficiently complete in accordance with the Contract Documents so that the Owner can
occupy or utilize the Work for its intended use. The Architect shall determine if the
project is substantially complete in accordance with this Section.

When the Contractor considers that the Work is Substantially Complete, the Contractor
shall prepare and submit to the Architect a comprehensive list of items to be completed
or corrected prior to final payment. Failure to include an item on such list does not alter
the responsibility of the Contractor to complete all Work in accordance with the
Contract Documents.

Upon receipt of the Contractor’s list, the Architect shall make an inspection to determine
whether the Work is substantially complete. A prerequisite to the Work being considered
as substantially complete is the Owner’s receipt of the executed Roofing Contractor’s and
Roofing Manufacturer’s guarantees, where roofing Work is part of the Contract. Prior to
inspection by the Architect, the Contractor shall notify the Architect that the project is
ready for inspection by the State Fire Marshal’s office. If the Architect’s inspection
discloses any item, whether or not included on the Contractor’s list, which is not
sufficiently complete in accordance with the Contract Documents so that the Owner can
occupy or utilize the Work for its intended use, the Contractor shall, before the Work can
be considered as Substantially Complete, complete or correct such item upon notification
by the Architect. In such case, the Contractor shall then submit a request for another
inspection by the Architect to determine Substantial Completion.

When the Architect determines that the project is Substantially Complete, he shall
prepare a punch list of exceptions and the dollar value related thereto. The monetary
value assigned to this list will be the sum of the cost estimate for each particular item of
Work the Architect develops based on the mobilization, labor, material and equipment
costs of correcting the item and shall be retained from the monies owed the contractor,
above and beyond the standard lien retainage. The cost of these items shall be prepared
in the same format as the schedule of values. At the end of the forty-five day lien period
payment shall be approved for all punch list items completed up to that time. After that
payment, none of the remaining funds shall be due the contractor until all punch list items
are completed and are accepted by the Architect. If the dollar value of the punch list
exceeds the amount of funds, less the retainage amount, in the remaining balance of the
Contract, then the Project shall not be considered as substantially complete. If funds
remaining are less than that required to complete the Work, the Contractor shall pay the
difference.
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9.8.5  When the preparation of the punch list is complete the Architect shall prepare a
Recommendation of Acceptance incorporating the punch list and submit it to the Owner.
Upon approval of the Recommendation of Acceptance, the Owner may issue a Notice of
Acceptance of Building Contract which shall establish the Date of Substantial
Completion. The Contractor shall record the Notice of Acceptance with the Clerk of
Court in the Parish in which the Work has been performed. If the Notice of Acceptance
has not been recorded seven (7) days after issuance, the Owner may record the
Acceptance at the Contractor’s expense. All additive change orders must be processed
before issuance of the Recommendation of Acceptance. The Owner shall not be
responsible for payment for any Work associated with change orders that is not
incorporated into the contract at the time of the Recommendation of Acceptance.

9.8.6  Warranties required by the Contract Documents shall commence on the date of
Acceptance of the Work unless otherwise agreed to in writing by the Owner and
Contractor. Unless otherwise agreed to in writing by the Owner and Contractor, security,
maintenance, heat, utilities, damage to the Work not covered by the punch list and
insurance shall become the Owner’s responsibility on the Date of Substantial
Completion.

9.8.7 If all punch list items have not been completed by the end of the forty-five (45) day lien
period, through no fault of the Architect or Owner, the Owner may hold the Contractor
in default. If the Owner finds the Contractor is in default, the Surety shall be notified. If
within forty-five (45) days after notification, the Surety has not completed the punch list,
through no fault of the Architect or Owner, the Owner may, at his option, contract to
have the balance of the Work completed and pay for such Work with the unpaid funds
remaining in the Contract sum. Finding the Contractor in default shall constitute a reason
for disqualification of the Contractor from bidding on future state contracts. If the surety
fails to complete the punch list within the stipulated time period, the Owner may not
accept bonds submitted, in the future, by the surety.

9.9 PARTIAL OCCUPANCY OR USE
Delete Section 9.9.1 and substitute the following:

9.9.1 Partial Occupancy is that stage in the progress of the Work when a designated portion of
the Work is sufficiently complete in accordance with the Contract Documents so the
Owner can occupy or utilize the designated portion of the Work for its intended use. The
Owner may occupy or use any substantially completed portion of the Work so designated
by separate agreement with the Contractor and authorized by public authorities having
jurisdiction over the Work. Such occupancy or use may commence provided the Owner
and Contractor have accepted in writing the responsibilities assigned to each of them for
payments, if any, security, maintenance, heat, utilities, damage to the Work and
insurance, and have agreed in writing concerning the period for correction of the Work
and commencement of warranties required by the Contract Documents. When the
Contractor considers the designated portion substantially complete the Contractor shall
prepare and submit a list to the Architect as provided under Section 9.8.2. Consent of the
Contractor to partial occupancy or use shall not be unreasonably withheld.

9.10 FINAL COMPLETION AND FINAL PAYMENT
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Delete Section 9.10.4 and replace with the following:

9.10.4 The making of final payment shall not constitute a waiver of Claims by the Owner for the
following:

9.10.4.1 Claims, security interests, or encumbrances arising out of the Contract and
unsettled;

9.10.4.2 failure of the Work to comply with the requirements of the Contract Documents
irrespective of when such failure is discovered;

9.10.4.3 terms of special warranties required by the Contract Documents; or

9.10.4.4 audits performed by the Owner, after final payment.

ARTICLE 10
PROTECTION OF PERSONS AND PROPERTY
10.2 SAFETY OF PERSONS AND PROPERTY

10.2.2 In the first sentence, between the words: “bearing on” and “safety”, add the words: “the
health and,”

10.3 HAZARDOUS MATERIALS
10.3.1 In the second sentence after (PCB) add: “or lead”.
10.3.2 After the first sentence, delete all remaining sentences.
Add at the end: “The Contract time shall be extended appropriately.”
Delete Section 10.4 and substitute the following:
104 EMERGENCIES
In an emergency affecting the safety of persons or property, the Contractor shall notify
the Owner and Architect immediately of the emergency, simultaneously acting at his
discretion to prevent damage, injury or loss. Any additional compensation or extension
of time claimed by the Contractor on account of emergency Work shall be determined as
provided in Article 15 and Article 7.
ARTICLE 11
INSURANCE AND BONDS

ATA A101 - 2017 Exhibit A is not a part of these documents. Delete all of Sections 11.1, 11.2, 11.3,
11.4, and 11.5, and substitute the following:
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INSURANCE REQUIREMENTS FOR
NEW CONSTRUCTION, ADDITIONS AND RENOVATIONS

11.1 CONTRACTOR’S LIABILITY INSURANCE
The Contractor shall purchase and maintain without interruption for the duration of the contract
insurance against claims for injuries to persons or damages to property which may arise from or
in connection with the performance of the Work hereunder by the Contractor, its agents,
representatives, employees or subcontractors. The duration of the contract shall be from the
inception of the contract until the date of final payment.

11.2 MINIMUM SCOPE AND LIMITS OF INSURANCE
11.2.1 Worker’s Compensation

Worker’s Compensation insurance shall be in compliance with the Worker’s Compensa-
tion law of the Contractor’s headquarters. Employers Liability is included with a
minimum limit of $1,000,000 per accident/per disease/per employee. If Work is to be
performed over water and involves maritime exposure, applicable LHWCA, Jones Act or
other maritime law coverage shall be included. A.M. Best’s insurance company rating
requirement may be waived for Worker’s compensation coverage only.

11.2.2 Commercial General Liability

Commercial General Liability insurance, including Personal and Advertising Injury
Liability and Products and Completed Operations Liability, shall have a minimum limit
per occurrence based on the project value. The Insurance Services Office (ISO)
Commercial General Liability occurrence coverage form CG 00 01 (current form
approved for use in Louisiana), or equivalent, is to be used in the policy. Claims-made
form is unacceptable.

The aggregate loss limit must apply to each project. ISO form CG 25 03 (current form
approved for use in Louisiana), or equivalent, shall also be submitted. The State project
number, including part number, and project name shall be included on this endorsement.

COMBINED SINGLE LIMIT (CSL) PER OCCURRENCE
Projects over

Type of Projects $1,000,000 up to Projects over
Construction up to $1.000,000 $10.000.000 $10.000.000
New Buildings:
Each Occurrence
Minimum Limit $1,000,000 $2,000,000 $4,000,000
Per Project Aggregate $2,000,000 $4,000,000 $8,000,000
Renovations: The building(s) value for the Project is $3.369,576 (Debose Hall) &

$2.186.755 (Debose Annex)
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Each Occurrence

Minimum Limit $1,000,000** $2,000,000%* $4,000,000**
Per Project Aggregate 2 times per 2 times per 2 times per
occur limit** occur limit** occur limit**

11.2.3

11.2.4

11.2.5

July 2021

**While the minimum Combined Single Limit of $1,000,000 is required for any
renovation, the limit is calculated by taking 10% of the building value and rounding it to
the nearest $1,000,000 to get the insurance limit. Example: Renovation on a
$33,000,000 building would have a calculated $3,000,000 combined single limit of
coverage (33,000,000 times .10 = 3,300,000 and then rounding down to $3,000,000). If
the calculated limit is less than the minimum limit listed in the above chart, then the
amount needed is the minimum listed in the chart. Maximum per occurrence limit
required is $10,000,000 regardless of building value. The per project aggregate limit is
then calculated as twice the per occurrence limit.

Automobile Liability

Automobile Liability Insurance shall have a minimum combined single limit per
occurrence of $1,000,000. ISO form number CA 00 01 (current form approved for use in
Louisiana), or equivalent, is to be used in the policy. This insurance shall include third-
party bodily injury and property damage liability for owned, hired and non-owned
automobiles.

Excess Umbrella

Excess Umbrella Insurance may be used to meet the minimum requirements for General
Liability and Automobile Liability only.

Builder’s Risk

11.2.5.1 Builder’s Risk Insurance shall be in an amount equal to the amount of the
construction contract including any amendments and shall be upon the entire
Work included in the contract. The policy shall provide coverage equivalent to
the ISO form number CP 10 20, Broad Form Causes of Loss (extended, if
necessary, to include the perils of wind, earthquake, collapse,
vandalism/malicious mischief, and theft, including theft of materials whether or
not attached to any structure). The policy must include architects’ and
engineers’ fees necessary to provide plans, specifications and supervision of
Work for the repair and/or replacement of property damage caused by a
covered peril, not to exceed 10% of the cost of the repair and/or replacement.

11.2.5.2 Flood coverage shall be provided by the Contractor on the first floor and below
for all projects, except as otherwise noted. The builder’s risk insurance policy,
sub-limit for flood coverage shall not be less than ten percent (10%) of the total
contract cost per occurrence. If flood is purchased as a separate policy, the limit
shall be ten percent (10%) of the total contract cost per occurrence (with a max
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11.2.6

11.2.7

of $500,000 if NFIP). Coverage for roofing projects shall not require flood
coverage.

11.2.5.3 A Specialty Contractor may provide an installation floater in lieu of a Builder’s
Risk policy, with the similar coverage as the Builder’s Risk policy, upon the
system to be installed in an amount equal to the amount of the contract
including any amendments. Flood coverage is not required.

11.2.5.4 The policy must include coverage for the Owner, Contractor and any
subcontractors as their interests may appear.

Pollution Liability (required when asbestos or other hazardous material abatement is
included in the contract)

Pollution Liability insurance, including gradual release as well as sudden and accidental,
shall have a minimum limit of not less than $1,000,000 per claim. A claims-made form
will be acceptable. A policy period inception date of no later than the first day of
anticipated Work under this contract and an expiration date of no earlier than 30 days
after anticipated completion of all Work under the contract shall be provided. There shall
be an extended reporting period of at least 24 months, with full reinstatement of limits,
from the expiration date of the policy if the policy is not renewed. The policy shall not
be cancelled for any reason, except non-payment of premium.

Deductibles and Self-Insured Retentions
Any deductibles or self-insured retentions must be declared to and accepted by the

Owner. The Contractor shall be responsible for all deductibles and self-insured
retentions.

11.3 OTHER INSURANCE PROVISIONS

11.3.1

July 2021

The policies are to contain, or be endorsed to contain, the following provisions:
11.3.1.1 Worker’s Compensation and Employers Liability Coverage

11.3.1.1.1 To the fullest allowed by law, the insurer shall agree to waive all
rights of subrogation against the Owner, its officers, agents,
employees and volunteers for losses arising from Work performed
by the Contractor for the Owner.

11.3.1.2 Commercial General Liability Coverage

11.3.1.2.1 The Owner, its officers, agents, employees and volunteers are to be
added as additional insureds as respects liability arising out of
activities performed by or on behalf of the Contractor; products and
completed operations of the Contractor, premises owned, occupied
or used by the Contractor. ISO Form CG 20 10 (for ongoing work)
AND CG 20 37 (for completed work) (current forms approved for
use in Louisiana), or equivalent, are to be used.
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11.3.1.3

11.3.1.4

11.3.1.2.2 The Contractor’s insurance shall be primary as respects the Owner,
its officers, agents, employees and volunteers for any and all losses
that occur under the contract. The coverage shall contain no special
limitations on the scope of protection afforded to the Owner, its
officers, officials, employees or volunteers. Any insurance or self-
insurance maintained by the Owner shall be excess and non-
contributory of the Contractor’s insurance.

Builder’s Risk
The policy must include an endorsement providing the following:

In the event of a disagreement regarding a loss covered by this policy, which
may also be covered by a State of Louisiana self-insurance or commercial
property policy through the Office of Risk Management (ORM), Contractor and
its insurer agree to follow the following procedure to establish coverage and/or
the amount of loss:

Any party to a loss may make written demand for an appraisal of the matter in
disagreement. Within 20 days of receipt of written demand, the Contractor’s
insurer and either ORM or its commercial insurance company shall each select a
competent and impartial appraiser and notify the other of the appraiser selected.
The two appraisers shall select a competent and impartial umpire. The
appraisers shall then identify the policy or policies under which the loss is
insured and, if necessary, state separately the value of the property and the
amount of the loss that must be borne by each policy. If the two appraisers fail
to agree, they shall submit their differences to the umpire. A written decision by
any two shall determine the policy or policies and the amount of the loss. Each
insurance company agrees that the decision of the appraisers and the umpire if
involved shall be binding and final and that neither party will resort to litigation.
Each of the two parties shall pay its chosen appraiser and bear the cost of the
umpire equally.

All Coverages

11.3.1.4.1 All policies must be endorsed to require 30 days written notice of
cancellation to the Agency. Ten-day written notice of cancellation is
acceptable for non-payment of premium. Notifications shall comply
with the standard cancellation provisions in the Contractor’s policy.
In addition, Contractor is required to notify Agency of policy
cancellations or reductions in limits.

11.3.1.4.2 Neither the acceptance of the completed Work nor the payment
thereof shall release the Contractor from the obligations of the
insurance requirements or indemnification agreement.

11.3.1.4.3 The insurance companies issuing the policies shall have no recourse

against the Owner for payment of premiums or for assessments
under any form of the policies.
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11.3.2

11.3.3

11.3.4

July 2021

11.3.1.4.4 Any failure of the Contractor to comply with reporting provisions of
the policy shall not affect coverage provided to the Owner, its
officers, agents, employees and volunteers.

Acceptability of Insurers

All required insurance shall be provided by a company or companies lawfully authorized
to do business in the jurisdiction in which the Project is located. Insurance shall be
placed with insurers with an A.M. Best’s rating of A-: VI or higher. This rating
requirement may be waived for Worker’s compensation coverage only.

If at any time an insurer issuing any such policy does not meet the minimum A.M. Best
rating, the Contractor shall obtain a policy with an insurer that meets the A.M. Best
rating and shall submit another certificate of insurance within 30 days.

Verification of Coverage

Contractor shall furnish the Owner with Certificates of Insurance reflecting proof of
required coverage. The Certificates for each insurance policy are to be signed by a
person authorized by that insurer to bind coverage on its behalf. The Certificates are to
be received and approved by the Owner before Work commences and upon any contract
renewal or insurance policy renewal thereafter. The Certificate Holder must be listed as
follows:

State of Louisiana
Name of Owner

Owner Address
City, State, Zip
Attn: Project #

The Owner reserves the right to request complete certified copies of all required
insurance policies at any time.

Upon failure of the Contractor to furnish, deliver and maintain required insurance, this
contract, at the election of the Agency, may be suspended, discontinued, or terminated.
Failure of the Contractor to purchase and/or maintain any required insurance shall not
relieve the Contractor from any liability or indemnification under the contract.

If the Contractor does not meet the insurance requirements at policy renewal, at the
option of the Owner, payment to the Contractor may be withheld until the requirements
have been met, OR the Owner may pay the renewal premium and withhold such payment
from any monies due the Contractor, OR the contract may be suspended or terminated for
cause.

Subcontractors
Contractor shall include all subcontractors as insureds under its policies OR shall be
responsible for verifying and maintaining the certificates provided by each subcontractor.

Subcontractors shall be subject to all of the requirements stated herein. The Owner
reserves the right to request copies of subcontractor’s certificates at any time.
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11.3.5

11.3.6

If Contractor does not verify subcontractors’ insurance as described above, Owner has
the right to withhold payments to the Contractor until the requirements have been met.

Worker’s Compensation Indemnity

In the event Contractor is not required to provide or elects not to provide Worker’s
compensation coverage, the parties hereby agree the Contractor, its Owners, agents and
employees shall have no cause of action against, and shall not assert a claim against, the
State of Louisiana, its departments, agencies, agents and employees as an employer,
whether pursuant to the Louisiana Worker’s Compensation Act or otherwise, under any
circumstance. The parties also hereby agree that the State of Louisiana, its departments,
agencies, agents and employees shall in no circumstance be, or considered as, the
employer or statutory employer of Contractor, its Owners, agents and employees. The
parties further agree that Contractor is a wholly independent Contractor and is
exclusively responsible for its employees, Owners, and agents. Contractor hereby agrees
to protect, defend, indemnify and hold the State of Louisiana, its departments, agencies,
agents and employees harmless from any such assertion or claim that may arise from the
performance of this contract.

Indemnification/Hold Harmless Agreement

Contractor agrees to protect, defend, indemnify, save, and hold harmless, the State of
Louisiana, all State Departments, Agencies, Boards and Commissions, its officers,
agents, servants, employees and volunteers, from and against any and all claims,
damages, expenses and liability arising out of injury or death to any person or the
damage, loss or destruction of any property which may occur, or in any way grow out of,
any act or omission of Contractor, its agents, servants and employees, or any and all
costs, expenses and/or attorney fees incurred by Contractor as a result of any claims,
demands, suits or causes of action, except those claims, demands, suits or causes of
action arising out of the negligence of the State of Louisiana, all State Departments,
Agencies, Boards, Commissions, its officers, agents, servants, employees and volunteers.

Contractor agrees to investigate, handle, respond to, provide defense for and defend any
such claims, demands, suits or causes of action at its sole expense and agrees to bear all
other costs and expenses related thereto, even if the claims, demands, suits, or causes of
action are groundless, false or fraudulent. The State of Louisiana may, but is not required
to, consult with the Contractor in the defense of claims, but this shall not affect the
Contractor’s responsibility for the handling and expenses of all claims.

11.4 PERFORMANCE AND PAYMENT BOND

11.4.1

11.4.2

July 2021

The Owner shall have the right to require the Contractor to furnish bonds covering
faithful performance of the Contract and payment of obligations arising thereunder as
stipulated in bidding requirements or specifically required in the Contract Documents on
the date of execution of the Contract.

Upon the request of any person or entity appearing to be a potential beneficiary of bonds

covering payment of obligations arising under the Contract, the Contractor shall promptly
furnish a copy of the bonds or shall authorize a copy to be furnished.
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11.4.3 Recordation of Contract and Bond [La R.S. 38:2241 thru 38:2241.1]

The Owner shall record within thirty (30) days the Contract Between Owner and
Contractor and Performance and Payment Bond with the Clerk of Court in the Parish in
which the Work is to be performed.

ARTICLE 12
UNCOVERING AND CORRECTION OF WORK
12.2 CORRECTION OF WORK
12.2.1 Before Substantial Completion

At the end of the paragraph, add the following sentences:

“If the Contractor fails to correct Work identified as defective within a thirty (30) day
period, through no fault of the Designer, the Owner may hold the Contractor in default.
If the Owner finds the Contractor in default, the Surety shall be notified. If within thirty
(30) days after notification, the Surety has not corrected the nonconforming Work,
through no fault of the Architect or Owner, the Owner may contract to have
nonconforming Work corrected and hold the Surety and Contractor responsible for the
cost, including architectural fees and other indirect costs. If the Surety fails to correct the
Work within the stipulated time period and fails to meet its obligation to pay the costs,
the Owner may elect not to accept bonds submitted in the future by the Surety. Finding
the Contractor in default shall constitute a reason for disqualification of the Contractor
from bidding on future state contracts.

12.2.2 After Substantial Completion

12.2.2.1 At the end of the paragraph delete the last sentence and add the following
sentences:
“If the Contractor fails to correct nonconforming Work, or Work covered by
warranties, within a thirty (30) day period, through no fault of the Architect or
Owner, the Owner may hold the Contractor in default. If the Owner finds the
Contractor is in default, the Surety shall be notified. If within thirty (30) days
after notification, the Surety has not corrected the non-conforming or warranty
Work, through no fault of the Architect or Owner, the Owner may contract to
have the nonconforming or warranty Work corrected and hold the Surety
responsible for the cost including architects fees and other indirect costs.
Corrections by the Owner shall be in accordance with Section 2.4. If the Surety
fails to correct the nonconforming or warranty Work within the stipulated time
period and fails to meet its obligation to pay the costs, the Owner may not
accept bonds submitted, in the future, by the Surety.”

ARTICLE 13

MISCELLANEOUS PROVISIONS
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13.1 GOVERNING LAW
Delete all after the word “located”.

13.2 SUCCESSORS AND ASSIGNS
13.2.1 In the second sentence, delete “Except as ... 13.2.2”
Delete Section 13.2.2.

13.3 RIGHTS AND REMEDIES

Add the following Section 13.3.3:

13.3.3 The Nineteenth Judicial Court in and for the Parish of East Baton Rouge, State of
Louisiana shall have sole jurisdiction and venue in any action brought under this
contract.

13.4 TESTS AND INSPECTIONS

In Section 13.4.1, delete the second sentence and substitute the following:

The Contractor shall make arrangements for such tests, inspections and approvals with the

Testing Laboratory provided by the Owner, and the Owner shall bear all related costs of tests,

inspections and approvals.

Delete the last two sentences of Section 13.4.1.

13.5 INTEREST

Delete Section 13.5.

ARTICLE 14
TERMINATION OR SUSPENSION OF THE CONTRACT
141 TERMINATION BY THE CONTRACTOR
Delete Section 14.1.1.4.

In Section 14.1.3, after the word “profit,” delete the words “on Work not executed” and substitute
the following: “for Work completed prior to stoppage”.

142 TERMINATION BY THE OWNER FOR CAUSE
Add the following Section:

14.2.1.5 failure to complete the punch list within the lien period as provided in 9.8.7.
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14.4

15.1

14.2.3 Add the following sentence:

“Termination by the Owner shall not suspend assessment of liquidated damages against
the Surety.”

Add the following Section:

14.2.5 If an agreed sum of liquidated damages has been established, termination by the Owner
under this Article shall not relieve the Contractor and/or Surety of his obligations under
the liquidated damages provisions and the Contractor and/or Surety shall be liable to the
Owner for per diem liquidated damages.

TERMINATION BY THE OWNER FOR CONVENIENCE

In Section 14.4.3, delete all after “incurred by reason of the termination,” and add “along with
reasonable profit on the Work not executed.”

ARTICLE 15
CLAIMS AND DISPUTES
CLAIMS
Delete Section 15.1.2, Time Limit on Claims, (See La R.S. 38:2189, and 38:2189.1).

15.1.3.1 Add the following to the end of the paragraph:
“A Reservation of Rights and similar stipulations shall not be recognized under this
contract as having any effect. A party must make a claim as defined herein within the
time limits provided.”

15.1.4.2 In the first sentence of the Section, delete “Initial Decision Maker’s” and replace with
“Architect’s”. In the second sentence of the Section, delete “the decision of the Initial
Decision Maker” and replace with: “his/her decision”.

Delete Section 15.1.6.2 and substitute the following:

15.1.6.2 If adverse weather conditions are the basis for a claim for additional time, the
Contractor shall document that weather conditions had an adverse effect on the
scheduled construction. An increase in the contract time due to weather shall not be
cause for an increase in the contract sum. At the end of each month, the Contractor
shall make one Claim for any adverse weather days occurring within the month. The
Claim must be accompanied by sufficient documentation evidencing the adverse days
and the impact on construction. Failure to make such Claim within twenty-one (21)
days from the last day of the month shall prohibit any future claims for adverse days
for that month. No additional adverse weather days shall be granted after the original
or extended contract completion date, except those adverse weather days associated
with a National Weather Service named storm or federally declared weather related
disaster directly affecting the project site.

Add the following Section:
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15.2

15.3

15.4

15.1.6.3 The following are considered reasonably anticipated days of adverse weather on a

monthly basis:

January 11 days July _6 days
February 10 days August 5 days
March 8 days September 4 days
April _7 days October 3 days
May 5 days November 5 days
June _6 days December 8 days

The Contractor shall ask for total adverse weather days. The Contractor’s request shall
be considered only for days over the allowable number of days stated above.

Note: Contract is on a calendar day basis.

INITIAL DECISION

15.2.1

15.2.5

In the second sentence, delete the word “will” and replace with: “shall always”.

In the second sentence, delete the phrase: “, unless otherwise indicated in the
Agreement.”

In the third sentence, delete the word “mediation” and replace with: “litigation”.

At the end of the third sentence, add: “arising prior to the date final payment is due”.
Delete the fourth sentence.

In the middle of the first sentence, delete all after the phrase: “rejecting the Claim”.

In the second sentence, delete the phrase: “and the Architect, if the Architect is not
serving as the Initial Decision Maker,”.

In the third sentence, delete all after: “binding on the parties” and add the following:
“except that the Owner may reject the decision or suggest a compromise or both”.

Delete Section 15.2.6.

Delete Section 15.2.6.1.

MEDIATION

Delete Section 15.3.

ARBITRATION

Delete Section 15.4.
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FOR INFORMATION ONLY
This document will be prepared by Facility Planning & Control in the form appropriate for the project.

STATE OF LOUISIANA
PARISH OF «PARISH OF PROJECT»

CONTRACT BETWEEN OWNER AND CONTRACTOR
AND PERFORMANCE AND PAYMENT BOND

This agreement entered into this day of ,
2026, by «Contractor» hereinafter called the "Contractor", whose business address is «Contractor Addressy,

«Contractor City», «Contractor State» «Contractor Zip», and the State of Louisiana Division of
Administration, herein represented by the contracting officer executing this contract, hereinafter called the
"Owner".

Witnesseth that the Contractor and the Owner, in consideration of premises and the mutual covenants;
consideration and agreement herein contained, agree as follows:

Statement of Work: The contractor shall furnish all labor and materials and perform all of the work
required to build, construct and complete in a thorough and workmanlike manner:

«Project Reference 1»
«Project_Reference 2»
«Project_Reference 3»
«Project_City», Louisiana
Project No.: «ProjectNo», «Part No»«WBS»;
«Supplement Project No», Part «Supplement Part No»
(«Supplement WBS»)(Supplement)
State ID No.:  «StateID» Site Code: «SiteCode»

in strict accordance with Contract Documents prepared by:

«Designer»
«Designer Address»
«Designer_City», «Designer_State» «Designer Zip»

It is recognized by the parties herein that said Contract Documents including by way of example and
not of limitation, the Drawings and Specifications dated «Drawings and Specs Date», Addenda number(s)
«Addenda Noy, the Instruction to Bidders, Bid Form, General Conditions, Supplementary Conditions, any
Addenda thereto, impose duties and obligations upon the parties herein, and said parties thereby agree that they
shall be bound by said duties and obligations. For these purposes, all of the provisions contained in the
aforementioned Construction Documents are incorporated herein by reference with the same force and effect as
though said Construction Documents were herein set out in full.

Time for Completion: The work shall be commenced on a date to be specified in a written order of the
Owner and shall be completed within «Time Completion Days» («Time Completion Days») consecutive
calendar days from and after the said date.

Liquidated Damages: Contractor shall be assessed Liquidated Damages in the amount of
«Liquidated Damages Cost Per Day» per day for each consecutive calendar day which work is not complete
beginning with the first day beyond the completion time.
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Compensation to be paid to the Contractor: The Owner will pay and the Contractor will accept in full
consideration for the performance of the contract the sum of «Contract Amount Words» and No/100 Dollars
(«Contract Amount Numeral») which sum represents the «Base_Bid_Only_or_ Plus_Alternates»

Taxes: Contractor hereby agrees that the responsibility for payment of taxes from the funds thus received
under this Contract and/or legislative appropriation shall be contractor's obligation and identified under Federal
tax identification number

Performance and Payment Bond: To these presents personally came and intervened , herein
acting for , a corporation organized and existing under the laws of the
State of , and duly authorized to transact business in the State of Louisiana,

as surety, who declared that having taken cognizance of this contract and of the Construction Documents
mentioned herein, he hereby in his capacity as its Attorney in Fact obligates his said company, as Surety for the
said Contractor, unto the said Owner, up to the sum of «Contract Amount Words» and No/100 Dollars
(«Contract Amount Numeral»). By issuance of this bond, the surety acknowledges they are in compliance
with R.S. 38:2219.

The condition of this performance and payment bond shall be that should the Contractor herein not
perform the contract in accordance with the terms and conditions hereof, or should said Contractor not fully
indemnify and save harmless the Owner, from all cost and damages which he may suffer by said Contractor's
non-performance or should said Contractor not pay all persons who have and fulfill obligations to perform labor
and/or furnish materials in the prosecution of the work provided for herein, including by way of example
workmen, laborers, mechanics, and furnishers of materials, machinery, equipment and fixtures, then said Surety
agrees and is bound to so perform the contract and make said payment(s).

Provided, that any alterations which may be made in the terms of the contract or in the work to be done
under it, or the giving by the Owner of any extensions of time for the performance of the contract, or any other
forbearance on the part of either the Owner or the Contractor to the other shall not in any way release the
Contractor or the Surety from their liability hereunder, notice to the Surety of any such alterations, extensions
or other forbearance being hereby waived.

Contractor acknowledges and agrees to comply with the provisions of La. R.S. 38:2212.10 and federal
law pertaining to E-Verify in the performance of services under this Contract.

It is hereby agreed that the Legislative Auditor of the State of Louisiana and/or the Office of the
Governor, Division of Administration auditors shall have the option of auditing all accounts of contractor which
relate to this contract.

The continuation of this contract is contingent upon the appropriation of funds to fulfill the requirements
of the contract by the legislature. If the legislature fails to appropriate sufficient monies to provide for the
continuation of the contract, or if such appropriation is reduced by the veto of the Governor or by any means
provided in the appropriations act to prevent the total appropriation for the year from exceeding revenues for
that year, or for any other lawful purpose, and the effect of such reduction is to provide insufficient monies for
the continuation of the contract, the contract shall terminate on the date of the beginning of the first fiscal year
for which funds are not appropriated.

The contractor agrees to abide by the requirements of the following as applicable: Title VI of the Civil
Rights Act of 1964 and Title VII of the Civil Rights Act of 1964, as amended by the Equal Employment
Opportunity Act of 1972, Federal Executive Order 11246 as amended, the Rehabilitation Act of 1973, as
amended, the Vietnam Era Veteran's Readjustment Assistance Act of 1974, Title IX of the Education
Amendments of 1972, the Age Discrimination Act of 1975, the Fair Housing Act of 1968 as amended, and
contractor agrees to abide by the requirements of the Americans with Disabilities Act of 1990.

Contractor agrees not to discriminate in its employment practices, and will render services under this

contract without regard to race, color, religion, sex, sexual orientation, national origin, veteran status, political
affiliation, disability, or age in any matter relating to employment. Any act of discrimination committed by
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Contractor, or failure to comply with these statutory obligations when applicable shall be grounds for termination
of this contract.

In accordance with R.S. 39:1602.1, effective May 22, 2018, for any contract for $100,000 or more and
for any contractor with five or more employees, Contractor, or any Subcontractor, shall certify it is not engaging
in a boycott of Israel, and shall, for the duration of this contract, refrain from a boycott of Isracl. The State
reserves the right to terminate this contract if the Contractor, or any Subcontractor, engages in a boycott of Israel
during the term of the contract.

In accordance with La. R.S. 39:1602.2, the following applies to any competitive sealed bids, competitive
sealed proposals, or contract(s) with a value of $100,000 or more involving a for-profit company with at least
fifty full-time employees:

Unless otherwise exempted by law, by submitting a response to this solicitation or entering into this
contract, the Bidder, Proposer or Contractor certifies the following:

1. The company does not have a practice, policy, guidance, or directive that discriminates against

a firearm entity or firearm trade association based solely on the entity’s or association’s status
as a firearm entity or firearm trade association;

2. The company will not discriminate against a firearm entity or firearm trade association during
the term of the contract based solely on the entity’s or association’s status as a firearm entity or
firearm trade association.

The State reserves the right to reject the response of the Bidder, Proposer or Contractor if this
certification is subsequently determined to be false, and to terminate any contract awarded based on such a false
response or if the certification is no longer true.

Contractor has a continuing obligation to disclose any suspensions or debarment by any government
entity, including but not limited to General Services Administration (GSA). Failure to disclosed may constitute
grounds for suspension and/or termination of the Contract and debarment from future Contracts.

Contractor, and each tier of Subcontractors, shall certify that it is not on the List of Parties Excluded
from Federal Procurement or Nonprocurement Programs promulgated in accordance with E.O.s 12549 and
12689, "Debarment and Suspension," as set forth at 24 CFR part 24.

In Witness whereof, the parties hereto on the day and year first above written have executed this
agreement in six (6) counterparts, each of which shall, without proof or accountancy for the other

counterparts, be deemed an original thereof.

THUS DONE AND SIGNED at Baton Rouge, Louisiana, on the day, month, and year first written

above.
WITNESSES:
STATE OF LOUISIANA
DIVISION OF ADMINISTRATION
BY:
FP&C Witness #1 Sign Here MATTHEW H. BAKER,
FP&C DIRECTOR
FP&C Witness #2 Sign Here
BY:
Contractor Witness #1 Sign Here «CONTRACTOR»

October 2025 C3



Contractor Witness #2 Sign Here

Surety Witness #1 Sign Here

Surety Witness #2 Sign Here

October 2025

SURETY:

BY:
ATTORNEY IN FACT
ADDRESS
TELEPHONE NUMBER
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STATE OF LOUISIANA
PARISH OF «<PARISH OF CONTRACTOR»

PROJECT NO.:«ProjectNoy, «Part Non«WBS»:
«Supplement Project Noy, Part
«Supplement_Part No» («Supplement_ WBS»)(Supplement)
NAME: «Project_Reference 1»
«Project_Reference 2»
«Project_Reference 3»
LOCATION: «Project City»

NON-COLLUSION AFFIDAVIT

Before me, the undersigned authority, duly commissioned and qualified within and for the
State and Parish aforesaid, personally came and appeared
representing «Contractor» who, being by me first duly sworn deposed and said that he has read this
affidavit and does hereby agree under oath to comply with all provisions herein as follows:

PART L.

Section 2224 of Part II of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as
amended.

(1) That affiant employed no person, corporation, firm, association, or other organization,
either directly or indirectly, to secure the public contract under which he received payment, other than
persons regularly employed by the affiant whose services in connection with the construction, alteration or
demolition of the public building or project or in securing the public contract were in the regular course of
their duties for affiant; and

(2) That no part of the Contract price received by affiant was paid or will be paid to any
person, corporation, firm, association, or other organization for soliciting the Contract, other than the
payment of their normal compensation to persons regularly employed by the affiant whose services in
connection with the construction, alteration or demolition of the public building or project were in the
regular course of their duties for affiant.

PART IL

Section 2190 of Part I of Chapter 10 of Title 38 of the Louisiana Revised Statutes, as
amended.

That affiant, if an architect or engineer, or representative thereof, does not own a substantial
financial interest, either directly or indirectly, in any corporation, firm, partnership, or other organization
which supplies materials for the construction of a public work when the architect or engineer has performed
architectural or engineering services, either directly or indirectly, in connection with the public work for
which the materials are being supplied.

For the purposes of this Section, a "substantial financial interest" shall exclude any interest
in stock being traded on the American Stock Exchange or the New York Stock Exchange.

That affiant, if subject to the provisions of this section, does hereby agree to be subject to
the penalties involved for the violation of this section.
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SWORN TO AND SUBSCRIBED BEFORE ME THIS

October 2025

DAY OF

AFFIANT

, 2026.

NOTARY

Cé6



Name of Project Project No.
Roof Replacement Debose Hall & Annex 19-671-22-01; F.19002620
Southern University, Baton Rouge, Louisiana

STATE OF _Louisiana

PARISH OF _East Baton Rouge

ATTESTATIONS AFFIDAVIT

Before me, the undersigned notary public, duly commissioned and qualified in and for the parish and state
aforesaid, personally came and appeared Affiant, who after being duly sworn, attested as follows:

LA. R.S. 38:2227 PAST CRIMINAL CONVICTIONS OF BIDDERS

A.

No sole proprietor or individual partner, incorporator, director, manager, officer, organizer, or member who has a
minimum of a ten percent (10%) ownership in the bidding entity named below has been convicted of, or has entered
a plea of guilty or nolo contendere to any of the following state crimes or equivalent federal crimes:

(a) Public bribery (R.S. 14:118) (c) Extortion (R.S. 14:66)
(b) Corrupt influencing (R.S. 14:120) (d) Money laundering (R.S. 14:230)

Within the past five years from the project bid date, no sole proprietor or individual partner, incorporator, director,
manager, officer, organizer, or member who has a minimum of a ten percent (10%) ownership in the bidding entity
named below has been convicted of, or has entered a plea of guilty or nolo contendere to any of the following state
crimes or equivalent federal crimes, during the solicitation or execution of a contract or bid awarded pursuant to the
provisions of Chapter 10 of Title 38 of the Louisiana Revised Statutes:

(a) Theft (R.S. 14:67) (f) Bank fraud (R.S. 14:71.1)
(b) Identity Theft (R.S. 14:67.16) (g) Forgery (R.S. 14:72)
(c) Theft of a business record (h) Contractors; misapplication of
(R.S.14:67.20) payments (R.S. 14:202)
(d) False accounting (R.S. 14:70) (i) Malfeasance in office (R.S. 14:134)
(e) Issuing worthless checks
(R.S. 14:71)

LA. R.S. 38:2212.10 Verification of Emplovyees

A. At the time of bidding, Appearer is registered and participates in a status verification system to verify that all new

hires in the state of Louisiana are legal citizens of the United States or are legal aliens.

If awarded the contract, Appearer shall continue, during the term of the contract, to utilize a status verification
system to verify the legal status of all new employees in the state of Louisiana.

If awarded the contract, Appearer shall require all subcontractors to submit to it a sworn affidavit verifying
compliance with Paragraphs (A) and (B) of this Subsection.
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Name of Project Project No.

Roof Replacement Debose Hall & Annex 19-671-22-01;
Southern University, Baton Rouge, Louisiana F.19002620

LA. R.S. 23:1726(B) Certification Regarding Unpaid Workers Compensation Insurance

A. R.S. 23:1726 prohibits any entity against whom an assessment under Part X of Chapter 11 of Title 23 of the
Louisiana Revised Statutes of 1950 (Alternative Collection Procedures & Assessments) is in effect, and whose right
to appeal that assessment is exhausted, from submitting a bid or proposal for or obtaining any contract pursuant to
Chapter 10 of Title 38 of the Louisiana Revised Statutes of 1950 and Chapters 16 and 17 of Title 39 of the Louisiana
Revised Statutes of 1950.

B. By signing this bid /proposal, Affiant certifies that no such assessment is in effect against the bidding / proposing
entity.

NAME OF BIDDER NAME OF AUTHORIZED SIGNATORY OF BIDDER

DATE TITLE OF AUTHORIZED SIGNATORY OF BIDDER

SIGNATURE OF AUTHORIZED
SIGNATORY OF BIDDER/AFFIANT

Sworn to and subscribed before me by Affiant on the day of , 20

Notary Public
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Facility Planning & Control
15. PRE-CONSTRUCTION CONFERENCE AGENDA

As a minimum, the following items are to be covered in the pre-construction conference. The Designer may,
at his discretion, add additional items which he feels are important to this particular project.

1.

Contractor shall furnish the following prior
to his first payment:

Cost breakdown (Schedule of Values), shall be
in standard Construction Specifications
Institute format.

List Sub-contractors and major suppliers
Information listed in Paragraph 7.1 of the
Supplementary Conditions.

Construction Schedule as defined in 3.10.2 of
General Conditions and Supplementary
Conditions.

No payments to the contractor shall be made
until this information is provided.

Roles of Individuals:

Designer — shall be solely responsible for the
direction of the project. The Designer shall
keep minutes of all meetings, including
construction progress meetings, and distribute
within 7 days. All instructions to contractor
shall come from the designer. All decisions and
directions shall be in writing.  Verbal
instructions shall be immediately confirmed in
writing. The Designer and his principal
consultants shall visit the project regularly
according to the requirements of the Louisiana
Capital Improvement Projects Procedure
Manual for Design and Construction.

The Designer shall NOT assume the role of his
principal consultants in site visits. Copies of
Designer Site Visit Reports are to be sent to
Facility Planning and Control and the User
Agency on a weekly basis.

Facility Planning and Control - Designer to
receive instructions only from Facility
Planning and Control. Program or design
changes shall be approved by Facility Planning
and Control prior to any work being performed
by the Designer.

. User Agency - Address all requests for

changes through Facility Planning and
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Control.  Establish ground rules for the
contractor and his personnel while working on

their premises. If representatives of Facility
Planning & Control or the using agency find
any discrepancies, they believe to be contrary
to the Contract Documents, they shall notify
the designer. If it is thought that discrepancy
needs immediate attention, the individual
discovering the discrepancy and the
contractor's representative should call the
designer for immediate resolution.
Contractor - Work shall be according to the
Contract Documents, not necessarily standard
practice. Emergency action to protect life or
property shall be taken immediately by the
superintendent on the site. Less urgent action
shall be resolved by telephone among the
appropriate parties. Fire Marshal approved
documents shall be accessible at all times at the
project site, in accordance with Fire Marshal
requirements. Approved documents from all
other applicable regulatory agencies shall also
be accessible at all times at the project site.

Change Orders:

All requests for a change in time and/or money

shall be submitted to the designer, with proper back
up data, for his review. The designer shall submit
the Change Order to Facility Planning and Control
with his recommendation of action required. The
Change Order shall be approved by FP&C prior to
any additional work being performed.

a.

Change Orders cannot be approved without the
proper breakdown as required by the
Supplementary Conditions, Section 7.2. The
same requirements apply to time extension
requests.

Facility Planning and Control needs only the
original and one (1) copy of backup.

Change Orders should be rounded to the
nearest whole dollar amount.

User paid change orders are not allowed.
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e. User requested change orders are to be
avoided.

4. Invoice Procedure:

a. Invoices may be submitted in electronic
format.

1) Contractor shall submit one Certificate for
Payment directly to the Designer. Facility
Planning and Control — Application and
Certification for Payment forms shall be
used for submittal. Certificate for payment
need not be notarized.

2) After review, the Designer shall process
the Certificate as promptly as possible, in
any case within seven (7) days. If a
Certificate is held for any reason, written
notice stating the reason for delay should
be given the owner and the contractor. If
a Certificate is changed for any reason,
changes will be made to all copies.

3) Distribution of copies shall be as follows:

a) Designer forwards one Certificate for
Payment directly to Facility Planning and
Control with a transmittal letter/memo.
b) Designer forwards copy of transmittal
letter and one (1) copy of Certificate to
Contractor. One (1) copy retained for
Designer records. One (1) copy sent to
User Agency.

b. During construction, designer’s invoices shall
be sent directly to Facility Planning & Control.

c. If federal funds are involved, compliance with
additional regulations is required including but
not limited to:

Davis Bacon Act - Wage rate & payroll
records.

Drug Free Workplace Act

Civil Rights EOP poster with name of
EOP person shown.

d. Stored Materials must be on site for payment
to be made. Payment will not be made for
materials stored in a bonded warehouse or
elsewhere.

e. An Original 45 Day Clear Lien and an Original
Consent of Surety (AIA Form G707) is
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required prior to final payment to the
contractor.

5. Prior Approval:

Only items as specified or prior approved in
accordance with the Contract Documents will be
incorporated into the project. Approval of shop
drawings does not relieve Contractor of complying
with the Prior Approval clause.

6. Testing Lab:

a. The Owner will engage and pay for the testing
laboratory if required. If the Contractor
obtains the services of a testing laboratory, he
will be responsible for all costs for that
laboratory

b. Designer should furnish Testing Lab with
written notice of types and frequency of
required tests. Set up procedure for Testing
Lab notification.

c. No off site testing unless called for in the
Contract Documents.

d. Facility Planning and Control will pay a
minimum of standby time. Contractor may be
billed if not well controlled.

e. Testing Lab invoices shall be submitted by
hardcopy or in electronic format through the
Designer, who in turn acknowledges their
recognition of services submitted.

7. Project Sign
When a project sign is specified, select location.
8. Meetings:

Establish a time and place for the Monthly
Meeting. Designer shall notify FP&C prior to and
provide minutes of all meetings to all participants
within 7 days.

9. Roofing:

Pre-roofing Conference - establish a direct line
of communication, iron out initial questions
regarding the project and to review project
submittal requirements. This conference should be
held shortly after award of the roofing contract and
a minimum of six (6) weeks prior to the anticipated
start of roofing. Attendance by general contractor,

83



roofing  subcontractor and manufacturer’s
representative is required. A letter from the
manufacturer stating the roofer is an approved
applicator and sample warranties shall be
submitted at the Pre-roofing Conference, if not
before.

a. General Guidelines for Low Sloped Roofs

1) Details in compliance with NRCA and

Roof Manufacturer

2) Concrete Decks are to be primed.

3) Nailable Decks; Red Rosin sheet is

required on wood decks.

4) Fastening per manufacturer’s require-

ments to comply with [-90 FM rating.

5) Asphalt
a) Type IV asphalt shall be used for all
modified bitumen mop-down systems
b) Temperature at the point of
application shall be the EVT temperature
plus or minus 25 degrees.

6) Insulation
a) All wet insulation is to be rejected and
removed from the site.
b) All insulation joints shall be
staggered, including daily tie-ins.

7) Metal
a) Color Selection
b) Gravel guard - use minimal raised lip
for areas where drainage is over the edge.
8) Drainage: Most guarantees prohibit
water remaining on the roof more than 48
hours.

9) Roofing guarantees
a) No dollar limit. Guarantee system
from the deck up, naming all products
within the system.
b) No language about "no pay, no
guarantee".
¢) Warranty start date to be on or very
near date of Acceptance of Building
Contract. The roofing warranty required
for his project must meet the requirements
of FP&C. 1t is important that the roofing
manufacturer and applicator are aware of
this. An incomplete or incorrect warranty
will delay acceptance.
d) Supplementary Conditions Section
13.3.3, the Nineteenth Judicial Court in
and for the Parish of East Baton Rouge,
State of Louisiana shall have sole
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jurisdiction in any action brought under
this contract.

10) Manufacturer’s specification to be used in
support of designer’s specification.
Manufacturer’s requirements are a
minimum, use designer’s specification if it
exceeds.

11) Track weather days including predicted
rain percentage. Submit to designer
monthly with pay estimate.

Pre-application Conference to verify readi-
ness of the project structure, review assignments of
Preliminary Conference, scan last minute details,
changes or corrections and to review the
anticipated schedule of progress. This conference
should be held within one (1) week of roofing
application. Attendance by general contractor,
roofing subcontractor and superintendent or
foreman and manufacturer’s representative is
required.

Representatives of the designer and FP&C
shall be visiting the site to make sure the roof is
being installed per the manufacturers’ require-
ments and the Contract Documents. If found not in
compliance, tests and corrective measures may be
required to prove the roof is acceptable. Tests
include Blow-Off Testing, etc.

Moisture Survey - When installation is complete,
FP&C will arrange to have a moisture survey
performed. Deficiencies will be noted, either on
the roof with paint or on roof plan drawing or
both. After these deficiencies are corrected, this
office will arrange to have these areas resurveyed.
If these deficiencies are found not to be corrected
and additional survey time is required, then the
cost of this time will be assessed against the
contractor at a rate of $50.00 per hour through a
credit change order.

Designer: Please fill out "Roof Completion
Information" form and submit it with the
Recommendation of Acceptance. If the roofed
section is new, a scaled drawing is also needed.
Preferably, this drawing would be on AutoCAD in
compliance with the layers specified in our
"Instructions to Designers."

10. General Correspondence:

a. Project Number must be on all
correspondence.
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b.

Contractor shall copy Facility Planning and

Control on any correspondence if:

11.

1) Itinvolves a controversial issue.

2) It relates to information requests to the
Designer that had not been furnished in a
timely manner.

Miscellaneous Items to be Discussed as
Necessary:

Shop drawings, samples, hardware, and color
schedules. Shop drawings submitted to the
user by the designer are for record purposes
only, not for approval. Approval is the sole
responsibility of the designer.

COLOR SELECTION: If the User does not
approve color selections in a timely manner,
the Designer, in consultation with FP&C, shall
make the selections, which will be final.

Establish the location and type of temporary
facilities and utilities. Establish how payment
for temporary utilities will be made and how
costs will be tracked?

Outages/Interruptions of Services. Contractor
is to request, in writing, all outages/inter-
ruptions to the User. The amount of advance
notice is to be determined by the user.
Coordination of outages or interruptions is the
responsibility of the contractor

Contractor use/access to pertinent buildings
and facilities.

Location of staging area and/or fencing.

Site and stored material security is the
contractor’s responsibility.

Use of site, parking of vehicles, decals and/or
permits for parking

The User shall have first refusal of salvaged
materials. Where are they to be delivered? The
contractor is responsible for the disposition of
all other materials in accordance with laws and
regulations.

June 2022

1.

m.

12.

Safety and First Aid. This is the contractor’s
responsibility.

Procedure for keeping Record Documents.
Contractor to record as-built information that
varies from the contract documents, on (1) one
set of prints, to be furnished to the Designer at
completion of the job. As-builts are prepared
by Designer, inclusive of Supplemental
Drawings, the Contractor, based on the as-built
work and the required adjustments to the
contract documents and the change orders, and
shall be submitted timely to Facility Planning
and Control. Plans shall be marked "AS-
BUILT". As-built drawings submitted to
FP&C shall consist of (2) two full size paper
sets of Record Drawings (As-Built) prepared
by the Designer. Also required are (2) two
disks or flash drives of As-built drawings in
AutoCAD (.dwg) and .pdf format, including
electronic copies of the bid specifications and
addenda. Acceptable As-builts are required
prior to the Designer’s final payment.

Use of any Asbestos Containing materials is
prohibited.

Pictures or videos of existing conditions may be
made.

Near the end of the project the FP&C Project
Manager will review the work to determine
compliance with FP&C’s ADA Non-
Comprehensive Field Checklist. Any
accessibility problems identified in this review
shall be corrected before the project can be
considered complete.

Pre-Close Out Conference

When the project reaches 75 to 80%
completion the Designer will schedule a
meeting with the Contractor, FP&C and the
User to review the requirements and
procedures for the Final Inspection and
Acceptance.
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SCHEDULE OF VALUES

The Contractor is to use the following format. The total Contract Cost is to be itemized in each
Subsection listed (as applicable)

DIVISION 01 - GENERAL REQUIREMENTS Quantity Cost

01 00 00 General Requirements

01 32 50 Record Drawings, Shop Drawings, Product
Data, Samples and other submittals.

TOTAL

DIVISION 02 — EXISTING CONDITIONS

02 30 00 Subsurface Investigation

02 41 00 Demolition
TOTAL

DIVISION 03 — CONCRETE

03 01 00 Maintenance of Concrete

03 1100 Concrete Forming

03 1500 Concrete Accessories
032000 Concrete Reinforcing

033000 Cast-in-place Concrete

03 40 00 Precast Concrete
03 50 00 Cast Decks & Underlayment TOTAL

DIVISION 04 - MASONRY

04 01 00 Maintenance of Masonry

04 05 13 Masonry Mortaring
04 05 19 Masonry Anchorage & Reinforcing

04 0523 Masonry Accessories

0420 00 Unit Masonry TOTAL

DIVISION 05 -METALS

05 05 23 Metal Fastenings

0510 00 Structural Metal Framing
052000 Metal Joists

053000 Metal Decking

0550 00 Metal Fabrications

0558 00 Formed Metal Fabrications TOTAL

DIVISION 06 - WOOD, PLASTICS, &
COMPOSITES

06 05 23 Fastening and Adhesives
06 10 00 Rough Carpentry

06 13 00 Heavy Timber

06 17 00 Shop-fabricated Structural Wood
0620 00 Finish Carpentry SUB-TOTAL

July 2021 V-1



DISISION 06 — WOOD, PLASTICS, &
COMPOSITES (CONTINUES)

0640 00 Architectural Woodwork
06 60 00 Plastic Fabrications
06 80 00 Composite Fabrications

DIVISION 07 - THERMAL AND MOISTURE
PROTECTION

07 10 00 Dampproofing and Waterproofing
07 18 00 Traffic Coatings

07 1900 Water Repellents

072100 Thermal Insulation

07 24 00 Exterior Insulation & Finish Systems
072500 Weather Barriers

07 31 00 Shingles and Shakes

073200 Roof Tiles

07 40 00 Roofing and Siding Panels

07 50 00 Membrane Roofing

07 60 00 Flashing and Sheet Metal

07 61 00 Sheet Metal Roofing

0770 00 Roof & Wall Specialties and Accessories
07 80 00 Fire and Smoke Protection

0790 00 Joint Protection

07 95 00 Expansion Control

DIVISION 08 — OPENINGS

08 11 00 Metal Doors and Frames

08 14 00 Wood Doors

08 1500 Plastic Doors

0830 00 Specialty Doors and Frames
08 41 00 Entrances and Storefronts

08 44 00 Curtain Wall and Glazed Assemblies
08 51 00 Metal Windows

08 5200 Wood Windows

08 53 00 Plastic Windows

08 56 00 Special Function Windows
08 60 00 Roof Windows and Skylights
08 70 00 Hardware

08 80 00 Glazing

08 90 00 Louvers and Vents

DIVISION 09 — FINISHES

09 22 00 Supports for Plaster and Gypsum Board
0923 00 Gypsum Plastering

0924 00 Portland Cement Plastering

0929 00 Gypsum Board

093000 Tiling

July 2021
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DIVISION 09 — FINISHES (CONTINUED)

09 50 00 Acoustical Ceilings

09 54 00 Specialty Ceilings
Quantity

09 61 00 Flooring Treatment

09 62 00 Specialty Flooring

09 63 00 Masonry Flooring

09 64 00 Wood Flooring

09 6500 Resilient Flooring

09 66 00 Terrazzo Flooring

09 68 00 Carpeting

09 69 00 Access Flooring

0997 00 Wall Finishes

0991 00 Painting

0997 00 Special Coatings

DIVISION 10 — SPECIALTIES

10 11 00 Visual Display Surfaces

10 14 00 Signage

1021 00 Compartments and Cubicles

1022 00 Partitions

1026 00 Wall and Door Protection

1028 00 Toilet, Bath, and Laundry Accessories
10 44 00 Fire Protection Specialties

10 51 00 Lockers

1056 00 Storage Assemblies

10 82 00 Grilles and Screens

DIVISION 11 - EQUIPMENT

11 1500 Security, Detention, and Banking Equipment
111900 Detention Equipment
112300 Commercial Laundry and
Dry Cleaning Equipment
1126 00 Unit Kitchens
1127 00 Photographic Processing Equipment
1140 00 Foodservice Equipment
1151 00 Library Equipment
115200 Audio-Visual Equipment
115300 Laboratory Equipment
1161 00 Theater and Stage Equipment
11 6500 Athletic and Recreational Equipment
1170 00 Healthcare Equipment

DIVISION 12 — FURNISHINGS
1220 00 Window Treatments
1230 00 Casework

12 40 00 Furnishings and Accessories
12 50 00 Furniture

July 2021
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DIVISION 13 —SPECIAL CONSTRUCTION

13 10 00 Special Facility Components
1334 00 Fabricated Engineered Structures
1349 00 Radiation Protection

DIVISION 14 — CONVEYING EQUIPMENT

1420 00 Elevators

1430 00 Escalators and Moving Walks
144000 Lifts

14 80 00 Scaffolding

DIVISION 21 — FIRE SUPPRESSION

21 10 00 Water-Based Fire-Suppression Systems
Piping

212000 Fire-Extinguishing Systems

213000 Fire Pumps

DIVISION 22 - PLUMBING

2207 00 Plumbing Insulation

22 11 00 Facility Water Distribution
22 13 00 Facility Sanitary Sewerage
22 14 00 Facility Storm Drainage
223000 Plumbing Equipment
2240 00 Plumbing Fixtures

DIVISION 23 — HEATING, VENTILATING, & AIR-
CONDITIONING

23 0593 Testing, Adjusting, & Balancing for HVAC
230700 HVAC Insulation

2309 00 Instrumentation & Control for HVAC

23 1300 Facility Fuel-Storage Tanks

232000 HVAC Piping and Pumps

233000 HVAC Air Distribution

2340 00 HVAC Air Cleaning Devices

2350 00 Central Heating Equipment

23 60 00 Central Cooling Equipment

237000 Central HVAC Equipment

DIVISION 26 — ELECTRICAL

26 09 00 Instrumentation & Control for
Electrical Systems
26 10 00 Medium-Voltage Electrical Distribution
2620 00 Low-Voltage Electrical Transmission
2627 00 Low-Voltage Distribution Equipment
26 30 00 Facility Electrical Power Generating
& Storage Equipment
26 40 00 Electrical and Cathodic Protection
26 50 00 Lighting

July 2021
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DIVIASION 27 - COMMUNICATIONS

2710 00 Structured Cabling

2720 00 Data Communications

27 3000 Voice Communications

2740 00 Audio-Video Communications

27 50 00 Distributed Communications &
Monitoring Systems

DIVISION 28 — ELECTRONIC SAFETY AND
SECURITY

28 10 00 Electronic Access Control &
Intrusion Detection

28 20 00 Electronic Surveillance

28 30 00 Electronic Detection and Alarm

28 40 00 Electronic Monitoring and Control

DIVISION 31 - EARTHWORK

311000 Site Clearing

312000 Earth Moving

313100 Soil Treatment

313200 Soil Stabilization

314000 Shoring and Underpinning

315000 Excavation Support and Protection

316000 Special Foundations and Load-
Bearing Elements

DIVISION 32 — EXTERIOR IMPROVEMENTS
321000 Bases, Ballasts, and Paving
323000 Site Improvements

329000 Planting

DIVISION 33 — UTILITIES

331000 Water Utilities

333000 Sanitary Sewerage Utilities
334000 Storm Drainage Utilities

3350 00 Fuel Distribution Utilities

336000 Hydronic & Steam Energy Utilities
337000 Electrical Utilities

338000 Communications Utilities
DIVISION 34 — TRANSPORTATION
340000 Transportation

DIVISION 35 - WATERWAY AND MARINE
CONSTRUCTIONS

350000 Waterway and Marine construction

July 2021
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DIVISION 40-43 — PROCESS EQUIPMENT

DIVISION 44 — POLLUTION CONTROL
EQUIPMENT

44 40 00 Water Treatment Equipment
4441 00 Packaged Water Treatment Plants
44 50 00 Solid Waste Control

DIVISION 45 — INDUSTRY SPECIFIC
MANUFACTURING
EQUIPMENT

DIVISION 48 — ELECTRICAL POWER
GENERATION

48 10 00 Electrical Power Generation Equipment

48 70 00 Electrical Power Generation Testing

July 2021
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Facility Planning & Control

CHANGE ORDER
PROJECT NAME: Roof Replacement Dubose Hall & Annex CHANGE ORDER No.
PROJECT & WBS No: 19-671-22-01; F.19002620 CONTRACT DATE:
CONTRACTOR: NTP DATE:
SITE CODE: 217038 STATE ID: S02143 SRM No.:

You are directed to make the following change(s) in this contract. Attach SUMMARY, BREAKDOWN and/or UNIT PRICE
BREAKDOWN forms as required and give a brief description of each change below, including RFI No., cost and days from Summary

The Original Contract Sum
Total Changes by Previous Change Order(s)
Current Contract Sum

Contract Sum willbe [] unchanged [ increasedby [ ] decreased by:
New Contract Sum

The Original Contract Completion Date and Contract Time. Date: DAYS
Total Time extended by Previous Change Order(s) DAYS
Contract Time willbe [ ] unchanged [ ] increased by [] decreased by: DAYS
New Contract Completion Date & Contract Time Date: DAYS
Added Building Area (Sq. Ft.)
NOTE : No additional increase in time or money will be considered for a Change Order item after it has been executed.
RECOMMENDED ACCEPTED APPROVED

Designer's Name: Contractor's Name: Project Manager:

Address: Address: Facility Planning & Control
Email Address: Email Address:

By: By: By:

Date: Date: Date:

FACILITY PLANNING AND CONTROL USE ONLY

Classification Amount Classification Amount
Omission (Type "O")* Miscellaneous (Type "M")

Error (Type "E'")* Owner Requested (Type "R")
COMMENTS: Senior Manager/Assistant Director approval:

July 17, 2025



Construction Contract Change Order

SUMMARY
State of Louisiana Item No.
Facility Planning & Control RFI No. (or COR, CPR, etc.)
Project & WBS No. 19-671-22-01; F.19002620 Date:
Project Name: Roof Replacement Dubose Hall & Annex
Contractor Name:
Description of Work:
General Contractor Direct Costs - Breakdown No.
(See attached breakdown)
Total General Contractor Cost %
(General Contract Direct Cost plus OH&P) (Max: 8%)
Subcontractor Cost Breakdowns
(See attached.) A B C
Breakdown Total OH&P Total
Subcontractor Name No. Direct Cost (Max 8%) A+AXB)
%
%
%
%
%
%
%
%
Subcontractor Direct Costs Total
(Sum column A)
Subcontractor Direct Costs + Subcontractor OH&P
(Sum column C)
General Contractor OH&P on Subcontractor Direct Cost at %
(Sum column A times General Contractor OH&P rate. ) (Max: 8%)
Total Subcontractor Costs
(Subcontractor Direct Costs + OH&P + General Contractor OH&P)
Change Order Subtotal
(Sum of Total General Contractor Costs and Total Subcontractor Costs)
Performance and Payment Bond at %

(Change Order Subtotal times Performance and Payment Bond rate)

Amount will be [[]increased by [ !decreased by
(Sum of Change Order Subtotal and Performance and Payment Bond)

Days will be [increased by [ldecreased by

(Attach supporting data such as meteorological reports)

July 17, 2025
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Construction Contract Change Order

BREAKDOWN Breakdown No.
State of Louisiana Item No.
Facility Planning & Control RFI No. (or COR, CPR, etc.)
Project & WBS No. 19-671-22-01; F.19002620 Date:
Project Name: Roof Replacement Dubose Hall & Annex
Contractor/Subcontractor Name:
Direct Cost of Work :
A. Labor Check here if explained on the Comment Sheet ¥ Hourly Wage Rate| Hours Total Cost
1 L]
2 []
3 L]
4 []
5 L]
6 L]
7 ]
Sub Total
Add Labor Burden @ %
LABOR TOTAL l
B. Material Unit Price Unit Units Total Cost
1 L]
2 ]
3 O
4 L]
5 O
6 L]
7 ]
(Copies of invoices may be required.) Sub Total
Add Tax @ %
MATERIAL TOTAL l
C. Equipment Unit Rate Unit Units Total Cost
1 L]
2 []
3 O
4 L]
5 L]
6 L]
7 ]
(Copies of invoices may be required.) Sub Total
Add Tax @ %
EQUIPMENT TOTAL |

TOTAL DIRECT COST FOR THIS BREAKDOWN:

(Sum A, B & C)

July 17, 2025



Construction Contract Change Order

BREAKDOWN COMMENT SHEET

Breakdown No.
State of Louisiana Item No.
Facility Planning & Control RFI No. (or COR, CPR, etc.)
Project & WBS No. 19-671-22-01; F.19002620 Date:

Project Name: Roof Replacement Dubose Hall & Annex

Contractor/Subcontractor:

A. Labor
No. (From BREAKDOWN Sheet)

B. Material

July 17,2025



Construction Contract Change Order

UNIT PRICE BREAKDOWN
Breakdown No.
State of Louisiana Item No.
Facility Planning & Control RFI No. (or COR, CPR, etc.)
Project & WBS No. 19-671-22-01; F.19002620 Date:
Project Name: Roof Replacement Dubose Hall & Annex

Contractor/Subcontractor:

Unit Price Tabulation
(Unit prices must be included in the bid or clearly defined in a standard, industry recognized pricing reference. The pricing reference

shall be identified herein.)

Unit Price Description Reference*  Unit Price  Units Total

* Reference Legend:

Unit Price Total: |

(Sum Total column)

July 17,2025



State of Louisiana
Division of Administration

Facility Planning and Control
Instructions for Change Order Back Up Forms

The General Conditions of the Contract for Construction, AIA Document A201, 2017 Edition, and the
Supplementary Conditions provide for changes in the contract in the form of change orders. The costs of such
changes must be carefully, clearly and accurately documented. Facility Planning & Control has prepared a set of
forms to be used to provide this documentation in a consistent format that is in accordance with the Contract
Documents.

Change orders will typically contain one or more items of work. Each item of work will typically include work by
the general contractor and/or one or more subcontractors. The documentation begins with a breakdown of the
work of the contractor and each subcontractor. This is prepared using the form entitled "BREAKDOWN." One
form for the General Contractor and one for each subcontractor. Each breakdown will be summarized on the form
entitled "SUMMARY." Each item of work will, in turn, be summarized on the change order itself. This should be
on the face of the change order.

The forms are available as a Microsoft Excel worksheet for ease of preparation, with formulas established for
mark-ups and other basic mathematical operations.
These forms are to be used as provided. Any alteration to the forms may cause the change order to be rejected.

GENERAL: (Refer to Article 7 of the Supplementary and General Conditions)

Forms - There are five forms to be used for all Facility Planning and Control change orders: CHANGE
ORDER form, SUMMARY, BREAKDOWN, BREAKDOWN COMMENT SHEET and UNIT PRICE
BREAKDOWN. The CHANGE ORDER form is the highest level and is the official, signed document. A
CHANGE ORDER form may include one or more items of work, each of which is backed up by a
SUMMARY. Each SUMMARY will be backed up with one or more BREAKDOWNSs. Any unusual rates,
unit costs or quantities may be explained on the COMMENT SHEET. It's simple. The BREAKDOWN form
must be used for the general contractor and any subcontractor, at any level, that is to get OH&P. Use as many
as needed.

Unit Pricing - Labor, material and equipment breakdown is the standard method of pricing change orders for
Facility Planning and Control. However, unit pricing may be considered in some circumstances if the unit
prices are clearly established such as by unit prices that were included in the bid. These prices may also be
derived from a construction industry standard reference such as R.S. Means. If unit prices were included in
the bid they are acceptable for pricing change order work and, in fact, must be used for any work that is
included in the change order for which they were established . The UNIT PRICE BREAKDOWN is
provided for this purpose.

CHANGE ORDER:
Project identification information: Complete as required. The Site Code, State ID and SRM No(s).

(contract numbers) can be obtained from the FP&C Project Manager.

Description: This will include a list of each attached SUMMARY that makes up this change order and a
brief statement of the work included in each, including RFI No., cost and days from the SUMMARY page.

July 17, 2025



New Contract Sum: Calculate the new contract amount using the original contract amount, previous change
orders and the new change order. Indicate the appropriate word for increase, decrease or unchanged by
selecting the appropriate checkbox.

New Contract Completion Date and Revised Time: Calculate the new contract time using the original
Contract Completion Date and Contract Time, previous changes in time and the change in time by this change
order. Indicate the appropriate word for increase, decrease or unchanged by selecting the appropriate
checkbox. Show days in the main column and the date in the blank indicated.

Added Building Area: Show any building area added by this change order. If none, enter "None."

RECOMMENDED: Show the Designer's name and address, sign on the line indicated as "By:" and date on
the indicated line.

ACCEPTED: Show the Contractor's name and address, sign on the line indicated as "By:" and date on the
indicated line.

APPROVED: For approval by FP&C.

SUMMARY: (Refer to Article 7 of the Supplementary and General Conditions)

Item No.: Show the Item number as it will appear on the CHANGE ORDER Form. Note: This may be one
of several items included in one CHANGE ORDER form.

RFI No.: Show the number of the request for information. This may be known by another name such as
COR (Change Order Request,) CPR (Change Proposal Request,) etc.

Project No., WBS No., Date, Project Name. Will auto-fill from information entered on the first tab.
Contractor: Name of General Contractor. Will auto-fill from information entered on the first tab.
Description of Work: Give a brief description of the work included in this Item.

General Contractor Direct Costs: Show the total General Contractor Cost from the BREAKDOWN and
show the Breakdown No. in the space provided.

General Contractor Total Cost: Show the total General Contractor Cost plus the General Contractor's
overhead and profit. The overhead and profit shall not exceed 8% of the Direct Cost.

Subcontractor Cost Breakdowns: List each subcontractor, Breakdown No. and Total Direct Cost (in
column "A") from the attached BREAKDOWN sheets. Show the subcontractor's overhead and profit
percentage in column "B" and show the calculated total of the direct cost plus the percentage of the direct cost
in column "C." If the electronic version of the form is being used, column "C" will be automatically
calculated. The overhead and profit shall not exceed 8% of the Total Direct Cost.

Subcontractor Direct Costs Total: Sum of column "A." This will be used to calculate the General
Contractor's overhead and profit on the subcontractors' work. If the electronic version is being used, this will
be an automatic calculation.

Subcontractor Direct Costs + Subcontractor OH&P: Sum of column "C." This represents the total
amount that subcontractors will be paid. Automatic calculation.

General Contractor OH&P on Subcontractor Direct Cost at _ %. The contractors overhead and profit
on the subcontractors' direct cost (without subcontractor OH&P.) Enter the percentage of the contractor's
OH&P on the subcontractors' work (not to exceed 8%) and show the calculated total of the subcontractors'
direct cost plus the percentage of the direct cost in the space. Automatic calculation.

Total Subcontractor Costs: Total of the last two spaces.
Change Order Subtotal: Total of change order except bond.
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Performance and Payment Bond at %: Enter bond percentage (from amount provided by the
contractor at the Pre-Construction Conference) and calculate the amount for the bond.

Amount will be (increased) (decreased) (unchanged) by: Add bond and calculate total change order
amount. Indicate "increase," "decrease" or "unchanged" by checking the appropriate box.

Days will be (increased) (decreased) (unchanged) by: Show the number of days to be added or deleted
from the contract, if any, due to changes in scope, adverse weather, unusual delays or other factors, only if it
is proven the critical path is affected. Note that a change in scope does not necessarily indicate a change in
time. Indicate "increased," "decreased" or "unchanged" by checking the appropriate box.

BREAKDOWN:

Item No. Show the Item number as it will appear on the CHANGE ORDER Form and the SUMMARY.
Note: This may be one of several items included in one CHANGE ORDER form.

RFI No.: Show the number of the request for information. This may be known by another name such as
COR (Change Order Request,) CPR (Change Proposal Request,) etc.

Project No., WBS No., Date, Project Name. Will auto-fill from information entered on the first tab.
Contractor: Name of General Contractor or Subcontractor, edit auto-fill as needed.
Direct Cost of Work:

Check here if explained on the Comment Sheet: If rates, unit costs or quantities may appear unreasonable
compared to standard costs or quantities the reasons may be explained on the attached comment sheet and the
box checked to indicate that there is an explanation.

A. Labor: Include the “wages paid” hourly direct labor and/or foreman necessary to perform the required
change. “Wages paid” is the amount actually paid the employee, not the fully burdened charge rate used in
the bid, etc. Supervisory personnel in district or home office shall not be included. Do not include the
project superintendent, except as permitted by Section 7.2 of Supplementary Conditions. Supervisory
personnel on the job-site, but with broad supervisory responsibility shall not be included as Direct Labor,
except as permitted by Section 7.2 of Supplementary Conditions. Typically there will be only one
superintendent on the job and his/her time shall not be included, except as permitted by Section 7.2 of
Supplementary Conditions. Typically all other employees are eligible for inclusion. List by job title each
person employed on the work, his/her hourly rate, the number hours work and the extended Total Cost. Do
not list crews unless the rates for them are readily available in standard cost estimating references such as R.
S. Means. Add the labor burden that was provided at the Pre-Construction conference and in compliance with

the Contract Documents, and total the amounts in LABOR TOTAL.
B. Material: Include the acquisition cost of all materials directly required to perform the required change.

List each material used in the work, the price per unit, name of the unit, the number of units used and the
extended Total Cost. Add the tax rate and tax and total the amounts in MATERIAL TOTAL.

C. Equipment: Include the rental cost of equipment items necessary to perform the change. For company-
owned equipment items, include documentation of internal rental rates submitted at the pre-construction
conference. Charges for small tools, and craft specific tools are not allowed. List each piece of equipment
used in the work, the rate by units of time (hour, day, week, etc.,) number of units of time the piece was in
service on the work and the extended total cost. Add the tax rate, calculate the tax and total the amounts in

EOUIPMENT TOTAL..
TOTAL DIRECT COST FOR THIS BREAKDOWN: Total of A. Labor, B. Material and C. Equipment.

This is the amount that will be carried forward to the SUMMARY Sheet. This amount does NOT include
Overhead and Profit. This will be added on the SUMMARY Sheet.
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COMMENTS SHEET:
The COMMENTS SHEET uses the same heading as the SUMMARY and BREAKDOWN.
The COMMENTS SHEET includes three sections, one each for A. Labor, B. Materials and C. Equipment.
These correspond to the sections in the BREAKDOWN. Each comment should be entered in the section to

which it corresponds on the BREAKDOWN and numbered to correspond to the appropriate line. Comments
are to used only to explain unusual rates, costs or quantities.

UNIT PRICE BREAKDOWN:
The UNIT PRICE BREAKDOWN uses the same heading as the BREAKDOWN.

The UNIT PRICE BREAKDOWN is similar to the BREAKDOWN.

Unit Price Tabulation: Each unit price is listed along with its corresponding price and the number of units
used in the work. The price and number of units are multiplied to provide the total cost of each unit price
item. The pricing reference, such as the bid form for the project or a construction industry standard reference,
must be cited for each unit price. This may be more fully described in "Reference Legend,"

Unit Price Total: Sum the unit prices to obtain the total cost for unit prices.
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CHANGE ORDER

Diagram of a typical change order

structure.
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#* NOT FOR RECORDATION PURPOSES **

Facility Planning & Control
RECOMMENDATION OF ACCEPTANCE

TO:  FACILITY PLANNING AND CONTROL FROM: Didier Architecture
P.O. Box 94095 17531 Old Jefferson Hwy., Ste. C
Baton Rouge, LA 70804-9095 Prairieville, LA 70769

Design Firm Name and Address

DATE:

PROJECT NAME: Roof Replacement Debose Hall & Annex, Southern University

PROJECT NUMBER: 19-671-22-01 WBS No. F.19002620
SITE CODE: 2-17-038 STATEID: S02143 CFMS/SRM #:
CONTRACTOR:

ORIGINAL CONTRACT AMOUNT: $
FINAL CONTRACT AMOUNT: $

FINAL BUILDING AREA (SQ. FEET):

I certify that, to the best of my knowledge and belief, this project is substantially complete in accordance with the Plans
and Specifications to the point where it can be used for the purpose which was intended. It is recommended that it be
accepted.

DATE OF ACCEPTANCE:

CONTRACT DATE OF COMPLETION:

NUMBER OF DAYS (OVERRUN) (UNDERRUN) (As of Acceptance Date)
LIQUIDATED DAMAGES PER DAY STIPULATED IN CONTRACT  §

VALUE OF PUNCH LIST $
Was part of project occupied prior to Acceptance? LI No  [Yes, see attached Partial Occupancy Forms
ADA Certificate of Compliance Required? OONo  [Yes, see attached form.

La. Building Code Certificate of Compliance Required? [JNo  [1Yes, see attached form.

ROOF GUAR-MANUF: START DATE: END DATE:
ROOFER: START DATE: END DATE:
Signed:
DESIGNER
FOR USE OF PROJECT MANAGER:
Signed:
PROJECT MANAGER

c: User Agency

+* NOT FOR RECORDATION PURPOSES **
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CERTIFICATE OF COMPLIANCE
with
Americans with Disabilities Act and Architectural Barriers Act
Accessibility Guidelines

TO: STATE OF LOUISIANA
DIVISION OF ADMINISTRATION
FACILITY PLANNING AND CONTROL
P.O. Box 94095
Baton Rouge, LA 70804-9095

FROM: DIDIER ARCHITECTURE
17531 Old Jefferson Hwy, Ste. C

Prairieville, LA 70769
Design Firm Name and Address

PROJECT NAME: Roof Replacement Debose Hall & Annex
Southern University, Baton Rouge

PROJECT No.: 19-671-22-01
WBS No.: F.19002620
SITE CODE:  2-17-038 STATE ID: S02143
DATE OF ACCEPTANCE:
I certify that, to the best of my knowledge and

belief, this project has been constructed in compliance with the Americans with Disabilities Act and
Architectural Barriers Act Accessibility Guidelines as reviewed by the fire marshal.

Date:

Designer Signature

April 2024 RA-2



State of Louisiana
DIVISION OF ADMINISTRATION

Facility Planning and Control
CERTIFICATE OF COMPLIANCE

with
Louisiana Building Code for State Owned Buildings

TO: STATE OF LOUISIANA
DIVISION OF ADMINISTRATION
FACILITY PLANNING AND CONTROL
P.O. Box 94095
Baton Rouge, LA 70804-9095

FROM: DIDIER ARCHITECTURE
17531 Old Jefferson Hwy, Ste. C

Prairieville, LA 70769
Design Firm or Owner/User Name and Address

PROJECT NAME: Roof Replacement Debose Hall & Annex
Southern University, Baton Rouge

PROJECT No.: 19-671-22-01
WBS No.: F.19002620
SITE CODE:  2-17-038 STATE ID: S02143
DATE OF ACCEPTANCE:
L certify that, to the best of my knowledge and belief,

this project has been constructed in compliance with the construction documents determined to be satisfactory
by the State of Louisiana, Division of Administration, Office of Facility Planning and Control.

Date:

(Signature of Designer or Owner/User)

April 2024 RA-3



+* NOT FOR RECORDATION PURPOSES **

Facility Planning & Control

PARTIAL OCCUPANCY
PROJECT NAME: Roof Replacement Debose Hall & Annex
PROJECT LOCATION: Southern University, Baton Rouge
PROJECT / PART NUMBER: 19-671-22-01 CFMS / SRM No.
WBS NUMBER: F.19002620
CONTRACTOR:
USER AGENCY:

The below described portion of subject project is, to the best of my knowledge and belief, complete to a point where the
User desires to use in according with the Contract Documents.

DATE OCCUPIED:

WARRANTY items covered by Occupancy:

Designer Date

Contractor Date

Facility Planning and Control Date

Punch List: Attached
None Q
c User Agency, ORM

+* NOT FOR RECORDATION PURPOSES **

Dec 2023 PO-1



Facility Planning & Control
4. RECOMMENDED AGENDA FOR ROOFING CONFERENCES

Project Name:

Project Number & WBS:

Conference Location: Date:

Type of Conference: _ Preliminary _ Pre-Application __ Final Inspection
Designer:

Roofing Contractor:

General Contractor:

CONFERENCES ATTENDEES:

NAME ORGANIZATION PHONE # EMAIL ADDRESS

April 2025



AGENDA FOR PRELIMINARY ROOFING CONFERENCE

PURPOSE: Establish a direct line of communication,
iron out initial questions regarding the project and to
review project submittal requirements.

TIMING: The meeting should be held shortly after
award of the Contract and at least six weeks prior to
the anticipated start of roofing. Re-Roofing Projects
may combine with Pre-Const. Conf. (ITB § 15).

1. A complete set of Contract Documents (plans
and specifications) to be available for review.

2. All meeting minutes to be furnished by the
Designer to all parties within 7 days. Establish
project record keeping procedures.

3. Review tentative progress schedule for roofing.
Set approximate date.

4. Review roofing system and insulation
requirements. Size (4’x4’ adhered, 4’x8” Mech.
Fastened) and Thickness (R-Value), Staggered Joints

5. Weather considerations as they may apply to the
project roofing installation.

6. Temporary roofing guidelines for the project.
Who and when, will final decision be made, if

necessary.

7. Inspection and Testing Requirements:

Name of Inspection Firm:
Name of inspector:
Phone:

a. On-Site Inspection - Discuss
project requirements.
b. Laboratory Tests

8. Roof Deck:

Type and Thickness: (if Lt. Wt. Conc. has a Pull Test
been done?)

April 2025

Slope: Location and Type of Drains:

Tentative Schedule for Installation:

Nailers, curbs, and sheet metal must be
completed prior to roofing application. Review CD
Details, and discuss if raising Equip. Curbs is
required or not.

9. Discuss material storage areas, dumpster
location, worker parking, and equipment set-up
locations. Review requirements.

10. Specific submittals from the Roofing Contrac-
tor:

a. Material approval list

b. Shop drawings (if any)

c. Product material brochures and samples

d. Manufacturer's Guarantee review for
compliance with specifications (20-Year State
Warranty)

e. Manuf. Assembly Letter (required for Pre-
App. Conf. as well as materials on site)

11. Specific project detail discussion. (Include
perimeter wall construction and rooftop mechanical
equipment details, necessity of disconnecting any
Exist. Rooftop Equip.)

12. Other:

13. Review above items briefly and establish date
for tentative Pre-Application Conference. (Manuf.
Assembly Letter and materials therein required on
site prior to scheduling conference). Roof Manuf.
Rep. and FP&C Roof Consultant to be scheduled to
attend.

22



AGENDA FOR ROOFING PRE-APPLICATION CONFERENCE

PURPOSE:
To verify readiness of the project structure
To walk site with Roof Manuf. Assembly Letter
in hand, verifying materials on site comply.
To scan last minute details, changes or
corrections
To review anticipated schedule of progress

TIMING: Following receipt of Roof Manuf.
Assembly Letter, all materials on letter delivered to
site, and prior to Roofing Work.

ATTENDANCE: List attendees

(Required attendees: FP&C Project Manager, FP&C
Roofing Consultant, Roof Manuf. Rep., User Agency
Contact, Designer, Contractor Superintendent.)

1. Copies of approved submittals should be
available for review. Are any material changes
required due to availability problems or other?
Reminder that formal approvals are still required.

2. Review minutes of Preliminary Conference.
3. Discuss revised Roofing Application Schedule.

4. Check equipment set-up and on-site material
storage.

5. Deck Readiness:
a. Any required roof deck certifications must
be in order
b. Rooftop inspection by those in attendance
c. Drain hookups complete
d. Curbs, nailers, roof deck penetrations,
perimeter edges and mechanical
equipment - should all be set and complete. Roof
Drain Pipes are verified free of Demo Debris

6. Review roof system, including insulation above
deck. Discuss the required application of each to the
other components.

a. (2) Layers Polyiso Insulation (staggered),
(1) Layer Cover Board (any special techniques
required?)

b. Mechanical or adhesive attachments
(Mech. Fasteners = 4’x8’ or Adhesion =
4’x4’ board size)

¢. Vapor Retarders

d. Flashings

e. Saddles and/or crickets
f.  Venting

g. Sheet metal

7. Phase Construction Guidelines for project.
Factors affecting guidelines include local practices,
climate and weather considerations. Tie-offs at days
end.

8. Temporary roofing final decisions.

9. Housekeeping, material handling and finished
work protection requirements.

10. Inspection and testing requirements - State
Roofing Consultant at Final Inspection; Roof
Manuf. Inspector as required and at Final Inspection.

11. Project changes in plans, specifications or
procedures to be followed - discuss and establish
who can approve and how documented.

12. Contractor must provide State 2-Yr Guarantee,
and perform 1 & 2 Year Inspections. Roof Manuf.
must provide 20-Yr Warranty. Pre-Finished Metal
Manuf. must provide 20-Year Finish Warranty.

NOTES

April 2025
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AGENDA FOR ROOFING FINAL INSPECTION

PURPOSE: To assure 100% completion of contract
requirements.

TIMING: Prior to the
concludes his work at the site.

Roofing Contractor

1. Attendance must include those in attendance at
the Pre-Application Conference.

2. Complete rooftop walk over and review:

Perimeter edges

Walls

Curbs and other equipment
Drains

Rooftop penetrations

Site cleanup

Sheet metal

Any special conditions

e a0 ow

3. Final Punch List establishment of items to be
completed. Copies to all parties. Attached to Meeting
Minutes issued by Designer

4. Summary of project records. Organize for final
file. Wrap up any loose ends.

5. Stress importance of Bi-Annual (and after storm)
Maintenance to User-Agency (keep file for claim)

6. Discuss responsibility for roof system protection
until project completed. Responsibility  for
coordination usually rests with General Contractor.
Any damage or additional work to be conducted by
original Roofing Contractor in order to keep original
guarantee valid.

7. Acceptance by the state will not be issued

without submittal and approval of fully executed
NOTES

April 2025

guarantees for each type of roof installed, which
shall include, but not necessarily be limited to the
following applicable forms, which can be found on
the Instructions to Designers page of the FPC
Website:

a. Recommendation of Acceptance (ROA):
(Designer’s Responsibility)

b. Letter of Concurrence: Concurring in
Designer’s ROA (User Agency’s
Responsibility)

c. Roof Completion Information Form: with a
Roof Plan on 8-1/2"x11” of Individual
State ID’s or different Material Roof
(Designer’s Responsibility)

d. Roof Guarantee/Warranty (2):
(Contractor’s Responsibility)

i.  20-Year Manuf. Membrane
Warranty (State Form in ITD §
28e; 28d for Metal Roof)

ii.  2-Year Contractor Warranty R-1
(Sub & GC) or R-2 (GC) (State
Forms in ITD § 28a, 28b); 28¢
for Metal Roof)

e. Final Cost & Const. Data Report: Div. 7
Primarily, attached to “DESIGNER
LETTER” E-mail when project began
(Designer’s Responsibility)

f.  As-Builts: Const. that changed from
Contract Docs, Marked-up Job Prints
delivered to designer (Contractor’s
Responsibility)

g. Final Documents delivered: drawings &
specs marked “RECORD DOCUMENTS”
as Hard-copy, as well as PDF & CAAD
DWG Files (include Line Weight Files) on
Thumb-Drive to FP&C & User Agency
(Designer’s Responsibility)
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ROOF COMPLETION INFORMATION

Facility Name: Building Name:
Site Code: State 1.D: Project No. & WBS:
[INew Roof ~ [Total Replacement ~ [1Partial Replacement ~ Roof Section(s):
[J Roof Plan Attached (required)
Roof Type: Surfacing Type: Connection Type: Drainage Type:
1.  SBS Mod. Bit. 1.  Ceramic Granules 1. Cold Process L. Over the Edge
2. PVC 2. Smooth Uncoated 2. Hot Asphalt 2. Roof Drains
3. TPO 3. Modified Asphalt 3. Torched Asphalt 3. Perimeter Gutter
4.  Metal 4. Silicone 4.  Mechanical Fastener 4. Internal Gutter
5.  Tile 5. Acrylic 5. 5.
6.  Shingle 6. Urethane
7. Cedar Shake 7. Aluminum Total Penetrations:
8. 8.  Pre-Finished Paint
9.
No. of Plies:
Slope: Deck Type: Insulation:
1. 1/4in/ft. 1. Structural Concrete 1. Polisocyanurate
2. 1/8in/ft. 2. Gypsum 2. Cover Board Insulation Thickness:
3. 12 m/ft. 3. Metal 3.  Fiberglass
4. 4. Lt Wt. Concrete 4. Wood Fiber
5. Cement Fiber 5. Roof Area (sq. ft.)
6. Wood
7.
Roofing Contractor (2-Year State Guarantee):
Warranty Beginning Date:
Address: (same as Acceptance Date)
Warranty Ending Date:
Roofing Contractor’s Telephone:
Roofing Contractor’s Email:
Roofing Manufacturer (20-Year State Warranty):
Roof Warranty Number:
Address:
Beginning Date:

(same as Acceptance Date)

Roofing Manufacturer’s Telephone:

Roofing Manufacturer’s Email:

Ending Date:

April 2025
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R-1 ROOFING GUARANTEE
(Roofing Contractor is Sub to G.C.)
OWNER: STATE OF LOUISIANA
ADDRESS: OFFICE OF FACILITY PLANNING AND CONTROL
POST OFFICE BOX 94095 CAPITOL STATION
BATON ROUGE, LOUISIANA 70804-9095

Whereas

Address

Telephone ( ) Email

herein called the "Roofing Contractor”, has performed roofing and flashing in accordance with the Contract
Documents for Project No. & WBS
(hereinafter called the "Work") under a

Subcontract with

General Contractor on the Following Project:

Name of Project:

User Agency:

Location/Address:

Name and Type of Building(s): State .D.

Type(s) of Roof Deck(s):

Total Roof Area: SF; Metal Edge Flashing: LF

Date of Acceptance: Guarantee Period: 2 Years

Date of Expiration:

AND WHEREAS the Roofing Contractor has contracted (as a Subcontractor) to guarantee said work against
water entry from faulty or defective materials and workmanship for the designated Guarantee period of TWO
(2) YEARS from the Acceptance Date of the Project;

AND WHEREAS the General Contractor, by its acceptance of the Contract for the above described project,
has jointly assumed with the Roofing Contractor the obligations to the Owner of said guarantee against leaks
and faulty or defective materials and workmanship;

NOW THEREFORE the Roofing Contractor and the General Contractor jointly and severally guarantee,
subject to the terms and conditions herein set forth, that during the Guarantee Period they will at their own cost
and expense, make or cause to be made with approved procedures and materials such repairs to or replacements

February 2026 Roofing Guarantee R-1
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of said work resulting from water entry or faults or defects of said Work as are necessary to correct faulty and
defective work and as are necessary to maintain said Work in watertight conditions and further to respond on
or within two (2) working days upon written notification of leaks or defects by the Owner/User Agency.
Furthermore, they will at their own cost and expense maintain the roof for (2) years after acceptance, in
accordance with the current edition of the Roof Maintenance Manual published by the Roofing Industry
Educational Institute. The roof shall be inspected a minimum of twice each year, and a report prepared
documenting the conditions observed at each inspection. These inspections shall be made once during the
months of April or May and once during the months of September and October. Two copies of each report
shall be forwarded to the Owner and User Agency.

This Guarantee is made subject to the following terms and conditions:

1. Damage to the roof caused by the following items are excluded from this warranty: wind exceeding
73 mph, lightning, hail, fire or physical damage from falling or wind-blown objects. When the Work has been
damaged by any of the foregoing causes, the Guarantee will be null and void until such damage has been
repaired by the Roofing Contractor, and until the cost and expense thereof has been paid by the Owner or
another responsible party so designated.

2. During the Guarantee Period, if the Owner/User Agency allows alteration of the Work by anyone other
than a Contractor approved in writing by the Roofing Subcontractor, General Contractor, and Roofing Material
Manufacturer prior to the work being performed, including cutting, patching and maintenance in connection
with penetrations, attachment of other work, and positioning of anything on the roof, this Guarantee shall
become null and void upon the date of said alterations. If the Owner/User Agency engages the Roofing
Contractor to perform said alterations, the Guarantee shall not become null and void, unless the Roofing
Contractor, prior to proceeding with said work, shall have notified the Owner/User Agency in writing, showing
reasonable cause for claim that said alterations would likely damage or deteriorate the Work, thereby
reasonably justifying a termination of this Guarantee.

3. During the Guarantee Period, if the original use of the roof is changed and it becomes used for, but for
which it was not originally designed or specified, as a promenade, work deck, spray-cooled surface, flooded
basin, or other use of service more severe than originally specified, this Guarantee shall become null and void
upon the date of said change.

4. During the Guarantee Period, if any building or area of a building is changed to uses creating extremes
of interior temperature and/or humidity, but for which it was not originally designed and specified, without
provisions and alterations made to the building which effectively contain or control these conditions, this
guarantee shall become null and void upon the date of said change.

5. The Owner/User Agency shall promptly notify the Roofing Contractor in writing of observed, known
or suspected leaks, defects or deterioration, and shall afford reasonable opportunity for the Roofing Contractor
to inspect the Work, and to examine the evidence of such leaks, defects or deterioration.

6. This Guarantee is recognized to be the only guarantee of the General and Roofing Contractor on said
work, and shall not operate to restrict or cut off the Owner from other remedies and recourses lawfully available
to him in case of roofing failure. Specifically, this Guarantee shall not operate to relieve the Roofing Contractor
of his responsibility for performance of the original work, regardless of whether the Contract was a Contract
directly with the Owner or a Subcontract with the Owner's General Contractor.

IN WITNESS THEREOF, this instrument has been duly executed this
day of , 20

February 2026 Roofing Guarantee R-1
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Roofing Contractor’s Signature:

Typed Name:

Representing:

Telephone ( ) Email

Witness: Witness:

And has been countersigned by the General Contractor issuing the Roofing Contractor's Subcontract for said
work:

Name of General Contractor:

Date: Authorized Signature:

Typed Name:

Representing:

Telephone ( ) Email

Witness: Witness:

February 2026 Roofing Guarantee R-1
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R-2 ROOFING GUARANTEE
(Roofer is the Prime Contractor)

OWNER: STATE OF LOUISIANA

ADDRESS: OFFICE OF FACILITY PLANNING AND CONTROL
POST OFFICE BOX 94095 CAPITOL STATION
BATON ROUGE, LOUISIANA 70804-9095

Whereas

Address

Telephone ( ) Email

herein called the "Roofing Contractor”, has performed roofing and flashing in accordance with the Contract
Documents for Project No. & WBS
(hereinafter called the "Work") under a Contract with the Owner.

Name of Project:

Project No. & WBS:

User Agency:

Location/Address:

Name and Type of Building(s): State 1.D.

Type(s) of Roof Deck(s):

Total Roof Area: SF; Metal Edge Flashing: LF

Date of Acceptance: Guarantee Period: _ 2 Years

Date of Expiration:

AND WHEREAS the Roofing Contractor has contracted to guarantee said work against water entry from faulty
or defective materials and workmanship for the designated Guarantee period of TWO (2) YEARS from the
Acceptance Date of the Project;

NOW THEREFORE the Roofing Contractor as the General Contractor guarantees, subject to the terms and
conditions herein set forth, that during the Guarantee Period he will at his own cost and expense, make or cause
to be made with approved procedures and materials such repairs to or replacements of said work resulting from
water entry or faults or defects of said Work as are necessary to correct faulty and defective work and as are
necessary to maintain said Work in watertight conditions and further to respond on or within two (2) working
days, upon written notification of leaks or defects by the Owner/User Agency. Furthermore, he will at his own
cost and expense maintain the roof for (2) years after acceptance, in accordance with the current edition of the
Roof Maintenance Manual published by the Roofing Industry Educational Institute. The roof shall be inspected

February 2026 Roofing Guarantee R-2
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a minimum of twice each year, and a report prepared documenting the conditions observed at each inspection.
These inspections shall be made once during the months of April or May and once during the months of
September and October. Two copies of each report shall be forwarded to the Owner and User Agency.

This Guarantee is made subject to the following terms and conditions:

1. Damage to the roof caused by the following items are excluded from this warranty: wind exceeding 73
mph, lightning, hail, fire or physical damage from falling or wind-blown objects. When the Work has been
damaged by any of the foregoing causes, the Guarantee will be null and void until such damage has been
repaired by the Roofing Contractor, and until the cost and expense thereof has been paid by the Owner or
another responsible party so designated.

2. During the Guarantee Period, if the Owner/User Agency allows alteration of the Work by anyone other
than a Contractor approved in writing by the Roofing Subcontractor, General Contractor, and Roofing
Material Manufacturer prior to the work being performed, including cutting, patching and maintenance in
connection with penetrations, attachment of other work, and positioning of anything on the roof, this
Guarantee shall become null and void upon the date of said alterations. Ifthe Owner/User Agency engages
the Roofing Contractor to perform said alterations, the Guarantee shall not become null and void, unless
the Roofing Contractor, prior to proceeding with said work, shall have notified the Owner/User Agency in
writing, showing reasonable cause for claim that said alterations would likely damage or deteriorate the
Work, thereby reasonably justifying a termination of this Guarantee.

3. During the Guarantee Period, if the original use of the roof is changed and it becomes used for, but for
which it was not originally designed or specified, as a promenade, work deck, spray-cooled surface, flooded
basin, or other use of service more severe than originally specified, this Guarantee shall become null and
void upon the date of said change.

4. During the Guarantee Period, if any building or area of a building is changed to uses creating extremes of
interior temperature and/or humidity, but for which it was not originally designed and specified, without
provisions and alterations made to the building which effectively contain or control these conditions, this
Guarantee shall become null and void upon the date of said change.

5. The Owner/User Agency shall promptly notify the Roofing Contractor in writing of observed, known or
suspected leaks, defects or deterioration and shall afford reasonable opportunity for the Roofing Contractor
to inspect the Work, and to examine the evidence of such leaks, defects or deterioration.

6. This Guarantee is recognized to be the only guarantee of the General and Roofing Contractor on said work,
and shall not operate to restrict or cut off the Owner from other remedies and recourses lawfully available
to him in case of roofing failure. Specifically, this Guarantee shall not operate to relieve the Roofing
Contractor of his responsibility for performance of the original work, regardless of whether the Contract
was a Contract directly with the Owner or a Subcontract with the Owner's General Contractor.
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IN WITNESS THEREOF, this instrument has been duly executed

this day of ,20

Roofing Contractor’s Signature:

Typed Name:

Representing:

Telephone ( ) Email

Witness: Witness:

February 2026
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Facility Planning and Control
State of Louisiana

TWENTY (20) YEAR
MANUFACTURER’S NDL WATERTIGHTNESS
MEMBRANE
ROOFING SYSTEM WARRANTY

MFGR. Warranty No.

,hereinafter
referred to as “mfgr” hereby warrants to the owner, known as the State of Louisiana, hereinafter referred
to as the “State” that the referenced membrane roofing assembly will remain in a watertight condition
for a period of 20 Years. For the purpose of this warranty “watertight” or “watertightness means that
the roofing system does not allow water to leak through a breach in the roofing system. Mfgr further
warrants the performance of the products listed below and warrants that the material and installation of the
roofing assembly is free of material and known installation defects at the time of application and that the
materials listed below conform to mfgr specifications.

All products used in the roofing assembly from the deck (structural concrete, metal, LWIC, wood,
etc.), up are included in this warranty regardless of whether mfgr furnished or branded the products with
the exception of shop fabricated metals not furnished by mfgr. These products are to include, but not be
limited to: base sheets, fasteners and plates, insulation board, cover board, asphalt, adhesives (insulation
and membrane), mastics, field plies, membrane flashing plies and liquid flashing products. The roofing
products are specifically listed as follows:

1.

2.

10.

February 2026 20 Year Manufacturer Warranty
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In the event that the new membrane roofing assembly is installed in a recover fashion over an
existing roofing assembly, the performance of the existing roofing products that remain in-place
beneath the new roofing assembly are excluded from this warranty.

In the event that covered leaks occur in the roofing system that are attributable to the workmanship of
the installing contractor or a defect in or failure of any of the mfgr products listed above, mfgr will
make repairs required to return the roof to a watertight condition, regardless of the scope and cost of
the required repairs. The State will notify mfgr within 30 days of the discovery of the leak. Should the
State not make this notification within the prescribed 30 day time period, then further damage to the
roofing assembly caused by the delay in notification will not be construed as a warranty repair
item. Mfgr will respond to the leak notification within 10 days and once it is confirmed that the
leak(s) is within the scope of mfgrs responsibilities under this warranty, mfgr will execute repairs promptly
thereafter. Mfgr’s failure to respond timely and make proper repairs shall enable the State to engage service
of “others” to address the problem(s) at mfgr’s expense assuming the cost of the repair is reasonable and
the scope of the repair is limited to the remedy of the leak without jeopardizing State’s protection under
terms of this warranty. The State may make reasonable and customary emergency temporary repairs
at its discretion and at mfgrs expense without jeopardizing the State’s protection under the terms of this
warranty.

This Form shall be utilized on the following Roof Systems:
2-Ply SBS, 1-Ply (PVC, TPO) & SPF.

On a 2-Ply SBS Roof System, the manufacturers and their products previously approved by the State are
included in the State’s list of acceptable products; these mfgrs have agreed to a dimensional stability of
the cap sheet and interply sheet of 0.2% per ASTM D 5147, section 10. 0.2% of a 33 foot roll is
approximately equal to 3. For the term of this warranty, SBS cap sheet shrinkage in excess of %”
will be repaired by the mfgr by cutting out the interply void in the “T” lap, cleaning and drying, and
repair with an acceptable cap sheet product.

The following items are excluded from this warranty:

1. Damage to the roof caused by wind exceeding 73 mph, lightning, hail, fire or physical
damage from falling or wind-blown objects

Deficient design by other than mfgr
Intentional or accidental damages to the roof, or misuse, abuse, vandalism or the likes

Leaks caused by deterioration or failure of items not included in the warranty

wok W

Modifications or alterations to the roofing assembly after completion unless done in a manner
approved by mfgr

6. Damage to the roofing assembly after issuance of this warranty caused by excessive foot
traffic or its use as a work platform or storage area

7. Damage to the roofing assembly caused by ponding water, which is defined as water on the
surface of the roof that does not dissipate within 72 hours of average drying conditions

8. Consequential and incidental damages, including damage to the building or its contents

9. Damage to the roofing assembly caused by failure by the State to exercise reasonable care and
maintenance

10. Damage to the roofing assembly caused by structural defects or failure or excessive movement
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of building components

11. Damage to the roofing assembly due to exposure to chemical attack, including deposits of
animal fats, grease and oil

12. The State shall be responsible for the costs associated with the removal and replacement of any
overburden, superstrata or overlays, either permanent or temporary, which include but are not
limited to: structures or assemblies added after installation, fixtures or utilities on or through the
roofing assembly, support platforms or bases for solar panels, garden roofs, decks, patios or any
other obstacles that impede access, clear observation, investigation or repairs to the roofing
system, excluding ballast or pavers or any other overburden specifically accepted by mfgr to be
included within warranty coverage.

For wind related events, this warranty excludes damage to the roofing assembly where the cause
includes any of the following:

A. Failure or excessive movement of primary or secondary structural elements or roof deck,
wood nailers or blocking and edge system components not furnished by mfgr

B. Failure of walls, doors, windows, openings or other building envelope components

C. Rooftop structures and equipment

Mfgr may have access to the roof for inspection purposes for the term of the warranty by scheduling
through the appropriate State Agency.

This warranty is tendered for the benefit of the State and is not transferable or assignable without the
written consent of Mfgr.

The Nineteenth Judicial District Court in and for the Parish of East Baton Rouge, State of Louisiana
shall have sole jurisdiction in any action brought as a result of this warranty by any party hereto. This
warranty shall be governed by and construed in accordance with the laws of the State of Louisiana.

This warranty instrument supersedes and is in lieu of any and all other expressed or implied warranties
that are or may be in conflict with terms and conditions stated herein.

This warranty requires the signature of an authorized officer of Mfgr. Three fully executed copies are
to be provided to the State as a prerequisite for project acceptance. The State’s signature shall not be
a requirement for implementation of, or cause to validate this warranty.

A separate and independent warranty shall be issued for each building or independent roof system in
the case of multiple buildings or mixed roof types.
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PROJECT DATA /SIGNATORS

Owner: State of Louisiana — DOA — Facility Planning and Control

Building/Project Name:

Roof Type:

No. of Squares (100 SF):

Location:

State 1.D. (if Exist. Bldg.):

Site Code:

State Project No. & WBS:

Date of Project Acceptance/Commencement of Warranty: Ends:

Manufacturer Information

Mfgr. Name:

Mfgr. Address:

Mfgr. Phone No.:

Authorized Mfgr. Signature:

S

Printed Name Date:

Title
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ADDITIONAL PARTIES FOR FILE AND RECORD

File Reference:
Contractor or
Roofing Contractor
Address:

Mfgr. Name:

Mfgr. Address:

Mfgr. Phone No.:

File Reference #2:
Contractor or
Roofing Contractor
Address:

Mfgr. Name:

Mfgr. Address:

Mfgr. Phone No.:

Direct to:

STATE of LOUISIANA (Owner)
DIVISION OF ADMINISTRATION
Facility Planning and Control
Statewide Roofing Program

PO Box 94095

Baton Rouge, Louisiana 70804-9095

February 2026
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SECTION 00 22 13
SUPPLEMENTARY INSTRUCTIONS TO BIDDERS
PART 1 GENERAL
1.01 PROJECT INQUIRIES DURING BID PHASE

A. After Advertisement of the project, and prior to submittal of bids, all questions regarding
contract documents, prior approvals, interpretation of drawings, etc., shall be sent to the
Architect via EMAIL in accordance with all public Bid laws.

B. All emails shall be addressed to ALL of the following three (3) email addresses:

1. Derryl Didier: derryl@didierarch.com
2. Matthew Landry: matthew@didierarch.com
3. Melissa Ibarra: melissa@didierarch.com

PART 2 NOT USED
PART 3 NOT USED
END OF SECTION

19-671-22-01; F.19002620 0022 13 - 1 SUPPLEMENTARY INSTRUCTIONS TO BIDDERS

Roof Replacement Debose Hall & Annex



SECTION 01 11 00
SUMMARY OF WORK
PART 1 GENERAL
1.01 PROJECT
A. Project Name: Roof Replacement Debose Hall & Annex
Owner's Name: State of Louisiana, Division of Administration, Facility Planning and Control
Location: Southern University, Louisiana
State Project Number: 19-671-22-01
WBS: F.19002620
State ID: S02143
Site Code: 2-17-038
Architect's Name: Didier Architecture: Derryl Didier, Architect & Associates, LLC
Architect's Project Number: 25-112

The project will consist of removal of approximately 31,052 sq. ft. of existing built-up roof
membrane down to the existing deck, and the installation of new tapered and/or non-tapered
polyisocyanurate insulation and cover board. Replacement of flashings and edge metal as
described in the Contract Documents. Replacement of existing ventilation covers. Installation of new
gutters, downspouts and cast-iron boots as described in the documents.

CTI@TMMUOW

K. For the purposes of this document, all references to “Architect” or “Engineer” shall be
understood to mean “Designer”. The Architect/Engineer is referred to as the Designer throughout
these drawings and specifications.

L. This project does not require City / Parish Permitting.
1.02 WORK COVERED BY CONTRACT DOCUMENTS

A. The Work of this Contract (in general) is comprised of the following:
1. Base bid.

A. Replace roof at all locations including all accessories, roof drain strainers, edge metal,
copings, counterflashing, etc. Roof system to include 1/8” and 2" minimum per foot
tapered polyisocyanurate insulation, 72" coverboards, and 2-ply modified bitumen
roofing system. Install new access ladder as detailed.

B. Install new gutters, downspouts and cast-iron boots as described in the documents.

B. General Contractor will punch out job and when project is 100% complete and in full
compliance with the Contract Documents and all specified/required maintenance manuals and
other close out documents are transmitted to the Architect, request in writing that the Architect
perform a final inspection for acceptance. Inspection will not be performed by Architect prior to
completion of the above.

1.03 RELATED REQUIREMENTS
A. General Conditions
B. Supplementary Conditions
C. Section 01 22 00 Unit prices
END OF SECTION
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SECTION 011213
SUMMARY OF CONTRACTS

PART 1 GENERAL

1.01 CONTRACTS

A. Work will be constructed under a single lump sum contract.

PART 2 NOT USED

PART 3 EXECUTION

3.01 RECORDATION

A. The Owner (FP&C) will file the original copies of the Contract and Bond with the Clerk of Court,
Parish in which the work is to be performed, State of Louisiana. Cost of filing and Notice of
Recordation will be paid for by the Owner (FP&C).

B. Upon Completion of the work, The Contractor shall file the acceptance documents provided by
Facility Planning and Control at the same Clerk of Court office. Contractor shall bear any cost
involved with the acceptance recordation and any costs associated with obtaining a clear lien
certificate and consent of surety.

END OF SECTION
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SECTION 01 12 16
WORK SEQUENCE
PART 1 - GENERAL
1.01 DESCRIPTION
A. Coordinate construction schedule and operations with Architect.

B. The General Contractor shall schedule and coordinate his construction operations in an orderly
and timely manner. A planned schedule of work shall be prepared by the General Contractor
and shall be filed with the Architect. It shall be updated monthly and revised copies submitted
with the payment requisitions.

C. Contractor shall seal the roof on the same day as demo/installation and not remove more roof
than what can be replaced in the same work day and in advance of a forecasted rain event.

END OF SECTION
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SECTION 01 14 16
COORDINATION WITH OCCUPANTS

PART 1 - GENERAL
1.01 OWNER OCCUPANCY

A.

The Owner shall have the right to use, at anytime, any and all portions of the project that have
reached such a stage of completion as to permit such occupancy that does not hinder the
Contractor's efficient completion of the contract.

Such occupancy will not violate any part of the contract nor be construed as constituting an
acceptance of any part of the work. Contractor obligates himself to permit such use and to use
every effort to accommodate the Owner by providing such available spaces for the Owner's
use.

Contractor shall protect existing site features and utilities during construction. Any facility used
by the contractor will be returned to the condition in which it was found at the start of the project
and see that condition is noted and recorded before work starts.

Contractor shall seal the roof on the same day as demo/installation and not remove more roof
than what can be replaced in the same work day.

Contractor shall document the site and work conditions daily and provide copies (if requested)
to the Designer to ensure adherence to the contract requirements.

Building will be fully occupied, care needs to be taken by the contractor with respect to noise,
dust, function, etc.

Contractor shall coordinate with User Agency for all security and access requirements to the
work site, work hours (to not disrupt daily operations of the facility), and the site logistics
(contractor parking, staging, and lay-down areas).

Contractor staging/material storage shall not be allowed on roof surfaces. All material storage
must be on ground level and contractor must hoist necessary roof materials to roof level daily.

Contractor shall coordinate any and all temporary utility shutdowns with the User Agency.

END OF SECTION
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SECTION 01 14 19
JOB SITE ADMINISTRATION

PART 1 - GENERAL
1.01 CONTRACTOR'S RESPONSIBILITY

A.

B.

The Contractor shall photograph and/or video existing conditions/damages to the building and
surrounding area.

The Contractor shall be responsible for the protection of the work in place as construction
progresses.

The Contractor shall schedule and perform all work so that the normal functioning of the project
will be interrupted as little as possible.

The Contractor shall be responsible for erecting protective walkways, corridors and other
temporary enclosures, barricades, exterior fences and warning lights required to protect the
Owner and the Public.

The Contractor shall be responsible for protection of the site and his material storage from
vandalism or theft. Type of enclosure, gates, etc. are at the Contractor's option as long as the
Owner and the Public are protected from construction operations and the enclosure is not
unsightly.

The Contractor shall be responsible for keeping all construction areas used by his personnel
clean and trash and debris shall be kept to an absolute minimum.

The Contractor shall be responsible for lawn/grass/landscape maintenance within areas of
material storage/staging. Including but not limited to; cutting grass within the area so as to
prevent the area from becoming unsightly.

The Contractor shall be responsible for keeping the site area well drained and shall allow no
standing water to pond or to saturate the surface or sub-surface. Excavations shall be kept dry.

The Contractor shall prevent erosion and shall provide silt fences at all drain off areas into area
waterways or streets.

The Contractor shall protect existing utilities and services, adjoining work and other
improvements in the area.

1.02 CONTRACTOR USE OF SITE AND PREMISES

A. The Contractor shall require that his representatives (including, but not necessarily limited to,
Suppliers, Subcontractors, Employees and Field Engineers who will enter upon the Owner's
property) certify their awareness of and familiarity with the requirements of this Section.

B. Truck and equipment access: Limit access of trucks and equipment to the site to avoid
overloading of streets, driveways, pedestrian access, parking facilities, etc.

C. Provide adequate protection for curbs and sidewalks over which trucks and equipment pass to
reach the job site.

D. Require Contractor's vehicles, employee's vehicles and all other vehicles entering upon the
Owner's property, in performance of the work of the Contractor, to use only the area designated
by the Owner. Require proper insurance on all vehicles which enter upon the Owner's property.

E. Keep existing drives and parking areas open at all times. Keep all low access lanes open at all
times. Site will be continuously occupied during construction.

F. Existing building spaces (including roof surface) and parking areas shall not be used for
storage. A staging area will be identified at a pre-construction meeting.

H. The Contractor shall ensure that any facilities utilized be returned to the condition in which they
were found at the start of the project and see that the conditions are noted and recorded before
work starts.
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1.03 CORRELATION AND INTENT OF DOCUMENTS

A. The Contract Documents, Drawings and Specifications are complementary and what is called
for by one shall be as binding as if called for by all. The intention of the Documents is to include
all labor and materials, equipment and transportation necessary for the proper execution and
completion of the work.

B. Contractor will be held responsible for errors if old drawings are used after revised drawings are
issued to him.

C. Contractor shall verify all dimensions shown on the drawings with work to be placed and he
shall report any errors or inconsistencies to the Architect before commencing work. In all cases
of discrepancy between scale and dimensions, figured dimensions shall have precedence over
scaled measurements, larger scale over smaller scale, but all discrepancies shall be referred to
the Architect for final adjustments. Conflicts between two or more dimensions applying to a
common point shall be referred to the Architect for adjustment. Contractor will be held
responsible for following figured dimensions which do not among themselves justify. He will
likewise be held responsible when such procedure results in failure to coordinate component
parts or to fit them properly into place.

1.04 CONTRACTOR'S SUPERINTENDENT

A. The General Contractor shall employ and keep at the site at all times while work is in progress,
a competent Superintendent, satisfactory to the Architect and to Owner. This superintendent
shall remain for the duration of all work required by this Contract and shall not be changed
without the approval of the Architect.

END OF SECTION
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SECTION 01 22 00
UNIT PRICES
PART 1 GENERAL
1.01 SECTION INCLUDES
A. List of unit prices, for use in preparing Bids.

B. Measurement and payment criteria applicable to Work performed under a unit price payment
method.

1.02 COSTS INCLUDED

A. Unit Prices included on the Bid Form shall include full compensation for all required labor,
products, tools, equipment, plant, transportation, services and incidentals; erection, application
or installation of an item of the work; overhead and profit. All these factors are to be included in
calculating either an additive or a credit change order.

1.03 UNIT QUANTITIES SPECIFIED

A. Quantities indicated in the Bid Form are for bidding and contract purposes only. Quantities and
measurements of actual Work will determine the payment amount.

1.04 MEASUREMENT OF QUANTITIES

A. Measurement methods delineated in the individual specification sections complement the
criteria of this section.

B. Take all measurements and compute quantities. Measurements and quantities will be verified
by Architect.

C. Measurement by Volume: Measured by cubic dimension using mean length, width and height
or thickness.

D. Measurement by Area: Measured by square dimension using mean length and width or radius.
E. Linear Measurement: Measured by linear dimension, at the item centerline or mean chord.
1.05 SCHEDULE OF UNIT PRICES

1. Item: 2x8 Wood blocking (As required for replacement of unforeseen deteriorated conditions) —
100 LF.

2. Item: 2x6 Wood blocking (As required for replacement of unforeseen deteriorated conditions) —
100 LF.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED
END OF SECTION
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SECTION 01 26 49
MODIFICATION PROCEDURES

PART 1 GENERAL
1.01 CHANGE ORDERS/DIRECTIVES

A.

B.

C.

D.

E.

Refer to Article 7 in General Conditions and Supplementary Conditions.

Use FP & C Change Order Form, sheets CO-1 through CO-5 and break down into Contractor
and Subcontractor forms. Complete all applicable portions of form. Verify items included under
General Conditions heading.

Submit complete data required including an itemized breakdown of cost, and time if applicable,
within time period stated in General Conditions.

If approved, Designer will prepare Facility Planning and Control Change Order for General
Contractor's signature.

In an emergency situation, a Construction Change Directive may be issued in order to allow
work to proceed.

1.02 REQUEST FOR EXTENSION OF TIME

A.

Request for time extension shall be presented to the Architect who will evaluate the request,
confer with the Owner prior to the processing of a written change order for time extension and
notify the Contractor of the mutual decision. No request for extensions of time will be approved
other than for major reasons beyond the control of the Contractor such as major transportation
interruptions or delays, problems arising from governmental controls, labor disputes or other
major reasons. Contractor must show how the critical path is affected.

Normal rainfall for the area, according to Weather Bureau records, shall not be a cause for an
extension of Contract Time. Refer to Supplementary Conditions, Article 15.
Request for extension of time shall be presented to the Architect for presentation to the Owner

with the monthly application for payment and the Owner shall act upon each application each
month.

END OF SECTION
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SECTION 0129 73
SCHEDULE OF VALUES

PART 1 - GENERAL
1.01 DESCRIPTION

A
B.

C.

D.

E.

Submit a Schedule of Values at the Preconstruction Conference. Provide 2 copies.

Upon request of the Architect, support the values with data which will substantiate their
correctness.

The Schedule of Values, unless objected to by the Architect, shall be used only as the basis for
the Contractor's Applications for Payment.

Related Requirements in Other Parts of the Project Manual:
1.  Conditions of the Contract

Related Requirements Specified in Other Sections:
1. Application for Payment: Section 01 29 76.

1.02 FORM AND CONTENT OF SCHEDULE OF VALUES

A. Use FP & C Schedule of Values, sheets V-1 through V-6 and break down into the Divisions.
Complete all applicable portions of form, including listing for “stored” items. Provide all line item
balances. Verify items included under General Conditions heading.

B. Schedule shall list the installed value of the component parts of the Work in sufficient detail to
serve as a basis for computing values for progress payments during construction.

C. For various portions of the Work:

1. Each item shall include a directly proportional amount of the Contractor's overhead and
profit.

2. Foritems on which progress payments will be requested for stored materials, break down
the value into:
a. The cost of the materials, delivered and unloaded, with taxes paid.
b. The total installed value.

D. The sum of all values listed in the schedule shall equal the total Contract Sum.

E. Forms filled out by hand will not be accepted.

F. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor
Agreement.

G. Format: Utilize the Table of Contents of this Project Manual. Identify each line item with number
and title of the specification Section.

H. Revise schedule to list approved Change Orders, with each Application For Payment.

END OF SECTION
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SECTION 01 29 76
APPLICATION FOR PAYMENT AND MATERIAL INVOICES

PART 1 GENERAL
1.01 DESCRIPTION

A.

B.

Work included: Comply with procedures described in this Section when applying for progress
payment and final payment under the Contract.

Related work:

1. Documents affecting work of this Section include, but are not necessarily limited to,
General Conditions, Supplementary Conditions and Sections in Division 01 of these
Specifications.

2. The Contract Sum and the schedule for payments are described in the Form of
Agreement.

3. Payments upon Substantial Completion and Completion of the Work as described in the
General Conditions.

4. The Architect's approval of applications for progress payment and final payment may be
contingent upon the Architect's approval of status of Project Record documents as
described in Section 01 77 19 of these Specifications.

1.02 QUALITY ASSURANCE

A.

C.

Prior to start of construction, secure the Architect's approval of the schedule of values required
to be submitted under Article 9.2 of the General and Supplementary Conditions, and further
described in Section 01 29 73-Schedule of Values of these Specifications.

During progress of the Work, modify the schedule of values as approved by the Architect to
reflect changes in the Contract Sum due to Change Orders or other modifications of the
Contract.

Base requests for payment on the approved schedule of values.

1.03 SUBMITTALS

A. Informal submittal::

1. Make an informal submittal of request for payment by filling in pertinent portions of the
Facility Planning & Control Form Application and Certificate for Payment and
accompanying continuation sheet or sheets. Verify items included under General
Conditions heading.

2. Foritems on which progress payments will be made for stored on site materials, break
down the value into:

a. The cost of the materials, delivered and unloaded, taxes paid.
b. The total installed value.

3. Make this preliminary submittal to the Architect at the last regular job meeting of each
month.

4. Revise the informal submittal of request for payment as agreed at the job meeting,
initialing all copies.

5. Include copy of updated progress schedule.

B. Formal submittal::

1. Make formal submittal of request for payment by filling in the agreed data on the Facility
Planning & Control Form Application and Certificate for Payment and accompanying
continuation sheet or sheets.

2. Include invoice and proof of insurance for stored on site materials.

3. Sign the Application and Certificate for Payment.

4.  Submit the original of the Application and Certificate for Payment, plus 2 identical copies
including the continuation sheet or sheets, to the Architect.

5. Include 3 copies of updated progress schedule.

6. The Architect will compare the formal submittal with the approved informal submittal and,
when approved, will sign the Application and Certificate for Payment, and will distribute:
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a. The Original to the Owner.
b. One copy to the General Contractor.
c. One copy to the Architect's file.
C. The Owner will review and execute a completed copy and return same to the Architect.

END OF SECTION
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SECTION 01 31 13
COORDINATION

PART 1 - GENERAL
1.01 DESCRIPTION

A.

w

H.

Coordinate scheduling, submittals, and work of the various sections of the Project Manual to
ensure efficient and orderly sequence of installation of interdependent construction
elements.

Notify affected utility companies and comply with their requirements.

. Coordinate work of various sections having interdependent responsibilities for installing,

connecting to, and placing in service, such equipment.

. Coordinate space requirements, supports, and installation of bleachers that are indicated

diagrammatically on Drawings.

. Utilize spaces efficiently to maximize accessibility for other installations, for maintenance,

and for repairs.
Coordinate completion and clean-up of work of separate sections.

. After occupancy of Job Name premises, coordinate access to site for correction of defective

work and work not in accordance with Contract Documents, to minimize disruption of
OWNER's activities.

After acceptance of work, coordinate access to site for correction of defective work and work
not in accordance with Contract Documents, to minimize disruption of Owner's activities.

1.02 SUBCONTRACTORS

A. Various portions of this work may be subcontracted by the General Contractor. The letting of
subcontracts shall in no way relieve the Contractor from complete responsibility of all work
included under this contract with the Owner. It shall be the Contractor's responsibility to
coordinate his subcontractors, not the Architect's responsibility.

END OF SECTION
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SECTION 01 31 19
PROJECT MEETINGS
PART 1 - GENERAL
1.01 DESCRIPTION

A. Designer shall schedule and administer preconstruction meeting, periodic progress meetings
and specially called meetings throughout the progress of the work. Designer is required to take
minutes of all scheduled meetings and to issue copies of same (within 7 calendar days of the
meeting) to Owner, Designer and others as he deems necessary. Minutes shall identify the
project name, date, time, location and attendance list.

B. Representatives of Architects, Contractors, Subcontractors and Suppliers attending the
meetings shall be qualified and authorized to act on behalf of the entity each represents.

1.02 PRECONSTRUCTION CONFERENCE

A. Pre-construction Conference will be scheduled after contract award but prior to any on-site
work.

B. Location: The project site, unless otherwise designated by the Architect.

C. Attendance:
1.  Owner's Representative(s).
2. Architect and his Professional Consultants.
3. Contractor's Superintendent and Recording Secretary.
4. Major Subcontractors.
5.  Major Suppliers.
6. Others as appropriate.
1

D. Required Agenda:
. Facility Planning and Control Pre-Construction Agenda available on the Louisiana Division
of Administration website.
2. The Agenda included herein these documents is required to be followed and strict
adherence is required for all listed requirements.

1.04 PRELIMINARY ROOFING CONFERENCE

A. Preliminary roofing conference should be held shortly after award of the Contract and at least
six weeks prior to the anticipated start of roofing.

B. Location: The project site, unless otherwise designated by the Architect.

C. Attendance:

1 Owner's Representative(s).

2. Architect and his Professional Consultants.

3. Contractor's Superintendent and Recording Secretary.
4. Roofing system Subcontractors.
5. Roofing system Suppliers.
6. Others as appropriate.
1

D. Required Agenda:

Facility Planning and Control Roofing Conference Agenda available on the Louisiana
Division of Administration website.

1.05 ROOFING PRE-APPLICATION CONFERENCE

A. Roofing Pre-application conference should be held within one week of roofing application and
only after all roofing materials are on site and Roofing Manufacturers Assembly Letter is
provided.

Location: The project site, unless otherwise designated by the Architect.

C. Attendance:
1. Owner's Representative(s).

w
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2. Architect and his Professional Consultants.
3. Contractor's Superintendent and Recording Secretary.
4. Roofing system Subcontractors.
5. Roofing system Suppliers.
6. Others as appropriate.
D. Required Agenda:
1. Facility Planning and Control Roofing Conference Agenda available on the Louisiana
Division of Administration website.
1.06 PROGRESS MEETINGS
A. Schedule regular periodic meetings, as required. For this project, Monthly
B. Hold called meetings as required by progress of the Work. Meeting minutes will be taken by the
Designer and distributed to all parties.
C.  Location of the meetings: As established at the Pre-Construction Conference.

D. Attendance:
1. General Contractor's representative, Superintendent and Recording Secretary.
2. Architect and his Professional Consultants, as needed.
3. Subcontractors as appropriate to the agenda.
4. Suppliers as appropriate to the agenda.
5. Owner's representative(s).
1.07 PROJECT MANAGEMENT/JOB OBSERVATION SITE VISIT

A. Schedule regular periodic meetings, as required. For this project, weekly. Meeting minutes will
be taken by the Designer and distributed to all parties.

B. Location of the meeting: Job site.

C. Attendance:
1. General Contractor's representative, Superintendent and Recording Secretary.
2. Subcontractors.
3. Major Suppliers.
4. Owner's representative(s).

1.08 ROOFING FINAL INSPECTION AND WRAP-UP MEETING

A. Roofing final inspection and wrap-up meeting should be held just before the Roofing Contractor
concludes his work at the site.

B. Location of the meeting: The project site, unless otherwise designated by the Architect.

C. Attendance:
1. Those in attendance at the Pre-Application Conference.

D. Required Agenda:
1. Facility Planning and Control Roofing Conference Agenda available on the Louisiana
Division of Administration website.

END OF SECTION
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SECTION 01 32 16
CONSTRUCTION PROGRESS SCHEDULE

PART 1 GENERAL
1.01 SECTION INCLUDES

A
B.

Preliminary schedule.
Construction progress schedule, critical path method.

1.02 REQUIREMENTS

A. Within 5 days after the awarding of the Contract, but not later than the Preconstruction
Conference, the General Contractor shall prepare a progress schedule [Re: Supplementary
Conditions 3.10.1] with anticipated dates of delivery of various materials and schedule
completion dates for the various portions of the work. A copy shall be submitted to the Architect
for approval.

B. CPM showing work progress by Specifications Division in weekly time periods.

C. Two copies of the "approved" schedule must be provided to the Architect at the Preconstruction
Conference.

D. Must be revised and submitted monthly with each request for payment.

E. Progress schedule must have at a minimum:

1.  Milestones.

2. Progress bars.

3.  Critical Path.

4. Early start, late start.
5. Early finish, late finish.
6. Total float.

F. Progress schedule must have a clear way to indicate the anticipated work scheduled and the
actual work completed. Comparison shall indicate early or late start and end dates for each
item of work, as well as percent of work completed for each item at the end of each pay period.

G. Breakdown of work items shall be by EACH of the Specifications Divisions.

H. Schedule shall indicate original Contract Date, original Calendar Days and original Completion
Date.

I.  Revised Schedules shall indicate any increase in contract time which is approved by signed
Change Order.

J. Show name of project, project number, and name of General Contractor.

K. The General Contractor shall provide phasing diagrams to maintain User access during
construction.

1. Phasing and Demolition Plan shall include proposed Tear-Off and Replacement in a
reasonable fashion to only remove/demo as much roofing material has can be placed back in
the same day.
2. If required, a Staging and Material Storage Plan may be requested to be provided by the
contractor.
3. If required, a Temporary Waterproofing Plan may be requested to be provided by the
contractor.
END OF SECTION
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SECTION 01 33 23
SHOP DRAWINGS, PRODUCT DATA AND SAMPLES
PART 1 - GENERAL
1.01 DESCRIPTION
A. Submit Shop Drawings, Product Data and Samples required by the Contract Documents.
B. For this job, electronic submittals of shop drawings will be accepted.

1. In some cases, the Designer may request the contractor furnish a hard copy of a particular
submittal or shop drawing.

2. All samples shall be provided in physical form.

C. Related Requirements Specified in Other Sections:
1. Progress Schedule: Section 01 32 16.
2. Record Documents: Section 01 77 19.

D. Designate in the construction schedule, or in a separate coordinated schedule, the dates for
submission and the dates that reviewed Shop Drawings, Product Data and Samples will be
needed.

1.02 SHOP DRAWINGS

A. Drawings shall be presented in a clear and thorough manner.
1. Details shall be identified by reference to sheet and detail, schedule or plan designations
shown on Contract Drawings.
2. Details shall be in scale.
a. Elevations 1/4" = 1'-0" minimum
b. Sections 3/4" = 1'-0" minimum
c. Detail cuts 1-1/2" = 1'-0" minimum

B. Minimum sheet size 18" x 24"; maximum sheet size 24" x 36"

C. Provide a minimum white space of 8” x 8” on the face of each drawing for G.C. and Architect
approval stamps.

1.03 PRODUCT DATA

A. Preparation:
1. Clearly mark each copy to identify pertinent products or models.
2. Show performance characteristics and capacities.
3. Show dimensions and clearances required.
4.  Show wiring or piping diagrams and controls.

B. Manufacturer's standard schematic drawings and diagrams:
1.  Modify drawings and diagrams to delete information which is not applicable to the Work.
2.  Supplement standard information to provide information specifically applicable to the
Work.

1.04 SAMPLES

A. Office samples shall be of sufficient size and quantity to clearly illustrate:
1. Functional characteristics of the product, with integrally related parts and attachment
devices.
2. Full range of color, texture and pattern.

B. Field samples and mock-ups:
1.  Contractor shall erect, at the Project site, at a location acceptable to the Architect.
2. Size and area: that specified in the respective specification section.
3.  Fabricate each sample and mock-up complete and finished.
4. Remove mock-ups at conclusion of Work or when acceptable to the Architect.
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1.05 CONTRACTOR RESPONSIBILITIES

A. Review Shop Drawings, Product Data and Samples prior to submission. Place G. C. review
stamp, date, and signature on document. Documents not so marked will be rejected without
review.

B. Determine and verify:

1.

Field measurements.

2. Field construction criteria.
3. Catalog numbers and similar data.
4. Conformance with specifications.

C. Coordinate each submittal with requirements of the Work and of the Contract Documents.

D. Notify the Architect in writing, at time of submission, of any deviations in the submittals from
requirements of the Contract Documents.

E. Do not begin fabrications without an accepted Submittal from the Architect.

F. Cost of all reproduction of Shop Drawings and Project Data shall be borne by the Contractor
and/or his Subcontractors.

1.06 COORDINATED COLOR SELECTION OF MATERIALS

A. Submit all samples requiring selection of colors within 15 days of approval of Subcontractors
and Material Suppliers.

B. Selection of colors or materials will not be made on an individual material basis.
1.07 SUBMISSION REQUIREMENTS

A. Make submittals promptly in accordance with approved schedule, and in such sequence as to
cause no delay in the Work or in the work of any other Contractor. Number each submittal
consecutively in lower right hand corner of first page.

B. Number of submittals required:

1. Shop Drawings: Submit the number of copies which the Contractor requires returned, plus
two which will be retained by the Architect.

2. Product Data: Submit the number of copies which the Contractor requires returned, plus
two which will be retained by the Architect.

3. Samples: Submit the number stated in each specification section. If not stated, a minimum
of 3 of each material requiring selection.

4. Note: General Contractor to retain 1 approved set of Shop Drawings & Product Data to be
bound into a booklet for the Owner at project closeout.

C. Submittals shall contain:

The date of submission and the dates of any previous submissions.
The project title and number.

Contract identification.

The names of:

a. Contractor.

b. Supplier.

c. Manufacturer.

5. Identification of the project, with the specification section number.
6. Field dimensions, clearly identified as such.
7
8
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Relation to adjacent or critical features of the Work material.
. Applicable standards, such as ASTM or Federal Specification numbers.
9. Identification of deviations from Contract Documents.
10. Identification of revisions on re submittals.
11. A 8in. x4 in. blank space each for Contractor and Architect stamps.
12. Contractor's stamp, initialed or signed, certifying to review of submittal, verification of
products, field measurements and field construction criteria, and coordination of the
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information within the submittal with requirements of the Work and of Contract
Documents.

1.08 RESUBMISSION REQUIREMENTS

A. Make any corrections or changes in the submittals required by the Architect and resubmit until
satisfactory.

B. Shop Drawings and Product Data:
1.  Revise initial drawings or data, and resubmit as specified for the initial submittal.
2. Indicate any changes which have been made other than those requested by the Architect.

C. Samples: Submit new samples as required for initial submittal.
1.09 DISTRIBUTION

A. Distribute reproductions of Shop Drawings and copies of Product Data which carry the
Architect's stamp of review to:

Architect (2 copies).

Engineers (via Architect).

Job site file.

Record Documents file.

Other affected Contractors.

Subcontractors.

Supplier or Fabricator.

B. Distribute samples which carry the Architect's stamp of review as directed by the Architect.

C. DO NOT DISTRIBUTE SHOP DRAWINGS WHICH DO NOT CARRY THE ARCHITECT'S
STAMP OF REVIEW TO ANYONE.

1.10 ARCHITECT DUTIES
A. Review submittals.

Nooakwn =

B. Affix stamp and initials or signature, and indicate requirements for re-submittal or correction of
submittal.

C. Return submittals to Contractor for distribution or for resubmission.
END OF SECTION

19-671-22-01; F.19002620 01 33 23 - 3 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES
Roof Replacement Debose Hall & Annex



SECTION 01 41 00
REGULATORY REQUIREMENTS
PART 1 GENERAL
1.01 DESCRIPTION

A. PERMITS AND LICENSES
The Contractors and his Subcontractors shall procure all necessary permits and licenses and
shall observe and abide by all applicable laws, ordinances and regulations of the Local, State
and Federal Governments. No permit is required for this project.

B. CONTRACTOR'S AND SUBCONTRACTOR'S LICENSE
All contractors and and/or Subcontractors bidding portions of this work amounting to
$50,000.00 or more shall be licensed in accordance with Act #233 of the 1956 Louisiana
Legislature and amended under Title 37, Sections 2150-2163, et. seq., of the Louisiana
Legislature.

C. 0.S.HA COMPLIANCE
The attention of all Contractors and Subcontractors is called to the US. Department of Labor
"Occupational Safety and Health Standards; National Consensus Standards and established
Federal Standards" as published in Vol. 36, No. 105 of the Federal Register dated May 29,
1971 or subsequent. These standards are in effect for this project.

END OF SECTION
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SECTION 01 45 23
TESTING AND INSPECTION SERVICES

PART 1 GENERAL
1.01 DESCRIPTION
A. SELECTION AND PAYMENT

1.

The Owner shall engage and pay for the services of an independent testing laboratory to
perform inspections and tests of materials and construction as defined in the General and
Supplementary Conditions. In the event of a test failure the General Contractor shall delay
and/or replace work as required until retesting produces a passing test. Fail test will be
paid for by the General Contractor. The Contractor is to select the testing lab and pay for
all concrete design mix testing.

B. COOPERATION OF CONTRACTOR

1.

The Contractor shall cooperate with the laboratory and:

a. Make available, without cost, samples of all materials to be tested in accordance with
applicable standard specifications.

b. Furnish such nominal labor and sheltered working space as is necessary to obtain
samples at the project.

c. Advise the laboratory of the identity of material sources and instruct the suppliers to
allow tests or inspections by the laboratory.

d. Notify the laboratory sufficiently in advance of operations to allow for completion of
initial tests and assignment of inspection personnel.

e. Notify the laboratory sufficiently in advance of cancellation of required testing
operations. The Contractor shall be responsible to the laboratory for charges due to
failure to notify if requirements for testing are canceled.

C. TEST METHODS

1.

Tests and inspections shall be conducted in accordance with the latest standards of
ASTM or other recognized authorities.

D. TEST REPORTS

1.

The laboratory shall promptly submit written reports of each test and inspection made to
the Architect, Contractor and to such other parties the Architect may specify.

E. EXTENT OF LABORATORY TESTS AND INSPECTIONS

1.

The Architect will recommend the type and number of tests to be performed on the
project. The Contractor shall be advised of the number and type of tests to be performed
by the Testing Laboratory.

2. Allinvoices for testing shall be submitted to the Architect who will review and forward to
the Owner for payment.
3. Coordinate with Roofing Specification Sections for all required Manufacturer’s inspections
and testing services.
END OF SECTION
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SECTION 01 50 00
TEMPORARY FACILITIES AND CONTROLS
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Field Office.
Temporary Utilities.
Temporary Telecommunications services.
Temporary Sanitary facilities.
Temporary Controls: Barriers, enclosures, and fencing.
Security requirements.
Vehicular access and parking.
Waste Removal.

T I OmMMmMmOO W

. Removal of Utilities, facilities and Controls.
1.02 FIELD OFFICE

A. The Contractor shall set up at one location within the contract limits a temporary office to be
used as the Contractor's Office. A blueprint table approx. 60" x 36" shall be provided in this
office. Contractors Option.

B. A complete set of Contract Documents including all addenda, shop drawings, etc. shall be
maintained at this location and all modifications to the contract shall be noted on these
Documents in red ink.

C. Location of field office on site, as shown on Contract Documents, will be verified and confirmed
at the Pre-construction Meeting.

1.03 TEMPORARY UTILITIES
A. The User shall provide temporary water and electricity for the construction operations.
B. Use trigger-operated nozzles for water hoses, to avoid waste of water.

1.04 TELECOMMUNICATIONS SERVICES

A. The Contractor shall make arrangements for, provide and pay for a telephone for the use of
construction personnel.

B. Superintendent, when outside the office, on this site, shall carry an email capable portable
telephone.

1.05 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures. Provide at time of project mobilization.
B. The Contractor shall provide for the use of his workmen, adequate sanitary toilet facilities.

C. The use of portable chemically treated toilets is acceptable; however, all requirements of local
Health Authority must be complied with.

1.06 BARRIERS, ENCLOSURES, FENCES, ETC

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas
that could be hazardous to workers or the public, to allow for owner's use of site and to protect
existing facilities and adjacent properties from damage from construction operations and
demolition.

B. The Contractor shall furnish the following (but not limited to) as required for the protection of the
Owner and the public from any damage due to the construction operations:
1. Temporary fences
2. Signage / Wayfinding
3.  Warning Lights
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C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.

D. Contractor shall comply with all regulations governing construction activities, including safety
regulations, sanitary regulations, etc. applying in the area.

1.07 FENCING
A. Provide 6 foot high fence around staging site; equip with vehicular and pedestrian gates with
locks.

1.08 SECURITY

A. Contractor shall be responsible for security in the area of work. Provide barriers, warnings,
services, fences, etc. to protect work in place, stored materials, supplies, tools, etc. as required.
Owner will assume no responsibility for the area of work during this contract period.

1.09 VEHICULAR ACCESS AND PARKING
A. A Construction Staging area will be verified at the Pre-Construction Conference.
B. Provide and maintain access to fire hydrants, free of obstructions.

1.10 WASTE REMOVAL

A. Provide waste removal facilities and services as required to maintain the site in clean and
orderly condition.

1. Site debris clean-up (including but not limited to; magnetic sweeping for nails/screws) shall
be performed multiple times daily to keep site clean and orderly.

B. Provide containers with lids. Remove trash from site daily.
1.11 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS
A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial Completion
inspection.
B. Clean and repair damage caused by installation or use of temporary work.
1. Including but not limited to; sod replacement, repair to damaged concrete paving/curbs, etc.
END OF SECTION
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SECTION 01 62 00
PRODUCT OPTIONS AND SUBSTITUTIONS
PART 1 - GENERAL
1.01 REQUIREMENTS

A. ltis the intention of this specification that, wherever a product is identified by name, equal
products which are properly submitted and which meet the Architect's approval may be used.
Refer to Instructions to Bidders, Section 4.3, Substitutions.

B. SBS Manufacturer’s and their materials are not subject to substitution during advertisement.
The manufacturers listed in Specification Section 07 52 00-Modified Bitumen Membrane
Roofing System have been previously reviewed and approved by the State. Manufacturers may
contact DOA/FP&C to submit their product for review, requesting inclusion on the State’s
Approvals List for future projects.

C. General Contractor shall certify that any product he selects, which is specified by description or
performance specification, contains no asbestos.

END OF SECTION
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SECTION 01 66 00
PRODUCT HANDLING
PART 1 - GENERAL
1.01 DESCRIPTION

A. Work included: Protect products scheduled for use in the Work by means including, but not
necessarily limited to, those described in this Section.

B. Related work:
1. Documents affecting work of this Section include, but are not necessarily limited to,

General Conditions, Supplementary Conditions and Sections in Division 1 of these
Specifications.

2. Additional procedures also may be prescribed in other Sections of these Specifications.
1.02 QUALITY ASSURANCE

A. Include within the Contractor's quality assurance program such procedures as are required to
assure full protection of work and materials.

1.03 MANUFACTURER'S RECOMMENDATIONS

A. Except as otherwise approved by the Architect, determine and comply with manufacturers'
recommendations on product handling, storage and protection. (Example; stand rolls on end
and place on pallet, covered and protected from elements.)

1.04 PACKAGING

A. Deliver products to the job site in their manufacturer's original container, with labels intact and
legible.
1. Maintain packaged materials with seals unbroken and labels intact until time of use.
2.  Promptly remove damaged material and unsuitable items from the job site, and promptly
replace with material meeting the specified requirements, at no additional cost to the
Owner.

B. The Architect may reject as non-complying such material and products that do not bear
identification satisfactory to the Architect as to manufacturer, grade, quality and other pertinent
information.

1.05 PROTECTION

A. Protect finished surfaces, including jambs and soffits of openings used as passageways,
through which equipment and materials are handled.

B. Provide protection for finished floor surfaces in traffic areas prior to allowing equipment or
materials to be moved over such surfaces.

1.06 REPAIRS AND REPLACEMENT

A. In event of damage, promptly make replacements and repairs to the approval of the Architect of
the Architect and at no additional cost to the Owner.

B. Additional time required to secure replacements and to make repairs will not be considered by
the Architect to justify an extension in the Contract Time of Completion.

END OF SECTION
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SECTION 01 71 23
FIELD ENGINEERING
PART 1 - GENERAL
1.01 DESCRIPTION

A. Provide such field engineering services as are required for proper completion of the Work
including, but not necessarily limited to:
1.  Establishing and maintaining lines and levels.
2. Structural design of shores, forms and similar items provided by the Contractor as part of
his means and methods of construction.

B. Related Work:

1.  Documents affecting work of this Section include, but are not necessarily limited to,
General Conditions, Supplementary Conditions and Sections in Division 1 of these
Specifications.

2. Additional requirements for field engineering also may be described in other sections of
these Specifications.

1.02 QUALITY ASSURANCE

A. Use adequate numbers of skilled workmen who are thoroughly trained and experienced in the
necessary crafts and who are completely familiar with the specified requirements and the
methods needed for proper performance of the work of this Section.

1.03 SUBMITTALS

A. Comply with pertinent provisions of Section 01 33 23 "SHOP DRAWINGS, PRODUCT DATA,
AND SAMPLES".

B. Upon request of the Architect, submit:
1. Data demonstrating qualifications of persons proposed to be engaged for field engineering
services.
2. Documentation verifying accuracy of field engineering work.
3. Certification signed by the Contractor's retained field engineer, certifying that elevations
and locations of improvements are in conformance or nonconformance with requirements
of the Contract Documents.

1.04 PROCEDURES

A. In addition to procedures directed by the Contractor for proper performance of the Contractor's

responsibilities:

1. Locate and protect control points before starting work on the site.

2.  Preserve permanent reference points during progress of the Work.

3. Do not change or relocate reference points or items of the Work without specific approval
from the Architect.

4. Promptly advise the Architect when a reference point is lost or destroyed, or requires
relocation because of other changes in the Work.
a. Upon direction of the Architect, require the field engineer to replace reference stakes

or markers.

b. Locate such replacements according to the original survey control.

END OF SECTION
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SECTION 01 73 29
CUTTING AND PATCHING
PART 1 - GENERAL
1.01 DESCRIPTION
A.  Whenever possible, execute the work by methods that avoid cutting or patching.

B. Each Contractor and/or Subcontractor shall do all necessary cutting at his own expense. Also,
any cost incurred by defective or ill-timed work shall be borne by the party responsible for
cutting and patching.

C. The Contractor and/or Subcontractor shall not endanger any work by cutting and shall not cut
or alter the work of any subcontractor without the consent of the Architect and other persons
involved.

D. Patching shall be performed by tradesmen experienced in the required trade.

E. Perform whatever cutting and patching is necessary to:

Complete the work.

Fit products together to integrate with other work.

Repair areas adjacent to cuts to required condition.

Repair new work damaged by subsequent work.

Remove samples of installed work for testing when requested.
Remove and replace defective and non-conforming work.
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F. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing. In existing work, minimize damage and restore to
original condition.

G. Restore work with new products in accordance with requirements of Contract Documents.

H. Patching:

1.  Finish patched surfaces to match finish that existed prior to patching. On continuous
surfaces, refinish to nearest intersection or natural break. For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.

3. Repair patched surfaces that are damaged, lifted, discolored, or showing other
imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

END OF SECTION
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SECTION 0174 13
CLEANING UP

PART 1 - GENERAL
1.01 DESCRIPTION

A
B.

Progress Cleaning
Final Cleaning

1.02 PROGRESS CLEANING

A

B.

C.

D.

E.

Entire construction area shall be kept neat, clean and safe at all times. Pick up construction
debris (multiple times) on a daily basis.

Remove lunch debris from site daily. No food debris shall be left within the project site
overnight.

Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed
or remote spaces, prior to enclosing the space.

Broom and vacuum clean prior to start of surface finishing, and continue cleaning to eliminate
dust.

Magnet sweep construction areas and areas immediately adjacent to construction areas for
nails and screws.

1.03 FINAL CLEANING

A.
B.
C.

Temm

Execute final cleaning prior to final project assessment.
Use cleaning materials that are nonhazardous.

Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains
and foreign substances; polish transparent and glossy surfaces; vacuum carpeted and soft
surfaces.

Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the
surface and material being cleaned.

Clean filters of operating equipment.
Clean debris from roofs, gutters, downspouts, and drainage systems
Clean site, sweep paved areas, rake clean landscaped surfaces.

Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;
dispose of in legal manner; do not burn or bury.

At the completion of the project, in addition to the removal of rubbish and leaving the areas
broom clean, Contractor shall clean the following (not limited to):

1. Remove stains, spots, marks and dirt from decorated work

2.  Clean hardware

3.  Remove paint spots and smears from all surfaces

The Contractor shall also clean up, fill holes, grade and resod all property areas damaged by
construction operations, areas used for material storage or other construction purposes.

END OF SECTION
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SECTION 01 77 19
CONTRACT CLOSEOUT

PART 1 - GENERAL
1.01 CLOSEOUT PROCEDURES

A.

B.

D.

Comply with procedures stated in the General Conditions of the Contract and Supplementary
Conditions for issuance of Recommendation of Acceptance by Architect.

When the Contractor considers the Work has reached Final Completion, submit written
certification that the Contract Documents have been reviewed, the Work has been inspected,
and that the Work is complete in accordance with the Contract Documents and ready for the
Architect's inspection.

In addition to submittals required by the Conditions of the Contract, provide submittals required
by governing authorities, and submit a final statement of accounting giving total adjusted
Contract Sum, previous payments and the sum remaining due.

The Architect will issue a final Change Order reflecting approved adjustments to the Contract
not previously adjusted by Change Order, if and when applicable.

1.02 FINAL CLEANING

A.
B.

Execute prior to final inspection.

Clean surfaces exposed to view.

1. Remove temporary labels, stains and foreign substances.
2. Polish transparent and glossy surfaces.

3. Clean equipment and fixtures to a sanitary condition.

4. Clean and lubricate all hardware.

Clean the site of debris resulting from this Work:
1. Sweep paved areas.
2. Pick up all debris.

1.03 PROJECT RECORD DOCUMENTS

A

Store documents separate from those used for construction. Documents to include one set of
Contract Documents, all shop drawings, data sheets, addenda, job sketches, photographs, etc.
issued or reviewed during the Contract period.

Keep documents current. Make all entries in red ink. Do not permanently conceal any work until
information has been recorded.

At Contract Closeout, submit documents with transmittal letter containing date, Project title, the
Contractor's name and address, list of documents, and the signature of the Contractor. Submit
to Architect who will prepare final As-Built Drawings.

1.04 OPERATION AND MAINTENANCE DATA (SUBMIT PRIOR TO FINAL INSPECTION)

A.

B.

Provide data for:
1. Divisions 22, 23, 26 and all others as applicable.

Submit 2 sets prior to final inspection, bound and indexed into appropriate 3 ring binders with
durable plastic covers. Provide within each binder, Part 1 and Part 2 as listed below. Include a
detailed table of contents in the front of each binder.

Part 1: Directory listing names, addresses and telephone numbers of the Architect, the
Contractor, Subcontractors and Material Suppliers.

Part 2: Operation and maintenance instructions arranged with tabs and sub-tabs by each
specification division. For each specification division, give names, addresses and telephone
numbers of Subcontractors and Suppliers. List:

1. Appropriate design criteria.

2. Maintenance instructions.

3. Shop drawings and product data.
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4. Warranties.
1.05 WARRANTIES AND BONDS

A. Provide duplicate notarized copies. Execute the Contractor's submittals and assemble
documents executed by Subcontractors, Suppliers and Manufacturers. Provide table of
contents and assemble in a binder with durable plastic cover.

B. Submit material prior to final Application for Payment. For items of work delayed materially
beyond the date of Substantial Completion, provide updated submittal within 10 days after
acceptance of the item, listing the date of acceptance of the item as the start of the warranty
period.

C. GUARANTEE WARRANTY
1. The Contractor shall and does hereby warrant and/or guarantee the following:

a. For a period of 1 year from the date of completion as evidenced by the date of final
acceptance of the work, the Contractor does warrant all work performed by him under
the contract and for which guarantees are required in sections of these specifications.

b. Nothing in the above intends or implies that this warranty shall apply to work which
has been abused or neglected by the Owner.

c. Where guarantees or warranties are written in any section of these specifications or
in the manufacturers' literature for longer terms, such longer terms shall apply.

D. Watertightness Membrane Roofing System Warranty

a. The Contractor/Manufacturer shall provide the required Watertightness Membrane
Roofing System Warranty and all other roofing warranties as required in both the
FP&C roofing requirements and Section 07 52 00 Modified Bitumen Membrane
Roofing System specification of this project manual.

END OF SECTION
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SECTION 02 41 00
DEMOLITION

PART 1 GENERAL
1.01 SECTION INCLUDES

A.

Selective demolition of various built site elements including but not limited to:
1. Removal of roof system, edge metal, coping, flashing, accessories, etc. down to existing
concrete and/or metal deck.

1.02 RELATED REQUIREMENTS
1.03 SUBMITTALS

A

Photographs of existing conditions of structure surfaces, equipment, and adjacent
improvements that might be misconstrued as damage related to removal operations. File with
Owner's Representative prior to start of work.

1.04 JOB CONDITIONS

A.

B.
C.

Protections: Provide temporary barricades and other forms of protection to protect personnel
and general public from injury due to demolition work.

Damages: Promptly repair damages caused to adjacent facilities by demolition work.

Traffic: Conduct demolition operations and debris removal to ensure minimum interference with
roads, streets, walks, and other adjacent occupied or used facilities.

Utility Services: Maintain existing utilities and protect them against damage during demolition
operations. General Contractor will be responsible for repair to any and all existing utility
services. Utilities include but are not limited to: Sewer, Gas, Water, Electricity, Telephone and
Cable.

Environmental Controls: Use water sprinkling, temporary enclosures, and other methods to limit
dust and dirt migration. Comply with governing regulations pertaining to environmental
protection.

PART 2 PRODUCTS -- NOT USED
PART 3 EXECUTION
3.01 SCOPE

A.

B.

General: Perform selective demolition work in a systematic manner. Use such methods as
required to complete work indicated on Drawings in accordance with governing regulations.

1. Phasing and Demolition Plan shall include proposed Tear-Off and Replacement in a
reasonable fashion to only remove/demo as much roofing material has can be placed back in
the same day.

2. A Temporary Waterproofing Plan is required to be provided by the contractor as part of the
Phasing and Demolition Plan.

Remove other items as indicated on the drawings.

3.02 GENERAL PROCEDURES AND PROJECT CONDITIONS

A. Comply with applicable codes and regulations for demolition operations and safety of adjacent
structures and the public.

1. Provide, erect, and maintain temporary barriers and security devices.

2. Conduct operations to minimize effects on and interference with adjacent structures and
occupants.

3. Do not close or obstruct roadways or sidewalks without prior authorization and/or required
permit.

4. Conduct operations to minimize obstruction of public and private entrances and exits; do
not obstruct required exits at any time; protect persons using entrances and exits from
removal operations.
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B. Protect existing structures and other elements that are not to be removed.
3.03 DEBRIS AND WASTE REMOVAL
A. Remove debris, junk, and trash from site.
B. Leave site in clean condition, ready for subsequent work.
3.04 SALVAGE
A. Coordinate salvage of site or building elements with Owner.
END OF SECTION
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SECTION 05 51 11
FIXED ALUMINUM LADDERS

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Fixed Aluminum Ladders.
1.02 RELATED REQUIREMENTS

A. Section 05 51 11 Fixed Aluminum Ladders
1.03 REFERENCES

A. OSHA 1910.27 - Fixed Ladders.

B. American National Standards Institute (ANSI) - ANSI A14.3 American National Standard for
Ladders - Fixed - Safety Requirements.

C. Installation must comply with applicable local, state and national code jurisdictions.
1.04 SUBMITTALS

A. Submit under provisions of Section 01 33 23.

B. Product Data: Manufacturer's data sheets on each product.

C. Shop Drawings:

1.  Detail fabrication and erection of each ladder indicated. Include plans, elevations,
sections, and details of metal fabrications and their connections.

2.  Provide templates for anchors and bolts specified for installation under other Sections.

3.  Provide reaction loads for each hanger and bracket.

4 Engage a registered engineer on the jurisdiction under which work is performed and
provide stamped calculations, loads and design requirements to meet all specified and
code mandated requirements.

D. AQualification Data:
1.  Refer to Quality Assurance provisions for submittal requirements evidencing experience,
certifications and resources.

E. Selection Samples: For each finish specified, two complete sets of chips representing
manufacturer's full range of available finishes.

F. Verification Samples: For each finish specified, two samples, minimum size 6 inches (150 mm)
square, represent actual product finish.

1.05 QUALITY ASSURANCE

A. Manufacturer Qualifications: A firm experienced in producing aluminum metal ladders similar to
those indicated for this Project.
1. Record of successful in-service performance.
2. Sufficient production capacity to produce required units.
3. Professional engineering competent in design and structural analysis to fabricate ladders
in compliance with industry standards and local codes.

B. Installer Qualifications: Competent and experienced firm capable of selecting fasteners and
installing ladders to attain designed operational and structural performance.

C. Product Qualification: Product design shall comply with OSHA 1910.27 minimum standards for
ladders.

D. Mock-Up: Provide a mock-up for evaluation of surface preparation techniques and application
workmanship.
1. Install ladder in area designated by Architect.
2. Do not proceed with remaining work until workmanship and installation are approved by
Architect.
3. Rework mock-up as required to produce acceptable work.

19-671-22-01; F.19002620 055111-1 FIXED ALUMINUM LADDERS
Roof Replacement Debose Hall & Annex



1.06 DELIVERY, STORAGE, AND HANDLING
A. Store products in manufacturer's unopened packaging until ready for installation.
1.07 PROJECT CONDITIONS

A. Field Measurements: Verify dimensions by field measurement before fabrication.
1.  Established Dimensions: Where field measurements cannot be made without delaying the
Work, indicate established dimensions on shop drawing submittal and proceed with
fabrication.

1.08 WARRANTY

A. A. Manufacturer has responsibility for an extended Corrective Period for work of this Section for
a period of 5 years commencing from date of project acceptance against all the conditions
indicated below, and when notified in writing from Owner, manufacturer shall promptly and
without inconvenience and cost to Owner correct said deficiencies.

1.  Defects in materials and workmanship.

2. Deterioration of material and surface performance below minimum OSHA standards as
certified by independent third party testing laboratory. Ordinary wear and tear, unusual
abuse or neglect excepted.

3. Within the warranty period, the manufacturer shall, at its option, repair, replace, or refund
the purchase price of defective ladder.

PART 2 PRODUCTS
2.01 MANUFACTURERS
A. Alaco Ladders. www.alacoladders.com <http://www.alacoladders.com>
B. Nall & Company, INC. (877) 485-5894.
C. Royalite Manufacturing. (800) 875 9548.
D. Precision Ladders. www.precisionladders.com
E. Prior approval.
2.02 APPLICATIONS/SCOPE

A. Fixed and Cage Ladder Design:
1. Safety cages are required on ladders over 24 feet (7315 mm)
2. Safety cages are required on all ladders in high or hazardous areas.
3. Landing platforms are required at 50 feet (15,240 mm) above the bottom of the ladder.
4. Rail and harness fall arrest system as alternate to safety cage and landing platforms shall
be a permissible manufacturer’s option.
a. Fixed Ladder Bottom Bracket:
b. Bottom floor supported bracket.
c. Bottom wall supported bracket.
d. Bracket as designed and submitted by fabricator engineer and approved by Architect.
B. Fixed Access Ladder:
1.  Standard Duty Channel Rail.
a. 564-PRPC Series as manufactured by Alaco Ladders.
b. AC series as manufactured by Nall & Company.
c. CGEL-RP series as manufactured by Royalite Manufacturing.
d. FL series as manufactured by Precision Ladders.

2.03 FINISHES
A. Mill Finish.
2.04 FABRICATION

A. Rungs: Not less than 1-1/4 inches (32 mm) in section and 18-3/8 inches (467mm) long, formed
from aluminum. Squared and deeply serrated on all sides.
1. Rungs shall withstand a 1,500 pound (454 kg) load without deformation or failure.
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Channel Side Rails: Not less than 1/8 inch (3 mm) wall thickness by 3 inches (76 mm) wide.

C. Heavy Duty Tubular Side Rails: no less than 1/8 inch (3 mm) wall thickness by 3 inches (76
mm) wide. Construction shall be self-locking stainless steel fasteners, full penetration TIG
welds and clean, smooth and burr-free surfaces.

D. Fixed Ladders: Not less than 1/2" diameter; tread spacing shall be 1 foot (305 mm) on center.
Handrails shall be aluminum, not less than 1-1/2 inches (38 mm) in diameter with hemispheric
end caps.

E. Walk-Through Rail and Roof Rail Extension: Not less than 3 feet 6 inches (1067 mm) above the
landing and shall be fitted with deeply serrated, square, tubular grab rails.

F. Landing Platform: 1-1/2 inches (38 mm) or greater diameter, tubular aluminum guardrails and
decks of serrated aluminum treads.

G. Fixed Ladder Seismic Bottom Support: Manufacturer’s standard.
H. Ladder Safety Post: Retractable hand hold and tie off.

I.  Rail and Harness Fall Arrest System: Supplied where specified as alternate to safety cage and
landing platforms, in accordance with OSHA regulation 1910.27; permanently mounted to
ladder rungs and complete with necessary components.

PART 3 EXECUTION
3.01 EXAMINATION

A. Coordinate anchorages. Furnish setting drawings, templates, and anchorage structural loads
for fastener resistance.

B. Do not begin installation until supporting structure is complete and ladder installation will not
interfere with supporting structure work.

C. |If supporting structure is the responsibility of another installer, notify Architect of unsatisfactory
supporting work before proceeding.

3.02 INSTALLATION

A. Install in accordance with manufacturer's instructions and in proper relationship with adjacent
construction.

B. Pre-drill pilot holes for any and all anchors into existing precast concrete panels.
C. All Anchoring to be designed and engineered by manufacturer of Ladder.
3.03 PROTECTION
A. Protect installed products until completion of project.
B. Repair or replace damaged products before Substantial Completion.
END OF SECTION
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SECTION 06 10 00
ROUGH CARPENTRY

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Miscellaneous wood nailers, blocking, and grounds.

1.02 RELATED REQUIREMENTS

A. Section 05 50 00 - Metal Fabrications: Miscellaneous steel connectors and support angles for
wood framing.

1.03 SUBMITTALS

A.  Comply with Division 1, Section 01 33 23- SHOP DRAWINGS, PRODUCT DATA AND
SAMPLES.

B. Product data required for the following products:
1.  Exterior Sheathing.
2. Insulating sheathing.
3. Metal framing anchors.
4. Construction adhesives.

1.04 DELIVERY, STORAGE, AND HANDLING
A. Comply with Division 1, Section 01 66 00- PRODUCT HANDLING.

B. General: Cover wood products to protect against moisture. Support stacked products to
prevent deformation and to allow air circulation.

PART 2 PRODUCTS
2.01 GENERAL REQUIREMENTS

A. Dimension Lumber: Comply with PS 20 "American Softwood Lumber Standard" and with
requirements of specified grading agencies.

1. If no species is specified, provide any species graded by the agency specified; if no
grading agency is specified, provide lumber graded by any grading agency meeting the
specified requirements.

2. Grading Agency: Any grading agency whose rules are approved by the Board of Review,
American Lumber Standard Committee (www.alsc.org) and who provides grading service
for the species and grade specified; provide lumber stamped with grade mark unless
otherwise indicated.

Lumber fabricated from old growth timber is not permitted.

C. Inspection Agencies: Inspection agencies and the abbreviations used to reference them with
lumber grades and species include the following:
1. RIS - Redwood Inspection Service.
2. SPIB - Southern Pine Inspection Bureau.
3.  WWPA - Western Wood Products Association.
4. AITC - American Institute of Timber Construction.

2.02 DIMENSION LUMBER FOR CONCEALED APPLICATIONS

A. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring:
1. Lumber: S4S, No. 2 or Standard Grade.
2. Boards: Standard or No. 3.

W
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2.03 MISCELLANEOUS LUMBER

A. General: Provide lumber for support or attachment of other construction including cant strips,
bucks, nailers, blocking, furring, grounds, stripping, and similar members.

B. Fabricate miscellaneous lumber from dimension lumber of sizes indicated and into shapes
shown.

C. Moisture Content: S-dry (19 percent maximum) for lumber items not specified to receive wood
preservative treatment.

D. Grade: "No. 2 Boards" per SPIB rules.

2.04 FASTENERS

A. General: Provide fasteners of size and type indicated that comply with requirements specified
in this article for material and manufacture.
B. Fasteners and Anchors:
1. Where rough carpentry is exposed to weather, in ground contact, or in area of high
relative humidity, provide Hot-dipped galvanized steel per ASTM A 153/A 153M.
Nails, Wire, Brads, and Staples: FS FF-N-105.
Power Driven Fasteners: National Evaluation Report NER-272.
Wood Screws: ANSI B18.6.1.
Lag Bolts: ANSI B18.2.1.
Bolts: Steel bolts complying with ASTM A 307, Grade A; with ASTM A 563 hex nuts and
where indicated, flat washers.
7. Stainless Steel fasteners to be used with treated lumber.
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2.05 METAL FRAMING ANCHORS

A. General: Provide metal framing anchors of type, size, metal, and finish indicated that comply
with requirements specified including the following:

1. Current Evaluation/Research Reports: Provide products for which model code
evaluation/research reports exist that are acceptable to authorities having jurisdiction and
that evidence compliance of metal framing anchors for application indicated with the
building code in effect for this Project.

2. Allowable Design Loads: Provide products for which manufacturer publishes allowable
design loads that are determined from empirical data or by rational engineering analysis
and that are demonstrated by comprehensive testing performed by a qualified
independent testing laboratory.

B. Galvanized Steel Sheet: Steel sheet zinc-coated by hot-dip process on continuous lines prior
to fabrication to comply with ASTM A 525 for Coating Designation G60 and with ASTM A 446,
Grade A (structural quality); ASTM A 526 (commercial quality); or ASTM A 527 (lock-forming
quality); as standard with manufacturer for type of anchor indicated.

C. Use galvanized steel framing anchors for rough carpentry exposed to weather, in ground
contact, or in area of high relative humidity, and where indicated.
2.06 MISCELLANEOUS MATERIALS
A. Sill Sealer Gasket: 1/4 inch thick, plate width, closed cell plastic foam from continuous rolls.

B. Adhesives for Field Gluing Panels to Framing: Formulation complying with APA AFG-01 that is
approved for use with type of construction panel indicated by both adhesive and panel
manufacturer.

C. Water Repellent Preservative: NWWDA-tested and -accepted formulation containing
3-iodo-2-propynyl butyl carbonate (IPBC) as its active ingredient.
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7.     Stainless Steel fasteners to be used with treated lumber.


2.07 FACTORY WOOD TREATMENT

A.

Treated Lumber and Plywood: Comply with requirements of AWPA U1 - Use Category System

for wood treatments determined by use categories, expected service conditions, and specific

applications.

1. Preservative-Treated Wood: Provide lumber and plywood marked or stamped by an
ALSC-accredited testing agency, certifying level and type of treatment in accordance with
AWPA standards.

Preservative Treatment:

1. Preservative Pressure Treatment of Lumber Above Grade: AWPA U1, Use Category
UC3B, Commodity Specification A using waterborne preservative to 0.25 Ib/cu ft retention.
a. Kiln dry lumber after treatment to maximum moisture content of 19 percent.
b. Treat lumber if exposed to Exterior Elements/Conditions only.

2.  Preservative Pressure Treatment of Plywood Above Grade: AWPA U1, Use Category

UC2 and UC3B, Commaodity Specification F using waterborne preservative to 0.25 Ib/cu ft
retention.

a. Kiln dry plywood after treatment to maximum moisture content of 15 percent.

b. Treat plywood if exposed to Exterior Elements/Conditions only

3. Treat indicated items and the following:

a. Wood sills, sleepers, blocking, furring, stripping, and similar non-concealed members in
contact with masonry or concrete.

b. Wood framing members less than 18 inches above grade.

c. Wood floor plates installed over concrete slabs directly in contact with earth.

d. Wood framing directly exposed to Exterior Elements/Conditions.

4. Wood elements used on roofs that are not exposed to Exterior Elements/Conditions are not

required to be Preservative Treated. If the wood element is protected and covered by
roofing membrane, waterproofing, or similar watertight assemblies, Standard Grade
Lumber and Coated Fasteners (Hot-dipped Galvanized) are sufficient.

PART 3 EXECUTION
3.01 INSTALLATION - GENERAL
A. Select material sizes to minimize waste.

B.

C.

Reuse scrap to the greatest extent possible; clearly separate scrap for use on site as
accessory components, including: shims, bracing, and blocking.

Where treated wood is used on interior, provide temporary ventilation during and immediately
after installation sufficient to remove indoor air contaminants.

Discard units of material with defects that impair quality of rough carpentry construction and
that are too small to use in fabricating rough carpentry with minimum joints or optimum joint
arrangement.

Set rough carpentry to required levels and lines, with members plumb and true to line and cut
and fitted.

Fit rough carpentry to other construction; scribe and cope as required for accurate fit. Correlate
location of furring, nailers, blocking, grounds, and similar supports to allow attachment of other
construction.

Securely attach rough carpentry work to substrate by anchoring and fastening as indicated.
Countersink nail heads on exposed carpentry work and fill holes.

Use common wire nails, unless otherwise indicated. Use finishing nails for finish work. Select
fasteners of size that will not penetrate members where opposite side will be exposed to view
or will receive finish materials. Make tight connections between members. Install fasteners
without splitting of wood; predrill as required.
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3.02 WOOD GROUNDS, BLOCKING, NAILERS, AND SUPPORTS
A. Install wood grounds where shown and where required for screeding or attachment of other

work.
B. Form to shapes as shown and cut as required for true line and level of work to be attached.
C. Coordinate location with other work involved.

D. Attach to substrates as required to support applied loading. Countersink bolts and nuts flush
with surfaces, unless otherwise indicated.

E. Build into masonry during installation of masonry work. Where possible, anchor to formwork
before concrete placement.

F. Install permanent grounds of dressed, preservative treated, key beveled lumber, shall be no
less than 1 1/2 inches wide and of thickness required to bring face of ground to exact thickness
of finish material involved. Remove temporary grounds when no longer required.

G. Provide framing and blocking members as indicated or as required to support finishes, fixtures,
specialty items, and trim.

H. In walls, provide blocking attached to studs as backing and support for wall-mounted items,
unless item can be securely fastened to two or more studs or other method of support is
explicitly indicated.

I.  Where ceiling-mounting is indicated, provide blocking and supplementary supports above
ceiling, unless other method of support is explicitly indicated.

3.03 CLEANING

A. Do not leave any wood, shavings, sawdust, etc. on the ground or buried in fill.

B. Prevent sawdust and wood shavings from entering the storm drainage system.

END OF SECTION
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SECTION 07 52 00
MODIFIED BITUMEN MEMBRANE ROOFING SYSTEM

PART 1 GENERAL

1.01 RELATED REQUIREMENTS

A. Verifications: Prior to ordering materials, preparing shop drawings, or doing any work, verify at
the site all dimensions and conditions which may affect work. No allowance for additional
compensation will be considered for discrepancies between dimensions indicated on the
drawings and actual field dimensions.

B. Conflicts: Immediately refer any conflicts among requirements of these specifications and
drawings, those of regulatory agencies, roofing membrane manufacturers recommendations and
good roofing practices to the Owner’s Representative for resolution.

C. Deviations: In the event these Specifications deviate from the manufacturer’s current
specifications, these specifications prevail, except where they conflict with the manufacturer’s
requirements for the specified guarantee. In this case, the manufacturer’s specifications prevail.

D. Specification Amendments: Drawings, addenda and modifications may be issued subsequent to
the printing of these Specifications. Ascertain that such amendments to these Specifications are
workable alterations.

E. Contractor Acceptance: Prior to the project start, ascertain that all aspects of these
Specifications and possible modifications are workable and do not conflict with the
manufacturer’s requirements for the specified guarantee. Upon commencement of the work, it
will be presumed that these Specifications and Drawings, addenda and modifications are
satisfactory to both the Contractor and the Manufacturer in their entirety.

F. Supplied Materials: Supply all materials of the roofing system, including accessory products. The
bidding Contractor, by making his bid, represents that his bid price is based on the use of the
materials listed in Part 2 Products. Refer to Part 1.03 Description of Work for specific use within
each roofing assembly outlined.

1.02 RELATED REQUIREMENTS
A. References in these specifications to standards, test methods, codes etc., are implied to mean
the latest edition of each such standard adopted. The following is an abbreviated list of
associations, institutions, and societies which may be used as references throughout these
specifications.

1. American Society of Testing Materials (ASTM), current annual edition, including product
association standards.

2. The National Roofing Contractors Association (NRCA), “THE ROOFING
WATERPROOFING MANUAL", current edition.

3. The National Roofing Contractors Association (NRCA), “Quality Control in the Application
of Built-up roofing”, current edition.

4. The National Roofing Contractors Association (NRCA), “Guidelines for Roof Mounted
Outdoor Air Conditioner Installation”, current edition.

5. The National Roofing Contractors Association (NRCA), "Energy Manual", current edition.

6. The Sheet Metal and Air Conditioning Contractors National Association, Inc., (SMACNA),
“ARCHITECTURAL SHEET METAL MANUAL", current edition.

7. The National Roofing Contractors Association (NRCA), current edition, "Roofing Material
Guide", for low or steep slope roofs.

8. The Underwriters Laboratories, Inc. (UL), "Fire Resistance Directory (Volumes | and 2)",
"Building Material Directory" and "Roofing Materials and Systems Directory", current
annual editions.

9. The Factory Mutual System (FM), Wind Resistance Design According to Applicable Loss
"Approval Standard, Class | Roof Covers Class Number 4470", and Class | Insulated Steel
Deck Roofs, Class Number 4450" with current supplements.

10. The Manual of Low Slope Roofing Systems, current edition, C.W. Giriffin.
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1.03 SCOPE OF WORK
A. ltis the declared and acknowledged intention and meaning of these specifications to furnish and
install new materials as required to provide a watertight roofing system over the existing
structural concrete deck.
B. The work will include the furnishing of all materials and equipment, and the performing of all
labor required, whether or not specifically indicated by the specifications and drawings to provide
a watertight roofing system.

1.04 DESCRIPTION OF WORK
A. The basic work descriptions (components, layering and attachment methods) required in this
specification are referenced below. See also Parts 2 & 3 for specific products, preparation, and
application and details.
1. PROJECT TYPE- GENERAL USE:
a. Office Building:
i. General Use: Commercial
2. DECK:
a. Lightweight concrete deck, pull tests required.
3. INSULATION AND PROTECTION LAYER: (only as required)
a. Bottom Layer: Adhesive Applied base sheet. Attached as per manufacturer
recommendations for integrity of roofing system warranty. Meeting required
Wind Design Data.
i. Slope: 1/8” and 1/4” per foot
ii. Wind Design Data:
A. ASCE 7-16 Category lll, 118 Vmph Wind Speed (Not in a Wind-
borne Debris Region)
b. Top Layer: Only if manufacturer requires: Coverboard as per State Approved
roofing manufacturer to meet local requirements and those required of the State
Approved System.
4. SPECIFIED GUARANTEE:
a. State of Louisiana Facility Planning and Control 20-Year Warranty.

1.05 SUBMITTALS
A. Provide the following after contract award and prior to work start:

1. Alist of all materials to be used.

2. Product data from the roofing membrane manufacturer for the system proposed for use,
including general recommendations and installation instructions.

3. Shop drawings of all flashing details and related sheet metal work.

4. Required certificates of insurance, performance bond, and labor and material payment
bond as may be indicated in the bidding documents.

5. A sample form of the State of Louisiana approved 20 year guarantee from the
manufacturer. ALL products from the roof deck up shall be covered and considered the
roofing system. A letter from the manufacturer stating acceptance of the installer of the
roofing system. This form, list and letter shall be submitted to the Architect as a shop
drawing and shall be reviewed for compliance with the specifications prior to scheduling
and/or conducting the Preliminary Roofing Conference.

6. The Roofing System Product Supplier shall furnish the Roofing Contractor with Material
Safety Data Sheets (MSDS), incorporating OSHA approved from, current edition. 3
complete sets shall be provided — 1 to Architect, 1 to Owner and 1 shall be on the job
site at all times until project completion.

7. NOTE: Route all submittal in this item to the Designer for approval.

B. Shop Drawings:

1. Code for this building is International Building Code, 2021 Edition and ASCE 7-10.

2. Tapered Insulation Shop Drawings: Showing plan locations of sloped areas at crickets
and roof drains.

3. Installer Certification: Submit written certification from manufacturer of modified
bituminous sheet roofing system certifying that Installer is certified by manufacturer in
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highest possible category (20-year warranty eligible) and approved to install products on
this project with specified roofing system and warranty. Provide copy of certification to
Architect before award of roofing work.

C. Submittals prior to Project Close-Out:

1.

Provide a certificate of analysis from the testing laboratory of the primary roofing
materials manufacturer, confirming the physical and mechanical properties of the roofing
membrane components. Testing shall be performed in accordance with the parameters
published in ASTM D 5147 with the exception of the test for Resistance to Thermal
Shock which shall be tested in accordance to the UEAtc Standard. These value/Unit
results will indicate Quality Assurance / Quality Control data as required to meet the
specified properties. A separate certificate of analysis is required for each production run
of material and shall indicate the following information:
a. Material type
b. Lot number
c. Production date
d. Dimensions and Mass (indicate the lowest values recorded during the
production run);
i. Roll Length
ii. Roll Width
iii. Selvage Width
iv. Total Thickness
v. Thickness at Selvage
vi. Weight
A. Physical and Mechanical Properties:
Low Temperature Flexibility
Breaking Load
Ultimate Elongation
Dimensional Stability
Compound Stability
Granule Embedment
Resistance to Thermal Shock (foil faced products)
The Roofing Contractor shall furnlsh at the end of the roofing work, as-built
specifications and drawings including any change orders and shop drawings, particularly
details, to the Designer in a 3-ring binder to be incorporated into the Users As-Built
drawing package. Include in this documentation all roofing maintenance instructions,
etc.
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D. Provide the following upon notice of final acceptance:

1.

Two copies of the “Maintenance Agreement” specified in Item 1.13.

2. Provide for the costs of “Maintenance Agreement” in the base bid.

1.06 PRIOR APPROVALS

A. SBS Manufacturer’s and their materials are not subject to substitution during advertisement.
The manufacturers listed in Specification Section 07 52 00-Modified Bitumen Membrane Roofing
System have been previously reviewed and approved by the State. Manufacturers may contact
DOA/FP&C to submit their product for review, requesting inclusion on the State’s Approvals List for
future projects.

1.07 PRE-ROOFING CONFERENCES-PRELIMINARY ROOFING CONFERENCE AND PRE-
APPLICATION ROOFING CONFERENCE
A. Preliminary Roofing Conference:

1.

Scheduling and Purpose: A pre-roofing conference will be scheduled after the contract
award and prior to work start, to review the requirements of the specifications and
drawings, noting any potential problems and making any changes, deletions, or additions
as deemed necessary. Also included in the discussions will be the following: nature and
availability of roofing materials; guarantee and submittal requirements; scheduling and
weather conditions; regulatory requirements; protection of building, building components,
and completed roof system; proposed installation procedures; and any additional items
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3.

4.

related to the total roof system. Discussion shall be per FP&C Recommended Agenda.
Attendees: Owner's Representatives, roofing contractor representative(s) and others as
may be designated. Representatives of the roofing contractor will include the estimator,
field superintendent, foreman, and sheet metal superintendent.

Roof Walkover: Attendees will walkover the roof areas to generally review the project
conditions and specification and drawing requirements.

Roofing Manufacturer's Proposed Assembly letter shall be available for Review/Approval
prior or Day of Preliminary Roofing Conference.

B. Pre-Application Roofing Conference:

1.

Scheduling and Purpose: A pre-roofing conference will be scheduled after all materials
and the manufacturers Assembly Letter are delivered to the site, to review the
requirements of the specifications and drawings, noting any potential problems and
making any changes, deletions, or additions as deemed necessary. Also included in the
discussions will be the following: nature and availability of roofing materials; guarantee
and submittal requirements; scheduling and weather conditions; regulatory
requirements; protection of building, building components, and completed roof system;
proposed installation procedures; and any additional items related to the total roof
system. Discussion shall be per FP&C Recommended Agenda.

Attendees: Owner's Representatives, roofing membrane manufacturer representative,
roofing contractor representative(s) and others as may be designated. Representatives
of the roofing contractor will include the estimator, field superintendent, foreman, and
sheet metal superintendent.

Roof Walkover: Attendees will walkover the roof areas to generally review the project
conditions and specification and drawing requirements.

1.08 QUALITY ASSURANCE
A. Unless otherwise indicated in the specifications, specified materials/systems are to be the
product of, or recommended by, the roofing membrane manufacturer.
B. Use only skilled workers familiar with the roofing manufacturer's products and systems.
C. Industry practices for installation methods apply only if not specifically addressed by these
documents.
D. Quality control monitoring:

1.

A Roofing Inspector may be retained by the Architect to provide quality assurance and
quality control during reroofing and repair operations; including, but not limited to, on-site
observation of the roofing system installation.

Coordinate scheduling of work with the Owner's Representative and provide sufficient
notifications and access to allow continual full-time monitoring of the roofing system
installation.

Provide the Inspector or other Owner Representatives with safe access to the work areas
and to all the records and information requested during the audit.

The Roofing Materials must be supplied by a Roofing Manufacturer, who must provide a
20-Year State Warranty. And the roofer / roofing installer must be an Approved
Applicator by said Roofing Manufacturer. The Prime Contractor is to provide a copy of
certification to designer prior to award of Roofing Work, if Prime Contractor is not
certified.

E. Acceptable Products:

1.

Materials must be as indicated on Manufacturers Assembly Letter. Provide primary
roofing products, including each type of sheet, all manufactured in the United States,
supplied by a single manufacturer which has been successfully producing the specified
types of primary products for not less than ten (10) years. Provide secondary or
accessory products which are acceptable to the manufacturer of the primary roofing
products.

F. Project Acceptance By Manufacturer:

1.

Submit a completed manufacturer's application for roof guarantee form along with shop
drawings of the roofs showing all dimensions, penetrations, and details. The form shall
contain all the technical information applicable to the project including deck types, roof
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slopes, base sheet and/or insulation assemblies (with method of attachment, and
fastener type), and manufacturer's membrane assembly proposed for installation. The
form shall also contain accurate and complete information requested including proper
names, addresses, zip codes and telephone numbers. The project must receive
approval, through this process, prior to shipment of materials to the project site.

G. Application Practice:

1.

Application practice shall comply with requirements and recommendations contained in
the latest edition of the Handbook of Accepted Roofing Knowledge (HARK) as published
by the National Roofing Contractor's Association, amended to include the acceptance of
a phased roof system installation.

H. Manufacturer:

1.

Manufacturer Requirements: The primary roofing materials manufacturer shall provide
direct trained company personnel to attend necessary job meetings, perform periodic
inspections as necessary, and conduct a final inspection upon successful completion of
the project.

Manufacturer Qualifications: Obtain primary products, including each type of roofing
sheet, bitumen, and membrane flashings from a single manufacturer. Provide
secondary products as recommended by manufacturer of primary products for use with
roofing system specified. All products must be on State Approved Manufacturers
Assembly List and as indicated in Manufacturers Assembly Letter. Any approved
manufacturer and roofing system shall have been in successful service not less than five
(5) years. Manufacturer must provide 20-Year State Warranty.

I. Installer:

1.

Installer Qualifications: Engage an experienced Installer (Roofer) who is certified by
modified bituminous sheet roofing system manufacturer as Highest Level Qualified (20-
year warranty eligible) to install manufacturer's roofing materials. All of the roofing work to
be completed must be done by the roofing contractor's own work force. Roofer must be
an Approved Applicator by the Roofing Manufacturer.

a. Provide a copy of Certification (Pre-Approved Applicator) to Designer prior to

award of Roofing Work.

Installer's Field Supervision: Require Installer to maintain a full-time supervisor/foreman
on job site during times that modified bituminous sheet roofing work is in progress and
who is experienced in installation of roofing systems similar to type and scope required
for this Project.

J. Recommended Maintenance:

1.

In addition to the guarantee, furnish to the Owner the manufacturer's printed
recommendations for proper maintenance of the specified roof system including
inspection frequencies, penetration addition policies, temporary repairs, and leak call
procedures.

K. Insurance Certification: Assist Owner in preparation and submittal of roof installation acceptance
certification as may be necessary in connection with fire and extended coverage insurance on
roofing and associated work.

1.09 PRODUCT DELIVERY STORAGE AND HANDLING
A. Delivery:

1.

Roofing material shall be delivered to the site in the manufacturer's unbroken containers
and shall bear the manufacturer's printed labels. Labels for bitumen shall identify the
material as roofing asphalt and shall indicate whether the material is for use on low or
steep sloping roof decks. All bitumen delivered in tanker trucks or trailers shall be
accompanied by manufacturer's certification stating manufacturer, D312 type, melting
point and compliance with ASTM Specifications.

B. Storage:

1.

Store materials out of direct exposure to the elements. Store roll goods on a clean, flat
and dry surface. All material stored on the roof overnight shall be stored on pallets.
Rolls of roofing must be stored on ends. Store materials on the roof in a manner so as
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to preclude overloading of deck and building structure. Store materials such as
solvents, adhesives and asphalt cutback products away from open flames, sparks or
excessive heat. Cover all material using a breathable cover such as a canvas.
Polyethylene or other non-breathable plastic coverings are not acceptable.

C. Handling:

1.

Handle all materials in such a manner as to preclude damage and contamination with
moisture or foreign matter. Handle rolled goods to prevent damage to edges or ends.

D. Damaged Material:

1.

Any materials that are found to be damaged or stored in any manner other than stated
above will be automatically rejected, removed and replaced at the Contractor's expense.

1.10 PROJECT / SITE CONDITIONS
A. Requirements Prior To Job Start:

1.

B. Environ
1.

4.
C. Protecti
1.

2.
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Notification: Give a minimum of five (5) days notice to the Architect and manufacturer
prior to commencing any work and notify both parties on a daily basis of any change in
work schedule.

Permits: Obtain all permits required by local agencies and pay all fees which may be
required for the performance of the work. N/A on state projects.

Safety: Familiarize every member of the application crew with all fire and safety
regulations recommended by OSHA, NRCA and other industry or local governmental
groups.

mental Requirements:

Precipitation: Do not apply roofing materials during precipitation or in the event there is a
probability of precipitation during application. Take adequate precautions to ensure that
materials, applied roofing, and building interiors are protected from possible moisture
damage or contamination.

Temperature Restrictions: Asphalt. NOT ALLOWED. At ambient temperatures of forty
(40) degrees F and below, special precautions must be taken to ensure that the
specified type IV asphalt maintains a minimum acceptable 400 degrees F temperature
at the point of sheet application. The asphalt must not be overheated to compensate for
cold conditions. The use of insulated handling equipment is strongly recommended. Hot
Asphalt not allowed on this project.

Temperature Restrictions: Cold Adhesive. At low temperatures, the specified cold
adhesive becomes more viscous, making even distribution more difficult. The cold
adhesive should be stored in a warm place immediately prior to use. A shop squeegee
should be used to assist in an even distribution of the adhesive (cut notches out of the
rubber blade of the squeegee). Application should be suspended in situations where the
adhesive cannot be kept at temperatures allowing for even distribution.

Propane - powered after burner is required to minimize the spread of fumes and odors.
on Requirements:

Membrane Protection: Provide protection against staining and mechanical damage for
newly applied roofing and adjacent surfaces throughout this project.

Torch Safety: Designate one person on each crew to perform a daily fire watch. The
designated crew member shall watch for fires or smoldering materials on all areas of roof
construction. Continue the fire watch for one hour after roofing material application has
been suspended for the day.

Fire Extinguisher: Keep one 4A60BC extinguisher adjacent to all open flame devices at
all times during the work.

Limited Access: Prevent access by the public to materials, tools and equipment during
the course of the project.

Debris Removal: Remove all debris daily from the project site and take to a legal
dumping area authorized to receive such materials.

Site Condition: Complete, to the owner's satisfaction, all job site clean-up including
building interior, exterior and landscaping where affected by the construction.

Asbestos Containing Roofing Materials - DO NOT FURNISH OR INSTALL ANY
MATERIAL WHICH CONTAINS ASBESTOS ON THIS PROJECT.
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D. The Owner or User Agency has the right to sample ALL roofing products on site for testing by an
accredited laboratory if deemed essential to do so and without advance notice.

1.11 GENERAL WORK REQUIREMENTS
A. Property, Personnel, and Public Protection:

1. Provide barriers, fences, warning signs, and lights, as necessary for protection of all
persons near the work areas. Provide and erect all required barricades and safety
precautions in accordance with Local, State, and Federal codes and other legal
requirements.

a. Provide secure, weatherproof protection for existing buildings, finishes, walks,
drives, and landscaping in and adjacent to the work areas. Repair any damage
to the satisfaction of the Owner's Representative.

b. During work operations, provide temporary partitions, barriers, curtains, and
guards as necessary to confine materials, dust and debris to the immediate work
areas. Do not allow dust or debris to enter the building interior. Coordinate the
location of temporary barriers or partitions with the Owner's Representative.

c. Remove all temporary protection structures when work is completed and restore
disturbed areas to their original condition.

d. Whenever lifting materials or equipment over or near existing or occupied
buildings, provide advance notice of such activities and arrange to have any
potentially endangered spaces vacated.

B. General Work Activities:

1. Confine equipment, storage or materials, debris, and the operations and movements of
workmen within the physical limits and time limits directed by the Owner's
Representative. Such activities are to be governed by applicable local building codes
and the traffic regulation and safety and fire regulations of local authorities.

2. Contractors, subcontractors, and their employees or suppliers will not use or interfere
with existing public access, drives, roads or parking lots, except as specifically indicated
by prior arrangement with the Owner's Representative.

3. Contractor's employee parking, delivery trucks and other construction vehicle parking will
only be allowed in areas designated by the Owner's Representative.

C. Vandalism: The cost for any damage caused by vandalism to material or equipment that occurs
to items finished or installed under this contract is to be borne by the Contractor. The Contractor
is responsible for the work under this contract during the construction period from the start until
the final acceptance of the entire project by the Owner's Representative.

D. Rubbish Disposal and Fire Safety:

1. During non-construction hours, cover and seal trash containers to prevent wind blown
debris and access into trash containers.

2. The location of the trash containers is subject to the Owner's Representative's approval.

3. Remove all rubbish and debris from the site daily or more often if directed by the Owner's
Representative. Burning of trash on site is not permitted.

4. No open fire is permitted on the building site at any time.

5. If torch application is utilized for finish ply and flashing, fire extinguishers must be kept on
the roof within 50 feet of the work area.

1.12 GUARANTEE /| WARRANTY
A. Specified Guarantee:

1. Upon successful completion of the project, and after all post installation procedures have
been completed, furnish the Owner with the manufacturer's State of Louisiana approved
twenty (20) year labor and materials membrane guarantee.

2. Wind speed must be at least Beaufort Number 11 and Category Il and 123 mph wind
speed.

3. The State of Louisiana approved Roofing Manufacturer's Guarantee shall guarantee at
the manufacturer's own cost and expense, to make or cause to be made such repairs to
or replacement of, to correct any and all faulty installations or materials of the roofing
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system, to keep the roofing system in a watertight condition throughout the 20 year
guarantee period. The guarantee shall not be prorated and no Dollar Limit. The
executed guarantee shall be delivered to the Architect in three original counterparts prior
to acceptance of the Work.
4. Roofing Contractor Guarantee: (2) Two years required. R1 required.
a. Provide R2 Guarantee if Roofer is the PRIME CONTRACTOR.

1.13 WARRANTY PERIOD
A. Representatives of the Architect, Owner, General Contractor, Roofing Contractor and Roofing
Manufacturer shall make inspections of the roofing systems toward the end of the two (2) year
warranty period and toward the end of the Roofing Contractor's guarantee period. Further, the
Roofing System Manufacturer's authorized technical representative shall inspect the roofing
system near the end of the conclusion of the Manufacturer's Guarantee and report same to the
Owner with copy to Architect. The Roofing Contractor or Roofing Systems Manufacturer, as
applicable, shall make approved repairs and/or replacements covered by the Guarantee. The
project will not be accepted until the Roofing Contractor's Guarantee and the Roofing
Manufacturer's Guarantee are both executed in strict accordance with the Contract Documents
and have been submitted to and accepted by the Owner. All guarantees shall be submitted to
the Owner through the Architect.
B. Per R1, semi-annual inspections and reports shall be prepared and forwarded to Facility
Planning & Control during the two (2) year period.
PART 2 PRODUCTS

2.01 GENERAL
A. Provide only those materials which are proper and suitable for use over the slopes and
underlying materials of the project.
B. All materials to be used in construction of the roof system must meet the applicable quality
standards of the American Society for Testing and Materials (ASTM).

2.02 ROOF MEMBRANE TYPE: UL — CLASS A; 131 MPH WIND FROM ASCE 7-10, 3-SECOND PEAK
GUST, RISK CATEGORY Illl, EXPOSURE C, EFFECTIVE WIND AREA <10 SF
A.  Slopes 1/8 inch per foot or as noted on the drawings: Granular surfaced, twenty-year type built-
up roof system, using an SBS unsurfaced base ply cold adhesive applied over new cold
adhesive attached insulation and applied granular surfaced finish ply.
B. APPROVED MANUFACTURERS ROOF SYSTEM:

1. Certainteed Commercial Roofing:

Field Plies:
Cap Sheet: Flintlastic FR-P Cap Sheet (168 mils; weight 100 1bs. per one square roll;
with a polyester mat)
Interply: Flintlastic Ultra Poly SMS Base Sheet (148 mils; weight 89 lbs. per one square
roll; with a polyester mat)

Granular Flashing Plies:
Cap Ply: Flintlastic FR-P Cap Sheet (168 mils; weight 100 Ibs. per one square roll; with
a polyester mat)
Stripping Ply: Flintlastic Ultra Poly SMS Base Sheet (148 mils; weight 89 Ibs. per one
square roll; with a polyester mat)

Heat Fused Granular Flashing Plies:
Cap Ply: Flintlastic GTS-FR (160 mils; weight 103 lbs. per one square roll; with a
polyester mat)
Stripping Ply: Flintlastic Ultra Poly SMS Base Sheet (148 mils; weight 89 Ibs. per one
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square roll; with a polyester mat)

Heat Fused Aluminum Clad flashing Plies:
N/A

Cold Adhesive: Flintbond SBS Modified Bitumen Adhesive, Brush Grade

2. Johns Manville Corporation:

Field Plies:
Cap Sheet: DynaGlas FR (3.8 mm thick, weight 95 lbs per square; with Fiberglass Mat).
Interply: DynaLastic 180 S (3.0 mm thick; weight 90 lbs per square; with Polyester
reinforcement).

Granular Flashing Plies:
Cap Ply: DynaGlas FR (3.8 mm thick, weight 95 Ibs. per square; with
Fiberglass Mat).
Stripping Ply: DynalLastic 180 S (3.0 mm thick; weight 90 lbs. per square; with
Polyester reinforcement).

Heat Fused Granular Flashing Plies:
Cap Ply: Dynaweld Cap FR (165 mils/4.2 mm thick; weight 106 Ibs. per one square roll;
with fiberglass reinforcement mat).
Stripping Ply: Dynaweld 180S (118 mils/3.0 mm thick; weight 86 Ibs. per one square
roll; with polyester mat with bidirectional glass-scrim reinforcement)

Heat Fused Aluminum Clad Flashing Plies:
Cap Ply: DynaClad (158 mils/4.0 mm thick; weight 101 Ibs per square, with fiberglass
Mat)
Stripping Ply: DynalLastic 180 S (3.0 mm thick; weight 90 lbs. per square; with
Polyester reinforcement) hot mopped.

Cold adhesive: MBR

3. Polyglass U.S.A. Inc.:

Field Plies:
Cap Sheet: Elastoflex S6G FR (157 mils/4.0 mm thick; weight 102 lbs. per roll; with
reinforced polyester reinforcement).
Interply: Elastoflex V (120 mils/3.0 mm thick; weight 84 Ibs. per roll; with glass fiber
reinforcement).

Granular Flashing Plies:
Cap Ply: Elastoflex S6G FR (157 mils/4.0 mm thick; weight 102 Ibs. per roll, with
reinforced polyester reinforcement).
Stripping Ply: Elastoflex V (120 mils/3.0 mm thick; weight 84 1bs. per roll; with glass
fiber reinforcement).

Heat Fused Granular Flashing Plies:
Cap Ply: Elastoflex S6 FR (157 mils/4.0 mm thick; weight 102 lbs. per roll; with a
reinforced polyester reinforcement).
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Stripping Ply (Non-combustible substrates): Elastoflex V (120 mils/3.0 mm; weight 84
Ibs. per roll; with glass fiber reinforcement).

Stripping Ply (Combustible substrates): Elastoflex SA V (80 mils/2.0mm; weight 95
Ibs. per roll; with a glass fiber reinforcement).

Cold adhesive: PG 350 or PolyPlus 35 Modified Bitumen Adhesive

4. Siplast Inc,:

Field Plies:
Cap Sheet: Paradiene 30 FR (98 mils/2.5mm thick; weight 90 Ibs. per square; with
fiberglass mat).
Interply: Paradiene 20 EG (3.0 mm thick; weight 84 Ibs. per square; with fiberglass
scrim/fiberglass mat).

Granular Flashing Plies:
Cap Ply: Parafor SOLT (157 mils/ 4.0 mm thick; weight 129 lbs per square, with
polyester/fiberglass mat reinforcement).
Stripping Ply: Paradiene 20 EG (3.0 mm thick; weight 84 lbs. per square; with
fiberglass scrim/fiberglass mat).

Heat Fused Granular Flashing Plies:
Cap Ply: Parafor 30 TG (161 mils/ 4.1 mm thick; weight 114 1bs. per square; with a
fiberglass scrim/polyester mat composite).
Stripping Ply (Non-combustible substrates): Paradiene 20 TG (114 mils/2.9mm,;
weight 76 1bs. per square; with fiberglass mat).
Stripping Ply (Combustible substrates): Paradiene 20 SA (102 mils/2.6mm; weight 72
Ibs. per square; with a fiberglass mat).

Heat Fused Aluminum Clad Flashing Plies:
Cap Ply: Veral Aluminum (138 mils/3.8 mm thick; weight 82 lbs. per square; with
fiberglass scrim)
Stripping Ply: Irex 40 (110 mils/2.8mm; weight 85 Ibs. per square; with lightweight
random fiberglass mat)

Cold adhesive: PA-311

5. Soprema Roofing and waterproofing, Inc.:

Field Plies:
Cap Sheet: Sopralene 180 Granules FR; (160 mils/4.0 mm thick, weight 108 1bs per
square; polyester reinforced).
Interply: Sopralene 180 sanded 2.2, polyester reinforced (90 mils/2.2 mm thick, 58 lbs.
per square).

Granular Flashing Plies:
Cap Ply: Sopralene 180 Granules FR; (160 mils/4.0 mm thick, weight 108 lbs. per
square; polyester reinforced).
Stripping Ply: Sopralene 180 sanded 2.2, polyester reinforced (90 mils/2.2 mm thick, 58
Ibs. per square).
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Heat Fused Granular Flashing Plies:
Cap Ply: Sopralene Flam 180 FR GR; (157 mils/4.0mm thick, weight 118 1bs. per one
square roll; with a non-woven polyester mat)
Stripping Ply: Sopralene Flam 180; (118 mils/3.0mm thick, weight 81 1bs. per one
square roll; with a non-woven polyester mat)

Heat Fused Aluminum Clad Flashing Plies:
Cap Ply: Sopralast TV Aluminum, fiberglass reinforced (162 mils/4.2 mm thick, 97 lbs
per square), torch applied.
Stripping Ply: Sopralene Flam 180

Cold Adhesive: Colply

6. U.S.Ply,Inc.

Field Plies:
Cap Sheet: Duraflex 190FR SBS (170 mils/4.3 mm thick; weight 105 lbs per square;
with a non-woven polyester mat).
Interply: Duraflex 190S SBS (120 mils/3.0 mm thick; weight 88 lbs per square; with a
non-woven polyester mat).

Granular Flashing Plies:
Cap Ply: Duraflex 190FR SBS (170 mils/4.3 mm thick; weight 105 lbs. per square; with
a non-woven polyester mat).
Stripping Ply: Duraflex 190S SBS (120 mils/3.0 mm thick; weight 88 1bs. per square;
with a non-woven polyester mat).

Heat Fused Granular Flashing Plies:
TBD

Heat Fused Aluminum Clad Flashing Plies:
Cap Ply: Duraflex Aluminum SBS (140 mils/3.5 mm thick; weight 103 lbs per square;
with a fiberglass mat).
Stripping Ply: Duraflex 190S SBS (120 mils/3.0 mm thick; weight 88 1bs. per square;
with a non-woven polyester mat) hot mopped.

Cold Adhesive: 901 Premium Modified Adhesive

2.03 INSULATION AND COVER BOARDS
A. Provide roof insulation that is UL and/or FM approved.
B. Provide insulation that is approved in writing by the insulation manufacturer for intended use and
for use with the specified roof assembly.
C. Materials:
1. Cover Boards: 1/2" thick, type as per State approved roofing manufacturer to meet and
maintain all warranty requirements.

a. Provide flat panels in minimum 1/2" thickness over all decks unless otherwise
noted. Provide tapered cants and edge strips as required to provide slope-to-
drains, fabricated with taper of 1/8 inch per foot minimum (unless otherwise
noted)

2.04 LUMBER

A. Nailers, cants, or other wood blocking: Construction grade lumber.
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B. Also refer to Division 6 of these specifications.

2.05 ROOFING ACCESSORIES
A. Roofing Adhesives:
1. Adhesive as listed with approved membranes.
2. Cold Adhesive: A blend of special adhesive asphalts and safe, high-flash, quick drying
solvents that meets or exceeds ASTM D4479, Type Il requirements.
a. Siplast PA-311 Adhesive
b. Soprema Colply
B. Fluid applied Roofing Membrane (at ALL sump areas, at ALL roof penetrations, at ALL stair
locations, and ALL other locations noted on drawings):
1. Base Sheet for Securement to Nailable Deck Substrates: A fiberglass reinforced,
asphalt coated sheet with a polyolefin film backing, having a minimum weight of 20
Ib/sq. The sheet shall conform to ASTM D 4601, Type Il requirements.
a. Parabase FS, by Siplast
b. Modified Sopra G by Soprema
c. Or approved equal product of Certainteed, Johns Manville, Polyglass USA,
Siplast, or US Ply Inc.
2. Asphalt Primer: An asphalt/solvent blend meeting ASTM D 41, South Coast Air Quality
District and Ozone Transport Commission requirements:
a. PA-917 LS Asphalt Primer by Siplast
b. Soprema System’s Elastocolle 500 for use in an adhered waterproofing system
applied over masonry and wood substrates.
c. Or approved equal product of Certainteed, Johns Manville, Polyglass USA,
Siplast, or US Ply Inc.
C. Bituminous Cutback Materials:
1. Primer: A high flash, quick drying, asphalt solvent blend which meets or exceeds ASTM
D 41-85 requirements.
a. Siplast PA-1125 Asphalt Primer
b. Soprema Elastocol 500 or 600 as recommended by Soprema
2. Mastics: An asphalt cutback mastic, reinforced with non-asbestos fibers, used as a base
for setting metal flanges and conforming to ASTM D 4586-86 Type Il and FED SPEC NO.
SS-C-153, TYPE | requirements.
a. Siplast PA-1021 Plastic Cement
b. Soprema Colply adhesive
D. Caulking/Sealants: A single component, high performance, elastomeric sealant. Acceptable types
are as follows:
1. ASTM D 232, FED SPEC No. TTS 0023C - MUST BE ASPHALT COMPATIBLE
a. Flexible Seal; by AC Products, Inc.; Placentia, CA (714) 630-7311
2. ASTM C 920, FED SPEC No. TTS 0023
a. Tremseal by TREMCO; Cleveland, OH (216) 292-5000
3. ASTM C 920, FED SPEC No. TTS 0023 TYPE Il C
a. Black Jack No. 1010 by Gibson-Homans; Twinsburg, OH (216) 425-3255
4. Caulking/Sealants specified under this section shall have a warranty integral to the roof
system warranty and same requirements shall apply.
E. Ceramic Granules: No. 11 Grade Specification Ceramic granules of color scheme matching the
granule surfacing of the finish ply.
1. Siplast No. 11 Granules — White
2. Soprema No. 11 Granules — White
F. Metallic Powder: A finely graded metal dust as supplied or approved by the membrane
manufacturer, used for covering of bitumen overruns over the foil surfaced membrane.
1. Siplast Metallic Powder
2. Soprema Metallic Powder
G. Fasteners:
1. Wood Nailer Fasteners:
a. Acceptable fastener types are as listed below:
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i. A single unit, precision formed, fluorocarbon coated screw type roofing
fastener having a minimum two hundred-one thousandths (.201) inch
diameter shank and a minimum two hundred-fifty thousands (.250) inch
diameter thread. All plates used with the fastener shall be a metal type
having a minimum three (3) inch diameter, as supplied by the fastener
manufacturer.

ii. Roofgrip with Buildex Metal Plates by ITW Buildex; Itasca, IL (312) 595-
3500

iii. Dekfast#14 with Dekfast Steel Hexagonal Plates, by Construction
Fasteners, Inc.; Wyomissing, PA (215) 376-5751
iv. #14 Standard Roofing Fastener with Olympic standard G90 3 inch plates
by Olympic Fasteners; Agawam, MA (800) 633-3800
H. Fiberboard Cant: 1-1/2 inch minimum thick with 3-5/8 inch minimum exposed diagonal face.

2.06 RELATED COMPONENTS

A. Rough Carpentry: Provide pressure treated lumber used at locations directly exposed to
elements. For rough carpentry locations protected from direct exposure to elements, Un-treated
lumber is acceptable for nailers, curbs, blocking, etc.

1. Perimeter Nailers (edge metal securement): Provide lumber having a minimum four (4)
inch width with a thickness to match the height of the new insulation assembly.

2. Interval Nailers: Provide nailers, used for securement of the membrane assembly,
having a minimum four (4) inch width with a thickness to match the height of the new
insulation assembly.

3. Stainless Steel fasteners are required at all pressure treated lumber locations. RE: DIV 6

a. Atlocation without pressure treated lumber, hot-dipped, galvanized fasteners
are acceptable.
Pipe Flashings: Liquid Flashing and Fleece per manufacturer recommendations.
Termination or Pressure Bar: 3/16-inch thick by 1-inch wide aluminum bar stock, with slotted
holes spaced 12 inches on-center maximum.
Asphalt Primer: ASTM D-41, latest revision.
Edge Sealant: Manufacturer's asphalt based sealant, 25 year warranty.

mo ow

2.07 RELATED COMPONENTS
A. Inspect materials delivered to the site for evidence of contact with moisture. Look for stained or
wet wrappers, or torn covers. Reject delivery of such materials. Packaging labels must be
readable, identify the material, and indicate conformance with the reference standard applicable to
the material. Additionally, for roofing membrane sheet, adhesives/cements and sealant materials,
labels must indicate date of manufacture and lot number.
B. Store all roofing materials, except metal components, and material in sealed cans, as follows:
1. Do not expose materials to moisture in any form.
2. |If possible, store materials in a completely enclosed building or trailer. When out-of-
doors, store on clean raised platforms at least four inches above the ground surface.
Completely cover all roofing materials with canvas tarpaulin covers to protect from
weather and moisture. Arrange covers to allow venting; do not allow covers to extend
onto the ground. Do not use polyethylene or other non-breathing cover materials.
3. Use all materials within the time limits prescribed by the manufacturers.
4. Store sealant products in accordance with the manufacturer's instructions. Use materials
within the time limits prescribed by the manufacturer.
5. Inspect stored materials for evidence of contact with moisture. Mark improperly or
unprotected materials or materials that get wet or damaged. Do not use these materials
in the roof system.

PART 3 EXECUTION

3.01 GENERAL INSTALLATION PROCEDURES
A. Coordinate phase of work with Architect.
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Exercise caution to avoid damage to components previously installed by others.
Do not disturb any existing structure, piping, apparatus, or other construction unless required by
the Contract.
Perform cutting, drilling, and removals in a manner which will prevent damage to adjoining
construction which is to remain.

1. Prior to any cutting, drilling, or removals, investigate both sides of the surface affected.

2. Repair or replace existing adjacent finishes defaced or damaged during removals to the

satisfaction of the User Agency Representative.

Do not begin work until the substrates have been prepared as specified and as necessary, and are
ready and acceptable to have materials installed. Deck surfaces must be dry and free of moisture
prior to beginning roof application. By beginning work, the Contractor acknowledges that the
substrates are satisfactory.
Cold applied adhesive with welded lap joints is an approved installation method. Lap joints for
both base ply and cap ply must be torched at end of each day.
Do not install any roofing materials during rain or other inclement weather. One exception is that
temporary work must be installed during such weather to protect the building and new materials
that have already been installed. Remove all temporary work and materials that have been
exposed to such weather, and install permanent materials as specified during acceptable weather
conditions.
Do not apply roofing materials when moisture in any form can be seen or felt on the surface to
which those materials will be applied. Do not apply materials when foaming, bubbling, or
blistering of the hot bitumen occurs.
Schedule and supervise work crews so that the area of roofing begun one day is completely
finished before leaving the job site that day. Complete all composition flashings and overnight
water cut-offs within and adjoining the roof membrane on the same day.
Where wheeled or other traffic over partially completed roofing work is unavoidable, provide and
use adequate plank or plywood, set over a minimum thickness of board insulation to protect
roofing components in place. IF YOU DAMAGE OR DISCOLOR THE FINISHED PRODUCT,
PRODUCT SHALL BE REPLACED.
Provide temporary watertight water cut-offs and tie-ins at the end of each work day. Remove all
temporary work at the beginning of the next work day.
If conditions are uncovered or created which would be detrimental to the proper conduct of
specified work, immediately notify the Owner's Representative of these conditions for decisions as
to resolution.

3.02 SUBSTRATE REQUIREMENTS AND PREPARATION
A. Concrete Deck Preparation: Repair and/or patch existent deck as necessary. After roof deck

1.

conditions are rendered suitable to prime, apply asphaltic primer over existing concrete deck.

Attach I" Polyisocyanurate Foam insulation (4 feet by 4 feet max.) on concrete deck. Continue

with installation of tapered insulation and roofing as specified. Lap edges and ends as per

manufacturers written recommendations. Install new roofing membranes as recommended by

manufacturer at comers and perimeter to meet Wind Uplift requirements specified.
Coordinate with Unit Price Section of these specifications.

3.03 INSULATION INSTALLATION
A. General:

1. Install insulation as a separation layer over the roof deck, the existing substrate and/or
to obtain the desired SLOPE where specified or required.

2. Maintain a maximum panel size of four (4) feet by four (4) feet.

3. Where insulation is to be installed in two (2) or more layers, stagger joints between the
first and second layers.

4. Provide additional fasteners at perimeter and corners as required for uplift rating
specified.

B. Set layer of 1” Polyisocyanurate foam insulation (4’ by 4’ board size max.) over concrete deck in

Cold Applied Adhesive. Run edge joints of insulation in continuous straight line, perpendicular to
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roof slope, with end joints staggered between rows.

3.04 ROOF MEMBRANE INSTALLATION — GENERAL

A

Membrane Application: Apply roofing in accordance with roofing system manufacturer's
instructions and the following requirements. Application of roofing shall immediately follow
application of base sheet and/or insulation as a continuous operation. Finish ply shall be applied
within 10 days max. of base ply.

Aesthetic Considerations: The overall appearance of the finished roof application is a
standard requirement for this project. The contractor shall make necessary preparations,
utilize recommended application techniques, apply the specified materials (i.e. granules, metallic
powder, etc.), and exercise care in ensuring that the finished application is acceptable to the
Owner. If roofer works over a completed area and sails it, layer will be replaced or overlaid with
another finish ply of roofing.

Priming: Prime metal flanges (all jacks, edge metal, lead drain flashings, etc.) and concrete and
masonry surfaces with a uniform coating of ASTM D 41-85 asphalt primer.

Bitumen Consistency: Cutting or alterations of bitumen, primer, and sealants will not be permitted.
Roofing Application: Apply all layers of roofing free of wrinkles, creases or fishmouths. Exert
sufficient pressure on the roll during application to ensure prevention of air pockets. Lap seams in
the base ply layer should not coincide with the lap seams of the finish ply layer. The courses
should be staggered to ensure this.

1. Apply all layers of roofing perpendicular to the slope of the deck.

2. Lap in direction of slope.

3. Fully bond the base ply to the prepared substrate, having a minimum of three (3) inch
side and end laps. Each sheet shall be applied directly behind the adhesive. This
application to be inspected and accepted prior to application of finish ply.

4. Fully bond the finish ply to the base ply, having a minimum of three (3) inch side and end
laps. Each sheet shall be applied directly behind the torch or mop applicator.

5. Exert sufficient pressure on the metal clad modified bitumen sheet to ensure the
prevention of air pockets. This can be accomplished by using a damp, kitchen type
sponge mop or a damp, heavy duty cotton nap paint roller.

6. Prime all end laps of the metal-clad modified bitumen sheet with a uniform coating of the
specified asphalt primer and allowed to thoroughly dry prior to overlapping of adjoining
sheets.

7. Heatfuse all side laps of the metal-clad modified bitumen sheet to ensure a complete
seal.

8. Maximum sheet lengths and special fastening of the specified roof membrane system
may be required at various slope increments where the roof deck slope exceeds one-
half (1/2) inch per foot. The manufacturer shall provide acceptable sheet lengths and the
required fastening schedule for all roofing sheet applications to applicable roof slopes.

Ponding test: Prior to Cap Sheet installation Contractor shall conduct a water test over
interply/flashing system. Areas of ponding water shall be addressed by build-up to eliminate
ponding. Contractor is to notify Architect with seven (7) days in advance of date of test.

1. After test has been completed and areas of ponding have been built-up, Contractor must
schedule an inspection by the Architect and Owner prior to cap sheet installation.

Granule Embedment: Broadcast mineral granules over all bitumen overruns on the finish ply
surface, while installation is in progress and bitumen is still hot, to ensure a monolithic surface
color.

Flashing Application - Wood Surfaces: Flash wood and curbs using the reinforcing sheet and the
metal foil flashing membrane. The reinforcing sheet shall have minimum three (3) inch laps,
extending a minimum of three inches onto the base ply surface and to the top of the parapet wall,
curb, etc. Nail the reinforcing sheet on twelve (12) inch centers in all directions to the vertical
wood surface from the top of the cant to top of wall, curb, etc. Mop/torch the remainder of sheet
that extends over the cant and roof level. After the finish ply has been applied to the top of the
cant, prepare the surface area that is to receive flashing coverage by torch heating granular
surfaces or by application of asphalt primer to foil surfaces; allowing primer to dry thoroughly.
Torch apply the metal foil flashing into place using three foot lengths (cut from the end of roll) and
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using the factory selvage edge for laps, extending a minimum of four (4) inches beyond the toe of
the cant onto the prepared surface of the finished roof. Exert pressure on the flashing sheet
during application to ensure complete contact with the wall/roof surfaces, preventing air pockets;
this can be accomplished by using a damp sponge or shop rag. Check and seal all loose laps
and edges. Nail the top edge of the flashing on nine (9) inch centers. (See manufacturer’'s
schematic for visual interpretation).

I.  Use of Metallic Powder: Broadcast metallic powder over all bitumen overruns on the metal foil
membrane surface while the bitumen is still hot to ensure a monolithic surface color.

J.  Water Cut-off: At end of day's work, or when precipitation is imminent, construct a water cut-off at
all open edges. Cut-offs can be built using asphalt or plastic cement and roofing felts,
constructed to withstand protracted periods of service. Cut-offs must be completely removed
prior to the resumption of roofing.

3.05 ROOF MEMBRANE INSTALLATION — GENERAL

A. The following is a list of verbal descriptions for correct installation of components integrated into
the roof membrane assembly. In all cases, unless otherwise approved, incorporate flanged
components into the system between the application of the base ply and the finish ply. The
flange must be primed with a uniform coating of approved ASTM D 41-85 asphalt primer and
allowed to dry thoroughly; all flanges must be set in approved mastic.

B. Fluid Applied Roofing Membrane: Ensure that substrates are free from gross irregularities, loose,
unsound or foreign material such as dirt, ice, snow, water, grease, oil, bituminous products,
release agents, laitance, paint, loose particles/friable matter, rust or any other material that would
be detrimental to adhesion of the catalyzed primer and/or resin to the substrate. Some surfaces
may require scarification, shotblasting, or grinding to achieve a suitable substrate.

1. Moisture Content Evaluation: Evaluate the level of moisture in the substrate to
determine that the moisture content is acceptable for application of the specified
waterproofing system. Concrete substrates shall have a maximum moisture content of
6% by weight and a maximum internal relative humidity of 75%.

2. Preparation of Existing Concrete/Masonry Substrates to Receive Resin Materials:
Existing concrete substrates shall have a minimum compressive strength of 3,500 psi
(24 N/mm2). Following evaluation for moisture content and confirmation that the
moisture content is at an acceptable level, shot blast or scarify/shot-blast concrete or
masonry surfaces to provide a sound substrate free from laitance and residue from
bitumen, coal tar, primer, coatings, adhesives, sealer or any material that may inhibit
adhesion of the specified primer. Generate a concrete surface profile of CSP-2 to CSP-
4 as defined by the ICRI. Grinding may be used as a preparation method for localized
areas that cannot be reached by a shot blasting equipment provided that a surface can
be prepared to a CSP-2 to CSP-4. Repair spalls and voids on vertical or horizontal
surfaces using the specified primer and preparation paste.

3. Repair and Leveling of Concrete Substrate to Receive Resin Materials: Before
application of the roofing membrane, and after priming, fill all joints, cracks, voids,
fractures, depressions, small indentations, and low areas in the substrate using the
specified paste or repair mortar.

C. Edge Metal and Cap Flashing: Completely prime metal flanges and allow to dry prior to
installation. Turn the base ply down two (2) inches past the roof edge and over the nailer. After
the base ply and continuous cleat (if applicable) have been installed, set the flange in mastic and
stagger nail every three (3) inches on center. Strip-in the flange using the base ply material,
extending a minimum of four (4) inches beyond the edge of the flange. The finish ply shall then
be applied, terminating at the gravel-stop rise of the edge metal. SEE ITEM: SEALANT, for finish
of this detail.

D. Pipe Flashings: Liquid Flashing and Fleece per manufacturer recommendations. Lead pipe
flashing not allowed.

E. Metal Pipe Flashings: Completely prime the metal pipe flanges and allow to dry prior to
installation. After the base ply has been applied, set the flanges in mastic and strip-in the flange
using the base ply material, extending a minimum of four (4) inches beyond the edge of the
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flange. The finish ply shall then be applied, terminating at the flange-sleeve juncture of the pipe
flashing. Install a watertight umbrella to the penetration, completely covering the opening of the
pipe flashing. SEE ITEM: SEALANT for finish of this detail. (see manufacturer's schematic for
visual interpretation).

1. *NOTE: These components are used to flash heat pipes, equipment supports

(round pylons) and pipe penetrations where movement is anticipated.

Sealant: Caulk all exposed finish ply edges at gravel stops, waste stacks, vent stacks, etc., with a
smooth continuous bead of approved sealant (asphalt based).
Termination bar: Install a termination bar along the top edge of the base flashing at the Low
Termination Detail less than 8 inches above roof deck and secure 12 inches on-center with
appropriate fasteners. Caulk the top edge of the bar and the fastener heads with sealant.
Plumbing vents: Install Liquid Flashing and Fleece per manufacturer recommendations.
Roof drains: Install in sump area in strict accordance with manufacturer’s details for a waterproof
installation. Use a licensed master plumber for this installation. Auger or bore out roof drain
leaders completely, back to main plumbing line to insure positive water flow and drainage, repair
leaders as required. DO THIS PRIOR TO APPLICATION OF FINISH PLY.

3.06 SPECIAL CONDITIONS

A.

B.

Site Condition: All areas around job site shall be free of debris, roofing materials, equipment and
related items after completion of job.

Notification of Completion: Contractor shall notify manufacturer by means of manufacturer's
printed Notification of Completion form of job completion in order to schedule a final inspection
date.

Final Inspection:

1. Pre-Close Out Conference: Hold a meeting at the completion of the project, attended by
all parties that were present at the Pre-Application Conference. A punch list of items
required for completion shall be compiled by the Contractor and the manufacturer's
representative. Complete, sign, and mail the punch list form to the manufacturer's
headquarters.

2. Drain Verification: At final inspection of all work, verify that all drains, scuppers, etc., are
functioning properly.

Issuance of the Guarantee: Complete all post installation procedures and meet the
manufacturer's final endorsement for issuance of the specified guarantee.

Two-Year Inspection: Contact the manufacturer during the ninety (90) day period immediately
preceding the two (2) year anniversary of the guarantee date to arrange for a mandatory two-year
inspection. The inspection shall be attended by the Contractor and the manufacturer’s
representative. A two-year inspection punchlist shall be compiled by the manufacturer and
submitted to the Contractor for his completion. Upon completion sign and mail the punchlist form
to the manufacturer’s headquarters, verifying that all items are in accordance with the
manufacturer’s recommendations.

Per Roofing Guarantee R-1, the Roofing Contractor shall inspect the roof a minimum of twice
each year. Refer to Roofing Guarantee R-1 within these specifications.

The Roofing Contractor will be notified by the Owner for the first year required inspection.

END OF SECTION
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SECTION 07 62 00
FLASHING AND SHEET METAL
PART 1 GENERAL
1.01 WORK INCLUDED

A. This Section includes the following:
1. Metal counter flashing and base flashing (if any).
2. Metal wall flashing.
3. Standing Seam Parapet Coping Cap Flashing.
4. Miscellaneous sheet metal accessories.
B. Roofing accessories installed integral with roofing membrane are specified in roofing system
sections as roofing work.

1.02 SUBMITTALS
A. Comply with Division 1, Section 01 33 23 - SHOP DRAWINGS, PRODUCT DATA, AND
SAMPLES.
B. 20-Year Finish Warranty for all Pre-finished Metal Trim for Roof Flashing and Edge Metals.

1.03 PRODUCT DELIVERY, STORAGE AND HANDLING
A. Comply with Division 1, Section 01 66 00.
1.04 PROJECT CONDITIONS

A. Coordinate work of this section with interfacing and adjoining work for proper sequencing of
each installation. Ensure best possible weather resistance and durability of work and protection
of materials and finishes.

PART 2 PRODUCTS
2.01 SHEET METAL FLASHING AND TRIM MATERIALS

A. Stainless Steel: AISI Type 302/304, complying with ASTM A 167, 2D annealed finish, soft,
except where harder temper required for forming or performance; 0.0250-inch thick (24 gage)
except as otherwise indicated.

B. Lead: ASTM B 749, Type L51121, copper-bearing sheet lead, minimum 4 Ib/sq ft (0.0625-inch
thick) except not less than 6 Ib/sq ft (0.0937-inch thick) for burning (welding) unless otherwise
indicated.

C. Zinc-Coated Steel: Commercial quality with 0.20 percent copper, ASTM A 526 except ASTM A
527 for lock-forming, G90 hot-dip galvanized, "Kynar 500" finish or "Hylar 5000" finish;
0.0250-inch thick (24 gage) except as otherwise indicated.

D. Aluminum-Zinc Alloy-Coated Steel Sheet : ASTM A792, Class AZ-50 coating, grade 40, or to
suit project conditions, with 55 percent aluminum, not less than 0.0336 inch (0.85 mm) thick,
unless otherwise indicated.

1. Finish: Coil-Coated Fluoropolymer Factory Finish "Kynar 500" or "Hylar 5000."
2. Color: As selected by Architect with color selection signed/dated by User Agency with
copy sent to FP&C prior to ordering materials.

2.02 MISCELLANEOUS MATERIALS AND ACCESORIES:

A. Solder: For use with steel or copper, provide 50 - 50 tin/lead solder (ASTM B 32), with rosin
flux.

B. Solder: For use with stainless steel, provide 60 - 40 tin/lead solder (ASTM B 32), with
acid-chloride type flux, except use rosin flux over tinned surfaces.

C. Fasteners: Same metal as flashing/sheet metal or other non- corrosive metal as recommended
by sheet manufacturer. Match finish of exposed heads with material being fastened.

D. Bituminous Coating: SSPC - Paint 12, solvent-type bituminous mastic, nominally free of sulfur,
compounded for 15-mil dry film thickness per coat.
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2.03

E.

N.

Mastic Sealant: Polyisobutylene; nonhardening, nonskinning, non- drying, nonmigrating
sealant.

Elastomeric Sealant: Generic type recommended by manufacturer of metal and fabricator of
components being sealed and complying with requirements for joint sealants as specified in
Division 7 Section "Joint Sealers."

Epoxy Seam Sealer: 2-part noncorrosive metal seam cementing compound, recommended by
metal manufacturer for exterior/interior nonmoving joints including riveted joints. Rivets shall be
Stainless Steel.

Adhesives: Type recommended by flashing sheet manufacturer for
waterproof/weather-resistant seaming and adhesive application of flashing sheet.

Paper Slip Sheet: 5-Ib. rosin-sized building paper.

Polyethylene Underlayment: Minimum 6-mil carbonated polyethylene film resistant to decay
when tested in accordance with ASTM E 154.

Reglets: Metal or plastic units of type and profile indicated, compatible with flashing indicated,
noncorrosive.

Metal Accessories: Provide sheet metal clips, straps, anchoring devices, and similar accessory
units as required for installation of work, matching or compatible with material being installed,
noncorrosive, size and gage required for performance. Provide 22-Gauge minimum cleats.

Elastic Flashing Filler: Closed-cell polyethylene or other soft closed-cell material
recommended by elastic flashing manufacturer as filler under flashing loops to ensure
movement with minimum stress on flashing sheet.

Roofing Cement: ASTM D 2822, asphaltic.

FABRICATED UNITS

A

General Metal Fabrication:

1.  Shop-fabricate work to greatest extent possible. Comply with details shown and with
applicable requirements of SMACNA "Architectural Sheet Metal Manual" and other
recognized industry practices.

2. Fabricate for waterproof and weather-resistant performance, with expansion provisions for
running work, sufficient to permanently prevent leakage, damage, or deterioration of the
work. Form work to fit substrates.

3.  Comply with material manufacturer instructions and recommendations for forming
material.

4. Form exposed sheet metal work without excessive oil-canning, buckling, and tool marks,
true to line and levels indicated, with exposed edges folded back to form hems.

Seams: Fabricate nonmoving seams in sheet metal with flat-lock seams. For metal other than
aluminum, tin edges to be seamed, form seams, and solder. Form aluminum seams with
epoxy seam sealer; rivet joints for additional strength where required. Rivets shall be Stainless Steel.

Expansion Provisions: Where lapped or bayonet-type expansion provisions in work cannot be
used or would not be sufficiently water/weatherproof, form expansion joints of intermeshing
hooked flanges, not less than 1 inch deep, filled with mastic sealant (concealed within joints).

Sealant Joints: Where movable, nonexpansion type joints are indicated or required for proper
performance of work, form metal to provide for proper installation of elastomeric sealant, in
compliance with SMACNA standards.

Separations: Provide for separation of metal from noncompatible metal or corrosive substrates
by coating concealed surfaces at locations of contact, with bituminous coating or other
permanent separation as recommended by manufacturer/fabricator.

PART 3 EXECUTION

3.01 INSTALLATION REQUIREMENTS
A. General: Except as otherwise indicated, comply with manufacturer's installation instructions
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and recommendations and with SMACNA "Architectural Sheet Metal Manual." Anchor units of
work securely in place by methods indicated, providing for thermal expansion of metal units;
conceal fasteners where possible, and set units true to line and level as indicated. Install work
with laps, joints, and seams that will be permanently watertight and weatherproof.

Underlayment: Where stainless steel or aluminum is to be installed directly on cementitious or
wood substrates, install a slip sheet of red rosin paper and a course of polyethylene
underlayment.

Bed flanges of work in a thick coat of bituminous roofing cement where required for waterproof
performance.

Install reglets to receive counterflashing in manner and by methods indicated. Where shown in
concrete, furnish reglets to trades of concrete work for installation as work of Division 3
sections. Where shown in masonry, furnish reglets to trades of masonry work, for installation
as work of Division 4 sections.

Install counterflashing in reglets, either by snap-in seal arrangement or by welding in place for
anchorage and filling reglet with mastic or elastomeric sealant, as indicated and depending on
degree of sealant exposure.

Install elastic flashing in accordance with manufacturer's recommendations. Where required,
provide for movement at joints by forming loops or bellows in width of flashing. Locate cover or
filler strips at joints to facilitate complete drainage of water from flashing. Seam adjacent
flashing sheets with adhesive, seal and anchor edges in accordance with manufacturer's
recommendations.

Install rain guards of length shown on drawings at locations shown on exterior elevations.
Deflect water to protect entry doorways and walkways.

3.02 CLEANING AND PROTECTION

A. Clean exposed metal surfaces, removing substances that might cause corrosion of metal or
deterioration of finishes.

B. Protection: Contractor is required to observe and protect flashings and sheet metal work
during construction to ensure that work will be without damage or deterioration other than
natural weathering at time of Substantial Completion.

END OF SECTION
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SECTION 07 71 00
ROOF SPECIALTIES

PART 1 GENERAL
1.01 SECTION INCLUDES
A. Roof Drains and Strainers.
1.02 WORK INCLUDED
A. Existing Roof Drain Strainer to be removed and replaced.

B. Existing Roof Drain Hub Assembly to be prepped, cleaned, and routed out to the nearest elbow
to ensure proper function.

C. New Roof Drain Hub Assembly, associated drain strainers and leaders/downspouts.
1.03 REFERENCE STANDARDS

A. NRCA (RM) — The NRCA Roofing Manual; 2017.
1.04 SUBMITTALS

A. Product Data: Provide data on shape of components, materials and finishes, anchor types and
locations.

B. Shop Drawings: Indicate configuration and dimension of components, adjacent construction,
required clearances and tolerances, and other affected work.

C. Manufacturer's Installation Instructions: Indicate special procedures, fasteners, supporting
members, and perimeter conditions requiring special attention.

PART 2 PRODUCTS
2.01 ROOF DRAIN STRAINERS

A. Roof Drain Strainers:

1. Manufacturers:
a. J.R.Smith Manufacturing Company. Size to match existing, dome style.
b. Sioux Chief. Size to match existing, dome style.
c. Roofmaster Products Company, Size to match existing, dome profile.
d. OMG Roofing Products, USII RetroDrain. Size to match existing.

2.  Material: Cast Iron.

3. Color: Black.

2.02 ROOF DRAINS

A. Roof Drains: Basis of design based on J.R. Smith, model 1010 Roof Deck Plate roof drain. All
other specified manufacturer's equal products shall comply with Basis of Design requirements.
1. Manufacturers:
a. J.R. Smith Manufacturing Company. Size see Drawings drainage calculations.
b. Sioux Chief. Size see Drawings drainage calculations.
c. Roofmaster Products Company, Size see Drawings drainage calculations.
d. OMG Roofing Products. Size see Drawings drainage calculations.
B. Atall new and existing roof drains, provide a 30”x30” min. size Lead Flashing primed on both
sides, for flashing the Inter-ply Sheet until the Liquid Flashing & Fleece System is installed on the
Cap Sheet. Refer to details within Drawings and Coordinate with Specification Section 07 52 00 —
Modified Bitumen Membrane Roofing System.
2.03 ROOF DRAIN LEADERS

A. Leaders: 6” Schedule 40 PVC (length and routing as shown on drawings)
2.04 ACCESSORIES

A. Adhesive for Anchoring to Roof Membrane: Compatible with roof membrane and approved by
roof membrane manufacturer.
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PART 3 EXECUTION
3.01 INSTALLATION

A. Install components in accordance with manufacturer's instructions and NRCA (RM) applicable
requirements.

B. Coordinate installation of components of this section with installation of roofing membrane and
base flashings.

C. Coordinate installation of sealants and roofing cement with work of this section to ensure water
tightness.

D. Coordinate installation of new roof drains (in locations identified on drawings) with existing
conditions. Coordinate the core drilling of existing roof deck (structural concrete or metal deck)
as described in the contract documents. Coordinate drain leader location and routing prior to
fabrication and core drilling for roof drain location.

END OF SECTION
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SECTION 07 71 23

GUTTERS, DOWNSPOUTS, and CAST-IRON BOOTS
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Zinc Coated Steel Gutters and Downspouts
B. Cast Iron Boots
1.02 DESIGN REQUIREMENTS

A. Conform to SMACNA Architectural Sheet Metal Manual for sizing components for rainfall
intensity determined by a storm occurrence of 1 in 10 years.

1.03 SUBMITTALS
A. Comply with section 01 33 23 Shop Drawing Submittal and Data.

B. Shop Drawings: Indicate locations, configurations, jointing methods, fastening methods,
locations, and installation details.

C. Product Data: Provide data on components.

D. Samples: Submit two samples, 6 inch long illustrating component design, finish, color, and
configuration.

1.04 DELIVERY, STORAGE, AND HANDLING

A. Stack material to prevent twisting, bending, or abrasion, and to provide ventilation. Slope to
drain.

B. Prevent contact with materials that could cause discoloration, staining, or damage.
PART 2 PRODUCTS
2.01 MATERIALS

A. Aluminum-Zinc Alloy-Coated Steel Sheet : ASTM A792, Class AZ-50 coating, grade 40, or to
suit project conditions, with 55 percent aluminum.

2.02 COMPONENTS
A. Gutters & Downspouts: SMACNA rectangular style profile. Style K from Plate 2, Third Edition,

1979
1. Size: See Drawings
2. Gage: 22

3. Finish: Kynar 500 (PVDF) or Hylar 5000 finish
4. Color: As selected by Architect and User

B. Anchors and Supports: Profiled to suit gutters and downspouts.
1. Kynar 500 finish or Hylar 5000.
2. Anchoring Devices: In accordance with SMACNA requirements.
3. Gutter Supports: Brackets.
4. Downspout Supports: Straps.

C. Fasteners: Same material and finish as gutters and downspouts, with soft neoprene washers.
D. Painted Cast Iron Boots (to match profile and dimensions of existing boots)
1. Jay R. Smith

2.J.R. Hoe
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3. Zurn
4. Approved Equal
2.03 FABRICATION
A. Form gutters of profiles and size indicated.
B. Fabricate with required connection pieces.

C. Form sections square, true, and accurate in size, in maximum possible lengths, free of distortion
or defects detrimental to appearance or performance. Allow for expansion at joints.

D. Hem exposed edges of metal.

E. Fabricate scupper accessories; solder watertight.
PART 3 EXECUTION
3.01 EXAMINATION

A. Verify existing conditions before starting work.

B. Verify that surfaces are ready to receive work.
3.02 PREPARATION

A. Paint concealed metal surfaces and surfaces in contact with dissimilar metals with protective
backing paint to a minimum dry film thickness of 15 mil.

3.03 INSTALLATION

A. Install scuppers and accessories in accordance with SMACNA rectangular gutter design
recommendations.

B. Solder metal joints for full metal surface contact. After soldering, wash metal clean with
neutralizing solution and rinse with water.

END OF SECTION
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SECTION 07 92 00
SEALANTS AND CAULKING
PART 1 GENERAL
1.01 WORK INCLUDED

A. Completion of all sealant and caulking. All joints between dissimilar materials, adjoining
materials, intersecting materials shall be sealed to prevent moisture or insect travel between
the crack created by the two materials at the joint.

1.02 RELATED WORK
A. Sealant work required by the Contract Documents is included under this Section.
B. Caulk all areas and locations called for on drawings.

C. Warranty: 20 year warranty when part of roofing assembly; otherwise 10 years materials and
labor from manufacturer.

1.03 QUALITY ASSURANCE

A. Obtain elastomeric materials from only manufacturers who will, if required, send a qualified
technical representative to project site, for the purpose of advising the Installer of proper
procedures and precautions for the use of the materials.

B. Prepare a mock-up installation of major type and use of sealant. Install sealant between
materials matching those used on the project.

1.04 SUBMITTALS
A. Comply with Division 1, Section 01 33 23.

B. Manufacturer's Data: For information only, submit 2 copies of manufacturer's specifications
(primer, filler, etc.), recommendations and installation instructions for each type of sealant and
associated miscellaneous material required. Include manufacturer's published data, or letter of
certification, or certified test laboratory report indicating that each material complies with the
requirements and is intended generally for the applications shown. Show by transmittal that one
copy of each recommendation and instruction has been distributed to the Installer.

C. Comply with Division 1, Section 01 66 00.
D. Deliver products in original sealed and labeled containers when applicable.

E. Store products in a clean environment with temperature range within the recommendations of
the manufacturer.

F. Protect products from damage. Damaged products shall not be used.
1.05 JOB CONDITIONS

A. Pre-Installation Meeting: Review the procedures and time schedule proposed for installation of
sealants in coordination with other work. Review each major sealant application required on the
project.

B. Condition of Other Work: The Installer must examine the joint surfaces, backing and anchorage
of units forming sealant rabbet, and the conditions under which the sealant work is to be
performed, and notify the Contractor in writing of conditions detrimental to the proper and timely
completion of the work and performance of the sealants. Do not proceed with the sealant work
until satisfactory conditions have been corrected in a manner acceptable to the Installer.

C. Weather Conditions: Do not proceed with installation of sealants under adverse weather
conditions, or when temperatures are below or above manufacturer's recommended limitations
for installation. Proceed with the work only when forecasted weather conditions are favorable
for proper cure and development of high early bond strength.

PART 2 PRODUCTS
2.01 ACCEPTABLE MANUFACTURERS
A. Dow Corning.
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B. Pecora Corp.
2.02 MATERIALS

A. Exterior Caulking Compound — One part, Neutral — Curing, Ultra Low — Modulus Silicone
Sealant. Color as selected by Architect from manufacturer’s standard colors.
1. Dow Corning, 790
2. Pecora Corp. 890

B. Joint Filler (Exterior) for bituminous top sealant of all paving expansion and keyway joints.
1. Sikaflex - 1C SL
2. Vulkem 45 (Tremco Mfg. Company).

C. Joint cleaner: Provide the type of joint cleaning compound recommended by the sealant or
caulking compound manufacturer for the joint to be cleaned.

D. Primers: As recommended by caulking and sealants manufacturer. Use primers on all metal
surfaces.

E. Bond Breaker Tape: Polyethylene tape or other plastic tape as recommended by sealant
manufacturer, to be applied to sealant-contact surfaces where bound to the substrate or joint
filler must be avoided for proper performance of sealant. Provide self-adhesive tape wherever
applicable.

F. Sealant Backer Rod: Compressible rod stock polyethylene foam, polyethylene jacketed
polyurethane foam, or other flexible, permanent, durable non-absorptive material as
recommended, for compatibility with sealant by the sealant manufacturer. Provide size and
shape of rod which will control the joint depth for sealant placement, break bond of sealant at
bottom of joint, form optimum shape of sealant bead on back side, and provide a highly
compressible backer to minimize the possibility of sealant extrusion when joint is compressed.
Contractor Note: Twisting of Backer Rod (two small pieces) in lieu of backer rod of correct
diameter will not be acceptable.

G. Compatibility: Provide only materials (manufacturer's recommended variation of the specified
materials) which are known to be fully compatible with the actual installation conditions, as
shown by manufacturer's published data or certification.

H. Colors: Wherever compound is not exposed to view, provide manufacturer's standard color
which has the best overall performance characteristics for the application shown.
1. Provide custom colors, if required to match samples or to match the adjoining surfaces in
a manner to be determined by the Architect.

2.03 FABRICATION AND MANUFACTURER

A. The products of a single manufacturer shall be used on exterior. The products of a single
manufacturer shall be used on the interior. Systems recommendations on specific products will
be considered by Architect.

PART 3 EXECUTION
3.01 JOINT SURFACE PREPARATION

A. Clean joint surfaces immediately before installation of sealant of sealant or caulking compound.
Remove dirt, insecure coatings, moisture and other substances which would interfere with bond
of sealant or caulking compound.

B. For elastomeric sealants, do not proceed with installation of sealant over joint surfaces which
have been painted, lacquered, waterproofed or treated with water repellent or other treatment
or coating.

C. Etch concrete and masonry joint surfaces to remove excess alkalinity, unless sealant
manufacturer's printed instructions indicate that alkalinity does not interfere with sealant bond
and performance. Etch with 5% solution of muriatic acid; neutralize with dilute ammonia
solution, rinse thoroughly with water and allow to dry before sealant installation. Protect
adjacent surfaces.
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D. Remove cap strip from all paving metal keyway joints and prepare joint for application of
specified paving sealant.

E. Concrete surfaces requiring repairs shall include cracks in excess of 0.01 inches in thickness.
Per ASCC Position Statement #5

3.02 APPLICATION

A. Comply with sealant manufacturer's printed instructions except where more stringent
requirements are shown or specified.

B. Prime or seal the joint surfaces wherever shown or recommended by the sealant manufacturer.
Do not allow primer/sealer to spill or migrate onto adjoining surfaces.

C. Install sealant backer rod for liquid elastomeric sealants, except where shown to be omitted or
recommended to be omitted by sealant manufacturer for the application shown.

D. Backer Rods to be sized for width of joint. DO NOT twist 2 or move Backer Rods together in order
to fill larger size joints. Use larger Backer Rods.

E. Install bond breaker tape wherever shown and wherever required by manufacturer's
recommendations to ensure that elastomeric sealants will perform properly.

F. Use two parts polysulfide or Dymeric type sealant for all exterior joints, unless otherwise herein
specified.

G. Employ only proven installation techniques, which will ensure that sealants will be deposited in
uniform, continuous ribbons without gaps or air pockets, with complete "wetting" of the joint bond
surfaces equally on opposite sides. Except as otherwise indicated, fill sealant rabbet to a slightly
concave surface, slightly below adjoining surfaces. Where horizontal joints are between a
horizontal surface and a vertical surfaced, fill joint to form a slight cove, so that joint will not trap
moisture and dirt.

H. Install sealants to depths as shown, or if not shown, as recommended by the sealant
manufacturer but within the following general limitations, measured at the center (thin) section of
the bead.

a. For normal moving joints sealed with elastomeric or Dymeric sealant, but not subject to
traffic, fill joints to a depth equal to 50% of joint width, but neither more than 1/2" deep nor
less than 1/4" deep.

b. For joints sealed with non-elastomeric sealants and caulking compound (if any), fill joints
to a depth in the range of 75% to 125% of joint width.

I.  No face beads of sealant or caulking will be allowed.

J. Do not allow sealants or compounds to overflow or spill onto adjoining surfaces, or to migrate into
the voids of adjoining surfaces including rough textures such as exposed aggregate panels.

3.03 CURING AND PROTECTION
A. Cure sealants and caulking compounds in compliance with manufacturer's instructions.

B. The Installer shall advise the Contractor of procedures required for the curing and protection of
sealants and caulking compounds during the construction period.

3.04 CLEAN UP

A. Remove excess and spillage of compounds promptly as the work progresses. Clean the
adjoining surfaces.

B. Repair and correct defective work.
END OF SECTION
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SECTION 09 91 00
PAINTING
PART 1- GENERAL
1.01 WORK INCLUDED

A. Prepare all surfaces (metal, masonry, concrete, sealant, caulk, etc.) to receive specified paint
finish. Scrape, sand, wire brush, mechanically abrade as required to remove all loose paint,
rust, scale, or other foreign material from surfaces to be painted.

1.02 RELATED WORK
A. Section 07 92 00 Sealants and Caulking.

B. Priming or painting and finishing of certain surfaces may be specified to be factory-performed or
installer-performed under pertinent other sections.

1.03 WORK NOT INCLUDED

A. Metal surfaces of anodized aluminum, stainless steel, chromium plate, copper, bronze and
similar finished materials will not require painting under Section 09 91 00 except as may be so
specified.

B. Do not paint moving parts of operating units, mechanical or electrical parts such as valve
operators, linkages, sensing devices and motor shafts.

C. Do not paint over required labels or equipment identification, performance rating, name or
nomenclature plates.

1.04 DEFINITIONS

A. "Paint", as used herein, means coating systems materials including primers, emulsions, epoxy,
enamels, sealers, fillers and other applied materials whether used as prime, intermediate or
finish coats.

1.05 QUALITY ASSURANCE

A. Use adequate numbers of skilled workmen who are thoroughly trained and experienced in the
necessary crafts and who are completely familiar with the specified requirements and the
methods needed for proper performance of the work of this Section.

B. Paint coordination:

1. Provide finish coats which are compatible with the prime coats actually used.

2. Review other Sections of these Specifications as required, verifying the prime coats to be
used and assuring compatibility of the total coating system for the various substrate.

3. Upon request, furnish information on the characteristics of the specific finish materials to
assure that compatible prime coats are used.

4. Provide barrier coats over noncompatible primers, or remove the primer and reprime as
required.

5. Notify the Architect in writing of anticipated problems in using the specified coating
systems over prime coatings supplied under other Sections.

1.06 SUBMITTALS
A. Comply with pertinent provisions of Section 01340.

B. Product data: Within 7 calendar days after the Contractor has received the Owner's Notice to
Proceed, submit:
1. Materials list of items proposed to be provided under this section.
2. Manufacturer's specifications and other data needed to prove compliance with the
specified requirements.

C. Samples
1. Following the selection of colors and glosses by the Architect, submit samples for the
Architect's review.
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a. Provide three samples of each color and each gloss for each material on which the
finish is specified to be applied.

b. Except as otherwise directed by the Architect, make samples approximately 8" x 10"
in size.

c. If so directed by the Architect, submit samples during progress of the work in the form
of actual application of the approved materials on actual surfaces to be painted.

2. Revise and resubmit each sample as requested until the required gloss, color and texture
is achieved. Such samples, when approved, will become standards of color and finish for
accepting or rejecting the work of this Section.

3. Do not commence finish painting until approved samples are on file at the job site.

1.08 PRODUCT HANDLING

A

Comply with pertinent provisions of Section 01 66 00.

1.09 JOB CONDITIONS

A.

Do not apply solvent-thinned paints when the temperature of surfaces to be painted and the
surrounding air temperature are below 50 degrees F, unless otherwise permitted by the
manufacturer's printed instructions as approved by the Architect.

Weather conditions:

1. Do not apply paint in snow, rain, fog or mist, when the relative humidity exceeds 85% or to
damp or wet surfaces, unless otherwise permitted by the manufacturer's printed
instructions as approved by the Architect.

2.  Applications may be continued during inclement weather only within the temperature limits
specified by the paint manufacturer as being suitable for use during application and drying
periods.

Do not paint in areas which are dirty or subject to dirt or dust being blown into the freshly

applied material. Refuse to perform work and call Architect if satisfactory painting conditions are
not provided by the General Contractor.

PART 2- PRODUCTS
2.01 PAINT MATERIALS

A.

Acceptable materials:

1. The Painting Schedule in Part 3 of this Section is based, in general, on products of
Coronado, Farrell-Calhoun, IC/Devoe, Martin Senour/P&L and Sherwin Williams.

2. Where products are proposed other than those specified by name and number in the
Painting Schedule, provide under the product data submittal required by Article 1.06 of
this Section a new painting schedule compiled in the same format used for the Painting
Schedule included in this Section. This must be submitted prior to bid and approved by
addendum.

3. No paint product used may contain lead in any form.

2.02 APPLICATION EQUIPMENT

A.

For application of the approved paint, use only such equipment as is recommended for
application of the particular paint by the manufacturer of the particular paint and as approved by
the Architect.

Prior to use of application equipment, verify that the proposed equipment is actually compatible
with the material to be applied, and that integrity of the finish will not be jeopardized by use of
the proposed equipment.

2.03 OTHER MATERIALS

A.

Provide other materials, not specifically described but required for a complete and proper
installation, as selected by the Contractor subject to the approval of the Architect.

PART 3- EXECUTION

3.01

SURFACE CONDITIONS
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A. Examine the areas and conditions under which work of this Section will be performed. Correct
conditions detrimental to timely and proper completion of the Work. Do not proceed until
unsatisfactory conditions are corrected.

3.02 MATERIALS PREPARATION

A. General:
1. Mix and prepare paint materials in strict accordance with the manufacturer's
recommendations as approved by the Architect.
2. When materials are not in use, store in tightly covered containers.
3. Maintain containers used in storage, mixing and application of paint in a clean condition,
free from foreign materials and residue.

B. Stirring:
1.  Stir materials before application, producing a mixture of uniform density.
2. Do not stir into the materials any film which may form on the surface, but remove the film
and, if necessary, strain the material before using.

3.03 SURFACE PREPARATION

A. General:
1. Perform preparation and cleaning procedures in strict accordance with the paint
manufacturer's recommendations as approved by the Architect.
2.  Remove removable items which are in place and are not scheduled to receive paint finish;
or provide surface applied protection prior to surface preparation and painting operations.
3. Following completion of painting in each space or area, reinstall the removed items by
using workmen who are skilled in the necessary trades.
Clean each surface to be painted prior to applying paint of surface treatment.
Remove oil and grease with clean cloths and cleaning solvent of low toxicity and flash
point in excess of 200 degrees F, prior to start of mechanical cleaning.
6. Schedule the cleaning and painting so that dust and other containments from the cleaning
process will not fall onto wet newly painted surfaces.

ok

B. Preparation of metal surfaces:
1. Thoroughly clean surfaces until free from dirt, oil and grease.
2. Wire brush, scrape, blast, mechanically abrade or otherwise remove all rust, scale and
loose paint.

a. Smooth finished surfaces exposed to view, using the proper sandpaper. Where so
required, use varying degrees of coarseness in sandpaper to produce a uniformly
smooth and unmarred surface.

b. On galvanized surfaces, use solvent for the initial cleaning, and then treat the surface
thoroughly with phosphoric acid etch. Remove etching solution completely before
proceeding.

c. Allow to dry thoroughly before application of rust inhibitor primer.

3.04 PAINT APPLICATION

A. General:
1. Touch up shop-applied prime coats which have been damaged, and touch up bare areas
prior to start of finish coats application.
2. Slightly vary the color of succeeding coats.
a. Do not apply additional coats until the completed coat has been inspected and
approved.
b. Only the inspected and approved coats of paint will be considered in determining the
number of coats applied.
3. Sand and dust between coats to remove defects visible to the unaided eye from a
distance of five feet.
4. Onremovable panels and hinged panels, paint the back sides and the exposed sides.
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E.

Drying:

1. Allow sufficient drying time between coats, modifying the period as recommended by the
material manufacturer to suit adverse weather conditions.

2. Consider oil-base and oleo-resinous solvent-type paint as dry for recoating when the paint
feels firm, does not deform or feel sticky under moderate pressure of the thumb and when
the application of another coat of paint does not cause lifting or loss of adhesion of the
undercoat.

Brush applications:

1. Brush out and work the brush coats onto the surface in an even film.

2. Cloudiness, spotting, holidays, laps, brush marks, runs. sags, ropiness and other surface
imperfection will not be acceptable.

Spray application:

1. Except as specifically otherwise approved by the Architect, confine spray application to
metal framework and similar surfaces where hand brush work would be inferior.

2. Where spray application is used, apply each coat to provide the hiding equivalent of brush
coats.

3. Do not double back with spray equipment to build up film thickness to two coats in one
pass.

4. Coordinate exposed structure painting with acoustical spray contractor.

For completed work, match the approved samples as to texture, color and coverage. Remove,
refinish or repaint work not in compliance with the specified requirements.

3.05 PAINTING SCHEDULE

A.
B.

All systems shall cure per manufacturer specification prior to recoat.
Provide the following paint finish systems:
PRIMER 18T COAT 2ND COAT

On Ferrous Metal use: (Omit first coat on factory primed surfaces. Any bare or rusty existing
steel must be treated with rust inhibitor as recommended by paint manufacturer unless
otherwise noted. Any bare or rusty metal must be cleaned, prepared and spot primed.)

1.  BENJAMIN MOORE:

BM 35-147 Tough Shield 1231 Tough Shield 1231
8.0 Mils Wet 4.0 Mils Wet 4.0 Mils Wet
3.0 Mils Dry 2.0 Mils Dry 2.0 Mils Dry

2.  SHERWIN WILLIAMS:
Use RUST INHIBITOR: 04211868 - GEM RUST KILLER

B50 Series B54 Series B54 Series
Kem Kromik Universal Industrial Urethane Industrial Enamel Mtl Primer
8.0 Mils Wet 4.0 Mils Wet 4.0 Mils Wet
3.0 Mils Dry 2.0 Mils Dry 2.0 Mils Dry
3. GLIDDEN:
Ppg Devguard 4120 Ppg Speedhide 6-275  Ppg Speedhide 6-275
8.0 Mils Wet 4.0 Mils Wet 4.0 Mils Wet
3.0 Mils Dry 2.0 Mils Dry 2.0 Mils Dry

On Concrete Masonry, Block filler, use:(On porous masonry, apply one coat of block filler prior
to primer coat of coating. Cure masonry 30 days prior to application of elastomeric coating)
1.  SHERWIN WILLIAMS:

Pro Industrial

Heavy Duty Block Filler/B42W00150 White

** NO PRODUCT MAY CONTAIN LEAD.

END OF SECTION
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Table 1111.B j /—/, : o ; SEC.B-1 SEC.B-2 B £ K
Size of Horizontal Storm Drains : // / B R - < 2 )
: Maximum Projected Roof Area for Drains of ’ - DA RD. 3 RD. 4 - 13
Diameter of - ’ \ (/ T - s ‘=
Drain (in) Various Slopes (sq ft) . O\ ~ a I =
4 1/8 in Slope 1/4 in Slope 1/2 in Slope i \\ 7 . 'g &
3 822 1160 1644 ~ \ O N W - |
+4 1,880 2,650 3,760 J J E‘/ rm—— E 0
5 3,340 4,720 6,680 : \ \ n 815
6 5.350 7.550 10,700 j N /) SEC. A-1 e ;
8 11,500 16,300 23,000 : W A n
10 20,700 29,200 41,400 . \\\ s SEC.B-3 SEC.B-4 ‘ :E
12 33,300 47,000 66.600 : \\ A 2
15 59,500 84.000 119,000 : \/\\//* RD. 5 RD. 1 R.D. 6 i £
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Table 1111.A
Size of Vertical Leaders
Size of L“dl‘“' e Maximum Projected e
; ' <
Conductor (in) Roof Area (sq ft) S
5 720 SEC.B-5 SEC. A-2 SEC. B-6 g
2 2 : == 2= fee X
2.1/2 1300 : - X N
3 22{}{_} ) ety
4 4600 RD. 7 R.D. 2 R.D. 8
5 8650
6 13,500 (=)
8 29,000 &
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SECTION "A.1" HAS A TOTAL AREA OF APPROXIMATELY 2668 S.F. IN SECTION "A.2" HAS A TOTAL AREA OF APPROXIMATELY 2010 S.F. IN g (&)
ADDITION TO O S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS ADDITION TO O SF. OF WALL AREA. (WALL AREA DRAINAGE WAS c =
CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) w cl__) E
LU | e
FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 - =
MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. 8 g
"ROOF DRAIN 1" WILL DRAIN 2668 S.F. "ROOF DRAIN 2" WILL DRAIN 2010 S.F. E E & E
FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 Ll < IE 5
S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE E ﬁ = |
L A
SECTION B | = 5 ™
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SECTION "B.1" HAS A TOTAL AREA OF APPROXIMATELY 1050 S.F. SECTION "B.2" HAS A TOTAL AREA OF APPROXIMATELY 1062 S.F. IN SECTION "B.3" HAS A TOTAL AREA OF APPROXIMATELY 923 SF. IN SECTION "B.4" HAS A TOTAL AREA OF APPROXIMATELY 1000 S.F. m = AR
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FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 L ° = (=
MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. c m =) (&
= | L
"ROOF DRAIN 3" WILL DRAIN 1050 S.F. "ROOF DRAIN 4" WILL DRAIN 1062 S.F. "ROOF DRAIN 5" WILL DRAIN 923 S'F. "ROOF DRAIN 6” WILL DRAIN 1000 S.F. 2 g <L =
mnwv
FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600
S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE
«B5 *B.6 «B7 B8 s
SECTION "B.5" HAS A TOTAL AREA OF APPROXIMATELY 917 S.F. IN SECTION "B.6” HAS A TOTAL AREA OF APPROXIMATELY 994 S.F. IN SECTION "B.7" HAS A TOTAL AREA OF APPROXIMATELY 1079 S.F. SECTION "B.8" HAS A TOTAL AREA OF APPROXIMATELY 1065 S.F. |
ADDITION TO O S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS ADDITION TO O S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS IN ADDITION TO O S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS IN ADDITION TO O S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS u"
CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) o
o o
FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 m i
MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. g% E%
2 Z nz
"ROOF DRAIN 7" WILL DRAIN 917 SIF. "ROOF DRAIN 8” WILL DRAIN 994 SF. "ROOF DRAIN 9” WILL DRAIN 1079 SF. "ROOF DRAIN 10" WILL DRAIN 1065 S.F.
FROM TABLE 1111A A 4" WIDE DIAMETER LEADER CARRIES 4,600 FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 FROM TABLE 1111A A 4" WIDE DIAMETER LEADER CARRIES 4,600 FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600
S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE A104
THE CONTRACTOR SHALL VERIFY ALL SCALES AND DIMENSIONS
I I I I I I I I
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THE CONTRACTOR SHALL VERIFY ALL SCALES AND DIMENSIONS

AutoCAD SHX Text
A.1 SECTION "A.1" HAS A TOTAL AREA OF APPROXIMATELY 2668 S.F. IN  "A.1" HAS A TOTAL AREA OF APPROXIMATELY 2668 S.F. IN "A.1" HAS A TOTAL AREA OF APPROXIMATELY 2668 S.F. IN  HAS A TOTAL AREA OF APPROXIMATELY 2668 S.F. IN HAS A TOTAL AREA OF APPROXIMATELY 2668 S.F. IN  A TOTAL AREA OF APPROXIMATELY 2668 S.F. IN A TOTAL AREA OF APPROXIMATELY 2668 S.F. IN  TOTAL AREA OF APPROXIMATELY 2668 S.F. IN TOTAL AREA OF APPROXIMATELY 2668 S.F. IN  AREA OF APPROXIMATELY 2668 S.F. IN AREA OF APPROXIMATELY 2668 S.F. IN  OF APPROXIMATELY 2668 S.F. IN OF APPROXIMATELY 2668 S.F. IN  APPROXIMATELY 2668 S.F. IN APPROXIMATELY 2668 S.F. IN  2668 S.F. IN 2668 S.F. IN  S.F. IN S.F. IN  IN IN ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  OF WALL AREA. (WALL AREA DRAINAGE WAS OF WALL AREA. (WALL AREA DRAINAGE WAS  WALL AREA. (WALL AREA DRAINAGE WAS WALL AREA. (WALL AREA DRAINAGE WAS  AREA. (WALL AREA DRAINAGE WAS AREA. (WALL AREA DRAINAGE WAS  (WALL AREA DRAINAGE WAS (WALL AREA DRAINAGE WAS  AREA DRAINAGE WAS AREA DRAINAGE WAS  DRAINAGE WAS DRAINAGE WAS  WAS WAS CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  1111.E, THE RATE CAUSED BY A 100 YEAR 60 1111.E, THE RATE CAUSED BY A 100 YEAR 60  THE RATE CAUSED BY A 100 YEAR 60 THE RATE CAUSED BY A 100 YEAR 60  RATE CAUSED BY A 100 YEAR 60 RATE CAUSED BY A 100 YEAR 60  CAUSED BY A 100 YEAR 60 CAUSED BY A 100 YEAR 60  BY A 100 YEAR 60 BY A 100 YEAR 60  A 100 YEAR 60 A 100 YEAR 60  100 YEAR 60 100 YEAR 60  YEAR 60 YEAR 60  60 60 MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. "ROOF DRAIN 1" WILL DRAIN 2668 S.F. FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  A 4" WIDE DIAMETER LEADER CARRIES 4,600 A 4" WIDE DIAMETER LEADER CARRIES 4,600  4" WIDE DIAMETER LEADER CARRIES 4,600 4" WIDE DIAMETER LEADER CARRIES 4,600  WIDE DIAMETER LEADER CARRIES 4,600 WIDE DIAMETER LEADER CARRIES 4,600  DIAMETER LEADER CARRIES 4,600 DIAMETER LEADER CARRIES 4,600  LEADER CARRIES 4,600 LEADER CARRIES 4,600  CARRIES 4,600 CARRIES 4,600  4,600 4,600 S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE

AutoCAD SHX Text
A.2 SECTION "A.2" HAS A TOTAL AREA OF APPROXIMATELY 2010 S.F. IN  "A.2" HAS A TOTAL AREA OF APPROXIMATELY 2010 S.F. IN "A.2" HAS A TOTAL AREA OF APPROXIMATELY 2010 S.F. IN  HAS A TOTAL AREA OF APPROXIMATELY 2010 S.F. IN HAS A TOTAL AREA OF APPROXIMATELY 2010 S.F. IN  A TOTAL AREA OF APPROXIMATELY 2010 S.F. IN A TOTAL AREA OF APPROXIMATELY 2010 S.F. IN  TOTAL AREA OF APPROXIMATELY 2010 S.F. IN TOTAL AREA OF APPROXIMATELY 2010 S.F. IN  AREA OF APPROXIMATELY 2010 S.F. IN AREA OF APPROXIMATELY 2010 S.F. IN  OF APPROXIMATELY 2010 S.F. IN OF APPROXIMATELY 2010 S.F. IN  APPROXIMATELY 2010 S.F. IN APPROXIMATELY 2010 S.F. IN  2010 S.F. IN 2010 S.F. IN  S.F. IN S.F. IN  IN IN ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  OF WALL AREA. (WALL AREA DRAINAGE WAS OF WALL AREA. (WALL AREA DRAINAGE WAS  WALL AREA. (WALL AREA DRAINAGE WAS WALL AREA. (WALL AREA DRAINAGE WAS  AREA. (WALL AREA DRAINAGE WAS AREA. (WALL AREA DRAINAGE WAS  (WALL AREA DRAINAGE WAS (WALL AREA DRAINAGE WAS  AREA DRAINAGE WAS AREA DRAINAGE WAS  DRAINAGE WAS DRAINAGE WAS  WAS WAS CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  1111.E, THE RATE CAUSED BY A 100 YEAR 60 1111.E, THE RATE CAUSED BY A 100 YEAR 60  THE RATE CAUSED BY A 100 YEAR 60 THE RATE CAUSED BY A 100 YEAR 60  RATE CAUSED BY A 100 YEAR 60 RATE CAUSED BY A 100 YEAR 60  CAUSED BY A 100 YEAR 60 CAUSED BY A 100 YEAR 60  BY A 100 YEAR 60 BY A 100 YEAR 60  A 100 YEAR 60 A 100 YEAR 60  100 YEAR 60 100 YEAR 60  YEAR 60 YEAR 60  60 60 MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. "ROOF DRAIN 2" WILL DRAIN 2010 S.F. FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  A 4" WIDE DIAMETER LEADER CARRIES 4,600 A 4" WIDE DIAMETER LEADER CARRIES 4,600  4" WIDE DIAMETER LEADER CARRIES 4,600 4" WIDE DIAMETER LEADER CARRIES 4,600  WIDE DIAMETER LEADER CARRIES 4,600 WIDE DIAMETER LEADER CARRIES 4,600  DIAMETER LEADER CARRIES 4,600 DIAMETER LEADER CARRIES 4,600  LEADER CARRIES 4,600 LEADER CARRIES 4,600  CARRIES 4,600 CARRIES 4,600  4,600 4,600 S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE

AutoCAD SHX Text
B.1 SECTION "B.1" HAS A TOTAL AREA OF APPROXIMATELY 1050 S.F.  "B.1" HAS A TOTAL AREA OF APPROXIMATELY 1050 S.F. "B.1" HAS A TOTAL AREA OF APPROXIMATELY 1050 S.F.  HAS A TOTAL AREA OF APPROXIMATELY 1050 S.F. HAS A TOTAL AREA OF APPROXIMATELY 1050 S.F.  A TOTAL AREA OF APPROXIMATELY 1050 S.F. A TOTAL AREA OF APPROXIMATELY 1050 S.F.  TOTAL AREA OF APPROXIMATELY 1050 S.F. TOTAL AREA OF APPROXIMATELY 1050 S.F.  AREA OF APPROXIMATELY 1050 S.F. AREA OF APPROXIMATELY 1050 S.F.  OF APPROXIMATELY 1050 S.F. OF APPROXIMATELY 1050 S.F.  APPROXIMATELY 1050 S.F. APPROXIMATELY 1050 S.F.  1050 S.F. 1050 S.F.  S.F. S.F. IN ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  OF WALL AREA. (WALL AREA DRAINAGE WAS OF WALL AREA. (WALL AREA DRAINAGE WAS  WALL AREA. (WALL AREA DRAINAGE WAS WALL AREA. (WALL AREA DRAINAGE WAS  AREA. (WALL AREA DRAINAGE WAS AREA. (WALL AREA DRAINAGE WAS  (WALL AREA DRAINAGE WAS (WALL AREA DRAINAGE WAS  AREA DRAINAGE WAS AREA DRAINAGE WAS  DRAINAGE WAS DRAINAGE WAS  WAS WAS CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  1111.E, THE RATE CAUSED BY A 100 YEAR 60 1111.E, THE RATE CAUSED BY A 100 YEAR 60  THE RATE CAUSED BY A 100 YEAR 60 THE RATE CAUSED BY A 100 YEAR 60  RATE CAUSED BY A 100 YEAR 60 RATE CAUSED BY A 100 YEAR 60  CAUSED BY A 100 YEAR 60 CAUSED BY A 100 YEAR 60  BY A 100 YEAR 60 BY A 100 YEAR 60  A 100 YEAR 60 A 100 YEAR 60  100 YEAR 60 100 YEAR 60  YEAR 60 YEAR 60  60 60 MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. "ROOF DRAIN 3" WILL DRAIN 1050 S.F. FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  A 4" WIDE DIAMETER LEADER CARRIES 4,600 A 4" WIDE DIAMETER LEADER CARRIES 4,600  4" WIDE DIAMETER LEADER CARRIES 4,600 4" WIDE DIAMETER LEADER CARRIES 4,600  WIDE DIAMETER LEADER CARRIES 4,600 WIDE DIAMETER LEADER CARRIES 4,600  DIAMETER LEADER CARRIES 4,600 DIAMETER LEADER CARRIES 4,600  LEADER CARRIES 4,600 LEADER CARRIES 4,600  CARRIES 4,600 CARRIES 4,600  4,600 4,600 S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE

AutoCAD SHX Text
B.2 SECTION "B.2" HAS A TOTAL AREA OF APPROXIMATELY 1062 S.F. IN  "B.2" HAS A TOTAL AREA OF APPROXIMATELY 1062 S.F. IN "B.2" HAS A TOTAL AREA OF APPROXIMATELY 1062 S.F. IN  HAS A TOTAL AREA OF APPROXIMATELY 1062 S.F. IN HAS A TOTAL AREA OF APPROXIMATELY 1062 S.F. IN  A TOTAL AREA OF APPROXIMATELY 1062 S.F. IN A TOTAL AREA OF APPROXIMATELY 1062 S.F. IN  TOTAL AREA OF APPROXIMATELY 1062 S.F. IN TOTAL AREA OF APPROXIMATELY 1062 S.F. IN  AREA OF APPROXIMATELY 1062 S.F. IN AREA OF APPROXIMATELY 1062 S.F. IN  OF APPROXIMATELY 1062 S.F. IN OF APPROXIMATELY 1062 S.F. IN  APPROXIMATELY 1062 S.F. IN APPROXIMATELY 1062 S.F. IN  1062 S.F. IN 1062 S.F. IN  S.F. IN S.F. IN  IN IN ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  OF WALL AREA. (WALL AREA DRAINAGE WAS OF WALL AREA. (WALL AREA DRAINAGE WAS  WALL AREA. (WALL AREA DRAINAGE WAS WALL AREA. (WALL AREA DRAINAGE WAS  AREA. (WALL AREA DRAINAGE WAS AREA. (WALL AREA DRAINAGE WAS  (WALL AREA DRAINAGE WAS (WALL AREA DRAINAGE WAS  AREA DRAINAGE WAS AREA DRAINAGE WAS  DRAINAGE WAS DRAINAGE WAS  WAS WAS CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  1111.E, THE RATE CAUSED BY A 100 YEAR 60 1111.E, THE RATE CAUSED BY A 100 YEAR 60  THE RATE CAUSED BY A 100 YEAR 60 THE RATE CAUSED BY A 100 YEAR 60  RATE CAUSED BY A 100 YEAR 60 RATE CAUSED BY A 100 YEAR 60  CAUSED BY A 100 YEAR 60 CAUSED BY A 100 YEAR 60  BY A 100 YEAR 60 BY A 100 YEAR 60  A 100 YEAR 60 A 100 YEAR 60  100 YEAR 60 100 YEAR 60  YEAR 60 YEAR 60  60 60 MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. "ROOF DRAIN 4" WILL DRAIN 1062 S.F. FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  A 4" WIDE DIAMETER LEADER CARRIES 4,600 A 4" WIDE DIAMETER LEADER CARRIES 4,600  4" WIDE DIAMETER LEADER CARRIES 4,600 4" WIDE DIAMETER LEADER CARRIES 4,600  WIDE DIAMETER LEADER CARRIES 4,600 WIDE DIAMETER LEADER CARRIES 4,600  DIAMETER LEADER CARRIES 4,600 DIAMETER LEADER CARRIES 4,600  LEADER CARRIES 4,600 LEADER CARRIES 4,600  CARRIES 4,600 CARRIES 4,600  4,600 4,600 S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE

AutoCAD SHX Text
B.3 SECTION "B.3" HAS A TOTAL AREA OF APPROXIMATELY 923 S.F. IN  "B.3" HAS A TOTAL AREA OF APPROXIMATELY 923 S.F. IN "B.3" HAS A TOTAL AREA OF APPROXIMATELY 923 S.F. IN  HAS A TOTAL AREA OF APPROXIMATELY 923 S.F. IN HAS A TOTAL AREA OF APPROXIMATELY 923 S.F. IN  A TOTAL AREA OF APPROXIMATELY 923 S.F. IN A TOTAL AREA OF APPROXIMATELY 923 S.F. IN  TOTAL AREA OF APPROXIMATELY 923 S.F. IN TOTAL AREA OF APPROXIMATELY 923 S.F. IN  AREA OF APPROXIMATELY 923 S.F. IN AREA OF APPROXIMATELY 923 S.F. IN  OF APPROXIMATELY 923 S.F. IN OF APPROXIMATELY 923 S.F. IN  APPROXIMATELY 923 S.F. IN APPROXIMATELY 923 S.F. IN  923 S.F. IN 923 S.F. IN  S.F. IN S.F. IN  IN IN ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  OF WALL AREA. (WALL AREA DRAINAGE WAS OF WALL AREA. (WALL AREA DRAINAGE WAS  WALL AREA. (WALL AREA DRAINAGE WAS WALL AREA. (WALL AREA DRAINAGE WAS  AREA. (WALL AREA DRAINAGE WAS AREA. (WALL AREA DRAINAGE WAS  (WALL AREA DRAINAGE WAS (WALL AREA DRAINAGE WAS  AREA DRAINAGE WAS AREA DRAINAGE WAS  DRAINAGE WAS DRAINAGE WAS  WAS WAS CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  1111.E, THE RATE CAUSED BY A 100 YEAR 60 1111.E, THE RATE CAUSED BY A 100 YEAR 60  THE RATE CAUSED BY A 100 YEAR 60 THE RATE CAUSED BY A 100 YEAR 60  RATE CAUSED BY A 100 YEAR 60 RATE CAUSED BY A 100 YEAR 60  CAUSED BY A 100 YEAR 60 CAUSED BY A 100 YEAR 60  BY A 100 YEAR 60 BY A 100 YEAR 60  A 100 YEAR 60 A 100 YEAR 60  100 YEAR 60 100 YEAR 60  YEAR 60 YEAR 60  60 60 MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. "ROOF DRAIN 5" WILL DRAIN 923 S.F. FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  A 4" WIDE DIAMETER LEADER CARRIES 4,600 A 4" WIDE DIAMETER LEADER CARRIES 4,600  4" WIDE DIAMETER LEADER CARRIES 4,600 4" WIDE DIAMETER LEADER CARRIES 4,600  WIDE DIAMETER LEADER CARRIES 4,600 WIDE DIAMETER LEADER CARRIES 4,600  DIAMETER LEADER CARRIES 4,600 DIAMETER LEADER CARRIES 4,600  LEADER CARRIES 4,600 LEADER CARRIES 4,600  CARRIES 4,600 CARRIES 4,600  4,600 4,600 S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE

AutoCAD SHX Text
B.4 SECTION "B.4" HAS A TOTAL AREA OF APPROXIMATELY 1000 S.F.  "B.4" HAS A TOTAL AREA OF APPROXIMATELY 1000 S.F. "B.4" HAS A TOTAL AREA OF APPROXIMATELY 1000 S.F.  HAS A TOTAL AREA OF APPROXIMATELY 1000 S.F. HAS A TOTAL AREA OF APPROXIMATELY 1000 S.F.  A TOTAL AREA OF APPROXIMATELY 1000 S.F. A TOTAL AREA OF APPROXIMATELY 1000 S.F.  TOTAL AREA OF APPROXIMATELY 1000 S.F. TOTAL AREA OF APPROXIMATELY 1000 S.F.  AREA OF APPROXIMATELY 1000 S.F. AREA OF APPROXIMATELY 1000 S.F.  OF APPROXIMATELY 1000 S.F. OF APPROXIMATELY 1000 S.F.  APPROXIMATELY 1000 S.F. APPROXIMATELY 1000 S.F.  1000 S.F. 1000 S.F.  S.F. S.F. IN ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  OF WALL AREA. (WALL AREA DRAINAGE WAS OF WALL AREA. (WALL AREA DRAINAGE WAS  WALL AREA. (WALL AREA DRAINAGE WAS WALL AREA. (WALL AREA DRAINAGE WAS  AREA. (WALL AREA DRAINAGE WAS AREA. (WALL AREA DRAINAGE WAS  (WALL AREA DRAINAGE WAS (WALL AREA DRAINAGE WAS  AREA DRAINAGE WAS AREA DRAINAGE WAS  DRAINAGE WAS DRAINAGE WAS  WAS WAS CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  1111.E, THE RATE CAUSED BY A 100 YEAR 60 1111.E, THE RATE CAUSED BY A 100 YEAR 60  THE RATE CAUSED BY A 100 YEAR 60 THE RATE CAUSED BY A 100 YEAR 60  RATE CAUSED BY A 100 YEAR 60 RATE CAUSED BY A 100 YEAR 60  CAUSED BY A 100 YEAR 60 CAUSED BY A 100 YEAR 60  BY A 100 YEAR 60 BY A 100 YEAR 60  A 100 YEAR 60 A 100 YEAR 60  100 YEAR 60 100 YEAR 60  YEAR 60 YEAR 60  60 60 MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. "ROOF DRAIN 6" WILL DRAIN 1000 S.F. FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  A 4" WIDE DIAMETER LEADER CARRIES 4,600 A 4" WIDE DIAMETER LEADER CARRIES 4,600  4" WIDE DIAMETER LEADER CARRIES 4,600 4" WIDE DIAMETER LEADER CARRIES 4,600  WIDE DIAMETER LEADER CARRIES 4,600 WIDE DIAMETER LEADER CARRIES 4,600  DIAMETER LEADER CARRIES 4,600 DIAMETER LEADER CARRIES 4,600  LEADER CARRIES 4,600 LEADER CARRIES 4,600  CARRIES 4,600 CARRIES 4,600  4,600 4,600 S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE

AutoCAD SHX Text
B.5 SECTION "B.5" HAS A TOTAL AREA OF APPROXIMATELY 917 S.F. IN  "B.5" HAS A TOTAL AREA OF APPROXIMATELY 917 S.F. IN "B.5" HAS A TOTAL AREA OF APPROXIMATELY 917 S.F. IN  HAS A TOTAL AREA OF APPROXIMATELY 917 S.F. IN HAS A TOTAL AREA OF APPROXIMATELY 917 S.F. IN  A TOTAL AREA OF APPROXIMATELY 917 S.F. IN A TOTAL AREA OF APPROXIMATELY 917 S.F. IN  TOTAL AREA OF APPROXIMATELY 917 S.F. IN TOTAL AREA OF APPROXIMATELY 917 S.F. IN  AREA OF APPROXIMATELY 917 S.F. IN AREA OF APPROXIMATELY 917 S.F. IN  OF APPROXIMATELY 917 S.F. IN OF APPROXIMATELY 917 S.F. IN  APPROXIMATELY 917 S.F. IN APPROXIMATELY 917 S.F. IN  917 S.F. IN 917 S.F. IN  S.F. IN S.F. IN  IN IN ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  OF WALL AREA. (WALL AREA DRAINAGE WAS OF WALL AREA. (WALL AREA DRAINAGE WAS  WALL AREA. (WALL AREA DRAINAGE WAS WALL AREA. (WALL AREA DRAINAGE WAS  AREA. (WALL AREA DRAINAGE WAS AREA. (WALL AREA DRAINAGE WAS  (WALL AREA DRAINAGE WAS (WALL AREA DRAINAGE WAS  AREA DRAINAGE WAS AREA DRAINAGE WAS  DRAINAGE WAS DRAINAGE WAS  WAS WAS CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  1111.E, THE RATE CAUSED BY A 100 YEAR 60 1111.E, THE RATE CAUSED BY A 100 YEAR 60  THE RATE CAUSED BY A 100 YEAR 60 THE RATE CAUSED BY A 100 YEAR 60  RATE CAUSED BY A 100 YEAR 60 RATE CAUSED BY A 100 YEAR 60  CAUSED BY A 100 YEAR 60 CAUSED BY A 100 YEAR 60  BY A 100 YEAR 60 BY A 100 YEAR 60  A 100 YEAR 60 A 100 YEAR 60  100 YEAR 60 100 YEAR 60  YEAR 60 YEAR 60  60 60 MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. "ROOF DRAIN 7" WILL DRAIN 917 S.F. FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  A 4" WIDE DIAMETER LEADER CARRIES 4,600 A 4" WIDE DIAMETER LEADER CARRIES 4,600  4" WIDE DIAMETER LEADER CARRIES 4,600 4" WIDE DIAMETER LEADER CARRIES 4,600  WIDE DIAMETER LEADER CARRIES 4,600 WIDE DIAMETER LEADER CARRIES 4,600  DIAMETER LEADER CARRIES 4,600 DIAMETER LEADER CARRIES 4,600  LEADER CARRIES 4,600 LEADER CARRIES 4,600  CARRIES 4,600 CARRIES 4,600  4,600 4,600 S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE
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B.6 SECTION "B.6" HAS A TOTAL AREA OF APPROXIMATELY 994 S.F. IN  "B.6" HAS A TOTAL AREA OF APPROXIMATELY 994 S.F. IN "B.6" HAS A TOTAL AREA OF APPROXIMATELY 994 S.F. IN  HAS A TOTAL AREA OF APPROXIMATELY 994 S.F. IN HAS A TOTAL AREA OF APPROXIMATELY 994 S.F. IN  A TOTAL AREA OF APPROXIMATELY 994 S.F. IN A TOTAL AREA OF APPROXIMATELY 994 S.F. IN  TOTAL AREA OF APPROXIMATELY 994 S.F. IN TOTAL AREA OF APPROXIMATELY 994 S.F. IN  AREA OF APPROXIMATELY 994 S.F. IN AREA OF APPROXIMATELY 994 S.F. IN  OF APPROXIMATELY 994 S.F. IN OF APPROXIMATELY 994 S.F. IN  APPROXIMATELY 994 S.F. IN APPROXIMATELY 994 S.F. IN  994 S.F. IN 994 S.F. IN  S.F. IN S.F. IN  IN IN ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  OF WALL AREA. (WALL AREA DRAINAGE WAS OF WALL AREA. (WALL AREA DRAINAGE WAS  WALL AREA. (WALL AREA DRAINAGE WAS WALL AREA. (WALL AREA DRAINAGE WAS  AREA. (WALL AREA DRAINAGE WAS AREA. (WALL AREA DRAINAGE WAS  (WALL AREA DRAINAGE WAS (WALL AREA DRAINAGE WAS  AREA DRAINAGE WAS AREA DRAINAGE WAS  DRAINAGE WAS DRAINAGE WAS  WAS WAS CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  1111.E, THE RATE CAUSED BY A 100 YEAR 60 1111.E, THE RATE CAUSED BY A 100 YEAR 60  THE RATE CAUSED BY A 100 YEAR 60 THE RATE CAUSED BY A 100 YEAR 60  RATE CAUSED BY A 100 YEAR 60 RATE CAUSED BY A 100 YEAR 60  CAUSED BY A 100 YEAR 60 CAUSED BY A 100 YEAR 60  BY A 100 YEAR 60 BY A 100 YEAR 60  A 100 YEAR 60 A 100 YEAR 60  100 YEAR 60 100 YEAR 60  YEAR 60 YEAR 60  60 60 MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. "ROOF DRAIN 8" WILL DRAIN 994 S.F. FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  A 4" WIDE DIAMETER LEADER CARRIES 4,600 A 4" WIDE DIAMETER LEADER CARRIES 4,600  4" WIDE DIAMETER LEADER CARRIES 4,600 4" WIDE DIAMETER LEADER CARRIES 4,600  WIDE DIAMETER LEADER CARRIES 4,600 WIDE DIAMETER LEADER CARRIES 4,600  DIAMETER LEADER CARRIES 4,600 DIAMETER LEADER CARRIES 4,600  LEADER CARRIES 4,600 LEADER CARRIES 4,600  CARRIES 4,600 CARRIES 4,600  4,600 4,600 S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE
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B.7 SECTION "B.7" HAS A TOTAL AREA OF APPROXIMATELY 1079 S.F.  "B.7" HAS A TOTAL AREA OF APPROXIMATELY 1079 S.F. "B.7" HAS A TOTAL AREA OF APPROXIMATELY 1079 S.F.  HAS A TOTAL AREA OF APPROXIMATELY 1079 S.F. HAS A TOTAL AREA OF APPROXIMATELY 1079 S.F.  A TOTAL AREA OF APPROXIMATELY 1079 S.F. A TOTAL AREA OF APPROXIMATELY 1079 S.F.  TOTAL AREA OF APPROXIMATELY 1079 S.F. TOTAL AREA OF APPROXIMATELY 1079 S.F.  AREA OF APPROXIMATELY 1079 S.F. AREA OF APPROXIMATELY 1079 S.F.  OF APPROXIMATELY 1079 S.F. OF APPROXIMATELY 1079 S.F.  APPROXIMATELY 1079 S.F. APPROXIMATELY 1079 S.F.  1079 S.F. 1079 S.F.  S.F. S.F. IN ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  OF WALL AREA. (WALL AREA DRAINAGE WAS OF WALL AREA. (WALL AREA DRAINAGE WAS  WALL AREA. (WALL AREA DRAINAGE WAS WALL AREA. (WALL AREA DRAINAGE WAS  AREA. (WALL AREA DRAINAGE WAS AREA. (WALL AREA DRAINAGE WAS  (WALL AREA DRAINAGE WAS (WALL AREA DRAINAGE WAS  AREA DRAINAGE WAS AREA DRAINAGE WAS  DRAINAGE WAS DRAINAGE WAS  WAS WAS CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  1111.E, THE RATE CAUSED BY A 100 YEAR 60 1111.E, THE RATE CAUSED BY A 100 YEAR 60  THE RATE CAUSED BY A 100 YEAR 60 THE RATE CAUSED BY A 100 YEAR 60  RATE CAUSED BY A 100 YEAR 60 RATE CAUSED BY A 100 YEAR 60  CAUSED BY A 100 YEAR 60 CAUSED BY A 100 YEAR 60  BY A 100 YEAR 60 BY A 100 YEAR 60  A 100 YEAR 60 A 100 YEAR 60  100 YEAR 60 100 YEAR 60  YEAR 60 YEAR 60  60 60 MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. "ROOF DRAIN 9" WILL DRAIN 1079 S.F. FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  A 4" WIDE DIAMETER LEADER CARRIES 4,600 A 4" WIDE DIAMETER LEADER CARRIES 4,600  4" WIDE DIAMETER LEADER CARRIES 4,600 4" WIDE DIAMETER LEADER CARRIES 4,600  WIDE DIAMETER LEADER CARRIES 4,600 WIDE DIAMETER LEADER CARRIES 4,600  DIAMETER LEADER CARRIES 4,600 DIAMETER LEADER CARRIES 4,600  LEADER CARRIES 4,600 LEADER CARRIES 4,600  CARRIES 4,600 CARRIES 4,600  4,600 4,600 S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE
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B.8 SECTION "B.8" HAS A TOTAL AREA OF APPROXIMATELY 1065 S.F.  "B.8" HAS A TOTAL AREA OF APPROXIMATELY 1065 S.F. "B.8" HAS A TOTAL AREA OF APPROXIMATELY 1065 S.F.  HAS A TOTAL AREA OF APPROXIMATELY 1065 S.F. HAS A TOTAL AREA OF APPROXIMATELY 1065 S.F.  A TOTAL AREA OF APPROXIMATELY 1065 S.F. A TOTAL AREA OF APPROXIMATELY 1065 S.F.  TOTAL AREA OF APPROXIMATELY 1065 S.F. TOTAL AREA OF APPROXIMATELY 1065 S.F.  AREA OF APPROXIMATELY 1065 S.F. AREA OF APPROXIMATELY 1065 S.F.  OF APPROXIMATELY 1065 S.F. OF APPROXIMATELY 1065 S.F.  APPROXIMATELY 1065 S.F. APPROXIMATELY 1065 S.F.  1065 S.F. 1065 S.F.  S.F. S.F. IN ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS ADDITION TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS TO 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS 0 S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS S.F. OF WALL AREA. (WALL AREA DRAINAGE WAS  OF WALL AREA. (WALL AREA DRAINAGE WAS OF WALL AREA. (WALL AREA DRAINAGE WAS  WALL AREA. (WALL AREA DRAINAGE WAS WALL AREA. (WALL AREA DRAINAGE WAS  AREA. (WALL AREA DRAINAGE WAS AREA. (WALL AREA DRAINAGE WAS  (WALL AREA DRAINAGE WAS (WALL AREA DRAINAGE WAS  AREA DRAINAGE WAS AREA DRAINAGE WAS  DRAINAGE WAS DRAINAGE WAS  WAS WAS CALCULATED BY DIVIDING THE TOTAL WALL SURFACE AREA BY 2.) FROM FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60 FIGURE 1111.E, THE RATE CAUSED BY A 100 YEAR 60  1111.E, THE RATE CAUSED BY A 100 YEAR 60 1111.E, THE RATE CAUSED BY A 100 YEAR 60  THE RATE CAUSED BY A 100 YEAR 60 THE RATE CAUSED BY A 100 YEAR 60  RATE CAUSED BY A 100 YEAR 60 RATE CAUSED BY A 100 YEAR 60  CAUSED BY A 100 YEAR 60 CAUSED BY A 100 YEAR 60  BY A 100 YEAR 60 BY A 100 YEAR 60  A 100 YEAR 60 A 100 YEAR 60  100 YEAR 60 100 YEAR 60  YEAR 60 YEAR 60  60 60 MINUTE PRECIPITATION IS 4.75 INCHES PER HOUR. "ROOF DRAIN 10" WILL DRAIN 1065 S.F. FROM TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 TABLE 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600 1111.A A 4" WIDE DIAMETER LEADER CARRIES 4,600  A 4" WIDE DIAMETER LEADER CARRIES 4,600 A 4" WIDE DIAMETER LEADER CARRIES 4,600  4" WIDE DIAMETER LEADER CARRIES 4,600 4" WIDE DIAMETER LEADER CARRIES 4,600  WIDE DIAMETER LEADER CARRIES 4,600 WIDE DIAMETER LEADER CARRIES 4,600  DIAMETER LEADER CARRIES 4,600 DIAMETER LEADER CARRIES 4,600  LEADER CARRIES 4,600 LEADER CARRIES 4,600  CARRIES 4,600 CARRIES 4,600  4,600 4,600 S.F. AND IS THE MINIMUM REQUIRED ROOF DRAIN SIZE
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