

BAYOU LAFOURCHE FRESH WATER DISTRICT



1016 ST. MARY STREET
THIBODAUX, LA 70301

PHONE: (985) 447-7155
FAX: (985) 447-6307

- HUGH CAFFERY, CHAIRMAN
- ERNIE BLANCHARD, VICE-CHAIRMAN
- GREGORY NOLAN, SR., SECRETARY-TREASURER
- GENE HARRELL, COMMISSIONER
- FRANCIS RICHARD, COMMISSIONER
- CHRISTOPHER DOMANGUE, COMMISSIONER
- BARRY SOUDELIER, COMMISSIONER
- DALE DENNIS, COMMISSIONER
- JOSEPH BOUDREAU, COMMISSIONER
- JAN ROGERS, COMMISSIONER
- MARK CHERAMIE, COMMISSIONER
- DUSTIN RABALAIS, EXECUTIVE DIRECTOR

NOTICE POSTED May 19th at 9:30 a.m.

NOTICE OF PUBLIC MEETING “Project Committee”

A public meeting will be held as follows:

DATE: Wednesday, May 20, 2026
 TIME: 9:30 A.M.
 PLACE OF MEETING: Bayou Lafourche Fresh Water District
 1016 St. Mary Street
 Thibodaux, LA 70301
 LIVE STREAM: Zoom
 Meeting ID: 937 3854 0278
 Passcode: 003256

AGENDA

CALLED TO ORDER

1. Pledge
2. Invocation
3. Roll Call:

	Present	Absent
Ernie Blanchard- Committee Chair	_____	_____
Gregory Nolan	_____	_____
Mark Cheramie	_____	_____
Jan Rogers	_____	_____
Hugh Caffery (Ad-Hoc Non-Voting)	_____	_____

4. A public comment period is allowed at any point in the meeting prior to action on any agenda item upon which a vote is to be taken.

5. Approval of Minutes from April 17, 2026.

6. Old Business

a. Update on AG Opinion request 25-0159

7. New Business

a. Mississippi River Reintroduction into Bayou Lafourche (MRRBL)

i. Review and discussion on construction timeline

a. Top Deck Pour – Complete

b. Finalize bridge access – Complete

c. Scaffolding Sub on site – 4/14 Complete

d. Elec Sub on site (Duct Bank) – 4/15 Complete

e. Aux building foundation - 4/23 Complete

f. Pumps down – 5/5 Complete

g. Discharge pipe up to levee - 5/30

h. Install Intake – June 5

i. Roof complete – July

ii. Review and discussion of plan set changes and any value engineering items that may remain:

a. Steel beam pitting

b. Generator layout area – review and approve revised plan

c. Entergy Power Through

iii. Sand Trap

1. Marchand Bridge – review and approve revised plan

2. Water line

b. Phase 3 Dredging

1. Review and discussion on project timeline

a. Status of permit submission -

b. Status of H&H modeling – working through this

c. Legal / land rights – on hold

d. Status of pre-liminary geo-tech report – completed

e. Status of 30% design

8. Public Comments

9. Adjournment: _____

Hugh Caffery Chairman
Bayou Lafourche Fresh Water District
1016 St. Mary Street, Thibodaux, LA 70301
985-447-7155

In accordance with the Americans with Disabilities Act, if you need special assistance, please contact Heather Armstrong at 985-447-7155 describing the assistance that is necessary.