

BAYOU LAFOURCHE FRESH WATER DISTRICT



1016 ST. MARY STREET
THIBODAUX, LA 70301

PHONE: (985) 447-7155
FAX: (985) 447-6307

HUGH CAFFERY, CHAIRMAN

ERNIE BLANCHARD, VICE-CHAIRMAN

GREGORY NOLAN, SR., SECRETARY-TREASURER

GENE HARRELL, COMMISSIONER

FRANCIS RICHARD, COMMISSIONER

CHRISTOPHER DOMANGUE, COMMISSIONER

BARRY SOUDELIER, COMMISSIONER

DALE DENNIS, COMMISSIONER

JOSEPH BOUDREAUX, COMMISSIONER

JAN ROGERS, COMMISSIONER

MARK CHERAMIE, COMMISSIONER

DUSTIN RABALAIS, EXECUTIVE DIRECTOR

NOTICE POSTED June 11th at 9:30 a.m.

NOTICE OF PUBLIC MEETING “Project Committee”

A public meeting will be held as follows:

DATE: Friday, June 12, 2026
TIME: 9:30 A.M.
PLACE OF MEETING: Bayou Lafourche Fresh Water District
1016 St. Mary Street
Thibodaux, LA 70301
LIVE STREAM: Zoom
Meeting ID: 949 6442 8037
Passcode: 154158

AGENDA

CALLED TO ORDER

1. Pledge
2. Invocation
3. Roll Call:

	Present	Absent
Ernie Blanchard- Committee Chair	_____	_____
Gregory Nolan	_____	_____
Mark Cheramie	_____	_____
Jan Rogers	_____	_____
Hugh Caffery (Ad-Hoc Non-Voting)	_____	_____

4. **A public comment period is allowed at any point in the meeting prior to action on any agenda item upon which a vote is to be taken.**
5. Approval of Minutes from May 20, 2026.
6. Old Business
 - a. Update on AG Opinion request 25-0159
7. New Business
 - a. Mississippi River Reintroduction into Bayou Lafourche (MRRBL)
 - i. Review and discussion on construction timeline
 - a. Top Deck Pour – Complete
 - b. Finalize bridge access – Complete
 - c. Scaffolding Sub on site – 4/14 Complete
 - d. Elec Sub on site (Duct Bank) – 4/15 Complete
 - e. Aux building foundation - 4/23 Complete
 - f. Pumps down – 5/5 Complete
 - g. Discharge pipe up to levee - 5/30
 - h. Install Intake Reach 1– June 5
 - i. Roof complete Aux Building– July?
 - j. Roof complete Pump House-July?
 - ii. Review and discussion of plan set changes and any value engineering items that may remain:
 - a. Steel beam pitting
 - b. Generator layout area – review and approve revised plan, cost update
 - c. Entergy Power Through
 - iii. Sand Trap
 1. Marchand Bridge – review and approve revised plan (Pending hydraulics analysis from GIS)
 2. Water line
 - b. Phase 3 Dredging
 1. Review and discussion on project timeline
 - a. Status of permit submission -
 - b. Status of H&H modeling – Presentation of updated results
 - c. Legal / land rights – on hold
 - d. Status of pre-liminary geo-tech report – completed
 - e. Status of 30% design
 - f. Design memo status update
 - c. Napoleonville Boat Launch
 - d. Donaldsonville Drainage Project
8. Public Comments
9. Adjournment: _____

Hugh Caffery Chairman
Bayou Lafourche Fresh Water District
1016 St. Mary Street, Thibodaux, LA 70301
985-447-7155

In accordance with the Americans with Disabilities Act, if you need special assistance, please contact Heather Armstrong at 985-447-7155 describing the assistance that is necessary.