

BAYOU LAFOURCHE FRESH WATER DISTRICT



1016 ST. MARY STREET
THIBODAUX, LA 70301

PHONE: (985) 447-7155

FAX: (985) 447-6307

HUGH CAFFERY, CHAIRMAN

ERNIE BLANCHARD, VICE-CHAIRMAN

GREGORY NOLAN, SR., SECRETARY-TREASURER

GENE HARRELL, COMMISSIONER

FRANCIS RICHARD, COMMISSIONER

CHRISTOPHER DOMANGUE, COMMISSIONER

BARRY SOUDELIER, COMMISSIONER

DALE DENNIS, COMMISSIONER

JOSEPH BOUDREAUX, COMMISSIONER

DUSTIN RABALAIS, EXECUTIVE DIRECTOR

NOTICE POSTED: September 24th at 9:15 a.m.

NOTICE OF PUBLIC MEETING “Project Committee”

A public meeting will be held as follows:

DATE: Thursday, September 25, 2025
TIME: 9:15 A.M.
PLACE OF MEETING: Bayou Lafourche Fresh Water District
1016 St. Mary Street
Thibodaux, LA 70301

AGENDA

CALLED TO ORDER

1. Pledge
2. Invocation
3. Roll Call:

	Present	Absent
Ernie Blanchard (Committee Chair)	_____	_____
Gregory Nolan (Member)	_____	_____
Hugh Caffery (Ad-Hoc Non-Voting)	_____	_____

4. **A public comment period is allowed at any point in the meeting prior to action on any agenda item upon which a vote is to be taken.**

5. Approval of Minutes: N/A
6. Approval of Finance
 - a. Review Invoices / Change Orders - None
7. Old Business
 - a. None.
8. New Business- Update and discussion on the following:
 - a. Pump #2 Repair – Target install date 28OCT25
 - b. Lockport Structure Winch Repair – Repair target date 01OCT25
 - c. Melodia Boat Launch, Phase 2 – NTP 06OCT25; 90 day Contract (45 days to Construct)
 - d. Donaldsonville Drainage – 30% Plans 15NOV25
 - e. GIS Information Portal – Waiting on final recommendation
 - f. Tainter Gate Replacement Analysis – Site visit pending
 - g. Donaldsonville Sand Trap Generator Placement – Waiting on revised CEA
 - h. Donaldsonville Sand Trap Expansion – Awaiting AG opinion, working to replace water line now, will follow-up on status
 - i. Additional Pumps, Motors, and Gear Drives – Awaiting AG Opinion
 - j. Phase 3 Dredging – Finalizing revised permit, land acquisition, E&D, Phase 3a / 3b
 - k. Update on Mississippi River Reintroduction into Bayou Lafourche (MRRBL)
 - i. Pump Capacity Improvements Project –
 1. Review and discussion on construction timeline
 2. Review and discussion on road closure
 3. Review and discussion on proposed water line delay
 4. Review and discussion on concrete wall quantity shortage
 5. Review and discussion on amending/extending construction monitoring and administrative services
9. Public Comments
10. Adjournment: _____

Hugh Caffery Chairman
Bayou Lafourche Fresh Water District
1016 St. Mary Street, Thibodaux, LA 70301
985-447-7155

In accordance with the Americans with Disabilities Act, if you need special assistance, please contact Heather Armstrong at 985-447-7155 describing the assistance that is necessary.