



PURCHASING DEPARTMENT
Solicitation No. 50018-270010
Assembly Center Wind Damage Repairs-
Insurance Claim No. 4A2607MNVB00001
ADDENDUM NO. 1

October 15, 2026

1. Roofing Repairs

- All roofing repairs are hereby removed from the original scope of work for this project.
- The contractor shall not include any roofing repairs in their bid pricing. This project is limited to the flooring work and other requirements outlined in the solicitation documents, as amended.

2. Final Project Completion Date

- The required final completion date is November 12, 2026.
- All work, including floor installation or refinishing, court markings, logo installation, finishing, required curing time, cleanup, and any necessary corrections, must be fully completed by this date.
- The second scheduled basketball game is November 19, 2026. The November 12 completion deadline is intended to allow the University sufficient time to inspect the completed work and prepare the facility for the game.
- The contractor shall plan and schedule all work to meet the required final completion date.3. Contractor Work Schedule
- To assist with meeting the required completion date, the University will allow the contractor to work weekends and around the clock, including evening and overnight hours.
- The contractor must coordinate all work schedules and building access with the University's Facilities Management team.

4. Floor Finishing and Bleachers

- Floor finishing shall extend up to the existing bleachers.
- The contractor shall not remove, relocate, or dismantle any bleachers as part of this project.

5. ITEM 5: Court Graphics, Logos, and Lettering Updates

Grambling State University is updating the court graphics and lettering requirements for the

Assembly Center Flooring Project as follows:

- **Tiger Head Logos:** The official Grambling State University Athletics Tiger Head logo (attached) shall replace the existing tiger paw logos located in the corners of the basketball court.
- **Willis Reed Logo:** The existing Willis Reed logo shall remain intact and unchanged.
- **Fredrick C. Hobdy Lettering:** The lettering for "Fredrick C. Hobdy" shall be updated to the University's official "Block G" font.
- **Grambling Baseline Lettering:** The "Grambling" lettering along the baselines shall be updated to the University's official "Block G" font.
- **Center Court Logo:** The existing center court logo shall be updated to the official Grambling State University "G" logo, as shown in the attached image.
- **SWAC Logo:** The SWAC logo shall be updated to reflect Grambling State University's official colors, with gold as the preferred color.

Important: Use the exact two image files you uploaded as the official attachments when posting the addendum, rather than alternative versions of the logos. I would also attach the Block G font reference if Athletics has one, so bidders can price the lettering consistently.

Contractor Requirements:

The contractor shall include all updated court graphics, logos, lettering, and related finishing work in the bid price.

All logos, fonts, colors, sizes, and placements must be reviewed and approved by Grambling State University Athletics before installation.

6. All Other Requirements

All other terms, conditions, specifications, and requirements of the original solicitation shall remain unchanged unless specifically modified by this addendum.

Attachments:

Attachment A: Official GSU Tiger Head Logo

Attachment B: Official GSU "G" Center Court Logo

ATTACHMENT A – OFFICIAL TIGER HEAD LOGO



ATTACHMENT B – OFFICIAL GRAMBLING “G” LOGO



403 Main Street, GSU Box 4269, Grambling, Louisiana 71245 | Telephone: (318) 274-3280 · Fax: (318) 274-3290 ·
www.gram.edu

*Grambling State University is a constituent member of the University of Louisiana System
Accredited by the Southern Association of Colleges and Schools Commission on Colleges | Equal Opportunity Employer*

GSU MANDATORY PRE-BID SIGN IN SHEET

Project: Assembly Center Floor Repairs

PLEASE PROVIDE INFORMATION REQUESTED IN EACH SECTION

DATE AND TIME:	Wednesday 14, August 4, 2026 at 9:00am	AM/PM	PLEASE PRINT LEGIBLY					Page _____ of _____
PRINT NAME	Sign In Time	Sign Out Time	COMPANY NAME/ADDRESS	Gen Cont.	Sub Cont.	LA CONTRACTOR LICENSE NO.	PHONE NUMBER & FAX NUMBER	EMAIL
Adam Exelbierd	8:51	9:24	Covington Flooring	✓	✓		907 562-7339	adame@covington.com
Darius Cook	8:51	9:25	Century Commercial Group	✓		78150	504-473 0520	darius@cognola.com
Shaun Pholke	8:52	9:24	Berron Service					Berron Service LLC @outlook.com
Nick Guarneri	8:52	9:23	Conway Boone Construction	✓		4065	318-224 7288	nickg@conwayboone.com
Danny Jones	8:52	9:23	Triad	✓		71436	318-255- 2341	danny@triadconstruction.com
Gage Ottwell	8:52	9:23	GS Builders, LLC	✓		08061	318-348- 1414	gage@gsbuildersllc.com
Keith Fugua	8:55	9:22	FUQUA FLOORING	✓			318-548 5448	kfugua@fuguacompanies.com
Kyle Smith	8:56	9:23	Smith Global, LLC	✓		72278	318 471-1822	Kyle.Smith@SmithGlobal.us
Rich Namer	8:50	9:21	D&L of OMBCHITA aka Mayfield Const.	✓		40094	208 850-3533	richmayfieldconstruction.net
K. Shambarger	9:00x		Grambling State University					Shambarger@gram.edu

Project: Assembly Center Floor Repairs

PLEASE PROVIDE INFORMATION REQUESTED IN EACH SECTION

[illegible]