
 
 

 ADVERTISEMENT FOR BIDS 

Sealed bids will be received for the State of Louisiana by the Purchasing Department of The University of Louisiana 
Monroe, Coenen Hall 140, 700 University Avenue, Monroe, LA  71209-2250 until 2:00 P.M., April 2, 2020.  
 
ANY PERSON REQUIRING SPECIAL ACCOMMODATIONS SHALL NOTIFY THE PURCHASING DEPARTMENT OF THE 
TYPE(S) OF ACCOMMODATION REQUIRED NOT LESS THAN SEVEN (7) DAYS BEFORE THE BID OPENING. 
For:   Intramural Center Upgrade  
Bid Number:  50006-088 

Complete Bidding Documents may be obtained from:  The University of Louisiana at Monroe, Purchasing 
Department,  4014 LaSalle St., Room 140, Monroe, Louisiana, 71209-2250, via fax request at 318.342.5218 or the 
State of Louisiana LaPac page: https://wwwcfprd.doa.louisiana.gov/osp/lapac/pubmain.cfm by using Bid No. 
50006-088. 

All bids shall be accompanied by Bid Security in an amount of five percent (5.0%) of the sum of the base bid and all 
alternates.  The form of this security shall be as stated in the Instruction to Bidders included in the Bid Documents 
for this project. 

The successful Bidder shall be required to furnish a Performance Bond written as described in the Instruction to 
Bidders included in the Bid Documents for this project. 

Bids shall be accepted from Contractors who are licensed under LA R.S. 37:2150-2192 in the areas of: Construction. 
Bidder is required to comply with provisions and requirements of LA R.S. 38:2212(A)(1)(a). No bid may be withdrawn 
for a period of thirty (30) days after receipt of bids, except under the provisions of LA R.S. 38:2214. 

The Owner reserves the right to reject any and all bids for just cause. In accordance with LA R.S. 38:2212(B)(2), the 
provisions and requirements of this Section, those stated in the advertisement for bids, and those required on the 
bid form shall not be considered as informalities and shall not be waived by any public entity. 

https://wwwcfprd.doa.louisiana.gov/osp/lapac/pubmain.cfm


 ULM Bid 50006-088 Intramural Center Upgrade     1 

STATE OF LOUISIANA 

THE UNIVER.S.ITY OF LOUISIANA MONROE 
MONROE, LOUISIANA 

A Member of the University of Louisiana System 
 
 

INVITATION TO BID 
FOR 

BID NO. 50006-088 
  

 
 
ISSUING AGENCY:    The University of Louisiana Monroe 

    Purchasing Department 
    700 University Avenue, Coenen Hall 140 
    Monroe, LA  71209 

 
PROCUREMENT MANAGER:  Kelly Moravek 
Telephone:     318.342.5209 
REQUISITIONED BY:    Michael Davis 
Telephone:     318.342.5171 
 
RELEASE DATE:     March 4, 2020 

MANDATORY PRE-BID DATE:  March 24, 2020 

MANDATORY PRE-BID TIME:  9:00 a.m., Central Time 

BID OPENING DATE:    April 2, 2020 

BID OPENING TIME:    2:00 p.m., Central Time 

BID OPENING LOCATION:   The University of Louisiana Monroe 
      Purchasing Department 
      Coenen Hall 140       
      4014 LaSalle Street 
      Monroe, LA 71209-2250 
 
NOTE: THIS SOLICITATION IS A SEALED BID AND MUST BE RETURNED BY MAIL OR DELIVERED IN PERSON. BID 
RESPONSE FORMS CANNOT BE FAXED AND ANY FAX RESPONSES SHALL BE REJECTED. 
 
This ITB is available in electronic form at https://wwwcfprd.doa.louisiana.gov/osp/lapac/pubmain.cfm. It is in 
printed form by submitting a written request to the Procurement Manager listed above. It is the Bidder’s 
responsibility to check the Office of State Purchasing LaPAC website frequently for any possible addenda that may 
be issued. ULM is not responsible for a bidder’s failure to download any addenda documents required to complete 
an Invitation to Bid. 
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TO THE VENDOR:

     Name and Address of Vendor (Firm or Individual)

THIS BID IS DUE IN PURCHASING OFFICE 

    PURCHASE REQUISITION NOS.  R0020885   BID 50006-088            P. O. No. 

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

    TO THE VENDOR:  

 Name of Vendor
 (Firm or Individual)

 Signature

 Name (Printed)

 Telephone #

Email Address

 Title

 Vendor Quote # 

 Date Submitted

Date and Time by Which 
Quotation Must be Returned

April 2, 2020

Department

NOTE:  THE UNIVERSITY RESERVE THE RIGHT TO 
ACCEPT OR REJECT ANY OR ALL BIDS, AND WAIVE 

INFORMALITIES

THE UNIVERSITY OF LOUISIANA AT MONROE  
PURCHASING DEPARTMENT                                          
4014 LASALLE ST, COENEN BLDG. 140                                                           
MONROE, LOUISIANA 71209-2250

TO ASSURE CONSIDERATION OF YOUR BID, ALL BIDS AND ADDENDA SHOULD BE RETURNED IN AN ENVELOPE OR PACKAGE
CLEARLY MARKED WITH THE BID OPENING DATE AND THE BID NUMBER.

BIDS OR QUOTATIONS MAY BE CONSIDERED FOR ALL OR PART OF TOTAL QUANTITIES.

NOTE:  A COMPLETE RECORD OF ALL BIDS IS KEPT ON FILE IN THE PURCHASING DEPARTMENT SUBJECT TO THE INSPECTIONS OF ANY CITIZEN.  EVERY 
COURTESY WILL BE AFFORDED ANY CITIZEN WHO IS INTERESTED IN INVESTIGATING FOR ANY PURPOSE THE RECORD OF STATE PURCHASES.
COPIES OF EVALUATION CAN BE FAXED TO YOU ONLY AFTER RECEIPT OF WRITTEN REQUEST. PLEASE DO NOT CALL. 

IMPORTANT: BY SIGNING THE BID, THE BIDDER CERTIFIES COMPLIANCE WITH ALL INSTRUCTIONS TO BIDDERS, TERMS, CONDITIONS AND
SPECIFICATIONS, AND FURTHER CERTIFIES THAT THIS BID IS MADE WITHOUT COLLUSION OR FRAUD. THIS BID IS TO BE MANUALLY SIGNED IN INK BY
A PERSON AUTHORIZED TO BIND THE VENDOR.  ALL BID INFORMATION SHALL BE MADE WITH BLUE INK OR TYPEWRITTEN.

THIS QUOTATION IS SUBMITTED BY

AS STATED ABOVE
LATE BIDS NOT ACCEPTED

INSTRUCTIONS TO BIDDERS:

ALL BID PRICES MUST BE TYPED OR WRITTEN IN INK. ANY CORRECTIONS, ERASURES OR OTHER FORMS OF ALTERATION TO
UNIT PRICES SHOULD BE INITIALED BY THE BIDDER.

THIS BID IS TO BE MANUALLY SIGNED IN INK.

READ THE ENTIRE BID, INCLUDING ALL TERMS AND CONDITIONS AND SPECIFICATIONS.

BID PRICES SHALL INCLUDE DELIVERY OF ALL ITEMS FREIGHT ON BOARD (FOB) DESTINATION OR AS OTHERWISE PROVIDED.
BIDS CONTAINING "PAYMENT IN ADVANCE" OR CASH ON DELIVERY (COD) REQUIREMENTS MAY BE REJECTED. PAYMENT IS TO
BE MADE WITHIN 30 DAYS AFTER RECEIPT OF PROPERLY EXECUTED INVOICE OR DELIVERY, WHICHEVER IS LATER.

Notice To Vendors
This Is Not An Order.

It Is Merely

THE UNIVERSITY OF LOUISIANA AT MONROE 
Monroe, Louisiana                                                

REQUEST FOR QUOTATION

DATE
March 4, 2020

ORDER OF PRIORITY. IN THE EVENT THERE IS A CONFLICT BETWEEN THE INSTRUCTIONS TO BIDDERS OR STANDARD CONDITIONS AND THE SPECIAL 
CONDITIONS, THE SPECIAL CONDITIONS SHALL GOVERN. 

Recreation Services

For questions regarding this bid, please contact   Kelly Moravek   at  318.342.5209.

Bid Bond of 5% required with bid response
Performance Bond of 100% will be required 

To be returned on or before date specif ied above to:                                                                          A Request For Prices

BIDS SUBMITTED ARE SUBJECT TO PROVISIONS OF THE LAWS OF THE STATE OF LOUISIANA INCLUDING BUT NOT LIMITED TO
L.R.S. 39:1551-1736; PURCHASING RULES AND REGULATIONS; EXECUTIVE ORDERS; STANDARD TERMS AND CONDITIONS;
SPECIAL CONDITIONS; AND SPECIFICATIONS LISTED IN THIS SOLICITATION.

THIS IS A SEALED BID. MUST BE MAILED OR DELIVERED TO THE PURCHASING DEPARTMENT, COENEN HALL 140, 700
UNIVERSITY AVE, MONROE LA 71209.  

Mandatory Pre-Bid Meeting March 24, 2020 @ 9am

RELEASE SOLICITATION:  March 4, 2020

DEADLINE TO RECEIVE INQUIRIES: March 31, 2020

Louisiana Contractor's Licence #
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Definitions 
 
(1)  "Alternate" means an item on the bid form that may either increase or decrease the quantity of work or change 
the type of work within the scope of the project, material, or equipment specified in the bidding documents, or 
both. 
(2)  "Bidding documents" means the bid notice, plans and specifications, bid form, bidding instructions, addenda, 
special provisions, and all other written instruments prepared by or on behalf of a public entity for use by 
prospective bidders on a public contract. 
(3)(a)  "Change order" means any contract modification that includes an alteration, deviation, addition, or omission 
as to a preexisting public work contract, which authorizes an adjustment in the contract price, contract time, or an 
addition, deletion, or revision of work. 
 (b)  "Change order outside the scope of the contract" means a change order which alters the nature of the thing 
to be constructed or which is not an integral part of the project objective. 
 (c)  "Change order within the scope of the contract" means a change order which does not alter the nature of 
the thing to be constructed and which is an integral part of the project objective. 
(4)  "Contractor" means any person or other legal entity who enters into a public contract. 
(5)(a)  "Emergency" means an unforeseen mischance bringing with it destruction or injury of life or property or the 
imminent threat of such destruction or injury or as the result of an order from any judicial body to take any 
immediate action which requires construction or repairs absent compliance with the formalities of this Part, where 
the mischance or court order will not admit of the delay incident to advertising as provided in this Part. In regard to 
a municipally owned public utility, an emergency shall be deemed to exist and the public entity may negotiate as 
provided by R.S. 38:2212(P) for the purchase of fuel for the generation of its electric power where the public entity 
has first advertised for bids as provided by this Part but has failed to receive more than one bid. 
 (b)  An "extreme public emergency" means a catastrophic event which causes the loss of ability to obtain a 
quorum of the members necessary to certify the emergency prior to making the expenditure to acquire materials 
or supplies or to make repairs necessary for the protection of life, property, or continued function of the public 
entity. 
(6)  "Licensed design professional" means the architect, landscape architect, or engineer who shall have the primary 
responsibility for the total design services performed in connection with a public works project. Such professional 
shall be licensed as appropriate and shall be registered under the laws of the state of Louisiana. 
(7)(a)  "Louisiana resident contractor", for the purposes of this Part, includes any person, partnership, association, 
corporation, or other legal entity and is defined as one that either: 
  (i)  Is an individual who has been a resident of Louisiana for two years or more immediately prior to bidding 
on work, 
  (ii)  Is any partnership, association, corporation, or other legal entity whose majority interest is owned by 
and controlled by residents of Louisiana, or 
  (iii)  For two years prior to bidding has maintained a valid Louisiana contractor's license and has operated a 
permanent facility in the state of Louisiana and has not had a change in ownership or control throughout those two 
years. 
 (b)  For the purposes of Item (a)(ii) of this Paragraph, ownership percentages shall be determined on the basis 
of: 
  (i)  In the case of corporations, all common and preferred stock, whether voting or nonvoting, and all bonds, 
debentures, warrants, or other instruments convertible into common or preferred stock. 
  (ii)  In the case of partnerships, capital accounts together with any and all other capital advances, loans, 
bonds, debentures, whether or not convertible into capital accounts. 
(8)  "Negotiate" means the process of making purchases and entering into contracts without formal advertising and 
public bidding with the intention of obtaining the best price and terms possible under the circumstances. 
(9)  "Probable construction costs" means the estimate for the cost of the project as designed that is determined by 
the public entity or the designer. 
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(10)  "Public contract" or "contract" means any contract awarded by any public entity for the making of any public 
works or for the purchase of any materials or supplies. 
(11)  "Public entity" means and includes the state of Louisiana, or any agency, board, commission, department, or 
public corporation of the state, created by the constitution or statute or pursuant thereto, or any political 
subdivision of the state, including but not limited to any political subdivision as defined in Article VI Section 44 of 
the Constitution of Louisiana, and any public housing authority, public school board, or any public officer whether 
or not an officer of a public corporation or political subdivision.  "Public entity" shall not include a public body or 
officer where the particular transaction of the public body or officer is governed by the provisions of the model 
procurement code. 
(12)  "Public work" means the erection, construction, alteration, improvement, or repair of any public facility or 
immovable property owned, used, or leased by a public entity. 
(13) "Responsive bidder" means the apparent low bidder who submits the proper information or documentation 
as required by the bidding documents within the ten-day period 
(14) "Responsible bidder" means contractor or subcontractor who has an established business and who has 
demonstrated the capability to provide goods and services in accordance with the terms of the contract, plan, and 
specifications without excessive delays, extensions, cost overruns, or changes for which the contractor or 
subcontractor was held to be responsible, and who does not have a documented record of past projects resulting 
in arbitration or litigation in which such contractor or subcontractor was found to be at fault. Responsible Bidder 
will have a negotiable net worth, or shall be underwritten by an entity with a negotiable net worth, which is equal 
to or exceeds in value the total cost amount of the public contract as provided in the bid submitted by such bidder.  
All property comprising the negotiable net worth shall be pledged and otherwise unencumbered throughout the 
duration of the contract period. 
(15)  "Written" or "in writing" means the product of any method of forming characters on paper, other materials, 
or viewable screen, which can be read, retrieved, and reproduced, including information that is electronically 
transmitted and stored. 
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Veteran-Owned and Service-Connected Disabled Veteran-Owned (Veteran Initiative) and 
Louisiana Initiative for Small Entrepreneurships (Hudson Initiative) Program 

 
This procurement has been designated as suitable for Louisiana certified small entrepreneurships participation. 
 
The State of Louisiana Veteran and Hudson Initiatives small entrepreneurship programs are designed to provide additional 
opportunities for Louisiana-based small entrepreneurships (sometimes referred to as LaVet’s and SE’s respectively) to 
participate in contracting and procurement with the state.  A certified Veteran-Owned and Service-Connected Disabled 
Veteran-Owned small entrepreneurship (LaVet) and a Louisiana Initiative for Small Entrepreneurships (Hudson Initiative) are 
businesses that have been certified by the Louisiana Department of Economic Development.  All eligible vendors are 
encouraged to become certified.  Qualification requirements and online certification are available at 
https://smallbiz.louisianaeconomicdevelopment.com. 
 
Bidders that are not eligible for certification are encouraged to use Veteran-Owned and Service-Connected Disabled Veteran-
Owned and Hudson Initiative small entrepreneurships where sub-contracting opportunities exist.   
 
For a good faith effort, written notification is the preferred method to inform Louisiana certified Veteran Initiative and Hudson 
Initiative small entrepreneurships of potential subcontracting opportunities.  A current list of certified Veteran-Owned and 
Service-Connected Disabled Veteran-Owned and Hudson Initiative small entrepreneurships may be obtained from the 
Louisiana Economic Development Certification System at https://smallbiz.louisianaeconomicdevelopment.com. Additionally, a 
current list of Hudson Initiative small entrepreneurships, which have been certified by the Louisiana Department of Economic 
Development and have opted to enroll in the State of Louisiana Procurement and Contract (LaPAC) Network, may be accessed 
from https://wwwcfprd.doa.louisiana.gov/OSP/LaPAC/vendor/srchven2.cfm. You may then determine the search criteria (i.e. 
alphabetized list of all certified vendors, by commodities, etc.), and select “SmallE”. 
 
Copies of notification to at least three (or more) certified Veteran Initiative and Hudson Initiative small entrepreneurships will 
satisfy the notification requirements.  Notification must be provided to the certified entrepreneurships by the bidder in writing 
no less than five working days prior to the date of bid opening.  Notification must include the scope of work, location to review 
plans and specifications (if applicable), information about required qualifications and specifications, any bonding and insurance 
information and/or requirements (if applicable), and the name of a person to contact.  If a certified Veteran-Owned or Service-
Connected Disabled Veteran-Owned or Hudson Initiative small entrepreneurship was not selected, the bidder must certify and 
maintain written justification of the selection process.  The state reserves the right to request confirmation of this information 
at any time.   
 
In the event questions arise after an award is made relative to the bidder’s good faith efforts, the bidder will be required to 
provide supporting documentation to demonstrate its good faith subcontracting plan was actually followed.  If it is at any time 
determined that the contractor did not in fact perform its good faith subcontracting plan, the contract award or the existing 
contract may be terminated. 

 
Contractors will be required to report Veteran-Owned and Service-Connected Disabled Veteran-Owned and Hudson Initiative 
small entrepreneurship subcontractor or distributor participation and the dollar amount of each to the ULM Purchasing 
Department along with the Clear Lien. 
 
The statutes (LA R.S. 39:2171 et. seq.) concerning the Veteran Initiative may be viewed at www.legis.la.gov; and the statutes 
(LA R.S 39:2001 et. seq.) concerning the Hudson Initiative may be viewed at www.legis.la.gov. The rules for the Veteran Initiative 
(LAC 19:VII.Chapters 11 and 15) and for the Hudson Initiative (LAC 19:VIII.Chapters 11 and 13) may be viewed at 
http://www.doa.louisiana.gov/osp/se/se.htm. 
 
The State requires competitive pricing, qualifications, and demonstrated competencies in the selection of contractors. 
 
If you are a Certified Small Entrepreneur (Hudson Initiative), Veteran Owned Small Entrepreneurs, or Service-
Connected Disabled Veteran-Owned (Veteran Initiative) vendor, please state your Certification Number below. 
  

Certification No./Date of certification.:         
 

 

https://smallbiz.louisianaeconomicdevelopment.com/
http://www.legis.la.gov/
http://www.legis.la.gov/
http://www.doa.louisiana.gov/osp/se/se.htm


 ULM Bid 50006-088 Intramural Center Upgrade    6 

LOUISIANA UNIFORM PUBLIC WORK BID FORM 
 
TO: _The University of Louisiana at Monroe_ BID FOR: Intramural Center Upgrade   

_700 University Avenue_____________   Bid No. 50006-088     
_Coenen Hall 140___________________ 
_Monroe LA 71209-2250_____________ 

 
The undersigned bidder hereby declares and represents that she/he; a) has carefully examined and understands 
the Bidding Documents, b) has not received, relied on, or based his bid on any verbal instructions contrary to the 
Bidding Documents or any addenda, c) has personally inspected and is familiar with the project site, and hereby 
proposes to provide all labor, materials, tools, appliances and facilities as required to perform, in a workmanlike 
manner, all work and services for the construction and completion of the referenced project, all in strict accordance 
with the Bidding Documents prepared by:  TBA Studio  and dated:    December 2019.  
 
Bidders must acknowledge all addenda.  The Bidder acknowledges receipt of the following ADDENDA: 
 
No.   Dated:    ___       No.   Dated:      No.    Dated:     
 
No.   Dated:    ___       No.   Dated:      No.    Dated:     
 
TOTAL BASE BID:  For all work required by the Bidding Documents for the _______________________ we bid the 
sum of:   
                       _____         Dollars    ($                   ) 
 
NAME OF BIDDER:         ____________________  

ADDRESS OF BIDDER:             

                

FAX NO.: ____________________________ EMAIL ADDRESS: __________________________________________ 

LOUISIANA CONTRACTOR’S LICENSE NUMBER:              

NAME OF AUTHORIZED SIGNATORY OF BIDDER:           

TITLE OF AUTHORIZED SIGNATORY OF BIDDER:           

AUTHORIZED SIGNATURE OF BIDDER *:            

DATE:       

 
* If someone other than a corporate officer signs for the Bidder/Contractor, a copy of a corporate resolution or 
other signature authorization must be required for submission of bid. Failure to include a copy of the appropriate 
signature authorization, if required, may result in the rejection of the bid unless bidder has complied with LA R.S. 
38:2212(B)(5) . 
 
BID SECURITY in the form of a bid bond, certified check or cashier’s check as prescribed by LA R.S. 38:2218.A is 
attached to and made a part of this bid.  If a bid bond is provided it shall be on the attached form and only on the 
attached form. 
 
LIQUIDATED DAMAGES shall be assessed at the rate of $250.00 per day each day work is not completed.  
Completion of work should be ninety (90) days of a Notice to Proceed.   
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BID BOND 
FOR 

 
ULM Intramural Center Upgrade 

  
Date:  __________________________ 

 
KNOW ALL MEN BY THESE PRESENTS: 
 

That                                                    of                                                                   , as Principal, and,                         ______   

as Surety, are held and firmly bound unto the _____________________________________________________ 

(Obligee), in the full and just sum of five (5%) percent of the total amount of this bid, including all alternates, lawful 

money of the United States, for payment of which sum, well and truly be made, we bind ourselves, our heirs, 

executors, administrators, successors and assigns, jointly and severally firmly by these presents. 

 

Surety represents that it is listed on the current U. S. Department of the Treasury Financial Management 

Service list of approved bonding companies as approved for an amount equal to or greater that the amount for 

which it obligates itself in this instrument or that it is a Louisiana domiciled insurance company with at least an 

A - rating in the latest printing of the A. M.  Best's Key Rating Guide.  If surety qualifies by virtue of its Best's listing, 

the Bond amount may not exceed ten percent of policyholders' surplus as shown in the latest A. M. Best's Key Rating 

Guide. 

 
Surety further represents that it is licensed to do business in the State of Louisiana and that this Bond is 

signed by surety's agent or attorney-in-fact. This Bid Bond is accompanied by appropriate power of attorney. 
 

THE CONDITION OF THIS OBLIGATION IS SUCH that, whereas said Principal is herewith submitting its 
proposal to the Obligee on a Contract for: 
                                                                                          
________________________________________________________________________________                                                     

NOW, THEREFORE, if the said Contract be awarded to the Principal and the Principal shall, within such time 
as may be specified, enter into the Contract in writing and give a good and sufficient bond to secure the performance 
of the terms and conditions of the Contract with surety acceptable to the Obligee, then this obligation shall be void; 
otherwise this obligation shall become due and payable. 
 
 
                                                                                                                                                       

PRINCIPAL (BIDDER)       SURETY 
 
 
 
BY:                                                                                            BY:  
AUTHORIZED OFFICER-OWNER-PARTNER                  AGENT OR ATTORNEY-IN-FACT(SEAL) 
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INDEMNIFICATION AGREEMENT 

 
 
 
The _____________________________{Contractor/Lessee} agrees to protect, defend, indemnify, save, and hold 

harmless,  the State of Louisiana, all State Departments, Agencies, Boards and Commissions, its officers, agents, 

servants, employees, and volunteers, from and against any and all claims, damages, expenses, and liability arising 

out of injury or death to any person or the damage, loss or destruction of any property which may occur, or in any 

way grow out of, any act or omission of _____________________________{Contractor/Lessee}, its agents, 

servants, and employees, or any and all costs, expenses and/or attorney fees incurred by 

___________________________ {Contractor/Lessee} as a result of any claims, demands, suits or causes of action, 

except those claims, demands, suits, or causes of action arising out of the negligence of the State of Louisiana, all 

State Departments, Agencies, Boards, Commissions, its officers, agents, servants, employees and volunteers. 

 

_________________________{Contractor/Lessee} agrees to investigate, handle, respond to, provide defense for 

and defend any such claims, demands, suits, or causes of action at its sole expense and agrees to bear all other 

costs and expenses related thereto, even if the claims, demands, suits, or causes of action are groundless, false or 

fraudulent.  The State of Louisiana may, but is not required to, consult with the Contractor in the defense of claims, 

but this shall not affect the Contractor’s responsibility for the handling of and expenses for all claims. 

 

Accepted by ______________________________________________ 
  Company Name 
 
  ______________________________________________ 
  Signature 
 
  ______________________________________________ 
  Title 
 
Date Accepted ____________________________________________ 

Is Certificate of Insurance Attached?      ______Yes          _____No 

Contract No. ___50006-088______________________ for   University of Louisiana at Monroe _____________ 
  State Agency Name 

PURPOSE OF CONTRACT: Intramural Center Upgrade   ___________________
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LIQUIDATED DAMAGES: 
 
The undersigned agrees that the Owner may retain the sum of  Two Hundred and Fifty Dollars ($250.00) from the 
amount of the Compensation to be paid him for each day after the above stated completion date, Sundays and 
Holidays included, that the work remains incomplete. This amount is agreed upon as the proper measure of 
Liquidated Damages which the Owner will sustain per day by the failure of the undersigned to complete the work 
at the stipulated time and is not to be construed in any sense as a penalty. 
 
If this proposal shall be accepted and the undersigned shall fail to execute the contract and furnish performance 
bond as herein provided, then the proposal guarantee shall become the property of the University; otherwise, the 
said proposal guaranty shall be returned to the undersigned. 
 
Bidder certifies that he has visited the job site at The University of Louisiana at Monroe, and is fully aware of what 
is expected of the successful bidder (s). 
 
 
 
              
              
       ____________________________________________ 
       Louisiana Contractor's License Number 
 
 
       ____________________________________________ 
       Firm Name   
 
 
       ____________________________________________ 
       Authorized Signature 
 
 
       ____________________________________________ 
       Title 
 
 
       ____________________________________________ 
       Phone/Fax Numbers 
 
 
       ____________________________________________ 
      Date 
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STATE OF LOUISIANA       NAME_______________________________ 

PARISH OF OUACHITA           LOCATION____________________________ 

 

AFFIDAVIT OF COMPLIANCE 
 

 Before me, the undersigned authority, duly commissioned and qualified within and for the state and parish aforesaid, 

personally came and appeared ______________________________________ representing                                              who, 

being by me first duly sworn deposed and said that he has read this affidavit and does hereby agree under oath to comply 

with all provisions herein as follows: 

PART I 
Section 2224 of Part II of Chapter 10 to Title 38 of the Louisiana Revised Statutes of 1950 as amended. 
 
 A. (1) That affiant employed no person, corporation, firm, association, or other organization, either directly or 
indirectly, to secure the public contract under which he received payment, other than persons regularly employed by the 
affiant whose services in connection with the construction of the public building or project or in securing the public 
contract were in the regular course of their duties for affiant; and 
 
 A. (2) That no part of the contract price received by affiant was paid or will be paid to any person, corporation, 
firm, association, or other organization for soliciting the contract, other than the payment of their normal compensation 
to persons regularly employed by the affiant whose services in connection with the construction of the public building or 
project were in the regular course of their duties for affiant. 
 
 B.  No public contract shall be granted to any person, corporation, firm, association, or other organization refusing to 
execute the affidavit required by Subsection A above.   

PART II 
Section 2190 of Part I of Chapter 10 of Title 38 of the Louisiana Revised Statutes of 1950 as amended. 
 
 The affiant, if he be an architect or engineer, or representative thereof, does not own a substantial financial interest, 
either directly or indirectly, in any corporation, firm, partnership, or other organization which supplied materials for the 
construction of a public building or project when the architect or engineer has performed architectural or engineering 
services, either directly or indirectly, in connection with the public building or project for which the materials are being 
supplied. 
 
 For the purpose of this Section, a "substantial financial interest" shall exclude any interest in stock being traded on the 
American Stock Exchange or the New York Stock Exchange. 
 
 That affiant, if subject to the provisions of this section, does hereby agree to be subject to the penalties involved for 
the violation of this section. 

PART III 
 That affiant does hereby state that he has read and agrees to comply with and be subject to the provisions of Part V of 
Chapter 10 of Title 38 of the Louisiana Revised Statutes of 1950, being Sections 2290 through 2296 of Title 38 as amended. 
 
Signature of Affiant:  ________________________________________________________ 

SWORN TO AND SUBSCRIBED BEFORE ME THIS                 DAY OF              ______             , 20___      . 

Signature of Notary:  _______________________________________________________________ 
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E-VERIFY AFFIDAVIT 
 
 
STATE OF LOUISIANA 
 
PARISH OF OUACHITA 
 
 
BEFORE ME, the undersigned Notary Public PER.S.ONALLY CAME AND APPEARED, 
 
I, _____________________________________________________, the owner/authorized representative of  
 
_______________________________________________________ 
    Company/Individual/Legal Entity Name 
 
who hereby personally and as the authorized representative of the above identified legal person executes this affidavit, 
as the undersigned Contractor verification of its current and future compliance with LA R.S. 38:2212.10, stating 
affirmatively that it and each individual, firm or corporation associated with it and engaged in the physical performance 
of services in the State of Louisiana, under a contract with the University of Louisiana Monroe has registered with, is 
participating in, and shall continue to participate in a federal work authorization program designated as such under the 
Illegal Immigration Reform and Immigrant Responsibility Act of 1996, as amended, which is operated by the United States 
Department of Homeland Security, known as the “E-Verify” program. The Contractor hereby verifies the legal status of all 
existing and new employees in the State of Louisiana by attesting herein that each is a citizen of the United States or legal 
aliens as defined by now effective immigration laws of the United States of America. 
 
Contractor shall not assign this Contract or any monies due or to become due hereunder, or subcontract any part of the 
Work without the prior written consent of University of Louisiana Monroe. 
 
Contractor verifies that Contractor will collect an affidavit in this form from any approved subcontractor and forward a 
copy to: University of Louisiana Monroe, Purchasing Office 700 University Avenue; Coenen Hall 140; Monroe, LA 71209-
2250, no later than five business days of contracting with its subcontractor; however, in no instance shall the affidavit be 
received after commencement of work by the subcontractor. 
 
_____________________________    ______________________________ 
Signature of Authorized Signatory     Date E-Verify ID Assigned 
 
_____________________________    ______________________________ 
Printed Name of Signatory            E-Verify ID 
 
_____________________________ 
Title of Authorized Signatory 
    
SUBSCRIBED AND SWORN BEFORE ME ON THIS THE DAY OF____________________ , 20_____ 
 
Notary Signature: _____________________________________________ 

Notary Printed Name: __________________________________________ 

Notary/Bar Roll Number: ________________________________________ 

My Commission is For/Expires: ___________________________________ 
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PAST CRIMINAL CONVICTIONS ATTESTATION (LA R.S. 39:2192) 
 
STATE OF LOUISIANA 
 
PARISH OF _________________________________ 
 
BEFORE ME, the undersigned Notary Public PER.S.ONALLY CAME AND APPEARED, 

 

I, ___________________________________, (Appearer) the owner/authorized representative of 
 

_________________________________________ 
Company / Individual / Legal Entity Name 

 
Appearer, as a Bidder on the herein named Project, does hereby attest that:  
 
A. No sole proprietor or individual partner, incorporator, director, manager, officer, organizer, or member who has a 
minimum of a five percent (5%) ownership in the bidding entity named herein, including any silent or dormant owner or 
manager, has been convicted of, or has entered a plea of guilty or nolo contendere to, any of the following state crimes 
or equivalent federal crimes:   
 (a) Public bribery (R.S. 14:118)      (c) Extortion (R.S. 14:66)  
 (b) Corrupt influencing (R.S. 14:120)     (d) Money laundering (R.S. 14:230)  
 
B. For five years prior to the project bid date, no sole proprietor or individual partner, incorporator, director, manager, 
officer, organizer, or member who has a minimum of a ten percent (10%) ownership in the bidding entity named herein, 
including any silent or dormant owner or manager, has been convicted of, or has entered a plea of guilty or nolo 
contendere to any of the following state crimes or equivalent federal crimes, during the solicitation or execution of a 
contract or bid awarded pursuant to the provisions of Chapter 10 of Title 38 of the Louisiana Revised Statutes:  
(a) Theft (R.S. 14:67)       (e) Bank fraud (R.S. 14:71.1)  
(b) Identity Theft (R.S. 14:67.16)     (f) Forgery (R.S. 14:72)  
(c) False accounting (R.S. 14:70)     (g) Issuing worthless checks (R.S.14:71)  
(d) Contractor’s misapplication of payments (R.S. 14:202) (h) Malfeasance in office (R.S. 14:134)  
 

__________________________________________ ________________________________________________ 

Name of Bidder      Signature of Authorized Signatory of Bidder 

Bid 50006-088 Intramural Center Upgrade  ________________________________________________ 
Project Name/Number     Title of Authorized Signatory  
 
SUBSCRIBED AND SWORN BEFORE ME ON THIS THE DAY OF____________________ , 20_____ 
 
Notary Signature: _____________________________________________ 

Notary Printed Name: __________________________________________ 

Notary/Bar Roll Number: ________________________________________ 

My Commission is For/Expires: ___________________________________ 
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University of Louisiana Monroe 
NON-SOLICITATION AND UNEMPLOYMENT AFFIDAVIT  

(Pursuant to LA R.S. 38:2224 and LA R.S. 23:1726(B)) 

STATE OF _______________________________ 

PARISH/COUNTY OF_______________________ 

Before me, the undersigned authority, came and appeared, 
 

I, ___________________________________, the owner/authorized representative of 
 
 

_________________________________________ 
Company/Individual/Legal Entity Name 

 
who, being first duly sworn, deposed and state that I personally and as an authorized representative of the above 
identified legal person executes this continuing affidavit stating that neither the above named Contractor nor a person 
acting on its behalf, either directly or indirectly, employed, paid, nor promised any gift, consideration or commission to 
any person or legal entity to procure or assist in procuring this public contract, other than persons regularly employed by 
Contractor whose services were in the regular course of their duties for Contractor in connection with the construction, 
alteration or demolition of a public building or project.  
 
The above named Contractor, if awarded, continually affirms that no part of the contract price received by Contractor was 
paid or will be paid to any person, corporation, firm, association, or other organization for soliciting the contract, other 
than the payment of their normal compensation to persons regularly employed by the affiant whose services were in the 
regular course of their duties for Contractor. The above named Contractor has neither in the past three years received a 
final determination that the named Contractor has knowingly or willfully failed to properly classify an individual as an 
employee nor failed to pay unemployment.  
 
The above named Contractor hereby attests and certifies that it does not have any unpaid assessment or penalty levied 
against it regarding unemployment compensation and currently does and will continue to properly classify each employee. 
Contractor verifies that Contractor will collect an affidavit in this form from any approved subcontractor and forward a 
copy to: University of Louisiana Monroe, 700 University Avenue; Purchasing Office, Coenen Hall 140; Monroe, LA 71209-
2250 no later than five business days after contracting with its subcontractor; however, in no instance shall the affidavit 
be received after commencement of work by the subcontractor. 
 

 
 
_______________________________________________ 
Signature of Authorized Signatory   
 
_______________________________________________ 
Printed Name of Signatory      
 
_______________________________________________ 
Title of Authorized Signatory 
 
_Bid 50006-088 Intramural Center Upgrade__________ 
Project Name/Number  

SUBSCRIBED AND SWORN BEFORE ME ON THIS 
_______ DAY OF _________________________20______. 
   
 
_______________________________________________ 
Notary Signature       
 
Printed Notary Name:  _____________________________ 
 
Notary/Bar Roll Number:  __________________________ 
 
My Commission is for/expires on:  ___________________ 
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The University of Louisiana at Monroe 

Monroe, Louisiana 

 
 This Agreement, made and executed, on this      day of the month              in the year of our Lord, TWO THOUSAND and 
EIGHTEEN, by and through         , The University of Louisiana at Monroe, the Party of the First Part, and hereinafter designated 
as "University" and     , Contractor, domiciled and doing business in              
, Party of the Second Part, and hereinafter designated as Contractor. 
 
 WITNESSETH, That, in consideration of the covenants and agreements herein contained to be performed by the parties 
hereto and of the payments hereinafter agreed to be made, it is mutually agreed as follows: 

 
The Contractor shall and will provide and furnish all materials, equipment and labor and perform the work required 

to complete in a thorough and workmanlike manner, to the satisfaction of the University, project entitled, in strict 
accordance with the Plans and Specifications which are on file in the Purchasing Department at The University of Louisiana 
at Monroe. The bid on this project, numbered Bid 50006-088, was opened on    , at             2:00 p.m.  The plans 
and specifications and the Proposal Form are made a part hereof as fully as if set out herein and hereby become a part of 
this contract. Contract amount is $ . 
 
 It is agreed and understood between the parties hereto that the Contractor agrees to accept and the University agrees 
to pay for the work at the price stipulated in said Proposal, such payment to be in lawful money of the United States, and 
the payment shall be made at the time and the manner set forth. 
 
 The State may terminate this Agreement at any time by giving thirty (30) days written notice to contractor of such 
termination or negotiating with the Contractor an effective date. 
 
 The State may terminate this agreement for cause based upon the failure of Contractor to comply with the terms and/or 
conditions of the Agreement provided that the State shall give the Contractor written notice specifying the Contractor’s 
failure.  If within thirty (30) days after receipt of such notice, the Contractor shall not have corrected such failure or, in the 
case of failure which cannot be corrected in thirty (30) days, begun in good faith to correct such failure and thereafter 
proceeded diligently to complete such correction, then the State may, at its option, place the Contractor in default and the 
Agreement shall terminate on the date specified in such notice. 
 
 The Contractor may exercise any rights available to it under Louisiana law to terminate for cause upon the failure of the 
State to comply with the terms and conditions of this agreement, provided that the Contractor shall give the State written 
notice specifying the State’s failure and a reasonable opportunity for the State to cure the defect. 
 
 Any claim or controversy arising out of the agreement shall be resolved by the provisions of LA R.S. 39:1672.2-1672.4. 
 
 This Contract shall be governed by and interpreted in accordance with the laws of the State of Louisiana, including but 
not limited to LA R.S. 39:1551-1736; rules and regulations; executive orders; standard terms and conditions, special terms 
and conditions, and specifications listed in the RFP (if applicable); and this Contract. Venue of any action brought, after 
exhaustion of administrative remedies, with regard to this Contract shall be in the Fourth Judicial District Court, Parish of 
Ouachita, State of Louisiana. 
  
 Contractor acknowledges and agrees to comply with the provisions of LA R.S. 38:2212.10 and federal law pertaining to 
E-Verify in the performance of services under this Contract. 
 
 The continuation of this contract is contingent upon the appropriation of funds to fulfill the requirements of the contract 
by the legislature. If the legislature fails to appropriate sufficient monies to provide for the continuation of the contract, or 
if such appropriation is reduced by the veto of the Governor or by any means provided in the appropriations act to prevent 
the total appropriation for the year from exceeding revenues for that year, or for any other lawful purpose, and the effect 
of such reduction is to provide insufficient monies for the continuation of the contract, the contract shall terminate on the 
date of the beginning of the first fiscal year for which funds are not appropriated. 
  
 The contractor agrees to abide by the requirements of the following as applicable: Title VI of the Civil Rights Act of 1964 
and Title VII of the Civil Rights Act of 1964, as amended by the Equal Employment Opportunity Act of 1972, Federal 
Executive Order 11246 as amended, the Rehabilitation Act of 1973, as amended, the Vietnam Era Veteran's Readjustment 
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Assistance Act of 1974, Title IX of the Education Amendments of 1972, the Age Discrimination Act of 1975, the Fair Housing 
Act of 1968 as amended, and contractor agrees to abide by the requirements of the Americans with Disabilities Act of 1990.  
  
 Contractor agrees not to discriminate in its employment practices, and will render services under this contract without 
regard to race, color, religion, sex, national origin, veteran status, political affiliation, or disabilities. Any act of discrimination 
committed by Contractor, or failure to comply with these statutory obligations when applicable shall be grounds for 
termination of this contract. 
  
 Contractor has a continuing obligation to disclose any suspensions or debarment by any government entity, including 
but not limited to General Services Administration (GSA). Failure to disclosed may constitute grounds for suspension and/or 
termination of the Contract and debarment from future Contracts.  
 
 Contractor, and each tier of Subcontractors, shall certify that it is not on the List of Parties Excluded from Federal 
Procurement or Nonprocurement Programs promulgated in accordance with E.O.s 12549 and 12689, "Debarment and 
Suspension," as set forth at 24 CFR part 24. 
 
 The State Legislative auditor, federal auditors and internal auditors of the State, or others so designated by the State, 
shall have the option to audit all accounts directly pertaining to the contract for a period of five (5) years after project 
acceptance or as required by applicable State and Federal Law.  Records shall be made available during normal working 
hours for this purpose. 
  
 The complete Agreement between the parties with respect to the subject matter and all prior discussions and 
negotiations are merged into this contract.  This Agreement is entered into with neither party relying on any statement or 
representation made by the other party not embodied in this Agreement and there are no other agreements or 
understanding changing or modifying the terms.  This Agreement shall become effective upon final statutory approval.  
 
 No amendment or variation of the terms of this Agreement shall be valid unless made in writing, signed by the parties 
and approved as required by law.  No oral understanding or agreement not incorporated in the contract is binding on any 
of the parties.  
 
 If any term or condition of this Agreement, or the application thereof, is held invalid, such invalidity shall not affect other 
terms, conditions or applications which can be given effect without the invalid term, condition or application; to this end 
the terms and conditions of this Agreement are severable.  
 
Performance shall not begin until issuance of Notice to Proceed and Purchase Order. 
 

 The University of Louisiana at Monroe Contractor 

Signature:            Signature:         

 

Title:        Title:        
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INSTRUCTIONS TO BIDDERS 

ARTICLE 1 
 
DEFINITIONS 
 
1.1 The Bidding Documents include the following: 

a. Advertisement for Bids 
b. Instructions to Bidders 
c. Bid Form 
d. Bid Bond 
e. Affidavit of Compliance with LA R.S. 38 
f. General Requirements  
g. Supplementary Conditions 
h. Technical Specifications 
i. Addenda issued during bid period must be acknowledged on returned bid form 

 
1.2 Addenda are written or graphic instruments issued prior to the execution of the Contract which modify or 
interpret the bidding documents, including Drawings and Specifications, by additions, deletions, clarifications or 
corrections. Addenda will become part of the Contract Documents when the Contract is executed. 
 

ARTICLE 2 
 
BIDDER'S REPRESENTATION   
 
2.1 Each bidder by submitting a bid represents that s/he has read and understands the bidding documents. 
 
2.2 Each bidder by making a bid represents that s/he has visited the site and familiarized themselves with the 
local conditions under which the work is to be performed.   
 
2.3 Each bidder by submitting a bid understands they must be fully qualified under any state or local licensing law 
for Contractors in effect at the time and at the location of the project before submitting a bid. In the State of Louisiana; 
only the bids of contractors and sub-contractors duly licensed under LA R.S. 37:2150, et. seq., will be considered, if 
applicable. The Contractor shall be responsible for ensuring all Sub-contractors or prospective Sub-contractors are 
duly licensed in accordance with the statute above. 
 
2.4 Each bidder submitting a bid understands that ULM’s Public Works Policy related to contractor licensure is that 
a contractor’s license is required for any/all projects with an anticipated/bid cost greater than $50,000 
 

ARTICLE 3 
 
BIDDING PROCEDURES  
 
3.1 Each responsive bid package must be received by the University by the date and time stated in the 
Advertisement for Bid or Invitation to Bid in this Bid Packet, and include, at a minimum the following documents. 

a. Bid Form 
b. Bid Security or Bid Bond 
c. Acknowledgement of Addenda 
d. Base Bid 
e. Alternates Bid (if applicable) 
f. Signature of Bidder 
g. Name, Title, and Address of Bidder 
h. Name of Firm or Joint Venture 
i. Corporate Resolution or written evidence of the authority of the person signing the bid 
j. Louisiana’s Contractor’s License Number 
k. Unit Prices, where required, including a description for each unit 
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3.2  The following items must be provided by the apparent lowest bidder not later than ten (10) calendar 

days after bid opening, however, it is strongly encouraged that these items be returned with the bid packet. If the 
apparent lowest bidder was not in attendance at the bid opening, the University Purchasing Department will notify 
apparent lowest bidder by email, if provided. This will not be the notification of award. If Bidder has not heard 
from the University within three (3) days, the Bidder should contact the University Purchasing Department. In no 
instance will the ten (10) days be waived or altered. 

a. Notarized Contractor’s Affidavit 
b. E-Verify Affidavit 
c. Past Criminal Convictions Affidavit 
d. Non-Solicitation and Unemployment Affidavit 
e. Insurance Certificate 
f. Resolution, if incorporated 

 
3.3 Once the above items from 3.1 and 3.2 have been received by the University, the University will soon 
thereafter provide the Bidder with three (3) executed contract originals. The following items must then be promptly 
returned to the University: 

a. One (1) original, fully-executed contract 
b. Payment & Performance Bond 
c. Proof of filing with the Ouachita Parish Clerk of Court 

 
3.4 Upon receipt of all of the items listed in section 3.1, 3.2 and 3.3 above, the University will issue the Purchase 
Order (PO) and Notice to Proceed. 
 
3.5 Bids must be prepared on the forms provided by the Owner and submitted in accordance with the Instructions 
to Bidders. 

 
3.6 A bid will be considered invalid if not deposited at the designated location prior to the time and date for 
receipt of bids indicated in the Advertisement or Invitation to bid, or prior to any extension thereof issued to the 
bidders. 

 
3.7 Unless otherwise provided in any supplement to these Instructions to Bidders, no bidder shall modify, 
withdraw or cancel his bid or any part thereof for thirty (30) days after the receipt of bids. However, written request 
(letter or email) for the withdrawal of a bid or any part thereof will be granted if the request is received prior to the 
specified time of opening. Formal bids, amendments thereto or request for withdrawal of bids or any part thereof 
received after time specified for bid opening will not be considered whether delayed in the mail or for any other cause 
whatsoever. 

 
3.8 Bids are to be sealed and will be received until the time specified and at the place specified in the 
advertisement for bids. It shall be the specific responsibility of the Bidders to deliver sealed bids to The University of 
Louisiana at Monroe at the appointed place and prior to the announced time for the opening of bids. Late delivery of 
a bid for any reason including late delivery by the United States Mail shall disqualify the bid. 

 
3.9 Prior to the receipt of bids, Addenda, if any, will be mailed or delivered (hard copy or email) to each person 
or firm recorded by the Owner as having received the bidding documents and will be available for inspection wherever 
the bidding documents are kept available for that purpose. Addenda issued after receipt of bids will be mailed or 
delivered only to the sealed bidder. 

 
3.10 Bids for Public Works will not be considered or accepted unless the bid is accompanied by bid security in 
an amount of not less than five percent (5%) of the sum of the Base Bid and any Alternates. The bid security shall 
be in the form of a certified check drawn on a bank insured by the Federal Deposit Insurance Corporation, or a bid 
bond written by a surety company licensed to do business in Louisiana, accompanied by appropriate power of 
attorney and in favor of The University of Louisiana at Monroe. 

 
3.11 All Bids and Sureties must be signed by a duly authorized person of the firm or corporation and be 
accompanied by legal evidence authorizing the signature as valid. 
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3.12 Any interpretation, correction or change of the Bidding Documents will be made by Addendum. 
Interpretations, corrections or changes of the Bidding Documents made in any other manner will not be binding, and 
bidders shall not rely upon such interpretations, corrections and changes. 

 
3.13 If bidding other than as specified, an indication must be made on the bid form, stating manufacturer's name 
and model number(s) being submitted for bid. Detailed specifications, drawings, pictures, brochures, diagrams or any 
other literature or information necessary to determine the equality of the bid response must be included with the bid 
form.  
 
 

ARTICLE 4 
 
EXAMINATION OF BIDDING DOCUMENTS  
 

4.1 Each bidder shall examine the bidding documents carefully and, not later than seven days prior to the date for 
receipt of bids, shall make written request to the Owner for interpretation or correction of any ambiguity, 
inconsistency or error therein which he may discover. Any interpretation or correction will be issued as an Addendum 
by the Owner. Only a written interpretation or correction by Addendum shall be binding. No bidder shall rely upon 
any interpretation or correction given by any other method. 
 

ARTICLE 5 
 
SUBSTITUTIONS 
 
5.1 Each bidder represents that his bid is based upon the materials and equipment described in the bidding 
documents. 
 
MANUFACTURER'S NUMBERS OR TRADE NAMES: 
 
5.2 Where a manufacturer's product is named or specified, it is understood that "or equal" shall apply, whether 
stated or not. Such name and number is meant to establish the standard of quality desired and does not restrict 
bidders to the specific brand, make, manufacturer, or specification named; and are set forth and convey to 
prospective bidders the general style, type, character, and quality of product desired; and that equal products will be 
acceptable. The University of Louisiana at Monroe shall be sole judge as to whether or not the material is equal to 
that specified. 
 

ARTICLE 6 
 
REJECTION OF BIDS  

 
6.1 The Bidder acknowledges the right of the University to reject any or all bids and to waive any informality or 
irregularity in any bid received. In addition, the bidder recognizes the right of the University to reject a bid if the Bidder 
failed to furnish any required bid security, or to submit the data required by the bidding documents, or if the bid is in 
any way incomplete or irregular. 

ARTICLE 7 
 
AWARDS  
 
7.1 Awards may not be made to any person, firm, or company in default of any contract. Said person, firm, or 
company shall be considered non-responsible bidders and may be reinstated and awards made to them only after 
they have given evidence of good faith and have satisfactorily completed their obligations. 
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PUBLICIZING AWARDS  
 
7.2 Written notice of award shall be sent to the successful bidder. In procurement over $25,000, each 
unsuccessful bidder shall be notified of the award provided that he/she submitted with his/her bid a self-addressed 
envelope requesting this information. Notice of award will be made a part of the procurement file. 
 
RIGHT TO PROTEST 
 
7.3 Any person who is aggrieved in connection with the solicitation or award of a contract shall protest to the 
Director Purchasing. Protests with respect to a solicitation shall be submitted in writing at least two days prior to the 
opening of bids on all matters except housing of state agencies, their personnel, operations, equipment, or activities 
pursuant to R.S. 39:1643 for which such protest shall be submitted at least ten days prior to the opening of bids. 
Protests with respect to the award of a contract shall be submitted in writing within fourteen days after contract 
award. 
 
AUTHORITY TO RESOLVE PROTESTS: 
 
7.4 Prior to the commencement of an action in court concerning any controversy, the Director of Purchasing or 
his/her designee shall have the authority, to resolve the protest of any aggrieved person concerning the solicitation 
or award of a contract. This authority shall be exercised in accordance with regulations. 
 
 
 

ARTICLE 8 
 
PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND  
 
8.1 Performance and Payment Bonds shall be required on Public Works projects with an expected cost greater 
than $50,000. Performance and Payment Bonds, when required, shall be provided in an amount of 100% of the 
contract price. Performance and Payments Bonds shall be required by the successful bidder. Any surety bond required 
shall be written by a surety or insurance company currently on the U. S. Department of the Treasury Financial 
Management Service list of approved bonding companies which is published annually in the Federal Register. For any 
Public Works projects, no surety or insurance company shall write a bond which is in excess of the amount indicated 
as approved by the U. S. Department of the Treasury Financial Management Service list. The surety bond written for 
a Public Works project shall be written by a surety or insurance company that is currently licensed to do business in 
the State of Louisiana. 
 
8.2 The bidder shall require the attorney in fact who executes the required bonds on behalf of the surety to affix 
thereto a certified and current copy of his power of attorney indicating the monetary limit of such power. 

 
 
RECORDING OF BOND AND CONTRACT  
 
8.3 The Contractor shall record the Contract and Performance Bond with the Clerk of Court in Ouachita Parish and 

provide the Purchasing Department with proof of filing. 
 

ARTICLE 9 
PAYMENT 
 
9.1 Payment will be made by The University of Louisiana Monroe. 

 
9.2 The contractor will be required to provide a Clear Lien Certificate from the Ouachita Parish Clerk of Court, a 

process that may take an average 45 days for final payment. 
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ARTICLE 10 
TAXES 
 

10.1 Applicable taxes are to be included in lump sum bid. 
 

ARTICLE 11 
GUARANTEE 
 
11.1 The materials and labor under this contract, as described in the specifications, shall be guaranteed by the 

Contractor for a period of one year from date of its acceptance against defects of materials or workmanship. 
Any defects which develop during this period shall be properly repaired or replaced without cost to the Owner 
as soon as possible.  

 
ACCEPTANCE 
 
11.2 The guarantee covering materials and labor under this contract will begin the date a Notice of Acceptance is 

issued to the Contractor by The University of Louisiana at Monroe. 
 

ARTICLE 12 
 
CHANGES IN THE WORK 
 
12.1 A Change Order is a written order to the Contractor signed by the Owner, issued after execution of the 

Contract, authorizing a Change in the Work or an adjustment in the Contract Sum or the Contract Time. The 
Contract Sum and the Contract Time may be changed only by Change Order. A Change Order signed by the 
Contractor indicates his agreement therewith, including the adjustment in the Contract Sum or the Contract 
Time. Any Change Order not signed by the Owner will be considered null and void. 

 
12.2 The Owner, without invalidating the Contract, may order changes in the Work within the general scope of the 

Contract consisting of additions, deletions or other revisions, the Contract Sum and the Contract Time being 
adjusted accordingly. All such changes in the Work shall be authorized by Change Order, and shall be 
performed under the applicable conditions of the Contract Documents. 
 

12.3 When the Change Order is negotiated it shall be fully documented and itemized as to cost, including material 
quantities, material costs, insurance, employee benefits, other related costs, profit and overhead, and will be 
process in accordance with LA R.S. 38:2222. 
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SUPPLEMENTARY CONDITIONS 
 

ARTICLE 1 
 

CONTRACTOR 
 
CONTRACTOR'S LICENSE 
 
1.1 On any bid amounting to $50,000 or more, the Contractor shall certify that s/he is licensed under Act 377 of 

the 1976 Louisiana Regular Legislative Session and show the contractor license number and the bid number 
on the front portion of the envelope; except projects financed, partially or wholly, with Federal Funds, 
provided that any successful Bidder before signing Contract thereon, files application for a license and pays 
the fee as provided in this Act and complies with all terms and provisions of this Act and with the rules and 
regulations of the Licensing Board. 
 

1.2 A subcontractor who wishes to bid or perform commercial work where the total cost of the project including 
labor and materials for the following must be licensed: 
• $50,000 or more for major and specialty classifications 
• $10,000 or more for electrical, mechanical, and plumbing 
• $1 or more for hazardous  

 
 
CONTRACTOR'S AFFIDAVIT 
 
1.3 In accordance with the Louisiana R.S. 38:2190 -2220, if the Contract is awarded to the successful Bidder, the 

Bidder shall, at the time of the signing of the Contract, execute the Contractor’s Affidavit included in the 
Contract Documents. 

 
INTEREST 
 
1.4 There shall be no payment of interest on money owed. 
 

ARTICLE 2 
 

PAYMENTS AND COMPLETION 
 
SUBSTANTIAL COMPLETION  
 
2.1 The Owner will issue a NOTICE OF ACCEPTANCE for the Contractor to record with the Clerk of Court in Ouachita 

Parish. 
 
FINAL COMPLETION AND FINAL PAYMENT  
 

2.2 The Contract is to provide that the contractor is not to be paid more than ninety percent (90%) of the amount 
of the contract upon completion of the work.  The Contractor shall record the NOTICE OF ACCEPTANCE with 
the Ouachita Parish Clerk of Court and shall furnish a CLEAR LIEN CERTIFICATE from the Clerk of Court within 
forty-five days after recordation of NOTICE OF ACCEPTANCE. At that time, the remaining ten percent (10%) 
will be paid. 

 
LIQUIDATED DAMAGES 
 
2.3 The Owner will suffer financial loss if the Project is not substantially complete on the date set forth in the 

CONTRACT DOCUMENTS. The Contractor (and/or Surety) shall be liable for and shall pay to the Owner 
Liquidated Damages for each calendar day of delay until the work is Substantially Complete. 
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The Completion Time stated in Consecutive Calendar Days and the Liquidated Damages stated in Dollars per Day are 
listed in the PROPOSAL FORM 

 
 

ARTICLE 3 
 

INSURANCE 
 

 
INSURANCE REQUIREMENTS FOR CONTRACTORS 

 
The Contractor shall purchase and maintain for the duration of the contract insurance against claims for injuries to 
persons or damages to property which may arise from or in connection with the performance of the work hereunder 
by the Contractor, its agents, representatives, employees or subcontractors. 
 
A. MINIMUM SCOPE AND LIMITS OF INSURANCE 
 

1. Workers Compensation 
Workers Compensation insurance shall be in compliance with the Workers Compensation law of the State of the 
Contractor’s headquarters.  Employers Liability is included with a minimum limit of $1,000,000 per accident/per 
disease/per employee.  If work is to be performed over water and involves maritime exposure, applicable LHWCA, 
Jones Act, or other maritime law coverage shall be included.  A.M. Best's insurance company rating requirement 
may be waived for workers compensation coverage only.  The insurance shall cover any claim(s) for incident(s) 
made during the policy period.  
 

2. Commercial General Liability 
Commercial General Liability insurance, including Personal and Advertising Injury Liability and Products and 
Completed Operations, shall have a minimum limit per occurrence of $1,000,000 and a minimum general annual 
aggregate of $2,000,000.  The Insurance Services Office (ISO) Commercial General Liability occurrence coverage 
form CG 00 01 (current form approved for use in Louisiana), or equivalent, is to be used in the policy.  Claims-made 
form is unacceptable. 
 

3. Automobile Liability 
Automobile Liability Insurance shall have a minimum combined single limit per accident of $1,000,000.  ISO form 
number CA 00 01 (current form approved for use in Louisiana), or equivalent, is to be used in the policy.  This 
insurance shall include third-party bodily injury and property damage liability for owned, hired and non-owned 
automobiles. 
 

4. Professional Liability (Errors and Omissions) 
Professional Liability (Error & Omissions) insurance, which covers the professional errors, acts, or omissions of the 
Contractor, shall have a minimum limit of $1,000,000 per claim.  Claims-made coverage is acceptable.   The date 
of the inception of the policy must be no later than the first date of the anticipated work under this contract.  It 
shall provide coverage for the duration of this contract and shall have an expiration date no earlier than 30 days 
after the anticipated completion of the contract.  The policy shall provide an extended reporting period of at least 
24 months, with full reinstatement of limits, from the expiration date of the policy, if policy is not renewed.   

 
5. Cyber Liability 
Cyber liability insurance, including first-party costs, due to an electronic breach that compromises the State’s 
confidential data shall have a minimum limit per occurrence of $1,000,000.  Claims-made coverage is acceptable.  
The date of the inception on the policy must be no later than the first date of the anticipated work under this 
contract.  It shall provide coverage for the duration on this contract and shall have an expiration date no earlier 
than 30 days after the anticipated completion of the contract.  The policy shall provide an extended reporting 
period of not less than 24 months from the expiration date of the policy, if the policy is not renewed.  The policy 
shall not be cancelled for any reason, except non-payment of premium.   
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B. DEDUCTIBLES AND SELF-INSURED RETENTIONS 
 
Any deductibles or self-insured retentions must be declared to and accepted by the Agency.  The Contractor shall be 
responsible for all deductibles and self-insured retentions.   
 
 
C. OTHER INSURANCE PROVISIONS 
 
The policies are to contain, or be endorsed to contain, the following provisions: 
 

1. Commercial General Liability and Automobile Liability Coverages 
 

a. The Agency, its officers, agents, employees and volunteers shall be named as an additional insured as 
regards negligence by the contractor.  ISO Forms CG 20 10 (for ongoing work) AND CG 20 37 (for completed 
work) (current forms approved for use in Louisiana), or equivalents, are to be used when applicable.  The 
coverage shall contain no special limitations on the scope of protection afforded to the Agency.  
 

b. The Contractor’s insurance shall be primary as respects the Agency, its officers, agents, employees and 
volunteers for any and all losses that occur under the contract.  Any insurance or self-insurance maintained 
by the Agency shall be excess and non-contributory of the Contractor’s insurance. 

 
2. Workers Compensation and Employers Liability Coverage 

 
To the fullest extent allowed by law, the insurer shall agree to waive all rights of subrogation against the Agency, its 
officers, agents, employees and volunteers for losses arising from work performed by the Contractor for the Agency. 
 

3. All Coverages 
 

a. All policies must be endorsed to require 30 days written notice of cancellation to the Agency.  Ten-day 
written notice of cancellation is acceptable for non-payment of premium.  Notifications shall comply with 
the standard cancellation provisions in the Contractor’s policy.  In addition, Contractor is required to notify 
Agency of policy cancellations or reductions in limits. 

 
b. The acceptance of the completed work, payment, failure of the Agency to require proof of compliance, or 

Agency’s acceptance of a non-compliant certificate of insurance shall not release the Contractor from the 
obligations of the insurance requirements or indemnification agreement. 

 
c. The insurance companies issuing the policies shall have no recourse against the Agency for payment of 

premiums or for assessments under any form of the policies. 
 

d. Any failure of the Contractor to comply with reporting provisions of the policy shall not affect coverage 
provided to the Agency, its officers, agents, employees and volunteers. 

 
D. ACCEPTABILITY OF INSURERS 
 
1.       All required insurance shall be provided by a company or companies lawfully authorized to do business in the 
jurisdiction in which the Project is located.  Insurance shall be placed with insurers with an A.M. Best's rating of A-
:VI or higher.  This rating requirement may be waived for workers compensation coverage only.  

 
2. If at any time an insurer issuing any such policy does not meet the minimum A.M. Best rating, the Contractor 
shall obtain a policy with an insurer that meets the A.M. Best rating and shall submit another Certificate of Insurance 
within 30 days. 
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E. VERIFICATION OF COVERAGE 
 

1. Contractor shall furnish the Agency with Certificates of Insurance reflecting proof of required coverage.  The 
Certificates for each insurance policy are to be signed by a person authorized by that insurer to bind coverage on its 
behalf.  The Certificates are to be received and approved by the Agency before work commences and upon any contract 
renewal or insurance policy renewal thereafter. 

 
2. The Certificate Holder Shall be listed as follows: 
 

University of Louisiana at Monroe 
Agency Name, Its Officers, Agents, Employees and Volunteers 
Address, City, State, Zip 
Project or Contract #:   

 
3. In addition to the Certificates, Contractor shall submit the declarations page and the cancellation provision for 
each insurance policy.  The Agency reserves the right to request complete certified copies of all required insurance 
policies at any time. 
 
4. Upon failure of the Contractor to furnish, deliver and maintain required insurance, this contract, at the election of 
the Agency, may be suspended, discontinued or terminated.  Failure of the Contractor to purchase and/or maintain 
any required insurance shall not relieve the Contractor from any liability or indemnification under the contract. 
 
F. SUBCONTRACTORS 
 
Contractor shall include all subcontractors as insureds under its policies OR shall be responsible for verifying and 
maintaining the Certificates provided by each subcontractor.  Subcontractors shall be subject to all of the 
requirements stated herein.  The Agency reserves the right to request copies of subcontractor’s Certificates at any 
time.  Failure of contractor to comply with this clause does not waive the contractor responsibility to indemnify or 
defend Agency due to subcontractor’s failure to acquire proper insurance.  
 
G. WORKERS COMPENSATION INDEMNITY 
 
In the event Contractor is not required to provide or elects not to provide workers compensation coverage, the parties 
hereby agree that Contractor, its owners, agents and employees will have no cause of action against, and will not 
assert a claim against, the State of Louisiana, its departments, agencies, agents and employees as an employer, 
whether pursuant to the Louisiana Workers Compensation Act or otherwise, under any circumstance.  The parties 
also hereby agree that the State of Louisiana, its departments, agencies, agents and employees shall in no 
circumstance be, or considered as, the employer or statutory employer of Contractor, its owners, agents and 
employees. The parties further agree that Contractor is a wholly independent contractor and is exclusively responsible 
for its employees, owners, and agents. Contractor hereby agrees to protect, defend, indemnify and hold the State of 
Louisiana, its departments, agencies, agents and employees harmless from any such assertion or claim that may arise 
from the performance of this contract. 
 
H. INDEMNIFICATION/HOLD HARMLESS AGREEMENT 
 
1. Contractor/Subcontractor/Other responsible party agrees to protect, defend, indemnify, save, and hold harmless,  
the State of Louisiana, all State Departments, Agencies, Boards and Commissions, its officers, agents, servants, 
employees, and volunteers, from and against any and all claims, damages, expenses, and liability arising out of injury 
or death to any person or the damage, loss or destruction of any property which may occur, or in any way grow out 
of, any act or omission of Contractor, its agents, servants, and employees, or any and all costs, expenses and/or 
attorney fees incurred by Contractor as a result of any claims, demands, suits or causes of action, except those claims, 
demands, suits, or causes of action arising out of the negligence of the State of Louisiana, all State Departments, 
Agencies, Boards, Commissions, its officers, agents, servants, employees and volunteers. 

 
2. Contractor agrees to investigate, handle, respond to, provide defense for and defend any such claims, demands, 
suits, or causes of action at its sole expense and agrees to bear all other costs and expenses related thereto, even if 



 

ULM Bid 50006-088 Intramural Center Upgrade    25 

the claims, demands, suits, or causes of action are groundless, false or fraudulent.  The State of Louisiana may, but is 
not required to, consult with the Contractor in the defense of claims, but this shall not affect the Contractor’s 
responsibility for the handling of and expenses for all claims. 
 
 
 

ARTICLE 4 
 

QUALITY 
 

STANDARD OF QUALITY 
 
1.1 Where catalog numbers and/or manufacturer's names are referred to in the specifications, they are used for 
the purpose of conveying to the prospective bidders the type and design of equipment, or supplies desired; but it 
shall be understood that bidders may submit on other makes in lieu of that mentioned, providing such other item is 
similar in design and equal in quality. It is not expected that the items of all manufacturers shall conform exactly to 
every detail and dimension mentioned in the specifications; but the essential features of the items mentioned shall 
be provided in the items to be furnished.  
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University of Louisiana at Monroe (ULM) 
 

Bid Specifications for the Intramural Center Upgrade Project 
 
 

1. PROJECT SUMMARY 
 
The University of Louisiana at Monroe (ULM) is requesting bids from qualified, Louisiana licensed Construction 
contractors.  The scope of work for this project consists of partial renovations to the Intramural Center. 
 

2. PROJECT LOCATION  
 
The Activity Center is on the main campus of the University of Louisiana at Monroe.  The physical address is 210 
Warhawk Way, Monroe, LA 71209.  

 
3. SCOPE OF WORK TO BE COMPLETED BY CONTRACTOR 

 
Contractor shall refer to full set of Contract Documents for full Scope of Work for the project. 
 

4. MANDATORY PRE-BID MEETING  
 
Any contractor submitting a bid for this project must attend the mandatory pre-bid meeting on March 24, 2020, 
at 9:00am CT, at the ULM Activity Center, 210 Warhawk Way, Room 107, Monroe, LA  71209.  

 
5. SUBMISSION FOR APPROVAL OF “OR EQUAL” PRODUCTS 

 
Procurement Substitution Request must be made in writing in compliance with the following requirements: 

a. Requests for substitution of materials and equipment will be considered if received no later than 7 
business days prior to date of bid opening. 

b. Submittal Format: Submit 1 copy of each written Procurement Substitution Request, using CSI 
Substitution Request Form 1.5C. 

c. Procurement Substitution Request may be submitted via email in PDF format or mailed. Faxed requests 
will not be accepted. 

i. Contact: Michael Howington 
ii. Email: mhowington@tbastudio.com 

iii. Mailing Address: TBA Studio, 103 Cypress Street, West Monroe, LA 71291 
 

6. QUESTIONS / REQUESTS FOR CLARIFICATION  
 
All questions and requests for clarification shall be submitted in writing to the ULM purchasing office at least two 
(2) days prior to the bid date.  If necessary, ULM will issue an addendum to provide answers and clarifications.   

 
7. AREA OF WORK – Safety and Protection 

 
The contractor shall post warning signs and barriers as necessary to ensure that students, faculty, staff, and the 
general public avoid the work area.  The contractor may store materials on site provided the materials are stored 
in a location and manner that does not interfere with the University and does not damage existing facilities 
(grounds, grass, sidewalks, parking lots, etc.) 
 
The contractor should coordinate with University personnel to approve the laydown / material storage areas at 
the pre-construction meeting and before any material are delivered. 
 
This building will remain open and the business will maintain normal operations.  The contractor needs to insure 
that the safety of the students, faculty, staff, and general public remain the first priority during this job.  The 
contractor shall in no way impede the day-to-day operations of the business. 
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8. CONSTRUCTION SCHEDULE / OUTAGES 
 

The project should be completed within 21 days of a notice to proceed.  We expect the lights directly over the 
hard wood floor to be completed first and should take no longer than 5 days.   
 
The University should be given a notice of 24 hours before any outages are scheduled should there need to be 
any. 

 
9. LIQUIDATED DAMAGES 

The University will assess liquidated damages to the contractor for failure to comply with the schedule of the 
work.  Liquidated damages shall be assessed at the rate of $250.00 per day for each additional day required to 
fully complete the scope of work.  The contractor shall fully complete all work in the base bid within ninety (90) 
days of notice to proceed, in accordance with the project specifications in the Summary of Work paragraph, from 
the receipt of a purchase order from ULM. 
 

10. DAMAGES TO FACILITIES 
 
Contractor shall be responsible for all damages to the existing site, facilities, furniture, and equipment that are 
caused by this project.  The contractor shall carefully document existing site conditions and existing damages 
prior to commencing work.  The contractor shall repair all damage to its original, undamaged condition prior to 
completing this project.   
 

11. COMPLIANCE AND SAFETY REQUIREMENTS 
 
Contractor shall be required to adhere to all University safety and health policies.  Contractor shall fully comply 
with all applicable laws, rules, regulations, permits, etc.  This includes but is not limited to the following:  the 
contractor must use an OSHA approved lockout / tagout program that meets or exceeds the University’s policy, 
the contractor shall properly label all chemical containers used during the project, the contractor shall have a 
material safety data sheet (MSDS) for each product used during the project, etc.  All employees shall wear fall 
protection equipment as required when working at elevated levels.  All employees will not be allowed to use 
tobacco products on the project site.  Contractor, subcontractors, material suppliers and all employees must be 
properly trained and fully comply with occupational safety and health regulations.  Any accidents, incidents, near 
misses, etc. will be reported to the University project coordinator immediately and the University may investigate 
these events.  The University reserves the right to require the contractor to remove any employee from the 
project if the employee is observed violating safety rules, regulations, policies, etc.   

 
12. PROFESSIONAL CONDUCT 

 
The contractor, sub-contractors, material suppliers, and all workers associated with the project shall conduct 
themselves in a professional manner at all times.  All employees shall wear identification that clearly identifies 
them as a contract employee.  This could be a uniform shirt or name badge.  Shirts shall be neatly tucked into 
trousers.  Contractors shall not be allowed to wear sleeveless shirts, tank tops, etc.  No profanity will be allowed 
for any reason.  The University reserves the right to require the contractor to remove any employee from the job 
immediately for failure to comply with these requirements and / or for failure to comply with University policies 
/ procedures, and all other applicable laws, rules, and requirements. 
 

13. USE OF UNIVERSITY FACILITIES 
 
The contractor, sub-contractors, material suppliers, and all workers associated with the project shall not use 
University facilities such as restrooms, break rooms, vending machines, etc.  The contractor shall supply a portable 
restroom for their employees to use.  
 

14. USE OF TOBACCO PRODUCTS 
 
Tobacco use will only be allowed in personal vehicles.  See ULM’s tobacco use policy for detailed information at 
http://www.ulm.edu/tobaccouse/ 

http://www.ulm.edu/tobaccouse/
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15. DISPOSAL 

 
Contractor shall dispose of all construction debris, trash, and other materials in compliance with all applicable 
laws, rules, regulations, permits, etc.  
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DOCUMENT 002513 - PREBID MEETINGS 

1.1 PREBID MEETING 

A. Construction Manager will conduct a Prebid meeting as indicated below: 

1. Meeting Date:  As indicated elsewhere. 

2. Meeting Time:  As indicated elsewhere. 

3. Location:  210 Warhawk Way, Monroe, Louisiana 71209. 

B. Attendance: 

1. Prime Bidders:  Attendance at Prebid meeting is mandatory. 

2. Subcontractors:  Attendance at Prebid meeting is recommended. 

3. Notice:  Bids will only be accepted from prime bidders represented on Prebid Meeting 

sign-in sheet. 

C. Bidder Questions:  Submit written questions to be addressed at Prebid meeting minimum of two 

business days prior to meeting. 

D. Agenda:  Prebid meeting agenda may include review of topics that may affect proper 

preparation and submittal of bids, including the following: 

1. Procurement and Contracting Requirements: 

a. Advertisement for Bids. 

b. Instructions to Bidders. 

c. Bidder Qualifications. 

d. Bonding. 

e. Insurance. 

f. Bid Security. 

g. Bid Form and Attachments. 

h. Bid Submittal Requirements. 

i. Bid Submittal Checklist. 

j. Notice of Award. 

2. Communication during Bidding Period: 

a. Obtaining documents. 

b. Access to Project Web site. 

c. Bidder's Requests for Information. 

d. Bidder's Substitution Request/Prior Approval Request. 

e. Addenda. 

3. Contracting Requirements: 

a. Agreement. 

b. The General Conditions. 

c. The Supplementary Conditions. 
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d. Other Owner requirements. 

4. Construction Documents: 

a. Scopes of Work. 

b. Temporary Facilities. 

c. Use of Site. 

d. Work Restrictions. 

e. Alternates, Allowances, and Unit Prices. 

f. Substitutions following award. 

5. Separate Contracts: 

a. Work by Owner. 

b. Work of Other Contracts. 

6. Schedule: 

a. Project Schedule. 

b. Contract Time. 

c. Liquidated Damages. 

d. Other Bidder Questions. 

7. Site/facility visit or walkthrough. 

8. Post-Meeting Addendum. 

E. Modifications to the Procurement and Contracting Documents are issued by written Addendum 

only. 

END OF DOCUMENT 002513 
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DOCUMENT 002600 - PROCUREMENT SUBSTITUTION PROCEDURES 

1.1 DEFINITIONS 

A. Procurement Substitution Requests:  Requests for changes in products, materials, equipment, 

and methods of construction from those indicated in the Procurement and Contracting 

Documents, submitted prior to receipt of bids. 

B. Substitution Requests:  Requests for changes in products, materials, equipment, and methods of 

construction from those indicated in the Contract Documents, submitted following Contract 

award.  See Section 012500 "Substitution Procedures" for conditions under which Substitution 

requests will be considered following Contract award. 

1.2 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed 

substitution with related products and materials.  Engage a qualified testing agency to perform 

compatibility tests recommended by manufacturers. 

1.3 PROCUREMENT SUBSTITUTIONS 

A. Procurement Substitutions, General:  By submitting a bid, the Bidder represents that its bid is 

based on materials and equipment described in the Procurement and Contracting Documents, 

including Addenda.  Bidders are encouraged to request approval of qualifying substitute 

materials and equipment when the Specifications Sections list materials and equipment by 

product or manufacturer name. 

B. Procurement Substitution Requests will be received and considered by Owner when the 

following conditions are satisfied, as determined by Architect; otherwise requests will be 

returned without action: 

1. Extensive revisions to the Contract Documents are not required. 

2. Proposed changes are in keeping with the general intent of the Contract Documents, 

including the level of quality of the Work represented by the requirements therein. 

3. The request is fully documented and properly submitted. 

1.4 SUBMITTALS 

A. Procurement Substitution Request:  Submit to Architect.  Procurement Substitution Request 

must be made in writing in compliance with the following requirements: 

1. Requests for substitution of materials and equipment will be considered if received no 

later than 7 business days prior to date of bid opening. 

2. Submittal Format:  Submit 1 copy of each written Procurement Substitution Request, 

using CSI Substitution Request Form 1.5C. 
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a. Procurement Substitution Request may be submitted via email in PDF format or 

mailed.  Faxed requests will not be accepted. 

1) Contact:  Michael Howington 

2) Email:  mhowington@tbastudio.com 

3) Mailing Address:  TBA Studio, 103 Cypress Street, West Monroe, LA 

71291 

B. Architect's Action: 

1. Architect may request additional information or documentation necessary for evaluation 

of the Procurement Substitution Request.  Architect will notify all bidders of acceptance 

of the proposed substitute by means of an Addendum to the Procurement and Contracting 

Documents. 

C. Architect's approval of a substitute during bidding does not relieve Contractor of the 

responsibility to submit required shop drawings and to comply with all other requirements of 

the Contract Documents. 

END OF DOCUMENT 002600 

mailto:mhowington@tbastudio.com
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Project information. 

2. Work covered by Contract Documents. 

3. Phased construction. 

4. Work under separate contracts. 

5. Access to site. 

6. Coordination with occupants. 

7. Work restrictions. 

8. Specification and drawing conventions. 

9. Miscellaneous provisions. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures 

governing temporary use of Owner's facilities. 

1.2 PROJECT INFORMATION 

A. Project Identification:  University of Louisiana at Monroe - Intramural Center General 

Maintenance. 

1. Project Location:  210 Warhawk Way, Monroe, Louisiana  71209 

B. Owner:  University of Louisiana at Monroe. 

C. Architect:  TBA Studio. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. The Project consists of partial renovations to the Intramural Center at the University of 

Louisiana at Monroe.  Contractor shall refer to full set of Contract Documents for full 

scope of the Work of Project. 

B. Type of Contract. 

1. Project will be constructed under a single prime contract. 
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1.4 ACCESS TO SITE 

A. General:  Contractor shall have limited use of Project site for construction operations as 

indicated on Drawings by the Contract limits and as indicated by requirements of this Section. 

B. Use of Site:  Limit use of Project site to work in areas indicated.  Do not disturb portions of 

Project site beyond areas in which the Work is indicated. 

1. Limits:  Confine construction operations to areas where the work of this project is to be 

performed. 

2. Driveways, Walkways and Entrances:  Keep driveways, loading areas and entrances 

serving premises clear and available to Owner, Owner's employees, and emergency 

vehicles at all times.  Do not use these areas for parking or storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by construction 

operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 

c. Parking for Contractor and those employed by Contractor shall be limited to areas 

specifically designated by Owner. 

C. Condition of Existing Building:  Maintain portions of existing building affected by construction 

operations in a weather-tight condition throughout construction period.  Repair damage caused 

by construction operations. 

1.5 COORDINATION WITH OCCUPANTS 

A. Partial Owner Occupancy:  Owner will occupy the premises during entire construction period, 

with the exception of areas under construction.  Cooperate with Owner during construction 

operations to minimize conflicts and facilitate Owner usage.  Perform the Work so as not to 

interfere with Owner's operations.  Maintain existing exits unless otherwise indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 

facilities.  Do not close or obstruct walkways, corridors, or other occupied or used 

facilities without written permission from Owner and authorities having jurisdiction. 

2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's 

operations. 

1.6 WORK RESTRICTIONS 

A. Work Restrictions, General:  Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 

authorities having jurisdiction. 

B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after providing temporary 

utility services according to requirements indicated: 
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1. Notify Architect not less than four days in advance of proposed utility interruptions. 

2. Obtain Architect's written permission before proceeding with utility interruptions. 

C. Noise, Vibration, and Odors:  Coordinate operations that may result in high levels of noise and 

vibration, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Architect not less than two days in advance of proposed disruptive operations. 

2. Obtain Architect's written permission before proceeding with disruptive operations. 

D. Nonsmoking Building:  Smoking is not permitted within the building or within 50 feet of 

entrances, operable windows, or outdoor-air intakes. 

E. Controlled Substances:  Use of tobacco products and other controlled substances within the 

existing building is not permitted. 

1.7 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content:  The Specifications use certain conventions for the style of language and 

the intended meaning of certain terms, words, and phrases when used in particular situations.  

These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications.  The 

words "shall," "shall be," or "shall comply with," depending on the context, are implied 

where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 

otherwise. 

B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the Work 

of all Sections in the Specifications. 

C. Drawing Coordination:  Requirements for materials and products identified on Drawings are 

described in detail in the Specifications.  One or more of the following are used on Drawings to 

identify materials and products: 

1. Terminology:  Materials and products are identified by the typical generic terms used in 

the individual Specifications Sections. 

2. Abbreviations:  Materials and products are identified by abbreviations scheduled on 

Drawings. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012100 - ALLOWANCES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements governing allowances. 

B. Types of allowances include the following: 

1. Lump-sum allowances. 

1.2 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, advise Architect of the date when final 

selection and purchase of each product or system described by an allowance must be completed 

to avoid delaying the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final selections. 

Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Architect from the designated supplier. 

1.3 ACTION SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances, in the form 

specified for Change Orders. 

1.4 INFORMATIONAL SUBMITTALS 

A. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for 

use in fulfillment of each allowance. 

B. Submit time sheets and other documentation to show labor time and cost for installation of 

allowance items that include installation as part of the allowance. 

C. Coordinate and process submittals for allowance items in same manner as for other portions of 

the Work. 

1.5 COORDINATION 

A. Coordinate allowance items with other portions of the Work. Furnish templates as required to 

coordinate installation. 
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1.6 LUMP-SUM ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 

or selected by Architect under allowance and shall include taxes, freight and delivery to Project 

site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 

installation, overhead and profit, and similar costs related to products and materials selected by 

Architect under allowance shall be included as part of the Contract Sum and not part of the 

allowance. 

C. Unused Materials: Return unused materials purchased under an allowance to manufacturer or 

supplier for credit to Owner, after installation has been completed and accepted. 

1. If requested by Architect, retain and prepare unused material for storage by Owner. 

Deliver unused material to Owner's storage space as directed. 

1.7 ADJUSTMENT OF ALLOWANCES 

A. Allowance Adjustment: To adjust allowance amounts, prepare a Change Order proposal based 

on the difference between purchase amount and the allowance, multiplied by final measurement 

of work-in-place where applicable. If applicable, include reasonable allowances for cutting 

losses, tolerances, mixing wastes, normal product imperfections, and similar margins. 

1. Include installation costs in purchase amount only where indicated as part of the 

allowance. 

2. If requested, prepare explanation and documentation to substantiate distribution of 

overhead costs and other margins claimed. 

3. Submit substantiation of a change in scope of work, if any, claimed in Change Orders 

related to unit-cost allowances. 

4. Owner reserves the right to establish the quantity of work-in-place by independent 

quantity survey, measure, or count. 

B. Submit claims for increased costs because of a change in scope or nature of the allowance 

described in the Contract Documents, whether for the purchase order amount or Contractor's 

handling, labor, installation, overhead, and profit. 

1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost 

amount unless it is clearly shown that the nature or extent of work has changed from what 

could have been foreseen from information in the Contract Documents. 

2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-

priced materials or systems of the same scope and nature as originally indicated. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects. Return 

damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 

installations to ensure that each allowance item is completely integrated and interfaced with 

related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Allowance No. 1: Lump-Sum Allowance: Include the sum of Five Thousand Five Hundred 

Dollars ($5,500.00): Include provision of new interior room identification signage, as selected 

by Architect and at locations, as directed by Architect. 

1. This allowance includes material cost, receiving, handling and installation. 

2.  

END OF SECTION 012100 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 016000 "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 

1.2 DEFINITIONS 

A. Substitutions:  Changes in products, materials, equipment, and methods of construction from 

those required by the Contract Documents and proposed by Contractor. 

1.3 ACTION SUBMITTALS 

A. Substitution Requests:  Submit three copies of each request for consideration.  Identify product 

or fabrication or installation method to be replaced.  Include Specification Section number and 

title and Drawing numbers and titles. 

1. Substitution Request Form:  Use CSI Form 13.1A. 

2. Documentation:  Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation cannot be 

provided, if applicable. 

b. Coordination information, including a list of changes or revisions needed to other 

parts of the Work and to construction performed by Owner and separate 

contractors, that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 

the Work specified.  Include annotated copy of applicable Specification Section.  

Significant qualities may include attributes such as performance, weight, size, 

durability, visual effect, sustainable design characteristics, warranties, and specific 

features and requirements indicated.  Indicate deviations, if any, from the Work 

specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 

installation procedures. 

e. Samples, where applicable or requested. 

f. Certificates and qualification data, where applicable or requested. 

g. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners. 

h. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 
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i. Research reports evidencing compliance with building code in effect for Project, 

from ICC-ES and/or NFPA, as applicable. 

j. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work, including effect on the overall 

Contract Time.  If specified product or method of construction cannot be provided 

within the Contract Time, include letter from manufacturer, on manufacturer's 

letterhead, stating date of receipt of purchase order, lack of availability, or delays 

in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 

l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents except as indicated in substitution request, is compatible 

with related materials, and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 

results. 

3. Architect's Action:  If necessary, Architect will request additional information or 

documentation for evaluation within seven days of receipt of a request for substitution.  

Architect will notify Contractor through Construction Manager of acceptance or rejection 

of proposed substitution within 15 days of receipt of request, or seven days of receipt of 

additional information or documentation, whichever is later. 

a. Forms of Acceptance:  Change Order, Construction Change Directive, or 

Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 

substitution within time allocated. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed 

substitution with related products and materials.  Engage a qualified testing agency to perform 

compatibility tests recommended by manufacturers. 

PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of need for 

change, but not later than 15 days prior to time required for preparation and review of related 

submittals. 

1. Conditions:  Architect will consider Contractor's request for substitution when the 

following conditions are satisfied: 

a. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 

b. Requested substitution will not adversely affect Contractor's construction schedule. 
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c. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 

d. Requested substitution is compatible with other portions of the Work. 

e. Requested substitution has been coordinated with other portions of the Work. 

f. Requested substitution provides specified warranty. 

g. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 

compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience:  Not allowed. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 

Contract modifications. 

1.2 MINOR CHANGES IN THE WORK 

A. Architect will issue through Construction Manager supplemental instructions authorizing minor 

changes in the Work, not involving adjustment to the Contract Sum or the Contract Time. 

1.3 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Construction Manager will issue a detailed description of 

proposed changes in the Work that may require adjustment to the Contract Sum or the Contract 

Time.  If necessary, the description will include supplemental or revised Drawings and 

Specifications. 

1. Work Change Proposal Requests issued by Construction Manager are not instructions 

either to stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request or 15 days, when not otherwise specified, after 

receipt of Proposal Request, submit a quotation estimating cost adjustments to the 

Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made.  If requested, furnish survey data 

to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

c. Include costs of labor and supervision directly attributable to the change. 

d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 

finish times, and activity relationship.  Use available total float before requesting 

an extension of the Contract Time. 

e. Quotation Form:  Use CSI Form 13.6D, "Proposal Worksheet Summary," and 

Form 13.6C, "Proposal Worksheet Detail." 

B. Contractor-Initiated Work Change Proposals:  If latent or changed conditions require 

modifications to the Contract, Contractor may initiate a claim by submitting a request for a 

change to Construction Manager. 

1. Include a statement outlining reasons for the change and the effect of the change on the 

Work.  Provide a complete description of the proposed change.  Indicate the effect of the 

proposed change on the Contract Sum and the Contract Time. 
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2. Include a list of quantities of products required or eliminated and unit costs, with total 

amount of purchases and credits to be made.  If requested, furnish survey data to 

substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

4. Include costs of labor and supervision directly attributable to the change. 

5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 

and activity relationship.  Use available total float before requesting an extension of the 

Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 

change requires substitution of one product or system for product or system specified. 

7. Work Change Proposal Request Form:  Use CSI Form 13.6A, "Change Order Request 

(Proposal)," with attachments CSI Form 13.6D, "Proposal Worksheet Summary," and 

Form 13.6C, "Proposal Worksheet Detail. 

1.4 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Changes Proposal Request, Architect, through Construction 

Manager, will issue a Change Order for signatures of Owner and Contractor on 

AIA Document G701. 

1.5 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Architect may issue a Construction Change Directive on 

AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a 

change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work.  It 

also designates method to be followed to determine change in the Contract Sum or the 

Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work required by the 

Construction  Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 

substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 

Applications for Payment. 

B. Related Requirements: 

1. Section 012600 "Contract Modification Procedures" for administrative procedures for 

handling changes to the Contract. 

2. Section 013200 "Construction Progress Documentation" for administrative requirements 

governing the preparation and submittal of the Contractor's construction schedule. 

1.2 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's 

construction schedule. 

1. Coordinate line items in the schedule of values with other required administrative forms 

and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 

b. Submittal schedule. 

c. Items required to be indicated as separate activities in Contractor's construction 

schedule. 

2. Submit the schedule of values to Architect through Construction Manager, at earliest 

possible date but no later than seven days before the date scheduled for submittal of 

initial Applications for Payment. 

B. Format and Content:  Use Project Manual table of contents as a guide to establish line items for 

the schedule of values.  Provide at least one line item for each Specification Section. 

1. Identification:  Include the following Project identification on the schedule of values: 

a. Project name and location. 

b. Name of Architect. 

c. Architect's project number. 

d. Contractor's name and address. 

e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports.  Coordinate with Project 
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Manual table of contents.  Provide multiple line items for principal subcontract amounts 

in excess of five percent of the Contract Sum. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 

5. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 

and stored, but not yet installed. 

6. Provide separate line items in the schedule of values for initial cost of materials, for each 

subsequent stage of completion, and for total installed value of that part of the Work. 

7. Each item in the schedule of values and Applications for Payment shall be complete.  

Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 

work-in-place may be shown either as separate line items in the schedule of values 

or distributed as general overhead expense, at Contractor's option. 

8. Schedule Updating:  Update and resubmit the schedule of values before the next 

Applications for Payment when Change Orders or Construction Change Directives result 

in a change in the Contract Sum. 

1.3 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 

certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 

Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 

between Owner and Contractor.  The period of construction work covered by each Application 

for Payment is the period indicated in the Agreement. 

C. Payment Application Times:  Submit Application for Payment to Architect, through 

Construction Manager, by the 25 of the month.  The period covered by each Application for 

Payment is one month, ending on the last day of the month. 

D. Application for Payment Forms:  Use AIA Document G702 and AIA Document G703, as form 

for Applications for Payment. 

E. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 

authorized to sign legal documents on behalf of Contractor.  Construction Manager will return 

incomplete applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule.  

Use updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued before last 

day of construction period covered by application. 

F. Transmittal:  Submit five signed and notarized original copies of each Application for Payment 

to Architect, through Construction Manager by a method ensuring receipt within 24 hours.  One 

copy shall include waivers of lien and similar attachments if required. 
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1. Transmit each copy with a transmittal form listing attachments and recording appropriate 

information about application. 

G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 

lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and 

related to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, after 

deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 

waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 

4. Waiver Forms:  Submit executed waivers of lien on forms acceptable to Owner. 

H. Initial Application for Payment:  Administrative actions and submittals that must precede or 

coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 

2. Schedule of values. 

3. Contractor's construction schedule (preliminary if not final). 

4. Schedule of unit prices. 

5. Submittal schedule (preliminary if not final). 

6. List of Contractor's staff assignments. 

7. List of Contractor's principal consultants. 

8. Copies of building permits. 

9. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 

10. Initial progress report. 

11. Report of preconstruction conference. 

12. Certificates of insurance and insurance policies. 

I. Application for Payment at Substantial Completion:  After Architect issues the Certificate of 

Substantial Completion, submit an Application for Payment showing 100 percent completion 

for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued 

previously for Owner occupancy of designated portions of the Work. 

J. Final Payment Application:  After completing Project closeout requirements, submit final 

Application for Payment with releases and supporting documentation not previously submitted 

and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 

2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 

3. Updated final statement, accounting for final changes to the Contract Sum. 

4. AIA Document G706-1994, "Contractor's Affidavit of Payment of Debts and Claims." 

5. AIA Document G706A-1994, "Contractor's Affidavit of Release of Liens." 
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6. AIA Document G707-1994, "Consent of Surety to Final Payment." 

7. Evidence that claims have been settled. 

8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 

responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 



 University of Louisiana at Monroe 

TBA Studio Intramural Center General Maintenance  December 2019 

PROJECT MANAGEMENT AND COORDINATION 013100 - 1 

SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 

including, but not limited to, the following: 

1. Coordination drawings. 

2. Requests for Information (RFIs). 

3. Project Web site. 

4. Project meetings. 

1.2 DEFINITIONS 

A. RFI:  Request from Owner, Construction Administrator, Architect, or Contractor seeking 

information required by or clarifications of the Contract Documents. 

1.3 INFORMATIONAL SUBMITTALS 

A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 

portion of the Work, including those who are to furnish products or equipment fabricated to a 

special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 

products. 

2. Number and title of related Specification Section(s) covered by subcontract. 

3. Drawing number and detail references, as appropriate, covered by subcontract. 

1.4 SUPERINTENDENT 

A. Contractor shall employ a qualified Superintendent, experienced in projects of this scope.  Said 

Superintendent shall remain on the job-site, at all times the work of this project is being 

performed, and shall be responsible for coordination between sub-contractors, general 

supervision of the project on the Contractor’s behalf and coordination/communication with 

Construction Administrator.  

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination:  Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 

construction operations, included in different Sections that depend on each other for proper 

installation, connection, and operation. 
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1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before 

or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 

accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures 

required for coordination.  Include such items as required notices, reports, and list of attendees 

at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 

Work is required. 

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 

procedures with other construction activities and activities of other contractors to avoid conflicts 

and to ensure orderly progress of the Work.  Such administrative activities include, but are not 

limited to, the following: 

1. Preparation of Contractor's construction schedule. 

2. Preparation of the schedule of values. 

3. Installation and removal of temporary facilities and controls. 

4. Delivery and processing of submittals. 

5. Progress meetings. 

6. Pre-installation conferences. 

7. Project closeout activities. 

8. Startup and adjustment of systems. 

1.6 REQUESTS FOR INFORMATION (RFIs) 

A. General:  Immediately on discovery of the need for additional information or interpretation of 

the Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. Architect will return RFIs submitted to Architect by other entities controlled by 

Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 

work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing information or 

interpretation and the following: 

1. Project name. 

2. Project number. 

3. Date. 

4. Name of Contractor. 

5. Name of Architect and Construction Administrator. 

6. RFI number, numbered sequentially. 

7. RFI subject. 

8. Specification Section number and title and related paragraphs, as appropriate. 

9. Drawing number and detail references, as appropriate. 
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10. Field dimensions and conditions, as appropriate. 

11. Contractor's suggested resolution.  If Contractor's solution(s) impacts the Contract Time 

or the Contract Sum, Contractor shall state impact in the RFI. 

12. Contractor's signature. 

13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 

needing interpretation. 

C. RFI Forms:  Shall be submitted using the AIA Document G716. 

D. Architect's and Construction Administrator's Action:  Architect and Construction Administrator 

will review each RFI, determine action required, and respond.  Allow seven working days for 

Architect's response for each RFI.  RFIs received by Architect or Construction Administrator 

after 1:00 p.m. will be considered as received the following working day. 

1. The following RFIs will be returned without action: 

a. Requests for approval of submittals. 

b. Requests for approval of substitutions. 

c. Requests for coordination information already indicated in the Contract 

Documents. 

d. Requests for adjustments in the Contract Time or the Contract Sum. 

e. Requests for interpretation of Architect's actions on submittals. 

f. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 

Architect's time for response will date from time of receipt of additional information. 

3. If Contractor believes the RFI response warrants change in the Contract Time or the 

Contract Sum, notify Architect and Construction Administrator in writing within 7 days 

of receipt of the RFI response. 

E. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  

Submit log weekly to the Construction Administrator. Use CSI Log Form 13.2B log with not 

less than the following: 

1. Project name. 

2. Name and address of Contractor. 

3. Name and address of Architect and Construction Administrator. 

4. RFI number including RFIs that were dropped and not submitted. 

5. RFI description. 

6. Date the RFI was submitted. 

7. Date Architect's and Construction Administrator's response was received. 

F. On receipt of Architect's or Construction Administrator's action, update the RFI log and 

immediately distribute the RFI response to affected parties.  Review response and notify 

Architect or Construction Administrator within 7 days if Contractor disagrees with response. 

1. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 

2. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 
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1.7 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site unless otherwise 

indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is 

required, of date and time of each meeting.  Notify Owner and Architect of scheduled 

meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees. 

B. Preconstruction Conference:  The Architects Construction Administrator will schedule and 

conduct a preconstruction conference before starting construction, at a time convenient to 

Owner and Architect, but no later than 10 days after execution of the Agreement. 

1. Attendees:  Authorized representatives of Owner, Architects Construction Manger, and 

their consultants; Contractor and its superintendent; major subcontractors; suppliers; and 

other concerned parties shall attend the conference.  Participants at the conference shall 

be familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Discuss items of significance that could affect progress, including the 

following: 

a. Tentative construction schedule. 

b. Phasing. 

c. Critical work sequencing and long-lead items. 

d. Designation of key personnel and their duties. 

e. Procedures for processing field decisions and Change Orders. 

f. Procedures for RFIs. 

g. Procedures for testing and inspecting. 

h. Procedures for processing Applications for Payment. 

i. Distribution of the Contract Documents. 

j. Submittal procedures. 

k. Preparation of record documents. 

l. Use of the premises. 

m. Work restrictions. 

n. Working hours. 

o. Owner's occupancy requirements. 

p. Responsibility for temporary facilities and controls. 

q. Procedures for moisture and mold control. 

r. Procedures for disruptions and shutdowns. 

s. Construction waste management and recycling. 

t. Parking availability. 

u. Office, work, and storage areas. 

v. Equipment deliveries and priorities. 

w. First aid. 

x. Security. 

y. Progress cleaning. 

3. Minutes:  Entity responsible for conducting meeting will record and distribute meeting 

minutes. 
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C. Pre-installation Conferences:  Conduct a pre-installation conference at Project site before each 

construction activity that requires coordination with other construction. 

1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or 

affected by the installation and its coordination or integration with other materials and 

installations that have preceded or will follow, shall attend the meeting.  Advise Architect 

and his Construction Administrator of scheduled meeting dates. 

2. Agenda:  Review progress of other construction activities and preparations for the 

particular activity under consideration, including requirements for the following: 

a. Contract Documents. 

b. Options. 

c. Related RFIs. 

d. Related Change Orders. 

e. Purchases. 

f. Deliveries. 

g. Submittals. 

h. Review of mockups. 

i. Possible conflicts. 

j. Compatibility problems. 

k. Time schedules. 

l. Weather limitations. 

m. Manufacturer's written instructions. 

n. Warranty requirements. 

o. Compatibility of materials. 

p. Acceptability of substrates. 

q. Temporary facilities and controls. 

r. Space and access limitations. 

s. Regulations of authorities having jurisdiction. 

t. Testing and inspecting requirements. 

u. Installation procedures. 

v. Coordination with other work. 

w. Required performance results. 

x. Protection of adjacent work. 

y. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 

required corrective measures and actions. 

4. Reporting:  Distribute minutes of the meeting to each party present and to other parties 

requiring information. 

5. Do not proceed with installation if the conference cannot be successfully concluded.  

Initiate whatever actions are necessary to resolve impediments to performance of the 

Work and reconvene the conference at earliest feasible date. 

D. Progress Meetings:  The Architects Construction Administrator will conduct progress meetings 

at regular intervals. 

1. Attendees:  In addition to representatives of Owner, Owner's Commissioning 

Authority, Construction Administrator, and Architect, each contractor, subcontractor, 

supplier, and other entity concerned with current progress or involved in planning, 

coordination, or performance of future activities shall be represented at these meetings.  
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All participants at the meeting shall be familiar with Project and authorized to conclude 

matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 

other items of significance that could affect progress.  Include topics for discussion as 

appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  

Determine whether each activity is on time, ahead of schedule, or behind schedule, 

in relation to Contractor's construction schedule.  Determine how construction 

behind schedule will be expedited; secure commitments from parties involved to 

do so.  Discuss whether schedule revisions are required to ensure that current and 

subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 

2) Sequence of operations. 

3) Status of submittals. 

4) Deliveries. 

5) Off-site fabrication. 

6) Access. 

7) Site utilization. 

8) Temporary facilities and controls. 

9) Progress cleaning. 

10) Quality and work standards. 

11) Status of correction of deficient items. 

12) Field observations. 

13) Status of RFIs. 

14) Status of proposal requests. 

15) Pending changes. 

16) Status of Change Orders. 

17) Pending claims and disputes. 

18) Documentation of information for payment requests. 

3. Minutes:  Entity responsible for conducting the meeting will record and distribute the 

meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating:  Revise Contractor's construction schedule after each progress 

meeting where revisions to the schedule have been made or recognized.  Issue 

revised schedule concurrently with the report of each meeting. 

END OF SECTION 013100 
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Preconstruction photographs. 

2. Periodic construction photographs. 

B. Related Requirements: 

1. Section 017700 "Closeout Procedures" for submitting photographic documentation as 

Project Record Documents at Project closeout. 

1.2 INFORMATIONAL SUBMITTALS 

A. Key Plan:  Submit key plan of Project site and building with notation of vantage points marked 

for location and direction of each photograph.  Indicate elevation or story of construction.  

Include same information as corresponding photographic documentation. 

B. Digital Photographs:  Submit unaltered, original, full-size image files within days of taking 

photographs. 

1. Digital Camera:  Minimum sensor resolution of 8 megapixels. 

a. Name of Project. 

b. Date photograph was taken. 

c. Description of vantage point, indicating location, direction (by compass point), and 

elevation or story of construction. 

C. Construction Photographs: 

1. Format:  Digital 

2. Identification:  Label each photograph with the following information: 

a. Name of Project. 

b. Name of Contractor. 

c. Date photograph was taken if not date stamped by camera. 

d. Description of vantage point, indicating location, direction (by compass point), and 

elevation or story of construction. 

e. Unique sequential identifier keyed to accompanying key plan. 
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1.3 QUALITY ASSURANCE 

A. Image Quality:  Contractor shall review each image for clarity and quality, prior to submission 

to Construction Administrator. 

B. Construction Administrator reserves the right to reject any photograph, deemed to be of 

insufficient quality. 

1. Rejected photographs shall be retaken, unless specifically exempted, and resubmitted 

within three days of Contractors receipt of photograph rejection. 

1.4 USAGE RIGHTS 

A. Contractor, nor anyone in the employ of Contractor shall hold, nor seek, any copyright or 

ownership of photographs taken for the purpose of satisfying the requirements of this project. 

PART 2 - PRODUCTS 

2.1 PHOTOGRAPHIC MEDIA 

A. Digital Images:  Provide images in JPG format, with minimum size of 8 megapixels. 

PART 3 - EXECUTION 

3.1 CONSTRUCTION PHOTOGRAPHS 

A. General:  Take photographs using the maximum range of depth of field, and that are in focus, to 

clearly show the Work.  Photographs with blurry or out-of-focus areas will not be accepted. 

1. Maintain key plan with each set of construction photographs that identifies each 

photographic location. 

B. Digital Images:  Submit digital images exactly as originally recorded in the digital camera, 

without alteration, manipulation, editing, or modifications using image-editing software. 

1. Date and Time:  Include date and time in file name for each image. 

2. Field Office Images:  Maintain one set of images accessible in the field office at Project 

site, available at all times for reference.  Identify images in the same manner as those 

submitted to Construction Administrator. 

C. Preconstruction Photographs:  Before commencement of demolition, take photographs of 

Project site and surrounding properties, including existing items to remain during construction, 

from different vantage points, as necessary to fully document the existing conditions.  Failure of 

Contractor to adequately document the existing conditions shall be the responsibility of 

Contractor. 
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D. Periodic Construction Photographs:  Take 10 color photographs weekly, with timing each 

month adjusted to coincide with the cutoff date associated with each Application for Payment.  

Select vantage points to show status of construction and progress since last photographs were 

taken. 

E. Final Completion Construction Photographs:  Take 10 color photographs after date of 

Substantial Completion for submission as Project Record Documents.  Construction 

Administrator will inform Contractor of desired vantage points. 

END OF SECTION 013233 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 

requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Requirements: 

1. Section 017823 "Operation and Maintenance Data" for submitting operation and 

maintenance manuals. 

2. Section 017839 "Project Record Documents" for submitting record Drawings, record 

Specifications, and record Product Data. 

3. Section 017900 "Demonstration and Training" for submitting video recordings of 

demonstration of equipment and training of Owner's personnel. 

1.2 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require 

Construction Administrator’s responsive action. 

B. Informational Submittals:  Written and graphic information and physical samples that do not 

require Construction Administrator’s responsive action.  Submittals may be rejected for not 

complying with requirements. 

1.3 ACTION SUBMITTALS 

A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates 

required by construction schedule.  Include time required for review, ordering, manufacturing, 

fabrication, and delivery when establishing dates.  Include additional time required for making 

corrections or revisions to submittals noted by Construction Administrator and additional time 

for handling and reviewing submittals required by those corrections. 

1.4 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Architect's Digital Data Files:  Electronic copies of digital data files of the Contract Drawings 

may be provided by Architect, at Architect’s discretion, for Contractor's use in preparing 

submittals.  Architect reserves the right to refuse provision of Digital Data Files for any reason. 

1. In such cases, where Architect furnishes Contractor digital data files of the Contract 

Drawings for use in preparing Shop Drawings and/or Project record drawings: 

a. Architect makes no representations as to the accuracy or completeness of digital 

data drawing files as they relate to the Contract Drawings.  Contractor shall be 
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responsible for correcting any discrepancies and incorporating all addendum items 

and known field changes. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 

construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work so 

processing will not be delayed because of need to review submittals concurrently for 

coordination. 

a. Construction Administrator reserves the right to withhold action on a submittal 

requiring coordination with other submittals until related submittals are received. 

C. Processing Time:  Allow time for submittal review, including time for resubmission, as follows.  

Time for review shall commence on Construction Administrator’s receipt of submittal.  No 

extension of the Contract Time will be authorized because of failure to transmit submittals 

enough in advance of the Work to permit processing, including resubmissions. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time 

if coordination with subsequent submittals is required.  Construction Administrator will 

advise Contractor when a submittal being processed must be delayed for coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner 

as initial submittal. 

3. Re-submission Review:  Allow 15 days for review of each re-submission. 

D. Electronic Submittals:  Identify and incorporate information in each electronic submittal file as 

follows: 

1. Assemble complete submittal package into a single indexed file incorporating submittal 

requirements of a single Specification Section and transmittal form with links enabling 

navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 

a. File name shall use project identifier and Specification Section number followed 

by a decimal point and then a sequential number (e.g., LNHS-061000.01).  Re-

submissions shall include an alphabetic suffix after another decimal point (e.g., 

LNHS-061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and approval 

markings and action taken by Construction Administrator. 

4. Transmittal Form for Electronic Submittals:  Use PDF file format, containing the 

following information: 

a. Project name. 

b. Date. 

c. Name and address of Architect. 

d. Name of Construction Manager. 

e. Name of Contractor. 

f. Name of firm or entity that prepared submittal. 
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g. Names of subcontractor, manufacturer, and supplier. 

h. Category and type of submittal. 

i. Submittal purpose and description. 

j. Specification Section number and title. 

k. Specification paragraph number or drawing designation and generic name for each 

of multiple items. 

l. Drawing number and detail references, as appropriate. 

m. Location(s) where product is to be installed, as appropriate. 

n. Related physical samples submitted directly. 

o. Indication of full or partial submittal. 

p. Transmittal number. 

q. Submittal and transmittal distribution record. 

r. Other necessary identification. 

s. Remarks. 

E. Options:  Identify options requiring selection by Architect. 

F. Deviations:  Identify deviations from the Contract Documents on submittals. 

G. Re-submissions:  Make re-submissions in same as initial submittal. 

1. Note date and content of previous submittal. 

2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 

3. Resubmit submittals until they are marked with approval notation from Construction 

Administrators action stamp. 

H. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 

fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 

construction activities.  Show distribution on transmittal forms. 

I. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final 

action submittals that are marked with approval notation from Construction Administrator’s 

action stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: 

1. Email electronic submittals as PDF electronic files directly to Construction Manager. 

a. Email address to be used for transmitting submittals to Construction Manager shall 

be provided by Construction Manager, after award of Contract. 

b. Construction Manager will return annotated file.  Annotate and retain one copy of 

file as an electronic Project record document file. 
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2. Certificates and Certifications Submittals:  Provide a statement that includes signature of 

entity responsible for preparing certification.  Certificates and certifications shall be 

signed by an officer or other individual authorized to sign documents on behalf of that 

entity. 

a. Provide a digital signature with digital certificate on electronically-submitted 

certificates and certifications where indicated. 

b. Provide a notarized statement on original paper copy certificates and certifications 

where indicated. 

B. Product Data:  Collect information into a single submittal for each element of construction and 

type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 

are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 

b. Manufacturer's product specifications. 

c. Standard color charts. 

d. Statement of compliance with specified referenced standards. 

e. Testing by recognized testing agency. 

f. Application of testing agency labels and seals. 

g. Notation of coordination requirements. 

h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 

b. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before or concurrent with Samples. 

6. Submit Product Data in the following format: 

a. PDF electronic file. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 

following information, as applicable: 

a. Identification of products. 

b. Schedules. 

c. Compliance with specified standards. 

d. Notation of coordination requirements. 

e. Notation of dimensions established by field measurement. 

f. Relationship and attachment to adjoining construction clearly indicated. 

g. Seal and signature of professional engineer if specified and/or required. 
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2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 

Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches. 

3. Submit Shop Drawings in the following format: 

a. PDF electronic file. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 

characteristics with other elements and for a comparison of these characteristics between 

submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together 

in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 

b. Product name and name of manufacturer. 

c. Sample source. 

d. Number and title of applicable Specification Section. 

3. For projects where electronic submittals are required, provide corresponding electronic 

submittal of Sample transmittal, digital image file illustrating Sample characteristics, and 

identification information for record. 

4. Disposition:  Maintain sets of approved Samples at Project site, available for quality-

control comparisons throughout the course of construction activity.  Sample sets may be 

used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections.  Such Samples must be in an undamaged condition at time 

of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 

property, are the property of Contractor. 

5. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 

sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples:  Submit one full set(s) of available choices where color, 

pattern, texture, or similar characteristics are required to be selected from 

manufacturer's product line.  Architect, through Construction Administrator, will 

return submittal with options selected. 

6. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared 

from same material to be used for the Work, cured and finished in manner specified, and 

physically identical with material or product proposed for use, and that show full range of 

color and texture variations expected.  Samples include, but are not limited to, the 

following:  partial sections of manufactured or fabricated components; small cuts or 

containers of materials; complete units of repetitively used materials; swatches showing 

color, texture, and pattern; color range sets; and components used for independent testing 

and inspection. 
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a. Number of Samples:  Submit four sets of Samples.  Architect will retain one 

Sample sets; remainder will be returned.  Mark up and retain one returned Sample 

set as a project record sample. 

1) If variation in color, pattern, texture, or other characteristic is inherent in 

material or product represented by a Sample, submit at least three sets of 

paired units that show approximate limits of variations. 

E. Product Schedule:  As required in individual Specification Sections, prepare a written summary 

indicating types of products required for the Work and their intended location.  Include the 

following information in tabular form: 

1. Submit product schedule in the following format: 

a. PDF electronic file. 

F. Coordination Drawings Submittals:  Comply with requirements specified in Section 013100 

"Project Management and Coordination." 

G. Contractor's Construction Schedule:  Comply with requirements specified in Section 013200 

"Construction Progress Documentation." 

H. Application for Payment and Schedule of Values:  Comply with requirements specified in 

Section 012900 "Payment Procedures. 

I. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply with 

requirements specified in Section 014000 "Quality Requirements." 

J. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements 

specified in Section 017700 "Closeout Procedures." 

K. Maintenance Data:  Comply with requirements specified in Section 017823 "Operation and 

Maintenance Data." 

L. Qualification Data:  Prepare written information that demonstrates capabilities and experience 

of firm or person.  Include lists of completed projects with project names and addresses, contact 

information of architects and owners, and other information specified. 

M. Welding Certificates:  Prepare written certification that welding procedures and personnel 

comply with requirements in the Contract Documents.  Submit record of Welding Procedure 

Specification and Procedure Qualification Record on AWS forms.  Include names of firms and 

personnel certified. 

N. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that 

Installer complies with requirements in the Contract Documents and, where required, is 

authorized by manufacturer for this specific Project. 

O. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying 

that manufacturer complies with requirements in the Contract Documents.  Include evidence of 

manufacturing experience where required. 
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P. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that 

product complies with requirements in the Contract Documents. 

Q. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that 

material complies with requirements in the Contract Documents. 

R. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 

standard form, indicating and interpreting test results of material for compliance with 

requirements in the Contract Documents. 

S. Product Test Reports:  Submit written reports indicating that current product produced by 

manufacturer complies with requirements in the Contract Documents.  Base reports on 

evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 

on comprehensive tests performed by a qualified testing agency. 

T. Research Reports:  Submit written evidence, from a model code organization acceptable to 

authorities having jurisdiction, that product complies with building code in effect for Project. 

U. Schedule of Tests and Inspections:  Comply with requirements specified in Section 014000 

"Quality Requirements." 

V. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting results of tests performed before installation 

of product, for compliance with performance requirements in the Contract Documents. 

W. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting results of compatibility tests performed 

before installation of product.  Include written recommendations for primers and substrate 

preparation needed for adhesion. 

X. Field Test Reports:  Submit written reports indicating and interpreting results of field tests 

performed either during installation of product or after product is installed in its final location, 

for compliance with requirements in the Contract Documents. 

Y. Design Data:  Prepare and submit written and graphic information, including, but not limited to, 

performance and design criteria, list of applicable codes and regulations, and calculations.  

Include list of assumptions and other performance and design criteria and a summary of loads.  

Include load diagrams if applicable.  Provide name and version of software, if any, used for 

calculations.  Include page numbers. 

2.2 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria:  Where professional design services or certifications by a 

design professional are specifically required of Contractor by the Contract Documents, provide 

products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 

a written request for additional information to Architect. 
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B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and 

other required submittals, submit digitally signed PDF electronic file paper copies of certificate, 

signed and sealed by the responsible design professional, for each product and system 

specifically assigned to Contractor to be designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 

Contract Documents.  Include list of codes, loads, and other factors used in performing 

these services. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals:  Review each submittal and check for coordination with 

other Work of the Contract and for compliance with the Contract Documents.  Note corrections 

and field dimensions.  Mark with approval stamp before submitting to Construction 

Administrator. 

B. Project Closeout and Maintenance Material Submittals:  See requirements in Section 017700 

"Closeout Procedures." 

C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 

and location, submittal number, Specification Section title and number, name of reviewer, date 

of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 

and approved for compliance with the Contract Documents. 

3.2 CONSTRUCTION ADMINISTRATOR’S ACTION 

A. General:  Construction Administrator will not review submittals that do not bear Contractor's 

approval stamp. 

B. Action Submittals:  Construction Administrator will review each submittal, make marks to 

indicate corrections or revisions required, and return it.  Construction Administrator will stamp 

each submittal with an action stamp and will mark stamp appropriately to indicate action. 

1. <Insert description of each action indicated on Architect's (and Construction Manager's) 

stamp>. 

C. Informational Submittals:  Construction Administrator will review each submittal and will not 

return it, or will return it if it does not comply with requirements.  Construction Administrator 

will forward each submittal to appropriate party. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 

for re-submission without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be discarded. 

END OF SECTION 013300 



 University of Louisiana at Monroe 

TBA Studio Intramural Center General Maintenance  December 2019 

QUALITY REQUIREMENTS 014000 - 1 

SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 

control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 

indicated.  These services do not relieve Contractor of responsibility for compliance with the 

Contract Document requirements. 

1. Specified tests, inspections, and related actions do not limit Contractor's other quality-

assurance and -control procedures that facilitate compliance with the Contract Document 

requirements. 

2. Requirements for Contractor to provide quality-assurance and -control services required 

by Architect, Owner, Commissioning Authority, Construction Administrator or 

authorities having jurisdiction are not limited by provisions of this Section. 

3. Specific test and inspection requirements are not specified in this Section. 

1.2 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 

execution of the Work to guard against defects and deficiencies and substantiate that proposed 

construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 

execution of the Work to evaluate that actual products incorporated into the Work and 

completed construction comply with requirements.  Services do not include contract 

enforcement activities performed by Construction Administrator. 

C. Mockups:  Full-size physical assemblies that are constructed on-site.  Mockups are constructed 

to verify selections made under Sample submittals; to demonstrate aesthetic effects and, where 

indicated, qualities of materials and execution; to review coordination, testing, or operation; to 

show interface between dissimilar materials; and to demonstrate compliance with specified 

installation tolerances.  Mockups are not Samples.  Unless otherwise indicated, approved 

mockups establish the standard by which the Work will be judged. 

1. Laboratory Mockups:  Full-size physical assemblies constructed at testing facility to 

verify performance characteristics. 

D. Preconstruction Testing:  Tests and inspections performed specifically for Project before 

products and materials are incorporated into the Work, to verify performance or compliance 

with specified criteria. 
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E. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 

agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 

establish product performance and compliance with specified requirements. 

F. Source Quality-Control Testing:  Tests and inspections that are performed at the source, e.g., 

plant, mill, factory, or shop. 

G. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 

of the Work and for completed Work. 

H. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 

laboratory shall mean the same as testing agency. 

I. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 

employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 

including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 

certain construction activities be performed by accredited or unionized individuals, or 

that requirements specified apply exclusively to specific trade(s). 

J. Experienced:  When used with an entity or individual, "experienced" means having successfully 

completed a minimum of five previous projects similar in nature, size, and extent to this Project; 

being familiar with special requirements indicated; and having complied with requirements of 

authorities having jurisdiction. 

1.3 CONFLICTING REQUIREMENTS 

A. Referenced Standards:  If compliance with two or more standards is specified and the standards 

establish different or conflicting requirements for minimum quantities or quality levels, comply 

with the most stringent requirement.  Refer conflicting requirements that are different, but 

apparently equal, to Architect for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 

the minimum provided or performed.  The actual installation may comply exactly with the 

minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  

To comply with these requirements, indicated numeric values are minimum or maximum, as 

appropriate, for the context of requirements.  Refer uncertainties to Architect for a decision 

before proceeding. 

1.4 INFORMATIONAL SUBMITTALS 

A. Contractor's Statement of Responsibility:  When required by authorities having jurisdiction, 

submit copy of written statement of responsibility sent to authorities having jurisdiction before 

starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 

designated seismic system quality-assurance plan prepared by Architect. 
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2. Main wind-force-resisting system or a wind-resisting component listed in the wind-force-

resisting system quality-assurance plan prepared by Architect. 

B. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to 

demonstrate their capabilities and experience.  Include proof of qualifications in the form of a 

recent report on the inspection of the testing agency by a recognized authority. 

1.5 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other 

Sections.  Include the following: 

1. Date of issue. 

2. Project title and number. 

3. Name, address, and telephone number of testing agency. 

4. Dates and locations of samples and tests or inspections. 

5. Names of individuals making tests and inspections. 

6. Description of the Work and test and inspection method. 

7. Identification of product and Specification Section. 

8. Complete test or inspection data. 

9. Test and inspection results and an interpretation of test results. 

10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 

11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 

12. Name and signature of laboratory inspector. 

13. Recommendations on retesting and re-inspecting. 

B. Manufacturer's Field Reports:  Prepare written information documenting tests and inspections 

specified in other Sections.  Include the following: 

1. Name, address, and telephone number of representative making report. 

2. Statement on condition of substrates and their acceptability for installation of product. 

3. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 

4. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 

5. Other required items indicated in individual Specification Sections. 

C. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 

certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 

payments, judgments, correspondence, records, and similar documents, established for 

compliance with standards and regulations bearing on performance of the Work. 

1.6 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification levels 

required; individual Specification Sections specify additional requirements. 
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B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 

to those indicated for this Project and with a record of successful in-service performance, as 

well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 

for this Project and with a record of successful in-service performance, as well as sufficient 

production capacity to produce required units. 

D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 

work similar in material, design, and extent to that indicated for this Project, whose work has 

resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 

practice in jurisdiction where Project is located and who is experienced in providing 

engineering services of the kind indicated.  Engineering services are defined as those performed 

for installations of the system, assembly, or product that are similar in material, design, and 

extent to those indicated for this Project. 

F. Specialists:  Certain Specification Sections require that specific construction activities shall be 

performed by entities who are recognized experts in those operations.  Specialists shall satisfy 

qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 

specialists. 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 

experience and capability to conduct testing and inspecting indicated, as documented according 

to ASTM E 329; and with additional qualifications specified in individual Sections; and, where 

required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 

2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 

Laboratory Accreditation Program. 

H. Manufacturer's Representative Qualifications:  An authorized representative of manufacturer 

who is trained and approved by manufacturer to observe and inspect installation of 

manufacturer's products that are similar in material, design, and extent to those indicated for this 

Project. 

I. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing 

for compliance with specified requirements for performance and test methods, comply with the 

following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 

b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 

c. Build laboratory mockups at testing facility using personnel, products, and 

methods of construction indicated for the completed Work. 
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d. When testing is complete, remove test specimens, assemblies and laboratory 

mockups; do not reuse products on Project. 

2. Testing Agency Responsibilities:  Submit a certified written report of each test, 

inspection, and similar quality-assurance service to Architect, through Construction 

Administrator, with copy to Contractor.  Interpret tests and inspections and state in each 

report whether tested and inspected work complies with or deviates from the Contract 

Documents. 

J. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each 

form of construction and finish required to comply with the following requirements, using 

materials indicated for the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by 

Construction Administrator. 

2. Notify Construction Administrator seven days in advance of dates and times when 

mockups will be constructed. 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 

4. Obtain Construction Administrator’s approval of mockups before starting work, 

fabrication, or construction. 

a. Allow seven days for initial review and each re-review of each mockup. 

5. Maintain mockups during construction in an undisturbed condition as a standard for 

judging the completed Work. 

6. Demolish and remove mockups when directed unless otherwise indicated. 

K. Laboratory Mockups:  Comply with requirements of preconstruction testing and those specified 

in individual Specification Sections. 

1.7 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 

Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 

agencies engaged and a description of types of testing and inspecting they are engaged to 

perform. 

2. Costs for retesting and re-inspecting construction that replaces or is necessitated by work 

that failed to comply with the Contract Documents will be charged to Contractor. 

B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 

Contractor's responsibility.  Perform additional quality-control activities required to verify that 

the Work complies with requirements, whether specified or not. 

1. Where services are indicated as Contractor's responsibility, engage a qualified testing 

agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 

writing by Owner. 
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2. Notify testing agencies at least [24] <Insert number> hours in advance of time when 

Work that requires testing or inspecting will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a 

certified written report, in duplicate, of each quality-control service. 

4. Testing and inspecting requested by Contractor and not required by the Contract 

Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 

when they so direct. 

C. Manufacturer's Field Services:  Where indicated, engage a manufacturer's representative to 

observe and inspect the Work.  Manufacturer's representative's services include examination of 

substrates and conditions, verification of materials, inspection of completed portions of the 

Work, and submittal of written reports. 

D. Retesting/Re-inspecting:  Regardless of whether original tests or inspections were Contractor's 

responsibility, provide quality-control services, including retesting and re-inspecting, for 

construction that replaced Work that failed to comply with the Contract Documents. 

E. Testing Agency Responsibilities:  Cooperate with Construction Administrator, and Contractor 

in performance of duties.  Provide qualified personnel to perform required tests and inspections. 

1. Notify Construction Administrator and Contractor promptly of irregularities or 

deficiencies observed in the Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests 

are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 

inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 

quality-control service through Contractor. 

5. Do not release, revoke, alter or increase the Contract Document requirements or approve 

or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

F. Associated Services:  Cooperate with agencies performing required tests, inspections, and 

similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 

agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 

following: 

1. Access to the Work. 

2. Incidental labor and facilities necessary to facilitate tests and inspections. 

3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 

4. Facilities for storage and field curing of test samples. 

5. Delivery of samples to testing agencies. 

6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 

7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 
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G. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 

and -control services with a minimum of delay and to avoid necessity of removing and 

replacing construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log:  Prepare a record of tests and inspections.  Include the following: 

1. Date test or inspection was conducted. 

2. Description of the Work tested or inspected. 

3. Date test or inspection results were transmitted to Architect. 

4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and revisions as they occur.  Provide access to test 

and inspection log for Commissioning Authority's and Construction Administrator’s reference 

during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 

damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 

Specification Sections or matching existing substrates and finishes.  Restore patched 

areas and extend restoration into adjoining areas with durable seams that are as invisible 

as possible.  Comply with the Contract Document requirements for cutting and patching 

in Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 

responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, 

and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 

Conditions of the Contract. 

C. "Directed":  A command or instruction by Architect.  Other terms including "requested," 

"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 

Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," 

"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 

jurisdiction, and rules, conventions, and agreements within the construction industry that control 

performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 

installation, and similar operations. 

G. "Install":  Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 

dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities.  The extent of Project site 

is shown on Drawings and may or may not be identical with the description of the land on 

which Project is to be built. 

1.2 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 

requirements, applicable construction industry standards have the same force and effect as if 

bound or copied directly into the Contract Documents to the extent referenced.  Such standards 

are made a part of the Contract Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless 

otherwise indicated. 

C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with 

industry standards applicable to its construction activity.  Copies of applicable standards are not 

bound with the Contract Documents. 
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1. Where copies of standards are needed to perform a required construction activity, obtain 

copies directly from publication source. 

1.3 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 

Contract Documents, they shall mean the recognized name of the entities indicated in Gale's 

"Encyclopedia of Associations:  National Organizations of the U.S." or in Columbia Books' 

"National Trade & Professional Associations of the United States." 

B. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 

Contract Documents, they shall mean the recognized name of the entities in the following list. 

1. AABC - Associated Air Balance Council; www.aabc.com. 

2. AAMA - American Architectural Manufacturers Association; www.aamanet.org. 

3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 

4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 

5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 

6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 

7. ACI - American Concrete Institute; (Formerly:  ACI International); www.concrete.org. 

8. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 

9. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 

10. AF&PA - American Forest & Paper Association; www.afandpa.org. 

11. AGA - American Gas Association; www.aga.org. 

12. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 

13. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org. 

14. AI - Asphalt Institute; www.asphaltinstitute.org. 

15. AIA - American Institute of Architects (The); www.aia.org. 

16. AISC - American Institute of Steel Construction; www.aisc.org. 

17. AISI - American Iron and Steel Institute; www.steel.org. 

18. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 

19. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 

20. ANSI - American National Standards Institute; www.ansi.org. 

21. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 

22. APA - APA - The Engineered Wood Association; www.apawood.org. 

23. APA - Architectural Precast Association; www.archprecast.org. 

24. API - American Petroleum Institute; www.api.org. 

25. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 

26. ARI - American Refrigeration Institute; (See AHRI). 

27. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 

28. ASCE - American Society of Civil Engineers; www.asce.org. 

29. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 

30. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; 

www.ashrae.org. 

31. ASME - ASME International; (American Society of Mechanical Engineers); 

www.asme.org. 

32. ASSE - American Society of Safety Engineers (The); www.asse.org. 

33. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org. 
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34. ASTM - ASTM International; (American Society for Testing and Materials 

International); www.astm.org. 

35. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org. 

36. AWEA - American Wind Energy Association; www.awea.org. 

37. AWI - Architectural Woodwork Institute; www.awinet.org. 

38. AWMAC - Architectural Woodwork Manufacturers Association of Canada; 

www.awmac.com. 

39. AWPA - American Wood Protection Association; (Formerly:  American Wood-

Preservers' Association); www.awpa.com. 

40. AWS - American Welding Society; www.aws.org. 

41. AWWA - American Water Works Association; www.awwa.org. 

42. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com. 

43. BIA - Brick Industry Association (The); www.gobrick.com. 

44. BICSI - BICSI, Inc.; www.bicsi.org. 

45. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.com. 

46. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org. 

47. BOCA - BOCA; (Building Officials and Code Administrators International Inc.); (See 

ICC). 

48. BWF - Badminton World Federation; (Formerly:  International Badminton Federation); 

www.bwfbadminton.org. 

49. CDA - Copper Development Association; www.copper.org. 

50. CEA - Canadian Electricity Association; www.electricity.ca. 

51. CEA - Consumer Electronics Association; www.ce.org. 

52. CFFA - Chemical Fabrics & Film Association, Inc.; www.chemicalfabricsandfilm.com. 

53. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org. 

54. CGA - Compressed Gas Association; www.cganet.com. 

55. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org. 

56. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org. 

57. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org. 

58. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 

59. CPA - Composite Panel Association; www.pbmdf.com. 

60. CRI - Carpet and Rug Institute (The); www.carpet-rug.org. 

61. CRRC - Cool Roof Rating Council; www.coolroofs.org. 

62. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org. 

63. CSA - Canadian Standards Association; www.csa.ca. 

64. CSA - CSA International; (Formerly:  IAS - International Approval Services); www.csa-

international.org. 

65. CSI - Construction Specifications Institute (The); www.csinet.org. 

66. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org. 

67. CTI - Cooling Technology Institute; (Formerly:  Cooling Tower Institute); www.cti.org. 

68. CWC - Composite Wood Council; (See CPA). 

69. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com. 

70. DHI - Door and Hardware Institute; www.dhi.org. 

71. ECA - Electronic Components Association; www.ec-central.org. 

72. ECAMA - Electronic Components Assemblies & Materials Association; (See ECA). 

73. EIA - Electronic Industries Alliance; (See TIA). 

74. EIMA - EIFS Industry Members Association; www.eima.com. 

75. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 

76. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org. 

77. ESTA - Entertainment Services and Technology Association; (See PLASA). 
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78. EVO - Efficiency Valuation Organization; www.evo-world.org. 

79. FIBA - Federation Internationale de Basketball; (The International Basketball 

Federation); www.fiba.com. 

80. FIVB - Federation Internationale de Volleyball; (The International Volleyball 

Federation); www.fivb.org. 

81. FM Approvals - FM Approvals LLC; www.fmglobal.com. 

82. FM Global - FM Global; (Formerly:  FMG - FM Global); www.fmglobal.com. 

83. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc.; 

www.floridaroof.com. 

84. FSA - Fluid Sealing Association; www.fluidsealing.com. 

85. FSC - Forest Stewardship Council U.S.; www.fscus.org. 

86. GA - Gypsum Association; www.gypsum.org. 

87. GANA - Glass Association of North America; www.glasswebsite.com. 

88. GS - Green Seal; www.greenseal.org. 

89. HI - Hydraulic Institute; www.pumps.org. 

90. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 

91. HMMA - Hollow Metal Manufacturers Association; (See NAAMM). 

92. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org. 

93. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com. 

94. IAPSC - International Association of Professional Security Consultants; www.iapsc.org. 

95. IAS - International Approval Services; (See CSA). 

96. ICBO - International Conference of Building Officials; (See ICC). 

97. ICC - International Code Council; www.iccsafe.org. 

98. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net. 

99. ICPA - International Cast Polymer Alliance; www.icpa-hq.org. 

100. ICRI - International Concrete Repair Institute, Inc.; www.icri.org. 

101. IEC - International Electrotechnical Commission; www.iec.ch. 

102. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 

103. IES - Illuminating Engineering Society; (Formerly:  Illuminating Engineering Society of 

North America); www.ies.org. 

104. IESNA - Illuminating Engineering Society of North America; (See IES). 

105. IEST - Institute of Environmental Sciences and Technology; www.iest.org. 

106. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org. 

107. IGSHPA - International Ground Source Heat Pump Association; 

www.igshpa.okstate.edu. 

108. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com. 

109. Intertek - Intertek Group; (Formerly:  ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 

110. ISA - International Society of Automation (The); (Formerly:  Instrumentation, Systems, 

and Automation Society); www.isa.org. 

111. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA). 

112. ISFA - International Surface Fabricators Association; (Formerly:  International Solid 

Surface Fabricators Association); www.isfanow.org. 

113. ISO - International Organization for Standardization; www.iso.org. 

114. ISSFA - International Solid Surface Fabricators Association; (See ISFA). 

115. ITU - International Telecommunication Union; www.itu.int/home. 

116. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org. 

117. LMA - Laminating Materials Association; (See CPA). 

118. LPI - Lightning Protection Institute; www.lightning.org. 

119. MBMA - Metal Building Manufacturers Association; www.mbma.com. 

120. MCA - Metal Construction Association; www.metalconstruction.org. 
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121. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 

122. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 

123. MHIA - Material Handling Industry of America; www.mhia.org. 

124. MIA - Marble Institute of America; www.marble-institute.com. 

125. MMPA - Moulding & Millwork Producers Association; (Formerly:  Wood Moulding & 

Millwork Producers Association); www.wmmpa.com. 

126. MPI - Master Painters Institute; www.paintinfo.com. 

127. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; 

www.mss-hq.org. 

128. NAAMM - National Association of Architectural Metal Manufacturers; 

www.naamm.org. 

129. NACE - NACE International; (National Association of Corrosion Engineers 

International); www.nace.org. 

130. NADCA - National Air Duct Cleaners Association; www.nadca.com. 

131. NAIMA - North American Insulation Manufacturers Association; www.naima.org. 

132. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com. 

133. NCAA - National Collegiate Athletic Association (The); www.ncaa.org. 

134. NCMA - National Concrete Masonry Association; www.ncma.org. 

135. NEBB - National Environmental Balancing Bureau; www.nebb.org. 

136. NECA - National Electrical Contractors Association; www.necanet.org. 

137. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org. 

138. NEMA - National Electrical Manufacturers Association; www.nema.org. 

139. NETA - InterNational Electrical Testing Association; www.netaworld.org. 

140. NFHS - National Federation of State High School Associations; www.nfhs.org. 

141. NFPA - NFPA; (National Fire Protection Association); www.nfpa.org. 

142. NFPA - NFPA International; (See NFPA). 

143. NFRC - National Fenestration Rating Council; www.nfrc.org. 

144. NHLA - National Hardwood Lumber Association; www.nhla.com. 

145. NLGA - National Lumber Grades Authority; www.nlga.org. 

146. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA). 

147. NOMMA - National Ornamental & Miscellaneous Metals Association; www.nomma.org. 

148. NRCA - National Roofing Contractors Association; www.nrca.net. 

149. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org. 

150. NSF - NSF International; (National Sanitation Foundation International); www.nsf.org. 

151. NSPE - National Society of Professional Engineers; www.nspe.org. 

152. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org. 

153. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 

154. NWFA - National Wood Flooring Association; www.nwfa.org. 

155. PCI - Precast/Prestressed Concrete Institute; www.pci.org. 

156. PDI - Plumbing & Drainage Institute; www.pdionline.org. 

157. PLASA - PLASA; (Formerly:  ESTA - Entertainment Services and Technology 

Association); www.plasa.org. 

158. RCSC - Research Council on Structural Connections; www.boltcouncil.org. 

159. RFCI - Resilient Floor Covering Institute; www.rfci.com. 

160. RIS - Redwood Inspection Service; www.redwoodinspection.com. 

161. SAE - SAE International; (Society of Automotive Engineers); www.sae.org. 

162. SCTE - Society of Cable Telecommunications Engineers; www.scte.org. 

163. SDI - Steel Deck Institute; www.sdi.org. 

164. SDI - Steel Door Institute; www.steeldoor.org. 

165. SEFA - Scientific Equipment and Furniture Association; www.sefalabs.com. 



 University of Louisiana at Monroe 

TBA Studio Intramural Center General Maintenance  December 2019 

REFERENCES 014200 - 6 

166. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See 

ASCE). 

167. SIA - Security Industry Association; www.siaonline.org. 

168. SJI - Steel Joist Institute; www.steeljoist.org. 

169. SMA - Screen Manufacturers Association; www.smainfo.org. 

170. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 

171. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org. 

172. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org. 

173. SPIB - Southern Pine Inspection Bureau; www.spib.org. 

174. SPRI - Single Ply Roofing Industry; www.spri.org. 

175. SRCC - Solar Rating and Certification Corporation; www.solar-rating.org. 

176. SSINA - Specialty Steel Industry of North America; www.ssina.com. 

177. SSPC - SSPC:  The Society for Protective Coatings; www.sspc.org. 

178. STI - Steel Tank Institute; www.steeltank.com. 

179. SWI - Steel Window Institute; www.steelwindows.com. 

180. SWPA - Submersible Wastewater Pump Association; www.swpa.org. 

181. TCA - Tilt-Up Concrete Association; www.tilt-up.org. 

182. TCNA - Tile Council of North America, Inc.; (Formerly:  Tile Council of America); 

www.tileusa.com. 

183. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 

184. TIA - Telecommunications Industry Association; (Formerly:  TIA/EIA - 

Telecommunications Industry Association/Electronic Industries Alliance); 

www.tiaonline.org. 

185. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See 

TIA). 

186. TMS - The Masonry Society; www.masonrysociety.org. 

187. TPI - Truss Plate Institute; www.tpinst.org. 

188. TPI - Turfgrass Producers International; www.turfgrasssod.org. 

189. TRI - Tile Roofing Institute; www.tileroofing.org. 

190. UBC - Uniform Building Code; (See ICC). 

191. UL - Underwriters Laboratories Inc.; www.ul.com. 

192. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org. 

193. USAV - USA Volleyball; www.usavolleyball.org. 

194. USGBC - U.S. Green Building Council; www.usgbc.org. 

195. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org. 

196. WASTEC - Waste Equipment Technology Association; www.wastec.org. 

197. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org. 

198. WCMA - Window Covering Manufacturers Association; www.wcmanet.org. 

199. WDMA - Window & Door Manufacturers Association; www.wdma.com. 

200. WI - Woodwork Institute; (Formerly:  WIC - Woodwork Institute of California); 

www.wicnet.org. 

201. WMMPA - Wood Moulding & Millwork Producers Association; (See MMPA). 

202. WSRCA - Western States Roofing Contractors Association; www.wsrca.com. 

203. WPA - Western Wood Products Association; www.wwpa.org. 

C. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract 

Documents, they shall mean the recognized name of the entities in the following list. 

1. DIN - Deutsches Institut fur Normung e.V.; www.din.de. 
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2. IAPMO - International Association of Plumbing and Mechanical Officials; 

www.iapmo.org. 

3. ICC - International Code Council; www.iccsafe.org. 

4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org. 

D. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications 

or other Contract Documents, they shall mean the recognized name of the entities in the 

following list. 

1. COE - Army Corps of Engineers; www.usace.army.mil. 

2. CPSC - Consumer Product Safety Commission; www.cpsc.gov. 

3. DOC - Department of Commerce; National Institute of Standards and Technology; 

www.nist.gov. 

4. DOD - Department of Defense; http://dodssp.daps.dla.mil. 

5. DOE - Department of Energy; www.energy.gov. 

6. EPA - Environmental Protection Agency; www.epa.gov. 

7. FAA - Federal Aviation Administration; www.faa.gov. 

8. FG - Federal Government Publications; www.gpo.gov. 

9. GSA - General Services Administration; www.gsa.gov. 

10. HUD - Department of Housing and Urban Development; www.hud.gov. 

11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies 

Division; http://eetd.lbl.gov. 

12. OSHA - Occupational Safety & Health Administration; www.osha.gov. 

13. SD - Department of State; www.state.gov. 

14. TRB - Transportation Research Board; National Cooperative Highway Research 

Program; www.trb.org. 

15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity 

Laboratory; www.ars.usda.gov. 

16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov. 

17. USDJ - Department of Justice; Office of Justice Programs; National Institute of Justice; 

www.ojp.usdoj.gov. 

18. USP - U.S. Pharmacopeia; www.usp.org. 

19. USPS - United States Postal Service; www.usps.com. 

E. Standards and Regulations:  Where abbreviations and acronyms are used in Specifications or 

other Contract Documents, they shall mean the recognized name of the standards and 

regulations in the following list. 

1. CFR - Code of Federal Regulations; Available from Government Printing Office; 

www.gpo.gov/fdsys. 

2. DOD - Department of Defense; Military Specifications and Standards; Available from 

Department of Defense Single Stock Point; http://dodssp.daps.dla.mil. 

3. DSCC - Defense Supply Center Columbus; (See FS). 

4. FED-STD - Federal Standard; (See FS). 

5. FS - Federal Specification; Available from Department of Defense Single Stock Point; 

http://dodssp.daps.dla.mil. 

a. Available from Defense Standardization Program; www.dsp.dla.mil. 

b. Available from General Services Administration; www.gsa.gov. 

c. Available from National Institute of Building Sciences/Whole Building Design 

Guide; www.wbdg.org/ccb. 
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6. MILSPEC - Military Specification and Standards; (See DOD). 

7. USAB - United States Access Board; www.access-board.gov. 

8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See 

USAB). 

F. State Government Agencies:  Where abbreviations and acronyms are used in Specifications or 

other Contract Documents, they shall mean the recognized name of the entities in the following 

list. 

1. CBHF - State of California; Department of Consumer Affairs; Bureau of Electronic 

Appliance and Repair, Home Furnishings and Thermal Insulation; www.bearhfti.ca.gov. 

2. CCR - California Code of Regulations; Office of Administrative Law; California Title 24 

Energy Code; www.calregs.com. 

3. CDHS - California Department of Health Services; (See CDPH). 

4. CDPH - California Department of Public Health; Indoor Air Quality Program; www.cal-

iaq.org. 

5. CPUC - California Public Utilities Commission; www.cpuc.ca.gov. 

6. SCAQMD - South Coast Air Quality Management District; www.aqmd.gov. 

7. TFS - Texas Forest Service; Forest Resource Development and Sustainable Forestry; 

http://txforestservice.tamu.edu. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 



 University of Louisiana at Monroe 

TBA Studio Intramural Center General Maintenance  December 2019 

TEMPORARY FACILITIES AND CONTROLS 015000 - 1 

SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 

protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions. 

1.2 USE CHARGES 

A. General:  Installation and removal of and use charges for temporary facilities shall be included 

in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services 

and facilities without cost, including, but not limited to, Owner's construction forces, 

Architect, occupants of Project, testing agencies, and authorities having jurisdiction. 

B. Water and Sewer Service from Existing System:  Water from Owner's existing water system is 

available for use without metering and without payment of use charges.  Provide connections 

and extensions of services as required for construction operations. 

C. Electric Power Service from Existing System:  Electric power from Owner's existing system is 

available for use without metering and without payment of use charges.  Provide connections 

and extensions of services as required for construction operations. 

1.3 INFORMATIONAL SUBMITTALS 

A. Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas for 

construction personnel. 

B. Fire-Safety Program:  Show compliance with requirements of NFPA 241 and authorities having 

jurisdiction.  Indicate Contractor personnel responsible for management of fire prevention 

program. 

1.4 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 

electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 

temporary utility before use.  Obtain required certifications and permits. 
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1.5 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities:  Engage Installer of each permanent service to assume 

responsibility for operation, maintenance, and protection of each permanent service during its 

use as a construction facility before Owner's acceptance, regardless of previously assigned 

responsibilities. 

PART 2 - PRODUCTS 

2.1 TEMPORARY FACILITIES 

A. Field Offices, General:  A Field Office is not required for this project. 

2.2 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 

locations and classes of fire exposures. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 

with performance of the Work.  Relocate and modify facilities as required by progress of the 

Work. 

1. Locate facilities to limit site disturbance as specified in Section 011000 "Summary." 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities 

are no longer needed or are replaced by authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 

interrupted, if necessary, to make connections for temporary services. 

B. Sewers and Drainage:  Provide temporary utilities to remove effluent lawfully. 

1. Connect temporary sewers to municipal system as directed by authorities having 

jurisdiction. 

C. Water Service:  Install water service and distribution piping in sizes and pressures adequate for 

construction. 
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D. Water Service:  Connect to Owner's existing water service facilities.  Clean and maintain water 

service facilities in a condition acceptable to Owner.  At Substantial Completion, restore these 

facilities to condition existing before initial use. 

E. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of 

construction personnel.  Comply with requirements of authorities having jurisdiction for type, 

number, location, operation, and maintenance of fixtures and facilities. 

F. Electric Power Service:  Provide electric power service and distribution system of sufficient 

size, capacity, and power characteristics required for construction operations. 

1. Install electric power service overhead unless otherwise indicated. 

2. Connect temporary service to Owner's existing power source, as directed by Owner. 

G. Lighting:  Provide temporary lighting with local switching that provides adequate illumination 

for construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection requirements 

without operating entire system. 

H. Telephone Service:   

1. Provide superintendent with cellular telephone for use when away from field office. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Comply with the following if support facility is needed outside of the existing facility: 

1. Provide construction for temporary offices, shops, and sheds located within construction 

area or within 30 feet of building lines that is noncombustible according to ASTM E 136.  

Comply with NFPA 241. 

2. Maintain support facilities until Architect schedules Substantial Completion inspection.  

Remove before Substantial Completion.  Personnel remaining after Substantial 

Completion will be permitted to use permanent facilities, under conditions acceptable to 

Owner. 

B. Traffic Controls:  Comply with requirements of authorities having jurisdiction. 

1. Protect existing site to remain including curbs, pavement, and utilities. 

2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Parking:  Provide temporary construction personnel with approved parking at areas designated 

by the owner. 

D. Dewatering Facilities and Drains:  Comply with requirements of authorities having jurisdiction.  

Maintain Project site, excavations, and construction free of water. 

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or 

adjoining properties or endanger permanent Work or temporary facilities. 

2. Remove snow and ice as required to minimize accumulations. 
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E. Retain one of two "Waste Disposal Facilities" paragraphs below.  See Evaluations. 

F. Waste Disposal Facilities:  Comply with requirements specified in Section 017419 

"Construction Waste Management and Disposal." 

G. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 

equipment" and not temporary facilities. 

H. Temporary Stairs:  Until permanent stairs are available, provide temporary stairs where ladders 

are not adequate. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities:  Protect existing vegetation, equipment, structures, utilities, 

and other improvements at Project site and on adjacent properties, except those indicated to be 

removed or altered.  Repair damage to existing facilities. 

B. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 

construction as required to comply with environmental regulations and that minimize possible 

air, waterway, and subsoil contamination or pollution or other undesirable effects. 

C. Lockup:  Obtain key from Owner, through Construction Manager, to existing entry door(s) to 

access area, where Work of this project is to be performed.  Lock entrances to work area, at end 

of each work day. 

D. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 

jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

E. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types 

needed to protect against reasonably predictable and controllable fire losses.  Comply with 

NFPA 241; manage fire prevention program. 

1. Prohibit smoking in construction areas. 

2. Supervise welding operations, combustion-type temporary heating units, and similar 

sources of fire ignition according to requirements of authorities having jurisdiction. 

3. Develop and supervise an overall fire-prevention and -protection program for personnel 

at Project site.  Review needs with local fire department and establish procedures to be 

followed.  Instruct personnel in methods and procedures.  Post warnings and information. 

3.5 MOISTURE AND MOLD CONTROL 

A. Contractor's Moisture Protection Plan:  Avoid trapping water in finished work.  Document 

visible signs of mold that may appear during construction. 

B. Exposed Construction Phase:  Before installation of weather barriers, when materials are subject 

to wetting and exposure and to airborne mold spores, protect materials from water damage and 

keep porous and organic materials from coming into prolonged contact with concrete. 
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C. Partially Enclosed Construction Phase:  After installation of weather barriers but before full 

enclosure and conditioning of building, when installed materials are still subject to infiltration 

of moisture and ambient mold spores, protect as follows: 

1. Keep interior spaces reasonably clean and protected from water damage. 

2. Discard or replace water-damaged and wet material. 

3. Discard, replace, or clean stored or installed material that begins to grow mold. 

4. Perform work in a sequence that allows any wet materials adequate time to dry before 

enclosing the material in drywall or other interior finishes. 

END OF SECTION 015000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 

Project; product delivery, storage, and handling; manufacturers' standard warranties on 

products; special warranties; and comparable products. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for requests for substitutions. 

1.2 DEFINITIONS 

A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or 

taken from previously purchased stock.  The term "product" includes the terms "material," 

"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 

model number or other designation shown or listed in manufacturer's published product 

literature, that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 

facility.  Products salvaged or recycled from other projects are not considered new 

products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 

process to have the indicated qualities related to type, function, dimension, in-service 

performance, physical properties, appearance, and other characteristics that equal or 

exceed those of specified product. 

B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's 

product is named and accompanied by the words "basis-of-design product," including make or 

model number or other designation, to establish the significant qualities related to type, 

function, dimension, in-service performance, physical properties, appearance, and other 

characteristics for purposes of evaluating comparable products of additional manufacturers 

named in the specification. 

1.3 ACTION SUBMITTALS 

A. Comparable Product Requests:  Submit request for consideration of each comparable product.  

Identify product or fabrication or installation method to be replaced.  Include Specification 

Section number and title and Drawing numbers and titles. 

1. Architect's Action:  If necessary, Architect will request additional information or 

documentation for evaluation within one week of receipt of a comparable product 

request.  Architect will notify Contractor, through Construction Administrator of 
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approval or rejection of proposed comparable product request within 15 days of receipt of 

request, or seven days of receipt of additional information or documentation, whichever 

is later. 

a. Form of Approval:  As specified in Section 013300 "Submittal Procedures." 

b. Use product specified if Architect does not issue a decision on use of a comparable 

product request within time allocated. 

B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Section 013300 

"Submittal Procedures." Show compliance with requirements. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 

products for use on Project, select product compatible with products previously selected, even if 

previously selected products were also options. 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 

deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written 

instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 

are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 

losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 

sealed container or other packaging system, complete with labels and instructions for 

handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and 

to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 

2. Store materials in a manner that will not endanger Project structure. 

3. Store products that are subject to damage by the elements, under cover in a weather-tight 

enclosure above ground, with ventilation adequate to prevent condensation. 

4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 

5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 

6. Protect stored products from damage and liquids from freezing. 
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1.6 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 

warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 

product warranties do not relieve Contractor of obligations under requirements of the Contract 

Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a 

particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by the Contract Documents to provide 

specific rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 

identification, ready for execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information and 

properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 

written document using indicated form properly executed. 

3. Refer to other Sections for specific content requirements and particular requirements for 

submitting special warranties. 

C. Submittal Time:  Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 

are undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 

needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 

specified, provide standard products of types that have been produced and used 

successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 

requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 

selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 

establish salient characteristics of products. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single manufacturer and product, provide the 

named product that complies with requirements.  Comparable products or substitutions 

for Contractor's convenience will not be considered. 
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2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 

provide a product by the named manufacturer or source that complies with requirements.  

Comparable products or substitutions for Contractor's convenience will not be 

considered. 

3. Products: 

a. Restricted List:  Where Specifications include a list of names of both 

manufacturers and products, provide one of the products listed that complies with 

requirements.  Comparable products or substitutions for Contractor's convenience 

will be considered unless otherwise indicated. 

b. Non-restricted List:  Where Specifications include a list of names of both available 

manufacturers and products, provide one of the products listed, or an unnamed 

product, that complies with requirements.  Comply with requirements in 

"Comparable Products" Article for consideration of an unnamed product. 

4. Manufacturers: 

a. Restricted List:  Where Specifications include a list of manufacturers' names, 

provide a product by one of the manufacturers listed that complies with 

requirements.  Comparable products or substitutions for Contractor's convenience 

will be considered unless otherwise indicated. 

b. Non-restricted List:  Where Specifications include a list of available 

manufacturers, provide a product by one of the manufacturers listed, or a product 

by an unnamed manufacturer, that complies with requirements.  Comply with 

requirements in "Comparable Products" Article for consideration of an unnamed 

manufacturer's product. 

5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product 

indicated on Drawings, and include a list of manufacturers, provide the specified or 

indicated product or a comparable product by one of the other named manufacturers.  

Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics 

that are based on the product named.  Comply with requirements in "Comparable 

Products" Article for consideration of an unnamed product by one of the other named 

manufacturers. 

C. Visual Matching Specification:  Where Specifications require "match Architect's sample", 

provide a product that complies with requirements and matches Architect's sample.  Architect's 

decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 

specified requirements, comply with requirements in Section 012500 "Substitution 

Procedures" for proposal of product. 

D. Visual Selection Specification:  Where Specifications include the phrase "as selected by 

Architect from manufacturer's full range" or similar phrase, select a product that complies with 

requirements.  Architect will select color, gloss, pattern, density, or texture from manufacturer's 

product line that includes both standard and premium items. 
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2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Architect will consider Contractor's request for comparable 

product when the following conditions are satisfied.  If the following conditions are not 

satisfied, Architect may return requests without action, except to record noncompliance with 

these requirements: 

1. Evidence that the proposed product does not require revisions to the Contract Documents 

that it is consistent with the Contract Documents and will produce the indicated results, 

and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 

Specifications.  Significant qualities include attributes such as performance, weight, size, 

durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 

4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 

5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 

Work including, but not limited to, the following: 

1. Construction layout. 

2. Field engineering and surveying. 

3. Installation of the Work. 

4. Cutting and patching. 

5. Coordination of Owner-installed products. 

6. Progress cleaning. 

7. Starting and adjusting. 

8. Protection of installed construction. 

B. Related Requirements: 

1. Section 011000 "Summary" for limits on use of Project site. 

2. Section 017700 "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of Owner-accepted deviations from indicated lines and 

levels, and final cleaning. 

3. Section 078413 "Penetration Fire-stopping" for patching penetrations in fire-rated 

construction. 

1.2 INFORMATIONAL SUBMITTALS 

A. Certificates:  Submit certificate signed by land surveyor or professional engineer certifying that 

location and elevation of improvements comply with requirements. 

B. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept 

hazardous materials, for hazardous waste disposal. 

1.3 QUALITY ASSURANCE 

A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of 

construction elements. 

1. Structural Elements:  When cutting and patching structural elements, notify Architect of 

locations and details of cutting and await directions from Architect before proceeding.  

Shore, brace, and support structural element during cutting and patching.  Do not cut and 

patch structural elements in a manner that could change their load-carrying capacity or 

increase deflection 
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2. Operational Elements:  Do not cut and patch operating elements and related components 

in a manner that results in reducing their capacity to perform as intended or that results in 

increased maintenance or decreased operational life or safety. 

3. Other Construction Elements:  Do not cut and patch other construction elements or 

components in a manner that could change their load-carrying capacity, that results in 

reducing their capacity to perform as intended, or that results in increased maintenance or 

decreased operational life or safety. 

4. Visual Elements:  Do not cut and patch construction in a manner that results in visual 

evidence of cutting and patching.  Do not cut and patch exposed construction in a manner 

that would, in Architect's opinion, reduce the building's aesthetic qualities.  Remove and 

replace construction that has been cut and patched in a visually unsatisfactory manner. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed 

surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 

possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 

will provide a match acceptable to Architect for the visual and functional performance of 

in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examination and Acceptance of Conditions:  Before proceeding with each component of the 

Work, examine substrates, areas, and conditions, with Installer or Applicator present where 

indicated, for compliance with requirements for installation tolerances and other conditions 

affecting performance.  Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 

connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems are 

to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 

existing finishes or primers. 

B. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding 

with the Work indicates acceptance of surfaces and conditions. 
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3.2 PREPARATION 

A. Existing Utility Information:  Furnish information to local utility or Owner that is necessary to 

adjust, move, or relocate existing utility structures, utility poles, lines, services, or other utility 

appurtenances located in or affected by construction.  Coordinate with authorities having 

jurisdiction. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 

measurements before installing each product.  Where portions of the Work are indicated to fit to 

other construction, verify dimensions of other construction by field measurements before 

fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 

Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown 

diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 

clarification of the Contract Documents caused by differing field conditions outside the control 

of Contractor, submit a request for information to Architect according to requirements in 

Section 013100 "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 

Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 

discovered, notify Architect and Construction Manager promptly. 

B. General:  Engage a land surveyor or professional engineer] to lay out the Work using accepted 

surveying practices. 

1. Establish benchmarks and control points to set lines and levels at each story of 

construction and elsewhere as needed to locate each element of Project. 

2. Establish limits on use of Project site. 

3. Establish dimensions within tolerances indicated.  Do not scale Drawings to obtain 

required dimensions. 

4. Inform installers of lines and levels to which they must comply. 

5. Check the location, level and plumb, of every major element as the Work progresses. 

6. Notify Construction Manager when deviations from required lines and levels exceed 

allowable tolerances. 

7. Close site surveys with an error of closure equal to or less than the standard established 

by authorities having jurisdiction. 

C. Building Lines and Levels:  Locate and lay out control lines and levels for structures, building 

foundations, column grids, and floor levels, including those required for mechanical and 

electrical work.  Transfer survey markings and elevations for use with control lines and levels.  

Level foundations and piers from two or more locations. 

D. Record Log:  Maintain a log of layout control work.  Record deviations from required lines and 

levels.  Include beginning and ending dates and times of surveys, weather conditions, name and 
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duty of each survey party member, and types of instruments and tapes used.  Make the log 

available for reference by Architect and Construction Manager. 

3.4 FIELD ENGINEERING 

A. Reference Points:  Locate existing permanent benchmarks, control points, and similar reference 

points before beginning the Work.  Preserve and protect permanent benchmarks and control 

points during construction operations. 

3.5 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 

elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 

2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 

3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 

applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  

Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 

loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 

items on site and placement in permanent locations. 

F. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

G. Templates:  Obtain and distribute to the parties involved templates for work specified to be 

factory prepared and field installed.  Check Shop Drawings of other work to confirm that 

adequate provisions are made for locating and installing products to comply with indicated 

requirements. 

H. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate size 

and number to securely anchor each component in place, accurately located and aligned with 

other portions of the Work.  Where size and type of attachments are not indicated, verify size 

and type required for load conditions. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 

heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 

3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 
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items with integral anchors, that are to be embedded in concrete or masonry.  Deliver 

such items to Project site in time for installation. 

I. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 

arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

J. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 

hazardous. 

3.6 CUTTING AND PATCHING 

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  

Proceed with cutting and patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 

of other construction, and subsequently patch as required to restore surfaces to their 

original condition. 

B. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 

during installation or cutting and patching operations, by methods and with materials so as not 

to void existing warranties. 

C. Temporary Support:  Provide temporary support of work to be cut. 

D. Protection:  Protect in-place construction during cutting and patching to prevent damage.  

Provide protection from adverse weather conditions for portions of Project that might be 

exposed during cutting and patching operations. 

E. Adjacent Occupied Areas:  Avoid interference with use of adjoining areas or interruption of free 

passage to adjoining areas. 

F. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems 

are required to be removed, relocated or abandoned, bypass such services/systems before 

cutting to minimize or prevent interruption to occupied areas. 

G. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 

operations, including excavation, using methods least likely to damage elements retained or 

adjoining construction.  If possible, review proposed procedures with original Installer; comply 

with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 

hammering and chopping.  Cut holes and slots neatly to minimum size required, and with 

minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 

3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 

4. Excavating and Backfilling:  Comply with requirements in applicable Sections where 

required by cutting and patching operations. 
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5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 

entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 

following performance of other work.  Patch with durable seams that are as invisible as 

practicable.  Provide materials and comply with installation requirements specified in other 

Sections, where applicable. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 

demonstrate physical integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 

restoration into retained adjoining construction in a manner that will minimize evidence 

of patching and refinishing. 

3. Floors and Walls:  Where walls or partitions that are removed extend one finished area 

into another, patch and repair floor and wall surfaces in the new space.  Provide an even 

surface of uniform finish, color, texture, and appearance.  Remove in-place floor and wall 

coverings and replace with new materials, if necessary, to achieve uniform color and 

appearance. 

4. Ceilings:  Patch, repair, or re-hang in-place ceilings as necessary to provide an even-

plane surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 

weather-tight condition and ensures thermal and moisture integrity of building enclosure. 

I. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, 

mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.7 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Enforce 

requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 

debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 

the temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  

Mark containers appropriately and dispose of legally, according to regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 

proper execution of the Work. 

1. Remove liquid spills promptly. 

2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 
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D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 

instructions of manufacturer or fabricator of product installed, using only cleaning materials 

specifically recommended.  If specific cleaning materials are not recommended, use cleaning 

materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure 

freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials 

down sewers or into waterways. 

H. During handling and installation, clean and protect construction in progress and adjoining 

materials already in place.  Apply protective covering where required to ensure protection from 

damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 

the remainder of the construction period.  Adjust and lubricate operable components to ensure 

operability without damaging effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part of the construction 

completed or in progress is subject to harmful, dangerous, damaging, or otherwise deleterious 

exposure during the construction period. 

3.8 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation.  Remove 

malfunctioning units, replace with new units, and retest. 

B. Adjust equipment for proper operation.  Adjust operating components for proper operation 

without binding. 

C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  

Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service:  Comply with qualification requirements in Section 014000 

"Quality Requirements" 

3.9 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 

or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 



 University of Louisiana at Monroe 

TBA Studio Intramural Center General Maintenance  December 2019 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 017419 - 1 

SECTION 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Salvaging nonhazardous demolition and construction waste. 

2. Disposing of nonhazardous demolition and construction waste. 

B. Related Requirements: 

1. Section 024119 "Selective Demolition" for disposition of waste resulting from partial 

demolition of buildings, structures, and site improvements. 

2. Section 042000 "Unit Masonry" for disposal requirements for masonry waste. 

3. Section 311000 "Site Clearing" for disposition of waste resulting from site clearing and 

removal of above- and below-grade improvements. 

1.2 DEFINITIONS 

A. Construction Waste:  Building and site improvement materials and other solid waste resulting 

from construction, remodeling, renovation, or repair operations.  Construction waste includes 

packaging. 

B. Demolition Waste:  Building and site improvement materials resulting from demolition or 

selective demolition operations. 

C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, 

recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having 

jurisdiction. 

D. Salvage and Reuse:  Recovery of demolition or construction waste and subsequent 

incorporation into the Work. 

1.3 INFORMATIONAL SUBMITTALS 

A. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by landfills 

and incinerator facilities licensed to accept them.  Include manifests, weight tickets, receipts, 

and invoices. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. General:  Provide handling, containers, storage, signage, transportation, and other items as 

required to implement waste management during the entire duration of the Contract. 

B. Training:  Train workers, subcontractors, and suppliers on proper waste management 

procedures, as appropriate for the Work occurring at Project site. 

C. Site Access and Temporary Controls:  Conduct waste management operations to ensure 

minimum interference with roads, streets, walks, walkways, and other adjacent occupied and 

used facilities. 

1. Comply with Section 015000 "Temporary Facilities and Controls" for controlling dust 

and dirt, environmental protection, and noise control. 

3.2 SALVAGING DEMOLITION WASTE 

A. Salvaged Items for Reuse in the Work: 

1. Clean salvaged items. 

2. Pack or crate items after cleaning.  Identify contents of containers. 

3. Store items in a secure area until installation. 

4. Protect items from damage during transport and storage. 

5. Install salvaged items to comply with installation requirements for new materials and 

equipment.  Provide connections, supports, and miscellaneous materials necessary to 

make items functional for use indicated. 

B. Salvaged Items for Sale and Donation:  Not permitted on Project site. 

C. Salvaged Items for Owner's Use: 

1. Clean salvaged items. 

2. Pack or crate items after cleaning.  Identify contents of containers. 

3. Store items in a secure area until delivery to Owner. 

4. Protect items from damage during transport and storage. 

3.3 DISPOSAL OF WASTE 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, remove 

waste materials from Project site and legally dispose of them in a landfill or incinerator 

acceptable to authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed of 

accumulate on-site. 
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2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Remove waste materials from Owner's property and legally dispose of them. 

END OF SECTION 017419 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 

but not limited to, the following: 

1. Substantial Completion procedures. 

2. Final completion procedures. 

3. Warranties. 

4. Final cleaning. 

5. Repair of the Work. 

B. Related Requirements: 

1. Section 013233 "Photographic Documentation" for submitting final completion 

construction photographic documentation. 

2. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

3. Section 017839 "Project Record Documents" for submitting record Drawings, record 

Specifications, and record Product Data. 

4. Section 017900 "Demonstration and Training" for requirements for instructing Owner's 

personnel. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For cleaning agents. 

B. Contractor's List of Incomplete Items:  Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items:  Final submittal at Final Completion. 

1.3 CLOSEOUT SUBMITTALS 

A. Certificates of Release:  From authorities having jurisdiction. 

B. Certificate of Insurance:  For continuing coverage. 

C. Field Report:  For pest control inspection. 

1.4 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items:  For maintenance material submittal items specified in 

other Sections. 
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1.5 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items:  Prepare and submit a list of items to be completed and 

corrected (Contractor's punch list), indicating the value of each item on the list and reasons why 

the Work is incomplete. 

B. Submittals Prior to Substantial Completion:  Complete the following a minimum of 10 days 

prior to requesting inspection for determining date of Substantial Completion.  List items below 

that are incomplete at time of request. 

1. Certificates of Release:  Obtain and submit releases from authorities having jurisdiction 

permitting Owner unrestricted use of the Work and access to services and utilities.  

Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in individual Sections, including specific warranties, 

workmanship bonds, maintenance service agreements, final certifications, and similar 

documents. 

3. Submit maintenance material submittals specified in individual Sections, including tools, 

spare parts, extra materials, and similar items, and deliver to location designated by 

Construction Administrator.  Label with manufacturer's name and model number where 

applicable. 

a. Schedule of Maintenance Material Items:  Prepare and submit schedule of 

maintenance material submittal items, including name and quantity of each item 

and name and number of related Specification Section. 

4. Submit test/adjust/balance records. 

5. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 

C. Procedures Prior to Substantial Completion:  Complete the following a minimum of 10 days 

prior to requesting inspection for determining date of Substantial Completion.  List items below 

that are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 

2. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's 

personnel of changeover in security provisions. 

3. Complete startup and testing of systems and equipment. 

4. Perform preventive maintenance on equipment used prior to Substantial Completion. 

5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems.  Submit demonstration and training video recordings specified 

in Section 017900 "Demonstration and Training." 

6. Advise Owner of changeover in heat and other utilities. 

7. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 

8. Complete final cleaning requirements, including touchup painting. 

9. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

D. Inspection:  Submit a written request for inspection to determine Substantial Completion a 

minimum of 10 days prior to date the work will be completed and ready for final inspection and 

tests.  On receipt of request, Construction Administrator will either proceed with inspection or 
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notify Contractor of unfulfilled requirements.  Architect will prepare the Certificate of 

Substantial Completion after inspection or will notify Contractor of items, either on Contractor's 

list or additional items identified by Architect, that must be completed or corrected before 

certificate will be issued. 

1. Re-inspection:  Request re-inspection when the Work identified in previous inspections 

as incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.6 FINAL COMPLETION PROCEDURES 

A. Preliminary Procedures:  Before requesting final inspection for determining final completion, 

complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 

Procedures." 

2. Certified List of Incomplete Items:  Submit certified copy of Architect's Substantial 

Completion inspection list of items to be completed or corrected (punch list).  Certified 

copy of the list shall state that each item has been completed or otherwise resolved for 

acceptance. 

3. Certificate of Insurance:  Submit evidence of final, continuing insurance coverage 

complying with insurance requirements. 

4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems.  Submit demonstration and training video recordings, as 

required by other Sections of the specifications. 

B. Inspection:  Submit a written request for final inspection to determine acceptance.  On receipt of 

request, Construction Administrator will either proceed with inspection or notify Contractor of 

unfulfilled requirements.  Architect will prepare a final Certificate for Payment after inspection 

or will notify Contractor of construction that must be completed or corrected before certificate 

will be issued. 

1. Re-inspection:  Request re-inspection when the Work identified in previous inspections 

as incomplete is completed or corrected. 

1.7 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List:  Include name and identification of each space and area affected by 

construction operations for incomplete items and items needing correction including, if 

necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential orde. 

2. Organize items applying to each space by major element, including categories for ceiling, 

individual walls, floors, equipment, and building systems. 

3. Submit list of incomplete items in the following format: 

a. PDF electronic file.  Architect, through Construction Administrator, will return 

annotated copy. 
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1.8 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal:  Submit written warranties on request of Architect for designated portions of 

the Work where commencement of warranties other than date of Substantial Completion is 

indicated, or when delay in submittal of warranties might limit Owner's rights under warranty. 

B. Organize warranty documents into an orderly sequence based on the table of contents of the 

Project Manual. 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 

thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 

paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 

tab to identify the product or installation.  Provide a typed description of the product or 

installation, including the name of the product and the name, address, and telephone 

number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 

"WARRANTIES," Project name, and name of Contractor. 

4. Warranty Electronic File:  Scan warranties and bonds and assemble complete warranty 

and bond submittal package into a single indexed electronic PDF file with links enabling 

navigation to each item.  Provide bookmarked table of contents at beginning of 

document. 

C. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 

fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 

hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to comply 

with local laws and ordinances and Federal and local environmental and antipollution 

regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 

surface or unit to condition expected in an average commercial building cleaning and 

maintenance program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 

of Substantial Completion for entire Project or for a designated portion of Project: 
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a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 

including landscape development areas, of rubbish, waste material, litter, and other 

foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 

foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 

surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 

Project site. 

e. Remove snow and ice to provide safe access to building. 

f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances.  Avoid disturbing natural 

weathering of exterior surfaces.  Restore reflective surfaces to their original 

condition. 

g. Remove debris and surface dust from limited access spaces, including roofs, 

plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

h. Sweep concrete floors broom clean in unoccupied spaces. 

i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean 

according to manufacturer's recommendations if visible soil or stains remain. 

j. Clean transparent materials, including mirrors and glass in doors and windows.  

Remove glazing compounds and other noticeable, vision-obscuring materials.  

Replace chipped or broken glass and other damaged transparent materials.  Polish 

mirrors and glass, taking care not to scratch surfaces. 

k. Remove labels that are not permanent. 

l. Wipe surfaces of mechanical and electrical equipment and similar equipment.  

Remove excess lubrication, paint and mortar droppings, and other foreign 

substances. 

m. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 

resulting from water exposure. 

n. Replace disposable air filters and clean permanent air filters.  Clean exposed 

surfaces of diffusers, registers, and grills. 

o. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. 

p. Leave Project clean and ready for occupancy. 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 

Substantial Completion. 

B. Repair or remove and replace defective construction.  Repairing includes replacing defective 

parts, refinishing damaged surfaces, touching up with matching materials, and properly 

adjusting operating equipment.  Where damaged or worn items cannot be repaired or restored, 

provide replacements.  Remove and replace operating components that cannot be repaired. 

Restore damaged construction and permanent facilities used during construction to specified 

condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other 

damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.  

Replace finishes and surfaces that that already show evidence of repair or restoration. 
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a. Do not paint over "UL" and other required labels and identification, including 

mechanical and electrical nameplates.  Remove paint applied to required labels and 

identification. 

3. Replace parts subject to operating conditions during construction that may impede 

operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and 

noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for 

new fixtures. 

END OF SECTION 017700 



 University of Louisiana at Monroe 

TBA Studio Intramural Center General Maintenance  December 2019 

OPERATION AND MAINTENANCE DATA 017823 - 1 

SECTION 017823 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 

maintenance manuals, including the following: 

1. Operation and maintenance documentation directory. 

2. Emergency manuals. 

3. Operation manuals for systems, subsystems, and equipment. 

4. Product maintenance manuals. 

5. Systems and equipment maintenance manuals. 

1.2 CLOSEOUT SUBMITTALS 

A. Manual Content:  Operations and maintenance manual content is specified in individual 

Specification Sections to be reviewed at the time of Section submittals.  Submit reviewed 

manual content formatted and organized as required by this Section. 

1. Architect will comment on whether content of operations and maintenance submittals are 

acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to revisions 

and field conditions. 

B. Format:  Submit operations and maintenance manuals in the following format: 

1. PDF electronic file.  Assemble each manual into a composite electronically indexed file.  

Submit on digital media acceptable to Architect. 

a. Name each indexed document file in composite electronic index with applicable 

item name.  Include a complete electronically linked operation and maintenance 

directory. 

b. Enable inserted reviewer comments on draft submittals. 

2. One paper copy.  Include a complete operation and maintenance directory.  Enclose title 

pages and directories in clear plastic sleeves. 

C. Manual Submittal:  Submit each manual in final form prior to requesting inspection for 

Substantial Completion and at least 10 days before commencing demonstration and training.  
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PART 2 - PRODUCTS 

2.1 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Directory:  Prepare a single, comprehensive directory of emergency, operation, and 

maintenance data and materials, listing items and their location to facilitate ready access to 

desired information. 

B. Organization:  Unless otherwise indicated, organize each manual into a separate section for each 

system and subsystem, and a separate section for each piece of equipment not part of a system.  

Each manual shall contain the following materials, in the order listed: 

1. Title page. 

2. Table of contents. 

3. Manual contents. 

C. Title Page:  Include the following information: 

1. Subject matter included in manual. 

2. Name and address of Project. 

3. Name and address of Owner. 

4. Date of submittal. 

5. Name and contact information for Contractor. 

6. Name and contact information for Construction Manager. 

7. Name and contact information for Architect. 

8. Name and contact information for Commissioning Authority. 

9. Names and contact information for major consultants to the Architect that designed the 

systems contained in the manuals. 

10. Cross-reference to related systems in other operation and maintenance manuals. 

D. Table of Contents:  List each product included in manual, identified by product name, indexed 

to the content of the volume, and cross-referenced to Specification Section number in Project 

Manual. 

E. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by 

system, subsystem, and equipment.  If possible, assemble instructions for subsystems, 

equipment, and components of one system into a single binder. 

F. Manuals, Electronic Files:  Submit manuals in the form of a multiple file composite electronic 

PDF file for each manual type required. 

1. Electronic Files:  Use electronic files prepared by manufacturer where available.  Where 

scanning of paper documents is required, configure scanned file for minimum readable 

file size. 

2. File Names and Bookmarks:  Enable bookmarking of individual documents, based on file 

names.  Name document files to correspond to system, subsystem, and equipment names 

used in manual directory and table of contents.  Group documents for each system and 

subsystem into individual composite bookmarked files, then create composite manual, so 

that resulting bookmarks reflect the system, subsystem, and equipment names in a readily 
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navigated file tree.  Configure electronic manual to display bookmark panel on opening 

file. 

2.2 EMERGENCY MANUALS 

A. Content:  Organize manual into a separate section for each of the following: 

1. Type of emergency. 

2. Emergency instructions. 

3. Emergency procedures. 

B. Type of Emergency:  Where applicable for each type of emergency indicated below, include 

instructions and procedures for each system, subsystem, piece of equipment, and component: 

1. Fire. 

2. Flood. 

3. Gas leak. 

4. Water leak. 

5. Power failure. 

6. Water outage. 

7. System, subsystem, or equipment failure. 

8. Chemical release or spill. 

C. Emergency Instructions:  Describe and explain warnings, trouble indications, error messages, 

and similar codes and signals.  Include responsibilities of Owner's operating personnel for 

notification of Installer, supplier, and manufacturer to maintain warranties. 

D. Emergency Procedures:  Include the following, as applicable: 

1. Instructions on stopping. 

2. Shutdown instructions for each type of emergency. 

3. Operating instructions for conditions outside normal operating limits. 

4. Required sequences for electric or electronic systems. 

5. Special operating instructions and procedures. 

2.3 OPERATION MANUALS 

A. Content:  In addition to requirements in this Section, include operation data required in 

individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions.  Use designations for systems and 

equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor is delegated design responsibility. 

3. Operating standards. 

4. Operating procedures. 

5. Operating logs. 

6. Wiring diagrams. 

7. Control diagrams. 

8. Piped system diagrams. 
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9. Precautions against improper use. 

10. License requirements including inspection and renewal dates. 

B. Descriptions:  Include the following: 

1. Product name and model number.  Use designations for products indicated on Contract 

Documents. 

2. Manufacturer's name. 

3. Equipment identification with serial number of each component. 

4. Equipment function. 

5. Operating characteristics. 

6. Limiting conditions. 

7. Performance curves. 

8. Engineering data and tests. 

9. Complete nomenclature and number of replacement parts. 

C. Operating Procedures:  Include the following, as applicable: 

1. Startup procedures. 

2. Equipment or system break-in procedures. 

3. Routine and normal operating instructions. 

4. Regulation and control procedures. 

5. Instructions on stopping. 

6. Normal shutdown instructions. 

7. Seasonal and weekend operating instructions. 

8. Required sequences for electric or electronic systems. 

9. Special operating instructions and procedures. 

D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls as 

installed. 

E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for 

identification. 

2.4 PRODUCT MAINTENANCE MANUALS 

A. Content:  Organize manual into a separate section for each product, material, and finish.  

Include source information, product information, maintenance procedures, repair materials and 

sources, and warranties and bonds, as described below. 

B. Source Information:  List each product included in manual, identified by product name and 

arranged to match manual's table of contents.  For each product, list name, address, and 

telephone number of Installer or supplier and maintenance service agent, and cross-reference 

Specification Section number and title in Project Manual. 

C. Product Information:  Include the following, as applicable: 

1. Product name and model number. 

2. Manufacturer's name. 

3. Color, pattern, and texture. 
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4. Material and chemical composition. 

5. Reordering information for specially manufactured products. 

D. Maintenance Procedures:  Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 

2. Types of cleaning agents to be used and methods of cleaning. 

3. List of cleaning agents and methods of cleaning detrimental to product. 

4. Schedule for routine cleaning and maintenance. 

5. Repair instructions. 

E. Repair Materials and Sources:  Include lists of materials and local sources of materials and 

related services. 

F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 

conditions that would affect validity of warranties or bonds. 

2.5 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Content:  For each system, subsystem, and piece of equipment not part of a system, include 

source information, manufacturers' maintenance documentation, maintenance procedures, 

maintenance and service schedules, spare parts list and source information, maintenance service 

contracts, and warranty and bond information, as described below. 

B. Source Information:  List each system, subsystem, and piece of equipment included in manual, 

identified by product name and arranged to match manual's table of contents.  For each product, 

list name, address, and telephone number of Installer or supplier and maintenance service agent, 

and cross-reference Specification Section number and title in Project Manual. 

C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation 

including the following information for each component part or piece of equipment: 

1. Standard maintenance instructions and bulletins. 

2. Drawings, diagrams, and instructions required for maintenance, including disassembly 

and component removal, replacement, and assembly. 

3. Identification and nomenclature of parts and components. 

4. List of items recommended to be stocked as spare parts. 

D. Maintenance Procedures:  Include the following information and items that detail essential 

maintenance procedures: 

1. Test and inspection instructions. 

2. Troubleshooting guide. 

3. Precautions against improper maintenance. 

4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 

5. Aligning, adjusting, and checking instructions. 

6. Demonstration and training video recording, if available. 
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E. Maintenance and Service Schedules:  Include service and lubrication requirements, list of 

required lubricants for equipment, and separate schedules for preventive and routine 

maintenance and service with standard time allotment. 

F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with 

parts identified and cross-referenced to manufacturers' maintenance documentation and local 

sources of maintenance materials and related services. 

G. Maintenance Service Contracts:  Include copies of maintenance agreements with name and 

telephone number of service agent. 

H. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 

conditions that would affect validity of warranties or bonds. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Emergency Manual:  Assemble a complete set of emergency information indicating procedures 

for use by emergency personnel and by Owner's operating personnel for types of emergencies 

indicated. 

B. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care 

and maintenance of each product, material, and finish incorporated into the Work. 

C. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance 

data indicating operation and maintenance of each system, subsystem, and piece of equipment 

not part of a system. 

D. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include 

only sheets pertinent to product or component installed.  Mark each sheet to identify each 

product or component incorporated into the Work.  If data include more than one item in a 

tabular format, identify each item using appropriate references from the Contract Documents.  

Identify data applicable to the Work and delete references to information not applicable. 

E. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the 

relationship of component parts of equipment and systems and to illustrate control sequence and 

flow diagrams.  Coordinate these drawings with information contained in record Drawings to 

ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of operation and maintenance 

manuals. 

F. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and 

maintenance documentation. 

END OF SECTION 017823 



 University of Louisiana at Monroe 

TBA Studio Intramural Center General Maintenance  December 2019 

PROJECT RECORD DOCUMENTS 017839 - 1 

SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 

including the following: 

1. Record Drawings. 

2. Record Specifications. 

3. Record Product Data. 

B. Related Requirements: 

1. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

1.2 CLOSEOUT SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit copies of record Drawings as follows: 

a. Initial Submittal: 

1) Submit one paper-copy set(s) of marked-up record prints. 

2) Submit PDF electronic files of scanned record prints. 

3) Architect will indicate whether general scope of changes, additional 

information recorded, and quality of drafting are acceptable. 

b. Final Submittal: 

1) Submit one paper-copy set(s) of marked-up record prints. 

2) Submit PDF electronic files of scanned record prints. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of marked-up paper copies of the Contract Drawings and Shop 

Drawings, incorporating new and revised Drawings as modifications are issued. 

1. Preparation:  Mark record prints to show the actual installation where installation varies 

from that shown originally.  Require individual or entity who obtained record data, 
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whether individual or entity is Installer, subcontractor, or similar entity, to provide 

information for preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later. 

b. Record data as soon as possible after obtaining it. 

c. Record and check the markup before enclosing concealed installations. 

2. Mark the Contract Drawings and Shop Drawings completely and accurately.  Use 

personnel proficient at recording graphic information in production of marked-up record 

prints. 

3. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 

between changes for different categories of the Work at same location. 

4. Note Construction Change Directive numbers, alternate numbers, Change Order 

numbers, and similar identification, where applicable. 

5. Use of official documents reviewed by the authority(s) having jurisdiction, as Record 

Drawings is unacceptable. 

B. Record Digital Data Files:  Immediately before inspection for Certificate of Substantial 

Completion, review marked-up record prints with Construction Administrator.  When 

authorized, prepare a full set of corrected digital data files of the Contract Drawings, as follows: 

1. Format:  Annotated PDF electronic file with comment function enabled. 

2. Incorporate changes and additional information previously marked on record prints.  

Delete, redraw, and add details and notations where applicable. 

3. Refer instances of uncertainty to Architect through Construction Administrator for 

resolution. 

4. Architect will furnish Contractor one set of digital PDF files of the Contract Drawings for 

use in recording information. 

C. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD 

DRAWING" in a prominent location. 

1. Record Prints:  Organize record prints and newly prepared record Drawings into 

manageable sets.  Bind each set with durable paper cover sheets.  Include identification 

on cover sheets. 

2. Format:  Annotated PDF electronic file with comment function enabled. 

3. Identification:  As follows: 

a. Project name. 

b. Date. 

c. Designation "PROJECT RECORD DRAWINGS." 

d. Name of Contractor. 

2.2 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 

record keeping and submittal in connection with actual performance of the Work.  Bind or file 

miscellaneous records and identify each, ready for continued use and reference. 
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B. Format:  Submit miscellaneous record submittals as PDF electronic file(s) or scanned PDF 

electronic file(s). 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for project 

record document purposes.  Post changes and revisions to project record documents as they 

occur; do not wait until end of Project. 

B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the 

field office apart from the Contract Documents used for construction.  Do not use project record 

documents for construction purposes.  Maintain record documents in good order and in a clean, 

dry, legible condition, protected from deterioration and loss.  Provide access to project record 

documents for Architect's and Construction Administrator’s reference during normal working 

hours. 

END OF SECTION 017839 
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SECTION 017900 - DEMONSTRATION AND TRAINING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for instructing Owner's personnel, 

including the following: 

1. Demonstration of operation of systems, subsystems, and equipment. 

2. Training in operation and maintenance of systems, subsystems, and equipment. 

3. Demonstration and training video recordings. 

1.2 INFORMATIONAL SUBMITTALS 

A. Instruction Program:  Submit outline of instructional program for demonstration and training, 

including a list of training modules and a schedule of proposed dates, times, length of 

instruction time, and instructors' names for each training module.  Include learning objective 

and outline for each training module. 

1. Indicate proposed training modules using manufacturer-produced demonstration and 

training video recordings for systems, equipment, and products in lieu of video recording 

of live instructional module. 

1.3 CLOSEOUT SUBMITTALS 

A. At completion of training, submit complete training manual(s) for Owner's use prepared and 

bound in format matching operation and maintenance manuals and in PDF electronic file format 

on compact disc. 

1.4 QUALITY ASSURANCE 

A. Facilitator Qualifications:  A firm or individual experienced in training or educating 

maintenance personnel in a training program similar in content and extent to that indicated for 

this Project, and whose work has resulted in training or education with a record of successful 

learning performance. 

B. Instructor Qualifications:  A factory-authorized service representative, complying with 

requirements in Section 014000 "Quality Requirements," experienced in operation and 

maintenance procedures and training. 

1.5 COORDINATION 

A. Coordinate instruction schedule with Owner's operations.  Adjust schedule as required to 

minimize disrupting Owner's operations and to ensure availability of Owner's personnel. 
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B. Coordinate content of training modules with content of approved emergency, operation, and 

maintenance manuals.  Do not submit instruction program until operation and maintenance data 

has been reviewed and approved by Architect. 

PART 2 - PRODUCTS 

2.1 INSTRUCTION PROGRAM 

A. Program Structure:  Develop an instruction program that includes individual training modules 

for each system and for equipment not part of a system, as required by individual Specification 

Sections. 

B. Training Modules:  Develop a learning objective and teaching outline for each module.  Include 

a description of specific skills and knowledge that participant is expected to master.  For each 

module, include instruction for the following as applicable to the system, equipment, or 

component: 

1. Basis of System Design, Operational Requirements, and Criteria:  Include the following: 

a. System, subsystem, and equipment descriptions. 

b. Performance and design criteria if Contractor is delegated design responsibility. 

c. Operating standards. 

d. Regulatory requirements. 

e. Equipment function. 

f. Operating characteristics. 

g. Limiting conditions. 

h. Performance curves. 

2. Documentation:  Review the following items in detail: 

a. Emergency manuals. 

b. Operations manuals. 

c. Maintenance manuals. 

d. Project record documents. 

e. Identification systems. 

f. Warranties and bonds. 

g. Maintenance service agreements and similar continuing commitments. 

3. Emergencies:  Include the following, as applicable: 

a. Instructions on meaning of warnings, trouble indications, and error messages. 

b. Instructions on stopping. 

c. Shutdown instructions for each type of emergency. 

d. Operating instructions for conditions outside of normal operating limits. 

e. Sequences for electric or electronic systems. 

f. Special operating instructions and procedures. 

4. Operations:  Include the following, as applicable: 
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a. Startup procedures. 

b. Equipment or system break-in procedures. 

c. Routine and normal operating instructions. 

d. Regulation and control procedures. 

e. Control sequences. 

f. Safety procedures. 

g. Instructions on stopping. 

h. Normal shutdown instructions. 

i. Operating procedures for emergencies. 

j. Operating procedures for system, subsystem, or equipment failure. 

k. Seasonal and weekend operating instructions. 

l. Required sequences for electric or electronic systems. 

m. Special operating instructions and procedures. 

5. Adjustments:  Include the following: 

a. Alignments. 

b. Checking adjustments. 

c. Noise and vibration adjustments. 

d. Economy and efficiency adjustments. 

6. Troubleshooting:  Include the following: 

a. Diagnostic instructions. 

b. Test and inspection procedures. 

7. Maintenance:  Include the following: 

a. Inspection procedures. 

b. Types of cleaning agents to be used and methods of cleaning. 

c. List of cleaning agents and methods of cleaning detrimental to product. 

d. Procedures for routine cleaning 

e. Procedures for preventive maintenance. 

f. Procedures for routine maintenance. 

g. Instruction on use of special tools. 

8. Repairs:  Include the following: 

a. Diagnosis instructions. 

b. Repair instructions. 

c. Disassembly; component removal, repair, and replacement; and reassembly 

instructions. 

d. Instructions for identifying parts and components. 

e. Review of spare parts needed for operation and maintenance. 
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PART 3 - EXECUTION 

3.1 PREPARATION 

A. Assemble educational materials necessary for instruction, including documentation and training 

module.  Assemble training modules into a training manual organized in coordination with 

requirements in Section 017823 "Operation and Maintenance Data." 

3.2 INSTRUCTION 

A. Facilitator:  Engage a qualified facilitator to prepare instruction program and training modules, 

to coordinate instructors, and to coordinate between Contractor and Owner for number of 

participants, instruction times, and location. 

B. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain 

systems, subsystems, and equipment not part of a system. 

1. Owner will furnish Contractor with names and positions of participants. 

C. Scheduling:  Provide instruction at mutually agreed on times.  For equipment that requires 

seasonal operation, provide similar instruction at start of each season. 

1. Schedule training with Owner through Construction Administrator, with at least seven 

days' advance notice. 

D. Training Location and Reference Material:  Conduct training on-site in the completed and fully 

operational facility using the actual equipment in-place.  Conduct training using final operation 

and maintenance data submittals. 

E. Evaluation:  At conclusion of each training module, assess and document each participant's 

mastery of module by use of a demonstration performance-based test. 

END OF SECTION 017900 
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SECTION 024119 - SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected portions of building or structure. 

2. Demolition and removal of selected site elements. 

3. Salvage of existing items to be reused or recycled. 

1.2 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site unless 

indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage:  Carefully detach from existing construction, in a manner to prevent 

damage, and deliver to Owner ready for reuse. 

C. Remove and Reinstall:  Detach items from existing construction, prepare for reuse, and reinstall 

where indicated. 

D. Existing to Remain:  Existing items of construction that are not to be permanently removed and 

that are not otherwise indicated to be removed, removed and salvaged, or removed and 

reinstalled. 

1.3 PREINSTALLATION MEETINGS 

A. Pre-demolition Conference:  Conduct conference at Project site. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For refrigerant recovery technician, as applicable. 

B. Pre-demolition Photographs or Video:  Submit before Work begins. 

C. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician, as applicable. 

1.5 QUALITY ASSURANCE 

A. Refrigerant Recovery Technician Qualifications:  Certified by an EPA-approved certification 

program, as applicable. 
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1.6 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area.  

Conduct selective demolition so Owner's operations will not be disrupted. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as 

far as practical. 

C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding 

with selective demolition. 

D. Hazardous Materials:  It is not expected that hazardous materials will be encountered in the 

Work. 

1. If suspected hazardous materials are encountered, do not disturb; immediately notify 

Architect and Owner.  Hazardous materials will be removed by Owner under a separate 

contract. 

E. Storage or sale of removed items or materials on-site is not permitted. 

F. Utility Service:  Maintain existing utilities indicated to remain in service and protect them 

against damage during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 

1.7 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 

during selective demolition, by methods and with materials so as not to void existing warranties. 

1. Owner shall provide copies of existing warranties if any, through Construction Manager, 

prior to commencement of work, after award of Contract. 

PART 2 - PRODUCTS 

2.1 PEFORMANCE REQUIREMENTS 

A. Regulatory Requirements:  Comply with governing EPA notification regulations before 

beginning selective demolition.  Comply with hauling and disposal regulations of authorities 

having jurisdiction. 

B. Standards:  Comply with ANSI/ASSE A10.6 and NFPA 241. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective demolition 

operations. 

B. Survey existing conditions and correlate with requirements indicated to determine extent of 

selective demolition required. 

C. When unanticipated mechanical, electrical, or structural elements that conflict with intended 

function or design are encountered, investigate and measure the nature and extent of conflict.  

Promptly submit a written report to Architect. 

D. Survey of Existing Conditions:  Record existing conditions by use of preconstruction 

photographs. 

1. Comply with requirements specified in Section 013233 "Photographic Documentation." 

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Remain:  Maintain services/systems indicated to remain and 

protect them against damage. 

1. Comply with requirements for existing services/systems interruptions specified in 

Section 011000 "Summary." 

B. Existing Services/Systems to Be Removed, Relocated, or Abandoned:  Locate, identify, 

disconnect, and seal or cap off indicated utility services and mechanical/electrical systems 

serving areas to be selectively demolished. 

1. Building manager will arrange to shut off indicated services/systems when requested by 

Contractor. 

2. Arrange to shut off indicated utilities with utility companies. 

3. If services/systems are required to be removed, relocated, or abandoned, provide 

temporary services/systems that bypass area of selective demolition and that maintain 

continuity of services/systems to other parts of building. 

4. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC 

systems, equipment, and components indicated to be removed. 

a. Piping to Be Removed:  Remove portion of piping indicated to be removed and 

cap or plug remaining piping with same or compatible piping material. 

b. Piping to Be Abandoned in Place:  Drain piping and cap or plug piping with same 

or compatible piping material. 

c. Equipment to Be Removed:  Disconnect and cap services and remove equipment. 

d. Equipment to Be Removed and Reinstalled:  Disconnect and cap services and 

remove, clean, and store equipment; when appropriate, reinstall, reconnect, and 

make equipment operational. 
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e. Equipment to Be Removed and Salvaged:  Disconnect and cap services and 

remove equipment and deliver to Owner. 

f. Ducts to Be Removed:  Remove portion of ducts indicated to be removed and plug 

remaining ducts with same or compatible ductwork material. 

g. Ducts to Be Abandoned in Place:  Cap or plug ducts with same or compatible 

ductwork material. 

C. Refrigerant:  Remove refrigerant from mechanical equipment to be selectively demolished 

according to 40 CFR 82 and regulations of authorities having jurisdiction. 

3.3 PREPARATION 

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal 

operations to ensure minimum interference with roads, streets, walks, walkways, and other 

adjacent occupied and used facilities. 

1. Comply with requirements for access and protection specified in Section 015000 

"Temporary Facilities and Controls." 

B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent 

injury to people and damage to adjacent buildings and facilities to remain. 

C. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as required 

to preserve stability and prevent movement, settlement, or collapse of construction and finishes 

to remain, and to prevent unexpected or uncontrolled movement or collapse of construction 

being demolished. 

3.4 SELECTIVE DEMOLITION, GENERAL 

A. General:  Demolish and remove existing construction only to the extent required by new 

construction and as indicated.  Use methods required to complete the Work within limitations of 

governing regulations and as follows: 

1. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use 

cutting methods least likely to damage construction to remain or adjoining construction.  

Use hand tools or small power tools designed for sawing or grinding, not hammering and 

chopping, to minimize disturbance of adjacent surfaces.  Temporarily cover openings to 

remain. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 

existing finished surfaces. 

3. Do not use cutting torches until work area is cleared of flammable materials.  At 

concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden 

space before starting flame-cutting operations.  Maintain fire watch and portable fire-

suppression devices during flame-cutting operations. 

4. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 

5. Dispose of demolished items and materials promptly.  Comply with requirements in 

Section 017419 "Construction Waste Management and Disposal." 
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B. Removed and Salvaged Items: 

1. Clean salvaged items. 

2. Pack or crate items after cleaning.  Identify contents of containers. 

3. Store items in a secure area until delivery to Owner. 

4. Transport items to Owner's storage area on-site. 

5. Protect items from damage during transport and storage. 

C. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse. 

2. Pack or crate items after cleaning and repairing.  Identify contents of containers. 

3. Protect items from damage during transport and storage. 

4. Reinstall items in locations indicated.  Comply with installation requirements for new 

materials and equipment.  Provide connections, supports, and miscellaneous materials 

necessary to make item functional for use indicated. 

D. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling 

during selective demolition.  When permitted by Architect, items may be removed to a suitable, 

protected storage location during selective demolition and cleaned and reinstalled in their 

original locations after selective demolition operations are complete. 

3.5 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Except for items or materials indicated to be reused, salvaged, reinstalled or otherwise 

indicated to remain Owner's property, remove demolished materials from Project site and 

legally dispose of them in an EPA-approved landfill. 

1. Do not allow demolished materials to accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

3. Remove debris from elevated portions of building by chute, hoist, or other device that 

will convey debris to grade level in a controlled descent. 

4. Comply with requirements specified in Section 017419 "Construction Waste 

Management and Disposal." 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials off Owner's property and legally dispose of them. 

3.6 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 

demolition operations.  Return adjacent areas to condition existing before selective demolition 

operations began. 

END OF SECTION 024119 
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SECTION 061000 - ROUGH CARPENTRY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Wood blocking, cants and nailers. 

2. Wood furring and grounds. 

3. Plywood backing panels. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For each type of process and factory-fabricated product. 

1. Include data for wood-preservative treatment from chemical treatment manufacturer and 

certification by treating plant that treated materials comply with requirements 

2. Include data for fire-retardant treatment from chemical treatment manufacturer and 

certification by treating plant that treated materials comply with requirements. 

1.3 INFORMATIONAL SUBMITTALS 

A. Material Certificates:  For dimension lumber specified to comply with minimum allowable unit 

stresses.  Indicate species and grade selected for each use and design values approved by the 

ALSC Board of Review. 

B. Evaluation Reports:  For the following, from ICC-ES: 

1. Wood-preservative-treated wood. 

2. Fire-retardant-treated wood. 

3. Engineered wood products. 

4. Shear panels. 

5. Power-driven fasteners. 

6. Powder-actuated fasteners. 

7. Expansion anchors. 

8. Metal framing anchors. 

PART 2 - PRODUCTS 

2.1 WOOD PRODUCTS, GENERAL 

A. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated.  If no grading agency 

is indicated, provide lumber that complies with the applicable rules of any rules-writing agency 
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certified by the ALSC Board of Review.  Provide lumber graded by an agency certified by the 

ALSC Board of Review to inspect and grade lumber under the rules indicated. 

1. Factory mark each piece of lumber with grade stamp of grading agency. 

2. For exposed lumber indicated to receive a stained or natural finish, mark grade stamp on 

end or back of each piece. 

3. Provide dressed lumber, S4S, unless otherwise indicated. 

B. Maximum Moisture Content of Lumber:  15 percent for 2-inch nominal thickness or less, 19 

percent for more than 2-inch nominal unless otherwise indicated. 

C. Engineered Wood Products:  Provide engineered wood products acceptable to authorities 

having jurisdiction and for which current model code research or evaluation reports exist that 

show compliance with building code in effect for Project. 

1. Allowable Design Stresses:  Provide engineered wood products with allowable design 

stresses, as published by manufacturer, that meet or exceed those indicated.  

Manufacturer's published values shall be determined from empirical data or by rational 

engineering analysis and demonstrated by comprehensive testing performed by a 

qualified independent testing agency. 

2.2 WOOD-PRESERVATIVE-TREATED LUMBER 

A. Preservative Treatment by Pressure Process:  AWPA U1; Use Category UC2 for interior 

construction not in contact with the ground, Use Category UC3b for exterior construction not in 

contact with the ground, and Use Category UC4a for items in contact with the ground. 

1. Preservative Chemicals:  Acceptable to authorities having jurisdiction and containing no 

arsenic or chromium.  Do not use inorganic boron (SBX) for sill plates. 

B. Kiln-dry lumber after treatment to a maximum moisture content of 19 percent.  Do not use 

material that is warped or that does not comply with requirements for untreated material. 

C. Mark lumber with treatment quality mark of an inspection agency approved by the ALSC Board 

of Review. 

D. Application:  Treat items indicated on Drawings, and the following: 

1. Wood cants, nailers, curbs, equipment support bases, blocking, stripping, and similar 

members in connection with roofing, flashing, vapor barriers, and waterproofing. 

2. Wood sills, sleepers, blocking, furring, stripping and similar concealed members in 

contact with masonry or concrete. 

3. Wood framing and furring attached directly to the interior of below-grade exterior 

masonry or concrete walls. 

4. Wood framing members that are less than 18 inches above the ground in crawlspaces or 

unexcavated areas. 

5. Wood floor plates that are installed over concrete slabs-on-grade. 
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2.3 FIRE-RETARDANT-TREATED MATERIALS 

A. General:  Where fire-retardant-treated materials are indicated, use materials complying with 

requirements in this article, that are acceptable to authorities having jurisdiction, and with fire-

test-response characteristics specified as determined by testing identical products per test 

method indicated by a qualified testing agency. 

B. Fire-Retardant-Treated Lumber and Plywood by Pressure Process:  Products with a flame 

spread index of 25 or less when tested according to ASTM E 84, and with no evidence of 

significant progressive combustion when the test is extended an additional 20 minutes, and with 

the flame front not extending more than 10.5 feet beyond the centerline of the burners at any 

time during the test. 

1. Exterior Type:  Treated materials shall comply with requirements specified above for 

fire-retardant-treated lumber and plywood by pressure process after being subjected to 

accelerated weathering according to ASTM D 2898.  Use for exterior locations and where 

indicated. 

2. Interior Type A:  Treated materials shall have a moisture content of 28 percent or less 

when tested according to ASTM D 3201 at 92 percent relative humidity.  Use where 

exterior type is not indicated. 

C. Kiln-dry lumber after treatment to a maximum moisture content of 19 percent.  Kiln-dry 

plywood after treatment to a maximum moisture content of 15 percent. 

D. Identify fire-retardant-treated wood with appropriate classification marking of qualified testing 

agency. 

E. Application:  Treat items indicated on Drawings, and the following: 

1. Lumber located in Roof construction. 

2.4 MISCELLANEOUS LUMBER 

A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other 

construction, including the following: 

1. Blocking. 

2. Nailers. 

3. Cants. 

4. Furring. 

5. Grounds. 

B. For items of dimension lumber size, provide Construction or No. 2 grade lumber of any species. 

C. For concealed boards, provide lumber with 15 percent maximum moisture content and any 

of the following species and grades: 

1. Mixed southern pine; No. 2 grade; SPIB. 

2. Eastern softwoods; No. 2 Common grade; NeLMA. 

3. Northern species; No. 2 Common grade; NLGA. 
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4. Western woods; Construction or No. 2 Common grade; WCLIB or WWPA. 

2.5 PLYWOOD BACKING PANELS 

A. Equipment Backing Panels:  DOC PS 1, Exterior, AC in thickness indicated or, if not indicated, 

not less than 3/4-inch nominal thickness. 

2.6 FASTENERS 

A. General:  Provide fasteners of size and type indicated that comply with requirements specified 

in this article for material and manufacture. 

1. Where rough carpentry is exposed to weather, in ground contact, pressure-preservative 

treated, or in area of high relative humidity, provide fasteners  of Type 304 stainless steel. 

B. Power-Driven Fasteners:  NES NER-272. 

C. Bolts:  Steel bolts complying with ASTM A 307, Grade A; with ASTM A 563 hex nuts and, 

where indicated, flat washers. 

2.7 METAL FRAMING ANCHORS 

A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering 

products that may be incorporated into the Work include, but are not limited to, the following: 

1. Cleveland Steel Specialty Co. 

2. KC Metals Products, Inc. 

3. Phoenix Metal Products, Inc. 

4. Simpson Strong-Tie Co., Inc. 

5. USP Structural Connectors. 

B. Allowable Design Loads:  Provide products with allowable design loads, as published by 

manufacturer, that meet or exceed those of products of manufacturers listed.  Manufacturer's 

published values shall be determined from empirical data or by rational engineering analysis 

and demonstrated by comprehensive testing performed by a qualified independent testing 

agency. 

C. Galvanized-Steel Sheet:  Hot-dip, zinc-coated steel sheet complying with 

ASTM A 653/A 653M, G60 coating designation. 

1. Use for interior locations unless otherwise indicated. 

D. Hot-Dip, Heavy-Galvanized Steel Sheet:  ASTM A 653/A 653M; structural steel (SS), high-

strength low-alloy steel Type A (HSLAS Type A), or high-strength low-alloy steel Type B 

(HSLAS Type B); G185 coating designation; and not less than 0.036 inch thick. 

1. Use for wood-preservative-treated lumber and where indicated. 

http://www.specagent.com/LookUp/?uid=123456798959&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456798960&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456798961&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456798962&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456798963&mf=04&src=wd
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2.8 MISCELLANEOUS MATERIALS 

A. Flexible Flashing:  Composite, self-adhesive, flashing product consisting of a pliable, butyl 

rubber compound, bonded to a high-density polyethylene film, aluminum foil, or spunbonded 

polyolefin to produce an overall thickness of not less than 0.025 inch. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and 

fitted.  Fit rough carpentry to other construction; scribe and cope as needed for accurate fit.  

Locate furring, nailers, blocking, grounds and similar supports to comply with requirements for 

attaching other construction. 

B. Metal Framing Anchors:  Install metal framing anchors to comply with manufacturer's written 

instructions.  Install fasteners through each fastener hole. 

C. Do not splice structural members between supports unless otherwise indicated. 

D. Comply with AWPA M4 for applying field treatment to cut surfaces of preservative-treated 

lumber. 

E. Where wood-preservative-treated lumber is installed adjacent to metal decking, install 

continuous flexible flashing separator between wood and metal decking. 

F. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, 

complying with the following: 

1. NES NER-272 for power-driven fasteners. 

2. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code. 

3. Table R602.3(1), "Fastener Schedule for Structural Members," and Table R602.3(2), 

"Alternate Attachments," in ICC's International Residential Code for One- and Two-

Family Dwellings. 

3.2 PROTECTION 

A. Protect wood that has been treated with inorganic boron (SBX) from weather.  If, despite 

protection, inorganic boron-treated wood becomes wet, apply EPA-registered borate treatment.  

Apply borate solution by spraying to comply with EPA-registered label. 

B. Protect rough carpentry from weather.  If, despite protection, rough carpentry becomes 

sufficiently wet that moisture content exceeds that specified, apply EPA-registered borate 

treatment.  Apply borate solution by spraying to comply with EPA-registered label. 

END OF SECTION 061000 
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SECTION 064116 - PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Plastic-laminate-faced architectural cabinets. 

2. Wood furring, blocking, shims, and hanging strips for installing plastic-laminate-faced 

architectural cabinets unless concealed within other construction before cabinet 

installation. 

B. Related Requirements: 

1. Section 123623.13 "Plastic-Laminate-Clad Countertops." 

1.2 ACTION SUBMITTALS 

A. Product Data:  For each type of product, including panel products, high-pressure decorative 

laminate, adhesive for bonding plastic laminate and cabinet hardware and accessories. 

B. Shop Drawings:  Show location of each item, dimensioned plans and elevations, large-scale 

details, attachment devices, and other components. 

C. Samples: 

1. Plastic laminates, for each color, pattern, and surface finish. 

2. Thermoset decorative panels, for each color, pattern, and surface finish. 

1.3 QUALITY ASSURANCE 

A. Fabricator Qualifications:  5 years documented experience in the successful fabrication of 

plastic-laminate-faced architectural cabinets for commercial building projects. 

B. Installer Qualifications:  Fabricator of products. 

1.4 FIELD CONDITIONS 

A. Environmental Limitations:  Do not deliver or install cabinets until building is enclosed, wet 

work is complete, and HVAC system is operating and maintaining temperature and relative 

humidity at occupancy levels during the remainder of the construction period. 
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PART 2 - PRODUCTS 

2.1 PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS 

A. Quality Standard:  Unless otherwise indicated, comply with the "Architectural Woodwork 

Standards" for grades of architectural plastic-laminate cabinets indicated for construction, 

finishes, installation, and other requirements. 

B. Grade:  Custom. 

C. Type of Construction:  Frameless. 

D. Cabinet, Door, and Drawer Front Interface Style:  Flush overlay. 

E. High-Pressure Decorative Laminate:  NEMA LD 3, grades as indicated or if not indicated, as 

required by woodwork quality standard. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one of the 

following: 

a. Abet Laminati, Inc. 

b. Formica Corporation. 

c. Lamin-Art, Inc. 

d. Panolam Industries International, Inc. 

e. Wilsonart International; Div. of Premark International, Inc. 

f. Nevamar. 

F. Laminate Cladding for Exposed Surfaces: 

1. Horizontal Surfaces:  Grade HGS. 

2. Postformed Surfaces:  Grade HGP. 

3. Vertical Surfaces:  Grade HGS. 

4. Pattern Direction:  As requested by Architect. 

G. Materials for Semiexposed Surfaces: 

1. Surfaces Other Than Drawer Bodies:  High-pressure decorative laminate, NEMA LD 3, 

Grade VGS. 

2. Drawer Sides and Backs: Thermoset decorative panels with PVC or polyester edge 

banding. 

3. Drawer Bottoms:  Thermoset decorative panels. 

H. Dust Panels:  1/4-inch (6.4-mm) plywood or tempered hardboard above compartments and 

drawers unless located directly under tops. 

I. Colors, Patterns, and Finishes:  Provide materials and products that result in colors and textures 

of exposed laminate surfaces complying with the following requirements: 

1. As indicated by laminate manufacturer's designations. 

2. Match Architect's sample. 

http://www.specagent.com/LookUp/?ulid=5715&mf=04&mf=95&src=wd&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456827160&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456827161&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456827162&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456827163&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456827164&mf=&src=wd
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3. As selected by Architect from laminate manufacturer's full range in the following 

categories: 

a. Solid colors, matte finish. 

b. Wood grains, matte finish. 

c. Patterns, matte finish. 

d. Several colors and finishes will be selected by Architect.  See interior elevations on 

drawings. 

2.2 WOOD MATERIALS 

A. Wood Products:  Provide materials that comply with requirements of referenced quality 

standard for each type of woodwork and quality grade specified unless otherwise indicated. 

1. Wood Moisture Content:  5 to 10 percent. 

B. Composite Wood and Agrifiber Products:  Provide materials that comply with requirements of 

referenced quality standard for each type of woodwork and quality grade specified unless 

otherwise indicated. 

1. Medium-Density Fiberboard:  ANSI A208.2, Grade 130, made with binder containing no 

urea formaldehyde. 

2. Softwood Plywood:  DOC PS 1, medium-density overlay. 

3. Veneer-Faced Panel Products (Hardwood Plywood):  HPVA HP-1, made with adhesive 

containing no urea formaldehyde. 

4. Thermoset Decorative Panels:  Particleboard or medium-density fiberboard finished with 

thermally fused, melamine-impregnated decorative paper and complying with 

requirements of NEMA LD 3, Grade VGL, for test methods 3.3, 3.4, 3.6, 3.8, and 3.10. 

2.3 CABINET HARDWARE AND ACCESSORIES 

A. General:  Provide cabinet hardware and accessory materials associated with architectural 

cabinets. 

B. Frameless Concealed Hinges (European Type):  BHMA A156.9, B01602, 135 degrees of 

opening. 

C. Wire Pulls:  Back mounted, solid metal, 4 inches long, 5/16 inch in diameter. 

D. Catches:  Magnetic catches, BHMA A156.9, B03141. 

E. Adjustable Shelf Standards and Supports:  BHMA A156.9, B04071; with shelf brackets, 

B04112. 

F. Drawer Slides:  BHMA A156.9. 

1. Grade 1 and Grade 2:  Side mounted and extending under bottom edge of drawer; [full-

extension type; zinc-plated steel with polymer rollers. 

2. Grade 1HD-100:  Side mounted; full-extension type; zinc-plated-steel ball-bearing slides. 
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3. For drawers not more than 3 inches high and not more than 24 inches wide, provide  

Grade 2. 

4. For drawers more than 3 inches high but not more than 6 inches high and not more than 

24 inches wide, provide Grade 1. 

5. For drawers more than 6 inches high or more than 24 inches wide, provide Grade 1HD-

100. 

6. For computer keyboard shelves, provide Grade 1. 

7. For trash bins not more than 20 inches high and 16 inches wide, provide Grade 1HD-100. 

G. Door Locks:  BHMA A156.11, E07121. 

H. Drawer Locks:  BHMA A156.11, E07041. 

I. Door and Drawer Silencers:  BHMA A156.16, L03011. 

J. Exposed Hardware Finishes:  For exposed hardware, provide finish, as selected by Architect, 

that complies with BHMA A156.18 for BHMA finish number indicated. 

1. Dark, Oxidized, Satin Bronze, Oil Rubbed:  BHMA 613 for bronze base; BHMA 640 for 

steel base; match Architect's sample. 

2. Satin Chromium Plated:  BHMA 626 for brass or bronze base; BHMA 652 for steel base. 

3. Bright Chromium Plated:  BHMA 625 for brass or bronze base; BHMA 651 for steel 

base. 

4. Satin Stainless Steel:  BHMA 630. 

2.4 MISCELLANEOUS MATERIALS 

A. Furring, Blocking, Shims, and Hanging Strips:  Softwood or hardwood lumber, kiln dried to less 

than 15 percent moisture content. 

B. Anchors:  Select material, type, size, and finish required for each substrate for secure anchorage.  

Provide metal expansion sleeves or expansion bolts for post-installed anchors.  Use nonferrous-

metal or hot-dip galvanized anchors and inserts at inside face of exterior walls and at floors. 

C. Adhesives:  Do not use adhesives that contain urea formaldehyde. 

D. Adhesive for Bonding Plastic Laminate:  Unpigmented contact cement. 

1. Adhesive for Bonding Edges:  Hot-melt adhesive or adhesive specified above for faces. 

2.5 FABRICATION 

A. Complete fabrication, including assembly and hardware application, to maximum extent 

possible before shipment to Project site.  Disassemble components only as necessary for 

shipment and installation.  Where necessary for fitting at site, provide ample allowance for 

scribing, trimming, and fitting. 

B. Shop-cut openings to maximum extent possible to receive hardware, appliances, electrical work, 

and similar items.  Locate openings accurately and use templates or roughing-in diagrams to 
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produce accurately sized and shaped openings.  Sand edges of cutouts to remove splinters and 

burrs. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Before installation, condition cabinets to average prevailing humidity conditions in installation 

areas. 

3.2 INSTALLATION 

A. Grade:  Install cabinets to comply with same grade as item to be installed. 

B. Install cabinets level, plumb, true, and straight.  Shim as required with concealed shims.  Install 

level and plumb to a tolerance of 1/8 inch in 96 inches. 

C. Scribe and cut cabinets to fit adjoining work, refinish cut surfaces, and repair damaged finish at 

cuts. 

D. Anchor cabinets to anchors or blocking built in or directly attached to substrates.  Secure with 

countersunk, concealed fasteners and blind nailing.  Use fine finishing nails or finishing screws 

for exposed fastening, countersunk and filled flush with woodwork. 

E. Cabinets:  Install without distortion so doors and drawers fit openings properly and are 

accurately aligned.  Adjust hardware to center doors and drawers in openings and to provide 

unencumbered operation.  Complete installation of hardware and accessory items as indicated. 

1. Install cabinets with no more than 1/8 inch in 96-inch sag, bow, or other variation from a 

straight line. 

2. Fasten wall cabinets through back, near top and bottom, and at ends not more than 16 

inches o.c. with No. 10 wafer-head screws sized for not less than 1-1/2-inch penetration 

into wood framing, blocking, or hanging strips, No. 10 wafer-head sheet metal screws 

through metal backing or metal framing behind wall finish or No. 10 wafer-head, self-

drilling screws sized for not less than 1-1/2-inch penetration into concrete masonry units, 

blocking, or hanging strips 

END OF SECTION 064116 
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SECTION 083323 - OVERHEAD COILING DOORS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Insulated service doors. 

B. Related Requirements: 

1. Section 055000 "Metal Fabrications" for miscellaneous steel supports. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For each type and size of overhead coiling door and accessory. 

B. Shop Drawings:  For each installation and for special components not dimensioned or detailed 

in manufacturer's product data. 

1. Include points of attachment and their corresponding static and dynamic loads imposed 

on structure. 

2. Show locations of controls, locking devices, detectors and other accessories. 

3. Include diagrams for power, signal, and control wiring. 

C. Samples:  For each exposed product and for each color and texture specified. 

1.3 CLOSEOUT SUBMITTALS 

A. Maintenance data. 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications:  An entity that employs installers and supervisors who are trained and 

approved by manufacturer for both installation and maintenance of units required for this 

Project. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Structural Performance, Exterior Doors:  Capable of withstanding the design wind loads. 
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1. Design Wind Load:  Uniform pressure (velocity pressure) of 20 lbf/sq. ft., acting inward 

and outward. 

2. Testing:  According to ASTM E 330. 

2.2 DOOR ASSEMBLY 

A. Insulated Service Door:  Overhead coiling door formed with curtain of interlocking metal slats. 

1. Basis-of-Design Product:  Subject to compliance with requirements, provide Overhead 

Door Corporation; Stormtite Model 625 or comparable product by one of the following: 

a. Cookson Company. 

b. Overhead Door Corporation. 

c. Raynor. 

d. Wayne-Dalton Corp. 

B. Operation Cycles:  Door components and operators capable of operating for not less than 

20,000. 

C. Curtain R-Value:  6.0 deg F x h x sq. ft./Btu. 

D. Door Curtain Material:  24 gauge Galvanized steel. 

E. Door Curtain Slats:  Flat profile slats of 2-5/8-inch center-to-center height. 

1. Insulated-Slat Interior Facing:  24 gauge Galvanized steel. 

F. Bottom Bar:  Two angles, each not less than 1-1/2 by 1-1/2 by 1/8 inch; fabricated from hot-dip 

galvanized steel and finished to match door. 

G. Curtain Jamb Guides:  Galvanized steel with exposed finish matching curtain slats. 

H. Hood:  Galvanized steel. 

1. Mounting:  Face of wall. 

I. Locking Devices:  Equip door with locking device assembly and chain lock keeper. 

1. Locking Device Assembly:  Cremone type, both jamb sides locking bars, operable from 

inside and outside with cylinders. 

J. Curtain Accessories:  Equip door with weatherseals, push/pull handles and pull-down strap. 

K. Door Finish: 

1. Baked-Enamel or Powder-Coated Finish:  Color as selected by Architect from 

manufacturer's full range. 

2. Factory Prime Finish:  Manufacturer's standard color. 

3. Interior Curtain-Slat Facing:  Finish as selected by Architect from manufacturer's full 

range. 

http://www.specagent.com/LookUp/?ulid=7627&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456866633&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456866633&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456866628&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456866633&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456866635&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456866636&mf=04&src=wd
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2.3 DOOR CURTAIN MATERIALS AND CONSTRUCTION 

A. Door Curtains:  Fabricate overhead coiling-door curtain of interlocking metal slats, designed to 

withstand wind loading indicated, in a continuous length for width of door without splices.  

Unless otherwise indicated, provide slats of thickness and mechanical properties recommended 

by door manufacturer for performance, size, and type of door indicated, and as follows: 

1. Insulation:  Fill slats for insulated doors with manufacturer's standard thermal insulation 

complying with maximum flame-spread and smoke-developed indexes of 75 and 450, 

respectively, according to ASTM E 84 or UL 723.  Enclose insulation completely within 

slat faces. 

B. Curtain Jamb Guides:  Manufacturer's standard angles or channels and angles of same material 

and finish as curtain slats unless otherwise indicated, with sufficient depth and strength to retain 

curtain, to allow curtain to operate smoothly, and to withstand loading.  Slot bolt holes for guide 

adjustment.  Provide removable stops on guides to prevent overtravel of curtain. 

2.4 HOODS 

A. General:  Form sheet metal hood to entirely enclose coiled curtain and operating mechanism at 

opening head.  Contour to fit end brackets to which hood is attached.  Roll and reinforce top and 

bottom edges for stiffness.  Form closed ends for surface-mounted hoods and fascia for any 

portion of between-jamb mounting that projects beyond wall face.  Equip hood with 

intermediate support brackets as required to prevent sagging. 

1. Include automatic drop baffle on fire-rated doors to guard against passage of smoke or 

flame. 

2. Exterior-Mounted Doors:  Fabricate hood to act as weather protection and with a 

perimeter sealant-joint-bead profile for applying joint sealant. 

2.5 LOCKING DEVICES 

A. Locking Device Assembly:  Fabricate with cylinder lock, spring-loaded dead bolt, operating 

handle, cam plate, and adjustable locking bars to engage through slots in tracks. 

1. Lock Cylinders:  Cylinders standard with manufacturer and keyed to building keying 

system. 

2. Keys:  Three for each cylinder. 

B. Chain Lock Keeper:  Suitable for padlock. 

C. Safety Interlock Switch:  Equip power-operated doors with safety interlock switch to disengage 

power supply when door is locked. 

2.6 CURTAIN ACCESSORIES 

A. Weatherseals for Exterior Doors:  Equip each exterior door with weather-stripping gaskets fitted 

to entire exterior perimeter of door for a weather-resistant installation unless otherwise 

indicated. 
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B. Push/Pull Handles:  Equip each push-up-operated or emergency-operated door with lifting 

handles on each side of door, finished to match door. 

C. Pull-Down Strap:  Provide pull-down straps for doors more than 84 inches high. 

2.7 COUNTERBALANCING MECHANISM 

A. General:  Counterbalance doors by means of manufacturer's standard mechanism with an 

adjustable-tension, steel helical torsion spring mounted around a steel shaft and contained in a 

spring barrel connected to top of curtain with barrel rings.  Use grease-sealed bearings or self-

lubricating graphite bearings for rotating members. 

B. Brackets:  Manufacturer's standard mounting brackets of either cast iron or cold-rolled steel 

plate. 

2.8 MANUAL DOOR OPERATORS 

A. General:  As a back-up to the electric door operator, equip door with manual door operator by 

door manufacturer. 

B. Chain-Hoist Operator:  Consisting of endless steel hand chain, chain-pocket wheel and guard, 

and gear-reduction unit with a maximum 25-lbf force for door operation.  Provide alloy-steel 

hand chain with chain holder secured to operator guide. 

2.9 ELECTRIC DOOR OPERATORS 

A. General:  Electric door operator assembly of size and capacity recommended and provided by 

door manufacturer for door and operation-cycles requirement specified, with electric motor and 

factory-prewired motor controls, starter, gear-reduction unit, solenoid-operated brake, clutch, 

control stations, control devices, integral gearing for locking door, and accessories required for 

proper operation. 

1. Basis-of-Design Product:  Subject to compliance with requirements, provide Overhead 

Door Corporation; RSX operator or comparable product by one of the following: 

a. Chamberlain Group, Inc. (The). 

2. Comply with NFPA 70. 

3. Control equipment complying with NEMA ICS 1, NEMA ICS 2, and NEMA ICS 6, with 

NFPA 70 Class 2 control circuit, maximum 24-V ac or dc. 

B. Usage Classification:  Electric operator and components capable of operating for not less than 

number of cycles per hour indicated for each door. 

C. Motors:  Reversible-type motor with controller (disconnect switch) for motor exposure 

indicated. 

1. Electrical Characteristics: 

http://www.specagent.com/LookUp/?ulid=7629&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456866658&mf=04&src=wd
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a. Phase:  Field verify. 

b. Volts:  Field verify. 

c. Hertz:  60. 

2. Motor Size:  As recommended by manufacturer to start, accelerate, and operate door in 

either direction from any position, at a speed not less than 8 in./sec. and not more than 12 

in./sec., without exceeding nameplate ratings or service factor. 

3. Operating Controls, Controllers, Disconnect Switches, Wiring Devices, and Wiring:  

Manufacturer's standard unless otherwise indicated. 

D. Obstruction Detection Devices:  External entrapment protection consisting of indicated 

automatic safety sensor capable of protecting full width of door opening.  For non-fire-rated 

doors, activation of device immediately stops and reverses downward door travel. 

1. Photoelectric Sensor:  Manufacturer's standard system designed to detect an obstruction 

in door opening without contact between door and obstruction. 

a. Self-Monitoring Type:  Designed to interface with door operator control circuit to 

detect damage to or disconnection of sensing device.  When self-monitoring 

feature is activated, door closes only with sustained or constant pressure on close 

button. 

E. Control Station:  Three-button control station in fixed location with momentary-contact push-

button controls labeled "Open" and "Stop" and sustained- or constant-pressure push-button 

control labeled "Close." 

1. Interior-Mounted Units:  Full-guarded, surface-mounted, heavy-duty type, with general-

purpose NEMA ICS 6, Type 1 enclosure. 

F. Emergency Manual Operation:  Equip each electrically powered door with capability for 

emergency manual operation.  Design manual mechanism so required force for door operation 

does not exceed 25 lbf. 

G. Emergency Operation Disconnect Device:  Equip operator with hand-operated disconnect 

mechanism for automatically engaging manual operator and releasing brake for emergency 

manual operation while disconnecting motor without affecting timing of limit switch.  Mount 

mechanism so it is accessible from floor level.  Include interlock device to automatically 

prevent motor from operating when emergency operator is engaged. 

H. Motor Removal:  Design operator so motor may be removed without disturbing limit-switch 

adjustment and without affecting emergency manual operation. 

I. Audible and Visual Signals:  Audible alarm and visual indicator lights in compliance with 

regulatory requirements for accessibility. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install overhead coiling doors and operating equipment complete with necessary hardware, 

anchors, inserts, hangers, and equipment supports; according to manufacturer's written 

instructions and as specified. 

B. Power-Operated Doors:  Install according to UL 325. 

C. Adjust hardware and moving parts to function smoothly so that doors operate easily, free of 

warp, twist, or distortion.  Lubricate bearings and sliding parts as recommended by 

manufacturer.  Adjust seals to provide tight fit around entire perimeter. 

3.2 DEMONSTRATION 

A. Engage a factory-authorized service representative to train Owner's maintenance personnel to 

adjust, operate, and maintain overhead coiling doors. 

END OF SECTION 083323 
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SECTION 092216 - NON-STRUCTURAL METAL FRAMING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Non-load-bearing steel framing systems for interior gypsum board assemblies. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Test-Response Characteristics:  Provide materials and construction identical to those tested 

according to ASTM E 119. 

2.2 FRAMING SYSTEMS 

A. General:  Where structural drawings/notes indicate a thicker base-metal thickness (heavier 

gauge) or wider flange, the structural drawings/notes shall govern. 

B. Interior Partition Steel Studs and Runners:  ASTM C 645.  Use either steel studs and runners or 

dimpled steel studs and runners of equivalent minimum base-metal thickness. 

1. Minimum Base-Metal Thickness:  0.0205 inch. 

2. Flange:  1-1/4 inch. 

3. Web Width:  As indicated on drawings. 

C. Exterior Wall Steel Studs and Runners:  ASTM C 645.  Use either steel studs and runners or 

dimpled steel studs and runners of equivalent minimum base-metal thickness. 

1. Minimum Base-Metal Thickness:  0.0312 inch. 

2. Flange:  1-1/4 inch. 

3. Web Width:  As indicated on drawings. 

D. Cold-Rolled Channel Bridging:  Steel, 0.053 inch minimum base-metal thickness, with 

minimum 1/2-inch wide flanges. 

1. Depth:  1-1/2 inches. 

2. Clip Angle:  Not less than 1-1/2 by 1-1/2 inches, 0.068-inch thick, galvanized steel. 
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2.3 AUXILIARY MATERIALS 

A. Fasteners for Metal Framing:  Of type, material, size, corrosion resistance, holding power, and 

other properties required to fasten steel members to substrates. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Installation Standard:  ASTM C 754. 

1. Gypsum Board Assemblies:  Also comply with requirements in ASTM C 840 that apply 

to framing installation. 

B. Install supplementary framing, and blocking to support fixtures, equipment services, heavy trim, 

grab bars, toilet accessories, furnishings, or similar construction. 

C. Install bracing at terminations in assemblies. 

D. Do not bridge building control and expansion joints with non-load-bearing steel framing 

members.  Frame both sides of joints independently. 

3.2 INSTALLING FRAMED ASSEMBLIES 

A. Install framing system components according to spacing indicated, but not less than spacing 

required by referenced installation standards for assembly types. 

B. Where studs are installed directly against exterior masonry walls or dissimilar metals at exterior 

walls, install isolation strip between studs and exterior wall. 

C. Install studs so flanges within framing system point in same direction. 

D. Install tracks (runners) at floors and overhead supports.  Extend framing full height to structural 

supports or substrates above suspended ceilings, except where partitions are indicated to 

terminate at suspended ceilings.  Continue framing around ducts penetrating partitions above 

ceiling. 

1. Door Openings:  Screw vertical studs at jambs to jamb anchor clips on door frames; 

install runner track section (for cripple studs) at head and secure to jamb studs. 

a. Install two studs at each jamb unless otherwise indicated. 

b. Install cripple studs at head adjacent to each jamb stud, with a minimum 1/2-inch 

clearance from jamb stud to allow for installation of control joint in finished 

assembly. 

c. Extend jamb studs through suspended ceilings and attach to underside of overhead 

structure. 
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2. Other Framed Openings:  Frame openings other than door openings the same as required 

for door openings unless otherwise indicated.  Install framing below sills of openings to 

match framing required above door heads. 

E. Installation Tolerance:  Install each framing member so fastening surfaces vary not more than 

1/8 inch from the plane formed by faces of adjacent framing. 

END OF SECTION 092216 
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SECTION 092900 - GYPSUM BOARD 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Interior gypsum board. 

2. Texture finishes. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

B. Samples: 

1. Textured Finishes:  24-inch by 24-inch for each textured finish indicated and on same 

backing indicated for Work. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Resistance-Rated Assemblies:  For fire-resistance-rated assemblies, provide materials and 

construction identical to those tested in assembly indicated according to ASTM E 119 by an 

independent testing agency. 

B. STC-Rated Assemblies:  For STC-rated assemblies, provide materials and construction identical 

to those tested in assembly indicated according to ASTM E 90 and classified according to 

ASTM E 413 by an independent testing agency. 

2.2 INTERIOR GYPSUM BOARD 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 

following: 

1. American Gypsum. 

2. CertainTeed Corp. 

3. Georgia-Pacific Gypsum LLC. 

4. National Gypsum Company. 

5. USG Corporation. 

B. Gypsum Board, Type X:  ASTM C 1396/C 1396M. 

http://www.specagent.com/LookUp/?ulid=935&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456796445&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456796446&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456796447&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456796450&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456796454&mf=04&&mf=04&src=wd
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1. Thickness:  5/8 inch. 

2. Long Edges:  Tapered. 

C. Gypsum Ceiling/Furr-down Board:  ASTM C 1396/C 1396M. 

1. Thickness:  1/2 inch. 

2. Long Edges:  Tapered. 

2.3 TRIM ACCESSORIES 

A. Interior Trim:  ASTM C 1047. 

1. Material:  Galvanized or aluminum-coated steel sheet, rolled zinc, plastic, or paper-faced 

galvanized steel sheet. 

2.4 JOINT TREATMENT MATERIALS 

A. General:  Comply with ASTM C 475/C 475M. 

B. Joint Tape: 

1. Interior Gypsum Board:  Paper. 

2. Exterior Gypsum Soffit Board:  Paper. 

3. Glass-Mat Gypsum Sheathing Board:  10-by-10 glass mesh. 

4. Tile Backing Panels:  As recommended by panel manufacturer. 

C. Joint Compound for Interior Gypsum Board:  For each coat use formulation that is compatible 

with other compounds applied on previous or for successive coats. 

2.5 AUXILIARY MATERIALS 

A. Steel Drill Screws:  ASTM C 1002, unless otherwise indicated. 

B. Thermal Insulation:  As specified in Section 072100 "Thermal Insulation." 

2.6 TEXTURE FINISHES 

A. Primer:  As recommended by textured finish manufacturer. 

B. Non-Aggregate Finish:  Pre-mixed, vinyl texture finish for spray application. 

1. Products:  Subject to compliance with requirements, provide one of the following: 

a. CertainTeed Corp.; ProRoc Easi-Tex Spray Texture. 

b. National Gypsum Company; Perfect Spray EM Texture. 

c. USG Corporation; BEADEX FasTex Wall and Ceiling Spray Texture. 

2. Texture:  As selected by Architect. 

http://www.specagent.com/LookUp/?ulid=946&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815947&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815949&mf=04&&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456815950&mf=04&&mf=04&src=wd


 University of Louisiana at Monroe 

TBA Studio Intramural Center General Maintenance  December 2019 

GYPSUM BOARD 092900 - 3 

PART 3 - EXECUTION 

3.1 APPLYING AND FINISHING PANELS 

A. Comply with ASTM C 840. 

B. Examine panels before installation.  Reject panels that are wet, moisture damaged, and mold 

damaged. 

C. Isolate perimeter of gypsum board applied to non-load-bearing partitions at structural 

abutments, except floors.  Provide 1/4- to 1/2-inch wide spaces at these locations and trim edges 

with edge trim where edges of panels are exposed.  Seal joints between edges and abutting 

structural surfaces with acoustical sealant. 

D. Install trim with back flanges intended for fasteners, attach to framing with same fasteners used 

for panels.  Otherwise, attach trim according to manufacturer's written instructions. 

1. Control Joints:  Install control joints, according to ASTM C 840 and in specific locations 

approved by Architect for visual effect. 

E. Pre-fill open joints and damaged surface areas. 

F. Apply joint tape over gypsum board joints, except for trim products specifically indicated as not 

intended to receive tape. 

G. Texture Finish Application:  Prepare and apply primer to gypsum panels and other surfaces 

receiving texture finishes.  Mix and apply finish using powered spray equipment, to produce a 

uniform texture, matching approved mockup, and free of starved spots or other evidence of thin 

application or of application patterns. 

H. Protect adjacent surfaces from drywall compound and texture finishes and promptly remove 

from floors and other non-drywall surfaces.  Repair surfaces stained, marred, or otherwise 

damaged during drywall application. 

I. Remove and replace panels that are wet, moisture damaged, and mold damaged. 

END OF SECTION 092900 
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SECTION 096513 - RESILIENT BASE AND ACCESSORIES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Resilient base. 

2. Resilient stair accessories. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

B. Samples:  For each exposed product and for each color and texture specified, not less than 4 

inches long. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. FloorScore Compliance:  Resilient base and stair accessories shall comply with requirements of 

FloorScore certification. 

2.2 THERMOPLASTIC-RUBBER BASE 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 

following: 

1. AB; American Biltrite. 

2. Armstrong World Industries, Inc. 

3. Burke Mercer Flooring Products, Division of Burke Industries Inc. 

4. Flexco. 

5. Johnsonite; A Tarkett Company. 

6. Roppe Corporation, USA. 

B. Product Standard:  ASTM F 1861, Type TP (rubber, thermoplastic). 

1. Group:  I (solid, homogeneous). 

2. Style and Location: 

a. Style B, Cove   

C. Thickness:  0.125 inch. 

http://www.specagent.com/LookUp/?ulid=7586&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853207&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853208&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853209&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853210&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853211&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853214&mf=04&src=wd
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D. Height:  4 inches. 

E. Lengths:  Coils in manufacturer's standard length. 

F. Outside Corners:  Preformed. 

G. Inside Corners:  Preformed. 

H. Colors:  As selected by Architect from full range of industry colors. 

2.3 RUBBER STAIR ACCESSORIES  

A. Fire-Test-Response Characteristics:  As determined by testing identical products according to 

ASTM E 648 or NFPA 253 by a qualified testing agency. 

1. Critical Radiant Flux Classification:  Class I, not less than 0.45 W/sq. cm. 

B. Basis-of-Design:  Subject to compliance with requirements, provide Johnsonite; A Tarkett 

Company; Angle Fit Rubber Tread system or comparable products by one of the following: 

1. AB; American Biltrite. 

2. Armstrong World Industries, Inc. 

3. Burke Mercer Flooring Products, Division of Burke Industries Inc. 

4. Flexco. 

5. Roppe Corporation, USA. 

C. Stair Treads:  ASTM F 2169. 

1. Type:  TP (rubber, thermoplastic). 

2. Class:  2 (pattern; embossed, grooved, or ribbed)]. 

3. Group:  2 (with contrasting color for the visually impaired). 

4. Nosing Style:  Adjustable to cover angles between 60 and 90 degrees. 

5. Size:  Lengths and depths to fit each stair tread in one piece. 

D. Separate Risers: Smooth, flat; in height that fully covers substrate; produced by same 

manufacturer as treads and recommended by manufacturer for installation with treads. 

E. Landing Tile:  [Matching treads; produced by same manufacturer as treads and recommended 

by manufacturer for installation with treads] <Insert requirements>. 

F. Locations:  Provide rubber stair accessories in areas indicated. 

G. Texture:  Hammered, Fast Lane or Smooth as selected by Architect. 

H. Colors and Patterns:  As selected by Architect from full range of industry colors. 

http://www.specagent.com/LookUp/?ulid=7588&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853227&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853227&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853223&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853224&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853225&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853226&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853232&mf=04&src=wd
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2.4 INSTALLATION MATERIALS 

A. Trowelable Leveling and Patching Compounds:  Latex-modified, portland cement based or 

blended hydraulic-cement-based formulation provided or approved by resilient-product 

manufacturer for applications indicated. 

B. Adhesives:  Water-resistant type recommended by resilient-product manufacturer for resilient 

products and substrate conditions indicated. 

1. Adhesives shall have a VOC content of 50 g/L or less except that adhesive for rubber 

stair treads shall have a VOC content of 60 g/L or less. 

C. Stair-Tread Nose Filler:  Two-part epoxy compound recommended by resilient stair-tread 

manufacturer to fill nosing substrates that do not conform to tread contours. 

D. Floor Polish:  Provide protective, liquid floor-polish products recommended by resilient stair-

tread manufacturer. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Prepare substrates according to manufacturer's written instructions to ensure adhesion of 

resilient products. 

B. Concrete Substrates for Resilient Stair Accessories:  Prepare horizontal surfaces according to 

ASTM F 710. 

1. Verify that substrates are dry and free of curing compounds, sealers, and hardeners. 

2. Remove substrate coatings and other substances that are incompatible with adhesives and 

that contain soap, wax, oil, or silicone, using mechanical methods recommended by 

manufacturer.  Do not use solvents. 

3. Alkalinity and Adhesion Testing:  Perform tests recommended by manufacturer.  Proceed 

with installation only after substrate alkalinity falls within range on pH scale 

recommended by manufacturer in writing, but not less than 5 or more than 9 pH. 

4. Moisture Testing:  Proceed with installation only after substrates pass testing according to 

manufacturer's written recommendations, but not less stringent than the following: 

a. Perform anhydrous calcium chloride test according to ASTM F 1869.  Proceed 

with installation only after substrates have maximum moisture-vapor-emission rate 

of 3 lb of water/1000 sq. ft. in 24 hours. 

b. Perform relative humidity test using in situ probes according to ASTM F 2170.  

Proceed with installation only after substrates have maximum 75 percent relative 

humidity level. 

C. Fill cracks, holes, and depressions in substrates with trowelable leveling and patching 

compound; remove bumps and ridges to produce a uniform and smooth substrate. 
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D. Do not install resilient products until they are the same temperature as the space where they are 

to be installed. 

E. Immediately before installation, sweep and vacuum clean substrates to be covered by resilient 

products. 

3.2 RESILIENT BASE INSTALLATION 

A. Comply with manufacturer's written instructions for installing resilient base. 

B. Apply resilient base to walls, columns, pilasters, casework and cabinets in toe spaces, and other 

permanent fixtures in rooms and areas where base is required. 

C. Install resilient base in lengths as long as practical without gaps at seams and with tops of 

adjacent pieces aligned. 

D. Tightly adhere resilient base to substrate throughout length of each piece, with base in 

continuous contact with horizontal and vertical substrates. 

E. Do not stretch resilient base during installation. 

F. On masonry surfaces or other similar irregular substrates, fill voids along top edge of resilient 

base with manufacturer's recommended adhesive filler material. 

G. Preformed Corners:  Install preformed corners before installing straight pieces. 

H. Job-Formed Corners:  Job-formed corners are not acceptable. 

3.3 RESILIENT ACCESSORY INSTALLATION 

A. Comply with manufacturer's written instructions for installing resilient accessories. 

B. Resilient Stair Accessories: 

1. Use stair-tread-nose filler to fill nosing substrates that do not conform to tread contours. 

2. Tightly adhere to substrates throughout length of each piece. 

3. For treads installed as separate, equal-length units, install to produce a flush joint 

between units. 

3.4 CLEANING AND PROTECTION 

A. Comply with manufacturer's written instructions for cleaning and protecting resilient products. 

B. Cover resilient products subject to wear and foot traffic until Substantial Completion. 

END OF SECTION 096513 
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SECTION 096519 - RESILIENT TILE FLOORING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Solid vinyl floor tile. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

B. Shop Drawings:  For each type of floor tile.  Include floor tile layouts, edges, columns, 

doorways, enclosing partitions, built-in furniture, cabinets, and cutouts. 

1. Show details of special patterns. 

C. Samples:  Full-size units of each color and pattern of floor tile required. 

1.3 CLOSEOUT SUBMITTALS 

A. Maintenance data. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Test-Response Characteristics:  For resilient tile flooring, as determined by testing identical 

products according to ASTM E 648 or NFPA 253 by a qualified testing agency. 

1. Critical Radiant Flux Classification:  Class I, not less than 0.45 W/sq. cm. 

B. FloorScore Compliance:  Resilient tile flooring shall comply with requirements of FloorScore 

certification. 

2.2 SOLID VINYL FLOOR TILE (LVT) 

A. Basis-of-Design:  Subject to compliance with requirements, provide Mannington; Color Anchor 

resilient LVT or comparable product by one of the following: 

1. Armstrong World Industries, Inc. 

2. Mohawk Group. 

http://www.specagent.com/LookUp/?ulid=482&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456853279&mf=04&src=wd
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3. Shaw. 

B. Tile Standard:  ASTM F 1700. 

1. Class:  Class III, printed film vinyl tile. 

2. Type:  B, embossed surface. 

C. Thickness:  0.098 inch. 

D. Size:  6 by 36 inches. 

E. Colors and Patterns:  As selected by Architect from manufactures full range.  

2.3 INSTALLATION MATERIALS 

A. Primers for Ceramic Tile Substrates:  Mapei; Primer T or equal, as recommended by floor tile 

and leveling compound manufacturer(s). 

B. Trowelable Leveling and Patching Compounds:  Latex-modified, portland cement based or 

blended hydraulic-cement-based formulation provided or approved by floor tile manufacturer 

for applications indicated. 

1. Utilize Mapei; Novoplan 2 Plus or equal, as recommended by floor tile and leveling 

compound manufacturer(s), for installations over existing ceramic tile substrates. 

C. Adhesives:  Water-resistant type recommended by floor tile and adhesive manufacturers to suit 

floor tile and substrate conditions indicated. 

1. Adhesives shall comply with the following limits for VOC content: 

a. Vinyl Composition Tile Adhesives:  50 g/L or less. 

b. Rubber Floor Adhesives:  60 g/L or less. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Prepare substrates according to floor tile manufacturer's written instructions to ensure adhesion 

of resilient products. 

B. Concrete Substrates:  At a minimum prepare according to ASTM F 710 and the following, but 

not less than recommended by flooring manufacturer. 

1. Verify that substrates are dry and free of curing compounds, sealers, and hardeners. 

2. Remove substrate coatings and other substances that are incompatible with adhesives and 

that contain soap, wax, oil, or silicone, using mechanical methods recommended by floor 

tile manufacturer.  Do not use solvents. 
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3. Alkalinity and Adhesion Testing:  Perform tests recommended by floor tile manufacturer.  

Proceed with installation only after substrate alkalinity falls within range on pH scale 

recommended by manufacturer in writing, but not less than 5 or more than 9 pH. 

4. Moisture Testing:  Proceed with installation only after substrates pass testing according to 

floor tile manufacturer's written recommendations, but not less stringent than the 

following: 

a. Perform anhydrous calcium chloride test according to ASTM F 1869.  Proceed 

with installation only after substrates have maximum moisture-vapor-emission rate 

of 3 lb of water/1000 sq. ft. in 24 hours. 

b. Perform relative humidity test using in situ probes according to ASTM F 2170.  

Proceed with installation only after substrates have a maximum 75 percent relative 

humidity level. 

A. Existing Ceramic Tile Substrates:  At a minimum prepare according to following but not less 

than recommended by flooring manufacturer. 

1. Remove substrate coatings and other substances that are incompatible with adhesives and 

that contain soap, wax, oil, or silicone, using mechanical methods recommended by floor 

tile, primer and leveling compound manufacturer(s).  Do not use solvents. 

2. Preparation of substrate shall include sanding, when recommended by the by floor tile, 

primer and leveling compound manufacturer(s). 

3. Prime substrate with Mapei; Prime T or equal, as recommended by floor tile and leveling 

compound manufacturer(s). 

4. Install leveling and patching compounds. 

B. Alkalinity and Adhesion Testing:  Perform tests recommended by floor tile manufacturer.  

Proceed with installation only after substrate alkalinity falls within range on pH scale 

recommended by manufacturer in writing, but not less than 5 or more than 9 pH with trowelable 

leveling and patching compound; remove bumps and ridges to produce a uniform and smooth 

substrate. 

C. Do not install floor tiles until they are the same temperature as the space where they are to be 

installed. 

D. Immediately before installation, sweep and vacuum clean substrates to be covered by resilient 

floor tile. 

3.2 FLOOR TILE INSTALLATION 

A. Comply with manufacturer's written instructions for installing floor tile. 

B. Lay out floor tiles from center marks established with principal walls, discounting minor 

offsets, so tiles at opposite edges of room are of equal width.  Adjust as necessary to avoid using 

cut widths that equal less than one-half tile at perimeter. 

1. Lay tiles in pattern indicated. 
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C. Match floor tiles for color and pattern by selecting tiles from cartons in the same sequence as 

manufactured and packaged, if so numbered.  Discard broken, cracked, chipped, or deformed 

tiles. 

1. Lay tiles in pattern of colors and sizes indicated. 

D. Scribe, cut, and fit floor tiles to butt neatly and tightly to vertical surfaces and permanent 

fixtures including built-in furniture, cabinets, pipes, outlets, and door frames. 

E. Extend floor tiles into toe spaces, door reveals, closets, and similar openings.  Extend floor tiles 

to center of door openings. 

F. Maintain reference markers, holes, and openings that are in place or marked for future cutting 

by repeating on floor tiles as marked on substrates.  Use chalk or other nonpermanent marking 

device. 

G. Install floor tiles on covers for telephone and electrical ducts, building expansion-joint covers, 

and similar items in finished floor areas.  Maintain overall continuity of color and pattern 

between pieces of tile installed on covers and adjoining tiles.  Tightly adhere tile edges to 

substrates that abut covers and to cover perimeters. 

H. Adhere floor tiles to flooring substrates using a full spread of adhesive applied to substrate to 

produce a completed installation without open cracks, voids, raising and puckering at joints, 

telegraphing of adhesive spreader marks, and other surface imperfections. 

3.3 CLEANING AND PROTECTION 

A. Comply with manufacturer's written instructions for cleaning and protecting floor tile. 

B. Cover floor tile until Substantial Completion. 

END OF SECTION 096519 
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SECTION 098433 - SOUND-ABSORBING WALL UNITS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes shop-fabricated, fabric-wrapped, sound-absorbing wall panel units tested for 

acoustical performance. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Shop Drawings:  For sound-absorbing wall units.  Include mounting devices and details. 

C. Samples:  For each exposed product and for each color and texture specified. 

1.3 INFORMATIONAL SUBMITTALS 

A. Product certificates. 

1.4 CLOSEOUT SUBMITTALS 

A. Maintenance data. 

1.5 QUALITY ASSURANCE 

A. Fire-Test-Response Characteristics:  Provide sound-absorbing wall units meeting the following 

as determined by testing identical products by UL or another testing and inspecting agency 

acceptable to authorities having jurisdiction: 

1. Surface-Burning Characteristics:  As determined by testing per ASTM E 84. 

a. Flame-Spread Index:  25 or less. 

b. Smoke-Developed Index:  450 or less. 

2. Fire Growth Contribution:  Meeting acceptance criteria of local code and authorities 

having jurisdiction when tested according to NFPA 265 and NFPA 286. 

B. Preinstallation Conference:  Conduct conference at Project site. 
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PART 2 - PRODUCTS 

2.1 SOUND-ABSORBING WALL UNITS 

A. Basis-of-Design Product:  Subject to compliance with requirements, provide product indicated 

or comparable product by one of the following: 

1. Acoustical Panel Systems (APS, Inc.). 

2. Acoustical Solutions, Inc. 

3. Armstrong World Industries. 

4. Decoustics Limited; a CertainTeed Ceilings company. 

5. MBI Products Company, Inc. 

6. Panel Solutions, Inc. 

7. Perdue Acoustics. 

B. General Requirements for Sound-Absorbing Wall Units:  Units shall comply with the testing 

and product requirements of the California Department of Health Services' "Standard Practice 

for the Testing of Volatile Organic Emissions from Various Sources Using Small-Scale 

Environmental Chambers." 

C. Sound-Absorbing Wall Panel:  Manufacturer's standard panel construction consisting of facing 

material laminated to front face, edges, and back edge border of core. 

1. Basis-of-Design Product:  Conwed Designscape; Respond A series. 

2. Mounting:  Back mounted with manufacturer's standard panel clip to z-bar, secured to 

substrate. 

3. Core:  Composite core of dimensionally stable rigid fiberglass. 

4. Edge Construction:  Manufacturer's standard resin hardened core with no frame. 

5. Edge Profile:  Chamfered (beveled). 

6. Corner Detail in Elevation:  Square with continuous edge profile indicated. 

7. Facing Material:  Manufacturer’s standard fabric, fully adhered over face and edges to 

provide full finished face, edges and fully tailored corners. 

a. Color/Pattern:  As selected by Architect from manufacturer’s full range. 

8. Acoustical Performance:  Sound absorption NRC of 0.85 according to ASTM C 423. 

9. Nominal Thickness:  1-1/2 inches. 

2.2 MATERIALS 

A. Core Materials: Manufacturer's standard. 

1. Glass-Fiber Board:  ASTM C 612; Type standard with manufacturer with maximum 

flame-spread and smoke-developed indexes of 25 and 50, respectively. 

B. Facing Material:  Fabric from same dye lot; color and pattern as selected by Architect from 

manufacturer's full range. 

http://www.specagent.com/LookUp/?ulid=4255&mf=04&mf=95&src=wd&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456795508&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456795509&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456795510&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456795516&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456795525&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456795527&mf=&src=wd
http://www.specagent.com/LookUp/?uid=123456795528&mf=&src=wd
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2.3 FABRICATION 

A. General:  Use manufacturer's standard construction except as otherwise indicated; with facing 

material applied to face, edges, and back border of dimensionally stable core; and with rigid 

edges to reinforce panel perimeter against warpage and damage. 

B. Core-Face Layer:  Evenly stretched over core face and edges and securely attached to core; free 

from puckers, ripples, wrinkles, or sags. 

C. Facing Material:  Apply fabric facing fully covering visible surfaces of unit; with material 

stretched straight, on the grain, tight, square, and free from puckers, ripples, wrinkles, sags, 

blisters, seams, adhesive, or other visible distortions or foreign matter. 

1. Fabrics with Directional or Repeating Patterns or Directional Weave:  Mark fabric top 

and attach fabric in same direction so pattern or weave matches in adjacent units. 

D. Dimensional Tolerances of Finished Units:  Plus or minus 1/16 inch. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install sound-absorbing wall units in locations indicated with vertical surfaces and edges plumb, 

top edges level and in alignment with other units, faces flush, and scribed to fit adjoining work 

accurately at borders and at penetrations. 

B. Comply with sound-absorbing wall unit manufacturer's written instructions for installation of 

units using type of mounting devices indicated.  Mount units securely to supporting substrate. 

C. Align and level fabric pattern and grain among adjacent units. 

D. Clip loose threads; remove pills and extraneous materials. 

E. Clean panels on completion of installation to remove dust and other foreign materials according 

to manufacturer's written instructions. 

END OF SECTION 098433 
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SECTION 099600 - HIGH-PERFORMANCE COATINGS (PAINT) 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes surface preparation and application of high-performance coating systems 

(paint) on the following substrates: 

1. Interior Substrates: 

a. Gypsum board. 

b. Steel. 

1.2 DEFINITIONS 

A. Gloss Level 6:  70 to 85 units at 60 degrees, according to ASTM D 523. 

B. Gloss Level 7:  More than 85 units at 60 degrees, according to ASTM D 523. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated.  Include preparation requirements and 

application instructions. 

B. Samples:  For each type of coating system and in each color and gloss of topcoat indicated. 

1.4 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that are 

packaged with protective covering for storage and identified with labels describing contents. 

1. Coatings:  5 percent, but not less than 1 gal. of each material and color applied. 

1.5 QUALITY ASSURANCE 

A. Mockups:  Apply mockups of each coating system indicated to verify preliminary selections 

made under sample submittals and to demonstrate aesthetic effects and set quality standards for 

materials and execution. 

1. Architect will select one surface to represent surfaces and conditions for application of 

each coating system specified in Part 3. 

a. Wall and Ceiling Surfaces:  Provide samples of at least 2 sq. ft. 

b. Other Items:  Architect will designate items or areas required. 
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2. Final approval of color selections will be based on mockups. 

a. If preliminary color selections are not approved, apply additional mockups of 

additional colors selected by Architect at no added cost to Owner. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Products:  Subject to compliance with requirements, provide products by one of the following: 

1. Tnemec 

2. Dupont 

3. Sherwin-Williams 

4. Corotech 

2.2 HIGH-PERFORMANCE COATINGS, GENERAL 

A. MPI Standards:  Provide products that comply with MPI standards indicated and are listed in 

"MPI Approved Products List." 

B. Material Compatibility: 

1. Provide materials for use within each coating system that are compatible with one 

another and substrates indicated, under conditions of service and application as 

demonstrated by manufacturer, based on testing and field experience. 

2. For each coat in a coating system, provide products recommended in writing by 

manufacturers of topcoat for use in coating system and on substrate indicated. 

3. Provide products of same manufacturer for each coat in a coating system. 

C. VOC Content:  Products shall comply with VOC limits of authorities having jurisdiction and, 

for interior coatings applied at project site, the following VOC limits, exclusive of colorants 

added to a tint base, when calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

1. Flat Paints and Coatings:  50 g/L. 

2. Nonflat Paints and Coatings:  150 g/L. 

3. Primers, Sealers, and Undercoaters:  200 g/L. 

4. Anti-Corrosive and Anti-Rust Paints Applied to Ferrous Metals:  250 g/L. 

5. Zinc-Rich Industrial Maintenance Primers:  340 g/L. 

6. Pre-Treatment Wash Primers:  420 g/L. 

7. Floor Coatings:  100 g/L. 

8. Shellacs, Clear:  730 g/L. 

9. Shellacs, Pigmented:  550 g/L. 

D. Colors:  As selected by Architect from manufacturer's full range and as necessary to match 

existing. 
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2.3 INTERIOR PRIMERS/SEALERS 

A. Primer Sealer, Vinyl Acrylic, Interior: 

1. Basis-of-Design Product:  Tnemec; Series 51 “PVA Sealer”. 

2.4 METAL PRIMERS 

A. Primer, Rust-Inhibitive: 

1. Tnemec; Series 10 “Tnemec Primers”. 

2.5 ACRYLIC COATINGS 

A. Acrylic Polymer, water-based, Semi-gloss: 

1. Basis-of-Design Product:  Tnemec; Series 1029 “Enduratone”. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with requirements 

for maximum moisture content and other conditions affecting performance of the Work. 

1. Maximum Moisture Content of Substrates:  When measured with an electronic moisture 

meter as follows: 

a. Concrete:  12 percent. 

b. Masonry (Clay and CMU):  12 percent. 

c. Wood:  15 percent. 

d. Gypsum Board:  12 percent. 

B. Verify suitability of substrates, including surface conditions and compatibility with existing 

finishes and primers. 

C. Proceed with coating application only after unsatisfactory conditions have been corrected. 

1. Beginning coating application constitutes Contractor's acceptance of substrates and 

conditions. 

3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Architectural 

Painting Specification Manual" applicable to substrates indicated. 
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B. Clean substrates of substances that could impair bond of coatings, including dust, dirt, oil, 

grease, and incompatible paints and encapsulants. 

1. Remove incompatible primers and reprime substrate with compatible primers or apply tie 

coat as required to produce coating systems indicated. 

3.3 APPLICATION 

A. Apply high-performance coatings according to manufacturer's written instructions and 

recommendations in "MPI Architectural Painting Specification Manual." 

B. Apply coatings to produce surface films without cloudiness, spotting, holidays, laps, brush 

marks, runs, sags, ropiness, or other surface imperfections.  Produce sharp glass lines and color 

breaks. 

3.4 CLEANING AND PROTECTION 

A. Protect work of other trades against damage from coating operation.  Correct damage by 

cleaning, repairing, replacing, and recoating, as approved by Architect, and leave in an 

undamaged condition. 

B. At completion of construction activities of other trades, touch up and restore damaged or 

defaced coated surfaces. 

3.5 INTERIOR HIGH-PERFORMANCE COATING SCHEDULE 

A. Gypsum Board Substrates: 

1. Acrylic System: 

a. Prime Coat:  Primer sealer, vinyl acrylic, interior. 

b. Intermediate Coat:  Acrylic Polymer, semi-gloss. 

c. Topcoat:  Acrylic Polymer, semi-gloss. 

B. Steel Substrates: 

1. Acrylic System, new steel, interior, exposed to view: 

a. Prime Coat:  Primer, rust-inhibitive. 

b. Intermediate Coat:  Acrylic Polymer, semi-gloss. 

c. Topcoat:  Acrylic Polymer, semi-gloss. 

 

END OF SECTION 099600 
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SECTION 123661 - SIMULATED STONE COUNTERTOPS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Solid-surface-material countertops and backsplashes. 

1.2 ACTION SUBMITTALS 

A. Product Data:  For countertop materials. 

B. Shop Drawings:  For countertops.  Show materials, finishes, edge and backsplash profiles, 

methods of joining, and cutouts for plumbing fixtures. 

C. Samples:  For each type of material exposed to view. 

PART 2 - PRODUCTS 

2.1 SOLID-SURFACE-MATERIAL COUNTERTOPS 

A. Configuration:  Provide countertops with the following front and backsplash style: 

1. Front:  1-1/2-inch laminated bullnose. 

2. Backsplash:  Straight, slightly eased at corner. 

3. Endsplash:  Matching backsplash. 

B. Countertops:  1/4-inch thick, solid surface material laminated to 3/4-inch thick plywood with 

exposed edges built up with 3/4-inch thick, solid surface material. 

C. Backsplashes:  3/4-inch thick, solid surface material. 

2.2 COUNTERTOP MATERIALS 

A. Plywood:  Exterior softwood plywood complying with DOC PS 1, Grade C-C Plugged, touch 

sanded. 

B. Solid Surface Material:  Homogeneous solid sheets of filled plastic resin complying with 

ANSI SS1. 

1. Manufacturers:  Subject to compliance with requirements, provide products by one of the 

following: 

http://www.specagent.com/LookUp/?ulid=5580&mf=04&src=wd
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a. Corian 

b. Formica Corporation. 

c. Wilsonart International. 

2. Type:  Provide Standard Type, unless Special Purpose Type is indicated. 

3. Colors and Patterns:  As selected by Architect from manufacturer's full range. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Fasten countertops by screwing through corner blocks of base units into underside of 

countertop.  Align adjacent surfaces and, using adhesive in color to match countertop, form 

seams to comply with manufacturer's written instructions.  Carefully dress joints smooth, 

remove surface scratches, and clean entire surface. 

END OF SECTION 123661 

http://www.specagent.com/LookUp/?uid=123456796588&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456796601&mf=04&src=wd
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H.D. ELECTRIC HAND DRYER

PAPER TOWEL DISPENSERP.T.D.

THE FOLLOWING CODES SHALL BE UTILIZED BY THE GENERAL CONTRACTOR AND ALL SUB-CONTRACTORS TO COMPLETE THE REQUIRED CONSTRUCTION.  THE FOLLOWING CODES INCLUDE THE MINIMUM CODE, 
DESIGN, & APPLICATION REQUIREMENTS THAT SHALL BE ADHERED TO DURING THE CONSTRUCTION PROCESS.  MANUFACTURER SPECIFICATIONS & LOCAL CODE REQUIREMENTS, WHEN IN EXCESS OF MINIMUM 
SPECIFICATIONS, SHALL CONTROL.  IT IS THE CONTRACTORS RESPONSIBILITY TO REVIEW & SUBMIT ALL SHOP DRAWINGS & REPORT ALL DOCUMENT DISCREPANCIES TO THE ARCHITECT PRIOR TO FABRICATION OR 
ERECTION.

ROTATEDRO.

METAL BUILDING MANUFACTURERM.B.M.

CHANGING TABLEC.TA.

ELECTRIC HAND DRYERE.H.D.

1.  BUILDING CODE(S): "LIFE SAFETY CODE 101" BY THE NATIONAL FIRE PROTECTION ASSOCIATION, 2015 EDITION.

"INTERNATIONAL BUILDING CODE" BY THE INTERNATIONAL CODE COUNCIL, 2015 EDITION.  

2.  STRUCTURAL STEEL: "SPECIFICATION FOR STRUCTURAL STEEL BUILDINGS (ANSI/AISC 360-10)" BY THE AMERICAN INSTITUTE OF STEEL CONSTRUCTION.

3.  STRUCTURAL CONCRETE: "BUILDING CODE REQUIREMENTS FOR REINFORCED CONCRETE (ACI 318-11)" BY THE AMERICAN CONCRETE INSTITUTE, LATEST EDITION.

4.  COLD-FORMED STEEL: "NORTH AMERICAN SPECIFICATION FOR THE DESIGN OF COLD-FORMED STEEL STRUCTURAL MEMBERS (AISI-12)" BY THE AMERICAN IRON AND STEEL INSTITUTE.

5.  CONCRETE MASONRY: "BUILDING CODE REQUIREMENTS & SPECIFICATIONS FOR MASONRY STRUCTURES (TMS 402/602) BY THE MASONRY STANDARDS JOINT COMMITTEE, LATEST EDITION.

6.  ELECTRICAL: "NATIONAL ELECTRICAL CODE", 2014 EDITION.

7.  PLUMBING: "2015 IPC WITH LA AMENDMENTS."

8.  MECHANICAL: "INTERNATIONAL MECHANICAL CODE", 2015 EDITION.

9. FIRE CODES: "FIRE EXTINGUISHERS" NFPA 10. "SPRINKLER SYSTEMS" NFPA 13, 13D, & 13R. "DRY CHEMICAL EXTINGUISHING" NFPA 17. "NATURAL FUEL GAS" NFPA 54.

"NATIONAL ELECTRIC CODE" NFPA 70. "FIRE ALARM SYSTEMS" NFPA 72. "FIRE DOORS & WINDOWS" NFPA 80. "HOOD & EXHAUST SYSTEMS IN

COMMERCIAL KITCHENS" NFPA 96.  BY NFPA 101 LIFE SAFETY CODE, 2015 EDITION.

PROJECT AREA

GR. GUARDRAIL

HANDRAILHR.

SI

DER RA

T
C

N
ODN#5772CIL

.

R
E

G

TE CH
IT

E
A

N
AI

SIUOLFOET

A
T

S

ARB.MYHTO

MI
T

T
I
M
 
B
R
A
N
D
O
N

A
R
C
H
I
T
E
C
T
U
R
E

T
im

o
th

y
 M

. 
B

ra
n

d
o
n

A
rc

h
it

ec
t 

A
P

C
1
0

3
 C

y
p

re
ss

 S
tr

ee
t

W
es

t 
M

o
n
ro

e,
 L

A
 7

1
2
9
1

T
el

. 
3

1
8
.3

4
0
.1

5
5
0

F
ax

. 
3

1
8

.9
9

8
.1

3
1
5

w
w
w
.
t
b
a
s
t
u
d
i
o
.
c
o
m

P
R

O
J
E

C
T

:

DRAWING REVISIONS

DRAWN
BY:

CHECKED
BY:

SHEET

Date:

Project No.:

File Name:

DESCRIPTION:

G1.01

FEB. 2020

19-0038

NM

GENERAL
INFORMATION

RWM

U
N

IV
E

R
S

IT
Y

 O
F

 L
O

U
IS

IA
N

A
 A

T
 M

O
N

R
O

E
IN

T
R

A
M

U
R

A
L

 C
E

N
T

E
R

 G
E

N
E

R
A

L
 M

A
IN

T
E

N
A

N
C

E

19-0038

2
1
0
 W

A
R

H
A

W
K

 W
A

Y
-

M
O

N
R

O
E

, 
L
A

 7
1
2
0
9

UNIVERSITY OF LOUISIANA 

AT MONROE

INTRAMURAL CENTER 

GENERAL MAINTENANCE

SCHEDULE OF DRAWINGS

Sheet Number Sheet Name

G1.01 GENERAL INFORMATION

D1.01 FIRST FLOOR DEMOLITION PLAN

D1.02 SECOND FLOOR DEMOLITION PLAN

A1.01 NEW FIRST FLOOR PLAN

A1.02 NEW SECOND FLOOR PLAN

A1.03 FLOOR PATTERN PLAN

A2.01 INTERIOR ELEVATIONS & MILLWORK DETAILS

No. Description Date
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UP
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DEMO EXISTING 
MILLWORK

REMOVE EXISTING THRESHOLD

REMOVE EXISTING PANIC HARDWARE

REMOVE P. LAM. @
COUNTERTOP & BASE
CABINET

DEMO EXISTING 
MILLWORK

2
1

' -
 0

"
8

' -
 1

0
 5

/8
"

FIELD
VERIFY

REMOVE STAIR TREAD AND RISERS
& VCT TILE @ LANDINGS

REMOVE STAIR TREAD AND RISERS
& VCT TILE @ LANDINGS

REMOVE STAIR TREAD AND RISERS
& VCT TILE @ LANDINGS

REMOVE EXISTING CEILING FANS. 
CAP EXISTING WIRES AS NEEDED.

WEIGHT ROOM

106 AEROBICS

107

MULTI-USE GYM

105

CORRIDOR

103

CORRIDOR

102

ARENA

108

LOBBY

100

CORRIDOR

101

STAIRWELL

104

PREP CORRIDOR FLOORS
FOR LVT OVERLAY

N

A2.01 89

11

10

10' - 0"

PREP ELEVATOR FLOOR
FOR LVT OVERLAY

REMOVE & PROTECT
WALL MOUNTED MESSAGE
BOARD

REMOVE & PROTECT
WALL MOUNTED MESSAGE
BOARD

REMOVE PORTION OF CMU
WALL & EXISTING DISPLAY
CASE TO ACCOMMODATE NEW
TROPHY CASE MILLWORK

REMOVE PORTION OF CMU
WALL & EXISTING DISPLAY
CASE TO ACCOMMODATE NEW
TROPHY CASE MILLWORK

GENERAL LEGEND

INDICATES EXISTING WALL TO REMAIN

INDICATES DEMOLITION
(ON DEMOLITION SHEETS)

INDICATES EXISTING NEW WALL 

INDICATES AREAS NOT IN CONTRACT
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DEMOLITION 1ST FLOOR PLAN

No. Description Date



DN

DN

DN

7
1

' -
 3

"

1
7
5

' -
 3

"

271' - 8"

DEMO EXISTING
MILLWORK

OVERLAY EXISTING
TRACK FLOORING 
(ADD ALT. #1)

WEIGHT ROOM BELOW

OPEN TO ARENAOPEN TO MULTI-PURPOSE GYM

REMOVE STAIR TREAD AND RISERS
& VCT TILE @ LANDINGS

REMOVE STAIR TREAD AND RISERS
& VCT TILE @ LANDINGS

REMOVE STAIR TREAD AND RISERS
& VCT TILE @ LANDINGS

N

GENERAL LEGEND

INDICATES EXISTING WALL TO REMAIN

INDICATES DEMOLITION
(ON DEMOLITION SHEETS)

INDICATES EXISTING NEW WALL 

INDICATES AREAS NOT IN CONTRACT

NOTES:

1. ALL EXISTING WALLS AND COLUMNS - SAND, 
PREP, PRIME AND PAINT.

2.    NEW FLOORING. (SEE SCHEDULE FOR TYPE)

3. PROVIDE NEW MINKA AIRE; EXTREME H20 
65" HIGH VOLUME CEILING FAN OR EQUAL, 
W/ MANUFACTURER'S WALL & REMOTE 
CONTROLS.  FINISH SHALL BE AS SELECTED 
BY ARCHITECT FROM MANUFACTURERS 
FULL RANGE OF STANDARD COLORS.  
CONNECT TO NEAREST AVAILABLE POWER 
SOURCE.  FIELD VERIFY ALL EXISITNG 
CONDITONS & PROVIDE ALL NECESSARY 
MOUNTING ACCESSORIES.

ADD. ALT. #1- OVERLAY EXISTING TRACK W/ NEW 
ECORE; PERFORMANCE MOTIVATE RUBBER 
TRACK FLOORING OR EQUAL BY FLEXCO OR 
MONDO.  INSTALL FULLY ADHERED IN 
ACCORDANCE W/ MANUFACTURER'S WRITTEN 
RECOMMENDATIONS FOR OVERLAYING 
EXISTING RUBBER TRACK FLOORING, 
INCLUDING SURFACE PREP & ADHESIVE(S).
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DEMOLITION 2ND FLOOR PLAN

No. Description Date



UPUP

UP

1

1

1

1

1

1

1

1

2 2

2

2

1

2

NEW STAIR TREAD AND RISERS
& LVT TILE @ LANDINGS

SAND, PREP, PRIME AND PAINT.
GUARDRAILS AND HANDRAILS

SAND, PREP, PRIME AND PAINT.
GUARDRAILS AND HANDRAILS

SAND, PREP, PRIME AND PAINT.
GUARDRAILS AND HANDRAILS

NEW MILLWORK

NEW STAIR TREAD AND RISERS
& LVT TILE @ LANDINGS

NEW STAIR TREAD AND RISERS
& LVT TILE @ LANDINGS

2

NEW MILLWORK

NEW SOLID SURFACE 
COUNTERTOPS & P. 
LAM. BASE

NO WORK IN 
THIS AREA

NO WORK IN 
THIS AREA

NO WORK IN 
THIS AREA

INSTALL NEW 
TROPHY CASE
(RE: 12/A2.01)

INSTALL NEW 
TROPHY CASE

AEROBICS

107
CROSSFIT

109

WEIGHT ROOM

106

MULTI-USE GYM

105
ARENA

108

LOBBY

100

CORRIDOR

102

CORRIDOR

103

CORRIDOR

101

STAIRWELL

104

INSTALL NEW AUTOMATIC 
OVERHEAD ROLLING DOOR

INSTALL TRANSLUCENT
FILM TO GLASS

INSTALL ACOUSTICAL PANELS. RE: A2.01

INSTALL NEW THRESHOLD
& NEW PANIC DOOR HARDWARE
TO MATCH EXISTING

INSTALL NEW BLUMCRAFT H-100-A PANIC HARDWARE & 
S-100 STRIKE.  CYLINDER TO 'BEST' KEY SYSTEM.  FINISH
SHALL BE AS SELECTED BY ARCHITECT FROM MANUF.
FULL RANGE

A2.01

3

EXISTING BEAMS
ABOVE TO BE 
PAINTED (TYP.)

A1.01

2

A1.01

3

N

A2.01 89

11

10

RELOCATE EXISTING PHONE 
LINE TO NEW MILLWORK

PROTECT AREAS NOT IN
CONTRACT. (TYP)

2

ELEVATOR

110

3

3
3

2CORRIDOR

111

A2.01 12

NOTES:

1. ALL EXISTING WALLS AND COLUMNS - SAND, 
PREP, PRIME AND PAINT.

2.    NEW FLOORING. (SEE SCHEDULE FOR TYPE)

3. PROVIDE NEW MINKA AIRE; EXTREME H20 
65" HIGH VOLUME CEILING FAN OR EQUAL, 
W/ MANUFACTURER'S WALL & REMOTE 
CONTROLS.  FINISH SHALL BE AS SELECTED 
BY ARCHITECT FROM MANUFACTURERS 
FULL RANGE OF STANDARD COLORS.  
CONNECT TO NEAREST AVAILABLE POWER 
SOURCE.  FIELD VERIFY ALL EXISITNG 
CONDITONS & PROVIDE ALL NECESSARY 
MOUNTING ACCESSORIES.

ADD. ALT. #1- OVERLAY EXISTING TRACK W/ NEW 
ECORE; PERFORMANCE MOTIVATE RUBBER 
TRACK FLOORING OR EQUAL BY FLEXCO OR 
MONDO.  INSTALL FULLY ADHERED IN 
ACCORDANCE W/ MANUFACTURER'S WRITTEN 
RECOMMENDATIONS FOR OVERLAYING 
EXISTING RUBBER TRACK FLOORING, 
INCLUDING SURFACE PREP & ADHESIVE(S).

GENERAL LEGEND

INDICATES EXISTING WALL TO REMAIN

INDICATES DEMOLITION
(ON DEMOLITION SHEETS)

INDICATES EXISTING NEW WALL 

INDICATES AREAS NOT IN CONTRACT

LOBBY

100

1

A2.01

2

A2.01

EXISTING EXPOSED BRICK 
TO BE LEFT UNPAINTED

WEIGHT ROOM

106

1

A2.01

2

A2.01

7

A2.01

6

A2.01

5

A2.01

10' - 0"

8
' 
- 

0
"
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1/16" = 1'-0"
1

NEW 1ST FLOOR PLAN

1/8" = 1'-0"
2

ENLARGED LOBBY 100

1/8" = 1'-0"
3

ENLARGED WEIGHT ROOM MILLWORK

ROOM FINISH SHEDULE

ROOM NO. ROOM NAME FLOOR BASE

WALLS

COMMENTSNORTH EAST SOUTH WEST

100 LOBBY LVT --- PT-1 PT-1 PT-1 PT-1

101 CORRIDOR LVT --- PT-1,2,3 PT-1,2,3 PT-1,2,3 PT-1,2,3

102 CORRIDOR LVT --- PT-1,2,3 PT-1,2,3 PT-1,2,3 PT-1,2,3 PAINT EXISTING BEAMS ABOVE

103 CORRIDOR LVT --- PT-1,2,3 PT-1,2,3 PT-1,2,3 PT-1,2,3

104 STAIRWELL LVT RB PT-1,2 PT-1,2 PT-1,2 PT-1,2

105 MULTI-USE GYM --- --- PT-1,2,3 PT-1,2,3 PT-1,2,3 PT-1,2,3

106 WEIGHT ROOM --- --- PT-1,2,3 PT-1,2,3 PT-1,2,3 PT-1,2,3

107 AEROBICS --- --- PT-1,2,3 PT-1,2,3 PT-1,2,3 PT-1,2,3

108 ARENA --- --- PT-1,2,3 PT-1,2,3 PT-1,2,3 PT-1,2,3

109 CROSSFIT TURF --- --- --- --- ---

110 ELEVATOR LVT --- --- --- --- ---

111 CORRIDOR LVT --- --- --- --- ---

201 LOBBY --- --- PT-1,2,3 PT-1,2,3 PT-1,2,3 PT-1,2,3

202 WALKING TRACK RUBBER --- PT-1,2,3 PT-1,2,3 PT-1,2,3 PT-1,2,3

3/8" = 1'-0"
4

OVERHEAD ROLLING DOOR

NOTE: PT-1 (FIELD COLOR), PT-2 (ACCENT COLOR), & PT-3 (ACCENT COLOR) COLORS AND LAYOUT TO BE DETERMINED BY ARCHITECT

No. Description Date

NOTE: CONTRACTOR SHALL COORDINATE 
CONSTRUCTION W/ ULM FACILITIES DIRECTOR.



DN

DN

DN

1

SAND, PREP, PRIME AND PAINT.
GUARDRAILS AND HANDRAILS

SAND, PREP, PRIME AND PAINT.
GUARDRAILS AND HANDRAILS

1

1

1 1 1

SAND, PREP, PRIME AND PAINT.
GUARDRAILS AND HANDRAILS

1

1

NEW STAIR TREAD AND RISERS
& LVT TILE @ LANDINGS

NEW STAIR TREAD AND RISERS
& LVT TILE @ LANDINGS

NEW STAIR TREAD AND RISERS
& LVT TILE @ LANDINGS

NEW MILLWORK

LOBBY

201

A1.02

2

N

NOTES:

1. ALL EXISTING WALLS AND COLUMNS - SAND, 
PREP, PRIME AND PAINT.

2.    NEW FLOORING. (SEE SCHEDULE FOR TYPE)

3. PROVIDE NEW MINKA AIRE; EXTREME H20 
65" HIGH VOLUME CEILING FAN OR EQUAL, 
W/ MANUFACTURER'S WALL & REMOTE 
CONTROLS.  FINISH SHALL BE AS SELECTED 
BY ARCHITECT FROM MANUFACTURERS 
FULL RANGE OF STANDARD COLORS.  
CONNECT TO NEAREST AVAILABLE POWER 
SOURCE.  FIELD VERIFY ALL EXISITNG 
CONDITONS & PROVIDE ALL NECESSARY 
MOUNTING ACCESSORIES.

ADD. ALT. #1- OVERLAY EXISTING TRACK W/ NEW 
ECORE; PERFORMANCE MOTIVATE RUBBER 
TRACK FLOORING OR EQUAL BY FLEXCO OR 
MONDO.  INSTALL FULLY ADHERED IN 
ACCORDANCE W/ MANUFACTURER'S WRITTEN 
RECOMMENDATIONS FOR OVERLAYING 
EXISTING RUBBER TRACK FLOORING, 
INCLUDING SURFACE PREP & ADHESIVE(S).

GENERAL LEGEND

INDICATES EXISTING WALL TO REMAIN

INDICATES DEMOLITION
(ON DEMOLITION SHEETS)

INDICATES EXISTING NEW WALL 

INDICATES AREAS NOT IN CONTRACT

LOBBY

201

2

A2.01
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1/16" = 1'-0"
1

NEW 2ND FLOOR PLAN

OVERLAY WITH NEW RECYCLED 
RUBBER TRACK FLOORING
(RE: ADD ALT. #1)

1/8" = 1'-0"
2

ENLARGED LOBBY 201

No. Description Date

NOTE: CONTRACTOR SHALL COORDINATE 
CONSTRUCTION W/ ULM FACILITIES DIRECTOR.



1' - 0"

0' - 6"

PATTERN TO FOLLOW COLUMN LAYOUT (TYP.)
(FIELD VERIFY EXACT LOCATION W/ ARCHITECT)

1' - 9 3/4"

6
' 
- 

9
"

9' - 8"

CUSTOM WATERJET 
CUT LOGO

MATERIAL LEGEND

LVT-1

LVT-2
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File Name:

DESCRIPTION:

A1.03
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FLOOR PATTERN
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1/8" = 1'-0"
1

LOBBY/CORRIDOR FLOOR PATTERN
PLAN

1/4" = 1'-0"
2

LOGO

No. Description Date



2
' 
- 

6
"

0' - 8"
2' - 6"

2
' -

 1
0

"

SOLID SURFACING
COUNTER TOP &
BACKSPLASH

3/4" PLYWIOOD

1/2" (2) LAYER PLYWOOD SUPPORT
w/ 1"X2" SOTPS ON TOP & BOTTOM
ON BOTH SIDES. ALL PIECES SHALL
HAVE PLASTIC LAM. FINISH. SUPPORTS
ARE TO BE ON GREATER THAN 36" O.C.

1/2" PLYWOOD

FINISH FLOOR

3" GROMMET HOLES
FOR CABLES

3 5/8" METAL STUDS
@ 16" O.C.

P. LAM. FINISH OVER
1/2" PLYWOOD

RUBBER BASE

1' - 4"

2
' 
- 

6
"

0' - 8"
2' - 6"

3
' 
- 

6
"

SOLID SURFACING
COUNTER TOP &
BACKSPLASH

3/4" PLYWIOOD

1/2" (2) LAYER PLYWOOD SUPPORT
w/ 1"X2" SOTPS ON TOP & BOTTOM
ON BOTH SIDES. ALL PIECES SHALL
HAVE PLASTIC LAM. FINISH. SUPPORTS
ARE TO BE ON GREATER THAN 36" O.C.

1/2" PLYWOOD

FINISH FLOOR

3" GROMMET HOLES
FOR CABLES

3 5/8" METAL STUDS
@ 16" O.C.

P. LAM. FINISH OVER
1/2" PLYWOOD

RUBBER BASE

1' - 4"
1

1
' -

 6
"

1
' 
- 

6
"

75" TV BY OWNER
(BOTH SIDES)

BOTTOM OF EXISTING BEAM

4' - 3"

6' - 8"

BRACE STEEL TO BEAM ABOVE

4" TUBE STEEL, PAINTED
(VERIFY FINISH W. ARCHITECT)

SOLID SURFACE

P. LAM. FINISH OVER 1/2" PLYWOOD

RUBBER BASE

1/4" STEEL PLATE WELDED TO
TUBE STEEL. GRIND JOINTS TO 
SMOOTH FINISH (TYP.)

4

A2.01

6
' 
- 

6
"

PROVIDE JUNCTION BOX W/
ADDT'L CONDUIT FOR HDMI,
CAT6, & POWER
(COORDINATE W/ OWNER)

SOLID SURFACE

FINISH FLOOR

3 5/8" METAL STUDS
@ 16" O.C.

P. LAM. FINISH OVER
3/4" PLYWOOD

RUBBER BASE

3' - 1"

1
' 
- 

6
"

1
1

' -
 6

"

EXISTING BEAM

1/4" STEEL PLATE WELDED
TO 4" TUBE STEEL, PAINTED
(GRIND JOINTS TO SMOOTH
FINISH. TYP.)

4" TUBE STEEL, PAINTED,
BRACED TO BEAM ABOVE
(VERIFY FINISH W. ARCHITECT)

75" TV MOUNTED TO BOTH SIDES
VERIFY EXACT DIMS. OF T.V.
w/ OWNER PRIOR TO
INSTALLATION

EXISTING PLASTER

REMOVE EXISTING PLASTER
AS NEEDED TO INSTALL AND
WELD NEW TUBE STEEL.
PATCH PLASTER AS NEED.
MATCH EXISTING

BASE PLATE
w/ 4 EXP. BOLTS

2
0

' -
 0

"

0' - 6 5/8" 7' - 0" 0' - 3" 8' - 0" 0' - 3" 8' - 0" 0' - 3" 8' - 0" 0' - 3" 7' - 0" 0' - 6 5/8"

0
' 
- 

6
"

3
' 
- 

6
"

1
6

' -
 0

"

ACOUSTICAL WALL
PANELS

40' - 1 1/4"

0' - 6 5/8"7' - 0"0' - 3"8' - 0"0' - 3"8' - 0"0' - 3"8' - 0"0' - 3"7' - 0"0' - 6 5/8"

0
' 
- 

6
"

3
' 
- 

6
"

1
6

' -
 0

"

ACOUSTICAL WALL
PANELS

INSTALL LVL BEAM IN OPENING.
TRIM OUT NEW OPENING
IN EXISTING WALL

1
0

' -
 0

"

NEW OVERHEAD 
ROLLING DOOR

0' - 1 5/8"4' - 9"0' - 3"4' - 9"0' - 3"4' - 9"0' - 3"4' - 9"0' - 1 5/8"

0' - 1 5/8"4' - 9"0' - 3"4' - 9"0' - 3"4' - 9"0' - 3"4' - 9"0' - 1 5/8"

0
' 
- 

6
"

3
' 
- 

6
"

1
6

' -
 0

"

ACOUSTICAL
WALL PANELS

ACOUSTICAL
WALL PANELS

0' - 1 5/8" 4' - 9" 0' - 3" 4' - 9" 0' - 3" 4' - 9" 0' - 3" 4' - 9" 0' - 1 5/8"

0' - 1 5/8" 4' - 9" 0' - 3" 4' - 9" 0' - 3" 4' - 9" 0' - 3" 4' - 9" 0' - 1 5/8"

0
' 
- 

6
"

3
' 
- 

6
"

1
6

' -
 0

"

ACOUSTICAL
WALL PANELS

ACOUSTICAL
WALL PANELS

OVERHEAD DOOR
TRACK SECURED 
TO
TO C-CHANNEL
PROVIDED BY MET.
BLD'G MANUF.

LOOP TYPE VINYL
WEATHER STRIP

ROLLING
METAL 
DOOR

1-1/2" FALL IN
FOUNDATION 
FROM
BACK OF WALL TO
BOTTOM OF LEDGE

BULLNOSE

INSULATED 
STEEL
ROLL-UP DOOR.
SEE SPECS.

ANCHOR TO CMU

STEEL 
JAMB.
SEE SPECS.

AIR & WRB MEMBRANE
OVER C.M.U.

MASONRY

1-#5 ROD 
CONT.
& FILL w/ CONC.

8"x8"x16" CMU

MASONRY
REINFORCING

EXISTING CMU

INSULATED 
STEEL
ROLL-UP DOOR.
SEE SPECS.

MOTOR OPERATED; 
PROVIDE NEW 
CIRCUIT W/ BREAKER 
TO NEAREST 
AVAILABLE 
ADEQUATE PANEL 
(FIELD VERIFY ALL 
CONDITIONS)

EXISTING MASONRY

4x8x16 CMU

CONT. FLASHING

STEEL CHANNEL
AND PLATE

1
0

' -
 0

"

0
' 
- 

6
"

7
' 
- 

4
"

1
' -

 1
0

"
0

' 
- 

4
" 10' - 0"

STAINED WOOD MILLWORK

ADJUSTABLE GLASS
SHELVING

SLIDING GLASS DOORS
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INTERIOR
ELEVATIONS &

MILLWORK
DETAILS
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1" = 1'-0"
1

TYP. ADA MILLWORK

1" = 1'-0"
2

TYP. MILLWORK

3/8" = 1'-0"
3

MEDIA WALL ELEVATION

1" = 1'-0"
4

MEDIA WALL SECTION

1/4" = 1'-0"
8

CROSSFIT 109-TYP. NORTH/SOUTH
WALLS

1/4" = 1'-0"
9

CROSSFIT 109- TYP. INTERIOR WALL
1/4" = 1'-0"

10
CROSSFIT 109- EAST ELEVATION

1/4" = 1'-0"
11

CROSSFIT 109- WEST ELEVATION

1 1/2" = 1'-0"
5

SILL DETAIL

1 1/2" = 1'-0"
6

HEAD DETAIL

1 1/2" = 1'-0"
7

HEAD DETAIL

3/8" = 1'-0"
12

TROPHY CASE ELEVATION

No. Description Date
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