

December 12, 2025

A Project Committee meeting of the Bayou Lafourche Fresh Water District was held on Friday, December 12, 2025 at 9:30 a.m. at the Water District office, 1016 St. Mary Street, Thibodaux, LA

Present were: Ernie Blanchard, Committee Chairman; Greg Nolan, Member; Dustin Rabalais, Stantec Representatives; Sealevel Representatives

Committee Chairman, Ernie Blanchard began the meeting at 9:30 am

Mr. Blanchard stated that public comments can be made at any time in the regular meeting prior to action on any agenda item upon which a vote is to be taken.

Mr. Blanchard approved the Minutes of October 24<sup>th</sup> 2025.

Mr. Dustin Rabalais reported Pump #2 repairs are complete.

Mr. Rabalais reported Phase 2 of the Melodia Boat Launch construction will be complete by year-end.

Mr. Rabalais gave an update on the Donaldsonville Drainage Project.

Mr. Rabalais gave an update on the GIS Information Portal. In the final stages and will launch on our website soon.

Mr. Rabalais stated the Theriot canal Water Control Structure is complete and were working on a grant for improvements.

Mr. Rabalais reported that he is still waiting on the City of Donaldsonville for the revised CEA for the Donaldsonville Sand Trap Generator placement.

Mr. Rabalais reported that he submitted a letter to the AG's office for the Donaldsonville Sand Trap Expansion.

Mr. Rabalais stated that he is still waiting on an opinion from the AG's office for the additional pumps, motors & gear drives.

Grace Foussell with GIS gave an update on the Phase 3 Dredging Permitting/Design.

Eric Dalamore with Stantec, gave a presentation on the updates to the Pump Capacity Improvements Project (PCIP).

The meeting was adjourned at 10:36 a.m.

---

Ernie Blanchard, Committee Chairman